

*Southern California Edison*  
**MESA PTC A.15-03-003**

**DATA REQUEST SET A.15-03-003 ED-SCE-01**

**To:** ENERGY DIVISION  
**Prepared by:** Scott Lacy, P.E.  
**Title:** Project Engineer  
**Dated:** 05/22/2015

---

**Question Q.29:**

**Cumulative Project--Harding Substation Elimination**

Provide an updated schedule of when demolition is anticipated to occur and when it is expected to be complete.

**Response to Question Q.29:**

Construction work to transfer the existing 4 kV loads currently served by Harding Substation to adjacent 16 kV circuitry is currently underway through the end of 2015. When that effort is completed, the demolition of the then idled substation is expected to begin in the 2<sup>nd</sup> quarter of 2016, with completion expected by the end of 2016.