SUNRISE POWERLINK PROJECT
B. Project Description
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Sunrise Powerlink - Proposed Project
1D [Task Name [ Duration Start Finish 2005 | 2006 2007 2008 2009 I 2010 [ 2011 |
1] | | | Qtr2 |Qtr3 | Qtr4 | Qtr1 | Qtr2 | Qtr3 [ Qtr4d Qtr1 | Qtr2 Qtr3 | Qtr4 [Qtr1 | Qtr2 Qtr3 [Qtr4 Qtr1 Qtr2 | Qtr3 | Qtr4 [ Qtr1 | Qtr2 [ Qir3 | Qtr4 Qtr1 Qtr2 | Qtr3 |

1 Sunrise Powerlink 1524 d 8/1/05 6/2/11

2 CPUC Procedural Milestone Schedule 1020 d 8/4/06 7110 ——

3 CPCN filing od 8/4/06 8/4/06 @& 8

4 E Pre Hearing Conference (PHC) 1d 9/13/06 9/13/06 |

5 E CAISO Intervenor Testimony 3 mo 10/25/06 1/16/07 l:l

6 E Bi weekly discovery conference calls 76d 11/6/06 2/19/07 I:l

i E SDG&E and CAISO testimony outlines 0d 11/9/06 11/9/06 ‘ 11/9

8 E ALJ run workshop on testimony in San Diego od 11/14/06 11/14/06 ’ 1114

9 E Evidentiary Hearings and Briefs 3 mo 12/8/06 31107 l:l

10 E SDG&E and CAISO file supplemental testimony od 1/26/07 1/26/07 ’ 1/26

& exhibits

11 E DRA Phase | testimony od 312107 32107 . 3/2

12 E Intervenors' Phase | testimony od 3/14/07 3/14/07 ‘ 314

13 E All parties rebuttal testimony od 3/30/07 3/30/07 ’ 3/30

14 E 3rd Pre-hearing conference od 4/10/07 4/10/07 ‘ 410

15 E Phase | evidentiary hearings begin od 4/23/07 4/23/07 ‘ 4/23

16 E Phase | opening briefs/reply briefs 11d 6/1/07 6/15/07 D

17 E Draft EIR/EIS issued od 1/8/08 1/8/08 0 1/8

18 E Phase Il direct testimony od 6/7/07 6/7/07 ‘ 6/7

19 E Phase Il rebuttal testimony od 6/21/07 6/21/07 ’ 6/21

20 E Public participation hearings - Ramona/Borrego 2d 2/25/08 2/26/08 |

Pine Vly.
21 E Phase Il Pre-hearing conference od 4/2/08 4/2/08 ’ 42
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