
Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

INTRODUCTION

ALL LINKS

Alpine RFO:  No ground disturbing work conducted.  Alpine Construction Yard:  Equipment, reel and monopole deliveries were made.
San Luis Rey Substation:   Roel construction was only on site for part of the week.  Work conducted on Sunday, with approval from the City of Oceanside, 2/6/2011.
Rough Acres Construction Yard:  PAR conducting steel tower assembly and moving their activities to the JVR Yard.   TTS-I continues to receive steel deliveries.  The Wash
Station on site is being used several times daily to prevent the spread of weeds.  Driveway improvements conducted.
Encina Switchyard:  Contractor TBEA on site building a transformer.  Contractor Roel has mobilized on site.  No excavation planned until after the predicted rain.
Thomas Yard:  No ground disturbing work being conducted. The Link Lead monitored for any Burrowing Owls during activity on site.  Rain prevented work.
Link 4 Underground:   Vaults 3L and 5L were set this week.  Excavation continues at the entry pit of the Highway 8 Jack and Bore site.  Excavations were conducted at Vaults (V)
3L and 8L.  Potholing was conducted on Alpine Blvd. at South Grade Road and at Tavern Rd., V7L and V13L.  Trenching was conducted at V7L, V15L, V14L, V18L and East of
West Willows Road.  BMPs were installed in the Bauer Bridge area.  BMPs in other areas checked for any needed maintenance before expected rain.  It was determined that the
access road from El Capitan Reservoir to the Bauer Property will not be used.

During the week of 02/13/2011 through 02/19/2011, construction continued at the Alpine RFO, Alpine Construction Yards, San Luis Rey Substation, Encina Switchyard, the
Rough Acres Construction Yard Phase I & II Use, the Thomas Yard, Link 4 Underground, Link 3, Suncrest Substation, for NTP No. 13 for Links 1, 2 & 5, non-Federal lands
only, and the Imperial Valley Substation.
Pre-Construction Activity with appropriate monitors:
Monday, 2/14/2011: One crew cleared the line for RPs at EP 139-1 and EP 140-1.  One crew conducted boulder surveys at EP 73, EP 86-1 and EP 189-3.
Tuesday, 2/15/2011:  Five crews verified tower and reference points at EP 129, EP 130-1, EP 134-1, EP 135, EP 129, EP 130-1, EP 138-2, EP 134-1, EP 135 and EP 138-2.
Three crews conducted staking.
Wednesday, 2/16/2011: Four crews verified tower and reference points at EP 98-1, EP 99-2, EP 101-2, EP 121-3, EP 121A-1, EP 122-1, EP 136, EP 137, EP 99-2, EP 101-2, EP
136, EP 137; one crew cleared the line for RPs at EP 139-1 and EP 140-1.  Three crews conducted staking.
Thursday, 2/17/2011:  Four crews verified tower and reference points at EP 97, EP 108-2, EP 95, EP 96, EP 109-1, EP 95, EP 96, EP 97, EP 98-1, EP 108-2, EP 121-3, EP
121A-1, EP 122-1; one crew cleared the line for RPs at EP 139-1 and EP 140-1.  Three crews conducted staking.
Friday, 2/18/1011: Four crews conducted tower staking, verification of reference points at EP 176, EP 177, EP 178, EP 189-3.  One crew conducted topographical staking on
Alpine Blvd. near Star Valley Road.  Three crews conducted staking.
Saturday, 2/19/2011:  Three crews conducted staking for EP 73 tower and 12kV relocations; Seven crews conducted tower staking; Two crews conducted land surveys.

Native American Representatives:  The following Representatives monitored during this period at various construction sites: Campo: Dan Mason, Andrea Najera, Albert Quihuis,
Frank Salazar.  Viejas:  Clarence Brown, Frank Brown, Vera Tucker.  Cocopah: Alan Hatcher.  Jamul: Jesse Pinto.  Kumeyaay Native: Dave Elliot Sr., Dave Z. Elliot Jr.

Wildlife Reporting:  There were no listed or Species of Special Concern to report dead in Project construction limits during this period.

During this reporting period, a rain event began on 2/16/2011 with precipitation occurring through 2/19/2011.   The following precipitation totals have been recorded for this
period:  Link 1: 2.4 to 4.0 inches; Link 2: 3.95 to 4.35 inches; Link 3: 4.6 inches; Link 4: 2.6 inches; Link 5: 1.65 to 2.3 inches; Alpine HQ/Yard: 2.6 inches; Rough Acres Yard:
4.0 inches, Encina Switchyard: 1.6 inches.  Pre-storm inspections were conducted and maintenance of BMPs was conducted as identified.  In Link 2 and Link 3, precipitation of
up to 3.4 inches was recorded for a 24-hour period, causing a breach in BMPs.  (A post-storm inspection identified areas where BMP maintenance and improvement was
initiated.)    Minor leaks and drips from equipment were contained and cleaned. Leaks and drips are also recorded in the SWPPP log along with reporting to appropriate agencies
as needed.
Summary of Construction Yard activities where monitors were on site for any set-up and ground disturbing activities:
JVR: Helicoptor and structure assembly operations are ongoing.  Work halted on Saturday, 2/19/2011 due to rain.  Erosion control devices (ECDs) functioning properly.
Driveway installation conducted. Helix: Crews finished fencing and gate.  Access road improvement.   Hartung:  Site prep completed.  Access road improvement.  Active
red-tailed hawk nest with buffer in place.   Bartlett-Hauser Creek:  Fencing complete, approval was obtained from the County of San Diego for construction activity at the
Bartlett-Hauser Creek Constructions Yards on Sunday, 2/20/2011 and Monday (holiday) 2/21/2011.   Kreutzkamp: No activity at this yard.  SWAT:  Wash station installed and
fencing begun.  Access road improvement.  Limited activity due to rain.  S2:  Not active; pre-construction
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access road from El Capitan Reservoir to the Bauer Property will not be used.
Link 3 Suncrest Substation and Wilson Yard:   Rough grading along the access road and pad.  Continued installation of the canyon drain in the northern drainage.  Sediment basin
construction and BMP maintenance was conducted prior to the predicted rain event.  The Contractor began preparations to move cultural boulders on the pad site.    Approval was
obtained from the County of San Diego for construction activity in the Wilson Construction Yard on Sunday, 2/20/2011 and Monday (holiday) 2/21/2011.
Links 1, 2 & 5, NTP No. 13:  Link 1:  Conventional foundations conducted at EP 244, EP 218-1, 217-1, EP 215, EP 214, EP 213, EP 211, EP 210 and EP 219-1.  Helicopter
structure assembly at EP 230-1, EP 245-1, EP 44, EP 238-1, EP 237-1, EP 234-1, EP 233-1, EP 232-1, EP 231A , EP 227, EP 199-3, EP 194-2, EP 197-2, EP 195-1.  Micropile
drilling conducted at EP 238-1, EP 235-1, EP 231A, EP 231-1, EP 229-1, EP 226-1, EP 224-1, EP 223-1, EP 221-A and EP 230-1.  Soil borings conducted at EP 84.
Conventional structure assembly at EP 206-1, EP 203-3, EP 200A, EP 205-2, EP 209-1, EP 204-3, EP 202-3, EP 201-3, EP 208, EP 207, EP 218-1, and EP 217-1.
Link 2:  Soil boring at EP 84.   Access road rough grading at EP 85-2, and EP 84-B.
Link 5:  Soil boring at CP 20.  Access road rough grading at CP 31-2.  Conventional foundation installation began at CP 17-1.
Driveway installations were conducted at EP 245-1 thru EP 244, EP 209-1, EP 219-1 thru EP 210 and pull site.
Imperial Valley Substation Upgrade:  Trenching and excavation for foundations continues.  A water truck has been utilized for control of dust along the access road.  On two
occasions, small collections of freshwater mollusks were recovered from the excavated sediments by the Paleontologist. These paleontological discoveries were from the Lake
Chuilla sediments.  No work was stopped or diverted.

ENVIRONMENTAL MONITORS

LINK:  1

ASM Affiliates, Inc. Adam Giacinto

ASM Affiliates, Inc. Isabell Cordova

ASM Affiliates, Inc. Jessica Hennessey

ASM Affiliates, Inc. Patrick  Hadel

Burns & McDonnell Rebecca Carson

Chambers Group Ana Hernandez

Chambers Group Brent Riemer

Chambers Group Chris Bugbee

Chambers Group Caesara Brungraber

Chambers Group Carina Weber

Chambers Group Darin Busby

Chambers Group Drew Engstrom

Chambers Group David Flietner

Chambers Group Eliysha Loveless

Chambers Group Erik Strods

Chambers Group Gerhard Bombe

Chambers Group Garrett Huffman

Chambers Group Ivy Watson
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ENVIRONMENTAL MONITORS

LINK:  1

Chambers Group John Brooks Hart

Chambers Group John Dicus

Chambers Group Jennifer Edwards

Chambers Group Jeremy J Smith

Chambers Group Kari Kerwin

Chambers Group Melanie Dicus

Chambers Group Michael W. Klein

Chambers Group Ryan Quilley

Chambers Group Robert Thompson

Chambers Group Stephen Clayton

Chambers Group Sean Han

Chambers Group Seth Reimers

Chambers Group Shane Valiere

Chambers Group Tyler Sears

Pangea Biological Amanda Castro

Pangea Biological Don Spires

Pangea Biological Eric Piehel

Pangea Biological Steve Ehrilich

Pangea Biological Scott Rowland

Pangea Biological Tim Cass

San Diego Natural History Museum Christopher S. Plouffe

San Diego Natural History Museum Gino Calvano

LINK:  2

ASM Affiliates, Inc. Adam Giacinto

Chambers Group Brant Primrose

Chambers Group Caesara Brungraber

Chambers Group Carina Weber

Chambers Group Gerhard Bombe
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ENVIRONMENTAL MONITORS

LINK:  2

Chambers Group Jennifer Edwards

Chambers Group Kari Kerwin

Chambers Group Robert Thompson

Chambers Group Saraiah Skidmore

Chambers Group Shane Valiere

Chambers Group Tyler Sears

Pangea Biological Amanda Castro

LINK:  3

ASM Affiliates, Inc. Lucas Piek

Pangea Biological Mark Meridith

TRC Solutions, Inc. Alicia Hill

TRC Solutions, Inc. Randy Blake

LINK:  4

ASM Affiliates, Inc. Daniel Ryan McCarthy

ASM Affiliates, Inc. Jessica Hennessey

ASM Affiliates, Inc. Jason Kjolsing

ASM Affiliates, Inc. Rebekah Loveless

ASM Affiliates, Inc. Thomas Taylor

Burns & McDonnell Jeff Smith

Burns & McDonnell Ken Katsuda

TRC Solutions, Inc. Katherine Vittum

TRC Solutions, Inc. Michael Mezey

TRC Solutions, Inc. Michael Scaffidi

TRC Solutions, Inc. Nina Allmendinger

LINK:  5

Chambers Group Brett Bergman

Chambers Group Brent Riemer

Chambers Group Carina Weber

Page 4 of 61 Weekly Monitoring Report  f_dr_02c



Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

ENVIRONMENTAL MONITORS

LINK:  5

Chambers Group Ian Maunsell

Chambers Group Jennifer Edwards

Chambers Group Linette Lina

Chambers Group Michael W. Klein

Chambers Group Ryan Quilley

Chambers Group Robert Thompson

Chambers Group Shane Valiere

Chambers Group Tyler Sears

San Diego Natural History Museum Christopher S. Plouffe

LINK:  NA

ASM Affiliates, Inc. Meagan Papp

Burns & McDonnell Jim Gibson

Chambers Group Brian Lohstroh

Chambers Group Corey Vane

Chambers Group Fern Hoffman

Chambers Group John Kanlund

Chambers Group Kris Alberts

Chambers Group Laurie Gorman

Chambers Group Tyler Sears

San Diego Natural History Museum Bradford O. Riney

San Diego Natural History Museum Patrick J. Sena

TRC Solutions, Inc. Lauralyn Jensen

TRC Solutions, Inc. Okorie Puryear
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

Rough
Acres

02/13/2011 Y All steel work in compliance

Biomonitoring
Mitigation Measure in Compliance?  Y

EP 225-1.
EP230-1

02/13/2011 Y All work compliant

Bio
Mitigation Measure in Compliance?  Y

EP223-102/14/2011 Y All equipment removal from the structure site
was done in compliance with the Project's
mitigation measures and the bio APMs were
met.
Remarks: Crux crew was dropped off by
helicopter at the EP221A TSAP and then
walked to EP223-1 to move their micropile
equipment via helicopter to EP224.

compliance
Mitigation Measure in Compliance?  Y

EP 213, EP
214

02/14/2011 Y All steel work done in compliance.
Remarks: Bio monitor was present with PAR
crew while working in ROW.  Crew worked
within work site limits and did not impact any
ESAs.

Bio Monitoring
Mitigation Measure in Compliance?  Y

STR EP
226-1

02/14/2011 Y All work in compliance.
Remarks: Crux crew was drilling micropiles for
tower leg foundation at Leg C. Baxter crew
graded (cut out about a foot of soil in a 6 foot
diameter circle) around tower legs A,B, and C.

In Compliance
Mitigation Measure in Compliance?  Y

EP 210 &
EP 209-1

02/14/2011 Y All work completed by road grinding crew was
in compliance.Mitigation Measure in Compliance?  Y

EP 224-102/14/2011 Y Monitored drilling at EP224-1.
Remarks: All drilling activities in compliance

Biomonitor
Mitigation Measure in Compliance?  Y
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Sunrise Powerlink Transmission Project
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

EP 244-102/14/2011 Y Monitored drilling activities at EP244-1
Remarks: All activities in compliance.

monitoring
Mitigation Measure in Compliance?  Y

Rough
Acres

02/14/2011 Y Work in yard done in complaince.
Remarks: All work done in complaince

biomonitor
Mitigation Measure in Compliance?  Y

EP
243/EP244

02/14/2011 Y Work was in compliance.
Remarks: Woodward Bros. Inc. drilling shaft
foundations.  Quality control checks on rebar
stored at EP 243.

Mitigation Measure in Compliance?  Y

EP 21902/14/2011 Y All activities met mitigation requirements.
Remarks:  Monitored drilling operations at
structure site EP 219.  All activities were kept
within the designated work area and all
environmental mitigation measures were
followed

BioMonitor
Mitigation Measure in Compliance?  Y

ROUGH
ACRES

02/14/2011 Y All work in compliance
Remarks: Rough Acres Ranch (RAR)
Contractors-Par, TTSI, Maxim, United. PAR-
Tower QA/QC, steel off-loading and
materials/bolt organizing, water deliveries to
Baker tank.  PAR/TTSI- Used water trucks to
suppress dust on site.  TTSI- off-loaded and
organized steel and materials. UNITED- Service
toilets. MAXIM Cranes- accepted a load of wire
reels, organized wire reels.

compliance
Mitigation Measure in Compliance?  Y

JVR CY02/14/2011 Y All structure assembly operations were done in
compliance with the Project's mitigation
measures and the bio APMs were met.
Remarks: Steel assembly in the JVR yard.

compliance
Mitigation Measure in Compliance?  Y
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Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

02/14/2011 Y All work in compliance.
Remarks: Micropile drilling at EP238-1Mitigation Measure in Compliance?  Y

EP22002/14/2011 Y Crew members and activities were all compliant.
Remarks:  Wattles were installed around the
perimeter and slope correctly. No compliance
issues to report.

Mitigation Measure in Compliance?  Y

EP213,
214, 215,
219, 220,
226-1,
231A,
238-1, 24,
229-1, 244,
Rough
Acres

02/14/2011 Y All work done in compliance.
Remarks: Oversight & management of activities:
PAR 1) Conventional drilling EP219 2) Air
track drilling EP220 3) Delivery of foundation
forms at EP213 & EP214; Crux 1) Micropile at
EP 226-1, 231A, 238-1, 224, 229-1; Woodward
Brothers 1) Conventional drilling EP244;
Hankins 1) Rough Acres entrance; United
Power Contractors 1) 12kv relocation EP215;
TTS-I 1) Steele delivery Rough Acres

oversight
Mitigation Measure in Compliance?  Y

between
EP 227 &
EP228

02/14/2011 Y All work in compliance.
Remarks: Monitored the preparations for
modular house removal on Desert Rose Ranch
Road (Loving property)

monitoring
Mitigation Measure in Compliance?  Y

ROUGH
ACRES
YARD

02/14/2011 Y Project was in compliance.
Remarks: Crew added a 4-6" layer of gravel and
soil to graded road, and compacted it.Bio Monitor

Mitigation Measure in Compliance?  Y

EP229 -
Jacumba

02/14/2011 Y Construction work was in compliance with the
MMCRP
Remarks: Monitoring micropile drillingBio Monitoring

Mitigation Measure in Compliance?  Y

Rough
Acres and
Jacumba
Valley

02/14/2011 Y Monitored the delivery of steel between Rough
Acres and Jacumba Valley construction yards.
Remarks: All biological mitigation measures
were followed

Mitigation Measure in Compliance?  Y
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Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

EP 231-A02/14/2011 Y All drilling activities in compliance.

monitoring
Mitigation Measure in Compliance?  Y

EP-21402/15/2011 Y Monitored assembly of concrete foundations at
Structures EP-213, EP-214, and EP-217. All
work conducted within approved work areas and
within environmental compliance.
Remarks: Monitored assembly of concrete
foundations at Structures EP-213, EP-214, and
EP-217. All work conducted within approved
work areas and within environmental
compliance.

Foundations
Mitigation Measure in Compliance?  Y

Rough
Acres

02/15/2011 Y Drilling In compliance
Remarks: All work done within site boundries
and in compliance.biomonitoring

Mitigation Measure in Compliance?  Y

ROUGH
ACRES

02/15/2011 Y In Compliance
Remarks: Rough Acres Ranch (RAR)
Contractors-Par, TTSI, Maxim, JMB Sanitation,
Colwell, SDGE. Colwell- Placed gravel around
Baker (Water) tanks to prevent puddling. PAR-
Tower QA/QC, steel off-loading and
materials/bolt organizing, water deliveries to
Baker tank.  PAR/TTSI- Used water trucks to
suppress dust on site.  TTSI- off-loaded and
organized steel and materials.  Also loaded steel
for PAR.  JMB- Serviced toilets.  MAXIM
Cranes- organized wire reels, clean site of trash

compliance
Mitigation Measure in Compliance?  Y

EP 209-102/15/2011 Y All work completed by paving crew was in
compliance.
Remarks: At 1245, paving was completed at the
entrance to EP 209-1.

Mitigation Measure in Compliance?  Y
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

EP 226-102/15/2011 Y All drilling in compliance.
Remarks: Crew members in compliance

Compliance Met
Mitigation Measure in Compliance?  Y

EP 224-102/15/2011 Y Monitored drilling at EP224-1.
Remarks: All drilling activities in compliance

Bio monitor
Mitigation Measure in Compliance?  Y

between
EP 227 &
EP228

02/15/2011 Y All work in compliance.
Remarks: Monitored the preparations for
modular house removal on Desert Rose Ranch
Road (Loving property)

monitoring
Mitigation Measure in Compliance?  Y

EP 21002/15/2011 Y All work completed by paving crew was in
compliance.
Remarks: Paving was completed by the Hankins
crew at 1530. All work area was clean and no
debris left by paving crew.

Mitigation Measure in Compliance?  Y

EP233 and
EP234 -
Jacumba

02/15/2011 Y Work was in compliance
Remarks: Flagging work was incompliance with
the MMCRPBio Monitoring

Mitigation Measure in Compliance?  Y

EP 24402/15/2011 Y Project was in compliance
Remarks: Project was in compliance

BIO MONITOR
Mitigation Measure in Compliance?  Y

EP 229-102/15/2011 Y All work in compliance.
Remarks: Bio monitor for EP229-1.Mitigation Measure in Compliance?  Y
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Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

EP214-EP219,
EP244

02/15/2011 Y Oversight & management of activities: PAR 1)
Conventional drilling EP219 2) Air Track
drilling EP220 3) Foundation form setup EP214,
217, 218.  Woodward Brothers 1) Conventional
drilling EP244.  Crux 1) Micropile drilling
EP226-1, 231A, 238-1, 224-1, 229-1.  UPC 1)
12kv relocation EP215.
Remarks: All work in compliance

oversight
Mitigation Measure in Compliance?  Y

EP 219Notified Link
Lead

02/15/2011 Y At approximately 1500 hours a small amount of
diesel fuel (less than one half gallon) leaked
from a mechanics truck onto the access road
near structure EP 219.  The crew immediately
stopped the leak, contained it, and cleaned up
the spill with the spill kits on hands.  All
mitigation measures were followed.
Remarks: All activities were kept within the
designated work area and all environmental
mitigation measures were followed.

BioMonitor
Mitigation Measure in Compliance?  Y

EP210,
EP209-1

02/15/2011 Y All work in the approved work zone and in
compliance.
Remarks: All work monitored and in
compliance.

Biomonitoring
Mitigation Measure in Compliance?  Y

EP 231A02/15/2011 Y In compliance.
Remarks: Drilling micropiles and installing rod
at tower leg  D, STR EP 231-A.  Crews installed
BMPs.  Flagged and relocated 3 barrel cacti out
of the way of the drill rig today.  Reminded
crews to stay out of ESAs.

In Compliance
Mitigation Measure in Compliance?  Y

Jacumba
Valley
Ranch
Yard

02/15/2011 Y Area in compliance
Remarks: PAR tower assembly and steel
delivery at JVR yard.  Marina straw wattle
installation on west side of yard.

Mitigation Measure in Compliance?  Y
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

12 kV
relocation
site 1

02/15/2011 Y Remarks: Drilling activities and materials
offloading were monitored during work efforts
for the 12 kV relocation component of the
Sunrise Power link near EP 215 and McCain
Valley Road. No issues noted.

Mitigation Measure in Compliance?  Y

EP 238-102/15/2011 Y Work in complience.
Remarks: Micropile spoils were covered with
visqueen prior to anticipated rain event.

Mitigation Measure in Compliance?  Y

JVR Yard02/16/2011 Y All work postponed due to weather
Remarks: Work called for rain.

Biological moni
Mitigation Measure in Compliance?  Y

between
EP 227 &
EP228

02/16/2011 Y All work in compliance.
Remarks: Monitored the preparations for
modular house removal on Desert Rose Ranch
Road (Loving property)

monitoring
Mitigation Measure in Compliance?  Y

road to
EP-220

02/16/2011 Y All work in compliance
Remarks: All road work done safely and in
compliance

Mitigation Measure in Compliance?  Y

Jacumba
Valley
Ranch
(JVR)

02/16/2011 Y Project in compliance.
Remarks: Project in compliance.

Bio Monitor
Mitigation Measure in Compliance?  Y

EP 21502/16/2011 Y No impacts outside of footprint
Remarks: All steel work in complianceMitigation Measure in Compliance?  Y

EP 21902/16/2011 Y All activities met mitigation requirements.

BioMonitor
Mitigation Measure in Compliance?  Y

EP 217,
218, 215

02/16/2011 Y All mitigation measures were met
Remarks: All work in compliance.

Compliance
Mitigation Measure in Compliance?  Y
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

EP214-219,
EP244

02/16/2011 Y Oversight & management of construction
activities:PAR 1) Conventional drilling EP219
2) Foundation setup EP215 & EP218.
Woodward Brothers 1) site cleanup EP244.
Hankins 1) access road entrance road work
EP244.  CRUX 1) Micropile drilling EP238,
231A, 229-1, 226-1, 224-1.  UPC 1)12kv
relocation EP215
Remarks: All work in compliance

oversight
Mitigation Measure in Compliance?  Y

Thomas
yard

02/16/2011 Y Remarks: Biological monitoring took place in
the Thomas yard, where Par Electric crews
worked to assemble steel structures.

Mitigation Measure in Compliance?  Y

Jacumba
Valley
Ranch
Yard

02/16/2011 Y Contractors remained in compliance of all
biological mitigation measures.
Remarks: Contractors remained in compliance
of all biological mitigation measures during
tower assembly.

Compliant
Mitigation Measure in Compliance?  Y

EP22002/16/2011 Y All observed work was environmentally
compliant

bio monitoring
Mitigation Measure in Compliance?  Y

EP-20902/16/2011 Y In compliance. No issues.
Remarks: Road work in complianceMitigation Measure in Compliance?  Y

ROUGH
ACRES

02/16/2011 Y Remarks: Contractors-Par, TTSI.  PAR-
materials/bolt organizing, water deliveries to
Baker tank. PAR work area not severely
affected by heavy rain event.  TTSI- organized
steel and materials.  A heavy rain event and
rutting (see photo) in the yard (runway) kept
crew from continuing work at 1045. All work in
compliance.

compliance
Mitigation Measure in Compliance?  Y
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

Rough
Acres Yard

02/16/2011 Y All work in the approved work zone and in
compliance.
Remarks: All work monitored and in
compliance.

Biomonitoring
Mitigation Measure in Compliance?  Y

EP-21002/16/2011 Y Work in compliance
Remarks: All work in complianceMitigation Measure in Compliance?  Y

ep-24402/16/2011 Y all work done in compliance.  site left clean.
Remarks: Provided biological monitoring for
Woodward crew.  All work done is compliant.bio.monitoring

Mitigation Measure in Compliance?  Y

EP21502/16/2011 Y Project in compliance during digging for pole
supports.
Remarks: Project in compliance.Bio Monitor

Mitigation Measure in Compliance?  Y

218-102/16/2011 Y All work in compliance
Remarks: All work in complianceMitigation Measure in Compliance?  Y

EP215,
218, 219,
224-1,
226-,
229-1,
231A, 238,
244,

02/17/2011 Y Oversight & management of activities: PAR 1)
Conventional drilling EP219 2) Foundation
setup EP215 & EP218.  Woodward Brothers 1)
site cleanup EP244.  Hankins 1) access road
entrance road work EP244.  CRUX 1) Micropile
drillling EP238, 231A, 229-1, 226-1, 224-1.
UPC 1)12kv relocation EP215.
Remarks: All work in compliance

oversight
Mitigation Measure in Compliance?  Y

EP-22002/17/2011 Y Observed drilling activities at EP-220. All work
conducted within approved work limits and
within environmental compliance.
Remarks: Observed drilling activities at EP-220.
All work conducted within approved work limits
and within environmental compliance.

Air Drill
Mitigation Measure in Compliance?  Y
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Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
B-1c

Thomas
Yard

02/17/2011 Y Remarks: Biological monitoring took place in
the Thomas Yard, where Par Electric crews
worked to assemble steel structures.

Mitigation Measure in Compliance?  Y

ROUGH
ACRES

02/17/2011 Y Remarks: Contractors-Par, TTSI, Hankins,
Maxim, JMB, United Rentals  PAR- QA/QC
towers, materials/bolt organizing, water
deliveries to Baker tank.  TTSI-  accepted and
organized steel and materials. Maxim- Accepted
and placed a load of wire reels.  Hankins-
prepped the front entrance to construct curbs
which will divert water in the proper direction.
Loaded up two pieces of machinery to be
delivered to JVR. United Rentals- Picked up one
skytrak from the site. JMB- serviced toilets

compliance
Mitigation Measure in Compliance?  Y

EP 21902/17/2011 Y All activities met mitigation requirements.
Remarks:  All activities were kept within the
designated work area and all environmental
mitigation measures were followed

BioMonitor
Mitigation Measure in Compliance?  Y

EP219-EP22002/17/2011 Y Drilling in compliance
Remarks: Drilling, foundation work done in
compliance of all environmental rulesBiomonitoring

Mitigation Measure in Compliance?  Y

EP22002/17/2011 Y All observed work was environmentally
compliant
Remarks: Work was in compliance during
drilling operations.

biomonitoring
Mitigation Measure in Compliance?  Y

Jacumba
Valley
Ranch
Yard

02/17/2011 Y Compliance met
Remarks: PAR and UPC tower assembly
Jacumba Valley Ranch Yard.  PAR steel
delivery. PAR raked up and collected existing
wood chippings to prepare a welding area.

Mitigation Measure in Compliance?  Y

ep-21402/17/2011 Y All work was done in compliance.
Remarks: Rebar inspection. All work in
compliance.bio. monitoring

Mitigation Measure in Compliance?  Y
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Mitigation Measure HGFEDCA B
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LINK:  1
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EP 21502/17/2011 Y All work in compliance.
Remarks: Crew remained in compliance
throughout the day.Bio Monitor

Mitigation Measure in Compliance?  Y

ep24302/17/2011 Y Contractors in compliance with general and
biological mitigation measures including
remaining within approved footprint outside of
ESAs, no fluids leaks from equipment and
vehicles.  No sensitive wildlife species harmed.
Remarks: Work in compliance with mitigation
measures.

Mitigation Measure in Compliance?  Y

EP224-102/17/2011 Y All work was in compliance.
Remarks: Monitored drilling activities.

Bio-monitor
Mitigation Measure in Compliance?  Y

Rough
Acres
entrance to
EP-214

02/17/2011 Y All work was within limits, no vehicle idling
was observed.
Remarks: All work was in compliance.Mitigation Met

Mitigation Measure in Compliance?  Y

EP 231-A02/17/2011 Y All drilling in compliance
Remarks: Crew in compliance

Compliance Met
Mitigation Measure in Compliance?  Y

Bartlett
Yard

102/17/2011 Y All mitigation measures are met
Remarks: Area is in compliance

MMs met
Mitigation Measure in Compliance?  Y

EP 21502/17/2011 Y Drilling followed all compliance measures
Remarks: Work was in complianceMitigation Measure in Compliance?  Y

226-102/17/2011 Y In compliance
Remarks: All was in compliance

biomonitoring
Mitigation Measure in Compliance?  Y
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Intersection
of access
road to
EP244/245
and Carizo
Gorge Rd

02/17/2011 Y Bio monitor was present throughout
construction activites and all work was in
compliance.  When a rabbit was found under a
tarp covering broken asphalt, the biological
monitor was called over and thoroughly checked
the area to be sure the rabbit was gone and that
there were no others in the rubble pile before the
pile was moved.
Remarks: Work was in compliance

Bio monitoring
Mitigation Measure in Compliance?  Y

STR EP
229-1

02/18/2011 Y In Compliance.
Remarks: The Crux crew finished installing bar
and grout prep work on Leg A and moved the
equipment over to Leg D and began drilling the
piles. The crew was in compliance.

Mitigation Measure in Compliance?  Y

ROUGH
ACRES
RANCH-(RAR)

02/18/2011 Y Remarks: Rough Acres Ranch (RAR)- Friday,
Feb 18, 2011   Contractors-Par, TTSI, Maxim,
Nordic Rentals,   TTSI-  organized steel and
materials. Maxim- Accepted and placed a load
of wire reels.  NOrdic Rentals- Delivered water
to Baker tanks

compliance
Mitigation Measure in Compliance?  Y

Thomas
Yard

02/18/2011 Y Remarks: Biological monitoring took place in
the Thomas yard, where Par Electric crews
worked to assemble steel structures

Mitigation Measure in Compliance?  Y

EP219-22002/18/2011 Y Work in compliance
Remarks: Drilling and foundation work in
compliance.biomonitoring

Mitigation Measure in Compliance?  Y

EP 21902/18/2011 Y All activities met mitigation requirements.

BioMonitor
Mitigation Measure in Compliance?  Y

EP 231-A02/18/2011 Y In compliance
Remarks: Crew in compliance

Compliance Met
Mitigation Measure in Compliance?  Y
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LINK:  1
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EP-211,
EP215

02/18/2011 Y Monitored foundation crew at Structures EP-211
and EP-215. Crew was assembling forms for
tower legs. All work conducted within approved
work areas and within environmental
compliance.
Remarks: Monitored foundation crew at
Structures EP-211 and EP-215. Crew was
assembling forms for tower legs. All work
conducted within approved work areas and
within environmental compliance.

Foundations
Mitigation Measure in Compliance?  Y

EP21702/18/2011 Y Contractors in compliance with general and
biological mitigation measures including
remaining within approved footprint outside of
ESAs, no fluids leaks from equipment and
vehicles.  No sensitive wildlife species harmed.
Remarks: All work in compliance.

Mitigation Measure in Compliance?  Y

JVR02/18/2011 Y Remarks: In compliance with all mitigation
measuresMitigation Measure in Compliance?  Y

12kV near
EP-215

02/18/2011 Y 0700 Tailgate safety meeting with UPC.
Digging crew set one anchor and drilled one
hole. Work complete at 0900.
Remarks: All was compliant

General
Mitigation Measure in Compliance?  Y

EP215,
219, 220,
221A,
224-1,
226-1,
229-1,
231A,
231-1,
235-1,
238-1,
EP244

02/18/2011 Y Oversight & management of activities: PAR 1)
Conventional drilling EP219 2) Foundation
setup EP215 3) Micropile foundation setup
EP231-1, 235-1, 221A 4) Air track drilling
EP220  CRUX 1) Micropile drilling EP238-1,
231-A, 229-1, 226-1, 224-1  United Power
Contractors 1) 12kv relocation EP215  Hankins
1) Rough Acres entrance 2) Access road
entrance for EP244.
Remarks: All work in compliance.

oversight
Mitigation Measure in Compliance?  Y
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LINK:  1
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EP22002/18/2011 Y Monitored drilling at EP220.
Remarks: All work in compliance.

biomonitoring
Mitigation Measure in Compliance?  Y

EP243Notified Link
Lead

UTM:
578421 x
3610806

02/18/2011 Y Cactus Wren All actions today were in compliance.  There
was no work occuring within the 100' nest
buffer, and the section of Carrizo Gorge Rd that
crossed through a portion of the buffer was
closed to all Sunrise traffic of vehicles over 2
tons. No impacts to the ESA.
Remarks: There was confusion regarding the
actual GPS coordinates of a cactus wren nest on
Carrizo Gorge Road. The nest was field verified
today, GPS coordinates taken, and 100' buffer
flagged.

bird nest found
Mitigation Measure in Compliance?  Y

Intersection
of access
road to
EP244/245
and Carrizo
Gorge Rd

02/18/2011 Y Bio monitor was present throughout
construction activities and all work was in
compliance.
Remarks: All work in compliance.

Bio monitoring
Mitigation Measure in Compliance?  Y

EP224-102/18/2011 Y All work was in compliance
Remarks: Monitored drilling activities

Bio-monitor
Mitigation Measure in Compliance?  Y

EP231-1,
EP235-1,
EP221A

02/18/2011 Y Monitored micropile tower site preparation.
Remarks: Construction work was in compliance
with MMCRPBio Monitoring

Mitigation Measure in Compliance?  Y

226-102/18/2011 Y Remarks: All work in compliance during rebar
installation.Mitigation Measure in Compliance?  Y

EP238-102/18/2011 Y All work done in compliance.  Site left clean.
No wildlife harmed.

bio.monitoring
Mitigation Measure in Compliance?  Y
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9C-1802/18/2011 Y All work completed by crew was in compliance.
Remarks: All work completed by crew was in
compliance

Mitigation Measure in Compliance?  Y

JVR Yard02/19/2011 Y In compliance
Remarks: All mitigation measures met; work
stopped by Par crews due to unsafe conditions
and potential for rutting yard.

Mitigation Measure in Compliance?  Y

02/19/2011 Y All micropile drilling and micropile preparation
was canceled due to the weather.
Remarks: All work canceled due to weather.oversight

Mitigation Measure in Compliance?  Y

EP215,
243, 244

02/19/2011 Y In compliance
Remarks: Tower visits for rebar inspection. In
compliance.Biomonitoring

Mitigation Measure in Compliance?  Y

EP21402/19/2011 Y Contractors in compliance with general and
biological mitigation measures including
remaining within approved footprint outside of
ESAs, no fluids leaks from equipment and
vehicles.  No sensitive wildlife species harmed.
Remarks: All work conducted with a biomonitor
present.

Mitigation Measure in Compliance?  Y

Thomas
Yard

02/19/2011 Y Remarks: Biological monitoring took place in
the Thomas yard, where Par Electric crews
planned to assemble steel structures.  The work
day was called short due to persistent rains.
Paved areas within the Thomas yard contained
standing water.

Mitigation Measure in Compliance?  Y

JVR02/19/2011 Y Remarks: Due to rain, all crews remained at
JVR Yard. There was no biological monitoring
at EP 238-1.

Mitigation Measure in Compliance?  Y

JVR Yard02/19/2011 Y All work postponed due to weather
Remarks: All work postponed due to weather

Bio-monitor
Mitigation Measure in Compliance?  Y
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LINK:  1
B-5a

EP 217,
218, 215

02/16/2011 Y Sticky Geraea Work was in compliance.
Remarks: There were also some Jacumba Milk
Vetch plants flagged in area.Plants

Mitigation Measure in Compliance?  Y

B-8a
Thomas
Yard

Notified Link
Lead

634155
3638077

02/17/2011 Y Verdin Verdin observed building a nest over 100'
outside the footprint; no buffer needed.Mitigation Measure in Compliance?  Y

BIO-APM-1
EP226-1Notified Link

Lead
02/13/2011 Y A nest was discovered by the biologist. The

Link Lead was notified, workers informed, and a
buffer set up.biomonitoring

Mitigation Measure in Compliance?  Y

EP224-1Notified Link
Lead

11 S
571996,
3612912

02/14/2011 Y San Diego
Coast Horned
Lizard

Lizard relocated safely and uninjured
Remarks: Calfiornia Fish and Game biodiversity
database

CNDDB
Mitigation Measure in Compliance?  Y

EP224-1Notified Link
Lead

11 S
572025,
3612784

02/15/2011 Y San Diego
Coast Horned
Lizard

Lizard safe and uninjured
Remarks: California Fish and Game biodiversity
database

CNDDB
Mitigation Measure in Compliance?  Y

BIO-APM-3
EP 225-1,
EP230-1

02/13/2011 Y Dust adequately controlled

Bio
Mitigation Measure in Compliance?  Y

ROUGH
ACRES

02/14/2011 Y All work in compliance
Remarks: PAR/TTSI- Used water trucks to
suppress dust on site.dust control

Mitigation Measure in Compliance?  Y

Page 21 of 61 Weekly Monitoring Report  f_dr_02c



Sunrise Powerlink Transmission Project
Weekly Monitoring Report No. 01468 From: Through:02/13/2011 02/19/2011

ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  1
BIO-APM-3

EP 224-102/14/2011 Y Dust adequately controlled.
Remarks: Dust control in compliance.

Biomointor
Mitigation Measure in Compliance?  Y

EP21502/14/2011 Y Contractors in compliance with general and
biological mitigation measures including
avoiding ESAs, no fluids leaks from equipment
or vehicles.  No sensitive wildlife species
harmed.
Remarks: Contractor excavated holes for 12kv
relocation near EP215.

Mitigation Measure in Compliance?  Y

JVR CY02/14/2011 Y All fugitive dust was prevented in the
construction yard by the frequent application of
water to the yard's surface and all vehicle
operators obeying the speed limit
Remarks: Dust control in the JVR yard.

dust
Mitigation Measure in Compliance?  Y

EP 24402/15/2011 Y Project was in compliance, regular watering was
observed
Remarks: Project was in complianceBIO MONITOR

Mitigation Measure in Compliance?  Y

EP22002/15/2011 Y Contractors in compliance with general and
biological mitigation measures including
avoiding ESAs, no fluids leaks from equipment
or vehicles.   No sensitive wildlife species
harmed.
Remarks: Air drill at EP220

Mitigation Measure in Compliance?  Y

ROUGH
ACRES

02/15/2011 Y All work in compliance
Remarks: PAR/TTSI- Used water trucks to
suppress dust on site.dust control

Mitigation Measure in Compliance?  Y

EP 224-102/15/2011 Y Dust adequately controlled.
Remarks: Dust control in compliance.

Biomonitor
Mitigation Measure in Compliance?  Y
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LINK:  1
BIO-APM-3

EP24402/15/2011 Y Drilling was in compliance.
Remarks: Regular watering was done on site via
a water buffalobiomonitoring

Mitigation Measure in Compliance?  Y

Intersection
of access
road to
EP244/245
and Carizo
Gorge Rd

02/17/2011 Y Water truck was active all day to control dust.
Remarks: In compliance

Water truck
Mitigation Measure in Compliance?  Y

Bartlett
Yard

02/17/2011 Y Dust minimized by regular watering
Remarks: Construction dust minimized

Dust Control
Mitigation Measure in Compliance?  Y

EP224-102/17/2011 Y Minor dust from drilling is unavoidable, as
excessive water use may be incompatable with
drilling procedures
Remarks: Monitored dust control during
drilling.

Bio-monitor
Mitigation Measure in Compliance?  Y

EP 238-102/17/2011 Y Micropiling work was in compliance
Remarks: Work was in compliance.

Dust control
Mitigation Measure in Compliance?  Y

EP 21502/17/2011 Y Drilling in compliance
Remarks: All work in compliance.Mitigation Measure in Compliance?  Y

EP21702/18/2011 Y Contractor in compliance with dust control
measures by use of water truck on roads/pads.Mitigation Measure in Compliance?  Y

EP224-102/18/2011 Y Minor dust from drilling is unavoidable, as
excessive water use may be incompatible with
drilling procedures.
Remarks: Monitored dust control during
drilling.

Bio-monitor
Mitigation Measure in Compliance?  Y
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BIO-APM-3

Intersection
of access
road to
EP244/245
and Carrizo
Gorge Rd

02/18/2011 Y Water truck was active all day to control dust.
Remarks: Water truck used to stay in
complianceWater truck

Mitigation Measure in Compliance?  Y

C-1b
EP21502/17/2011 Y ESA was monitored during construction

activities (12kv relocation) by an archaeologist
and Native American monitor
Remarks: All work in compliance

Cultural
Mitigation Measure in Compliance?  Y

C-1e
EP-24402/14/2011 Y All work was done in compliance.

Remarks: All foundation digging work was
monitored by a cultural and Native American
monitor and deemed in compliance.

cultural
Mitigation Measure in Compliance?  Y

Rough
Acres

02/14/2011 Y Monitoring took place of excavation of a hole
for the eastern-most pole for the McCain Valley
12 kv line relocation. All activities were in
compliance.
Remarks: Monitoring took place during
excavation of a hole for the eastern-most pole
for the McCain Valley 12 kv line relocation. All
activities were in compliance.

In Compliance
Mitigation Measure in Compliance?  Y

McCain
Valley
rd/Wuetz
Property

02/14/2011 Y All work observed by Archaeological and
Native American Monitors was in compliance
Remarks: All work in complianceCultural

Mitigation Measure in Compliance?  Y

EP21902/15/2011 Y All work observed by Archaeological and
Native American Monitors were in compliance
Remarks: Monitored the drilling activities at
Pole# EP219 all work preformed and all
workers were in compliance

Cultural
Mitigation Measure in Compliance?  Y
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C-1e

Rough
Acres

02/15/2011 Y Monitored the excavation of soil by UPC
contractors of eastern-most pole location for the
McCain Valley 12kv pole relocation near 500
kv structure location # 215. All was found to be
in compliance.
Remarks: Monitored the excavation of soil by
UPC contractors of eastern-most pole location
for the McCain Valley 12kv pole relocation near
500 kv structure location # 215. All was found
to be in compliance.

In Compliance
Mitigation Measure in Compliance?  Y

ep-24402/15/2011 Y All work in compliance.
Remarks: All foundation digging was monitored
by a cultural and Native American monitor and
deemed to be in compliance.

cultural
Mitigation Measure in Compliance?  Y

McCain
Valley rd /
Wuest
Property

02/16/2011 Y All work observed by Archaeological and
Native American Monitors was in compliance
Remarks: Work was in compliance.Cultural

Mitigation Measure in Compliance?  Y

ep-243/24402/16/2011 Y All work in compliance.
Remarks: All work monitored by cultural
monitor and deemed to be in compliance.  No
new cultural artifacts recovered.

Cultural
Mitigation Measure in Compliance?  Y

EP215,
EP218,
EP219

02/17/2011 Y Monitored foundation setup, drilling and
cleanup.
Remarks: All work observed by Archaeological
and Native American Monitor was in
compliance

Cultural
Mitigation Measure in Compliance?  Y

EP21502/17/2011 Y All work was observed by an archaeological and
Native American monitor
Remarks: All work in complianceCultural

Mitigation Measure in Compliance?  Y
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EP24402/17/2011 Y Onsite to monitor drilling at site, but the activity
was canceled.
Remarks: All work was monitored by a cultural
monitor and deemed in compliance.

cultural
Mitigation Measure in Compliance?  Y

EP24402/18/2011 Y In compliance
Remarks: All anchor digging was observed by a
cultural monitor and in compliance.  No new
cultural resources were found.

Cultural
Mitigation Measure in Compliance?  Y

McCain
Valley Rd /
Wuest
Property

02/18/2011 Y All work observed by Archaeological and
Native American Monitors was in compliance

Cultural
Mitigation Measure in Compliance?  Y

PAL-1c
EP 24402/14/2011 Y Paleontological Work in compliance during foundation drilling.

Remarks: No fossils were found today.
Paleo Monitor
Mitigation Measure in Compliance?  Y

EP 24402/15/2011 Y Paleontological No issues.
Remarks: No fossils were found today during
drilling operations.Paleo Monitor

Mitigation Measure in Compliance?  Y

EP 24302/16/2011 Y Paleontological No digging.
Remarks: No digging occurred today.

Paleo Monitor
Mitigation Measure in Compliance?  Y

Jacumba
Yard

02/16/2011 Y Work was in full compliance.
Remarks: No fossils recovered

Paleo Monitor
Mitigation Measure in Compliance?  Y

WQ-APM-13
EP 238-1Notified Link

Lead
02/14/2011 Y Work was in compliance.

Remarks: There was a small hydraulic leak from
a fitting on the drill rig. Work stopped as the
fitting was repaired. The fluid was contained,
cleaned up, and bagged for site removal.

Mitigation Measure in Compliance?  Y
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LINK:  1
WQ-APM-13

EP 238-1Work was
in
compliance.

02/15/2011 Y Remarks: There was a small hydraulic leak from
a fitting on the drill rig. Work stopped as the
fitting was repaired. The fluid was contained,
cleaned up, and bagged for site removal.

Mitigation Measure in Compliance?  Y

EP 217,
218, 215

02/16/2011 N In compliance
Remarks: It was discussed that only equipment
with leaks needed to have plastic under them
when left overnight and not every piece of
equipment even when there is no leak.

Oil leaks
Mitigation Measure in Compliance?  Y

LINK:  2
B-1c

Kreutz
Kamp
Construction
Yard

02/14/2011 Y Crew remained in compliance throughout the
day.
Remarks: Species observed in the yard included
two ferral dogs and a long nosed leopard lizard
(Gambelia wislizenii), which was moved to safe
habitat when discovered. Multiple scrub jays
(Aphelocoma californica), one red shouldered
hawk (Buteo lineatus) were observed in
proximity to the yard, and killdeer (Charadrius
vociferus) were heard.

Mitigation Measure in Compliance?  Y

Kreutzkamp
Yard

102/14/2011 Y All mitigation measures were met
Remarks: Area is in compliance during wash
station building.MMs met

Mitigation Measure in Compliance?  Y

SWAT
yard

02/14/2011 Y Provided bio monitoring for grading crew along
ARD and during construction of water bars. All
work done in compliance.  Site was left clean
Remarks: Provided biological monitoring for
grading crew along access road (ARD) and
during construction of water bars.

Saved a gopher snake that was found under a
vehicle.

monitoring
Mitigation Measure in Compliance?  Y
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SWAT
Yard

02/14/2011 Y Tailgate 0700 with Par and Colwell. The rest of
the day was spent watching and monitoring
trucks coming and going with rock and gravel to
fill road. Colwell graded road, built water bars,
and finished wash station. At 1030 a gopher
snake was discovered and moved to a safe
location away from ROW. Wash station last to
be finished at 1600.
Remarks: All observed activities were in
compliance with project requirements.

General
Mitigation Measure in Compliance?  Y

EP 8302/14/2011 Y The area is in compliance with all APMs and
Mitigation Measures are met.Mitigation Measure in Compliance?  Y

Bartlett
Yard

02/15/2011 Y Bio monitor was present throughout
construction activites and all work was in
compliance.Bio monitoring

Mitigation Measure in Compliance?  Y

EP-2602/15/2011 Y All work was done in compliance. Site was left
clean.  No wildlife appeared harmed.
Remarks: Provided biological monitoring for
grading, placing rock, constructing energy
dissapators and construction pad for water
tanks.

bio.monitoring
Mitigation Measure in Compliance?  Y

EP 8302/15/2011 Y Area in compliance.
Mitigation Measure in Compliance?  Y

Kreutzkamp
Yard

102/15/2011 Y All mitigation measures were met
Remarks: Area is in compliance

MMs met
Mitigation Measure in Compliance?  Y
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Kreutzkamp
Yard

02/15/2011 Y Met with PAR at Kreutzkamp Construction
Yard at 0700. Entered gate, had safety meeting
and waited for TTSI to arrive. 0740 TTSI
arrived to do fence for yard. Very little activity.
No problems in placement of posts for fence, all
was compliant. Left yard and ROW with crew at
1700.
Remarks: All was compliant

General/Fencing
Mitigation Measure in Compliance?  Y

Bartlett
Yard

02/16/2011 Y Bio monitor was present throughout
construction activites and all work was in
compliance.Bio monitoring

Mitigation Measure in Compliance?  Y

EP85Flagging installed02/16/2011 Y White-throated
Woodrat

The contractors allowed time to survey for
woodrat residences before moving onto the
work siteMitigation Measure in Compliance?  Y

ALL: EP
24-1, 84,
85, 114,
and 115.

02/16/2011 Y All sites visited were in compliance with the
APMs and MMs and there were no issues
requiring attention.

Mitigation Measure in Compliance?  Y

SWAT
construction
yard

02/16/2011 Y Remarks: Muddy roads prevented work today.
Mitigation Measure in Compliance?  Y

EP8402/16/2011 Y Remarks: All mitigation measures met.
Mitigation Measure in Compliance?  Y

EP85Flagging installed02/16/2011 Y Coast Live Oak Contractors did an excellent job of avoiding oak
treesMitigation Measure in Compliance?  Y

EP85-202/17/2011 Y Activity was in compliance
Mitigation Measure in Compliance?  Y
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EP 8302/17/2011 Y Remarks: Observed ativities were in compliance
with project mitigation measures.Mitigation Measure in Compliance?  Y

EP8402/18/2011 Y Remarks: Monitored Crux with URS at EP84.
Crux conducted a soil test drill at a depth of
about 50 feet.  URS collected core samples.

Mitigation Measure in Compliance?  Y

SWAT
construction
yard

02/18/2011 Y Remarks: Crew remained in compliance during
fence installation.

Bio Monitor
Mitigation Measure in Compliance?  Y

EP8402/18/2011 Y Remarks: All mitigation measures met.
Mitigation Measure in Compliance?  Y

Bartlett/Hauser
Const.
Yard

02/19/2011 Y Remarks: No work activity occurred at the
Bartlett Yard today due to inclement weather.

Bio Monitor
Mitigation Measure in Compliance?  Y

B-2a
EP 8302/14/2011 Y Work area was staked and flagged

Mitigation Measure in Compliance?  Y

B-7a
EP85-2Notified Link

Lead
Collision02/17/2011 Y OTHER A  woodrat species possibly a dusky-footed

woodrat was seen dead by a contruction crew
member at 11:35a.m.  Photo was sent to Link
Lead.

Mitigation Measure in Compliance?  Y
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SWAT
construction
yard

Notified Link
Lead

Natural Causes02/18/2011 N Botta's Pocket
Gopher

Remarks: During the course of setting fence
posts, laborer found a small dead mammal. The
animal was identified as the common Botta's
pocket gopher (Thomomys bottae). Evidenced
by missing right ear, skin, and fur on the right
side on the neck, the pocket gopher appeared to
have died from natural causes (predation) that
were not construction related.

Bio Monitor
Mitigation Measure in Compliance?  Y

BIO-APM-3
Kreutzkamp
Yard

02/14/2011 Y Dust minimized by regular watering
Remarks: Construction dust was minimized

Dust Control
Mitigation Measure in Compliance?  Y

EP 8302/14/2011 Y Water truck on site to control dust
Mitigation Measure in Compliance?  Y

Bartlett
Yard

02/15/2011 Y Water truck was on-site to control dust; two
watering events occurred.

Water truck
Mitigation Measure in Compliance?  Y

EP 8302/15/2011 Y Water truck on site to control dust
Mitigation Measure in Compliance?  Y

Kreutzkamp
Yard

02/15/2011 Y Dust minimized by regular watering
Remarks: Construction dust minimized

Dust Control
Mitigation Measure in Compliance?  Y

EP85Flagging installed02/16/2011 Y Contractor stayed on ROW, allowed bio survey
of area before clearing brush, and drove their
vehicles under 15 mph off of the pavement

Mitigation Measure in Compliance?  Y
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EP85-202/16/2011 Y Remarks: Monitored the work activities
associated with the clearing of vegetation at
structures EP-84 and EP-85. Both areas were
cleared of vegetation; all activities were in
compliance.

In Compliance
Mitigation Measure in Compliance?  Y

EP85-202/17/2011 Y Remarks: Monitored the work activities
associated with the grading of the access roads
associated with EP85-2. New access road was
graded and existing road was improved. All
activities were in compliance.

In Compliance
Mitigation Measure in Compliance?  Y

EP 8402/18/2011 Y Remarks: Archaeological monitoring took place
for activities associated with structure EP 84.
The existing access road was re-graded and
slightly widened along the eastern edge.
Monitoring of the core sampling team at EP 84
was monitored for impacts to the ground at the
pad area. The Native American Monitor was
present. No cultural material was encountered.
All activities were found to be in compliance.

In Compliance
Mitigation Measure in Compliance?  Y

N-1a
EP 8302/15/2011 N Engines were shut off when not in use.

Mitigation Measure in Compliance?  Y

EP 8302/17/2011 N Idling of machinery was kept to a minimum
Mitigation Measure in Compliance?  Y

WQ-APM-13
EP 8302/14/2011 N No spills of hazardous materials occurred

Mitigation Measure in Compliance?  Y
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LINK:  2
WQ-APM-13

EP 8302/15/2011 N There were no spills observed.
Mitigation Measure in Compliance?  Y

EP 8302/17/2011 N No spills of hazardous materials occurred
Mitigation Measure in Compliance?  Y

LINK:  3
B-1c

Suncrest
substation
Pad

02/14/2011 Y A biologist was present during sub-drain
installation on the Suncrest Substation pad

Biological
Mitigation Measure in Compliance?  Y

Suncrest
Substation

02/14/2011 Y Biological monitoring took place at Suncrest
substation during dirt disturbance activities and
brush chipping in order to minimize impacts to
the wildlife.  No sensitive species were impacted
as a result of today's activities.  No nesting bird
behavior was observed by the biological monitor
nor any nests were found.

Bio monitoring
Mitigation Measure in Compliance?  Y

Suncrest
Substation

02/15/2011 Y Biological monitoring took place at Suncrest
substation during dirt disturbance activities and
brush chipping in order to minimize impacts to
the wildlife.  No sensitive species were impacted
as a result of today's activities.  The following
birds were seen around/near the pad site:
Common raven, Western scrub jay, oak
titmouse, red tailed hawk, Bewick's wren,
wrentit, and California thrasher.  No nesting bird
behavior was observed by the biological monitor
nor any nests were found.

Bio monitoring
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/15/2011 Y Biologist present during construction of settling
pond prepared for possible rain event

Biological
Mitigation Measure in Compliance?  Y
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Suncrest
substation
Pad

02/15/2011 Y A biologist was present during sub-drain
installation on the Suncrest Substation pad

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation

02/15/2011 Y All required monitors were on site during
ground disturbing activities.Mitigation Measure in Compliance?  Y

Suncrest
Substation
Pad

02/16/2011 Y A biologist was present during dozer work at
blast site on the Suncrest Substation pad

Biological
Mitigation Measure in Compliance?  Y

Suncrest
Substation

02/17/2011 Y Biological monitoring took place at Suncrest
substation during dirt disturbance activities and
brush chipping in order to minimize impacts to
the wildlife.  No sensitive species were impacted
as a result of today's activities.  The following
birds were seen around/near the pad site:
Common raven, Western scrub jay, oak
titmouse, red tailed hawk, Bewick's wren,
wrentit, bushtit, lesser goldfinch, white crowned
sparrow, spotted towhee, California Towhee,
and California thrasher.  No nesting bird
behavior was observed by the biological monitor
nor any nests were found.

Bio monitoring
Mitigation Measure in Compliance?  Y

Suncrest
substation

02/17/2011 Y Rough grading and erosion control installation
activities remained within approved work
boundaries.

Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/17/2011 Y A biologist was present during dozer work on
the Suncrest Substation pad

Biological
Mitigation Measure in Compliance?  Y
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Suncrest
Substation

02/18/2011 Y Biological monitoring took place at Suncrest
substation during dirt disturbance activities and
brush chipping in order to minimize impacts to
the wildlife.  No sensitive species were impacted
as a result of today's activities.  No nesting bird
behavior was observed by the biological monitor
nor any nests were found.

Bio monitoring
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/18/2011 Y A biologist was present during dozer work on
the Suncrest Substation pad

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/19/2011 Y A biologist was present during SWPPP work on
the Suncrest Substation pad and ROW

Biological
Mitigation Measure in Compliance?  Y

B-2a
Suncrest
substation

02/14/2011 Y Construction limits remained clearly staked and
all work activities were kept within approved
areas.

Mitigation Measure in Compliance?  Y

B-3a
Suncrest
substation
access
road

02/14/2011 Y Vehicles observed along the ROW had been
washed before coming to the job site

biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
access
road

02/15/2011 Y Vehicles observed along the ROW had been
washed before coming to the job site

biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
access
road

02/16/2011 Y Vehicles observed along the ROW had been
washed before coming to the job site and were
washed leaving job site.biological

Mitigation Measure in Compliance?  Y
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LINK:  3
B-3a

Suncrest
substation
access
road

02/17/2011 Y Vehicles observed along the ROW had been
washed before coming to the job site and were
washed leaving job site.biological

Mitigation Measure in Compliance?  Y

Suncrest
substation
access
road

02/18/2011 Y Vehicles observed along the ROW had been
washed before coming to the job site and were
washed leaving job site.biological

Mitigation Measure in Compliance?  Y

Suncrest
substation
access
road

02/19/2011 Y Vehicles observed along the ROW had been
washed before coming to the job site and were
washed leaving job site.biological

Mitigation Measure in Compliance?  Y

B-7a
Suncrest
substation
Pad

02/14/2011 Y Vehicles were checked for wildlife by workers
before moving, no wildlife observed.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
Substation
Pad

02/15/2011 Y Vehicles were checked for wildlife by workers
before moving, no wildlife observed.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
Substation
Pad

02/16/2011 Y Vehicles were checked for wildlife by workers
before moving, no wildlife observed.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
Substation
Pad

02/17/2011 Y Vehicles were checked for wildlife by workers
before moving, no wildlife observed.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/18/2011 Y Vehicles were checked for wildlife by workers
before moving, no wildlife observed.

Biological
Mitigation Measure in Compliance?  Y
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Suncrest
substation
Pad

02/14/2011 Y Observed ravens, western scrub jay's, a turkey
vulture, and two red-tailed Hawks interacting.
No nesting activity observed. Biologist observed
no active nests during monitoring of
construction.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/15/2011 Y Observed ravens, western scrub jay's, acorn
woodpecker, and two red-tailed Hawks
interacting.  No nesting activity observed.
Biologist observed no active nests during
monitoring of construction.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/16/2011 Y Observed ravens and a red-tailed hawk.  No
nesting activity observed. Biologist observed no
active nests during monitoring of construction.Biological

Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/17/2011 Y Observed ravens, a turkey vulture, and 2
red-tailed hawks showing courtship activity.
Biologist observed no active nests during
monitoring of construction.Biological

Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/18/2011 Y Observed ravens, acorn woodpecker, california
thrasher, fox sparrow, and a red-tailed hawk.
Biologist observed no active nests during
monitoring of construction.Biological

Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/19/2011 Y Observed ravens, acorn woodpecker, california
towhee, house finch, caseine kingbird, and a
red-tailed hawk.  Biologist observed no active
nests during monitoring of construction.Biological

Mitigation Measure in Compliance?  Y

BIO-APM-3
Suncrest
substation
Pad

02/14/2011 Y No vehicles were observed by biologist
exceeding 15mph.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/15/2011 Y No vehicles were observed by biologist
exceeding 15mph.

Biological
Mitigation Measure in Compliance?  Y
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LINK:  3
BIO-APM-3

Suncrest
substation
Pad

02/16/2011 Y No vehicles were observed by biologist
exceeding 15mph.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/17/2011 Y No vehicles were observed by biologist
exceeding 15mph.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/18/2011 Y No vehicles were observed by biologist
exceeding 15mph.

Biological
Mitigation Measure in Compliance?  Y

Suncrest
substation
Pad

02/19/2011 Y No vehicles were observed by biologist
exceeding 15mph.

Biological
Mitigation Measure in Compliance?  Y

C-1e
Suncrest
substation

02/14/2011 Y ESA cultural resource boundaries remained
undisturbed during work activity
Remarks: Suncrest Substation vegetation
clearing and grading

cultural
Mitigation Measure in Compliance?  Y

Suncrest
substation

02/15/2011 Y ESA cultural resource boundaries remained
undisturbed during work activity
Remarks: Suncrest Substation grading and Bell
Bluff Truck Trail expansion.

cultural
Mitigation Measure in Compliance?  Y

Suncrest
substation

02/16/2011 Y ESA cultural resource boundaries remained
undisturbed during work activity
Remarks: Suncrest Substation grading and Bell
Bluff Truck Trail expansion

cultural
Mitigation Measure in Compliance?  Y

Suncrest
substation

02/17/2011 Y ESA cultural resource boundaries remained
undisturbed during work activity
Remarks: Suncrest Substation grading and Bell
Bluff Truck Trail expansion.

cultural
Mitigation Measure in Compliance?  Y
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Suncrest
substation

02/18/2011 Y ESA cultural resource boundaries remained
undisturbed during work activity
Remarks: Suncrest Substation grading and Bell
Bluff Truck Trail expansion.

cultural
Mitigation Measure in Compliance?  Y

Suncrest
substation

02/19/2011 Y ESA cultural resource boundaries remained
undisturbed during work activity
Remarks: Rain event canceled heavy equipment
activity

cultural
Mitigation Measure in Compliance?  Y

LINK:  4
AQ-APM-4

Vaults 15L,
18L, and
5L.

02/14/2011 Y Carpooled with the Biological monitor to and
from the work site.Mitigation Measure in Compliance?  Y

E. Victoria
Rd. to Star
Valley Rd.

02/14/2011 Y The TRC biologist carpooled to the right-of-way
along with the ASM cultural monitor
Remarks: Compliance metCarpooling

Mitigation Measure in Compliance?  Y

Alpine
Blvd, vault
18

02/15/2011 Y People from our company carpooled to the site
location.

Cultural
Mitigation Measure in Compliance?  Y

Vaults 18L02/17/2011 Y Carpooled with the Biological monitor to and
from the work site.Mitigation Measure in Compliance?  Y

Vault 8L02/18/2011 Y Carpooled with the Biological monitor to and
from the work site.Mitigation Measure in Compliance?  Y

Alpine
Blvd, vault
9

02/18/2011 Y Carpooled to the site location with the biological
monitor from TRC.

Cultural
Mitigation Measure in Compliance?  Y
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LINK:  4
B-1c

Bauer
Bridge

02/14/2011 Y Remarks: Installation of BMPs at the Bauer
Bridge has been completed.  Staked hay bales
and geotextile fabrics were installed along with
sections of chain link fence to prevent any
sedimentation or soil from entering the
waterbody during construction activities related
to the bridge replacement.  All required
monitors were onsite.

Mitigation Measure in Compliance?  Y

E. Victoria
Rd. to Star
Valley Rd.

02/14/2011 Y The crews remained in compliance with the
project's mitigation measures while potholing,
pouring concrete, excavating, jackhammering,
and drilling between E. Victoria Rd and Star
Valley Rd
Remarks: Compliance met

Monitoring
Mitigation Measure in Compliance?  Y

Alpine
Blvd

02/14/2011 Y Remarks: Crews were in compliance with all
mitigation measures during potholing,
excavating, etc. today.  No impacts occurred
outside the ROW.Bio monitor

Mitigation Measure in Compliance?  Y

Alpine
Blvd.

02/15/2011 Y All required monitors were onsite during
construction activities.

Monitors
Mitigation Measure in Compliance?  Y

Bauer
Bridge

02/15/2011 Y Monitored Pinnick crews while working on
crane pad on north side of existing Bauer bridge.
Proper BMP's in place at end of day for
tomorrows projected rain eventBio Monitoring

Mitigation Measure in Compliance?  Y

Bauer
Bridge,
Alpine
Ave.

02/15/2011 Y Remarks: Work was completed on setting Vault
#5.  The excavation of the "In and Outs" at
Vault 7, 15 and trenching at Vault 18 and at
Willows Road was ongoing.   Excavation of the
bore pit for the I-8 crossing continued.
Excavations for the footings at the Bauer Bridge
were initiated.  All required Monitors were
present.

Mitigation Measure in Compliance?  Y
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LINK:  4
B-1c

Alpine
Blvd

02/15/2011 Y Remarks: Crews were in compliance with all
mitigation measures during excavating and
potholing activities today.  No impacts occurred
outside the ROW.Bio Monitor

Mitigation Measure in Compliance?  Y

Vault 15Notified Link
Lead

Unknown02/15/2011 Y Gopher Snake A gopher snake was observed dead off to the
shoulder of the road. The snake appeared to
have been run over by a vehicle.
Remarks: The death of the snake was not
observed to have been project related but was
within the work limits.

Snake
Mitigation Measure in Compliance?  Y

Vaults
14-19

02/15/2011 Y The crews remained in compliance with the
project's mitigation measures while excavating,
drilling, backfilling, and pouring concrete
between vaults 14 - 19
Remarks: Compliance met

Monitoring
Mitigation Measure in Compliance?  Y

Link 402/16/2011 Y All required monitors were onsite during
construction

monitors
Mitigation Measure in Compliance?  Y

I8 jacking
pit

02/16/2011 Y The crew remained in compliance with the
project's mitigation measures while excavating
around the I8 jacking pit
Remarks: Compliance met

Monitoring
Mitigation Measure in Compliance?  Y

Bauer
Bridge,
Alpine
Ave.

02/16/2011 Y Remarks: Due to the light rain event, BMP
maintenance and the bore at I-8 constituted the
construction activities along Link 4 today.

Mitigation Measure in Compliance?  Y

Link 402/17/2011 Y All required monitors were onsite during
construction activities

monitors
Mitigation Measure in Compliance?  Y
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LINK:  4
B-1c

Bauer
Bridge, I-8
Bore

02/17/2011 Y Remarks: The installed BMPs at the Bauer
Bridge functioned as designed during last night's
rain event preventing sediment-laden stormwater
from leaving the approved work area.  Worked
is continuing at the Jack and bore location for
the I-8 crossing.

Mitigation Measure in Compliance?  Y

Bauer
Bridge,
Vault 9,
10, 11

02/17/2011 Y Monitored PAR crews while trenching. All
excavations filled properly and topped with
asphalt. All observed construction in
compliance.Bio Monitoring

Mitigation Measure in Compliance?  Y

Alpine
Blvd

02/17/2011 Y Remarks: Crews were in compliance with all
mitigation measures during excavating,
potholing, and other activities today.  No
impacts occurred outside the ROWBio Monitor

Mitigation Measure in Compliance?  Y

Vaults 14 -
19

02/17/2011 Y The crews remained in compliance with the
project's mitigation measures while excavating,
pumping out water, pouring concrete, and
drilling between vaults 14 - 19
Remarks: Compliance met

Monitoring
Mitigation Measure in Compliance?  Y

Link 402/18/2011 Y All required monitors were onsite during
construction activities

monitors
Mitigation Measure in Compliance?  Y

Bauer
Bridge, I-8
Bore

02/18/2011 Y Remarks: The work was undertaken today at the
bore pit for the I-8 crossing, Vault #8
(completed) and trenching near Vault #8

Mitigation Measure in Compliance?  Y

Vaults 14 -
19

02/18/2011 Y The crews remained in compliance with the
project's mitigation measures while excavating,
pumping out water, pouring concrete, and
drilling between vaults 14 - 19
Remarks: Compliance met

Monitoring
Mitigation Measure in Compliance?  Y
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LINK:  4
B-1c

Vault 9,
10, 11

02/18/2011 Y Monitored PAR crews while trenching. All
excavations filled properly and topped with
plates and/or asphalt. All observed construction
in compliance.Bio Monitoring

Mitigation Measure in Compliance?  Y

Alpine
Blvd

02/18/2011 Y Remarks: Crews were in compliance with all
mitigation measures during rock-breaking,
predrilling, etc. today.  No impacts occurred
outside the ROW.Bio Monitor

Mitigation Measure in Compliance?  Y

Bauer
Bridge

02/19/2011 Y Remarks: Due to the rain event today no
construction activities occurred on Link 4.
BMP's functioned as intended during the
subsequent storm water event.

Mitigation Measure in Compliance?  Y

B-7a
E. Victoria
Rd. to Star
Valley Rd.

02/14/2011 Y Excavations were properly covered with steel
plates and/or asphalt at the end of the work day
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y

E. Victoria
Rd. to Star
Valley Rd.

02/14/2011 Y Excavations were properly covered with steel
plates and/or asphalt at the end of the work day
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y

E. Victoria
Rd. to Star
Valley Rd.

02/14/2011 Y Excavations were checked at least three time a
day while monitoring
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y

Vaults
14-19

02/15/2011 Y The crews properly covered all excavations at
the end of the work day.
Remarks: Compliance metMonitoring

Mitigation Measure in Compliance?  Y

Vault 18
and Alpine
Blvd/W.Willows
Rd

02/15/2011 Y Excavations were checked at least three times a
day while monitoring vaults 14-19
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y
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LINK:  4
B-7a

I8 jacking
pit

02/16/2011 Y The jacking pit was observed at least three times
throughout the work day
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y

I8 jacking
pit

02/16/2011 Y The crew placed perimeter fencing around the
jacking pit at the end of the work day
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y

Vault 15,
18, and
Alpine
Blvd/W.Willows
Rd.

02/17/2011 Y Excavations were checked at least three times a
day while monitoring vaults 14-19
Remarks: Compliance metUnderground

Mitigation Measure in Compliance?  Y

Vault 15,
18, and
Alpine
Blvd/W.Willows
Rd.

02/17/2011 Y Excavations were properly covered with steel
plates and/or asphalt at the end of the work day
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y

Vault 15,
18, and
Alpine
Blvd/W.Willows
Rd.

02/18/2011 Y Excavations were checked at least three times a
day while monitoring vaults 14-19
Remarks: Compliance metUnderground

Mitigation Measure in Compliance?  Y

Vault 15,
18, and
Alpine
Blvd/W.Willows
Rd.

02/18/2011 Y Excavations were properly covered with steel
plates and/or asphalt at the end of the work day
Remarks: Compliance metExcavation

Mitigation Measure in Compliance?  Y
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LINK:  4
B-8a

Viejas
Creek and
Viejas
Creek
Bridge

Notified Link
Lead

32.4958 N,
116.4329
W, 32.4958
N,
116.4331
W, 32.4957
N,
116.4333
W, 32.4959
N,
116.4324
W, 32.4959
N,
116.4325
W

02/14/2011 Y One inactive nest and four potentially active
nests were observed; Two were being actively
used by European starlings and whitewash was
observed around the other two. A pair of
red-tailed hawks were observed mating on an
arroyo willow tree just south of Viejas creek
bridge
Remarks: European starlings are non-native

Nesting
Mitigation Measure in Compliance?  Y

Vault 18Notified Link
Lead

32°49'57'N,
116°43'27'W

02/15/2011 Y A large raptor-sized nest was spotted on a coast
live oak tree. It was not observed to be inhabited
Remarks: A pair of red-tailed hawks were
observed copulating on a tree nearby about 200
feet north of the nest

Nesting
Mitigation Measure in Compliance?  Y

Vault 1832°49'59'N,
116°43'28'W

02/17/2011 Y A potential medium sized nest was located about
35 feet south of the right-of-way
Remarks: There were no birds observed in or
around the nest

Nesting
Mitigation Measure in Compliance?  Y

Vault 1832°49'59'N,
116°43'25'W

02/18/2011 Y A potential medium sized nest was located about
35 feet south of the right-of-way
Remarks: There were no birds observed in or
around the nest

Nesting
Mitigation Measure in Compliance?  Y

BIO-APM-26
Bauer
Bridge

02/14/2011 Y Monitored Pinnick crews while vegetation was
removed and grading began on north side of
existing Bauer bridge. In order to avoid wildlife
being caught in excatation overnight, dirt walls
were sloped.

Bio Monitoring
Mitigation Measure in Compliance?  Y
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LINK:  4
BIO-APM-4

Link 402/16/2011 Y The Link Leads carpooled together

carpool
Mitigation Measure in Compliance?  Y

Link 402/17/2011 Y The Link Leads carpooled together

carpool
Mitigation Measure in Compliance?  Y

Link 402/18/2011 Y The Link Leads carpooled together

carpool
Mitigation Measure in Compliance?  Y

C-1b
Link 4
underground

02/14/2011 Y ESA was monitored during construction
activities by an archaeologist and Native
American monitorCultural

Mitigation Measure in Compliance?  Y

C-1e
Vaults 15L,
18L, and
5L.

02/14/2011 Y The crew was compliant with allowing the
archaeologist and Native American monitor to
observe the excavation and sift through the soil.
There were no artifacts found during the day at
the excavations.

Mitigation Measure in Compliance?  Y

Bauer
Property

02/14/2011 Y Remarks: Asphalt was removed near the bridge
at the Bauer property.

Cultural
Mitigation Measure in Compliance?  Y

Link 4
underground

02/14/2011 Y All work was observed by an archaeological and
Native American monitor

Cultural
Mitigation Measure in Compliance?  Y

Alpine
Boulevard

02/14/2011 Y PAR conducted trenching and potholing along
Alpine Boulevard.

Cultural
Mitigation Measure in Compliance?  Y
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LINK:  4
C-1e

Alpine
Blvd, vault
18

02/15/2011 Y Work was monitored by an archaeological and
Native American monitor and all work was in
compliance.Cultural

Mitigation Measure in Compliance?  Y

Vault 3 &
Bauer
property.

02/15/2011 Y Pinnick excavated at the Bauer property near the
bridge. San Diego Erosion installed BMPs at the
Bauer property. PAR excavated vault 3.Cultural

Mitigation Measure in Compliance?  Y

Link 4
underground

02/15/2011 Y All work was observed by an archaeological and
Native American monitor

Cultural
Mitigation Measure in Compliance?  Y

Vaults 18L02/17/2011 Y The crew was compliant with allowing the
archaeologist and Native American monitor to
observe the excavation and sift through the soil.
There were no artifacts found during the day at
the excavations.

Mitigation Measure in Compliance?  Y

Vault 8,
Alpine
Boulevard

02/17/2011 Y PAR excavated vault 8.

Cultural
Mitigation Measure in Compliance?  Y

Vault 8L02/18/2011 Y The crew was compliant with allowing the
archaeologist and Native American monitor to
observe the excavation and sift through the soil.
There were no artifacts found during the day at
the excavations.

Mitigation Measure in Compliance?  Y

Alpine
Blvd, vault
9

02/18/2011 Y Work was monitored by an archaeological and
Native American monitor and all work was in
compliance.Cultural

Mitigation Measure in Compliance?  Y

Link 4
underground

02/18/2011 Y All work was observed by an archaeological and
Native American monitor

Cultural
Mitigation Measure in Compliance?  Y
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LINK:  5
AQ-1a

Helix Yard02/15/2011 Y Remarks: Water truck in use for dust control.
Mitigation Measure in Compliance?  Y

Wilson
Yard

02/18/2011 Y Proper BMPs were used and limits of
construction marked.Mitigation Measure in Compliance?  Y

B-12a
CP 106-102/17/2011 Y A few small branches were trimmed off of fairly

young trees absent of any nests, including larger
raptor nests.

Mitigation Measure in Compliance?  Y

B-1c
Helix Yard02/14/2011 Y Remarks: All equipment at site parked on

visqueen.Mitigation Measure in Compliance?  Y

Intersection
of McCain
Valley and
Old HWY
80

02/15/2011 Y Remarks: At the access road near intersection of
Old HWY 80 and McCain Valley, work site was
adjacent to private pasture lands.

Mitigation Measure in Compliance?  Y

Helix Yard02/15/2011 Y Remarks: All equipment parked on visqueen.
Mitigation Measure in Compliance?  Y

Hartung
CY

02/17/2011 Y Remarks: A PAR crew conducted potholing at
the access road to Hartung Construction Yard to
study the depth and characteristics of an existing
pipe under the road.General

Mitigation Measure in Compliance?  Y
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LINK:  5
B-1c

CP 106-102/17/2011 Y Tree-trimming trucks stayed on access roads.
Oak branches were laid down flat on the ground
10 ft. from the access road. California
Buckwheat was hauled away.
Remarks: All trimmed trees were checked for
resident wildlife including bird's nests prior to
being trimmed.

Mitigation Measure in Compliance?  Y

Helix Yard02/17/2011 Y All work in the approved work zone and in
compliance.
Remarks: All work monitored and in
compliance.

Biomonitoring
Mitigation Measure in Compliance?  Y

CP1702/17/2011 Y Remarks: Equipment and Trucks carrying rebar
were in compliance with the MMCRP

Bio Monitoring
Mitigation Measure in Compliance?  Y

CP5102/17/2011 Y Biological monitor present on site during work
activities
Remarks: Hamlet Property housecompliance

Mitigation Measure in Compliance?  Y

CP31-2
access road

02/17/2011 Y Remarks: BMP installation of straw wattles and
wood chips along access road to CP31-2 in
presence of bio-monitor.  All measures in
compliance.bio-monitoring

Mitigation Measure in Compliance?  Y

CP-10802/18/2011 Y Remarks: All mitigation measures followed and
in complianceMitigation Measure in Compliance?  Y

Wilson
Yard

02/18/2011 Y All crews were in compliance with the APMs
and Mitigation Measures were met
Remarks: Was on site at Wilson Yard to monitor
an equipment drop-off. Road conditions did not
allow for the semi trucks to get into Wilson
Yard so they were forced to offload their
equipment in another location.

Mitigation Measure in Compliance?  Y
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LINK:  5
B-1c

Sycamore
Sub

02/18/2011 Y All mitigation measures are met
Remarks: Area is in compliance

MMs met
Mitigation Measure in Compliance?  Y

69 kVA02/18/2011 Y Work in compliance.
Remarks: Straw Wattles were installed at toe of
slopes prior to anticipated rain event.

Mitigation Measure in Compliance?  Y

Helix YardNA32.86907,
-116.89175;
32.86966,
-116.88990

02/18/2011 Y OTHER No new disturbances as a result of gate
placement

Bio monitoring
Mitigation Measure in Compliance?  Y

CP5102/18/2011 Y Biological monitor present on site during work
activities
Remarks: Hamlet Property housecompliance

Mitigation Measure in Compliance?  Y

B-3a
CP 106-102/17/2011 Y Remarks: Vehicles came to the site clean and

were washed after work was finished.Mitigation Measure in Compliance?  Y

B-8a
Hartung
CY

515337 E/
3638993 N

02/17/2011 Y Red-tailed
Hawk

Parent red-tailed hawk on nest
Remarks: Construction activity was outside
500-ft buffer zone of active red-tailed hawk nest
#117.Bird Nests

Mitigation Measure in Compliance?  Y

BIO-APM-3
CP-1702/14/2011 Y Remarks: Backhoe moved from CP-17 to paved

area at the end of Stonebridge Parkway. No dust
issues noted.

Mitigation Measure in Compliance?  Y

69 kVA02/18/2011 Y Remarks: Fugitive dust was minimized during
construction activities by watering.Mitigation Measure in Compliance?  Y
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LINK:  5
BIO-APM-3

Helix Yard32.86907,
-116.89175;
32.86966,
-116.88990

02/18/2011 Y Contractor vehicle stayed on approved roads
and observed 15mph off pavement  speed limit
at all timesBio monitoring

Mitigation Measure in Compliance?  Y

BIO-APM-4
CP-1702/14/2011 Y Remarks: Backhoe moved from CP-17 to paved

area at the end of Stonebridge Parkway.
Vehicles stayed on approved roads.

Mitigation Measure in Compliance?  Y

Hartung
CY

02/17/2011 Y Remarks: No vehicles were parked under the
driplines of any oak trees.

Vehicles on ROW
Mitigation Measure in Compliance?  Y

PAL-1c
Par's
Vigilante
Yard

02/14/2011 Y Remarks: No fossils recovered.

Paleo Monitor
Mitigation Measure in Compliance?  Y

Par's
Vigilante
Yard

02/15/2011 Y Remarks: No fossils recovered.

Paleo Monitor
Mitigation Measure in Compliance?  Y

LINK:  NA
B-1c

Encina
Substation

02/14/2011 Y In compliance - Biological monitoring took
place during work on forms and during
demoltion of the concrete foundation.
Remarks: Biological monitor was on-site during
work on forms and demolition.

Monitoring
Mitigation Measure in Compliance?  Y

San Luis
Rey
Substation

102/14/2011 Y Compliance met bio-monitor on-site.
Remarks: SDG&E crews in compliance,
bio-monitor on-site.Compliance met

Mitigation Measure in Compliance?  Y
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LINK:  NA
B-1c

IV
Substation

02/14/2011 Y Remarks: Roel crew began excavating. No
issues noted

Bio monitoring
Mitigation Measure in Compliance?  Y

Scripps
Reconductor
line

02/14/2011 Y Remarks: United Power Company (UPC) crew
spread 12kV disstribution lines at two existing
Reconductor line poles (Z678467 and
Z771473). Fresh gravel was imported and
spread with a small Cat at the entry gate by
underground tie-in pole at Ironwood Drive.
Bio-monitor present with crews.

bio-monitoring
Mitigation Measure in Compliance?  Y

San Luis
Rey

02/14/2011 Y Remarks: Site was in compliance during
SDG&E 69kV wire testing

Mitigation met
Mitigation Measure in Compliance?  Y

Encina02/14/2011 Y Remarks: Site was in compliance during control
house construction and pad demo

Mitigation met
Mitigation Measure in Compliance?  Y

IV Sub02/14/2011 Y Remarks: Site was in compliance during
trenching and construction activities

Bio monitor
Mitigation Measure in Compliance?  Y

San Luis
Rey
substation

102/15/2011 Y Bio monitor on-site.
Remarks: SDG&E crews continued electrical
upgrades in the substation. Bio monitor present.Compliance met

Mitigation Measure in Compliance?  Y

69kV
Reconductor
(pg 153,
155)

02/15/2011 Y Remarks: Reconductor crews were in
compliance.Mitigation Measure in Compliance?  Y

Encina
Substation

02/15/2011 Y In compliance - Biological monitoring took
place during work on forms and during
demolition of the concrete foundation.
Remarks: Biological monitor was on-site during
work on forms and demolition.

Monitoring
Mitigation Measure in Compliance?  Y
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LINK:  NA
B-1c

IV
substation

02/15/2011 Y Remarks: Roel crew began excavating. No
issues noted

Bio monitoring
Mitigation Measure in Compliance?  Y

Encina
Substation

02/16/2011 Y In compliance - Biological monitoring took
place, including inspection of trenches.
Remarks: Biological monitor was on-site.Monitoring

Mitigation Measure in Compliance?  Y

San Luis
Rey
substation

102/16/2011 Y SDG&E crews working in the substation on
electrical upgrades. Roel crews installing BMPs.
Bio monitor present and on-site for all
construction related activities.
Remarks: SDG&E crews working in the
substation on electrical upgrades. Roel crews
installing BMPs. Bio monitor present and
on-site for all construction related activities.

Compliance met
Mitigation Measure in Compliance?  Y

IV
substation

02/16/2011 Y Remarks: Roel crew began excavating. No
issues noted

Bio monitoring
Mitigation Measure in Compliance?  Y

San Luis
Rey

02/16/2011 Y Remarks: Site was in compliance during
SDG&E 69kV confirguration

Mitigation met
Mitigation Measure in Compliance?  Y

Encina02/16/2011 Y Remarks: Site was in compliance

Mitigation met
Mitigation Measure in Compliance?  Y

IV Sub02/16/2011 Y Remarks: Site was in compliance during
trenching and construction activities

Bio monitor
Mitigation Measure in Compliance?  Y

379524,
379523,872359,379359

02/17/2011 Y Remarks: All mitigation measures were met by
BMP crew.Mitigation Measure in Compliance?  Y
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LINK:  NA
B-1c

69 KV
reconductor
line pole #
973032,
379524,
and
379525.

02/17/2011 Y Remarks: All mitigation measures met.
Mitigation Measure in Compliance?  Y

San Luis
Rey
Substation

102/17/2011 Y Bio-monitor on-site compliance met.
Remarks: DCX and ROEL continued excavating
a trench. SDG&E tested new electrical
infrastructure.

Compliance met
Mitigation Measure in Compliance?  Y

IV
substation

02/17/2011 Y Remarks: Roel crew began drilling foundation
piers and continued excavations. No issues
notedBio monitoring

Mitigation Measure in Compliance?  Y

Encina
Substation

02/17/2011 Y In compliance - Biological monitoring took
place during building of forms, pouring of
concrete, and demolition of concrete foundation.
Remarks: Biological monitor was on-site during
demolition, form building, and concrete pouring.

Monitoring
Mitigation Measure in Compliance?  Y

IV
substation

02/18/2011 Y Remarks: Roel crew began drilling foundation
piers and continued excavations. No issues
notedBio monitoring

Mitigation Measure in Compliance?  Y

Encina
Substation

02/18/2011 Y In compliance - Biological monitoring took
place during break-down of forms, backfilling
and compression of excavations, and demolition
of concrete pad.
Remarks: Biological monitor was on-site during
demolition, form break-down, and backfilling.

Monitoring
Mitigation Measure in Compliance?  Y

San Luis
Rey
Substation

102/18/2011 Y Bio-monitor on-site compliance met.
Remarks:  ROEL continued excavating a trench.
SDG&E completed new electrical
infrastructure.

Compliance met
Mitigation Measure in Compliance?  Y
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LINK:  NA
B-1c

Encina
Substation

02/19/2011 Y In compliance - Biological monitoring took
place during placement of doorways, digging of
pads, and demolition of concrete pad.
Remarks: Biological monitor was on-site during
demolition, pad digging, and door hanging.

Monitoring
Mitigation Measure in Compliance?  Y

B-2a
69kV
Reconductor
(circuit
TL636-639)

02/18/2011 Y Remarks: Project working limits were clearly
identified.Mitigation Measure in Compliance?  Y

B-7a
IV
Substation

02/14/2011 Y Remarks: Vehicle undersides were checked
before moving. No animals found.

under vehicle
Mitigation Measure in Compliance?  Y

IV
substation

02/14/2011 Y Remarks: Crews installed dirt or 2x4 ramps in
all open excavations. No issues noted.

trench ramp
Mitigation Measure in Compliance?  Y

IV
substation

02/14/2011 Y Remarks: Inspected exposed trenches three
times a day. No animals found.

trench inspect.
Mitigation Measure in Compliance?  Y

IV
substation

02/15/2011 Y Remarks: Vehicle undersides were checked
before moving. No animals found.

under vehicle
Mitigation Measure in Compliance?  Y

IV
substation

02/15/2011 Y Remarks: Crews installed dirt or 2x4 ramps in
all open excavations. No issues noted.

trench ramp
Mitigation Measure in Compliance?  Y

IV
substation

02/15/2011 Y Remarks: Inspected exposed trenches three
times a day. No animals found.

trench inspect.
Mitigation Measure in Compliance?  Y
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LINK:  NA
B-7a

IV
substation

02/16/2011 Y Remarks: Vehicle undersides were checked
before moving. No animals found.

under vehicle
Mitigation Measure in Compliance?  Y

IV
substation

02/16/2011 Y Remarks: Crews installed dirt or 2x4 ramps in
all open excavations. No issues noted.

trench ramp
Mitigation Measure in Compliance?  Y

IV
substation

02/16/2011 Y Remarks: Inspected exposed trenches three
times a day. No animals found.

trench inspect.
Mitigation Measure in Compliance?  Y

IV
substation

02/17/2011 Y Remarks: Vehicle undersides were checked
before moving. No animals found.

under vehicle
Mitigation Measure in Compliance?  Y

IV
substation

02/17/2011 Y Remarks: Crews installed dirt or 2x4 ramps in
all open excavations. Crews installed plywood
covers on drill holes and used straw wattle to
cover additional openings. No issues noted.trench ramp

Mitigation Measure in Compliance?  Y

IV
substation

02/17/2011 Y Remarks: Inspected exposed trenches three
times a day. No animals found.

trench inspect.
Mitigation Measure in Compliance?  Y

IV
substation

02/18/2011 Y Remarks: Vehicle undersides were checked
before moving. No animals found.

under vehicle
Mitigation Measure in Compliance?  Y

IV
substation

02/18/2011 Y Remarks: Crews installed dirt or 2x4 ramps in
all open excavations. Crews installed plywood
covers on drill holes and used straw wattle to
cover additional openings. No issues noted.trench ramp

Mitigation Measure in Compliance?  Y

IV
substation

02/18/2011 Y Remarks: Inspected exposed trenches three
times a day. No animals found.

trench inspect.
Mitigation Measure in Compliance?  Y
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LINK:  NA
B-7a

SLR sub02/18/2011 Y Remarks: Excavations securely covered when
not in use to prevent wildlife entrapment and or
injury.Biology

Mitigation Measure in Compliance?  Y

B-7b
69kV
Reconductor
(circuit
TL636-639)

02/18/2011 Y Remarks: Only approved existing access roads
were used.Mitigation Measure in Compliance?  Y

B-7l
69kV

Reconductor
(775592)

Suspend Work02/18/2011 Y Coastal
California
Gnatcatcher

Remarks: Gerry Akin issued a stop work order
for all vegetation activities after a report of the
Coastal California gnatcatcher in the area.

Worked stopped
Mitigation Measure in Compliance?  Y

B-8a
Scripps
Reconductor
line

Flagging installed11S
0490965
3640354

02/14/2011 Y Mourning Dove 2 eggs
Remarks: Mourning dove nest with two eggs,
being incubated at time of discovery. Host plant
is an exotic prickly pear (Opuntia sp.). Link
Lead was notified and a buffer was installed.

bird nest found
Mitigation Measure in Compliance?  Y

San Luis
Rey 230kV
Area

Suspend Work33 12 44 N,
117 20 5 W

02/14/2011 Y Great Horned
Owl

One owl on nest
Remarks: Great Horned Owl nest monitored by
John Kanlund

Owl Nest
Mitigation Measure in Compliance?  Y

Scripps
Reconductor
(771472)

490979
3639657

02/15/2011 Y Anna's
Hummingbird

eggs
Remarks: Previously identified hummingbird
nest was observed. Buffer was not disturbed.

nest
Mitigation Measure in Compliance?  Y

San Luis
Rey 230kV
Area

Suspend Work33 12 44 N,
117 20 5 W

02/16/2011 Y Great Horned
Owl

One owl on nest
Remarks: Great Horned Owl nest monitored

Owl Nest
Mitigation Measure in Compliance?  Y
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LINK:  NA
B-8a

SLR sub02/18/2011 Y Great Horned
Owl

Remarks: Active great horned owl nest was
monitored for impacts from activities within the
substation. No disturbance to the owl was
observed.Biology

Mitigation Measure in Compliance?  Y

BIO-APM-26
Encina
Substation

02/14/2011 Y In compliance - one side of each excavated area
was sloped to allow escape of wildlife.
Remarks: Excavations were slanted on one side
to allow wildlife to escape during the night.

Sloped sides
Mitigation Measure in Compliance?  Y

Encina
Substation

02/15/2011 Y In compliance - one side of each excavated area
was sloped to allow escape of wildlife.
Remarks: Excavations were slanted on one side
to allow wildlife to escape during the night.

Sloped sides
Mitigation Measure in Compliance?  Y

Encina
Substation

02/16/2011 Y In compliance - one side of each excavated area
is sloped to allow escape of wildlife.
Remarks: Excavations are slanted on one side to
allow wildlife to escape during the night.

Sloped sides
Mitigation Measure in Compliance?  Y

Encina
Substation

02/17/2011 Y In compliance - one side of each excavated area
is sloped to allow escape of wildlife.
Remarks: Excavations are slanted on one side to
allow wildlife to escape during the night.

Sloped sides
Mitigation Measure in Compliance?  Y

Encina
Substation

02/18/2011 Y In compliance - one side of each excavated area
is sloped to allow escape of wildlife.
Remarks: Excavations are slanted on one side to
allow wildlife to escape during the night.

Sloped sides
Mitigation Measure in Compliance?  Y

Encina
Substation

02/19/2011 Y In compliance - one side of each excavated area
is sloped to allow escape of wildlife.
Remarks: Excavations are slanted on one side to
allow wildlife to escape during the night.

Sloped sides
Mitigation Measure in Compliance?  Y
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LINK:  NA
BIO-APM-3

Encina
Substation

02/14/2011 Y All individuals were in compliance - drivers
kept to the established speed limit.
Remarks: Vehicles observed and complied with
speed limit.

Speed limit
Mitigation Measure in Compliance?  Y

Encina
Substation

02/15/2011 Y All individuals were in compliance - drivers
kept to the established speed limit.
Remarks: Vehicles observed and complied with
speed limit.

Speed limit
Mitigation Measure in Compliance?  Y

Encina
Substation

02/16/2011 Y All individuals were in compliance - drivers
kept to the established speed limit.
Remarks: Vehicles observed and complied with
speed limit.

Speed limit
Mitigation Measure in Compliance?  Y

Encina
Substation

02/17/2011 Y All individuals were in compliance - drivers
kept to the established speed limit.
Remarks: Vehicles observed and complied with
speed limit.

Speed limit
Mitigation Measure in Compliance?  Y

Encina
Substation

02/18/2011 Y All individuals were in compliance - drivers
kept to the established speed limit.
Remarks: Vehicles observed and complied with
speed limit.

Speed limit
Mitigation Measure in Compliance?  Y

Encina
Substation

02/19/2011 Y All individuals were in compliance - drivers
kept to the established speed limit.
Remarks: Vehicles observed and complied with
speed limit.

Speed limit
Mitigation Measure in Compliance?  Y

C-1e
IV
Substation

02/14/2011 Y Remarks: Cultural and Tribal monitors were
present during all excavation

Cultural, Tribe
Mitigation Measure in Compliance?  Y

IV
Substation

02/14/2011 Y All work observed by archaeological and Native
American Monitors and was in compliance.
Remarks: No cultural resources were found
during trenching

Cultural
Mitigation Measure in Compliance?  Y
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  NA
C-1e

IV
Substation

02/15/2011 Y All work observed by archaeological and Native
American monitors and was in compliance.
Remarks: No cultural resources were found
during trenching

Cultural
Mitigation Measure in Compliance?  Y

IV
Substation

02/16/2011 Y All work observed by archaeological and Native
American Monitors and was in compliance.
Remarks: No cultural resources were found
during trenching

Cultural
Mitigation Measure in Compliance?  Y

IV
Substation

02/16/2011 Y Remarks: Cultural and Tribal monitors were
present during all excavation

Cultural, Tribe
Mitigation Measure in Compliance?  Y

IV
Substation

02/17/2011 Y All work observed by archaeological and Native
American Monitors and was in compliance.
Remarks: No cultural resources were found
during trenching

Cultural
Mitigation Measure in Compliance?  Y

IV
Substation

02/18/2011 Y All work observed by archaeological and Native
American Monitors and was in compliance.
Remarks: No cultural resources were found
during trenching

Cultural
Mitigation Measure in Compliance?  Y

N-1a
San Luis
Rey
substation

02/15/2011 N Compliance met
Remarks: SDG&E crews reduced idle time.

Compliance met
Mitigation Measure in Compliance?  Y

PAL-1c
IV
Substation

02/14/2011 Y Remarks: Fossils collected from side walls after
excavation.

Paleo visit
Mitigation Measure in Compliance?  Y

IV
Substation

02/14/2011 Y Remarks: No fossils found during excavation

Paleo monitor
Mitigation Measure in Compliance?  Y
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ENVIRONMENTAL COMPLIANCE
Mitigation Measure HGFEDCA B

TowerCommentsActionIssueCauseLoc UTMDate (Y/N) Species
Lat-Long

LINK:  NA
PAL-1c

IV
Substation

02/15/2011 Y Remarks: No fossils during site visit.

Paleo visit
Mitigation Measure in Compliance?  Y

IV
Substation

02/16/2011 Y Remarks: No fossils during site visit.

Paleo visit
Mitigation Measure in Compliance?  Y

IV
Substation

02/16/2011 Y Remarks: No fossils found during excavation

Paleo monitor
Mitigation Measure in Compliance?  Y

San luis rey
substation

02/17/2011 Y Remarks: No fossils observed during backhoe
excavations at SLR.

Paleo monitor
Mitigation Measure in Compliance?  Y

IV
Substation

Notified Link
Lead

02/17/2011 Y Remarks: Discovery of fossils during site visit.
No diversion or halting of work occured as the
fossils were collected from the spoils pile.Paleo visit

Mitigation Measure in Compliance?  Y

IV
Substation

02/18/2011 Y Remarks: No fossils found during site
inspection.

Paleo Monitor
Mitigation Measure in Compliance?  Y

Encina
Substation

02/19/2011 Y Paleontological Remarks: No fossils found during excavation.

Paleo monitor
Mitigation Measure in Compliance?  Y
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