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Kirstie Reynolds 
Team Lead – Environmental Project Management 
San Diego Gas & Electric Company 
1010 Tavern Road, SD 1116 
Alpine, CA 91901 
(T) XXX-XXX-XXXX 
(C) XXX-XXX-XXXX 
(F) XXX-XXX-XXXX 

 
October 16, 2018  
 
Lisa Orsaba 
Project Manager 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
Re:  Notice to Proceed (NTP) Request #19 to Reconstruct the Transmission Line (TL) 6958 

(Formerly Referred to as TL629D) Component of the Cleveland National Forest Power 
Line Replacement Projects (Project) 

 
Dear Ms. Orsaba:  

On May 26, 2016, the California Public Utilities Commission (CPUC) granted San Diego 
Gas & Electric Company (SDG&E) a Permit to Construct the Project (Decision 16-05-038).  The 
decision conditionally authorizes construction of the Project with the implementation of 
pre-construction mitigation measures (MMs) and applicant-proposed measures (APMs) 
identified in the Mitigation Monitoring, Compliance, and Reporting Program (MMCRP).  A 
Notice of Determination was submitted to the State Clearinghouse on May 31, 2016, indicating 
the CPUC’s approval of the Project.  In addition, the following agencies issued permits or 
Records of Decision (RODs) to indicate their approval of the Project: 

 The United States Forest Service (USFS) issued a Final ROD on March 11, 2016 and a 
Master Special Use Permit on September 19, 2016. 

 The Bureau of Land Management issued a Final ROD on September 28, 2016. 
 The Bureau of Indian Affairs issued a Final ROD on March 30, 2016 and an Amended 

ROD on December 15, 2017.  

Activity Summary  

SDG&E is formally requesting authorization from the CPUC to begin reconstruction of TL6958 
(Cameron Tap to Cameron Substation), which was formerly referred to as TL629D.  
Reconstruction will include the following: 

 replacement of 61 existing wood transmission and distribution poles with weathered steel 
poles and other appurtenant equipment;  

 reconductoring of the existing 12 kilovolt (kV) and 69 kV conductors;  
 removal of 10 existing wood poles, including the existing conductor; 
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 installation of two new weathered steel poles and other appurtenant equipment; 
 pole-top work at 11 structures;  
 installation of approximately 70 feet of underground fiber optic cable; and  
 the use of the refinement areas identified in Attachment A: Minor Project Refinement 

Request.  

Reconstruction of TL6958 will also include access road maintenance and the establishment of 
temporary work areas associated with pole replacement and undergrounding activities.  Public 
and established private roads, as well as identified navigation, maintained, and construction-only 
access roads, will be used for travel to and from the Project work areas and for various 
construction activities (e.g., parking, pole staging, temporary material laydown, and stringing).  
Some construction-only access roads may require vegetation trimming and/or minor grading.  
New, temporary, construction-only access roads will be returned to near pre-construction 
conditions upon completion of the reconstruction of TL6958.  During construction, SDG&E will 
minimize impacts to natural areas to the fullest extent feasible by utilizing existing bare ground 
areas for construction along the Project alignment.  All activities required for the reconstruction 
of TL6958 will be consistent with Section B in the Project’s Final Environmental Impact 
Report/Environmental Impact Statement (EIR/EIS).   

SDG&E may need to conduct minor tree trimming prior to energization of the alignment in order 
to utilize access roads and to maintain the energized wire-to-vegetation clearances that are 
required for compliance with CPUC General Order 95.  No ground disturbance will be 
conducted during the trimming activities.  Vegetation crews will walk to each tree, climb the 
tree, and trim the necessary branches.  Depending on the size and the amount of the vegetation 
cut, the material will be either left on site in the right-of-way or carried out to the closest 
workspace with a chipper.  If individual trees are found to be dead or dying, the full tree may be 
removed.  

Attachment A: Minor Project Refinement Request of this NTP request describes and analyzes 
the environmental impacts of the changes between the final engineering for TL6958 and the 
2015 baseline data1, and includes a comparison mapbook of the changes.  The refinements 
included in the Minor Project Refinement (MPR) request are incorporated into Attachment B: 
NTP #19 Components Map and Attachment C: Pre-Construction Status Report.   

Attachment B: NTP #19 Components Map depicts the pole removal/replacement sites, new steel 
pole sites, pole-top work only sites, stringing sites, a guard structure, new undergrounding, 
approved staging/fly yards, and access roads required to reconstruct TL6958, as described by the 
Project’s Final EIR/EIS and Attachment A: Minor Project Refinement Request.2   

Upon completion of construction activities on this component, all areas of temporary disturbance 
will be recontoured and restored to pre-construction conditions to the extent practicable.  Table 
1: Temporary Impact Acreage provides the temporary impacts associated with all work areas for 
TL6958.  Cleanup work will include the removal of any temporary facilities not required for 
                                                 
1 In April 2015, SDG&E submitted responses to the CPUC’s Data Request #10, which included route maps for each 
segment of the Project.  Attachment B.3: TL629 Route Map depicts the approved baseline components for TL6958.   

2 Public and established private roads that will be used for construction are not specifically identified in Attachment 
B: NTP #19 Components Map, but approved access roads are. 
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other approved Project activities, as well as collection and proper disposal of any waste, trash, 
and debris.   

The reconstruction of TL6958 is anticipated to take approximately seven months from initial 
mobilization through construction completion, beginning in December 2018/January 2019 and 
ending in July/August 2019. 

Table 1: Temporary Impact Acreage 

Temporary Impact Location 

Approximate Impacts 
(acres) 

Native 
Vegetation 

Non-Native 
Grassland 

Agricultural/Disturbed/ 
Developed/Bare Ground 

Access Roads3 1.13 <0.01 1.29 

Anchor Work Areas 0.05 -- 0.03 

Guard Structure Work Areas -- -- 0.04 

Pole Work Areas 1.69 0.09 1.60 

Stringing Sites 0.82 <0.01 0.71 

Temporary Access/Entry/Turnaround 0.18 -- 0.16 

Underground Temporary Work Area -- -- 0.07 

TL6958 Total4 3.86 0.09 3.90 

Project Total to Date5 48.33 31.81 126.19 

 

Pre-Construction Mitigation Measures 

A list of all pre-construction MMs/APMs identified in the MMCRP that are relevant to TL6958 
is provided in Attachment C: Pre-Construction Status Report of this NTP request.  To facilitate 
tracking and implementation, each MM/APM has been organized into tasks so that the various 
elements of each MM/APM can be tracked separately.  Attachment C: Pre-Construction Status 
Report provides the full text of each MM/APM for TL6958, as well as the corresponding 
completion status and details on the status.  No construction work will occur until all of the 
applicable pre-construction MMs/APMs are fulfilled.   

 
SDG&E respectfully requests authorization of this NTP request by November 20, 2018 in order 
to begin construction activities along TL6958 and meet the overall Project schedule.  Should you 

                                                 
3 SDG&E uses three types of access roads—maintained, navigation, and construction only.  Construction-only 
access roads can sometimes require improvements and maintenance, which create temporary impacts to vegetation.   

4 The totals may not add up exactly due to rounding.   
5 The total temporary impact acreage for the Project includes TL6958, as well as all pending and approved 
Workspace Adjustment notifications, MPR requests, and NTP requests.  Temporary impacts due to outrigger 
adjustments will be totaled and included in the Post-Construction Report for each component. 
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have any questions or need additional information, please do not hesitate to contact me at XXX-
XXX-XXXX. 
 
Sincerely, 
 

 
 
Kirstie Reynolds 
Team Lead – Environmental Project Management 
SDG&E 
 
Attachment A: Minor Project Refinement Request 
Attachment B: NTP #19 Components Map 
Attachment C: Pre-Construction Status Report 
 
cc:   
Allison Rice, Dudek Tim Knowd, SDG&E 
Anna Bischoff, Dudek Rachel Ruston, SDG&E 
David Hochart, Dudek Jim Vanlandingham, SDG&E 
Brad Aughinbaugh, USFS Heidi Waitley, SDG&E 
Chad Hermandorfer, USFS Fred Bauermeister, Insignia Environmental (Insignia) 
Emily Fudge, USFS Jeff Coward, Insignia 
KD Tyree, USFS Kevin Kilpatrick, Insignia 
Kirsten Winter, USFS Adam Lievers, Insignia 
Katie Basinski, SDG&E Stephanie Leach, Insignia 
Sean Henry, SDG&E Anne Marie McGraw, Insignia 
Jennifer Kaminsky, SDG&E Erin Tomaras, Insignia 
 



ATTACHMENT A: MINOR PROJECT REFINEMENT REQUEST 
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CLEVELAND NATIONAL FOREST POWER LINE 
REPLACEMENT PROJECTS

MINOR PROJECT REFINEMENT REQUEST FORM

Date Submitted: 10-16-18 Request #: 022 

Date Approval Required: 11-20-18 Landowner: Various 

APN: 

XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, 
XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, 
XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, 
XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, 
XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, XXX-XXX-XX, 
XXX-XXX-XX, XXX-XXX-XX, 

Refinement from (check all that apply):  

☐ Mitigation Measure ☐ APM ☒ Project Description ☐ Drawing ☐ Other 

Identify source (mitigation measure, project description, etc.): 

In April 2015, San Diego Gas & Electric Company’s (SDG&E’s) responses to Data Request #10 were submitted to 
the California Public Utilities Commission (CPUC).  The responses included Attachment B.3 TL629 Route Map1  
for the Cleveland National Forest Power Line Replacement Projects (Project), which depicted approved facilities, 
stringing sites, and access roads.  Page B-44 through Page B-50 of the Final Environmental Impact 
Report/Environmental Impact Statement (EIR/EIS) describes the Project’s temporary workspace requirements for 
access, stringing sites, guard structures, undergrounding, and pole work areas, as well as construction methodology 
for pole removal and installation and undergrounding. 

The information in this Minor Project Refinement (MPR) request discusses SDG&E’s requested refinements to the 
2015 baseline data (described in the Project description of the Final EIR/EIS) for Transmission Line (TL) 6958 
(formerly referred to as TL629D).  A brief description and justification of the refinements are provided on pages 2 
and 3 of this MPR request. 

Attachments (check all that apply): 

☒ Refinement Request 
Screening Form 

(see Attachment A: Minor 
Project Refinement Request 

Screening Form) 

☐ Photos  
☒ Maps (See 
Attachment B: 

Comparison Map) 

☒ Other (See Attachment C: 
Impacts Table) 

Under Order 2 of the Decision Granting SDG&E Permit to Construct the Cleveland National Forest Power 
Line Replacement Projects (D.16-05-038), the CPUC may approve minor project refinements under certain 
circumstances.  In accordance with Order 2 of the Decision, respond “yes” or “no” to the following questions 
(a) through (d). 

(a) Is the proposed refinement outside the geographic boundary of the EIR/EIS study 
area?   

The requested refinements are located within the geographic boundary of the Final EIR/EIS 
study area, which is depicted in Figure ES-1 Regional Overview Map in the Final EIR/EIS.  
However, some of the refinement areas occur outside of the baseline survey areas.  As a result, 
supplemental hydrological, biological, and cultural resources surveys were conducted in 2016, 
2017, and 2018.  Additional details regarding the specific surveys conducted are provided in 

☐ Yes ☒ No 

                                                 
1 Attachment B.3 TL629 Route Map depicts the 2015 baseline components.  
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each applicable resource section in Attachment A: Minor Project Refinement Request 
Screening Form. 

(b) Will the proposed refinement result in a new significant impact or a substantial 
increase in the severity of a previously identified significant impact based on the criteria 
used in the EIR/EIS?  

☐ Yes ☒ No 

(c) Does the proposed refinement conflict with any mitigation measure or applicable law 
or policy?   

☐ Yes ☒ No 

(d) Does the proposed refinement trigger an additional permit requirement? ☐ Yes ☒ No 

Describe refinement being requested (attach drawings and photos as needed): 

SDG&E requests the following refinements along TL6958: 

 addition of 15 anchors, work at two existing anchors2, and removal of 39 anchors, as well as associated 
anchor work areas; 

 reconfiguration of three approved stringing sites, conversion of one approved stringing site into two 
stringing sites, and the addition of 11 stringing sites for a total of 16 new or adjusted stringing sites;  

 addition of seven temporary access/entry/turnaround work areas to provide safe access, vehicle turnaround, 
and parking; 

 addition of one guard structure;  
 addition of approximately 1.91 miles of construction-only access roads (vegetation clearing and minor 

grading may occur); 
 installation of approximately 70 feet of underground fiber optic cable and addition of an associated 

temporary underground work area;  
 shifting of four 69 kilovolt (kV) wood-to-steel replacement poles (Poles Z40992, Z40994, Z41000, and 

Z43044) and the associated temporary pole work areas by 10 to 17 feet; 
 changing of two 69 kV wood-to-steel replacement poles to become pole removals; 
 removal of eight poles; and 
 addition of two new steel poles, three 12 kV wood-to-steel replacement poles, and 10 pole-top work-only 

poles, as well as the associated temporary pole work areas. 
 

Attachment B: Comparison Map depicts the 2015 baseline data in comparison to the final design for TL6958, as 
described in this MPR request.  The activities associated with the construction and utilization of the refinement areas 
will occur in the same manner as described in the Final EIR/EIS for construction of the Project.  The requested 
refinements will result in a total of approximately 4.75 acres of temporary impacts (of which approximately 2.33 
acres are classified as native vegetation) and less than 0.01 acre of permanent impacts.3  The breakdown of the 
temporary and permanent impacts is summarized in Attachment C: Impacts Table. 

Provide need for refinement (attach drawings and photos as needed): 

The requested refinements described in this MPR request are required due to changes between the preliminary 
design presented in the Final EIR/EIS and Data Request #10 and the final design.  SDG&E submitted responses to 
Data Request #10 in April 2015 once the preliminary design contained sufficient detail to address the requested 
information.  However, SDG&E conducted constructability reviews in 2017 and 2018 and continued to refine the 
engineering design to better position stringing sites, as well as add the required guard structure and access roads.  In 
addition, the final pole locations and fiber optic work were determined, and all associated electrical work (e.g., 
anchor installations/removals and overhead equipment adjustments, such as pole-top work) was identified.  
Therefore, minor refinements were deemed necessary. 

Date refinement is expected to be implemented: 11-20-18 

                                                 
2 Work at the existing anchors will include replacing the down guy wire from the anchor to the replacement pole.  No ground 

disturbance will be required.  
3 Several refinements are reconfigurations or expansions of the approved 2015 baseline components.  Therefore, any area that 

overlaps with the 2015 baseline components is not included in the temporary and permanent impact totals. 
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Resource Agency Coordination  

Resource Agency Name Action 
Required

Date Documentation 
(see attached if yes)

Not Applicable (N/A)  N/A  N/A  N/A  ☐ Yes   ☐ No 





 

ATTACHMENT A: MINOR PROJECT REFINEMENT REQUEST SCREENING FORM 
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MINOR PROJECT REFINEMENT REQUEST SCREENING FORM 

RESOURCE EVALUATION 

The requested refinements were evaluated to verify that they will not result in a new significant impact or a 
substantial increase in the severity of a previously identified significant impact based on the criteria used in the Final 
Environmental Impact Report/Environmental Impact Statement (EIR/EIS) for the San Diego Gas & Electric 
Company (SDG&E) Cleveland National Forest (CNF) Power Line Replacement Projects (Project).  The following 
Final EIR/EIS Consistency Checklist answers the consistency questions for each resource category and includes a 
description and justification below each resource category, as necessary.  The consistency questions were developed 
using the California Environmental Quality Act Checklist provided in the Final EIR/EIS.  Refer to the Final EIR/EIS 
for details on the Project’s impact evaluation. 

Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Visual Resources (e.g., adversely affect scenic vistas, damage 
scenic resources within a state scenic highway, degrade the 
existing visual character of the site and its surroundings, create 
sources of light or glare, or result in an inconsistency with 
applicable scenic integrity objectives)? 

Final EIR/EIS evaluation4: Significant and unavoidable (Class 
I)/Adverse and unavoidable 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Visual Resources: 

The requested refinements are mostly minor, temporary workspace/access additions or adjustments to the 
locations of existing facilities and/or approved Project components that occur within or near the transmission line 
right-of-way (ROW).  The additional two new steel distribution poles and three 12 kilovolt wood-to-steel 
replacement poles will not substantially increase impacts to visual resources as they will be adjacent to or within 
the transmission line ROW.  In addition, the approximately 70 feet of underground fiber optic work will occur 
adjacent to the Cameron Substation and will not result in additional impacts to visual resources due to its 
negligible length, its proximity to the substation, and the short duration of construction in this location.  Further, 
10 poles are being removed, which will improve visual resources in those areas.  

Impacts to the visual character of the area that may occur as a result of minor grading, vegetation clearing, and 
undergrounding will be temporary and reduced with the implementation of Applicant-Proposed Measure (APM) 
VIS-01 and APM VIS-02.  The requested refinements will be consistent with the visual resource analysis defined 
in the Final EIR/EIS, and they will not impact scenic vistas, substantially affect existing views from an eligible 
State Scenic Highway (i.e., Interstate [I-] 8) and County of San Diego Scenic Routes (i.e., Buckman Springs Road 
and Old Highway 80), or result in an inconsistency with a Bureau of Land Management (BLM) Visual Resources 
Management objective.  Therefore, the requested refinements will not result in a new significant impact or a 
substantial increase in the severity of a previously analyzed impact to visual resources as identified in the Final 
EIR/EIS. 

                                                 
4 The Final EIR/EIS evaluations of impact significance are provided for each resource; this table notes the most significant 

determination within each resource section identified in the Final EIR/EIS. 
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Air Quality (e.g. produce additional emissions, conflict with 
applicable local air quality plans, or expose sensitive receptors 
to additional pollutants)? 

Final EIR/EIS evaluation: Significant and unavoidable (Class 
I)/Adverse and unavoidable 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Air Quality: 

Activities associated with construction and utilization of the requested refinement areas (e.g., the type of 
equipment used and the number of truck trips) will be consistent with those discussed in the Final EIR/EIS and 
will not increase air emissions beyond what was analyzed.  The refinement areas are located within 1,000 feet of 
sensitive receptors, which is consistent with the 2015 baseline data and was analyzed in the Final EIR/EIS.  The 
approximately 70 feet of underground fiber optic work will result in a negligible increase in air quality impacts due 
to the short length of the underground component.  The additional minor grading and vegetation clearing required 
for the refinement areas may result in a minor increase in air quality impacts in localized areas.  However, these 
activities will be short term and temporary, and they will move along the alignment linearly.  With the 
implementation of APM AIR-01 through APM AIR-05, use of the refinement areas will not expose nearby sensitive 
receptors to substantial pollutant concentrations, which is consistent with the analysis in the Final EIR/EIS.  
Therefore, the requested refinements will not result in a new significant impact or a substantial increase in the 
severity of a previously analyzed impact to air quality as identified in the Final EIR/EIS.  
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Biological Resources (e.g., result in temporary or permanent 
loss of native vegetation, preserve areas, native wildlife and/or 
their habitats; cause an adverse effect to jurisdictional waters 
or sensitive or special-status species; result in the introduction 
of invasive, non-native, or noxious plant species; conflict with 
local, regional, or state habitat conservation plan; or interfere 
with the movement of any resident or migratory wildlife)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Biological Resources: 

The majority of the requested refinement areas were previously surveyed for sensitive vegetation communities 
and special-status plant and wildlife species during initial surveys that were conducted for the Project.  In 
addition, the requested refinement areas were surveyed in 2017 and 2018 during engineering field reviews and the 
Pre-Activity Survey Report process in accordance with SDG&E’s Subregional Natural Community Conservation 
Plan.  Other supplemental surveys conducted in 2017 and 2018 along Transmission Line (TL) 6958 included a 
bat roost assessment and focused surveys for Townsend’s big-eared bat (Corynorhinus townsendii) and all other 
sensitive bat species, protocol-level surveys for Quino checkerspot butterfly (Euphydryas editha quino), and 
focused surveys for rare plants.  

The requested refinements will result in a total of approximately 4.75 acres of temporary impacts and less than 
0.01 acre of permanent impacts.  This includes approximately 2.42 acres of total impacts (i.e., temporary and 
permanent impacts) to developed/disturbed areas and approximately 2.33 acres of total impacts to the following 
vegetation communities:	 

 approximately 0.65 acre of chamise chaparral, 
 approximately 0.03 acre of native grassland, 
 less than 0.01 acre of non-native grassland, 
 approximately 1.22 acres of oak savanna, and 
 approximately 0.43 acre of southern mixed chaparral. 

Sticky geraea (Geraea viscida), Ramona spineflower (Chorizanthe leptotheca), San Bernardino aster 
(Symphyotrichum defoliatum), and Jacumba milkvetch (Astragalus douglasii var. perstrictus)—which are all 
sensitive plant species—are located within or adjacent to the requested refinement areas.  Impacts to these plants 
will be avoided to the maximum extent possible by installing fencing/flagging near known locations.5  Temporary 
impacts to approximately 1.65 acres of United States (U.S.) Fish and Wildlife Service-designated critical habitat 
for arroyo toad (Anaxyrus californicus) and approximately 1.63 acres of U.S. Forest Service occupied habitat for 
arroyo toad will occur.6  All APMs and mitigation measures (MMs) defined in the Project’s Mitigation 
Monitoring, Compliance, and Reporting Program—as well as other permit and plan conditions—will be 
implemented as applicable to minimize or mitigate for additional impacts.  Thus, the requested refinements will 
not result in a new significant impact or a substantial increase in the severity of a previously analyzed impact to 
biological resources as identified in the Final EIR/EIS. 

                                                 
5 Per the Project’s approved Special-Status Plant Species Salvage and Relocation Plan, no treatment is required for these plant 
species. 

6 Several refinements are reconfigurations or expansions of the approved 2015 baseline components.  Therefore, any area that 
overlaps with the 2015 baseline components is not included in the temporary totals. 
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Cultural and Paleontological Resources (e.g., cause an 
adverse change to Traditional Cultural Properties or historical, 
archeological, or paleontological resources; or disturb any 
human remains)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Cultural and Paleontological Resources: 

Some of the requested refinement areas were previously surveyed for cultural resources during pre-construction 
and cultural resources inventory work in 2008, 2009, 2010, and 2011, as described in the Inventory, Evaluation 
and Treatment of Cultural Resources in the Cleveland National Forest Transmission and Distribution Line 
Increased Fire Safety Project in support of the Proponent’s Environmental Assessment (Schaefer and Williams, 
2011 [Revised 2013]).  Supplemental intensive pedestrian surveys were conducted by ASM Affiliates, Inc. in 
2016, 2017, and 2018 for the refinement areas that were identified as being outside of the previous 2011 survey 
area.  No new cultural resources were recorded during the supplemental surveys, and no previously recorded 
cultural resources were identified near the refinement areas.  In addition, all of the refinements are located within 
the Project’s area of potential effect, as defined in the Project’s Programmatic Agreement.  Therefore, the 
requested refinements will not result in a new significant impact or a substantial increase in the severity of a 
previously analyzed impact to cultural resources as defined in the Final EIR/EIS.  

The requested refinement areas are underlain by geologic rock units/formations assigned a rank of Potential 
Fossil Yield Classification (PFYC) Class 1 (very low sensitivity) and Class 2 (low sensitivity).  Because none of 
the refinements require pole installation underlain by rock units with a PFYC Class 3 (moderate or unknown 
sensitivity) ranking, additional paleontological monitoring and an update to the Paleontological Monitoring & 
Treatment Plan will not be required.  Therefore, the requested refinements will not result in a new significant 
impact or a substantial increase in the severity of a previously analyzed impact to paleontological resources as 
identified in the Final EIR/EIS. 

Greenhouse Gases (e.g., result in a net increase of greenhouse 
gas emissions, or conflict with an applicable plan, policy, or 
regulation that reduces greenhouse gas emissions)?  

Final EIR/EIS evaluation: Less than significant (Class III)/Not 
adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Greenhouses Gases: 

Activities associated with construction and utilization of the requested refinement areas are consistent with the 
greenhouse gas (GHG) analysis in the Final EIR/EIS.  Although additional minor grading, vegetation clearing, 
and undergrounding will occur, they will not trigger an exceedance of the GHG threshold of 10,000 metric tons 
of carbon dioxide equivalent per year or the County of San Diego Climate Action Plan criteria for annual grading 
and land clearing due to the small change in acreage.  Therefore, the requested refinements will not result in a 
new significant impact or a substantial increase in the severity of a previously analyzed impact to GHG emissions 
as identified in the Final EIR/EIS. 
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Public Health and Safety (e.g., result in a significant hazard to 
the public or the environment through the transport, use, or 
disposal of hazardous materials; emit hazardous waste within 
one-quarter mile of a school; be located on a hazardous materials 
site; result in a safety hazard for people residing or working in the 
Project area; interfere with an adopted emergency plan; or create 
safety hazards due to structural failure)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Public Health and Safety: 

The requested refinements occur within the area assessed in the Report on ASTM Phase I Environmental Site 
Assessment Cleveland National Forest Electric Safety and Reliability Project San Diego County, California.  No 
known hazardous materials sites are located in the refinement areas.  Therefore, the requested refinements will 
not result in a new significant impact or a substantial increase in the severity of a previously analyzed impact to 
public health and safety as identified in the Final EIR/EIS. 

Fire and Fuels Management (e.g., increase the probability of 
a wildfire, reduce the effectiveness of firefighting, or introduce 
non-native plants that would contribute to ignition potential)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Fire and Fuels Management: 

The requested refinements will be located within the High and Very High Fire Hazard Severity Zones, which is 
consistent with the Fire and Fuels Management analysis in the Final EIR/EIS.  The potential risk of wildfire ignition 
and spread associated with the refinement areas will be managed in compliance with the Project’s Construction Fire 
Prevention/Protection Plan.  Therefore, the requested refinements will not result in a new significant impact or a 
substantial increase in the severity of a previously analyzed impact to fire and fuels management as identified in 
the Final EIR/EIS. 
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Hydrology and Water Quality (e.g., result in increased levels 
of turbidity, introduce contaminants, deplete groundwater 
supplies, or degrade water quality)? 

Final EIR/EIS evaluation: Significant and unavoidable (Class 
I)/Adverse and unavoidable 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Hydrology and Water Quality: 

TL6958 was surveyed for the presence of waters of the state and/or the U.S. (i.e., jurisdictional wetlands or 
non-wetland waters) during initial surveys that were conducted for the Project.  In addition, supplemental water 
resource surveys of the refinement areas were conducted in 2018.  Although some of the refinement areas are 
located near La Posta Creek, drainages, and storm water conveyance features, impacts to these waters will be 
avoided.  Therefore, impacts to waters of the state and/or U.S. will be avoided, and no jurisdictional water 
permitting will be required from the California Department of Fish and Wildlife, Regional Water Quality Control 
Board, or the U.S. Army Corps of Engineers for the refinement areas.     

To minimize potential impacts from erosion and off-site sedimentation during construction, the refinement areas 
were incorporated into a Change of Information (COI) that will add TL6958 to the Storm Water Pollution 
Prevention Plan for Circuit (C) 440 and C442 (Waste Discharge Identification No. 9 37C381630).  The COI was 
submitted to the State Water Resources Control Board’s Storm Water Multiple Applications and Report Tracking 
System on October 8, 2018.  In conclusion, the requested refinements will not result in a new significant impact 
or a substantial increase in the severity of a previously analyzed impact to hydrology and water quality as 
identified in the Final EIR/EIS.   
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Land Use (e.g., disturb land uses at or near the Project 
components, divide an established community, or conflict with 
a land use plan, policy, or regulation of an agency with 
jurisdiction over the Project)? 

Final EIR/EIS evaluation: Significant and unavoidable (Class 
I)/Adverse and unavoidable 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Land Use: 

In accordance with the Construction Notification Plan and MM LU-1, property owners within 1,000 feet of TL6958 
will be notified of construction activities associated with Notice to Proceed request #19, and the property owners 
within 1,000 feet of the requested refinements will be included in that notification process.  The requested 
refinements will not introduce a new land use, establish a permanent barrier or obstacle between uses, or create a 
physical division or separation of use.  In addition, the requested refinements are located in the same County of San 
Diego land use and zoning designations and CNF Land Management Plan land use zones that were analyzed in the 
Final EIR/EIS.  There are four refinements (Stringing Site 11, Temporary Access/Entry/Turnaround [TA] 6, TA 
7, and the construction-only access road along Cameron Truck Trail) that will occur partially or fully within the 
La Posta/Jewell Valley Management Area, which is managed by the BLM, and will result in approximately 0.13 
acre of temporary impacts to the management area.  According to the BLM’s 1994 South Coast Resource 
Management Plan (RMP) and Record of Decision, the designated land tenure adjustment for this management 
area is Protective Disposal7 and the majority of the management area is designated as the Cameron and Clover 
Flat Grazing Allotments.  In the Final EIR/EIS, it was identified that the baseline components for TL629 traverse 
the Grazing Allotments, but the management area as a whole was not discussed.  However, the requested 
refinements areas are consistent with SDG&E’s typical operation and maintenance activities that are conducted 
within SDG&E’s right-of-way on BLM lands.  In conclusion, the requested refinements will not result in new 
significant impacts or a substantial increase in the severity of a previously analyzed impact to land use as identified 
in the Final EIR/EIS. 

Noise (e.g., disturb sensitive receptors and violate local rules, 
standards, and/or ordinances; or cause ground borne vibration)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Noise: 

Additional construction-related noise will be generated within the requested refinement areas due to anchor and 
pole work, vegetation clearing, minor grading, stringing conductor, undergrounding, and large equipment 
operation.  The refinements areas are located within 1,000 feet of sensitive receptors, which is consistent with the 
2015 baseline data and was analyzed in the Final EIR/EIS.  Use of the refinement areas may result in temporary 
increases in noise levels; however, the construction activities will be short term and temporary at any given 
location and will move along the alignment linearly.  In addition, with implementation of noise-related MMs and 
APMs, noise impacts from construction activities associated with the refinement areas will be the same as those 
analyzed in the Final EIR/EIS.  Therefore, the requested refinements will not result in a new significant impact or 
a substantial increase in the severity of a previously analyzed impact to noise as identified in the Final EIR/EIS.  

 

                                                 
7 Protective Disposal areas are parcels that contain sensitive resources, are isolated from other public lands, and are suitable for 

disposal, providing that the sensitive resources will be protected by the new landowner/manager. 
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Public Services and Utilities (e.g., result in construction of 
new, or expansion of existing, facilities for fire protection, 
municipal water supplies, telecommunications, and solid 
waste; or disrupt electric service)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Public Services and Utilities:  

The requested refinements are consistent with the public services and utilities analysis in the Final EIR/EIS, and 
will not require new or expanded facilities or services.  In addition, any applicable refinements will be included in 
ongoing coordination with AT&T in accordance with MM PSU-1.  Therefore, the requested refinements will not 
result in a new significant impact or a substantial increase in the severity of a previously analyzed impact to 
public services and utilities as identified in the Final EIR/EIS. 

Recreation (e.g., reduce access and visitation to recreation 
areas, preclude recreational activities, or result in increased, 
unauthorized access to specially designated or restricted 
areas)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Recreation: 

The requested refinement areas will be located within or adjacent to the approved TL6958 alignment.  Similar to 
the 2015 baseline components that were analyzed in the Final EIR/EIS, the refinement areas will also be located 
near/adjacent to the proposed La Posta Creek/Old Highway 80 Pathway, the existing Buckman Springs Road 
Pathway, the existing La Posta Truck Trail West Trail, and the existing Private Road Trail; and they will traverse 
the existing Kitchen Creek and Cameron Truck trails.  Consistent with the TL629 analysis in the Final EIR/EIS, 
use of the refinement areas will not substantially reduce or preclude access or visitation to the previously 
mentioned recreational areas, nor will they increase the possibility of unauthorized access to specially designated 
or restricted areas.  Therefore, the requested refinements will not result in a new significant impact or a 
substantial increase in the severity of a previously analyzed impact to recreation as identified in the Final 
EIR/EIS. 
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Final	EIR/EIS	Consistency	Checklist		

Would the proposed action(s) result in a new impact, or 
increase the severity of a previously analyzed impact to: 

No Change 
Potentially 
Significant 

Change 
N/A 

Transportation and Traffic (e.g., conflict with an applicable 
congestion management program or a plan, ordinance, or 
policy associated with the circulation system or alternative 
transportation; increase hazards due to a design feature; or 
result in inadequate emergency access)? 

Final EIR/EIS evaluation: Less than significant with mitigation 
(Class II)/Adverse 

☒ ☐ ☐ 

Summary of Proposed Minor Project Refinement Impacts on Transportation and Traffic: 

The requested refinements will not require additional or different types of construction vehicles and equipment 
than those discussed in the Final EIR/EIS for construction of the approved Project.  In addition, the total number 
of truck trips associated with construction of the Project will not change, and the use of the requested refinements 
will affect the same roadways analyzed in the Final EIR/EIS (e.g., Old Highway 80, Buckman Springs Road, 
Cameron Truck Trail, La Posta Truck Tail, and I-8), as well as some smaller public and private roads.  With the 
implementation of APM TRANS-01 through APM TRANS-05, potential temporary impacts to the existing levels 
of service (LOS)8 will be adequately addressed.  Therefore, the requested refinements will not result in a new 
significant impact or a substantial increase in the severity of a previously analyzed impact to transportation and 
traffic as identified in the Final EIR/EIS. 

                                                 
8 Old Highway 80 has an LOS of A through D; Buckman Springs Road, Cameron Truck Trail, and I-8 have an LOS of A through 

C; and an LOS does not exist for La Posta Truck Trail and the smaller public and private roads. 
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due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.



Attachment B:
Comparison Map

TL6958 Map 27 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
Navigation Access Road

U.S. Forest Service

Final Design
NTP #19

Navigation Access Road
MPR #22

U.S. Forest Service

Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.



S Z40983

TA2

TL6958

Attachment B:
Comparison Map

TL6958 Map 41 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

S

TL629D

Z40983

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
S Wood-to-Steel Replacement

Maintained Access Road
Navigation Access Road
Wood-to-Steel Replacement

U.S. Forest Service

Final Design
NTP #19

S Wood-to-Steel Replacement
Footpath
Maintained Access Road
Navigation Access Road
Wood-to-Steel Replacement

MPR #22
Temporary Access/Entry/Turnaround
Construction-Only Access Road

U.S. Forest Service

Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.



S

R

Z40994

[P42867]

SS12
TL

69
58

Attachment B:
Comparison Map

TL6958 Map 52 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

S

TL
62

9D

Z40994

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
S Wood-to-Steel Replacement

Stringing Site
Construction-Only Access Road
Maintained Access Road
Wood-to-Steel Replacement

U.S. Bureau of Land Management

Final Design
NTP #19

Construction-Only Access Road
Footpath
Maintained Access Road
Navigation Access Road
Removal
Wood-to-Steel Replacement

MPR #22
R Removal
S Wood-to-Steel Replacement

Remove from Service Anchor
Anchor Work Area
Stringing Site
Temporary Pole Work Area
Construction-Only Access Road

U.S. Bureau of Land Management

Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.



S

R

R

Z167755

[P42862]

[P42863]

TL
69

58

Attachment B:
Comparison Map

TL6958 Map 56 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

S

TL
62

9D

Z167755

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
S Wood-to-Steel Replacement

Stringing Site
Construction-Only Access Road
Maintained Access Road
Wood-to-Steel Replacement

Final Design
NTP #19

S Wood-to-Steel Replacement
Footpath
Maintained Access Road
Removal
Wood-to-Steel Replacement

MPR #22
R Removal

Remove from Service Anchor
Anchor Work Area
Temporary Pole Work Area
Construction-Only Access Road

Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.



S Z41000

TL
69

58

Attachment B:
Comparison Map

TL6958 Map 58 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

S

TL
62

9D

Z41000

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
S Wood-to-Steel Replacement

Maintained Access Road
Wood-to-Steel Replacement

Final Design
NTP #19

Footpath
Maintained Access Road
Wood-to-Steel Replacement

MPR #22
S Wood-to-Steel Replacement

Remove from Service Anchor
Anchor Work Area
Temporary Pole Work Area

Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.



S Z41001

TL
69

58

Attachment B:
Comparison Map

TL6958 Map 59 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

S

TL
62

9D

Z41001

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
S Wood-to-Steel Replacement

Maintained Access Road
Wood-to-Steel Replacement

Final Design
NTP #19

S Wood-to-Steel Replacement
Maintained Access Road
Wood-to-Steel Replacement

MPR #22

Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
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S
Z41016

SS6

SS7

Attachment B:
Comparison Map

TL6958 Map 77 of 81

Cleveland National Forest
Power Line Replacement Projects

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\M
PR

s\M
PR

23
_T

L6
95

8\M
PR

22
_C

om
pa

re_
v3

.m
xd

S

TL
62

9D

Z41016

TL6923

C449

TL6958/
TL629D

TL629E

1:1,200

10/12/2018
0 100 200

FeetK

2015 Preliminary Design
S Wood-to-Steel Replacement

Maintained Access Road
Navigation Access Road
Wood-to-Steel Replacement

Final Design
NTP #19

S Wood-to-Steel Replacement
Maintained Access Road
Navigation Access Road
Wood-to-Steel Replacement

MPR #22
Stringing Site

Note:
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due to slight discrepancies between the aerial photographs and the georeferenced 
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is 
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
2. Pole Z41017 is an H-Frame pole, which is why it is displayed as two points. It has 
always been an H-Frame pole, but was only displayed as one point in the 2015 
baseline data; therefore, it is not a change and is not included in the MPR.
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1. Some of the roads depicted in these maps do not match the aerial imagery. This is
due to slight discrepancies between the aerial photographs and the georeferenced 
access road data.
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due to slight discrepancies between the aerial photographs and the georeferenced 
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Note:
1. Some of the roads depicted in these maps do not match the aerial imagery. This is
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ATTACHMENT C: IMPACTS TABLE 

Table 1: Impacts Table lists the temporary and permanent impacts1 of this Minor Project Refinement 
(MPR) request by vegetation type and workspace type. 

Table 1: Impacts Table 

Impact Location 

Approximate Impacts 
(acres) 

Native 
Vegetation 

Non-Native 
Grassland 

Agricultural/Disturbed/ 
Developed/Bare Ground 

Permanent Impacts 

Anchors <0.01 -- <0.01 

Poles <0.01 -- <0.01 

Total <0.01 -- <0.01 

Temporary Impacts 

Access Roads2 1.15 -- 1.36 

Anchor Work Areas 0.05 -- 0.02 

Guard Structure Work Areas -- -- 0.04 

Pole Work Areas 0.18 -- 0.25 

Stringing Sites 0.77 <0.01 0.55 

Temporary Access/Entry/Turnaround 0.18 -- 0.16 

Underground Work Limits -- -- 0.03 

Total3 2.32 <0.01 2.42 

MPR #22 Total 2.33 <0.01 2.42 
 

                                                        
1 Several refinements are reconfigurations or expansions of the approved 2015 baseline components.  Therefore, any 
area that overlaps with the 2015 baseline components is not included in the temporary and permanent totals. 

2 San Diego Gas & Electric Company uses three types of access roads—maintained, navigation, and construction 
only.  Construction-only access roads can sometimes require improvements and maintenance, which create 
temporary impacts to vegetation.   

3 The totals may not add up exactly due to rounding.  
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Note: 
1. Some of the roads depicted in these maps do not match the aerial
imagery. This is due to slight discrepancies between the aerial
photographs and the georeferenced access road data.
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Note: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data. 
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Note: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data. 
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Note: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data. 
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Note: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data. 
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Note: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data. 
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Note: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data. 
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S

S

S

S

S

S

Z41009

Z41008

Z41007

Z41006

Z41005

Z41004

Attachment B:
NTP #19 Components Map

TL6958 Map 11 of 13

Cleveland National Forest
Power Line Replacement Projects

TL6958

TL6923

C449
TL629E

1:3,400

10/12/2018
0 200 400

FeetK

S Wood-to-Steel Replacement

Construction-Only Access Road

Maintained Access Road

Navigation Access Road

Wood-to-Steel Replacement

U.S. Bureau of Land Management

Z:\
Pr

oje
cts

\SD
GE

_C
NF

_E
SR

P\M
XD

s\N
TP

\NT
P_

XX
_T

L6
29

D\
TL

69
58

_C
om

po
ne

nts
.m

xd

Note: 
1. Some of the roads depicted in these maps do not match the aerial 
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Notes: 
1. Some of the roads depicted in these maps do not match the aerial 
imagery. This is due to slight discrepancies between the aerial 
photographs and the georeferenced access road data.
2. Pole Z41017 is an H-Frame pole, which is why it is displayed as
two points.
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imagery. This is due to slight discrepancies between the aerial 
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Attachment C: Pre-Construction Status Report

Report Criteria:

SOURCE: MMCRP

TIMING: Design; Design and During; Design and Post; Pre; Pre and During; Pre and Post; Pre, During, and Post

LOCATION: TL6958

-Complete

-Not Applicable OR To Be Implemented Immediately Prior to Construction 

-To Be Implemented During Construction

-Pending 

-To Be Implemented Following Construction 

Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Visual VIS-01 01 Scenery 
Conservation Plan

SDG&E shall file with the CPUC a Scenery Conservation Plan that is approved by the Forest Service and provided to other 
applicable jurisdictional agencies for review and comment. Each 69 kV power line or 12 kV distribution line segment will be 
covered under an individual section of the plan, and each section will be reviewed and approved by the appropriate agencies 
prior to any ground-disturbing activities for the specific segment. The purpose of this plan is to identify and implement specific 
actions that will minimize the project’s visual disturbance to the naturally established scenery. Specific actions shall also be 
identified and implemented for individual poles to protect existing views from established scenic vistas and roadways located 
outside of the CNF. Power and distribution line support towers shall be designed to minimize their visual prominence and contrast 
to the natural landscape. Individual poles anticipated to create adverse effects to scenic vistas and/or particularly noticeable 
visual contrast in existing views shall be designed, located, shaped, textured, and/or screened as necessary to minimize their 
visual contrast, blend and complement the adjacent forest and community character. Methods such as limiting the number of 
climbing pegs and identifying less visually intrusive pole markings for high voltage lines, consistent with CPUC requirements, shall 
be considered. SDG&E shall also be required to provide photorealistic visual simulations of typical proposed designs that include 
design features that may be incorporated into poles identified for visual treatment to demonstrate the effectiveness of such 
features in reducing visual contrast and prominence as viewed from sensitive viewsheds.

Pre and 
During

No specific pole locations were identified for 
TL6958 (formerly referred to as TL629D) as 
requiring treatment; therefore, this measure is 
not applicable.

N/A

Visual VIS-02 01 CNF Land 
Management Plan 
Amendment

If the Forest Service selects to fire harden TL626, TL629, TL6923 or C157 or relocate TL626 (Options 1,2,3a,3b,4 and 5, it would 
have to approve a project-specific CNF Land Management Plan Amendment contemporaneously with the decision to authorize 
the MSUP and pole replacement project. The project-specific plan amendment would amend the Land Management Plan to allow 
project-specific exemptions for inconsistencies with the CNF Land Management Plan scenic integrity objectives.

PreThe USFS Final ROD was signed on March 11, 
2016, and provided three Project-specific 
amendments to the CNF Land Management 
Plan. These amendments granted Project-
specific exceptions for inconsistencies with the 
CNF Land Management Plan's Scenic Integrity 
Objectives, including where TL629 intersects 
with the Pacific Crest Trail.

Complete

Visual VIS-02 02 CNF Land 
Management Plan 
Amendment

SDG&E would be required to compensate the Forest Service for the loss in scenic quality associated with the negative scenery 
effects that are inconsistent with the LMP scenic integrity objectives. Compensation shall be accomplished through agency 
approved scenery restoration activities, fee-payment for scenery restoration projects, or preservation of comparable lands.

PreThe USFS Final ROD was signed on March 11, 
2016, and provided three Project-specific 
amendments to the CNF Land Management 
Plan. These amendments granted Project-
specific exceptions for inconsistencies with the 
CNF Land Management Plan’s Scenic Integrity 
Objectives, including where TL629 intersects 
with the Pacific Crest Trail. However, the 
portion of TL629 that intersects with the Pacific 
Crest Trail, as identified in the Final EIR/EIS, 
does not occur along TL6958 (formerly referred 
to as TL629D). Therefore, this measure is not 
applicable.

N/A
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

APM-
BIO-02

01 Plant and Wildlife 
Surveys

All work areas will be surveyed for special-status plant and wildlife species by a qualified biologist prior to the commencement of 
construction in accordance with SDG&E's pre-activity survey report requirements.

PreQualified biologists conducted a pre-activity 
survey of TL6958 in accordance with SDG&E's 
Subregional NCCP operational protocols. 
Documentation of the Pre-Activity Survey 
Report's submittal to the USFWS and CDFW will 
be provided to the CPUC and USFS prior to 
construction.

Pending

Biological 
Resources

APM-
BIO-05

01 Stringing Sites Stringing site locations are designed with a preference toward placement within roadways, where possible, to minimize additional 
potential impacts from grading and vegetation removal that may otherwise be required if these stringing sites were required to 
be located in vegetated, off-road areas.

DesignSDG&E placed stringing sites within existing 
roadways to the maximum extent feasible, 
which will be shown in a Workspace and 
Sensitive Resources Map that will be submitted 
to the USFS and CPUC on October 16, 2018.

Pending

Biological 
Resources

APM-
BIO-06

01 Implement NCCP in 
Laguna Mountains 
Skipper Habitat

Although Laguna Mountains Skipper is not covered under SDG&E's Natural Community Conservation Plan (NCCP), SDG&E will 
utilize NCCP protocols 1, 2, 3, 5, 7, 8, 10, 11, 13, 14, 17, 24, 25, 29, 34, 35, 41, 44, 48, 54, 55, and 57 in United States (U.S.) Forest 
Service- (Forest Service-) modeled critical habitat and occupied habitat to minimize any potential impacts to this species. In 
addition, SDG&E will have a qualified biologist survey any Laguna Mountains Skipper habitat prior to work.

Pre and 
During

No Laguna Mountains skipper modeled critical 
habitat or occupied habitat occurs along this 
component; therefore, this measure is not 
applicable.

N/A

Biological 
Resources

APM-
BIO-07

01 CA Spotted Owl 
Consultation

If California spotted owls are identified in the vicinity of proposed work areas during the pre-activity survey process, SDG&E will 
consult with the appropriate resource agencies to avoid impacts to nesting California spotted owl.

PreSDG&E will implement the Project's NBMP 
before and during construction activities to 
avoid impacts to nesting birds, including 
California spotted owls. If California spotted 
owls are detected, SDG&E will consult the 
appropriate resource agencies.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

APM-
BIO-08

01 Design New Poles 
with Avian 
Protection Practices

SDG&E will design and install all new poles to conform to the guidelines in the Suggested Practices for Avian Protection on Power 
Lines Manual developed by the Avian Power Line Interaction Committee.

Design 
and 
During

The APP was prepared in accordance with MM 
BIO-28 and was approved by the CDFW on May 
18, 2016; the USFWS on June 20, 2016; the 
CPUC on July 19, 2016; and the USFS on June 30, 
2016. The APP includes specific APLIC measures 
that will be applied, as well as guidelines for 
specialized construction designs to meet APLIC 
standards. The APP will be implemented during 
construction.

To Be Implemented During 
Construction

Biological 
Resources

APM-
BIO-09

01 Bat Roost 
Coordination

If active bat roosts are identified during pre-activity surveys, SDG&E will coordinate with the U.S. Fish and Wildlife 
Service/California Department of Fish and Wildlife as appropriate.

PreNo active bat roosts were identified during 
focused surveys on TL6958; therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-01 01 Work Limits Confine all construction and construction-related activities to the minimum necessary area. All construction areas, access to 
construction areas, and construction-related activities shall be strictly limited to the areas identified in Section B, Project 
Description, Table B-7. The limits of approved work spaces (not including existing access roads) shall be delineated with stakes 
and/or flagging prior to beginning work in any area. In areas where SDG&E will not work within exclusive-use easements, SDG&E 
will post temporary signage along approved work limits, indicating that the area is an active construction/work zone and access is 
temporarily restricted. An environmental monitor shall complete weekly observations to ensure that all work is completed within 
the approved work limits, and in the event any work occurs beyond the approved limits, it shall be reported by SDG&E’s 
compliance team in accordance with the Mitigation Monitoring, Compliance, and Reporting program (see Section H).

Pre and 
During

Final engineering plans with delineated 
workspaces will be submitted as a Workspace 
and Sensitive Resources Map to the CPUC and 
USFS on October 16, 2018. The approved work 
limits will be delineated with stakes and/or 
flagging immediately prior to construction. 
Additional restricted access signage will be 
installed at work areas outside of SDG&E's 
exclusive-use easements immediately prior to 
construction.

Pending
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-02 01 Contractor Training Conduct contractor training for all construction staff. Prior to construction, all developer, contractor, and subcontractor personnel 
shall receive training regarding the appropriate work practices necessary to implement the mitigation measures and comply with 
environmental regulations, including plant and wildlife species avoidance, impact minimization, and best management practices. 
Sign-in sheets and hard hat decals shall be provided that document contractor training has been completed for construction 
personnel.

Pre and 
During

All construction personnel will attend the 
required Worker Environmental Awareness 
Program training immediately prior to working 
on the Project and will receive a hard-hat decal 
to indicate that they have attended the training. 
Training sign-in sheets will be submitted with 
the Weekly Environmental Compliance Reports 
during construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

BIO-03 01 Biological Monitoring Conduct biological construction monitoring. An authorized biological monitor must be present at the construction sites during all 
initial ground-disturbing and vegetation-removal activities in undeveloped areas (i.e., not roads or existing developed areas). The 
monitor shall survey the construction project footprint and surrounding areas for compliance with all environmental 
specifications. Weekly biological construction monitoring reports shall be prepared and submitted to the appropriate permitting 
and responsible agencies through the duration of the ground-disturbing and vegetation-removal construction phase. Monthly 
biological construction monitoring reports shall be prepared and submitted through the duration of project construction to 
document compliance with environmental requirements.

Pre and 
During

Biological monitors approved by the CPUC and 
the USFS will conduct monitoring during initial 
ground disturbance and vegetation removal 
activities. Biologists that were identified as 
“trainees only” by the USFS or CPUC will only 
conduct monitoring under the supervision of a 
fully approved biologist. Biological monitoring 
results will be summarized in the Weekly 
Environmental Compliance Reports.

To Be Implemented During 
Construction

Biological 
Resources

BIO-04 01 Habitat Restoration Restore all temporary construction areas pursuant to a Habitat Restoration Plan (HRP). All previously undisturbed temporary work 
areas not subject to long-term use or ongoing vegetation maintenance shall be revegetated with native species characteristic of 
the adjacent native vegetation communities in accordance with a Habitat Restoration Plan as described in SDG&E NCCP 7.2 
Habitat Enhancement Measures. Restoration techniques may include the following: hydroseeding, hand-seeding, imprinting, and 
soil and plant salvage. Any salvage and relocation of species considered desert native plants shall be conducted in compliance 
with the California Desert Native Plant Act. The HRP shall include success criteria and monitoring specifications and shall be 
approved by the permitting agencies prior to construction of the project. At the completion of project construction, all 
construction materials shall be completely removed from the site. Topsoil located in areas to be restored will be conserved and 
stockpiled during the excavation process for use in the restoration of sites requiring restoration. Wherever possible, vegetation 
will be left in place or mowed, and not grubbed, or the NCCP, to avoid excessive root damage and allow for natural regrowth 
following construction. Temporary impacts shall be restored sufficient to compensate for the impact to the satisfaction of the 
permitting agencies (depending on the location of the impact). If restoration of temporary impact areas does not meet success 
criteria per the HRP, the temporary impact shall be considered a permanent impact and compensated accordingly (see MM BIO-
5). 

Specifically, the HRP will include the following sections: Introduction; Mitigation Measure Summary; Plan Objectives; Plan 
Implementation; Pre-Construction Documentation; Clearing and Grading; Cleanup; Seeding; Other Planting Methods- Schedule- 
Restoration; Seeding and Planting
- Restoration Monitoring; Monitoring Success Criteria, and Remedial Measures; Reporting; 
Completion of Restoration Program
- Reference. 
The HRP will be prepared by a habitat restoration specialist (approved by the 
CPUC and Forest Service) who will oversee implementation of the HRP. The HRP shall be submitted to the CPUC and the Forest 
Service for review and approval prior to implementation.

Pre, 
During, 
and Post

The Habitat Restoration Plan was approved by 
the CPUC and USFS on August 11, 2016. Jeffry 
Coward was approved as a Habitat Restoration 
Specialist by the CPUC on September 14, 2015 
and by the USFS on October 26, 2015. Cecilia 
Meyer-Lovell was approved as a Habitat 
Restoration Specialist by the CPUC on May 31, 
2016 and by the USFS on May 23, 2016. The 
Habitat Restoration Plan will be implemented 
during and following construction.

To Be Implemented During 
Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-06 01 Fire Prevention Implement fire prevention best management practices during construction and operation activities. Fire prevention best 
management practices shall be implemented during construction and operation of the project as specified by the Construction 
Fire Prevention/Protection Plan (to be developed as required under MM FF-1 and MM FF-2). The PALS system will be followed for 
any work on National Forest System lands.

Pre and 
During

The Construction Fire Prevention/Protection 
Plan was approved by the SDCFA on December 
2, 2015; by SDRFPD, CAL FIRE, and the BLM on 
December 18, 2015; by the BIA on January 7, 
2016; by the USFS on June 17, 2016; and by the 
CPUC on July 29, 2016. Updated plans were 
submitted to the CPUC and USFS on September 
30, 2016 and May 31, 2017, but no approval 
was required. SDG&E coordinated with the USFS 
on edits to the plan's Attachment 2: Project Fire 
Prevention Matrix on CNF Land, and the USFS 
approved the edits on October 17, 2017. A copy 
was provided to the CPUC for its records on 
October 19, 2017. SDG&E coordinated with the 
USFS on additional edits to the plan's 
Attachment 2: Project Fire Prevention Matrix on 
CNF Land, and the USFS approved the edits on 
March 7, 2018. A copy was provided to the 
CPUC for its records on April 9, 2018. The plan 
will be implemented during construction.

To Be Implemented During 
Construction

Biological 
Resources

BIO-07 01 SWPPP Prepare and implement a Stormwater Pollution Prevention Plan. Prepare a Stormwater Pollution Prevention Plan pursuant to the 
specifications described in APM HYD-05 and MM HYD-1.

Pre and 
During

TL6958 was enrolled under the Construction 
General Permit (Order 2009-0009-DWQ [as 
amended by 2010-0014-DWQ and 2012-006-
DWQ]). An NOI, a SWPPP, and other Permit 
Registration Documents for C440 and C442 
were uploaded to the SWRCB’s Storm Water 
Multiple Applications and Report Tracking 
System on October 27, 2017; and a Waste 
Discharge Identification number was issued on 
November 2, 2017 (WDID# 9 37C381630). A COI 
to revise Construction General Permit coverage 
and include TL6958 was uploaded to the 
SWRCB’s Storm Water Multiple Applications and 
Report Tracking System on October 8, 2018. The 
SWPPP will be implemented during construction.

To Be Implemented During 
Construction

Biological 
Resources

BIO-09 01 Pole Replacement 
with RCAs

SDG&E shall identify all proposed replacement pole locations within the vicinity of Riparian Conservation Areas (RCAs) to identify 
those poles and associated access roads that can be reasonably relocated outside these areas and consult with the Forest Service 
for authorization of their relocation and proposed placement. These Forest Service requirements will only apply to National 
Forest System lands.

Pre and 
During

A map of pole and access road locations in the 
vicinity of Riparian Conservation Areas on USFS-
managed lands will be submitted to the USFS on 
October 16, 2018.

Pending
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-10 01 Limit Impacts to 
Jurisdictional 
Features

Limit temporary and permanent impacts to jurisdictional features to the minimum necessary. Formal jurisdictional delineation 
and permits are required prior to construction for all work areas located within or adjacent to jurisdictional wetlands and waters. 
The applicant shall obtain and implement the terms and conditions of agency permit(s) for unavoidable impacts to jurisdictional 
wetlands and waters. All construction areas, access to construction areas, and construction-related activities shall be strictly 
limited to the areas within the approved work limits and delineated with stakes and/or flagging that shall be maintained 
throughout the construction period. The project applicant shall obtain applicable permits and provide evidence of permit 
approval, which may include but not be limited to a Clean Water Act Section 404 Permit from the ACOE, a Clean Water Act 
Section 401 water quality certification from the RWQCB, and a Section 1602 Streambed Alteration Agreement with the California 
Department of Fish and Wildlife for impacts to jurisdictional features prior to project construction. These permits are anticipated 
to be approved under the MSUP. The terms and conditions of these authorizations shall be implemented.

Pre and 
During

Surveys for jurisdictional waters and wetlands 
were completed in accordance with MM BIO-10. 
Impacts to jurisdictional resources are 
anticipated at Poles Z40980 and Z40981 along 
TL6958. These impacts are covered under the 
existing California Fish and Game Code Section 
1602 Streambed Alteration Agreement issued 
by the CDFW on September 22, 2016 and the 
Clean Water Act Section 401 Water Quality 
Certification issued by the RWQCB on July 22, 
2016. Documentation of permit issuance from 
the RWQCB was provided to the CPUC and USFS 
on August 17, 2016. Documentation of permit 
issuance from the CDFW was provided to the 
CPUC and USFS on September 27, 2016. The U.S. 
Army Corps of Engineers verified that SDG&E’s 
proposed activities within waters of the U.S. will 
comply with the terms and conditions of the 
Clean Water Act Section 404 Nationwide Permit 
12 on November 19, 2015. Documentation of 
permit condition implementation will be 
provided to the CPUC and USFS through the 
Weekly Environmental Compliance Reports. A 
Workspace and Sensitive Resources Map 
depicting delineated work areas and proposed 
flagging or fencing areas for jurisdictional 
resources will be submitted to the CPUC and 
USFS on October 16, 2018.

Pending

Biological 
Resources

BIO-10 02 Limit Impacts to 
Jurisdictional 
Features

In addition, prior to conducting work or establishing the final design of a selected transmission line alignment, a planning-level 
assessment of aquatic resources will be conducted to identify the environmentally preferred alternative. The assessment will 
include review of the National Hydrography Dataset, National Wetland Inventory, U.S. Geological Survey topographic maps, high-
resolution digital photography, and necessary field checking. Once the environmentally preferred alternative is identified, a 
jurisdictional delineation will be conducted of the selected transmission line to ensure the final design is the Least 
Environmentally Damaging Practicable Alternative (LEDPA) and is in compliance with the Clean Water Act (CWA) Section 404(b)(1) 
Guidelines. The CWA Section 404 permit authorization will be obtained for any discharges into waters of the United States and 
the widths of access roads and construction of bridges over waters of the United States will be minimized to the extent feasible.

PrePrior to conducting work or establishing a final 
design for the Project, a planning-level 
assessment was conducted to identify an 
environmentally preferred alternative during 
the permitting process. Surveys for waters of 
the U.S. and state were completed to ensure the 
final design of the selected distribution line is 
the Least Environmentally Damaging Practicable 
Alternative and complies with the Clean Water 
Act Section 404(b) (1) Guidelines. The U.S. Army 
Corps of Engineers verified that SDG&E’s 
proposed activities within waters of the U.S. will 
comply with the terms and conditions of the 
Clean Water Act Section 404 Nationwide Permit 
12 on November 19, 2015.

Complete
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-11 01 Habitat Creation, 
Enhancement, 
Preservation, or 
Restoration

Implement habitat creation, enhancement, preservation, and/or restoration pursuant to a wetland mitigation plan to ensure no 
net loss of jurisdictional waters and wetlands. Temporary and permanent impacts to all jurisdictional resources shall be 
compensated through a combination of habitat creation (i.e., establishment), enhancement, preservation, and/or and restoration 
at a minimum of a 1:1 ratio or as required by the permitting agencies. Any creation, enhancement, preservation, and/or 
restoration effort shall be implemented pursuant to a Habitat Restoration Plan, which shall include success criteria and 
monitoring specifications, and shall be approved by the permitting agencies prior to construction of the project. A habitat 
restoration specialist will be designated and approved by the permitting agencies and will determine the most appropriate 
method of restoration. Restoration techniques may include hydroseeding, hand-seeding, imprinting, and soil and plant salvage (as 
discussed in SDG&E NCCP 7.2 Habitat Enhancement Measures). Temporary impacts shall be restored sufficient to compensate for 
the impact to the satisfaction of the permitting agencies (depending on the location of the impact). If restoration of temporary 
impact areas is not possible to the satisfaction of the appropriate agency, the temporary impact shall be considered a permanent 
impact and compensated accordingly. All habitat creation and restoration used as mitigation for the proposed project on public 
lands shall be located in areas designated for resource protection and management. All habitat creation and restoration used as 
mitigation for the proposed project on private lands shall include long-term management and legal protection assurances.

Pre and 
During

Temporary impacts will be restored per the 
Habitat Restoration Plan, which was approved 
by the CPUC and USFS on August 11, 2016. 
Compensatory mitigation to offset the 
permanent loss of jurisdictional waters was 
achieved through the purchase of mitigation 
bank credits from the San Luis Rey Mitigation 
Bank. Documentation of compensatory 
mitigation and the Clean Water Act Section 401 
Water Quality Certification was submitted to 
the CPUC and USFS on August 17, 2016.

To Be Implemented During 
Construction

Biological 
Resources

BIO-12 01 Drainage Crossing 
Requirements

Where drainage crossings are unavoidable, construct access roads at right angles to drainages. Unless not possible due to existing 
landforms or site constraints, access roads shall be built perpendicular to drainages to minimize the impacts to these resources 
and prevent impacts along the length of jurisdictional features.

Pre and 
During

No new, permanent access roads will be 
constructed for TL6958; therefore, this measure 
is not applicable.

N/A

Biological 
Resources

BIO-13 01 Special Status Plant 
Surveys

Conduct preconstruction surveys for special status plants in areas not accessible during previous rare plant surveys. Prior to 
construction, San Diego Gas & Electric (SDG&E) shall retain a qualified biologist approved by the California Public Utilities 
Commission (CPUC) and Forest Service to conduct a focused rare plant survey on site during the time period when the previously 
described special-status plant species are detectable. 
Table D.4-123 in EIR/EIS describes the 40 blooming plant species that shall 
be surveyed, months they shall be surveyed (i.e., blooming periods), and the TL/circuits on which they occur. Cuyamaca cypress 
and tecate cypress can be surveyed anytime of the year. Surveys shall be conducted in areas not included during rare plant 
surveys (see Chambers Group Inc. 2012b, Table 2). 
Of the 40 species described, there is some potential for 8 of these species to 
occur in vernal pools, including California Orcutt grass*, Cuyamaca larkspur, long-spined spineflower, Orcutt’s brodiaea*, San 
Diego goldenstar*, San Diego thornmint*, Santa Lucia dwarf rush, and variegated dudleya*. These 8 species are also included in 
Table D.4-12. These species will also be protected through implementation of, the SDG&E Natural Community Conservation Plan 
(NCCP), and through avoidance of impacts to wetlands (MM BIO-10 through MM BIO-12). 
Locations of special-status plants shall 
be identified and inventoried. The qualified biologist shall supervise construction activities within the vicinity of areas identified as 
having special-status plant species. Impacts to special-status plant species shall be avoided to the maximum extent possible by 
installing fencing or flagging, marking areas to be avoided in construction areas, and limiting work in areas identified as having 
special-status plant species to periods of time when the plants have set seed and are no longer growing. 
Where impacts to 
special-status plant species are unavoidable, the impact shall be quantified and compensated through off-site land preservation 
and/or plant salvage and relocation as determined by the qualified biologist and approved by the CPUC. Alternatively, if the 
special-status plant species in question is a Covered Species within the SDG&E NCCP, mitigation consistent with measures 
established in the NCCP shall be provided. 
The results of the focused plant surveys and measures outlined above that will be 
implemented by SDG&E in the event special-status plant species are identified within the biological survey area shall be provided 
to CPUC and Forest Service. CPUC and Forest Service will review and approve the rare plant survey report and recommended 
avoidance or mitigation approached prior to issuance of a notice to proceed.

Pre and 
During

In 2017, qualified biologists (who were 
approved by the CPUC and USFS) conducted 
special-status plant surveys in areas of TL6958 
that were not accessible during the Chambers 
Group surveys in 2010. The 2017 Rare Plant 
Survey Report for TL6958 and the associated GIS 
shapefiles will be submitted to the CPUC and 
USFS prior to construction.

Pending
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-14 01 Special Status Plant 
Fencing/Flagging

Install fencing or flagging around identified special-status plant species populations in the construction areas. Prior to the start of 
construction, a qualified biologist shall conduct focused surveys during the appropriate blooming period for special-status plant 
species for all construction areas. All of the special-status plant locations shall be recorded using a Global Positioning System 
(GPS), which will be used to site the avoidance fencing/flagging. Special-status plant species shall be avoided to the maximum 
extent possible by all construction activities. The boundaries of all special-status plant species to be avoided shall be delineated in 
the field with clearly visible fencing or flagging. The fencing/flagging shall be maintained for the duration of project construction 
activities.

Pre and 
During

Notification of planned special-status plant 
species surveys is provided during the weekly 
Construction Status Meetings with the CPUC 
and USFS. In 2017, qualified biologists (who 
were approved by the USFS and CPUC) 
conducted special-status plant surveys of 
TL6958. The 2017 Rare Plant Survey Report for 
TL6958, as well as the GIS shapefiles reflecting 
the locations of special-status plant species, will 
be submitted to the CPUC and USFS prior to 
construction. Special-status plant species 
adjacent to delineated workspaces or along 
access roads will be fenced or flagged 
immediately prior to construction along this 
component. Special-status plant species will not 
be flagged if they are a considerable distance 
away from work areas (including footpaths) and 
are not likely to be encountered. All Project 
activities will occur within the delineated work 
areas, access roads, and flagged footpaths. A 
Workspace and Sensitive Resources Map 
depicting special-status plant occurrences and 
the locations of fencing/flagging will be 
submitted to the CPUC and USFS on October 16, 
2018.

Pending

Biological 
Resources

BIO-15 01 Special-Status Plant 
Compensation

Implement special-status plant species compensation. Impacts to special-status plant species shall be maximally avoided. Where 
impacts to special-status plant species are unavoidable, the impact shall be quantified and compensated through off-site land 
preservation and/or plant salvage and relocation. Where off-site land preservation is biologically preferred, the land shall contain 
comparable special-status plant resources as the impacted lands and shall include long-term management and legal protection 
assurances to the satisfaction of the Forest Service. Land preservation must be completed within 36 months of initiation of 
construction. Where salvage and relocation is demonstrated to be feasible and biologically preferred, it shall be conducted 
pursuant to an agency-approved plan that details the methods for salvage, stockpiling, and replanting, as well as the 
characteristics of the receiver sites. Any salvage and relocation plans shall be approved by the permitting agencies prior to project 
construction. Any salvage and relocation of species considered desert native plants shall be conducted in compliance with the 
California Desert Native Plant Act. Success criteria and monitoring shall also be included in the plan. If salvage and relocation is 
not possible to the satisfaction of the Forest Service, off-site land preservation shall be required. Forest Service requirements will 
only apply to National Forest System lands.

Pre and 
During

The Special-Status Plant Species Salvage and 
Relocation Plan was approved by the CPUC on 
August 22, 2016 and by the USFS on August 24, 
2016. SDG&E will implement the Special-Status 
Plant Species Salvage and Relocation Plan prior 
to initial ground-disturbing activities. The 
approved Habitat Restoration Plan will be 
implemented during and after construction for 
impacts to sensitive plant species.

To Be Implemented During 
Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-16 01 Special-Status 
Butterfly Fencing 
and Surveys

Install fencing or flagging around identified special-status butterfly host species populations in the construction areas and road 
maintenance. Prior to the start of construction, a qualified biologist shall conduct focused surveys during the appropriate 
blooming period for larvae or adult (nectar sources or egg laying sources) plant for the following species: Hermes copper 
butterfly, Laguna Mountains skipper, or Quino checkerspot butterfly. These host plants include Cleveland’s horkelia, western 
plantain, bird’s beak, owl’s clover, California buckwheat, and spiny redberry. Similar protective measures for special-status plants 
(identified in MM BIO-13 and MM BIO-14) shall be implemented. Occupied or suitable habitat for these species shall be avoided 
to the greatest extent feasible. In addition to the implementation of SDG&E NCCP Operational Protocols, site visits will be 
conducted prior to construction and road maintenance. Prior to site visits, a digital database of known host plant populations will 
be reviewed. Site visits will verify the known locations of host plant populations in the area and, if present, avoid those locations.

PreNotification of planned butterfly and host plant 
surveys is provided during the weekly 
Construction Status Meetings with the CPUC 
and USFS. In 2017, qualified biologists (who 
were approved by the USFS and CPUC) 
conducted focused special-status plant surveys 
along TL6958 to identify locations of host plant 
species for special-status butterflies. Host plants 
for special-status butterflies adjacent to 
delineated workspaces or along access roads 
will be flagged for avoidance immediately prior 
to construction along this component. Host 
plants will not be flagged if they are a 
considerable distance away from work areas 
(including footpaths) and are not likely to be 
encountered. All Project activities will occur 
within the delineated work areas, access roads, 
and flagged footpaths. A Workspace and 
Sensitive Resources Map depicting areas to be 
fenced or flagged to protect host plants for 
special-status butterflies will be submitted to 
the CPUC and USFS on October 16, 2018. GIS 
data of the locations of all host plants observed 
during the surveys will be submitted to the 
CPUC and USFS with the Workspace and 
Sensitive Resources Map.

Pending

Biological 
Resources

BIO-17 01 Butterfly Protocol 
Surveys

Conduct protocol surveys for Quino checkerspot, Hermes copper, and Laguna Mountains skipper butterflies within 1 year prior to 
project construction activities in occupied habitat. The project proponent shall conduct preconstruction protocol surveys for 
Quino checkerspot butterfly, Laguna Mountains skipper, and Hermes copper butterfly within 1 year prior to construction activities 
(or unless coordination with the U.S. Fish and Wildlife Service determines that SDG&E’s low-effect habitat conservation plan (HCP) 
for Quino (SDG&E 2007) adequately protects the species, historical surveys are adequate, or as superseded by consultation with 
the USFWS and Forest Service) in any project construction area known to support the species. 
Surveys shall be conducted by a 
qualified biologist in accordance with the most currently accepted protocol survey methods for Quino checkerspot and Laguna 
Mountains skipper. This includes current habitat assessment and reporting requirements. Results shall be reported to USFWS and 
the CDFW South Coast Regional Office within 45 days of the completion of the survey. Surveys for Hermes copper butterfly shall 
follow County of San Diego Guidelines. A qualified biologist shall survey all potential habitat for Hermes copper which includes 
any woody (mature) spiny redberry shrub with California buckwheat within 15 feet. California buckwheat without spiny redberry 
nearby is not considered suitable habitat. If California buckwheat is within 15 feet of a mature spiny redberry shrub, additional 
vegetation within 15 feet should also be considered potential habitat for Hermes copper. All butterfly protocol survey data shall 
be provided to the CDFW South Coast Regional Office.

PreNotification of planned butterfly and host plant 
surveys is provided during the weekly 
Construction Status Meetings with the CPUC 
and USFS. No habitat occurs along this 
component to support Laguna Mountains 
skipper and Hermes copper butterfly. In 2017, 
qualified biologists (who were approved by the 
USFS and CPUC) conducted protocol-level QCB 
surveys along TL6958 and no QCB were 
observed. The 2017 QCB Focused Survey Report 
was submitted to the USFWS on June 27, 2017, 
and the CPUC, USFS, and CDFW on July 11, 2017.

Complete
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-18 01 Butterfly Habitat 
Compensation

Provide compensation for temporary and permanent impacts to Occupied or Critical Habitat for Quino checkerspot, Hermes 
copper, and Laguna Mountains skipper butterfly habitat through conservation and/or restoration. Temporary and permanent 
impacts to Quino checkerspot butterfly and Laguna Mountains skipper shall be compensated through a combination of habitat 
compensation and habitat restoration at a minimum of a 2:1 mitigation ratio for occupied non-critical habitat and a minimum of a 
3:1 mitigation ratio for critical habitat, or as required by the permitting agencies. Forest-related impacts will be mitigated at the 
ratios provided above on Forest Service lands and in coordination with the Forest Service. Habitat compensation shall be 
accomplished through U.S. Fish and Wildlife Service-approved land preservation or mitigation fee payment for the purpose of 
habitat compensation of lands supporting Quino checkerspot butterfly or Laguna Mountains skipper as appropriate. Mitigation 
for Hermes copper butterfly shall consist of 1:1 replacement of temporary impacts to occupied habitat, where host plants are 
impacted, and at a 2:1 ratio where permanent impacts occur. Land preservation or mitigation fee payment for habitat 
compensation must be completed within 18 months of permit issuance. Habitat restoration may be appropriate as habitat 
compensation provided that the restoration effort is demonstrated to be feasible and implemented pursuant to a Habitat 
Restoration Plan, which shall include success criteria and monitoring specifications and shall be approved by the permitting 
agencies prior to project construction. All habitat compensation and restoration used as mitigation for the proposed project on 
public lands shall be located in areas designated for resource protection and management. All habitat compensation and 
restoration used as mitigation for the proposed project on private lands shall include long-term management and legal protection 
assurances.

Pre and 
During

No critical or occupied habitat for QCB, Laguna 
Mountains skipper, or Hermes copper butterfly 
occurs along this component. Therefore, no 
temporary or permanent impacts to QCB, 
Laguna Mountains skipper, or Hermes copper 
butterfly habitat are anticipated; and no 
compensation is required. Thus, this measure is 
not applicable.

N/A

Biological 
Resources

BIO-19 01 Avoid Butterfly Host 
Plants

Final design of power and distribution line and access roads through Quino checkerspot and Laguna Mountains skipper critical 
habitat and Hermes copper occupied habitat shall maximally avoid host plants for these species. The final design of the proposed 
project through Quino checkerspot, Hermes copper, and Laguna Mountains skipper butterfly habitat shall maximally avoid and 
minimize habitat resources used by these species based on safety and other superseding regulatory requirements. The applicant 
shall explore alternate tower locations, reduced road widths, reduced vegetation maintenance, and other design modifications to 
minimize impacts to host plants in critical habitat for these species, and it shall obtain agency approval of the final design through 
this area. If impacts are not avoided, compensatory mitigation, as described per MM BIO-18, will be required. This measure shall 
apply to all locations that have been designated as critical or occupied habitat for these species.

PreNo QCB and Laguna Mountains skipper critical 
habitat or Hermes copper butterfly occupied 
habitat occur along this component; therefore, 
this measure is not applicable.

N/A

Biological 
Resources

BIO-20 01 Obtain Wildlife 
Permits

Obtain and implement the terms of agency permit(s) with jurisdiction federal or state-listed species. In addition to the obligation 
of the Forest Service consulting with the USFWS on the project, if federally listed wildlife species not already covered by SDG&E’s 
NCCP (including any species that may be listed prior to issuance of the PTC and MSUP) may be impacted by the project, the Forest 
Service will initiate a Section 7 consultation with the U.S. Fish and Wildlife Service (USFWS). If state-listed wildlife species not 
already covered by SDG&E’s NCCP may be impacted by the project, SDG&E will seek a Section 2081 permit (or consistency 
determination) from the California Department of Fish and Wildlife (CDFW). In addition, take authorization for golden eagles will 
require coordination with the USFWS and CDFW. SDG&E shall implement and/or adhere to all USFWS recommendations 
stipulated by the Forest Service in the Special Use Permit; SDG&E shall implement and/or adhere to all requirements in CDFW 
permit. SDG&E will not need a Section 2081 permit if the potentially impacted species or action is covered by SDG&E’s NCCP. The 
Forest Service is required to consult with the USFWS for their federal action (approving the MSUP) as identified in Section A, Table 
A-3.

PreThe Project is covered by SDG&E's Subregional 
NCCP and QCB Low-Effect HCP. In addition, a 
Biological Opinion was issued for the Project on 
November 19, 2015. NCCP/HCP operational 
protocols and the applicable conservation 
measures from the Biological Opinion will be 
implemented prior to and during construction.

To Be Implemented During 
Construction

Biological 
Resources

BIO-20 02 Obtain Wildlife 
Permits

When conducting work within designated critical habitat for the Quino checkerspot butterfly, SDG&E shall implement all 
applicable protocols to avoid and minimize impacts to this species defined in the SDG&E Low-Effect Habitat Conservation Plan for 
Quino.

Pre and 
During

No critical habitat for QCB occurs along this 
component; therefore, this measure is not 
applicable.

N/A
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-20 03 Obtain Wildlife 
Permits

Additionally, when working within designated critical habitat for Laguna Mountains skipper, SDG&E shall implement all impact 
minimization measures for Laguna Mountains skipper (USFS 2006c), consistent with USFWS direction (USFWS 2006, 2007), which 
includes:

1. Prior to project work, a qualified biologist shall identify all LMS habitat (to include host plant and nectar sources) 
within 10 meters of the proposed project(s) ROW. SDG&E facilities that are within designated critical habitat for Laguna 
Mountains skipper are shown on USFWS Critical Habitat maps (71 FR 74592–74615). During any maintenance activities, a 
qualified biologist will be present to monitor work and ensure that Laguna Mountains skipper habitat is not affected.

2. 
Chipping of vegetation shall not be allowed in known or potential Laguna Mountains skipper habitat. This includes the ROW 
within or adjacent to (within 10 meters) known or potential Laguna Mountains skipper habitat. Potential habitat shall be 
identified by the qualified biologist either during the host plant/nectar source survey or some time previous to the onset of ROW 
work. 

3. Vehicles or tracked equipment shall only be allowed on existing roads or trails when operating within or adjacent to 
Laguna Mountains skipper habitat. Prior to operation of vehicles on existing roads or trails, a qualified biologist will ensure that 
the road or trail itself does not contain host plants or nectar sources. 

4. Any project that may adversely affect the Laguna 
Mountains skipper shall require consultation with the U.S. Fish and Wildlife Service. 
If the NCCP is not used, then formal 
consultation with the USFWS and CDFW will need to occur to determine the need for take permits

Pre and 
During

No critical habitat for Laguna Mountains skipper 
occurs along this component; therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-21 01 Sensitive Butterfly 
Species Construction 
Measures

If construction occurs in occupied and/or suitable habitat for sensitive butterfly species, SDG&E will implement the following: 


Quino checkerspot: SDG&E will comply with the avoidance and minimization measures outlined in the existing Low-Effect Habitat 
Conservation Plan for Quino checkerspot butterfly.

Pre and 
During

Based on the 2017 protocol survey results by 
qualified QCB biologists (who were approved by 
the CPUC and USFS), there is unoccupied 
suitable habitat along TL6958. SDG&E will 
comply with the QCB Low-Effect HCP. A 
Workspace and Sensitive Resources Map 
depicting unoccupied suitable QCB habitat will 
be submitted to the CPUC and USFS on October 
16, 2018. Construction along this component is 
scheduled to begin in December 2018/January 
2019 and end in July/August 2019.

Pending

Biological 
Resources

BIO-21 02 Sensitive Butterfly 
Species Construction 
Measures

Hermes copper: Because this species is not state- or federally listed, the following will only be required for activities: While 
performing construction activities within the flight season, a qualified biological monitor will be on-site for all project activities to 
assure that both impacts to host plants and direct take of Hermes copper butterflies are avoided to the greatest extent feasible. 
The biological monitor may temporarily stop work in the event a Hermes copper butterfly is observed within the immediate 
construction area (i.e., the flagged work areas currently being used for construction activities.)

Pre and 
During

No occupied or suitable habitat for Hermes 
copper butterfly occurs along this component; 
therefore, this measure is not applicable.

N/A

Biological 
Resources

BIO-21 03 Sensitive Butterfly 
Species Construction 
Measures

Laguna Mountains skipper butterfly: Construction will occur outside of the flight season OR at least 10 meters (33 feet) away from 
all host plant locations. If there is a known or newly discovered occurrence during the flight season, construction shall be 
prohibited within 1 kilometer (0.6 mile) of the occurrence or unless coordination with the U.S. Fish and Wildlife Service 
determines construction activities may commence. The Laguna Mountains skipper flight season occurs from April to July.

Pre and 
During

No occupied or suitable habitat for Laguna 
Mountains skipper occurs along this 
component; therefore, this measure is not 
applicable.

N/A

Biological 
Resources

BIO-22 01 Biological Monitoring Biologists will monitor construction activities. San Diego Gas & Electric (SDG&E) shall retain qualified biologists and other qualified 
resource specialists, as necessary, to monitor all project construction activities that could reasonably result in impacts to 
biological resources. All monitor qualifications shall be reviewed and approved by the California Public Utilities Commission 
(CPUC) prior to conducting monitoring activities along the right-of-way. Monitors shall be responsible for preconstruction surveys, 
work area delineations (i.e., staking, flagging, etc.) to comply with SDG&E’s Natural Community Conservation Plan, on-site 
monitoring, and documentation of violations and compliance. Monitors shall also delineate pre-determined access routes using 
markers or signs and ensure the maintenance of markers or signs on a regular basis.

Pre and 
During

CPUC- and USFS-approved biological monitors 
will conduct monitoring and delineate access 
routes and workspaces during and immediately 
prior to construction activities. Biological 
monitors that were identified as “trainees only” 
by the USFS and CPUC will only conduct 
monitoring under the supervision of a fully 
approved biologist. Biological monitoring results 
will be submitted within the Weekly 
Environmental Compliance Reports.

To Be Implemented Immediately 
Prior to Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-24 01 Speed Limits Enforce speed limits in and around all construction areas. Vehicles shall not exceed 15 miles per hour on unpaved roads (as stated 
in SDG&E NCCP 7.1 Operational Protocols) and the right-of-way accessing the construction site or 10 miles per hour during the 
night.

Pre and 
During

Documentation that the MMCRP was 
incorporated into the construction contracts 
was provided to the CPUC and USFS on July 20, 
2016. Documentation that MM BIO-24 was 
included in the Worker Environmental 
Awareness Program was provided to the CPUC 
and USFS on July 20, 2016. Project biological 
monitors will enforce speed limits along this 
component during construction, and 
compliance with this measure will be 
documented in the Weekly Environmental 
Compliance Reports.

To Be Implemented During 
Construction

Biological 
Resources

BIO-26 01 Prohibit Littering Prohibit littering and remove trash from construction areas daily. Littering shall not be allowed by the project personnel. All food-
related trash and garbage shall be removed from the construction sites on a daily basis.

Pre and 
During

Documentation that the MMCRP was 
incorporated into the construction compliance 
contract was provided to the CPUC and USFS on 
July 20, 2016. Documentation that MM BIO-26 
was included in the Worker Environmental 
Awareness Program was provided to the CPUC 
and USFS on July 20, 2016. This measure will be 
implemented during construction along this 
component and documented in the Weekly 
Environmental Compliance Reports.

To Be Implemented During 
Construction

Biological 
Resources

BIO-27 01 Prohibit Harassment 
of Wildlife

Prohibit the harm, harassment, collection of, or feeding of wildlife. Project personnel shall not harm, harass, collect, or feed 
wildlife. No pets shall be allowed in the construction areas.

Pre and 
During

Documentation that the MMCRP was 
incorporated into the construction compliance 
contract was provided to the CPUC and USFS on 
July 20, 2016. Documentation that MM BIO-27 
was included in the Worker Environmental 
Awareness Program was provided to the CPUC 
and USFS on July 20, 2016. This measure will be 
implemented during construction along this 
component and documented in the Weekly 
Environmental Compliance Reports.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 02 Implement Bird 
Protection Measures

To avoid avian disturbance by construction activities, an Avian Protection Plan, including a Nesting Bird Management Plan, shall 
be developed in coordination with the Wildlife Agencies prior to project onset to develop measures based on site specific 
conditions to protect birds. This Avian Protection Plan shall be implemented by SDG&E and their biological monitors with 
oversight by the CPUC and the Forest Service. The Plan shall include procedures to allow the Wildlife Agencies open 
communication with the biological monitor(s) and access to scientific data collected that will be electronically stored in a database 
approved by the CPUC, the Forest Service, and the Wildlife Agencies. Between February and September during project 
construction, SDG&E shall provide a monthly summary of nesting bird monitoring activities and at the completion of each nesting 
season shall provide an evaluation of the data collected to date as specified in the Nesting Bird Management Plan. 

B. The 
Project’s transmission pole and line design may have an impact on certain raptor species. Consequently, in addition to the 
construction activities, the Plan shall address avian mortality related to line strikes through the use of adaptive management (i.e., 
measures to make the lines more visible to the suite of species affected), in response to reported mortalities. 

C. The Avian 
Protection Plan shall include the following measures: 
a. Compliance with the Migratory Bird Treaty Act 
b. Compliance with Fish 
and Game Code Sections 3503, 3503.5, and 3511
c. Activities shall be prohibited with 
i. Approximately 0.25 mile of California 
spotted owl active nest sites (or activity centers) during the breeding season (February 1through August 15) unless surveys 
confirm that California spotted owls are not nesting within the 0.25- mile radius; 
ii. 500 feet of raptor and owl active nests; 
iii. 
500 feet of federally and/or state-listed birds active nests; 
iv. 250 feet of occupied burrowing owl burrows from February 1 to 
August 31 or within 160 feet from September 1 through January 31; and. 150 feet of non-listed birds and as specified in the avian 
protection plan for other bird species of concern.

Pre and 
During

The APP/NBMP was developed in coordination 
with the Wildlife Agencies. Approval of the 
APP/NBMP was received from the CDFW on 
May 18, 2016; from the USFWS on June 20, 
2016; from the USFS on June 30, 2016; and from 
the CPUC on July 19, 2016. The APP/NBMP will 
be implemented during construction along this 
component.

To Be Implemented During 
Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-28 03 Implement Bird 
Protection Measures

If year-round burrowing owls are identified and there would only be temporary indirect impacts, then work may continue through 
coordination with the CDFW and monitoring. If it appears that the burrowing owls may be directly impacted, then a relocation 
plan will be developed for the specific burrowing owl(s). This plan would include the methods to relocate, location of the 
relocation, and post-relocation monitoring. Active relocation and banding of birds is not required. Similar buffers will be utilized 
for non-Forest Service lands as specified in the Avian Protection Plan and Nesting Bird Management Plan. “Nest” is defined as a 
structure or site under construction or preparation, constructed or prepared, or being used by a bird for the purpose of 
incubating eggs or rearing young. Perching sites and screening vegetation are not part of the nest. “Active nest” is defined as once 
birds begin constructing, preparing, or using a nest for egg-laying. A nest is no longer an “active nest” if abandoned by the adult 
birds or once nestlings or fledglings are no longer dependent on the nest.

Pre and 
During

Burrowing owls have not been detected on 
TL6958. CPUC- and USFS-approved avian 
biologists will conduct nesting bird surveys 
immediately prior to construction in compliance 
with MM BIO-28. If burrowing owls are 
identified in the Project vicinity, the required 
procedures will be followed in accordance with 
MM BIO-28 and the APP/NBMP.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

BIO-28 04 Implement Bird 
Protection Measures

d. Apply APLIC Measures. Specific APLIC measures to be applied must, at a minimum, must allow the circuits to meet National 
Electric Safety Code (NESC) requirements and should provide general information on specialized construction designs to meet 
APLIC standards. In particular, conductor separation between the energized and grounded hardware should meet the current 
state of the art requirements to protect species up to California condor. If appropriate separation is not feasible, then the 
energized parts and hardware should be covered. As appropriate, bird diverters should be deployed as well.

Pre and 
During

The APP includes specific APLIC measures, as 
well as guidelines for specialized construction 
designs, that will be applied to meet APLIC 
standards. The APP will be implemented during 
construction.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 05 Implement Bird 
Protection Measures

D. The database shall include special features to accommodate additional variables (covariate) information requested by the 
Wildlife Agencies designed for this Project that will provide data which will contribute to the scientific standards of effective avian 
avoidance measures. In order to help evaluate buffer effectiveness, nests shall be monitored on a daily basis by a qualified 
biologist during disturbance and-related activities (i.e., brushing, tree trimming, ground-disturbing activities, mechanized or 
manual construction/removal/installation, and restoration activities) and every 4 days following disturbance until nest fates have 
been determined for entry into the database. Daily nest monitoring will be conducted by a qualified biologist, from as far away as 
possible while still being able to observe activity. The biologist need not observe the actual contents of the nest, but may 
extrapolate status based on adult behaviors. Actual surveys of the nest contents must not occur more than weekly (i.e., allow at 
least 7 days between nest visits) and visits should be very brief, paths should go by the nest without stopping if possible, the 
biologist should not touch leaves or branches, and should take a new route each time they pass by the nest. If brown-headed 
cowbirds or potential nest predators (e.g., scrub jays, crows, ravens) are in the area, then the visit should be postponed until they 
are gone.

Pre and 
During

CPUC- and USFS-approved avian biologists will 
conduct surveys and nest monitoring 
immediately prior to and during construction 
activities in compliance with MM BIO-28. Avian 
biologists that were conditionally approved by 
the CPUC and USFS will only conduct monitoring 
under the supervision of a fully approved avian 
biologist. The Avian Reporting Database is 
described in Section 8 - Avian Reporting 
Database of the approved NBMP. Nests will be 
monitored in accordance with the approved 
NBMP. SDG&E will continue to provide database 
access to the Wildlife Agencies, as stipulated in 
the measure.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

BIO-28 06 Implement Bird 
Protection Measures

At a minimum, the plan(s) shall include the following sections: Plan Objectives; Applicable Mitigation Measures; Environmental 
Awareness Program; Existing Avian Resources; Construction Process and Timing (related to avian resource protection); Specific 
APLIC measures to be Applied; Nest Survey and Monitoring Method; Surveyor Experience and Training; Nesting Bird Survey 
Protocol; Standard Buffer Distances as determined in consultation with Wildlife Agencies; Protections of Listed Species, Raptors, 
and Eagles; Nest Monitoring Data Collection; Avian Reporting System; Nest Monitoring Log to include fates of all nests monitored; 
Reporting including update of database accessible to Wildlife Agencies; Nest Management; Nesting Habitat Reduction; Nesting 
Deterrent; Nest Removal; Risk Assessment and Mortality Reduction; Quality Control and Effectiveness; Avian Enhancement; Key 
Resources; Prior to the start of construction and implementation, SDG&E shall submit the plan to the U.S. Fish and Wildlife 
Service, CDFW, CPUC, and Forest Service for review and approval.

Pre and 
During

The APP/NBMP has been developed in 
coordination with the Wildlife Agencies. 
Approval of the APP/NBMP was received from 
the CDFW on May 18, 2016; from the USFWS on 
June 20, 2016; from the USFS on June 30, 2016; 
and from the CPUC on July 19, 2016. The 
APP/NBMP will be implemented during 
construction along this component.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 07 Implement Bird 
Protection Measures

E. In order to identify locations of current bald eagle (Haliaeetus leucocephalus), golden eagle (Aquila chrysaetos), California 
spotted owl (Strix occidentalis), American peregrine falcon (Falco peregrinus anatum), or federally and/or state-listed or fully 
protected bird nests, the monitoring biologists will coordinate with the U.S. Forest Service (Forest Service), U.S. Fish and Wildlife 
Service, and California Department of Fish and Wildlife (CDFW) to ensure that the most up to date information is made available 
to monitoring biologists. If work will be conducted within a 1 mile buffer of historic and currently known nests during the bald or 
golden eagle breeding season (December 15 through July 31), SDG&E will survey the historic and currently known nests sites to 
determine if they are active. If nests are determined to be active, then work within 1 mile of active nests shall be rescheduled until 
after the completion of nesting activity at those nests. Alternatively, SDG&E may plan work activities to occur outside of the 1 mile 
buffers during the breeding season.

Pre and 
During

Coordination with the USFS, CDFW, and USFWS 
is ongoing, in accordance with this measure. 
These species are addressed in Section 7.2 - 
Protections of Listed Species, Raptors, and 
Eagles of the approved NBMP. Immediately 
prior to and during construction, nest surveys 
and nest buffers will be implemented in 
accordance with the approved NBMP.

To Be Implemented Immediately 
Prior to Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-30 01 Bat Protection (A) Townsend's bat protection measures

Prior to work being conducted, measures will be employed to protect (a) Townsend's bat and (b) bats in general.  Prior to work 
being conducted, qualified biologists will conduct a literature search for potential roost sites and follow-up surveys for 
Townsend’s big-eared bat maternity roosts within 500 feet of project lines during the breeding/pupping season (April–mid-
September). Typical Townsend’s big-eared bat roosts occur in mines, caves, buildings, long and dark culverts, and older bridges 
(pre-1960) (Pierson and Rainey 1994). If any potential structures or features for Townsend’s big-eared bat are present within the 
project area they shall be surveyed.

PreA literature review and follow-up surveys for 
potential Townsend's big-eared bat roosts were 
conducted by CPUC- and USFS-approved bat 
biologists in 2018. A bat survey report for 
TL6958 will be submitted to the USFWS, CDFW, 
CPUC, and USFS prior to construction.

Pending

Biological 
Resources

BIO-30 02 Bat Protection Inspections of potential roosts shall be conducted using an appropriate combination of visual and acoustic survey techniques 
(including structure inspection, sampling, and/or exit counts) for areas that may be directly or indirectly impacted by the project. 
Where active roosts are located, reporting shall include: 1) the exact location of all roosting sites (location shall be adequately 
described and drawn on a map); 2) the number present at the time of visit (count or estimate); 3) the location, amount, 
distribution, and age of all droppings shall be described and pinpointed on a map; and 4) the type of roost (i.e., night roost – rest 
at night while out feeding vs. day roost – maternity colony) must also be clearly stated. All survey results, including field data 
sheets, shall be provided to the CDFW South Coast Regional Office. Locations of all roosts shall be kept confidential to protect 
them from disturbance. If non-maternity roosts are identified, the CDFW will be notified and consulted. If maternity roosts are 
present, the CDFW and CPUC will be notified and no work will occur within 500 feet of the roost location until the end of the 
pupping season or until the roost is determined to be unoccupied by Townsend’s big-eared bat. For the protection of young (i.e., 
unable to fly) and hibernating adults all project-related activities shall be avoided where roosts are present during the winter and 
spring. No restrictions apply to project vehicle traffic on existing access roads, or to construction activity that occurs outside of the 
pupping season.

Pre and 
During

Based on data collected during the literature 
review, field assessment, and focused surveys 
conducted for Townsend’s big-eared bat, no 
Townsend’s big-eared bat maternity roosts were 
identified within 500 feet of TL6958.

Complete

Biological 
Resources

BIO-30 03 Bat Protection (B) General bat protection measures for other bat species 
Prior to work being conducted, qualified biologists will conduct a 
literature search for known general bat roost sites and follow-up surveys within 100 feet of project lines during the 
breeding/pupping season (April–mid-September). In general, bat species may roost in rock outcrop, dense tree canopies, flaking 
tree bark, snags, bridges, mine, caves, flumes, and buildings. If any known sites for bats in general are present within the project 
area they shall be surveyed.

PreA literature review and follow-up surveys for 
potential roosts of common bat species were 
conducted by CPUC- and USFS-approved bat 
biologists in 2018. A bat survey report for 
TL6958 will be submitted to the USFWS, CDFW, 
CPUC, and USFS prior to construction.

Pending

Biological 
Resources

BIO-30 04 Bat Protection Inspections of known roosts shall be conducted using an appropriate combination of visual and acoustic survey techniques 
(including structure inspection, sampling, and/or exit counts) for areas that may be directly or indirectly impacted by the project. 
Bats shall be identified to the most specific taxonomic level possible. Where active bat roosts are located, reporting shall include: 
1) the exact location of all roosting sites (location shall be adequately described and drawn on a map); 2) the number of bats 
present at the time of visit (count or estimate); 3) each species of bat present shall be named (include how the specific was 
identified); 4) the location, amount, distribution, and age of all bat droppings shall be described and pinpointed on a map; and 5) 
the type of roost (i.e., night roost – rest at night while out feeding vs. day roost – maternity colony) must also be clearly stated. All 
survey results, including field data sheets, shall be provided to the CDFW South Coast Regional Office. Locations of all roosts shall 
be kept confidential to protect them from disturbance.

PreBased on data collected during the literature 
review, field assessment, and focused surveys 
conducted for common bat species, no 
maternity roosts for common bat species were 
identified within 100 feet of TL6958.

Complete

Biological 
Resources

BIO-30 05 Bat Protection If potential roosts are determined to be present then the roosts must be analyzed further to determine if Townsend’s big-eared 
bats are present and if maternity roosts are present. If maternity roosts are present, the CDFW and CPUC will be notified and no 
work will occur within 100 feet of the roost location until the end of the pupping. For the protection of young (i.e., unable to fly) 
and hibernating adults, all project-related activities shall be avoided where roosts are present during the winter and spring. No 
restrictions apply to project vehicle traffic on existing access roads, or to construction activity that occurs outside of the pupping 
season.

Pre and 
During

No active bat roosts were identified near 
TL6958 during focused surveys. If additional bat 
roosts are identified in the vicinity of TL6958, 
the CPUC, USFS, and CDFW will be notified. 
Approximately 100-foot construction exclusion 
buffers will be established at maternity roosts 
during the maternity season for bat species 
other than Townsend's big-eared bat.

To Be Implemented During 
Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-31 01 Kangaroo Rat Survey Biologists will conduct surveys for Stephens’ kangaroo rat. In locations where Stephens’ kangaroo rat habitat assessments were 
not accessible during the 2010 surveys (including the extensive parcels of land westward of Santa Ysabel owned by a single 
landowner – Map Pages MS-016-025 [Chambers Group Inc. and SJM Biological Consultants 2012; Appendix A] and the large parcel 
immediately south of Old Highway 80 and southward of southern end of Kitchen Creek Road [Map Page MS-069 [Chambers Group 
Inc. and SJM Biological Consultants 2012]; Appendix A]), a pedestrian preconstruction survey for potentially occupied suitable 
habitat (open habitat with suitable soils, slope, and kangaroo rat burrows) and follow-up trapping to confirm species, will be 
conducted by a California Public Utilities Commission (CPUC)-approved biologist to assess the potential areas for Stephens’ 
kangaroo rat to occur within SDG&E’s proposed project area.

PreStephen Montgomery was approved as an SKR 
biologist by the CPUC on September 14, 2015 
and by the USFS on September 15, 2016. 
Habitat assessment surveys for SKR were 
conducted in October 2015 in locations that 
were not accessible during the 2010 surveys, 
which includes the large parcel immediately 
south of Old Highway 80 and south of the 
southern end of Kitchen Creek Road (see Map 
Page MS-069 in Appendix A [Chambers Group, 
Inc. and SJM Biological Consultants 2012]). No 
SKR or signs of SKR were observed during 
surveys along this component. The survey 
report was provided to the CPUC on July 31, 
2016.

Complete

Biological 
Resources

BIO-31 02 Kangaroo Rat Survey Any burrows, utilized habitat, or signs of Stephens’ kangaroo rat utilizing a habitat (e.g., track prints) will be flagged for avoidance 
during construction activities. The monitoring biologist shall halt construction activities if he or she determines that the 
construction activities are disturbing Stephens’ kangaroo rat occupied habitat. If Stephens’ kangaroo rat occupied habitat cannot 
be avoided during construction, the monitoring biologist shall make recommendations to ensure minimal impacts to the existing 
Stephens’ kangaroo rat habitat and burrows during construction. Recommendations may include, but are not limited to: (1) re-
routing access to the project work area for complete avoidance of Stephens’ kangaroo rat occupied habitat; or (2) placement of 
dirt piles or sediment to avoid occupied burrows. Upon completion of the survey and any follow-up construction avoidance 
management, a report shall be prepared and submitted to the CPUC.

Pre and 
During

No SKR occupied habitat occurs along TL6958; 
therefore, this measure is not applicable.

N/A

Biological 
Resources

BIO-33 01 Arroyo Toad 
Focused Surveys

Focused surveys for arroyo toad shall be conducted. Prior to initiating construction, all riverbed areas within 1,000 feet of 
construction sites and access roads shall be surveyed during the appropriate season (December 1 through July 31) for arroyo 
toad. The applicant shall contract with a qualified biologist to conduct focused surveys for arroyo toad. If arroyo toads are 
detected in or adjacent to the project site, no work will be authorized within 500 feet of occupied habitat until the project 
applicant receives concurrence from the U.S. Fish and Wildlife Service (USFWS) that work may proceed.

Pre and 
During

This measure is only applicable to C157; 
therefore, this measure is not applicable.

N/A

Biological 
Resources

BIO-33 02 Arroyo Toad 
Focused Surveys

If arroyo toads are detected in or adjacent to the project site, the project applicant shall develop and implement a monitoring 
plan that includes the following measures, in consultation with the USFWS: 
[Refer to MM BIO-33 in the MMCRP for all 16 
monitoring plan specifications]

Pre and 
During

This measure is only applicable to C157; 
therefore, this measure is not applicable.

N/A

Biological 
Resources

BIO-33 03 Arroyo Toad 
Focused Surveys

On Forest Service lands, occupied arroyo toad breeding habitat will be mitigated at a 3:1 ratio; occupied arroyo toad upland 
burrowing habitat will be mitigated at 2:1; and unoccupied arroyo toad habitat (or designated critical habitat) will be mitigated at 
2:1. In addition, a Forest Service consultation will be conducted to verify limited operating periods for arroyo toad are defined.

Pre and 
Post

This measure is only applicable to C157; 
therefore, this measure is not applicable.

N/A
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological 
Resources

APM-
CUL-01

01 Archaeological and 
Paleontological 
Trainings

Prior to construction, all SDG&E, contractor, and subcontractor personnel will receive training regarding the appropriate work 
practices necessary to effectively implement the APMs and to comply with the applicable environmental laws and regulations, 
including the potential for exposing subsurface cultural, archaeological, and paleontological resources and how to recognize 
possible buried resources. This training will include a presentation of the procedures to be followed upon discovery or suspected 
discovery of cultural and archaeological materials, including Native American remains and their treatment, as well as of 
paleontological resources.

Pre and 
During

The Worker Environmental Awareness Program 
training includes a presentation on the 
applicable environmental laws and regulations, 
including the potential for exposing subsurface 
cultural, archaeological, and paleontological 
resources and how to recognize possible buried 
resources. This training includes a presentation 
of the procedures to be followed upon 
discovery or suspected discovery of cultural and 
archaeological materials, including Native 
American remains and their treatment, as well 
as paleontological resources. All construction 
personnel will attend the Worker Environmental 
Awareness Program training immediately prior 
to beginning work on the Project.

To Be Implemented Immediately 
Prior to Construction

Cultural and 
Paleontological 
Resources

APM-
CUL-02

01 Pre-Construction 
Cultural Surveys

Intensive pedestrian surveys will be conducted prior to construction in those areas within the ROWs for which initial survey access 
was not granted to determine the potential for impacts to cultural resources in these areas. Where possible, engineering design 
will be re-evaluated to determine whether facilities can be relocated to avoid any cultural resources identified from these 
additional surveys. If relocation is not feasible, APM CUL-03 will be implemented to minimize impacts to sensitive cultural 
resources.

PreCultural resources surveys for the Project were 
completed during the initial survey (Schaefer 
and Williams 2011: The 2011 [Revised 2013] 
Inventory, Evaluation and Treatment of Cultural 
Resources in the Cleveland National Forest 
Transmission and Distribution Line Increased 
Fire Safety Project in support of the Proponent's 
Environmental Assessment). Prior pedestrian 
surveys were completed on TL6958 in 2008, 
2009, and 2010. Subsequent pedestrian surveys 
were completed on TL6958 in 2016, 2017, and 
2018 to account for any survey gaps due to 
restricted access, Project additions, and the final 
design. Engineering reviews were conducted on 
TL6958 and facilities were relocated when 
feasible to minimize impacts to cultural 
resources.

Complete

Cultural and 
Paleontological 
Resources

APM-
CUL-03

01 Designate ESAs All potentially National Register-eligible or archaeologically sensitive sites, as defined in the Cultural Resources Technical Report, 
that will not be directly affected by construction but are within 50 feet of replacement pole locations will be designated as 
Environmentally Sensitive Areas (ESAs). Potentially eligible resources include those that are recommended eligible, as well as 
unevaluated sites. Protective fencing or other markers will be erected and maintained to protect these ESAs from inadvertent 
trespass for the duration of construction in the vicinity. ESAs will not be signed or marked as cultural, historical, or archaeological 
resources.

Pre and 
During

ESAs located within 50 feet of construction sites 
will be delineated with protective fencing prior 
to construction. Fencing will be regularly 
inspected for damage during construction and 
repaired as needed.

To Be Implemented Immediately 
Prior to Construction

Cultural and 
Paleontological 
Resources

APM-
CUL-06

01 Cultural Resources 
Treatment Plan

In consultation with the Forest Service HPM, BIA Archaeologist, the Tribes, and the SHPO, SDG&E will develop a Cultural 
Resources Treatment Plan that includes procedures for protection and avoidance, evaluation and treatment, and the curation of 
any potentially register-eligible cultural materials. Specific protective measures, including a monitoring program, will be defined in 
the Cultural Resources Treatment Plan to reduce potential adverse impacts on unknown cultural resources to less-than-significant 
levels.

PreThe required components of the Cultural 
Resources Treatment Plan were incorporated in 
the Historic Properties Management Plan. The 
Historic Properties Management Plan was 
finalized on August 25, 2016, and was approved 
by the USFS on August 25, 2016, and by the 
CPUC and SHPO on August 26, 2016. 
Completion of MM CUL-01c satisfies the 
requirements of this APM.

Complete
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological 
Resources

APM-
CUL-08

04 Paleontological 
Monitoring

The paleontological monitor will follow the procedures outlined in the Paleontological Monitoring and Treatment Plan, which will 
be prepared and will include information regarding pre-construction field surveys, construction personnel training, necessary 
permits, research design, monitoring methodology, fossil discovery and recovery protocols, fossil preparation and curation 
procedures, and the preparation of a final monitoring report.

Pre and 
During

SDG&E has prepared a Paleontological 
Monitoring & Treatment Plan, which will be 
implemented during construction.

To Be Implemented During 
Construction

Cultural and 
Paleontological 
Resources

CUL-01 01 Cultural Resource 
Management

In order to avoid adverse effects to historic properties, SDG&E will implement a comprehensive approach to cultural resource 
management consistent with any project specific Programmatic Agreement developed between the federal agencies and the 
SHPO. The comprehensive approach will include, at a minimum, the following elements:

Pre and 
During

The Project’s Programmatic Agreement was 
finalized in February 2016. The Historic 
Properties Management Plan was finalized on 
August 25, 2016; and was approved by the USFS 
on August 25, 2016, and by the CPUC and SHPO 
on August 26, 2016. The Project's Historic 
Properties Management Plan outlines 
procedures for cultural resource management 
that are consistent with this measure, and these 
procedures will be implemented during 
construction.

To Be Implemented During 
Construction

Cultural and 
Paleontological 
Resources

CUL-01 02 Cultural Resource 
Management

1a. – Inventory and evaluate cultural resources in the Final Area of Potential Effect (APE). Prior to any ground disturbing activities, 
SDG&E will complete inventories within the APE and submit the results of those inventories for approval by the CPUC and federal 
agencies. These surveys shall supplement surveys done for the EIR/EIS and will satisfy Section 106 requirements.

PreCultural resources surveys for the Project were 
completed by ASM Affiliates, Inc. during the 
initial survey (Schaefer and Williams, 2011: The 
2011 [Revised 2013] Inventory, Evaluation and 
Treatment of Cultural Resources in the 
Cleveland National Forest Transmission and 
Distribution Line Increased Fire Safety Project in 
support of the Proponent's Environmental 
Assessment); and prior and subsequent 
pedestrian surveys were conducted on TL6958 
in 2008, 2009, 2010, 2016, 2017, and 2018. The 
results of these surveys are included as part of 
an update to Appendix A of the Historic 
Properties Management Plan, which will be 
submitted with the NTP request to the USFS for 
a 30-day consultation period with the consulting 
parties prior to construction.

Pending

Cultural and 
Paleontological 
Resources

CUL-01 03 Cultural Resource 
Management

1b. – Avoid and protect potentially significant resources. Where feasible, complete avoidance of impacts shall be the preferred 
strategy. Where the federal agencies and CPUC decide that cultural resources cannot be avoided, they will be incorporated into a 
Historic Properties Management Plan (HPMP), as described below.

Pre and 
During

Impacts to cultural and historical resources will 
be avoided to the maximum extent possible 
during construction. A mapbook identifying all 
ESAs to be fenced and avoided will be 
submitted to the CPUC and USFS prior to 
construction.

Pending

Cultural and 
Paleontological 
Resources

CUL-01 04 Cultural Resource 
Management

1c. – Develop and Implement Historic Properties Management Plan. After completing the inventory and avoidance phase of site 
design, SDG&E will prepare and submit for approval an HPMP to avoid or mitigate identified potential impacts.

Pre and 
During

The Historic Properties Management Plan was 
finalized on August 25, 2016, and was approved 
by the USFS on August 25, 2016 and by the 
CPUC and SHPO on August 26, 2016.

Complete
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological 
Resources

CUL-02 01 Reduce Impacts to 
Historic Cabins

In order to reduce adverse effects and significant impacts to historic resources along C79, C440, and C442 as identified in Table 
D.5-12 of the EIR/EIS, the original exterior materials on the cabins shall not be removed, modified, or covered. If equipment 
attached to the cabins must be replaced, the equipment shall retain its original appearance in terms of materials and size. If this 
cannot be met, then a cultural monitor is required to be present during the replacement of the lines to minimize modifications to 
the cabin exteriors.

Pre and 
During

TL6958 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Cultural and 
Paleontological 
Resources

CUL-03 01 Implement CRTR 
Recommendations

During construction of the proposed power line replacement projects, all measures as identified in Tables 3 and 6 for TL625, 
Tables 9 and 11 for TL626, Tables 14 and 17 for TL629, Table 20 for TL682, Table 23 for TL6923, Table 26 for C78, Table 29 for C79, 
Table 31 for C157, Table 34 for C440, Table 37 for C442, and Table 40 for C449 of the Cultural Resources Technical Report 
prepared by ASM (ASM 2011) shall be implemented. All measures shall be implemented by a qualified archaeologist who is 
approved by the California Public Utilities Commission and Forest Service. Further, when on City-owned land (portions of C157, 
T625, and C449), the City’s Land Development Manual – Historical Resource Guidelines per the San Diego Municipal Code, 
Chapter 14, Article 3, Division 2, Section 14.0201, shall be followed (http://docs.sandiego.gov/ 
municode/MuniCodeChapter14/Ch14Art03Division02.pdf).

Pre and 
During

All cultural monitoring requirements and 
recommendations included in the Cultural 
Resources Technical Report and Appendix A of 
the Historic Properties Management Plan will be 
implemented prior to and during construction. 
Archaeologists approved by the CPUC and USFS 
will implement the recommendations. 
Documentation confirming the completion of all 
recommendations will be provided to the CPUC 
and USFS in the Weekly Environmental 
Compliance Reports. A mapbook identifying all 
ESAs to be fenced and avoided during 
construction will be submitted to the CPUC and 
USFS prior to construction.

Pending
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Fire Protection FF-01 01 Fire 
Prevention/Protectio
n Plan

SDG&E shall develop a multiagency Construction Fire Prevention/Protection Plan in consultation with the U.S. Forest Service, 
Bureau of Land Management (BLM), Bureau of Indian Affairs (BIA), California Department of Forestry and Fire Protection (CAL 
FIRE), San Diego Rural Fire Protection District (SDRFPD), and San Diego County Fire Authority (SDCFA) to the satisfaction of lead 
agencies. SDG&E shall monitor construction activities to ensure implementation and effectiveness of the plan. The final plan will 
be approved by the commenting agencies prior to the initiation of construction activities and shall be implemented during all 
construction activities by SDG&E. At minimum, the plan will include the following:-Procedures for minimizing potential ignition, 
Vegetation clearing, Fuel treatment area establishment to Parking requirements, Smoking restrictions, Hot work restrictions- Red 
Flag Warning restrictions- Fire coordinator role and responsibility- Fire suppression equipment on site at all times work is 
occurring- Requirements of Title 14 of the California Code of Regulations, 918 “Fire Protection” for the private land portions- 
Applicable components of the SDG&E Wildland Fire Prevention and Fire Safety Electric Standard Practice 113-1 (July 2012)- 
Emergency response and reporting procedures- Emergency contact information- Worker education materials; kick-off and tailgate 
meeting schedules- Other information as provided by responsible and commenting agencies (as appropriate for each project). 
Additional restrictions will include the following: During the construction phase of the project, the applicant shall implement 
ongoing fire patrols. The applicant shall maintain fire patrols during construction hours and for 1 hour after end of daily 
construction and hotwork; Fire Suppression Resource Inventory – In addition to 14 CCR 918.1(a), (b), and (c), the applicant shall 
update in writing the 24-hour contact information and on-site fire suppression equipment, tools, and personnel list on a quarterly 
basis and provide it to the Forest Service, BLM, BIA, SDRFPD, SDCFA, and CAL FIRE; During Red Flag Warning events, as issued daily 
by the National Weather Service in State Responsibility Areas (SRAs) and Local Responsibility Areas (LRAs), and when the Forest 
Service Project Activity Level (PAL) is “E” on Cleveland National Forest (CNF) (as appropriate), all non-essential, non-emergency 
construction and maintenance activities shall cease or be required to operate under a Hot Work Procedure. The Hot Work 
Procedure will be in compliance with the applicable sections in NFPA 51-B “Fire prevention during welding, cutting, or other hot 
work” and CFC Chapter 26 “Welding and other Hot Work.” The applicant and contractor personnel shall be informed of changes 
to the Red Flag event status and PAL as stipulated by CAL FIRE and CNF. All construction crews and inspectors shall be provided 
with radio and/or cellular telephone access that is operational throughout the project area to allow for immediate reporting of 
fires. Communication pathways and equipment shall be tested and confirmed operational each day prior to initiating construction 
activities at each construction site. All fires shall be reported to the fire agencies with jurisdiction in the project area as soon as 
the fire is identified/discovered immediately upon ignition. Each crew member shall be trained in fire prevention, initial attack 
firefighting, and fire reporting. Each member shall carry at all times a laminated card listing pertinent telephone numbers for 
reporting fires and defining immediate steps to take if a fire starts. Information on contact cards shall be updated and 
redistributed to all crew members as needed, and outdated cards destroyed, prior to the initiation of construction activities on 
the day the information change goes into effect. Each member of the construction crew shall be trained and equipped to 
extinguish small fires with hand-held fire extinguishers in order to prevent them from growing into more serious threats. Each 
crew member shall at all times be within 50 feet of fire suppression equipment, as outlined in ESP 113.1. SDG&E will provide a 
draft copy of the Construction Fire Prevention/Protection Plan to the responsible fire agencies for comment a minimum of 90 
days prior to the start of any construction activities. The final plan will be approved by the responsible lead agencies with input 
from the fire and permitting agencies, as desired, prior to the initiation of construction activities and provided to SDG&E for 
implementation during all construction prior to the initiation of construction activities. All construction work on the proposed 
power line replacement projects shall follow the Construction Fire Prevention/Protection Plan guidelines and commitments.

Pre and 
During

The Construction Fire Prevention/Protection 
Plan was approved by the SDCFA on December 
2, 2015; by SDRFPD, CAL FIRE, and the BLM on 
December 18, 2015; by the BIA on January 7, 
2016; by the USFS on June 17, 2016; and by the 
CPUC on July 29, 2016. Updated plans were 
submitted to the CPUC and USFS on September 
30, 2016 and May 31, 2017, but no approval 
was required. SDG&E coordinated with the USFS 
on edits to the plan's Attachment 2: Project Fire 
Prevention Matrix on CNF Land, and the USFS 
approved the edits on October 17, 2017. A copy 
was provided to the CPUC for its records on 
October 19, 2017. SDG&E coordinated with the 
USFS on additional edits to the plan's 
Attachment 2: Project Fire Prevention Matrix on 
CNF Land, and the USFS approved the edits on 
March 7, 2018. A copy was provided to the 
CPUC for its records on April 9, 2018. The plan 
will be implemented during construction.

To Be Implemented During 
Construction

General APM-
GEN-06

01 Conduct 
Notifications

Prior to initiating construction, SDG&E will make all the appropriate and necessary notifications, including landowner notifications. PreThis measure will be satisfied through the 
implementation of MM LU-01 and in 
accordance with the Construction Notification 
Plan.

Pending

General APM-
GEN-07

01 Excavation 
Notification

SDG&E will notify the Underground Service Alert a minimum of 48 hours in advance of excavating or conducting other ground-
disturbing activities in order to identify buried utilities. Exploratory excavations (potholing) will also be conducted to verify the 
locations of existing facilities in the field, if necessary.

Pre and 
During

This measure will be implemented during 
construction and immediately prior to ground 
disturbance as applicable.

To Be Implemented Immediately 
Prior to Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

APM-
HYD-04

01 Conduct Wetlands 
and Waters Surveys

Any areas not surveyed for potentially jurisdictional wetlands or waters due to limited access will be surveyed prior to the start of 
construction activities and potential impacts will be assessed and the appropriate jurisdictional permits will be obtained as 
needed.

PreSurveys for jurisdictional waters and wetlands 
were completed in accordance with MM BIO-10. 
Impacts to jurisdictional resources are 
anticipated at Poles Z40980 and Z40981 along 
TL6958. These impacts are covered under the 
existing California Fish and Game Code Section 
1602 Streambed Alteration Agreement issued 
by the CDFW on September 22, 2016 and the 
Clean Water Act Section 401 Water Quality 
Certification issued by the RWQCB on July 22, 
2016. Documentation of permit issuance from 
the RWQCB was provided to the CPUC and USFS 
on August 17, 2016. Documentation of permit 
issuance from the CDFW was provided to the 
CPUC and USFS on September 27, 2016. The U.S. 
Army Corps of Engineers verified that SDG&E’s 
proposed activities within waters of the U.S. will 
comply with the terms and conditions of the 
Clean Water Act Section 404 Nationwide Permit 
12 on November 19, 2015.

Complete

Hydrology and 
Water Quality

APM-
HYD-05

01 SWPPP SDG&E will prepare and implement a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP will identify BMPs based on its 
Water Quality BMPs Manual for each activity that has the potential to degrade surrounding water quality through erosion, 
sediment run-off, and other pollutants. These BMPs will then be implemented and monitored by a Qualified SWPPP Practitioner.

Pre and 
During

TL6958 was enrolled under the Construction 
General Permit (Order 2009-0009-DWQ [as 
amended by 2010-0014-DWQ and 2012-006-
DWQ]). An NOI, a SWPPP, and other Permit 
Registration Documents for C440 and C442 
were uploaded to the SWRCB’s Storm Water 
Multiple Applications and Report Tracking 
System on October 27, 2017; and a Waste 
Discharge Identification number was issued on 
November 2, 2017 (WDID# 9 37C381630). A COI 
to revise Construction General Permit coverage 
and include TL6958 was uploaded to the 
SWRCB’s Storm Water Multiple Applications and 
Report Tracking System on October 8, 2018. The 
SWPPP will be implemented during construction.

To Be Implemented During 
Construction

Hydrology and 
Water Quality

HYD-01 01 Erosion Control 
Plan/SWPPP

As required by the Construction General Permit, SDG&E shall develop a Storm Water Pollution Prevention Plan (SWPPP) for the 
project or for individual construction segments, as required, to reduce soil erosion during construction. The SWPPP(s) and 
verification of submittal to the RWQCB shall be submitted to the CPUC and Forest Service prior to Notice to Proceed issuance for 
the respective construction segment. SDG&E shall provide the CPUC and Forest Service with subsequent amendments to the 
SWPPP as part of SDG&E’s weekly compliance reports. In weekly construction compliance reports, SDG&E shall note when Storm 
Water Construction Site Inspection Report Forms have been posted to the Storm Water Multiple Application and Report Tracking 
System (SMARTS) following storm events.

Pre and 
During

TL6958 was enrolled under the Construction 
General Permit (Order 2009-0009-DWQ [as 
amended by 2010-0014-DWQ and 2012-006-
DWQ]). An NOI, a SWPPP, and other Permit 
Registration Documents for C440 and C442 
were uploaded to the SWRCB’s Storm Water 
Multiple Applications and Report Tracking 
System on October 27, 2017; and a Waste 
Discharge Identification number was issued on 
November 2, 2017 (WDID# 9 37C381630). A COI 
to revise Construction General Permit coverage 
and include TL6958 was uploaded to the 
SWRCB’s Storm Water Multiple Applications and 
Report Tracking System on October 8, 2018. The 
SWPPP will be implemented during construction.

To Be Implemented During 
Construction
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

HYD-01 02 Erosion Control 
Plan/SWPPP

SDG&E shall develop and implement an Erosion Control Plan (ECP) for construction, operations, and maintenance activities in 
order to prevent and control soil erosion and gullying. The ECP shall include Forest Service best management practices specific to 
re-vegetation requirements (scarifying the soil, and fertilizing, seeding and/or mulching, as required to achieve proper post-
construction site stabilization) and incorporate Construction General Permit SWPPP requirements for each construction segment 
as the SWPPP(s) for that segment are completed. Additionally, the ECP shall complement restoration goals and objectives 
identified in the Habitat Restoration Plan, as required under MM BIO-4. The ECP shall be updated for each construction segment 
and provided to the (CPUC) and the federal agencies for review and approval prior to each agency’s Notice to Proceed issuance 
for that construction segment.

Pre, 
During, 
and Post

The Erosion Control Plan was approved by the 
CPUC and USFS on August 11, 2016. An update 
to Attachment D: SWPPP BMP Site Maps of the 
plan for TL6958 will be submitted to the CPUC 
and USFS prior to construction. The Erosion 
Control Plan will be implemented during 
construction.

Pending

Hydrology and 
Water Quality

HYD-
02a

01 Water Supply Plan For water that is to be purchased from one or more public or private water/utility district(s), private landowners, or from tribes, 
SDG&E shall provide to the CPUC written documentation from such district(s) and/or landowners indicating the total amount of 
water to be provided and the time frame that the water will be made available to the project. The documentation shall also 
indicate the type of water (potable or reclaimed) and the specific source of the water (groundwater well or surface diversions). 
The sources and amounts of water to be obtained by SDG&E shall be documented in a Water Supply Plan (WSP) to be submitted 
to the CPUC prior to notice to proceed for each project component.

Pre and 
During

The Water Supply Plan was approved by the 
USFS on June 28, 2016 and by the CPUC on 
August 11, 2016. An updated plan without 
references to specific transmission lines was 
submitted to the CPUC and USFS on March 8, 
2017, and no approval was required. An 
updated plan with three additional water 
sources was submitted to the CPUC and USFS on 
April 7, 2017; and no approval was required.

Complete

Hydrology and 
Water Quality

HYD-
02b

01 Groundwater 
Evaluation

For identified water sources that derive their water supply from groundwater, SDG&E shall commission a groundwater study by a 
registered/certified hydrogeologist, as reviewed and approved by CPUC, to assess the existing condition of the underlying 
groundwater/aquifer and all existing wells (with owner’s permission) in the vicinity of proposed well location/water sources and 
to verify that the proposed source is capable of supplying the amount of water needed. The groundwater study shall evaluate 
whether the volume and duration of the proposed groundwater use would exceed County of San Diego thresholds for impacts 
with respect to groundwater supply and well interference. If the evaluation indicates the potential for significant impacts, the 
registered/certified hydrogeologist shall recommend feasible mitigation measures (e.g., a groundwater monitoring program) to 
avoid exceeding applicable thresholds. The groundwater evaluation shall be provided along with the documentation of purchased 
water sources, and the CPUC shall not authorize construction of the project unless such documentation have been provided by 
SDG&E and approved by CPUC. If the evaluation finds that impacts cannot be avoided given the volume and duration of the 
proposed groundwater use, the CPUC will not authorize use of the water source and shall require SDG&E to seek other viable 
sources of water.

PreSDG&E commissioned a groundwater study of 
the Live Oak Springs Water District. SDG&E 
submitted the resume for a registered/certified 
hydrogeologist on September 27, 2016. The 
CPUC approved the hydrogeologist on 
September 27, 2016. The final Live Oak Springs 
Water District Groundwater Evaluation was 
submitted to the CPUC for approval on March 
22, 2017. The CPUC approved the evaluation on 
March 30, 2017. An updated Water Supply Plan 
that includes the Live Oak Springs Water District 
was submitted to the CPUC and USFS on April 7, 
2017; and no approval was required.

Complete
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

HYD-04 01 Access Road 
Condition Evaluation 
and Repair Design 
Report

Planned grading and repair activities along SDG&E exclusive-use access roads that a) exceed grades of 15% (over a minimum 
distance of 100 feet), b) are within RCAs, or c) are anywhere within a sediment-sensitive watershed (as defined by the SWRCB) 
shall be evaluated by a qualified professional (e.g., PG, PE, or CEG contracted by SDG&E and reviewed and approved by the CPUC 
and the Forest Service) prior to initiating construction on the associated segment, who will identify areas experiencing chronic 
erosion and drainage issues. At a minimum, segments shall include, but are not limited to, the following: 
- TL626 south of Eagle Creek Road and north of Boulder Creek Road 
- TL625 in the Vicinity of Barber Mountain Road 
- TL625 north of Lyons Valley Road and south of Carveacre Road 
- C442 east of Oak Valley and south of I-8, on the western flanks of Long Peak
- Short segments of TL629 on either side of Cameron Valley and east of Pine Valley. The qualified professional shall design an 
engineered solution(s) to be implemented within the existing access roadway disturbance area in accordance with Forest Service 
standards, as described in Forest Service Handbook 2509.22 (Section 12.2), for each area determined to experience chronic 
erosion and/or drainage issues prior to beginning work on those facilities associated with the problematic access road. The 
designed solution(s) shall be included into the approved project to ensure the avoidance or minimization of substantial damage or 
soil loss along the identified road segments. Examples of such solutions could include, but are not limited to the following: 
- Crowning road sections with gentle slopes to prevent standing water on the road 
- Outsloping roads at 3%-5% wherever possible
- Where required for proper maneuvering and safety, insloping roads at 3-5% into properly designed ditches 
- Installing rolling dips, ditch relief culverts, and/or water bars at intervals appropriate for the road-grade and the soil erosivity 
- Minimizing the number of water crossings, and maintaining crossings as close to a 90-degree angle as possible to the streambed. 
- Constructing perennial and seasonal/ephemeral stream crossings so as not to change the cross-sectional area of the stream 
channel or impede fish migration. 
- Constructing perennial and seasonal/ephemeral stream crossings with materials that will not degrade water quality (e.g., 
concrete, coarse rock, riprap and/or gabions) 
- Surfacing roads with erosion-resistant materials such as rock or asphalt concrete. The Access Road Condition Evaluation and 
Repair Design Report shall identify locations, if any, where no feasible and/or effective solutions can be implemented to 
adequately handle runoff or comply with Forest Service soil and water quality management standards as contained in Forest 
Service Handbook 2509.22 (Section 12.2). The report will be updated for each construction segment according to SDG&E’s final 
construction schedule. 
In these locations, the qualified professional shall recommend options for access road removal (i.e., 
requiring access by helicopter) or realignment (e.g., to achieve a lower slope) that would still achieve project objectives. 
Construction of each segment shall not proceed until the report section pertaining to that segment has been reviewed and 
approved by CPUC and Forest Service. In the event there are disputes regarding specific problem locations, CPUC and Forest 
Service will allow construction to proceed on those portions of the construction segment not impacted by access roads requiring 
evaluation under this measure; however, SDG&E shall not work in areas under dispute until resolution is achieved.

Pre and 
During

The Access Road Condition Evaluation and 
Repair Design Report was approved by the CPUC 
on August 18, 2016 and by the USFS on August 
19, 2016. An Access Road Condition Inventory 
and Evaluation Report for TL6958 will be 
submitted to the CPUC and USFS prior to 
construction.

Pending

Hydrology and 
Water Quality

HYD-06 02 Creek Crossing Where creek crossing cannot be completed during the dry season creek crossing shall use jack-and-bore procedures to avoid 
direct impacts and shall be conducted in a manner that does not result in sediment-laden discharge or hazardous materials 
release to the water body. SDG&E shall develop a Jack-and-Bore/Horizontal Directional Drill (HDD) Contingency Plan for this work 
in accordance with MM-HYD-8. Additionally, SDG&E shall implement the following measures during horizontal boring (jack-and-
bore) operations and shall be included in the HDD Contingency Plan:
1 Site preparation shall begin no more than 10 days prior to 
initiating horizontal bores to reduce the time soils are exposed adjacent to creeks and drainages. 
2 Trench and/or bore pit spoil 
shall be stored a minimum of 25 feet from the top of the bank or wetland/riparian boundary. Spoils shall be stored behind a 
sediment barrier and covered with plastic or otherwise stabilized (i.e., tackifiers, mulch, or detention). 
3 Portable pumps and 
stationary equipment located within 100 feet of a water resource (i.e., wetland/riparian boundary, creeks, and drainages) shall be 
placed within secondary containment with adequate capacity to contain a spill (i.e., a pump with 10-gallon fuel or oil capacity 
should be placed in secondary containment capable of holding 15 gallons). A spill kit shall be maintained on site at all times. 
4 
Within 24 hours following backfill of the bore pits, disturbed soils shall be seeded and stabilized to prevent erosion, and 
temporary sediment barriers shall be left in place until restoration is deemed successful. SDG&E shall obtain the required permits 
prior to conducting creek crossing work. Required permits may include ACOE CWA Section 404, Regional Water Quality Control 
Board Clean Water Act 401, and CDFG Streambed Alteration Agreement 1602. SDG&E shall implement all pre and post-
construction conditions identified in the permits issued.

Pre and 
During

Per the MMCRP, this measure applies only to 
the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, 
this measure is not applicable.

N/A
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Location: TL6958

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

HYD-07 01 HDD Contingency 
Plan

If horizontal directional drilling is to be used during construction, SDG&E shall prepare a Horizontal Directional Drill (HDD) 
Contingency Plan to address procedures for containing an inadvertent release of drilling fluid (frac-out). The plan shall contain 
specific measures for monitoring frac-outs, for containing drilling mud, and for notifying agency personnel. The plan shall also 
discuss spoil stockpile management, hazardous materials storage and spill cleanup, site-specific erosion and sediment control, and 
housekeeping procedures, as described in the Stormwater Pollution Prevention Plan. The Jack-and-Bore HDD Contingency Plan 
shall be submitted to the CPUC, Forest Service, Bureau of Indian Affairs, and ACOE 60 days prior to construction.

Pre and 
During

Per the MMCRP, this measure applies only to 
the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, 
this measure is not applicable.

N/A

Hydrology and 
Water Quality

HYD-07 02 HDD Contingency 
Plan

SDG&E shall obtain the required permits prior to conducting work associated with jack-and-bore/horizontal directional drilling 
activities. Required permits may include U.S. Army Corps of Engineers Clean Water Act Section 404, Regional Water Quality 
Control Board Clean Water Act 401, and CDFG Streambed Alteration Agreement Section 1602. The applicant shall implement all 
pre-and post-construction conditions identified in the permits issued for the jack-and-bore/horizontal directional drilling.

Pre and 
During

Per the MMCRP, this measure applies only to 
the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, 
this measure is not applicable.

N/A

Land Use and 
Planning

LU-01 01 Construction 
Notification Plan

Prepare Construction Notification Plan. Forty-five (45) days prior to construction of the first segment, the project applicant shall 
prepare and submit a Construction Notification Plan to the appropriate land use jurisdiction agency for approval. The plan will be 
updated with additional information 45 days before construction of each additional segment. The plan shall identify the 
procedures that will be used to inform private landowners, schools, and agencies with authority over recreational areas/facilities 
of the location and duration of construction; identify approvals that are needed prior to posting or publication of construction 
notices; and include text of proposed public notices and advertisements. The plan shall address at a minimum the following 
components: 

Public notice mailer. A public notice mailer shall be prepared and mailed no less than 15 days prior to construction. The notice 
shall identify construction activities that would restrict, block, remove parking, or require a detour to access existing residential 
properties and other sensitive land uses. The notice shall state the type of construction activities that will be conducted and the 
location and duration of construction, including all helicopter activities. The project applicant shall mail the notice to all residents 
or property owners within 1,000 feet of project components and to all land use agencies having jurisdiction over a recreation 
area/facility located within 1,000 feet of a project component. If construction delays of more than 30 days occur, an additional 
notice shall be prepared and distributed. To facilitate access to properties obstructed by construction activities, the project 
applicant shall notify property owners and tenants at least 24 hours in advance of construction activities and shall provide 
alternative access if required. 

Newspaper/website advertisements. Fifteen (15) days prior to construction of any project component, notices shall be placed in 
local newspapers and bulletins, including Spanish language newspapers and bulletins, and on the relevant websites of 
jurisdictional agencies. The Forest Supervisor, District Rangers, and Public Affairs Officer of the Cleveland National Forest shall also 
be notified. The notice shall state when and where construction will occur and provide information about the public liaison 
person and hotline. If construction is delayed for more than 7 days, an additional round of newspaper notices shall be placed to 
discuss the status and schedule of construction. 

Public venue notices. Thirty (30) days prior to construction, notice of construction shall be posted at public venues such as 
libraries, community notification boards, post offices, rest stops, community centers, trailheads, informational kiosks, and other 
public venues applicable to the electrical facility under construction to inform affected residents and recreationists of the purpose 
and schedule of construction activities. 

Public liaison person and toll-free information hotline. The project applicant shall identify and provide a public liaison person 
before and during construction to respond to concerns of neighboring property owners about noise, dust, and other construction 
disturbance. Procedures for reaching the public liaison officer via telephone or in person shall be included in notices distributed to 
the public. The project applicant shall also establish a toll-free telephone number for receiving questions or complaints during 
construction and shall develop procedures for responding to callers. Procedures for handling and responding to calls shall be 
addressed in the Construction Notification Plan.

PreThe Construction Notification Plan was 
approved by the USFS on June 16, 2016 and by 
the CPUC on June 17, 2016. An updated 
Construction Notification Plan with a list of 
landowners adjacent to TL6958 will be 
submitted to the CPUC and USFS prior to 
construction. The public venue notice, public 
mailer, and newspaper advertisement were 
submitted to the CPUC and USFS for approval 
on September 6, 2018. The public notices were 
approved by the CPUC on October 5, 2018 and 
the USFS on October 9, 2018. The public venue 
notice for TL6958 will be posted at various 
locations adjacent to the alignment prior to 
construction and will be documented in an 
email to the CPUC and the USFS prior to 
construction. The public mailer will be sent out 
15 days prior to construction, and the 
certification of mailing will be submitted to the 
CPUC and the USFS prior to construction. The 
advertisement will run in various newspapers 15 
days prior to construction.

Pending

Land Use and 
Planning

LU-02 01 TL626 and C442 
Land Management 
Plan

If the Forest Service selects to leave TL626 or C442 in place, it would have to approve a project-specific CNF Land Management 
Plan Amendment contemporaneously with the decision to authorize the MSUP and pole replacement project. The project-specific 
plan amendment would amend the Land Management Plan to allow project-specific exemptions for inconsistences with the CNF 
Land Management Plan land use zones and standards.

PreTL6958 is not listed in the measure; therefore, 
this measure is not applicable.

N/A
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Land Use and 
Planning

LU-03 01 Reduce Land Use 
Conflicts

At least Ninety (90) days prior to completing final transmission line design for the approved route, the project applicant shall 
notify landowners of parcels through which the alignment would pass regarding the specific location of the ROW, individual 
towers, staging areas, access roads, or other facilities associated with the project that would occur on the subject property. The 
notified parties shall be provided 30 days in which to identify conflicts with any planned development on the subject property and 
to work with the project applicant to identify potential reroutes of the alignment that would be mutually acceptable to the 
project applicant and the landowner. Property owners whose land may be divided into potentially uneconomic parcels shall be 
afforded this same opportunity, even if development plans have not been established. The project applicant shall endeavor to 
accommodate these reroutes to the extent that they are feasible and do not create adverse impacts to resources or to other 
properties that would be greater in magnitude than impacts that would occur from construction and operation of the alignment 
as originally planned.

PreTL6958 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Land Use and 
Planning

LU-04 01 County Roadways Prior to construction, for any structure or object that is placed in, under, or over any portion of a county roadway, SDG&E shall 
obtain, from the San Diego County Director, Department of Public Works (DPW), a written encroachment permit in accordance 
with Section 71 (Highway and Traffic) of the San Diego County code of Regulatory Ordinances.

PreTL6958 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Noise APM-
NOI-01

01 Construction 
Schedule Notification

SDG&E will provide notice of the construction schedule to all property owners within 300 feet of the Proposed Action by mail at 
least one week prior to the start of construction activities. The announcement will state the construction start date, anticipated 
completion date, and hours of operation, as well as a telephone number to call with questions or complaints during construction.

Pre and 
During

This measure will be satisfied through the 
implementation of MM LU-1 and in accordance 
with the Construction Notification Plan.

Pending

Public Health and 
Safety

PHS-01 01 Contractor Training San Diego Gas & Electric (SDG&E) shall provide written documentation that all staff, including contractor, and subcontractor 
project personnel, have received training regarding the appropriate work practices necessary to effectively implement hazardous 
materials procedures and protocols and to comply with the applicable environmental laws and regulations, including, without 
limitation, hazardous materials spill prevention and response measures.

Pre and 
During

All construction personnel will receive the 
Worker Environmental Awareness Program 
training immediately prior to beginning work on 
the Project. The Worker Environmental 
Awareness Program training includes the 
appropriate work practices and hazardous 
materials protocol. Sign-in sheets will be 
submitted with the Weekly Environmental 
Compliance Reports.

To Be Implemented Immediately 
Prior to Construction

Public Health and 
Safety

PHS-02 02 Hazardous Materials 
BMPs

SDG&E will be required to complete a Spill Response and Notification Plan for agency approval before commencing construction. PreThe Spill Response and Notification Plan was 
approved by the CPUC on July 18, 2016 and by 
the USFS on July 21, 2016.

Complete

Public Health and 
Safety

PHS-03 02 Blasting Procedures In addition to any other requirements established by the appropriate regulatory agencies, the pre-blast survey and blasting plan 
shall meet the following conditions: 
-The pre-blast survey shall be conducted for structures within a minimum radius of 1,000 
feet from the identified blast site to be specified by San Diego Gas & Electric (SDG&E) or SDG&E’s contractor. Sensitive receptors 
that could reasonably be affected by blasting shall be surveyed as part of the pre-blast survey.

Pre and 
During

A pre-blast survey will be conducted if blasting 
is determined to be necessary.

To Be Implemented During 
Construction

Public Health and 
Safety

PHS-03 04 Blasting Procedures  - The final blasting plan shall address air-blast limits, ground vibrations, and maximum peak particle velocity for ground 
movement, including provisions to monitor and assess compliance with the air-blast, ground vibration, and peak particle velocity 
requirements. The blasting plan shall meet criteria established in Chapter 3 (Control of Adverse Effects) in the Blasting Guidance 
Manual of the U.S. Department of Interior Office of Surface Mining Reclamation and Enforcement.
 - The blasting plan shall 
outline the anticipated blasting procedures for the removal of rock material at the proposed pole locations. The blasting 
procedures shall incorporate line control to full depth and controlled blasting techniques to create minimum breakage outside the 
line control and maximum rock fragmentation within the target area. Prior to blasting, all applicable regulatory measures shall be 
met. The applicant, general contractor, or its subcontractor (as appropriate) shall keep a record of each blast for at least 1 year 
from the date of the last blast.

Pre and 
During

If blasting is required, SDG&E will prepare a 
Blasting Plan in accordance with this measure.

To Be Implemented During 
Construction
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Public Health and 
Safety

PHS-04 01 Soil and 
Groundwater 
Contamination 
Training

Prior to construction, all San Diego Gas & Electric (SDG&E), contractor, and subcontractor project personnel anticipated to work 
between poles Z173105 and Z173109 shall receive training regarding the location of suspected soil and groundwater 
contamination along TL629 between poles Z173105 and Z173109, and will be instructed to avoid any ground disturbance in the 
area.

Pre and 
During

Poles Z173105 through Z173109 are not located 
along TL6958; therefore, this measure is not 
applicable.

N/A

Public Health and 
Safety

PHS-07 01 Conduct 
Geotechnical 
Investigations

The applicant shall perform design-level geotechnical investigations to evaluate the potential for liquefaction, lateral spreading, 
seismic slope instability, and ground-cracking hazards to affect the approved project and all associated facilities. Where these 
hazards are found to exist, appropriate engineering design and construction measures that meet California Building Code (CBC), 
CPUC General Order 95, and Electric Power Research Institute (EPRI) Moment Foundation Analysis and Design parameters shall be 
incorporated into the project designs.

Pre and 
During

SDG&E conducted geotechnical investigations 
for TL6958 in 2016. Results of the investigations 
were incorporated into the final design.

Complete

Public Health and 
Safety

PSU-01 01 AT&T Commitments Prior to receiving a Notice to Proceed with construction along each of the proposed power line replacement projects, SDG&E shall 
provide to the CPUC and Forest Service written commitment from AT&T confirming that AT&T facilities that are co-located on the 
proposed power line replacement projects will be relocated to SDG&E’s new facilities. Facilities will be transferred in a manner 
that avoids interruptions of telecommunications services to the greatest degree possible. The timing of the relocation activities 
will be reviewed and approved by both the CPUC and Forest Service.

PreDocumentation confirming that AT&T facilities 
will be transferred onto the power line 
replacement structures will be submitted to the 
CPUC and the USFS prior to transferring the 
AT&T facilities.

Pending

Recreation REC-01 01 Gate Plan To deter unauthorized access to specially designated or restricted areas via SDG&E access roads authorized by the MSUP, the 
project applicant shall submit a plan and schedule for gate (or other barriers, such as pipe rails, where appropriate) installation to 
the Forest Service for approval. Gates will meet Forest Service engineering standards, and designs will be approved by the Forest 
Service prior to installation. In addition, appropriate deterrence signage approved by the Forest Service shall be installed on gates 
to SDG&E access roads. Maintenance of gates and signage shall be the responsibility of the project applicant.

Pre, 
During, 
and Post

The Gate Plan was approved by the USFS on 
August 25, 2016. In coordination with the USFS, 
no gates were identified for TL6958. Therefore, 
an update to the plan is not required.

N/A

Transportation 
and Traffic

APM-
TRANS-
06

01 Coordinate with 
Local Air Traffic and 
FAA

SDG&E will coordinate flight patterns with local air traffic control and the Federal Aviation Administration prior to construction to 
prevent any adverse impacts due to increased air traffic.

Pre and 
During

Per the APM and MM Superseded List (which 
was submitted to the CPUC on July 5, 2016), this 
APM was superseded by MM PHS-5 in the Final 
Environmental Impact Report/Environmental 
Impact Statement. Therefore, this measure is 
not applicable.

N/A
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