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Kirstie Reynolds 
Environmental Compliance Lead 
San Diego Gas & Electric 
Company 1010 Tavern Road, SD 
1116 Alpine, CA 91901 
(T) XXX-XXX-XXXX
(C) XXX-XXX-XXXX
(F) XXX-XXX-XXXX

December 12, 2016 

Lisa Orsaba 
Project Manager 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 

Re:  Notice to Proceed (NTP) Request #2 to Reconstruct Power Line (TL) 6931 Component 
of the Cleveland National Forest Power Line Replacement Projects (Project) 

Dear Ms. Orsaba: 

On May 26, 2016, the California Public Utilities Commission (CPUC) granted San Diego Gas & 
Electric Company (SDG&E) a Permit to Construct the Project (Decision 16-05-038).  The 
decision conditionally authorizes construction of the Project with the implementation of pre-
construction mitigation measures identified in the Mitigation Monitoring, Compliance, and 
Reporting Program (MMCRP).  A Notice of Determination was submitted to the State 
Clearinghouse on May 31, 2016, indicating the CPUC’s approval of the Project.  In addition, the 
following agencies issued permits to indicate their approval of the Project: 

• The United States Forest Service (USFS) issued a Final Record of Decision (ROD) on
March 11, 2016 and the Master Special Use Permit on September 19, 2016.

• The Bureau of Land Management issued a Final ROD on September 28, 2016.
• The Bureau of Indian Affairs issued a Final ROD on March 30, 2016.

Activity Summary 
SDG&E is formally requesting authorization from the CPUC to begin the reconstruction of the 
TL6931 (Boulevard Substation to Crestwood Substation) component of the Project.  
Reconstruction of TL6931 includes the following:  

• the replacement of 71 existing wood poles with 65 weathered steel poles and other
appurtenant equipment

• replacement of 12 distribution tap poles including replacement and installation of tap guy
anchors, and guy anchors;
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• pole top work at existing distribution tap poles;  
• reconductoring of the existing 12 kV1 underbuilt circuit and existing 69 kV conductors;  
• overhead conductor work within the Boulevard Substation; and 
• replacement of existing underground 69kV from Cable Pole Z489535 to the Crestwood 

Substation including approximately 200 feet of new trenching. 
 

Reconstruction of TL6931 may include activities such as existing access road maintenance, 
installation of temporary guard structures, use of identified navigation and construction only 
roads, and overhead and underground wire work within and immediately adjacent to the 
Boulevard Substation.  SDG&E will delineate and utilize existing bare ground areas, to the 
extent practical, along the Project alignment for parking and other construction related activities. 
In addition, SDG&E is formally requesting authorization from the CPUC for use of three 
identified construction yards—Live Oak Springs, Boulevard, and Tierra Del Sol—for staging, 
assembling, and storing equipment and materials.  Live Oak Springs and Tierra Del Sol will also 
be used as fly yards for helicopter staging, take-off, and landing.    
 
Attachment A: NTP #2 Component Maps depicts the pole removal/replacement sites, guy anchor 
sites, stringing sites, staging yards, access roads, and work limits for guard structures, guys, and 
poles, required to reconstruct this component.  TL6931 is a Project federal preferred alternative, 
and a description of this component is included in Section C of the Project’s Final EIR/EIS.  
Reconstruction of TL6931 will occur in accordance with the descriptions provided in Section B.5 
of the Final EIR/EIS, which is an overview of construction activities and methods for the Project 
including pole removal, temporary work areas and access, material staging and storage, access 
road maintenance, and the installation of new poles.   
 
Upon completion of construction activities on this component, all areas of temporary disturbance 
will be recontoured and restored to pre-construction conditions to the extent practicable.  
Cleanup work will include removal of any temporary facilities not required for other approved 
Project activities, as well as collection and proper disposal of any waste, trash, and debris.  
Reconstruction of TL6931 is anticipated to take approximately six months from initial 
mobilization through construction completion, beginning in December 2016 and ending in May 
2017.   
 
Table 1: Temporary Impact Acreage below provides the temporary impacts associated with all 
work areas for TL6931.  

                                                 
1 Reconductoring of the 12 kV line refers to the underbuilt 12 kV circuit on TL6931. 
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Table 1: Temporary Impact Acreage 

Temporary 
Impact Location 

Native Vegetation 
(Acres) 

Non-Native 
Grassland (Acres) 

Agricultural/Disturbed/ 
Developed/Bare Ground 

(Acres) 

Pole Work Areas 1.796 -- 0.383 

Temporary Work 
Entry 0.185 -- 0.003 

Stringing Sites 2.154 -- 0.830 

Guard Structures 0.082 -- 0.038 

Guy Anchors 0.035 -- 0.009 

Access Roads2 0.198 -- 0.059 

Construction Yards 

 Live Oak 
Springs -- 5.367 -- 

Tierra Del Sol 0.004 --  0.053  

Boulevard 0.407 -- 0.011 

Project Total to 
Date3 7.621 6.588 12.587 

 

                                                 
2 SDG&E uses three types of access roads: maintained, navigation, construction only.  Construction only access 
roads can sometimes require improvements and maintenance, which creates temporary impacts to vegetation.  

3 The total temporary acreage for the Project includes TL6931 as well as Revised NTP #1, the Work Space Update 
for TL629E submitted on October 14, 2016, and Minor Project Refinement #1.  
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Pre-Construction Mitigation Measures 
A list of all pre-construction measures identified in the MMCRP and relevant to the 
reconstruction of TL6931 is provided in Attachment B: Pre-Construction Status Report of this 
NTP request.  To facilitate tracking and implementation, each measure has been organized into 
tasks so that the various elements of each measure can be tracked separately.  Attachment B: Pre-
Construction Status Report provides the full text of the measures for each component, as well as 
each measure’s corresponding completion status for that component and descriptive details 
regarding the measure’s status.  No construction work will occur until all of the applicable pre-
construction measures are fulfilled.     
 
 
We respectfully request authorization of this NTP request by December 23, 2016, so that we can 
begin construction activities along TL6931 and meet the overall Project schedule.  Should you 
have any questions or need additional information, please do not hesitate to contact me at (858) 
503-5006. 
 
Sincerely, 
 

 
 
Kirstie Reynolds 
Environmental Compliance Lead 
SDG&E 
 
Attachment A: NTP #2 Component Maps 
Attachment B: Pre-Construction Status Report 
 
 
cc:  

Allison Rice, Dudek 
Brad Auginbaugh, United States Forest Service 
Tim Knowd, SDG&E 
Anne Marie McGraw, Insignia Environmental (Insignia) 
Fred Bauermeister, Insignia  
Jeff Coward, Insignia 
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 Mitigation Measure Status Report - By Multiple Locations 
Report Criteria: 
SOURCE: MMCRP 
TIMING: Design; Design and During; Design and Post; Pre; Pre and During; Pre and Post; Pre, During, and Post  

 
MM No Task 

No 
Mitigation 
Measure 

Mitigation Measure Task Text Timing Location MM 
Status 

External Comments 

VIS-01 1 Scenery 
Conservation 
Plan 

SDG&E shall file with the CPUC a Scenery Conservation Plan that is approved by 
the Forest Service and provided to other applicable jurisdictional agencies for 
review and comment. Each 69 kV power line or 12 kV distribution line segment will 
be covered under an individual section of the plan, and each section will be 
reviewed and approved by the appropriate agencies prior to any 
ground-disturbing activities for the specific segment. The purpose of this plan is to 
identify and implement specific actions that will minimize the project’s visual 
disturbance to the naturally established scenery. Specific actions shall also be 
identified and implemented for individual poles to protect existing views from 
established scenic vistas and roadways located outside of the CNF. Power and 
distribution line support towers shall be designed to minimize their visual 
prominence and contrast to the natural landscape. Individual poles anticipated to 
create adverse effects to scenic vistas and/or particularly noticeable visual contrast 
in existing views shall be designed, located, shaped, textured, and/or screened as 
necessary to minimize their visual contrast, blend and complement the adjacent 
forest and community character. Methods such as limiting the number of climbing 
pegs and identifying less visually intrusive pole markings for high voltage lines, 
consistent with CPUC requirements, shall be considered. SDG&E shall also be 
required to provide photorealistic visual simulations of typical proposed designs 
that include design features that may be incorporated into poles identified for 
visual treatment to demonstrate the effectiveness of such features in reducing 
visual contrast and prominence as viewed from sensitive viewsheds. 

Pre and 
During 

TL6931 N/A As described in the Final EIR/EIS, SDG&E will reduce the potential for temporary visual 
impacts during construction by screening staging areas for close-range view with 
opaque fencing, where practical, and restoring temporary work areas to near 
pre-construction conditions upon construction completion. No specific pole locations 
were identified as requiring treatment. 

VIS-02 1 CNF Land 
Management 
Plan Amendment 

If the Forest Service selects to fire harden TL626, TL629, TL6923 or C157 or 
relocate TL626 (Options 1,2,3a,3b,4 and 5, it would have to approve a 
project-specific CNF Land Management Plan Amendment contemporaneously 
with the decision to authorize the MSUP and pole replacement project. The 
project-specific plan amendment would amend the Land Management Plan to 
allow project-specific exemptions for inconsistencies with the CNF Land 
Management Plan scenic integrity objectives. 

Pre TL6931 N/A TL6931 is not located on USFS-administered land; therefore, this measure is not 
applicable to this component. 

VIS-02 2 CNF Land 
Management 
Plan Amendment 

SDG&E would be required to compensate the Forest Service for the loss in scenic 
quality associated with the negative scenery effects that are inconsistent with the 
LMP scenic integrity objectives. Compensation shall be accomplished through 
agency approved scenery restoration activities, fee-payment for scenery 
restoration projects, or preservation of comparable lands. 

Pre TL6931 N/A TL6931 is not located on USFS-administered land; therefore, this measure is not 
applicable to this component. 

APM-BIO
-02 

1 Plant and Wildlife 
Surveys 

All work areas will be surveyed for special-status plant and wildlife species by a 
qualified biologist prior to the commencement of construction in accordance with 
SDG&E's pre-activity survey report requirements. 

Pre TL6931 Pending A qualified biologist has conducted a pre-activity survey of this component in 
accordance with SDG&E's NCCP protocols. Documentation of submittal of the 
pre-activity survey report to the USFWS and CDFW will be provided to the CPUC and 
USFS prior to construction. 

APM-BIO
-05 

1 Stringing Sites Stringing site locations are designed with a preference toward placement within 
roadways, where possible, to minimize additional potential impacts from grading 
and vegetation removal that may otherwise be required if these stringing sites 
were required to be located in vegetated, off-road areas. 

Design TL6931 Pending SDG&E placed stringing sites within existing roadways to the maximum extent 
feasible, as will be shown in the Workspace and Sensitive Resources Maps to be 
submitted prior to construction. 

APM-BIO 1 Implement NCCP Although Laguna Mountains Skipper is not covered under SDG&E's Natural Pre and TL6931 N/A No Laguna Mountains skipper modeled critical habitat or occupied habitat occurs 
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MM No Task 
No 

Mitigation 
Measure 

Mitigation Measure Task Text Timing Location MM 
Status 

External Comments 

-06 in Laguna 
Mountains 
Skipper Habitat 

Community Conservation Plan (NCCP), SDG&E will utilize NCCP protocols 1, 2, 3, 
5, 7, 8, 10, 11, 13, 14, 17, 24, 25, 29, 34, 35, 41, 44, 48, 54, 55, and 57 in United 
States (U.S.) Forest Service- (Forest Service-) modeled critical habitat and occupied 
habitat to minimize any potential impacts to this species. In addition, SDG&E will 
have a qualified biologist survey any Laguna Mountains Skipper habitat prior to 
work. 

During within this component, and there is no potential for this species to occur along this 
component. SDG&E’s NCCP Operational Protocols will be implemented to avoid and 
minimize impacts to biological resources. 

APM-BIO
-07 

1 CA Spotted Owl 
Consultation 

If California spotted owls are identified in the vicinity of proposed work areas 
during the pre-activity survey process, SDG&E will consult with the appropriate 
resource agencies to avoid impacts to nesting California spotted owl. 

Pre TL6931 N/A No spotted owls were identified during pre-activity surveys of TL6931, and there is no 
potential for this species to occur along this component; therefore, no spotted owl 
consultation is required. 

APM-BIO
-08 

1 Design New Poles 
with Avian 
Protection 
Practices 

SDG&E will design and install all new poles to conform to the guidelines in the 
Suggested Practices for Avian Protection on Power Lines Manual developed by the 
Avian Power Line Interaction Committee. 

Design and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The Avian Protection Plan, prepared in accordance with MM BIO-28, was approved by 
the CDFW on May 18, 2016, the USFWS on June 20, 2016, the CPUC on July 19, 2016, 
and the USFS on June 30, 2016, and will be implemented during construction. The 
Avian Protection Plan includes specific APLIC measures that will be applied as well as 
guidelines for specialized construction designs to meet APLIC standards. 

APM-BIO
-09 

1 Bat Roost 
Coordination 

If active bat roosts are identified during pre-activity surveys, SDG&E will 
coordinate with the U.S. Fish and Wildlife Service/California Department of Fish 
and Wildlife as appropriate. 

Pre TL6931 N/A No active bat roosts were identified during pre-activity surveys of TL6931; therefore, 
no further coordination with USFWS or CDFW is necessary. 

BIO-01 1 Work Limits Confine all construction and construction-related activities to the minimum 
necessary area. All construction areas, access to construction areas, and 
construction-related activities shall be strictly limited to the areas identified in 
Section B, Project Description, Table B-7. The limits of approved work spaces (not 
including existing access roads) shall be delineated with stakes and/or flagging 
prior to beginning work in any area. In areas where SDG&E will not work within 
exclusive-use easements, SDG&E will post temporary signage along approved 
work limits, indicating that the area is an active construction/work zone and access 
is temporarily restricted. An environmental monitor shall complete weekly 
observations to ensure that all work is completed within the approved work limits, 
and in the event any work occurs beyond the approved limits, it shall be reported 
by SDG&E’s compliance team in accordance with the Mitigation Monitoring, 
Compliance, and Reporting program (see Section H). 

Pre and 
During 

TL6931 Pending Final engineering plans with the work spaces delineated will be included in the 
Workspace and Sensitive Resources Maps, which will be submitted prior to 
construction. The approved work limits will be delineated with stakes and/or flagging 
immediately prior to construction. Additional restricted access signage will be 
installed at work areas outside of SDG&E exclusive-use easements. 

BIO-02 1 Contractor 
Training 

Conduct contractor training for all construction staff. Prior to construction, all 
developer, contractor, and subcontractor personnel shall receive training 
regarding the appropriate work practices necessary to implement the mitigation 
measures and comply with environmental regulations, including plant and wildlife 
species avoidance, impact minimization, and best management practices. Sign-in 
sheets and hard hat decals shall be provided that document contractor training 
has been completed for construction personnel. 

Pre and 
During 

TL6931 To Be 
Implemented 
Immediately 
Prior to 
Construction 

All construction personnel will attend the required Worker Environmental Awareness 
Program training prior to working on the Project and will receive a hard hat decal to 
indicate that they have attended the training. Training sign-in sheets will be 
submitted with the Weekly Environmental Compliance Report during construction. 

BIO-03 1 Biological 
Monitoring 

Conduct biological construction monitoring. An authorized biological monitor 
must be present at the construction sites during all initial ground-disturbing and 
vegetation-removal activities in undeveloped areas (i.e., not roads or existing 
developed areas). The monitor shall survey the construction project footprint and 
surrounding areas for compliance with all environmental specifications. Weekly 
biological construction monitoring reports shall be prepared and submitted to the 
appropriate permitting and responsible agencies through the duration of the 
ground-disturbing and vegetation-removal construction phase. Monthly biological 
construction monitoring reports shall be prepared and submitted through the 
duration of project construction to document compliance with environmental 
requirements. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Biologist qualifications were submitted to the CPUC and USFS for approval on July 21, 
2016, and resubmitted on August 19, 2016 and August 26, 2016. The CPUC approved 
the qualifications on August 30, 2016 and the USFS approved the qualifications on 
August 23 and 29, 2016. Additional biologist qualifications were submitted to the 
CPUC and USFS for approval on September 16, 2016. The CPUC approved the 
qualifications on September 21, 2016 and the USFS approved the qualifications on 
September 27, 2016. All biologists on the Project have been approved by the CPUC 
and USFS. Biologists that were identified as “Trainees Only” by the USFS will only 
conduct monitoring on private lands or under the supervision of a fully approved 
biologist on USFS-managed lands. Biological monitoring results will be submitted 
with the Weekly Environmental Compliance Report during construction. 

BIO-04 1 Habitat 
Restoration 

Restore all temporary construction areas pursuant to a Habitat Restoration Plan 
(HRP). All previously undisturbed temporary work areas not subject to long-term 
use or ongoing vegetation maintenance shall be revegetated with native species 

Pre, During, 
and Post 

TL6931 To Be 
Implemented 
During 

The Habitat Restoration Plan was approved by the CPUC and USFS on August 11, 
2016. Jeffry Coward was approved as a Habitat Restoration Specialist by the CPUC on 
September 14, 2015 and by the USFS on October 26, 2015. Cecilia Meyer-Lovell was 
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characteristic of the adjacent native vegetation communities in accordance with a 
Habitat Restoration Plan as described in SDG&E NCCP 7.2 Habitat Enhancement 
Measures. Restoration techniques may include the following: hydroseeding, 
hand-seeding, imprinting, and soil and plant salvage. Any salvage and relocation 
of species considered desert native plants shall be conducted in compliance with 
the California Desert Native Plant Act. The HRP shall include success criteria and 
monitoring specifications and shall be approved by the permitting agencies prior 
to construction of the project. At the completion of project construction, all 
construction materials shall be completely removed from the site. Topsoil located 
in areas to be restored will be conserved and stockpiled during the excavation 
process for use in the restoration of sites requiring restoration. Wherever possible, 
vegetation will be left in place or mowed, and not grubbed, or the NCCP, to avoid 
excessive root damage and allow for natural regrowth following construction. 
Temporary impacts shall be restored sufficient to compensate for the impact to 
the satisfaction of the permitting agencies (depending on the location of the 
impact). If restoration of temporary impact areas does not meet success criteria 
per the HRP, the temporary impact shall be considered a permanent impact and 
compensated accordingly (see MM BIO-5). Specifically, the HRP will include the 
following sections: Introduction; Mitigation Measure Summary; Plan Objectives; 
Plan Implementation; Pre-Construction Documentation; Clearing and Grading; 
Cleanup; Seeding; Other Planting Methods- Schedule- Restoration; Seeding and 
Planting- Restoration Monitoring; Monitoring Success Criteria, and Remedial 
Measures; Reporting; Completion of Restoration Program- Reference. The HRP will 
be prepared by a habitat restoration specialist (approved by the CPUC and Forest 
Service) who will oversee implementation of the HRP. The HRP shall be submitted 
to the CPUC and the Forest Service for review and approval prior to 
implementation. 

Construction approved as a Habitat Restoration Specialist by the CPUC on May 31, 2016 and by the 
USFS on May 23, 2016. The Habitat Restoration Plan will be implemented during 
construction. 

BIO-06 1 Fire Prevention Implement fire prevention best management practices during construction and 
operation activities. Fire prevention best management practices shall be 
implemented during construction and operation of the project as specified by the 
Construction Fire Prevention/Protection Plan (to be developed as required under 
MM FF-1 and MM FF-2). The PALS system will be followed for any work on 
National Forest System lands. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The Construction Fire Prevention/Protection Plan was approved by the USFS on June 
17, 2016 and the CPUC on July 29, 2016. An updated Plan was submitted to the CPUC 
and USFS on September 30, 2016; no approval was required. Fire prevention BMPs 
will be implemented during construction in accordance with the Plan. 

BIO-07 1 SWPPP Prepare and implement a Stormwater Pollution Prevention Plan. Prepare a 
Stormwater Pollution Prevention Plan pursuant to the specifications described in 
APM HYD-05 and MM HYD-1. 

Pre and 
During 

TL6931 Complete A Notice of Intent (NOI), SWPPP, and other Permit Registration Documents (PRDs) to 
enroll in the Construction General Permit (CGP) for C78, TL625B, and TL629E was 
uploaded to the California Storm Water Multiple Applications and Report Tracking 
System (SMARTS) on May 6, 2016 and a Waste Discharge Identification (WDID) 
number was issued on May 11, 2016 (WDID# 9 37C376248). The NOI and SWPPP 
were submitted for file to the CPUC and USFS on May 20, 2016. A Change of 
Information (COI) to revise CGP coverage and include TL6931 was uploaded to 
SMARTS on November 9, 2016. The SWPPP will be implemented during construction. 

BIO-09 1 Pole Replacement 
with RCAs 

SDG&E shall identify all proposed replacement pole locations within the vicinity of 
Riparian Conservation Areas (RCAs) to identify those poles and associated access 
roads that can be reasonably relocated outside these areas and consult with the 
Forest Service for authorization of their relocation and proposed placement. These 
Forest Service requirements will only apply to National Forest System lands. 

Pre and 
During 

TL6931 N/A TL6931 is not located on USFS-administered land and there are no RCAs along this 
component; therefore, this measure is not applicable to this component. 

BIO-10 1 Limit Impacts to 
Jurisdictional 
Features 

Limit temporary and permanent impacts to jurisdictional features to the minimum 
necessary. Formal jurisdictional delineation and permits are required prior to 
construction for all work areas located within or adjacent to jurisdictional wetlands 
and waters. The applicant shall obtain and implement the terms and conditions of 
agency permit(s) for unavoidable impacts to jurisdictional wetlands and waters. All 

Pre and 
During 

TL6931 N/A Surveys for potentially jurisdictional waters or wetlands were completed in 
accordance with MM BIO-10. No impacts to jurisdictional waters from SDG&E’s 
proposed construction activities were identified for this Project component; therefore, 
no jurisdictional permits will be obtained. 
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construction areas, access to construction areas, and construction-related activities 
shall be strictly limited to the areas within the approved work limits and delineated 
with stakes and/or flagging that shall be maintained throughout the construction 
period. The project applicant shall obtain applicable permits and provide evidence 
of permit approval, which may include but not be limited to a Clean Water Act 
Section 404 Permit from the ACOE, a Clean Water Act Section 401 water quality 
certification from the RWQCB, and a Section 1602 Streambed Alteration 
Agreement with the California Department of Fish and Wildlife for impacts to 
jurisdictional features prior to project construction. These permits are anticipated 
to be approved under the MSUP. The terms and conditions of these authorizations 
shall be implemented. 

BIO-10 2 Limit Impacts to 
Jurisdictional 
Features 

In addition, prior to conducting work or establishing the final design of a selected 
transmission line alignment, a planning-level assessment of aquatic resources will 
be conducted to identify the environmentally preferred alternative. The 
assessment will include review of the National Hydrography Dataset, National 
Wetland Inventory, U.S. Geological Survey topographic maps, high-resolution 
digital photography, and necessary field checking. Once the environmentally 
preferred alternative is identified, a jurisdictional delineation will be conducted of 
the selected transmission line to ensure the final design is the Least 
Environmentally Damaging Practicable Alternative (LEDPA) and is in compliance 
with the Clean Water Act (CWA) Section 404(b)(1) Guidelines. The CWA Section 
404 permit authorization will be obtained for any discharges into waters of the 
United States and the widths of access roads and construction of bridges over 
waters of the United States will be minimized to the extent feasible. 

Pre TL6931 N/A Surveys for potentially jurisdictional waters or wetlands were completed in 
accordance with MM BIO-10. No impacts to jurisdictional waters were identified; 
therefore, no jurisdictional permits will be obtained. 

BIO-11 1 Habitat Creation, 
Enhancement, 
Preservation, or 
Restoration 

Implement habitat creation, enhancement, preservation, and/or restoration 
pursuant to a wetland mitigation plan to ensure no net loss of jurisdictional waters 
and wetlands. Temporary and permanent impacts to all jurisdictional resources 
shall be compensated through a combination of habitat creation (i.e., 
establishment), enhancement, preservation, and/or and restoration at a minimum 
of a 1:1 ratio or as required by the permitting agencies. Any creation, 
enhancement, preservation, and/or restoration effort shall be implemented 
pursuant to a Habitat Restoration Plan, which shall include success criteria and 
monitoring specifications, and shall be approved by the permitting agencies prior 
to construction of the project. A habitat restoration specialist will be designated 
and approved by the permitting agencies and will determine the most appropriate 
method of restoration. Restoration techniques may include hydroseeding, 
hand-seeding, imprinting, and soil and plant salvage (as discussed in SDG&E 
NCCP 7.2 Habitat Enhancement Measures). Temporary impacts shall be restored 
sufficient to compensate for the impact to the satisfaction of the permitting 
agencies (depending on the location of the impact). If restoration of temporary 
impact areas is not possible to the satisfaction of the appropriate agency, the 
temporary impact shall be considered a permanent impact and compensated 
accordingly. All habitat creation and restoration used as mitigation for the 
proposed project on public lands shall be located in areas designated for resource 
protection and management. All habitat creation and restoration used as 
mitigation for the proposed project on private lands shall include long-term 
management and legal protection assurances. 

Pre and 
During 

TL6931 N/A No impacts to potentially jurisdictional waters were identified; therefore, there will be 
no net loss of jurisdictional waters or wetlands. 

BIO-12 1 Drainage 
Crossing 
Requirements 

Where drainage crossings are unavoidable, construct access roads at right angles 
to drainages. Unless not possible due to existing landforms or site constraints, 
access roads shall be built perpendicular to drainages to minimize the impacts to 
these resources and prevent impacts along the length of jurisdictional features. 

Pre and 
During 

TL6931 N/A No new permanent access roads will be constructed for this component; therefore, 
this measure is not applicable. 
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BIO-13 1 Special Status 
Plant Surveys 

Conduct preconstruction surveys for special status plants in areas not accessible 
during previous rare plant surveys. Prior to construction, San Diego Gas & Electric 
(SDG&E) shall retain a qualified biologist approved by the California Public Utilities 
Commission (CPUC) and Forest Service to conduct a focused rare plant survey on 
site during the time period when the previously described special-status plant 
species are detectable. Table D.4-123 in EIR/EIS describes the 40 blooming plant 
species that shall be surveyed, months they shall be surveyed (i.e., blooming 
periods), and the TL/circuits on which they occur. Cuyamaca cypress and tecate 
cypress can be surveyed anytime of the year. Surveys shall be conducted in areas 
not included during rare plant surveys (see Chambers Group Inc. 2012b, Table 
2).Of the 40 species described, there is some potential for 8 of these species to 
occur in vernal pools, including California Orcutt grass*, Cuyamaca larkspur, 
long-spined spineflower, Orcutt’s brodiaea*, San Diego goldenstar*, San Diego 
thornmint*, Santa Lucia dwarf rush, and variegated dudleya*. These 8 species are 
also included in Table D.4-12. These species will also be protected through 
implementation of, the SDG&E Natural Community Conservation Plan (NCCP), and 
through avoidance of impacts to wetlands (MM BIO-10 through MM 
BIO-12).Locations of special-status plants shall be identified and inventoried. The 
qualified biologist shall supervise construction activities within the vicinity of areas 
identified as having special-status plant species. Impacts to special-status plant 
species shall be avoided to the maximum extent possible by installing fencing or 
flagging, marking areas to be avoided in construction areas, and limiting work in 
areas identified as having special-status plant species to periods of time when the 
plants have set seed and are no longer growing. Where impacts to special-status 
plant species are unavoidable, the impact shall be quantified and compensated 
through off-site land preservation and/or plant salvage and relocation as 
determined by the qualified biologist and approved by the CPUC. Alternatively, if 
the special-status plant species in question is a Covered Species within the SDG&E 
NCCP, mitigation consistent with measures established in the NCCP shall be 
provided. The results of the focused plant surveys and measures outlined above 
that will be implemented by SDG&E in the event special-status plant species are 
identified within the biological survey area shall be provided to CPUC and Forest 
Service. CPUC and Forest Service will review and approve the rare plant survey 
report and recommended avoidance or mitigation approached prior to issuance of 
a notice to proceed. 

Pre and 
During 

TL6931 Pending Qualified biologists were approved by the USFS and CPUC in September 2015 and 
April 2016 to conduct focused rare plant surveys. Surveys for special-status plant 
species along TL6931, which is a Project alternative, were completed in 2016. The rare 
plant survey report will be submitted to the CPUC and USFS prior to construction. 

BIO-14 1 Special Status 
Plant 
Fencing/Flagging 

Install fencing or flagging around identified special-status plant species 
populations in the construction areas. Prior to the start of construction, a qualified 
biologist shall conduct focused surveys during the appropriate blooming period 
for special-status plant species for all construction areas. All of the special-status 
plant locations shall be recorded using a Global Positioning System (GPS), which 
will be used to site the avoidance fencing/flagging. Special-status plant species 
shall be avoided to the maximum extent possible by all construction activities. The 
boundaries of all special-status plant species to be avoided shall be delineated in 
the field with clearly visible fencing or flagging. The fencing/flagging shall be 
maintained for the duration of project construction activities. 

Pre and 
During 

TL6931 Pending Qualified biologists were approved by the USFS and the CPUC in September 2015 
and April 2016 to conduct focused rare plant surveys. Notification of planned 
special-status plant species surveys was provided on April 14 and August 16, 2016. 
Focused special-status plant surveys were conducted in spring and summer 2016. GIS 
shapefiles reflecting the results of the surveys and showing the locations of 
special-status plant species occurrences were submitted to the CPUC and USFS on 
November 2, 2016. Workspace and Sensitive Resources Maps, which will be 
submitted prior to construction, will depict special-status plant occurrences in the 
Project area and locations of construction fencing/flagging. Special‐status plant 
species to be avoided will be fenced or flagged immediately prior to construction. 

BIO-15 1 Special-Status 
Plant 
Compensation 

Implement special-status plant species compensation. Impacts to special-status 
plant species shall be maximally avoided. Where impacts to special-status plant 
species are unavoidable, the impact shall be quantified and compensated through 
off-site land preservation and/or plant salvage and relocation. Where off-site land 
preservation is biologically preferred, the land shall contain comparable 
special-status plant resources as the impacted lands and shall include long-term 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The Special-Status Plant Species Salvage and Relocation Plan was approved by the 
CPUC on August 22, 2016 and by the USFS on August 24, 2016. SDG&E will 
implement the Special-Status Plant Species Salvage and Relocation Plan prior to 
initial ground-disturbing activities. Impacts to special-status plant species have been 
maximally avoided, and no unavoidable impacts to special-status plants requiring 
salvage and relocation are anticipated along this component. 
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management and legal protection assurances to the satisfaction of the Forest 
Service. Land preservation must be completed within 36 months of initiation of 
construction. Where salvage and relocation is demonstrated to be feasible and 
biologically preferred, it shall be conducted pursuant to an agency-approved plan 
that details the methods for salvage, stockpiling, and replanting, as well as the 
characteristics of the receiver sites. Any salvage and relocation plans shall be 
approved by the permitting agencies prior to project construction. Any salvage 
and relocation of species considered desert native plants shall be conducted in 
compliance with the California Desert Native Plant Act. Success criteria and 
monitoring shall also be included in the plan. If salvage and relocation is not 
possible to the satisfaction of the Forest Service, off-site land preservation shall be 
required. Forest Service requirements will only apply to National Forest System 
lands. 

  
No special-status plant species impacts requiring off-site land preservation are 
anticipated along this component. However, if unavoidable impacts occur and off-site 
land preservation is required, documentation of off-site land preservation will be 
completed within 36 months of initiation of construction and will be implemented 
where biologically preferred, based on monitoring effectiveness of special-status 
plant salvage and/or transplantation through established success criteria, as 
described in the Special-Status Plant Species Salvage and Relocation Plan. 

BIO-16 1 Special-Status 
Butterfly Fencing 
and Surveys 

Install fencing or flagging around identified special-status butterfly host species 
populations in the construction areas and road maintenance. Prior to the start of 
construction, a qualified biologist shall conduct focused surveys during the 
appropriate blooming period for larvae or adult (nectar sources or egg laying 
sources) plant for the following species: Hermes copper butterfly, Laguna 
Mountains skipper, or Quino checkerspot butterfly. These host plants include 
Cleveland’s horkelia, western plantain, bird’s beak, owl’s clover, California 
buckwheat, and spiny redberry. Similar protective measures for special-status 
plants (identified in MM BIO-13 and MM BIO-14) shall be implemented. Occupied 
or suitable habitat for these species shall be avoided to the greatest extent 
feasible. In addition to the implementation of SDG&E NCCP Operational Protocols, 
site visits will be conducted prior to construction and road maintenance. Prior to 
site visits, a digital database of known host plant populations will be reviewed. Site 
visits will verify the known locations of host plant populations in the area and, if 
present, avoid those locations. 

Pre TL6931 Pending Qualified biologists were approved by the USFS and CPUC in September 2015, 
February 2016, and April 2016. Notification of planned butterfly and plant surveys was 
provided in February, March, April, and August 2016. Special‐status butterfly habitat 
surveys and focused special-status plant surveys, which identify locations of host 
plant species, were completed in 2016. GIS shapefiles reflecting the results of the 
surveys and showing the locations of all special-status and host plant species 
occurrences located during surveys were submitted to the CPUC and USFS on 
November 2, 2016. Workspace and Sensitive Resources Maps, which will be 
submitted prior to construction, will depict areas to be fenced or flagged to protect 
host plant species. All special-status butterfly host species observed within occupied 
or suitable habitat for these species will be flagged prior to the start of construction 
for avoidance to the greatest extent feasible. 

BIO-17 1 Butterfly Protocol 
Surveys 

Conduct protocol surveys for Quino checkerspot, Hermes copper, and Laguna 
Mountains skipper butterflies within 1 year prior to project construction activities 
in occupied habitat. The project proponent shall conduct preconstruction protocol 
surveys for Quino checkerspot butterfly, Laguna Mountains skipper, and Hermes 
copper butterfly within 1 year prior to construction activities (or unless 
coordination with the U.S. Fish and Wildlife Service determines that SDG&E’s 
low-effect habitat conservation plan (HCP) for Quino (SDG&E 2007) adequately 
protects the species, historical surveys are adequate, or as superseded by 
consultation with the USFWS and Forest Service) in any project construction area 
known to support the species. Surveys shall be conducted by a qualified biologist 
in accordance with the most currently accepted protocol survey methods for 
Quino checkerspot and Laguna Mountains skipper. This includes current habitat 
assessment and reporting requirements. Results shall be reported to USFWS and 
the CDFW South Coast Regional Office within 45 days of the completion of the 
survey. Surveys for Hermes copper butterfly shall follow County of San Diego 
Guidelines. A qualified biologist shall survey all potential habitat for Hermes 
copper which includes any woody (mature) spiny redberry shrub with California 
buckwheat within 15 feet. California buckwheat without spiny redberry nearby is 
not considered suitable habitat. If California buckwheat is within 15 feet of a 
mature spiny redberry shrub, additional vegetation within 15 feet should also be 
considered potential habitat for Hermes copper. All butterfly protocol survey data 
shall be provided to the CDFW South Coast Regional Office. 

Pre TL6931 Complete Qualified biologists were approved by the USFS and the CPUC in September 2015, 
February 2016, and April 2016. Notification of planned surveys was provided in 
February, March, and April 2016. Protocol QCB surveys were completed in 2016 in 
accordance with MM BIO-17. There is no habitat along this component to support 
Laguna Mountains skipper or Hermes copper butterfly. The QCB survey report was 
submitted to the CPUC and USFS on July 25, 2016 and to the CDFW and USFWS on 
August 8, 2016. Documentation of the QCB survey report submittal to the CDFW and 
USFWS was provided to the CPUC and USFS on September 1, 2016. 

BIO-18 1 Butterfly Habitat Provide compensation for temporary and permanent impacts to Occupied or Pre and TL6931 N/A No designated critical habitat for QCB, Hermes copper butterfly, or Laguna 
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Compensation Critical Habitat for Quino checkerspot, Hermes copper, and Laguna Mountains 
skipper butterfly habitat through conservation and/or restoration. Temporary and 
permanent impacts to Quino checkerspot butterfly and Laguna Mountains skipper 
shall be compensated through a combination of habitat compensation and 
habitat restoration at a minimum of a 2:1 mitigation ratio for occupied non-critical 
habitat and a minimum of a 3:1 mitigation ratio for critical habitat, or as required 
by the permitting agencies. Forest-related impacts will be mitigated at the ratios 
provided above on Forest Service lands and in coordination with the Forest 
Service. Habitat compensation shall be accomplished through U.S. Fish and 
Wildlife Service-approved land preservation or mitigation fee payment for the 
purpose of habitat compensation of lands supporting Quino checkerspot butterfly 
or Laguna Mountains skipper as appropriate. Mitigation for Hermes copper 
butterfly shall consist of 1:1 replacement of temporary impacts to occupied 
habitat, where host plants are impacted, and at a 2:1 ratio where permanent 
impacts occur. Land preservation or mitigation fee payment for habitat 
compensation must be completed within 18 months of permit issuance. Habitat 
restoration may be appropriate as habitat compensation provided that the 
restoration effort is demonstrated to be feasible and implemented pursuant to a 
Habitat Restoration Plan, which shall include success criteria and monitoring 
specifications and shall be approved by the permitting agencies prior to project 
construction. All habitat compensation and restoration used as mitigation for the 
proposed project on public lands shall be located in areas designated for resource 
protection and management. All habitat compensation and restoration used as 
mitigation for the proposed project on private lands shall include long-term 
management and legal protection assurances. 

During Mountains skipper occurs along this component. Based on 2016 protocol survey 
results and the SDG&E QCB Habitat Conservation Plan, there is no occupied QCB 
habitat along this component. There is no potential for impacts to occupied habitat 
for Laguna Mountains skipper or Hermes copper butterfly along this component. No 
temporary or permanent impacts to occupied or critical habitat for QCB, Hermes 
copper, or Laguna Mountains skipper butterfly habitat is anticipated; therefore, no 
compensation for impacts is required. 

BIO-19 1 Avoid Butterfly 
Host Plants 

Final design of power and distribution line and access roads through Quino 
checkerspot and Laguna Mountains skipper critical habitat and Hermes copper 
occupied habitat shall maximally avoid host plants for these species. The final 
design of the proposed project through Quino checkerspot, Hermes copper, and 
Laguna Mountains skipper butterfly habitat shall maximally avoid and minimize 
habitat resources used by these species based on safety and other superseding 
regulatory requirements. The applicant shall explore alternate tower locations, 
reduced road widths, reduced vegetation maintenance, and other design 
modifications to minimize impacts to host plants in critical habitat for these 
species, and it shall obtain agency approval of the final design through this area. If 
impacts are not avoided, compensatory mitigation, as described per MM BIO-18, 
will be required. This measure shall apply to all locations that have been 
designated as critical or occupied habitat for these species. 

Pre TL6931 N/A This measure applies to designated critical habitat for QCB and Laguna Mountains 
skipper, and Hermes copper butterfly occupied habitat along the Project. The final 
design of power and distribution lines and access roads avoids QCB and Laguna 
Mountains skipper critical habitat and Hermes copper occupied habitat; therefore, 
compensatory mitigation is not required. 

BIO-20 1 Obtain Wildlife 
Permits 

Obtain and implement the terms of agency permit(s) with jurisdiction federal or 
state-listed species. In addition to the obligation of the Forest Service consulting 
with the USFWS on the project, if federally listed wildlife species not already 
covered by SDG&E’s NCCP (including any species that may be listed prior to 
issuance of the PTC and MSUP) may be impacted by the project, the Forest Service 
will initiate a Section 7 consultation with the U.S. Fish and Wildlife Service 
(USFWS). If state-listed wildlife species not already covered by SDG&E’s NCCP may 
be impacted by the project, SDG&E will seek a Section 2081 permit (or consistency 
determination) from the California Department of Fish and Wildlife (CDFW). In 
addition, take authorization for golden eagles will require coordination with the 
USFWS and CDFW. SDG&E shall implement and/or adhere to all USFWS 
recommendations stipulated by the Forest Service in the Special Use Permit; 
SDG&E shall implement and/or adhere to all requirements in CDFW permit. 

Pre TL6931 Complete The Project is covered by SDG&E's NCCP and QCB Low‐Effect HCP. A Biological 
Opinion was issued for the Project on November 19, 2015. Conservation measures 
from the Biological Opinion will be implemented prior to and during construction. 
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SDG&E will not need a Section 2081 permit if the potentially impacted species or 
action is covered by SDG&E’s NCCP. The Forest Service is required to consult with 
the USFWS for their federal action (approving the MSUP) as identified in Section A, 
Table A-3. 

BIO-20 2 Obtain Wildlife 
Permits 

When conducting work within designated critical habitat for the Quino 
checkerspot butterfly, SDG&E shall implement all applicable protocols to avoid 
and minimize impacts to this species defined in the SDG&E Low-Effect Habitat 
Conservation Plan for Quino. 

Pre and 
During 

TL6931 N/A This measure applies to areas within designated critical habitat for QCB. There is no 
critical habitat for QCB along this component. Therefore, this measure is not 
applicable. 

BIO-20 3 Obtain Wildlife 
Permits 

Additionally, when working within designated critical habitat for Laguna 
Mountains skipper, SDG&E shall implement all impact minimization measures for 
Laguna Mountains skipper (USFS 2006c), consistent with USFWS direction (USFWS 
2006, 2007), which includes:1. Prior to project work, a qualified biologist shall 
identify all LMS habitat (to include host plant and nectar sources) within 10 meters 
of the proposed project(s) ROW. SDG&E facilities that are within designated 
critical habitat for Laguna Mountains skipper are shown on USFWS Critical Habitat 
maps (71 FR 74592–74615). During any maintenance activities, a qualified 
biologist will be present to monitor work and ensure that Laguna Mountains 
skipper habitat is not affected.2. Chipping of vegetation shall not be allowed in 
known or potential Laguna Mountains skipper habitat. This includes the ROW 
within or adjacent to (within 10 meters) known or potential Laguna Mountains 
skipper habitat. Potential habitat shall be identified by the qualified biologist 
either during the host plant/nectar source survey or some time previous to the 
onset of ROW work. 3. Vehicles or tracked equipment shall only be allowed on 
existing roads or trails when operating within or adjacent to Laguna Mountains 
skipper habitat. Prior to operation of vehicles on existing roads or trails, a qualified 
biologist will ensure that the road or trail itself does not contain host plants or 
nectar sources. 4. Any project that may adversely affect the Laguna Mountains 
skipper shall require consultation with the U.S. Fish and Wildlife Service. If the 
NCCP is not used, then formal consultation with the USFWS and CDFW will need 
to occur to determine the need for take permits 

Pre and 
During 

TL6931 N/A This measure applies to areas within designated critical habitat for Laguna Mountain 
skipper. There is no critical habitat for Laguna Mountains skipper along this 
component. Therefore, this measure is not applicable. 

BIO-21 1 Sensitive Butterfly 
Species 
Construction 
Measures 

If construction occurs in occupied and/or suitable habitat for sensitive butterfly 
species, SDG&E will implement the following: Quino checkerspot: SDG&E will 
comply with the avoidance and minimization measures outlined in the existing 
Low-Effect Habitat Conservation Plan for Quino checkerspot butterfly. 

Pre and 
During 

TL6931 Pending This measure applies to occupied and/or suitable QCB habitat. Based on 2016 
protocol survey results and the SDG&E QCB Habitat Conservation Plan, no occupied 
habitat for QCB occurs along this component. Suitable QCB habitat present along 
TL6931 is defined as ‘Unoccupied QCB Habitat’ per the HCP. SDG&E will comply with 
the HCP as applicable. Qualified biologists were approved in September 2015, 
February 2016, and April 2016 by the CPUC and USFS. The complete QCB Focused 
Survey Report was submitted to the CPUC and USFS on July 25, 2016. Workspace and 
Sensitive Resources Maps, which will be submitted prior to construction, will depict 
suitable QCB habitat. Construction of this component is scheduled to occur from 
November 2016 until March 2017. 

BIO-21 2 Sensitive Butterfly 
Species 
Construction 
Measures 

Hermes copper: Because this species is not state- or federally listed, the following 
will only be required for activities: While performing construction activities within 
the flight season, a qualified biological monitor will be on-site for all project 
activities to assure that both impacts to host plants and direct take of Hermes 
copper butterflies are avoided to the greatest extent feasible. The biological 
monitor may temporarily stop work in the event a Hermes copper butterfly is 
observed within the immediate construction area (i.e., the flagged work areas 
currently being used for construction activities.) 

Pre and 
During 

TL6931 N/A This measure applies to occupied and/or suitable Hermes copper butterfly habitat. 
No occupied or suitable habitat for Hermes copper butterfly occurs along this 
component; therefore, this measure is not applicable. 

BIO-21 3 Sensitive Butterfly 
Species 
Construction 

Laguna Mountains skipper butterfly: Construction will occur outside of the flight 
season OR at least 10 meters (33 feet) away from all host plant locations. If there is 
a known or newly discovered occurrence during the flight season, construction 

Pre and 
During 

TL6931 N/A This measure applies to occupied and/or suitable Laguna Mountains skipper habitat. 
No occupied or suitable habitat for Laguna Mountains skipper occurs along this 
component. Therefore, this measure is not applicable. 



Page 9 of 22 

MM No Task 
No 

Mitigation 
Measure 

Mitigation Measure Task Text Timing Location MM 
Status 

External Comments 

Measures shall be prohibited within 1 kilometer (0.6 mile) of the occurrence or unless 
coordination with the U.S. Fish and Wildlife Service determines construction 
activities may commence. The Laguna Mountains skipper flight season occurs 
from April to July. 

BIO-22 1 Biological 
Monitoring 

Biologists will monitor construction activities. San Diego Gas & Electric (SDG&E) 
shall retain qualified biologists and other qualified resource specialists, as 
necessary, to monitor all project construction activities that could reasonably 
result in impacts to biological resources. All monitor qualifications shall be 
reviewed and approved by the California Public Utilities Commission (CPUC) prior 
to conducting monitoring activities along the right-of-way. Monitors shall be 
responsible for preconstruction surveys, work area delineations (i.e., staking, 
flagging, etc.) to comply with SDG&E’s Natural Community Conservation Plan, 
on-site monitoring, and documentation of violations and compliance. Monitors 
shall also delineate pre-determined access routes using markers or signs and 
ensure the maintenance of markers or signs on a regular basis. 

Pre and 
During 

TL6931 Pending Biologist qualifications were submitted to the CPUC and USFS for approval on July 21, 
2016, and resubmitted on August 19, 2016 and August 26, 2016. The CPUC approved 
the qualifications on August 30, 2016 and the USFS approved the qualifications on 
August 23 and 29, 2016. Additional biologist qualifications were submitted to the 
CPUC and USFS for approval on September 16, 2016. The CPUC approved the 
qualifications on September 21, 2016 and the USFS approved the qualifications on 
September 27, 2016. All biologists on the Project have been approved by the CPUC 
and USFS. Biologists that were identified as “Trainees Only” by the USFS will only 
conduct monitoring on private lands or under the supervision of a fully approved 
biologist on USFS-managed lands. Qualified biologists have conducted a pre-activity 
survey of this component in accordance with SDG&E's NCCP protocols. 
Documentation of submittal of the pre-activity survey report to the USFWS and 
CDFW will be provided to the CPUC and USFS prior to construction. Workspace and 
Sensitive Resources Maps, which will be submitted prior to construction, will depict 
final engineering plans with delineated work spaces and access routes. Approved 
work limits and access routes will be delineated with staking, flagging, and signage 
immediately prior to construction. 

BIO-24 1 Speed Limits Enforce speed limits in and around all construction areas. Vehicles shall not exceed 
15 miles per hour on unpaved roads (as stated in SDG&E NCCP 7.1 Operational 
Protocols) and the right-of-way accessing the construction site or 10 miles per 
hour during the night. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Documentation that the MMCRP has been incorporated into the construction 
contracts was provided to the CPUC and USFS on July 20, 2016. Documentation that 
BIO‐24 was included in the Worker Environmental Awareness Program was provided 
to the CPUC and USFS on July 20, 2016. Speed limits will be enforced during 
construction by Project biological monitors, and compliance with this measure will be 
documented in the Weekly Environmental Compliance Report to be submitted to the 
CPUC and USFS during construction. 

BIO-26 1 Prohibit Littering Prohibit littering and remove trash from construction areas daily. Littering shall not 
be allowed by the project personnel. All food-related trash and garbage shall be 
removed from the construction sites on a daily basis. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Documentation that the MMCRP was incorporated into the construction compliance 
contract was provided to the CPUC and USFS on July 20, 2016. Documentation that 
BIO‐26 was included in the Worker Environmental Awareness Program was provided 
to the CPUC and USFS on July 20, 2016. This measure will be implemented during 
construction and documented in the Weekly Environmental Compliance Report. 

BIO-27 1 Prohibit 
Harassment of 
Wildlife 

Prohibit the harm, harassment, collection of, or feeding of wildlife. Project 
personnel shall not harm, harass, collect, or feed wildlife. No pets shall be allowed 
in the construction areas. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Documentation that the MMCRP was incorporated into the construction compliance 
contract was provided to the CPUC and USFS on July 20, 2016. Documentation that 
BIO‐27 was included in the Worker Environmental Awareness Program was provided 
to the CPUC and USFS on July 20, 2016. This measure will be implemented during 
construction and documented in the Weekly Environmental Compliance Report. 

BIO-28 2 Implement Bird 
Protection 
Measures 

To avoid avian disturbance by construction activities, an Avian Protection Plan, 
including a Nesting Bird Management Plan, shall be developed in coordination 
with the Wildlife Agencies prior to project onset to develop measures based on 
site specific conditions to protect birds. This Avian Protection Plan shall be 
implemented by SDG&E and their biological monitors with oversight by the CPUC 
and the Forest Service. The Plan shall include procedures to allow the Wildlife 
Agencies open communication with the biological monitor(s) and access to 
scientific data collected that will be electronically stored in a database approved 
by the CPUC, the Forest Service, and the Wildlife Agencies. Between February and 
September during project construction, SDG&E shall provide a monthly summary 
of nesting bird monitoring activities and at the completion of each nesting season 
shall provide an evaluation of the data collected to date as specified in the 
Nesting Bird Management Plan. B. The Project’s transmission pole and line design 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The APP/NBMP has been developed in coordination with the Wildlife Agencies. 
Approval of the APP/NBMP was received from the CDFW on May 18, 2016, from the 
USFWS on June 20, 2016, from the USFS on June 30, 2016, and from the CPUC on July 
19, 2016. The APP/NBMP will be implemented during construction. 
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may have an impact on certain raptor species. Consequently, in addition to the 
construction activities, the Plan shall address avian mortality related to line strikes 
through the use of adaptive management (i.e., measures to make the lines more 
visible to the suite of species affected), in response to reported mortalities. C. The 
Avian Protection Plan shall include the following measures: a. Compliance with the 
Migratory Bird Treaty Act b. Compliance with Fish and Game Code Sections 3503, 
3503.5, and 3511c. Activities shall be prohibited with i. Approximately 0.25 mile of 
California spotted owl active nest sites (or activity centers) during the breeding 
season (February 1through August 15) unless surveys confirm that California 
spotted owls are not nesting within the 0.25- mile radius; ii. 500 feet of raptor and 
owl active nests; iii. 500 feet of federally and/or state-listed birds active nests; iv. 
250 feet of occupied burrowing owl burrows from February 1 to August 31 or 
within 160 feet from September 1 through January 31; and. 150 feet of non-listed 
birds and as specified in the avian protection plan for other bird species of 
concern. 

BIO-28 3 Implement Bird 
Protection 
Measures 

If year-round burrowing owls are identified and there would only be temporary 
indirect impacts, then work may continue through coordination with the CDFW 
and monitoring. If it appears that the burrowing owls may be directly impacted, 
then a relocation plan will be developed for the specific burrowing owl(s). This 
plan would include the methods to relocate, location of the relocation, and 
post-relocation monitoring. Active relocation and banding of birds is not required. 
Similar buffers will be utilized for non-Forest Service lands as specified in the Avian 
Protection Plan and Nesting Bird Management Plan. “Nest” is defined as a 
structure or site under construction or preparation, constructed or prepared, or 
being used by a bird for the purpose of incubating eggs or rearing young. 
Perching sites and screening vegetation are not part of the nest. “Active nest” is 
defined as once birds begin constructing, preparing, or using a nest for 
egg-laying. A nest is no longer an “active nest” if abandoned by the adult birds or 
once nestlings or fledglings are no longer dependent on the nest. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Burrowing owls were not detected during surveys for this component. If burrowing 
owls are identified in the Project vicinity, the required procedures will be followed in 
accordance with MM BIO-28 and the CDFW-approved Avian Protection Plan/Nesting 
Bird Management Plan. 

BIO-28 4 Implement Bird 
Protection 
Measures 

d. Apply APLIC Measures. Specific APLIC measures to be applied must, at a 
minimum, must allow the circuits to meet National Electric Safety Code (NESC) 
requirements and should provide general information on specialized construction 
designs to meet APLIC standards. In particular, conductor separation between the 
energized and grounded hardware should meet the current state of the art 
requirements to protect species up to California condor. If appropriate separation 
is not feasible, then the energized parts and hardware should be covered. As 
appropriate, bird diverters should be deployed as well. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The Avian Protection Plan includes specific APLIC measures that will be applied as 
well as guidelines for specialized construction designs to meet APLIC standards. 

BIO-28 5 Implement Bird 
Protection 
Measures 

D. The database shall include special features to accommodate additional 
variables (covariate) information requested by the Wildlife Agencies designed for 
this Project that will provide data which will contribute to the scientific standards 
of effective avian avoidance measures. In order to help evaluate buffer 
effectiveness, nests shall be monitored on a daily basis by a qualified biologist 
during disturbance and-related activities (i.e., brushing, tree trimming, 
ground-disturbing activities, mechanized or manual 
construction/removal/installation, and restoration activities) and every 4 days 
following disturbance until nest fates have been determined for entry into the 
database. Daily nest monitoring will be conducted by a qualified biologist, from as 
far away as possible while still being able to observe activity. The biologist need 
not observe the actual contents of the nest, but may extrapolate status based on 
adult behaviors. Actual surveys of the nest contents must not occur more than 
weekly (i.e., allow at least 7 days between nest visits) and visits should be very 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Avian biologist qualifications were submitted to the CPUC and USFS for approval on 
July 21, 2016, and were resubmitted to the CPUC and USFS on October 21, 2016. The 
CPUC approved the qualifications on October 31, 2016 and the USFS approved the 
qualifications on October 27, 2016. All avian biologists on the Project have been 
approved by the CPUC and USFS. Avian biologists that were conditionally approved 
by the CPUC will only conduct monitoring on private lands under the supervision of a 
fully approved avian biologist. The Avian Reporting Database is described in Section 8 
‐ Avian Reporting Database of the approved Nesting Bird Management Plan. Nests 
will be monitored in accordance with the approved Nesting Bird Management Plan. 
SDG&E will provide access to the database to the wildlife agencies as stipulated in the 
measure. 
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brief, paths should go by the nest without stopping if possible, the biologist 
should not touch leaves or branches, and should take a new route each time they 
pass by the nest. If brown-headed cowbirds or potential nest predators (e.g., scrub 
jays, crows, ravens) are in the area, then the visit should be postponed until they 
are gone. 

BIO-28 6 Implement Bird 
Protection 
Measures 

At a minimum, the plan(s) shall include the following sections: Plan Objectives; 
Applicable Mitigation Measures; Environmental Awareness Program; Existing Avian 
Resources; Construction Process and Timing (related to avian resource protection); 
Specific APLIC measures to be Applied; Nest Survey and Monitoring Method; 
Surveyor Experience and Training; Nesting Bird Survey Protocol; Standard Buffer 
Distances as determined in consultation with Wildlife Agencies; Protections of 
Listed Species, Raptors, and Eagles; Nest Monitoring Data Collection; Avian 
Reporting System; Nest Monitoring Log to include fates of all nests monitored; 
Reporting including update of database accessible to Wildlife Agencies; Nest 
Management; Nesting Habitat Reduction; Nesting Deterrent; Nest Removal; Risk 
Assessment and Mortality Reduction; Quality Control and Effectiveness; Avian 
Enhancement; Key Resources; Prior to the start of construction and 
implementation, SDG&E shall submit the plan to the U.S. Fish and Wildlife Service, 
CDFW, CPUC, and Forest Service for review and approval. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The APP/NBMP has been developed in coordination with the Wildlife Agencies. 
Approval of the APP/NBMP was received from the CDFW on May 18, 2016, from the 
USFWS on June 20, 2016, from the USFS on June 30, 2016, and from the CPUC on July 
19, 2016. The APP/NBMP will be implemented during construction. 

BIO-28 7 Implement Bird 
Protection 
Measures 

E. In order to identify locations of current bald eagle (Haliaeetus leucocephalus), 
golden eagle (Aquila chrysaetos), California spotted owl (Strix occidentalis), 
American peregrine falcon (Falco peregrinus anatum), or federally and/or 
state-listed or fully protected bird nests, the monitoring biologists will coordinate 
with the U.S. Forest Service (Forest Service), U.S. Fish and Wildlife Service, and 
California Department of Fish and Wildlife (CDFW) to ensure that the most up to 
date information is made available to monitoring biologists. If work will be 
conducted within a 1 mile buffer of historic and currently known nests during the 
bald or golden eagle breeding season (December 15 through July 31), SDG&E will 
survey the historic and currently known nests sites to determine if they are active. 
If nests are determined to be active, then work within 1 mile of active nests shall 
be rescheduled until after the completion of nesting activity at those nests. 
Alternatively, SDG&E may plan work activities to occur outside of the 1 mile 
buffers during the breeding season. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Coordination with the USFS, CDFW, and USFWS is ongoing, in accordance with this 
measure. These species are addressed in Section 7.2 ‐ Protections of Listed Species, 
Raptors, and Eagles of the approved Nesting Bird Management Plan. During 
construction, nest surveys and nest buffers will be implemented in accordance with 
the approved Nesting Bird Management Plan. 

BIO-30 1 Bat Protection (A) Townsend's bat protection measures Pre TL6931 Complete Biologist qualifications were submitted to and approved by the CPUC and USFS in 
August 2015 and April 2016. A literature review and follow-up surveys for potential 
Townsend's bat roosts were conducted in 2015. The bat roost assessment and 
focused survey report was submitted to the CDFW on July 27, 2016. Documentation 
of submittal to the CDFW was provided to the CPUC and USFS on August 23, 2016. 

  
Prior to work being conducted, measures will be employed to protect (a) 
Townsend's bat and (b) bats in general. Prior to work being conducted, qualified 
biologists will conduct a literature search for potential roost sites and follow-up 
surveys for Townsend’s big-eared bat maternity roosts within 500 feet of project 
lines during the breeding/pupping season (April–mid-September). Typical 
Townsend’s big-eared bat roosts occur in mines, caves, buildings, long and dark 
culverts, and older bridges (pre-1960) (Pierson and Rainey 1994). If any potential 
structures or features for Townsend’s big-eared bat are present within the project 
area they shall be surveyed. 

BIO-30 2 Bat Protection Inspections of potential roosts shall be conducted using an appropriate 
combination of visual and acoustic survey techniques (including structure 
inspection, sampling, and/or exit counts) for areas that may be directly or 
indirectly impacted by the project. Where active roosts are located, reporting shall 
include: 1) the exact location of all roosting sites (location shall be adequately 
described and drawn on a map); 2) the number present at the time of visit (count 
or estimate); 3) the location, amount, distribution, and age of all droppings shall 

Pre and 
During 

TL6931 Complete Based on data collected during the literature review, field assessment, and focused 
surveys conducted for Townsend’s big-eared bat, no active roosts were identified 
within 500 feet of this component. 
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be described and pinpointed on a map; and 4) the type of roost (i.e., night roost – 
rest at night while out feeding vs. day roost – maternity colony) must also be 
clearly stated. All survey results, including field data sheets, shall be provided to 
the CDFW South Coast Regional Office. Locations of all roosts shall be kept 
confidential to protect them from disturbance. If non-maternity roosts are 
identified, the CDFW will be notified and consulted. If maternity roosts are present, 
the CDFW and CPUC will be notified and no work will occur within 500 feet of the 
roost location until the end of the pupping season or until the roost is determined 
to be unoccupied by Townsend’s big-eared bat. For the protection of young (i.e., 
unable to fly) and hibernating adults all project-related activities shall be avoided 
where roosts are present during the winter and spring. No restrictions apply to 
project vehicle traffic on existing access roads, or to construction activity that 
occurs outside of the pupping season. 

BIO-30 3 Bat Protection (B) General bat protection measures for other bat species Prior to work being 
conducted, qualified biologists will conduct a literature search for known general 
bat roost sites and follow-up surveys within 100 feet of project lines during the 
breeding/pupping season (April–mid-September). In general, bat species may 
roost in rock outcrop, dense tree canopies, flaking tree bark, snags, bridges, mine, 
caves, flumes, and buildings. If any known sites for bats in general are present 
within the project area they shall be surveyed. 

Pre TL6931 Complete Biologist qualifications were submitted to and approved by the CPUC and USFS in 
August 2015 and April 2016. A literature review and follow-up surveys for potential 
bat roosts were conducted in 2015. The bat roost assessment and focused survey 
report was submitted to the CDFW on July 27, 2016. Documentation of submittal to 
the CDFW was provided to the CPUC and USFS on August 23, 2016. 

BIO-30 4 Bat Protection Inspections of known roosts shall be conducted using an appropriate combination 
of visual and acoustic survey techniques (including structure inspection, sampling, 
and/or exit counts) for areas that may be directly or indirectly impacted by the 
project. Bats shall be identified to the most specific taxonomic level possible. 
Where active bat roosts are located, reporting shall include: 1) the exact location 
of all roosting sites (location shall be adequately described and drawn on a map); 
2) the number of bats present at the time of visit (count or estimate); 3) each 
species of bat present shall be named (include how the specific was identified); 4) 
the location, amount, distribution, and age of all bat droppings shall be described 
and pinpointed on a map; and 5) the type of roost (i.e., night roost – rest at night 
while out feeding vs. day roost – maternity colony) must also be clearly stated. All 
survey results, including field data sheets, shall be provided to the CDFW South 
Coast Regional Office. Locations of all roosts shall be kept confidential to protect 
them from disturbance. 

Pre TL6931 Complete Based on data collected during the literature review, field assessment, and focused 
surveys conducted for bats, no active roosts were identified within 100 feet of this 
component. 

BIO-30 5 Bat Protection If potential roosts are determined to be present then the roosts must be analyzed 
further to determine if Townsend’s big-eared bats are present and if maternity 
roosts are present. If maternity roosts are present, the CDFW and CPUC will be 
notified and no work will occur within 100 feet of the roost location until the end 
of the pupping. For the protection of young (i.e., unable to fly) and hibernating 
adults, all project-related activities shall be avoided where roosts are present 
during the winter and spring. No restrictions apply to project vehicle traffic on 
existing access roads, or to construction activity that occurs outside of the 
pupping season. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

Based on data collected during the literature review, field assessment, and focused 
surveys conducted in 2015, no Townsend’s big-eared bat roosts were identified within 
500 feet of TL 6931, and no maternity bat roosts were identified within 100 feet. If bat 
roosts are identified in the Project vicinity, the CPUC and CDFW will be notified. 
Construction exclusion buffers of 100 feet will be established at maternity roosts 
during the pupping season for bat species other than Townsend's big‐eared bat. 

BIO-31 1 Kangaroo Rat 
Survey 

Biologists will conduct surveys for Stephens’ kangaroo rat. In locations where 
Stephens’ kangaroo rat habitat assessments were not accessible during the 2010 
surveys (including the extensive parcels of land westward of Santa Ysabel owned 
by a single landowner – Map Pages MS-016-025 [Chambers Group Inc. and SJM 
Biological Consultants 2012; Appendix A] and the large parcel immediately south 
of Old Highway 80 and southward of southern end of Kitchen Creek Road [Map 
Page MS-069 [Chambers Group Inc. and SJM Biological Consultants 2012]; 
Appendix A]), a pedestrian preconstruction survey for potentially occupied 

Pre TL6931 N/A No SKR habitat occurs along this Project component; therefore, this measure is not 
applicable. 
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suitable habitat (open habitat with suitable soils, slope, and kangaroo rat burrows) 
and follow-up trapping to confirm species, will be conducted by a California Public 
Utilities Commission (CPUC)-approved biologist to assess the potential areas for 
Stephens’ kangaroo rat to occur within SDG&E’s proposed project area. 

BIO-31 2 Kangaroo Rat 
Survey 

Any burrows, utilized habitat, or signs of Stephens’ kangaroo rat utilizing a habitat 
(e.g., track prints) will be flagged for avoidance during construction activities. The 
monitoring biologist shall halt construction activities if he or she determines that 
the construction activities are disturbing Stephens’ kangaroo rat occupied habitat. 
If Stephens’ kangaroo rat occupied habitat cannot be avoided during construction, 
the monitoring biologist shall make recommendations to ensure minimal impacts 
to the existing Stephens’ kangaroo rat habitat and burrows during construction. 
Recommendations may include, but are not limited to: (1) re-routing access to the 
project work area for complete avoidance of Stephens’ kangaroo rat occupied 
habitat; or (2) placement of dirt piles or sediment to avoid occupied burrows. 
Upon completion of the survey and any follow-up construction avoidance 
management, a report shall be prepared and submitted to the CPUC. 

Pre and 
During 

TL6931 N/A No SKR habitat occurs along this Project component; therefore, this measure is not 
applicable. 

BIO-33 1 Arroyo Toad 
Focused Surveys 

Focused surveys for arroyo toad shall be conducted. Prior to initiating 
construction, all riverbed areas within 1,000 feet of construction sites and access 
roads shall be surveyed during the appropriate season (December 1 through July 
31) for arroyo toad. The applicant shall contract with a qualified biologist to 
conduct focused surveys for arroyo toad. If arroyo toads are detected in or 
adjacent to the project site, no work will be authorized within 500 feet of occupied 
habitat until the project applicant receives concurrence from the U.S. Fish and 
Wildlife Service (USFWS) that work may proceed. 

Pre and 
During 

TL6931 N/A This measure is only applicable to C157; therefore, it does not apply to this 
component. 

BIO-33 2 Arroyo Toad 
Focused Surveys 

If arroyo toads are detected in or adjacent to the project site, the project applicant 
shall develop and implement a monitoring plan that includes the following 
measures, in consultation with the USFWS:[Refer to MM BIO-33 in the MMCRP for 
all 16 monitoring plan specifications] 

Pre and 
During 

TL6931 N/A This measure is only applicable to C157; therefore, this measure is not applicable. 

BIO-33 3 Arroyo Toad 
Focused Surveys 

On Forest Service lands, occupied arroyo toad breeding habitat will be mitigated 
at a 3:1 ratio; occupied arroyo toad upland burrowing habitat will be mitigated at 
2:1; and unoccupied arroyo toad habitat (or designated critical habitat) will be 
mitigated at 2:1. In addition, a Forest Service consultation will be conducted to 
verify limited operating periods for arroyo toad are defined. 

Pre and Post TL6931 N/A This measure is only applicable to C157; therefore, this measure does not apply to 
this component. 

APM-CUL
-01 

1 Archaeological 
and 
Paleontological 
Trainings 

Prior to construction, all SDG&E, contractor, and subcontractor personnel will 
receive training regarding the appropriate work practices necessary to effectively 
implement the APMs and to comply with the applicable environmental laws and 
regulations, including the potential for exposing subsurface cultural, 
archaeological, and paleontological resources and how to recognize possible 
buried resources. This training will include a presentation of the procedures to be 
followed upon discovery or suspected discovery of cultural and archaeological 
materials, including Native American remains and their treatment, as well as of 
paleontological resources. 

Pre and 
During 

TL6931 To Be 
Implemented 
Immediately 
Prior to 
Construction 

The Worker Environmental Awareness Program training includes a presentation on 
the applicable environmental laws and regulations, including the potential for 
exposing subsurface cultural, archaeological, and paleontological resources and how 
to recognize possible buried resources. This training includes a presentation of the 
procedures to be followed upon discovery or suspected discovery of cultural and 
archaeological materials, including Native American remains and their treatment, as 
well as of paleontological resources. All construction personnel will attend the Worker 
Environmental Awareness Program training immediately prior to beginning work on 
the Project. 

APM-CUL
-02 

1 Pre-Construction 
Cultural Surveys 

Intensive pedestrian surveys will be conducted prior to construction in those areas 
within the ROWs for which initial survey access was not granted to determine the 
potential for impacts to cultural resources in these areas. Where possible, 
engineering design will be re-evaluated to determine whether facilities can be 
relocated to avoid any cultural resources identified from these additional surveys. 
If relocation is not feasible, APM CUL-03 will be implemented to minimize impacts 
to sensitive cultural resources. 

Pre TL6931 Complete Cultural resources surveys for TL6931 were completed during an initial survey (Shaver 
and Baksh 2012) and in subsequent pedestrian surveys for additional work areas. 

APM-CUL
-03 

1 Designate ESAs All potentially National Register-eligible or archaeologically sensitive sites, as 
defined in the Cultural Resources Technical Report, that will not be directly 

Pre and 
During 

TL6931 To Be 
Implemented 

All ESAs will be delineated with protective fencing prior to construction. Fencing will 
be regularly inspected for damage during construction and repaired as needed. 
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affected by construction but are within 50 feet of replacement pole locations will 
be designated as Environmentally Sensitive Areas (ESAs). Potentially eligible 
resources include those that are recommended eligible, as well as unevaluated 
sites. Protective fencing or other markers will be erected and maintained to 
protect these ESAs from inadvertent trespass for the duration of construction in 
the vicinity. ESAs will not be signed or marked as cultural, historical, or 
archaeological resources. 

Immediately 
Prior to 
Construction 

APM-CUL
-06 

1 Cultural 
Resources 
Treatment Plan 

In consultation with the Forest Service HPM, BIA Archaeologist, the Tribes, and the 
SHPO, SDG&E will develop a Cultural Resources Treatment Plan that includes 
procedures for protection and avoidance, evaluation and treatment, and the 
curation of any potentially register-eligible cultural materials. Specific protective 
measures, including a monitoring program, will be defined in the Cultural 
Resources Treatment Plan to reduce potential adverse impacts on unknown 
cultural resources to less-than-significant levels. 

Pre TL6931 Pending The required components of the Cultural Resources Treatment Plan were 
incorporated in the Historic Properties Management Plan. The Historic Properties 
Management Plan, which was finalized on August 25, 2016, was approved by the 
USFS on August 25, 2016, and the CPUC and SHPO on August 26, 2016. Completion 
of CUL-01 satisfies the requirements of this APM. 

APM-CUL
-08 

4 Paleontological 
Monitoring 

The paleontological monitor will follow the procedures outlined in the 
Paleontological Monitoring and Treatment Plan, which will be prepared and will 
include information regarding pre-construction field surveys, construction 
personnel training, necessary permits, research design, monitoring methodology, 
fossil discovery and recovery protocols, fossil preparation and curation 
procedures, and the preparation of a final monitoring report. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

SDG&E has prepared a Paleontological Monitoring and Treatment Plan and will 
implement the Plan during construction. 

CUL-01 1 Cultural Resource 
Management 

In order to avoid adverse effects to historic properties, SDG&E will implement a 
comprehensive approach to cultural resource management consistent with any 
project specific Programmatic Agreement developed between the federal 
agencies and the SHPO. The comprehensive approach will include, at a minimum, 
the following elements: 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The Project’s Programmatic Agreement was finalized in February 2016. The Historic 
Properties Management Plan, which was finalized on August 25, 2016, was approved 
by the USFS on August 25, 2016 and by the CPUC and SHPO on August 26, 2016. The 
Project's Historic Properties Management Plan, which outlines procedures for cultural 
resource management consistent with this measure, will be implemented during 
construction. 

CUL-01 2 Cultural Resource 
Management 

1a. – Inventory and evaluate cultural resources in the Final Area of Potential Effect 
(APE). Prior to any ground disturbing activities, SDG&E will complete inventories 
within the APE and submit the results of those inventories for approval by the 
CPUC and federal agencies. These surveys shall supplement surveys done for the 
EIR/EIS and will satisfy Section 106 requirements. 

Pre TL6931 Pending Cultural resources surveys were completed in 2012 by Tierra Environmental Services, 
Inc. (Shaver and Baksh 2012): Archaeological Resources Survey for the TL6931 Fire 
Hardening/Shu’luuk Wind Interconnection Project as referenced in the FEIR/EIS and 
Appendix A of the Historic Properties Management Plan. Subsequent surveys have 
been conducted for additional work areas which were not reviewed during the 2012 
surveys. The results of these surveys are included as part of an update to Appendix A 
of the Historic Properties Management Plan, which will be submitted prior to 
construction. The Historic Properties Management Plan, which was finalized on 
August 25, 2016, was approved by the USFS on August 25, 2016 and by the CPUC and 
SHPO on August 26, 2016. 

CUL-01 3 Cultural Resource 
Management 

1b. – Avoid and protect potentially significant resources. Where feasible, complete 
avoidance of impacts shall be the preferred strategy. Where the federal agencies 
and CPUC decide that cultural resources cannot be avoided, they will be 
incorporated into a Historic Properties Management Plan (HPMP), as described 
below. 

Pre and 
During 

TL6931 Pending Impacts to cultural and historical resources will be avoided to the maximum extent 
possible during construction. A map book identifying all environmentally sensitive 
areas to be flagged and avoided during construction will be provided to the CPUC 
and USFS prior to construction. 

CUL-01 4 Cultural Resource 
Management 

1c. – Develop and Implement Historic Properties Management Plan. After 
completing the inventory and avoidance phase of site design, SDG&E will prepare 
and submit for approval an HPMP to avoid or mitigate identified potential 
impacts. 

Pre and 
During 

TL6931 Complete The Historic Properties Management Plan, which was finalized on August 25, 2016, 
was approved by the USFS on August 25, 2016 and by the CPUC and SHPO on August 
26, 2016. 

CUL-02 1 Reduce Impacts 
to Historic Cabins 

In order to reduce adverse effects and significant impacts to historic resources 
along C79, C440, and C442 as identified in Table D.5-12 of the EIR/EIS, the original 
exterior materials on the cabins shall not be removed, modified, or covered. If 
equipment attached to the cabins must be replaced, the equipment shall retain its 
original appearance in terms of materials and size. If this cannot be met, then a 
cultural monitor is required to be present during the replacement of the lines to 

Pre and 
During 

TL6931 N/A This measure does not apply to this component as this component is not listed in the 
measure. 
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minimize modifications to the cabin exteriors. 
CUL-03 1 Implement CRTR 

Recommendation
s 

During construction of the proposed power line replacement projects, all 
measures as identified in Tables 3 and 6 for TL625, Tables 9 and 11 for TL626, 
Tables 14 and 17 for TL629, Table 20 for TL682, Table 23 for TL6923, Table 26 for 
C78, Table 29 for C79, Table 31 for C157, Table 34 for C440, Table 37 for C442, and 
Table 40 for C449 of the Cultural Resources Technical Report prepared by ASM 
(ASM 2011) shall be implemented. All measures shall be implemented by a 
qualified archaeologist who is approved by the California Public Utilities 
Commission and Forest Service. Further, when on City-owned land (portions of 
C157, T625, and C449), the City’s Land Development Manual – Historical Resource 
Guidelines per the San Diego Municipal Code, Chapter 14, Article 3, Division 2, 
Section 14.0201, shall be followed (http://docs.sandiego.gov/ 
municode/MuniCodeChapter14/Ch14Art03Division02.pdf). 

Pre and 
During 

TL6931 N/A TL6931 is not listed in this measure; therefore, this measure is not applicable for this 
component. 

FF-01 1 Fire 
Prevention/Prote
ction Plan 

SDG&E shall develop a multiagency Construction Fire Prevention/Protection Plan 
in consultation with the U.S. Forest Service, Bureau of Land Management (BLM), 
Bureau of Indian Affairs (BIA), California Department of Forestry and Fire 
Protection (CAL FIRE), San Diego Rural Fire Protection District (SDRFPD), and San 
Diego County Fire Authority (SDCFA) to the satisfaction of lead agencies. SDG&E 
shall monitor construction activities to ensure implementation and effectiveness of 
the plan. The final plan will be approved by the commenting agencies prior to the 
initiation of construction activities and shall be implemented during all 
construction activities by SDG&E. At minimum, the plan will include the 
following:-Procedures for minimizing potential ignition, Vegetation clearing, Fuel 
treatment area establishment to Parking requirements, Smoking restrictions, Hot 
work restrictions- Red Flag Warning restrictions- Fire coordinator role and 
responsibility- Fire suppression equipment on site at all times work is occurring- 
Requirements of Title 14 of the California Code of Regulations, 918 “Fire 
Protection” for the private land portions- Applicable components of the SDG&E 
Wildland Fire Prevention and Fire Safety Electric Standard Practice 113-1 (July 
2012)- Emergency response and reporting procedures- Emergency contact 
information- Worker education materials; kick-off and tailgate meeting schedules- 
Other information as provided by responsible and commenting agencies (as 
appropriate for each project). Additional restrictions will include the following: 
During the construction phase of the project, the applicant shall implement 
ongoing fire patrols. The applicant shall maintain fire patrols during construction 
hours and for 1 hour after end of daily construction and hotwork; Fire Suppression 
Resource Inventory – In addition to 14 CCR 918.1(a), (b), and (c), the applicant shall 
update in writing the 24-hour contact information and on-site fire suppression 
equipment, tools, and personnel list on a quarterly basis and provide it to the 
Forest Service, BLM, BIA, SDRFPD, SDCFA, and CAL FIRE; During Red Flag Warning 
events, as issued daily by the National Weather Service in State Responsibility 
Areas (SRAs) and Local Responsibility Areas (LRAs), and when the Forest Service 
Project Activity Level (PAL) is “E” on Cleveland National Forest (CNF) (as 
appropriate), all non-essential, non-emergency construction and maintenance 
activities shall cease or be required to operate under a Hot Work Procedure. The 
Hot Work Procedure will be in compliance with the applicable sections in NFPA 
51-B “Fire prevention during welding, cutting, or other hot work” and CFC Chapter 
26 “Welding and other Hot Work.” The applicant and contractor personnel shall be 
informed of changes to the Red Flag event status and PAL as stipulated by CAL 
FIRE and CNF. All construction crews and inspectors shall be provided with radio 
and/or cellular telephone access that is operational throughout the project area to 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

The Construction Fire Prevention/Protection Plan was approved by the SDCFA on 
December 2, 2015; by SDRFPD, CAL FIRE, and the BLM on December 18, 2015; by the 
BIA on January 7, 2016; by the USFS on June 17, 2016; and by the CPUC on July 29, 
2016. An updated Plan was submitted to the CPUC and USFS on September 30, 2016; 
no approval was required. The Plan will be implemented during construction. 
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allow for immediate reporting of fires. Communication pathways and equipment 
shall be tested and confirmed operational each day prior to initiating construction 
activities at each construction site. All fires shall be reported to the fire agencies 
with jurisdiction in the project area as soon as the fire is identified/discovered 
immediately upon ignition. Each crew member shall be trained in fire prevention, 
initial attack firefighting, and fire reporting. Each member shall carry at all times a 
laminated card listing pertinent telephone numbers for reporting fires and 
defining immediate steps to take if a fire starts. Information on contact cards shall 
be updated and redistributed to all crew members as needed, and outdated cards 
destroyed, prior to the initiation of construction activities on the day the 
information change goes into effect. Each member of the construction crew shall 
be trained and equipped to extinguish small fires with hand-held fire extinguishers 
in order to prevent them from growing into more serious threats. Each crew 
member shall at all times be within 50 feet of fire suppression equipment, as 
outlined in ESP 113.1. SDG&E will provide a draft copy of the Construction Fire 
Prevention/Protection Plan to the responsible fire agencies for comment a 
minimum of 90 days prior to the start of any construction activities. The final plan 
will be approved by the responsible lead agencies with input from the fire and 
permitting agencies, as desired, prior to the initiation of construction activities and 
provided to SDG&E for implementation during all construction prior to the 
initiation of construction activities. All construction work on the proposed power 
line replacement projects shall follow the Construction Fire Prevention/Protection 
Plan guidelines and commitments. 

APM-GE
N-06 

1 Conduct 
Notifications 

Prior to initiating construction, SDG&E will make all the appropriate and necessary 
notifications, including landowner notifications. 

Pre TL6931 Pending This measure will be satisfied through the implementation of MM LU-01 and in 
accordance with the Construction Notification Plan. 

APM-GE
N-07 

1 Excavation 
Notification 

SDG&E will notify the Underground Service Alert a minimum of 48 hours in 
advance of excavating or conducting other ground-disturbing activities in order to 
identify buried utilities. Exploratory excavations (potholing) will also be conducted 
to verify the locations of existing facilities in the field, if necessary. 

Pre and 
During 

TL6931 To Be 
Implemented 
Immediately 
Prior to 
Construction 

This measure will be implemented during construction immediately prior to ground 
disturbance as applicable. 

APM-HY
D-04 

1 Conduct 
Wetlands and 
Waters Surveys 

Any areas not surveyed for potentially jurisdictional wetlands or waters due to 
limited access will be surveyed prior to the start of construction activities and 
potential impacts will be assessed and the appropriate jurisdictional permits will 
be obtained as needed. 

Pre TL6931 Complete Surveys for potentially jurisdictional waters or wetlands were completed in 
accordance with MM BIO-10. No impacts to jurisdictional waters from SDG&E’s 
proposed construction activities were identified for this Project component; thus, no 
permits will be obtained. 

APM-HY
D-05 

1 SWPPP SDG&E will prepare and implement a Storm Water Pollution Prevention Plan 
(SWPPP). The SWPPP will identify BMPs based on its Water Quality BMPs Manual 
for each activity that has the potential to degrade surrounding water quality 
through erosion, sediment run-off, and other pollutants. These BMPs will then be 
implemented and monitored by a Qualified SWPPP Practitioner. 

Pre and 
During 

TL6931 Complete A Notice of Intent (NOI), SWPPP, and other Permit Registration Documents (PRDs) to 
enroll in the Construction General Permit (CGP) for C78, TL625B, and TL629E was 
uploaded to the California Storm Water Multiple Applications and Report Tracking 
System (SMARTS) on May 6, 2016 and a Waste Discharge Identification (WDID) 
number was issued on May 11, 2016 (WDID# 9 37C376248). The NOI and SWPPP 
were submitted for file to the CPUC and USFS on May 20, 2016. A Change of 
Information (COI) to revise CGP coverage and include TL6931 was uploaded to 
SMARTS on November 9, 2016. The SWPPP will be implemented during construction. 

HYD-01 1 Erosion Control 
Plan/SWPPP 

SDG&E shall develop and implement an Erosion Control Plan (ECP) for 
construction, operations, and maintenance activities in order to prevent and 
control soil erosion and gullying. The ECP shall include Forest Service best 
management practices specific to re-vegetation requirements (scarifying the soil, 
and fertilizing, seeding and/or mulching, as required to achieve proper 
post-construction site stabilization) and incorporate Construction General Permit 
SWPPP requirements for each construction segment as the SWPPP(s) for that 
segment are completed. Additionally, the ECP shall complement restoration goals 
and objectives identified in the Habitat Restoration Plan, as required under MM 

Pre, During, 
and Post 

TL6931 Complete The Erosion Control Plan was approved by the CPUC and USFS on August 11, 2016. 
Updated attachments for this component will be submitted to the CPUC and USFS 
prior to construction. The Erosion Control Plan will be implemented during 
construction. 
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BIO-4. The ECP shall be updated for each construction segment and provided to 
the (CPUC) and the federal agencies for review and approval prior to each 
agency’s Notice to Proceed issuance for that construction segment. 

HYD-01 2 Erosion Control 
Plan/SWPPP 

As required by the Construction General Permit, SDG&E shall develop a Storm 
Water Pollution Prevention Plan (SWPPP) for the project or for individual 
construction segments, as required, to reduce soil erosion during construction. 
The SWPPP(s) and verification of submittal to the RWQCB shall be submitted to 
the CPUC and Forest Service prior to Notice to Proceed issuance for the respective 
construction segment. SDG&E shall provide the CPUC and Forest Service with 
subsequent amendments to the SWPPP as part of SDG&E’s weekly compliance 
reports. In weekly construction compliance reports, SDG&E shall note when Storm 
Water Construction Site Inspection Report Forms have been posted to the Storm 
Water Multiple Application and Report Tracking System (SMARTS) following storm 
events. 

Pre and 
During 

TL6931 Complete A Notice of Intent (NOI), SWPPP, and other Permit Registration Documents (PRDs) to 
enroll in the Construction General Permit (CGP) for C78, TL625B, and TL629E was 
uploaded to the California Storm Water Multiple Applications and Report Tracking 
System (SMARTS) on May 6, 2016 and a Waste Discharge Identification (WDID) 
number was issued on May 11, 2016 (WDID# 9 37C376248). The NOI and SWPPP 
were submitted for file to the CPUC and USFS on May 20, 2016. A Change of 
Information (COI) to revise CGP coverage and include TL6931 was uploaded to 
SMARTS on November 9, 2016. The SWPPP will be implemented during construction. 

HYD-02a 1 Water Supply 
Plan 

For water that is to be purchased from one or more public or private water/utility 
district(s), private landowners, or from tribes, SDG&E shall provide to the CPUC 
written documentation from such district(s) and/or landowners indicating the total 
amount of water to be provided and the time frame that the water will be made 
available to the project. The documentation shall also indicate the type of water 
(potable or reclaimed) and the specific source of the water (groundwater well or 
surface diversions). The sources and amounts of water to be obtained by SDG&E 
shall be documented in a Water Supply Plan (WSP) to be submitted to the CPUC 
prior to notice to proceed for each project component. 

Pre and 
During 

TL6931 Complete The Water Supply Plan was approved by the USFS on June 28, 2016 and by the CPUC 
on August 11, 2016. 

HYD-02b 1 Groundwater 
Evaluation 

For identified water sources that derive their water supply from groundwater, 
SDG&E shall commission a groundwater study by a registered/certified 
hydrogeologist, as reviewed and approved by CPUC, to assess the existing 
condition of the underlying groundwater/aquifer and all existing wells (with 
owner’s permission) in the vicinity of proposed well location/water sources and to 
verify that the proposed source is capable of supplying the amount of water 
needed. The groundwater study shall evaluate whether the volume and duration 
of the proposed groundwater use would exceed County of San Diego thresholds 
for impacts with respect to groundwater supply and well interference. If the 
evaluation indicates the potential for significant impacts, the registered/certified 
hydrogeologist shall recommend feasible mitigation measures (e.g., a 
groundwater monitoring program) to avoid exceeding applicable thresholds. The 
groundwater evaluation shall be provided along with the documentation of 
purchased water sources, and the CPUC shall not authorize construction of the 
project unless such documentation have been provided by SDG&E and approved 
by CPUC. If the evaluation finds that impacts cannot be avoided given the volume 
and duration of the proposed groundwater use, the CPUC will not authorize use of 
the water source and shall require SDG&E to seek other viable sources of water. 

Pre TL6931 N/A The approved Water Supply Plan does not currently include any sources that derive 
their water from groundwater; therefore, this measure is not applicable. However, 
SDG&E will be commissioning a groundwater study. In preparation, SDG&E 
submitted the resume for a registered/certified hydrogeologist on September 27, 
2016. The CPUC approved the hydrogeologist on September 27, 2016. 

HYD-04 1 Access Road 
Condition 
Evaluation and 
Repair Design 
Report 

Planned grading and repair activities along SDG&E exclusive-use access roads that 
a) exceed grades of 15% (over a minimum distance of 100 feet), b) are within 
RCAs, or c) are anywhere within a sediment-sensitive watershed (as defined by the 
SWRCB) shall be evaluated by a qualified professional (e.g., PG, PE, or CEG 
contracted by SDG&E and reviewed and approved by the CPUC and the Forest 
Service) prior to initiating construction on the associated segment, who will 
identify areas experiencing chronic erosion and drainage issues. At a minimum, 
segments shall include, but are not limited to, the following: 

Pre and 
During 

TL6931 Pending The Access Road Condition and Evaluation Report was approved by the CPUC on 
August 18, 2016 and approved by the USFS on August 19, 2016. A Report with 
updated Attachments for this component was submitted to the CPUC and USFS on 
October 31, 2016. The CPUC provided comments on the updated Report on 
November 21, 2016. A revised Report addressing those comments will be submitted 
to the CPUC prior to construction. 

- TL626 south of Eagle Creek Road and north of Boulder Creek Road 
- TL625 in the Vicinity of Barber Mountain Road 
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- TL625 north of Lyons Valley Road and south of Carveacre Road 
- C442 east of Oak Valley and south of I-8, on the western flanks of Long Peak 
- Short segments of TL629 on either side of Cameron Valley and east of Pine 
Valley. The qualified professional shall design an engineered solution(s) to be 
implemented within the existing access roadway disturbance area in accordance 
with Forest Service standards, as described in Forest Service Handbook 2509.22 
(Section 12.2), for each area determined to experience chronic erosion and/or 
drainage issues prior to beginning work on those facilities associated with the 
problematic access road. The designed solution(s) shall be included into the 
approved project to ensure the avoidance or minimization of substantial damage 
or soil loss along the identified road segments. Examples of such solutions could 
include, but are not limited to the following: 
- Crowning road sections with gentle slopes to prevent standing water on the road 
- Outsloping roads at 3%-5% wherever possible 
- Where required for proper maneuvering and safety, insloping roads at 3-5% into 
properly designed ditches 
- Installing rolling dips, ditch relief culverts, and/or water bars at intervals 
appropriate for the road-grade and the soil erosivity 
- Minimizing the number of water crossings, and maintaining crossings as close to 
a 90-degree angle as possible to the streambed. 
- Constructing perennial and seasonal/ephemeral stream crossings so as not to 
change the cross-sectional area of the stream channel or impede fish migration. 
- Constructing perennial and seasonal/ephemeral stream crossings with materials 
that will not degrade water quality (e.g., concrete, coarse rock, riprap and/or 
gabions) 
- Surfacing roads with erosion-resistant materials such as rock or asphalt concrete. 
The Access Road Condition Evaluation and Repair Design Report shall identify 
locations, if any, where no feasible and/or effective solutions can be implemented 
to adequately handle runoff or comply with Forest Service soil and water quality 
management standards as contained in Forest Service Handbook 2509.22 (Section 
12.2). The report will be updated for each construction segment according to 
SDG&E’s final construction schedule. In these locations, the qualified professional 
shall recommend options for access road removal (i.e., requiring access by 
helicopter) or realignment (e.g., to achieve a lower slope) that would still achieve 
project objectives. Construction of each segment shall not proceed until the report 
section pertaining to that segment has been reviewed and approved by CPUC and 
Forest Service. In the event there are disputes regarding specific problem 
locations, CPUC and Forest Service will allow construction to proceed on those 
portions of the construction segment not impacted by access roads requiring 
evaluation under this measure; however, SDG&E shall not work in areas under 
dispute until resolution is achieved. 

HYD-06 2 Creek Crossing Where creek crossing cannot be completed during the dry season creek crossing 
shall use jack-and-bore procedures to avoid direct impacts and shall be conducted 
in a manner that does not result in sediment-laden discharge or hazardous 
materials release to the water body. SDG&E shall develop a 
Jack-and-Bore/Horizontal Directional Drill (HDD) Contingency Plan for this work in 
accordance with MM-HYD-8. Additionally, SDG&E shall implement the following 
measures during horizontal boring (jack-and-bore) operations and shall be 
included in the HDD Contingency Plan:1 Site preparation shall begin no more than 
10 days prior to initiating horizontal bores to reduce the time soils are exposed 

Pre and 
During 

TL6931 N/A Per the MMCRP, this measure applies only to the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, it is not applicable to this 
component. 
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adjacent to creeks and drainages. 2 Trench and/or bore pit spoil shall be stored a 
minimum of 25 feet from the top of the bank or wetland/riparian boundary. Spoils 
shall be stored behind a sediment barrier and covered with plastic or otherwise 
stabilized (i.e., tackifiers, mulch, or detention). 3 Portable pumps and stationary 
equipment located within 100 feet of a water resource (i.e., wetland/riparian 
boundary, creeks, and drainages) shall be placed within secondary containment 
with adequate capacity to contain a spill (i.e., a pump with 10-gallon fuel or oil 
capacity should be placed in secondary containment capable of holding 15 
gallons). A spill kit shall be maintained on site at all times. 4 Within 24 hours 
following backfill of the bore pits, disturbed soils shall be seeded and stabilized to 
prevent erosion, and temporary sediment barriers shall be left in place until 
restoration is deemed successful. SDG&E shall obtain the required permits prior to 
conducting creek crossing work. Required permits may include ACOE CWA Section 
404, Regional Water Quality Control Board Clean Water Act 401, and CDFG 
Streambed Alteration Agreement 1602. SDG&E shall implement all pre and 
post-construction conditions identified in the permits issued. 

HYD-07 1 HDD 
Contingency Plan 

If horizontal directional drilling is to be used during construction, SDG&E shall 
prepare a Horizontal Directional Drill (HDD) Contingency Plan to address 
procedures for containing an inadvertent release of drilling fluid (frac-out). The 
plan shall contain specific measures for monitoring frac-outs, for containing 
drilling mud, and for notifying agency personnel. The plan shall also discuss spoil 
stockpile management, hazardous materials storage and spill cleanup, site-specific 
erosion and sediment control, and housekeeping procedures, as described in the 
Stormwater Pollution Prevention Plan. The Jack-and-Bore HDD Contingency Plan 
shall be submitted to the CPUC, Forest Service, Bureau of Indian Affairs, and ACOE 
60 days prior to construction. 

Pre and 
During 

TL6931 N/A Per the MMCRP, this measure applies only to the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, it is not applicable to this 
component. 

HYD-07 2 HDD 
Contingency Plan 

SDG&E shall obtain the required permits prior to conducting work associated with 
jack-and-bore/horizontal directional drilling activities. Required permits may 
include U.S. Army Corps of Engineers Clean Water Act Section 404, Regional Water 
Quality Control Board Clean Water Act 401, and CDFG Streambed Alteration 
Agreement Section 1602. The applicant shall implement all pre-and 
post-construction conditions identified in the permits issued for the 
jack-and-bore/horizontal directional drilling. 

Pre and 
During 

TL6931 N/A Per the MMCRP, this measure applies only to the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, it is not applicable to this 
component. 

LU-01 1 Construction 
Notification Plan 

Prepare Construction Notification Plan. Forty-five (45) days prior to construction of 
the first segment, the project applicant shall prepare and submit a Construction 
Notification Plan to the appropriate land use jurisdiction agency for approval. The 
plan will be updated with additional information 45 days before construction of 
each additional segment. The plan shall identify the procedures that will be used 
to inform private landowners, schools, and agencies with authority over 
recreational areas/facilities of the location and duration of construction; identify 
approvals that are needed prior to posting or publication of construction notices; 
and include text of proposed public notices and advertisements. The plan shall 
address at a minimum the following components: 

Pre TL6931 Pending The Construction Notification Plan was approved by the USFS on June 16, 2016 and 
by the CPUC on June 17, 2016. The public venue notice was approved by the CPUC 
on August 2, 2016 and by the USFS on August 3, 2016. The public notice mailer and 
newspaper advertisement were incorporated into the Construction Notification Plan. 

    
Public notice mailer. A public notice mailer shall be prepared and mailed no less 
than 15 days prior to construction. The notice shall identify construction activities 
that would restrict, block, remove parking, or require a detour to access existing 
residential properties and other sensitive land uses. The notice shall state the type 
of construction activities that will be conducted and the location and duration of 
construction, including all helicopter activities. The project applicant shall mail the 
notice to all residents or property owners within 1,000 feet of project components 

The updated public venue notice, public mailer, and newspaper advertisement were 
submitted to the CPUC and USFS on October 26, 2016 for review. The CPUC approved 
the public venue notice, public mailer, and newspaper advertisement on October 28, 
2016, and the USFS approved them on November 3, 2016. 
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and to all land use agencies having jurisdiction over a recreation area/facility 
located within 1,000 feet of a project component. If construction delays of more 
than 30 days occur, an additional notice shall be prepared and distributed. To 
facilitate access to properties obstructed by construction activities, the project 
applicant shall notify property owners and tenants at least 24 hours in advance of 
construction activities and shall provide alternative access if required. 
    
Newspaper/website advertisements. Fifteen (15) days prior to construction of any 
project component, notices shall be placed in local newspapers and bulletins, 
including Spanish language newspapers and bulletins, and on the relevant 
websites of jurisdictional agencies. The Forest Supervisor, District Rangers, and 
Public Affairs Officer of the Cleveland National Forest shall also be notified. The 
notice shall state when and where construction will occur and provide information 
about the public liaison person and hotline. If construction is delayed for more 
than 7 days, an additional round of newspaper notices shall be placed to discuss 
the status and schedule of construction. 

An updated Construction Notification Plan with TL6931 adjacent landowners will be 
submitted to the CPUC and USFS prior to construction. The public venue notice for 
this component was posted on October 27, 2016 at various locations adjacent to the 
project site and will be documented in an email to the CPUC and the USFS prior to 
construction. The public mailer will be sent out at least fifteen days prior to 
construction. The Certification of mailing will be submitted to the CPUC and the USFS 
prior to construction. The newspaper advertisement will run in various newspapers at 
least fifteen days prior to construction. 

    
Public venue notices. Thirty (30) days prior to construction, notice of construction 
shall be posted at public venues such as libraries, community notification boards, 
post offices, rest stops, community centers, trailheads, informational kiosks, and 
other public venues applicable to the electrical facility under construction to 
inform affected residents and recreationists of the purpose and schedule of 
construction activities. 

  

    
Public liaison person and toll-free information hotline. The project applicant shall 
identify and provide a public liaison person before and during construction to 
respond to concerns of neighboring property owners about noise, dust, and other 
construction disturbance. Procedures for reaching the public liaison officer via 
telephone or in person shall be included in notices distributed to the public. The 
project applicant shall also establish a toll-free telephone number for receiving 
questions or complaints during construction and shall develop procedures for 
responding to callers. Procedures for handling and responding to calls shall be 
addressed in the Construction Notification Plan. 

  

LU-02 1 TL626 and C442 
Land 
Management 
Plan 

If the Forest Service selects to leave TL626 or C442 in place, it would have to 
approve a project-specific CNF Land Management Plan Amendment 
contemporaneously with the decision to authorize the MSUP and pole 
replacement project. The project-specific plan amendment would amend the Land 
Management Plan to allow project-specific exemptions for inconsistences with the 
CNF Land Management Plan land use zones and standards. 

Pre TL6931 N/A TL6931 is not listed in the measure; therefore, this measure is not applicable to this 
component. 

LU-03 1 Reduce Land Use 
Conflicts 

At least Ninety (90) days prior to completing final transmission line design for the 
approved route, the project applicant shall notify landowners of parcels through 
which the alignment would pass regarding the specific location of the ROW, 
individual towers, staging areas, access roads, or other facilities associated with 
the project that would occur on the subject property. The notified parties shall be 
provided 30 days in which to identify conflicts with any planned development on 
the subject property and to work with the project applicant to identify potential 
reroutes of the alignment that would be mutually acceptable to the project 
applicant and the landowner. Property owners whose land may be divided into 
potentially uneconomic parcels shall be afforded this same opportunity, even if 
development plans have not been established. The project applicant shall 

Pre TL6931 N/A TL6931 is not listed in the measure; therefore, this measure is not applicable to this 
component. 
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endeavor to accommodate these reroutes to the extent that they are feasible and 
do not create adverse impacts to resources or to other properties that would be 
greater in magnitude than impacts that would occur from construction and 
operation of the alignment as originally planned. 

LU-04 1 County Roadways Prior to construction, for any structure or object that is placed in, under, or over 
any portion of a county roadway, SDG&E shall obtain, from the San Diego County 
Director, Department of Public Works (DPW), a written encroachment permit in 
accordance with Section 71 (Highway and Traffic) of the San Diego County code of 
Regulatory Ordinances. 

Pre TL6931 N/A TL6931 is not listed in the measure; therefore, this measure is not applicable to this 
component. 

APM-NOI
-01 

1 Construction 
Schedule 
Notification 

SDG&E will provide notice of the construction schedule to all property owners 
within 300 feet of the Proposed Action by mail at least one week prior to the start 
of construction activities. The announcement will state the construction start date, 
anticipated completion date, and hours of operation, as well as a telephone 
number to call with questions or complaints during construction. 

Pre and 
During 

TL6931 Pending This measure will be satisfied through the implementation of MM LU-01 and in 
accordance with the Construction Notification Plan. 

PHS-01 1 Contractor 
Training 

San Diego Gas & Electric (SDG&E) shall provide written documentation that all 
staff, including contractor, and subcontractor project personnel, have received 
training regarding the appropriate work practices necessary to effectively 
implement hazardous materials procedures and protocols and to comply with the 
applicable environmental laws and regulations, including, without limitation, 
hazardous materials spill prevention and response measures. 

Pre and 
During 

TL6931 To Be 
Implemented 
Immediately 
Prior to 
Construction 

All construction personnel will receive the Worker Environmental Awareness Program 
training immediately prior to them beginning work on the Project. The Worker 
Environmental Awareness Program training will include the appropriate work 
practices and hazardous materials protocol. Sign-in sheets will be submitted with the 
Weekly Environmental Compliance Report. 

PHS-02 2 Hazardous 
Materials BMPs 

SDG&E will be required to complete a Spill Response and Notification Plan for 
agency approval before commencing construction. 

Pre TL6931 Complete The Spill Response and Notification Plan was approved by the USFS on July 21, 2016 
and by the CPUC on July 18, 2016. 

PHS-03 2 Blasting 
Procedures 

In addition to any other requirements established by the appropriate regulatory 
agencies, the pre-blast survey and blasting plan shall meet the following 
conditions:-The pre-blast survey shall be conducted for structures within a 
minimum radius of 1,000 feet from the identified blast site to be specified by San 
Diego Gas & Electric (SDG&E) or SDG&E’s contractor. Sensitive receptors that 
could reasonably be affected by blasting shall be surveyed as part of the pre-blast 
survey. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

A pre-blast survey will be conducted if blasting is determined to be necessary. 

PHS-03 4 Blasting 
Procedures 

- The final blasting plan shall address air-blast limits, ground vibrations, and 
maximum peak particle velocity for ground movement, including provisions to 
monitor and assess compliance with the air-blast, ground vibration, and peak 
particle velocity requirements. The blasting plan shall meet criteria established in 
Chapter 3 (Control of Adverse Effects) in the Blasting Guidance Manual of the U.S. 
Department of Interior Office of Surface Mining Reclamation and Enforcement. - 
The blasting plan shall outline the anticipated blasting procedures for the removal 
of rock material at the proposed pole locations. The blasting procedures shall 
incorporate line control to full depth and controlled blasting techniques to create 
minimum breakage outside the line control and maximum rock fragmentation 
within the target area. Prior to blasting, all applicable regulatory measures shall be 
met. The applicant, general contractor, or its subcontractor (as appropriate) shall 
keep a record of each blast for at least 1 year from the date of the last blast. 

Pre and 
During 

TL6931 To Be 
Implemented 
During 
Construction 

SDG&E will prepare a Blasting Plan in accordance with this measure if blasting is 
required. 

PHS-04 1 Soil and 
Groundwater 
Contamination 
Training 

Prior to construction, all San Diego Gas & Electric (SDG&E), contractor, and 
subcontractor project personnel anticipated to work between poles Z173105 and 
Z173109 shall receive training regarding the location of suspected soil and 
groundwater contamination along TL629 between poles Z173105 and Z173109, 
and will be instructed to avoid any ground disturbance in the area. 

Pre and 
During 

TL6931 N/A Poles Z173105 through Z173109 are not located along TL6931; therefore, this 
measure does not apply to this component. 

PHS-07 1 Conduct 
Geotechnical 
Investigations 

The applicant shall perform design-level geotechnical investigations to evaluate 
the potential for liquefaction, lateral spreading, seismic slope instability, and 
ground-cracking hazards to affect the approved project and all associated 

Pre and 
During 

TL6931 Complete SDG&E performed design‐level geotechnical investigations for TL6931 in March 2016. 
Results of the investigations were incorporated into the final design drawings. 
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facilities. Where these hazards are found to exist, appropriate engineering design 
and construction measures that meet California Building Code (CBC), CPUC 
General Order 95, and Electric Power Research Institute (EPRI) Moment 
Foundation Analysis and Design parameters shall be incorporated into the project 
designs. 

PSU-01 1 AT&T 
Commitments 

Prior to receiving a Notice to Proceed with construction along each of the 
proposed power line replacement projects, SDG&E shall provide to the CPUC and 
Forest Service written commitment from AT&T confirming that AT&T facilities that 
are co-located on the proposed power line replacement projects will be relocated 
to SDG&E’s new facilities. Facilities will be transferred in a manner that avoids 
interruptions of telecommunications services to the greatest degree possible. The 
timing of the relocation activities will be reviewed and approved by both the CPUC 
and Forest Service. 

Pre TL6931 Complete Documentation confirming that AT&T facilities will be co-located on the powerline 
replacement structures was submitted to the CPUC and the USFS on August 2, 2016 
and accepted by the USFS on August 11, 2016 and by the CPUC on August 12, 2016. 

REC-01 1 Gate Plan To deter unauthorized access to specially designated or restricted areas via 
SDG&E access roads authorized by the MSUP, the project applicant shall submit a 
plan and schedule for gate (or other barriers, such as pipe rails, where appropriate) 
installation to the Forest Service for approval. Gates will meet Forest Service 
engineering standards, and designs will be approved by the Forest Service prior to 
installation. In addition, appropriate deterrence signage approved by the Forest 
Service shall be installed on gates to SDG&E access roads. Maintenance of gates 
and signage shall be the responsibility of the project applicant. 

Pre, During, 
and Post 

TL6931 N/A TL6931 is not located on USFS-administered land; therefore, this measure is not 
applicable to this component. 

APM-TRA
NS-06 

1 Coordinate with 
Local Air Traffic 
and FAA 

SDG&E will coordinate flight patterns with local air traffic control and the Federal 
Aviation Administration prior to construction to prevent any adverse impacts due 
to increased air traffic. 

Pre and 
During 

TL6931 N/A Per the Applicant Proposed Measure (APM) and Mitigation Measure (MM) 
Superseded List, which was submitted to the CPUC on July 5, 2016, this APM was 
superseded in the Final Environmental Impact Report/Final Impact Statement by MM 
PHS-5. 
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