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ATTACHMENT E: CONSTRUCTION EQUIPMENT SUMMARY 

Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Transmission 
Lines 

Improve Access 
Roads (per mile) 

Bulldozer Grade access roads 1 4 10 

Road Grader Grade access roads 1 4 10 

Loader Load haul trucks, 
transport materials 1 4 2 

1-ton Pickup Truck Transport personnel 1 4 3 

Water Truck Suppress dust 2 4 8 

Mower Mow vegetation 1 4 3 

Construct Micropile 
Foundations (per 
foundation) 

Helicopter Set 

Portable Water Tank Dust control 1 2 4 

Drilling Rig Drill foundation holes 1 2 8 

Compressor Operate tools 1 4 8 

1-ton Pickup Truck Transport personnel 1 4 3 

Helicopter Deliver materials, set 
plate 1 4 2 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Transmission 
Lines (cont.) 

Construct Micropile 
Foundations (cont.) 

Truck Set 

Water truck Dust/fire control 1 2 2 

Fork Lift Moving equipment in 
the right-of-way 1 1 6 

Drilling Rig Drill foundation holes 1 2 8 

Compressor Operate tools 1 4 8 

Boom Truck Set plate 1 1 4 

Flatbed Truck Deliver materials 1 4 3 

1-ton Pickup Truck Transport personnel 1 4 3 

Install Micropile 
Poles (per pole) 

Helicopter Set 

Helicopter 
Deliver equipment, set 
pole base and top 
sections 

1 1 1 

Compressor Operate tools 1 1 1 

1-ton Pickup Transport crews 1 1 1 

Flatbed Truck Transport equipment to 
helicopter landing zone 1 1 1 

Truck Set 

Boom Truck Set base and top 
section 1 1 3 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Transmission 
Lines (cont.) 

Install Micropile 
Poles (cont.) 

Bucket Truck 
Frame 
structures/spread 
existing phases 

1 1 3 

Water Truck Dust control 1 1 2 

1-ton Pickup Truck Transport personnel 1 1 2 

Flatbed Truck Transport equipment 1 1 2 

Construct Direct-
Bury Poles (per pole) 

Helicopter Set 

Compressor Dig hole by hand 1 4 8 

Concrete Concrete backfill 1 1 2 

Helicopter 
Deliver equipment, 
bottom section, and top 
section of pole 

1 2 0.5 

1-ton Pickup Truck Transport personnel 1 5 3 

Truck Set 

Drilling Rig Drill anchor holes 1 3 8 

Loader Load spoil and waste 1 1 4 

Water Truck Dust/fire control 1 3 1 

Air Compressor Operate tools 1 3 8 

Concrete Truck Deliver slurry 1 1 2 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Transmission 
Lines (cont.) 

Construct Direct-
Bury Poles (cont.) 

Bucket Truck Set the top section of 
the pole 1 1 2 

Flatbed Truck Deliver pole sections 1 1 3 

1-ton Pickup Truck Transport personnel 1 3 3 

Boom Truck Set base and top 
section 1 1 2 

String Conductor (per 
phase) 

Puller and Tensioner 
Pull new conductor 
into place and secure at 
correct tension 

1 1 3 

Reel Trailer Feed new conductor to 
the pulling rig 1 1 3 

Bucket Truck Install conductor and 
act as guard structure 1 1 3 

1-ton Pickup Truck Transport personnel 2 1 3 

Water Truck Dust/fire control 2 1 3 

Undergrounding 
(TL629E, per 300 
feet) 

Saw Cut Cut pavement and road 
materials 1 1 8 

Backhoe Excavate 2 1 8 

Bobcat Moving dirt and steel 
plates 1 1 2 

Dump Truck Hauling dirt and 
asphalt 3 1 8 

Water Truck Dust control, fire patrol 1 1 8 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Transmission 
Lines (cont.) 

Undergrounding 
(cont.) 

Concrete Truck Slurry hauling 5 1 2 

Foreman Truck Transport personnel 3 1 8 

Crew Truck Transport personnel 2 1 8 

Air Compressor 
Jackhammering, 
blowing rope in 
conduits 

1 1 8 

Pavement Roller Asphalt 1 1 8 

Vibrating Plate Asphalt 1 1 2 

Bitumen (emulsion) 
Sprayer, Trailer-
Mounted 

Final street repair 1 1 1 

4-inch Grinder Final street repair 1 1 3 

Spreader Box (large) Final street repair 1 1 2 

Arrowboard Traffic control 2 1 8 

Restore Right-of-
Way 

Grader Recontour work area 1 2 10 

Haul Truck Remove waste 1 7 10 

Mini Excavator For water bars 1 2 10 

Bobcat  For water bars 1 2 10 

Water Truck Dust control 1 7 10 

Hydroseed Truck Replant vegetation 1 1 10 

1-ton Pickup Truck Transport personnel 1 7 3 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Transmission 
Lines (cont.) 

Pole Removal – 
Ground Access 

Boom Truck with 
Hydraulic Pole Puller Remove existing pole 1 1 1 

Pole Removal – No 
Ground Access 

Hydraulic Pole Puller Remove existing pole 1 1 2 

Helicopter Remove existing pole 1 1 0.5 

Distribution 
Lines 

Improve Access 
Roads (per mile) 

Bulldozer Grade access roads 1 4 8 

Road Grader Grade access roads 1 4 8 

Loader Load haul trucks, 
transport materials 1 4 1.6 

1-ton Pickup Truck Transport personnel 1 4 2.4 

Water Truck Suppress dust 2 4 6.4 

Mower Mow vegetation 1 4 2.4 

Construct Direct-
Bury Poles (per pole) 

Helicopter Set 

Compressor Dig hole by hand 1 4 6.4 

Concrete Concrete backfill 1 1 16 

Helicopter 
Deliver equipment, 
bottom section, and top 
section of pole 

1 2 0.4 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Distribution 
Lines (cont.) 

Construct Direct-
Bury Poles (cont.) 

1-ton Pickup Truck Transport personnel 1 5 2.4 

Truck Set 

Drilling Rig Drill anchor holes 1 3 6.4 

Loader Load spoil and waste 1 1 3.2 

Water Truck Dust/fire control 1 3 0.8 

Air Compressor Operate tools 1 3 6.4 

Concrete Truck Deliver slurry 1 1 1.6 

Bucket Truck Set the top section of 
the pole 1 1 1.6 

Flatbed Truck Deliver pole sections 1 1 2.4 

1-ton Pickup Truck Transport personnel 1 3 2.4 

Boom Truck Set base and top 
section 1 1 1.6 

String Conductor (per 
phase) Puller and Tensioner 

Pull new conductor 
into place and secure at 
correct tension 

1 1 3 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Distribution 
Lines (cont.) 

String Conductor 
(cont.) 

Reel Trailer Feed new conductor to 
the pulling rig 1 1 3 

Bucket Truck Install conductor and 
act as guard structure 1 1 3 

1-ton Pickup Truck Transport personnel 2 1 3 

Water Truck Dust/fire control 2 1 3 

Undergrounding 
(C79, C440, and 
C449, per 300 feet) 

Saw Cut Cut pavement and road 
materials 1 1 8 

Backhoe Excavate 2 1 8 

Bobcat Moving dirt and steel 
plates 1 1 2 

Dump Truck Hauling dirt and 
asphalt 3 1 8 

Water Truck Dust control, fire patrol 1 1 8 

Concrete Truck Slurry hauling 5 1 2 

Foreman Truck Transport personnel 3 1 8 

Crew Truck Transport personnel 2 1 8 

Air Compressor 
Jackhammering, 
blowing rope in 
conduits 

1 1 8 

Pavement Roller Asphalt 1 1 8 

Vibrating Plate Asphalt 1 1 2 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Distribution 
Lines (cont.) 

Undergrounding 
(cont.) 

Bitumen (emulsion) 
Sprayer, Trailer-
Mounted 

Final street repair 1 1 1 

4-inch Grinder Final street repair 1 1 3 

Spreader Box (large) Final street repair 1 1 2 

Arrowboard Traffic control 2 1 8 

Restore Right-of-
Way (per mile) 

Grader Recontour work area 1 2 8 

Haul Truck Remove waste 1 7 8 

Mini Excavator For water bars 1 2 8 

Bobcat  For water bars 1 2 8 

Water Truck Dust control 1 7 8 

Hydroseed Truck Replant vegetation 1 1 8 

1-ton Pickup Truck Transport personnel 1 7 2.4 

Pole Removal –  
Ground Access (per 
pole) 

Boom Truck with 
Hydraulic Pole Puller  Remove existing pole 1 1 1 
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Project 
Component Activity Equipment Use Approximate 

Quantity 

Approximate 
Duration of 

Activity 
(days) 

Average 
Duration of 
Use (hours 
per day) 

Distribution 
Lines (cont.) 

Pole Removal – No 
Ground Access (per 
pole) 

Hydraulic Pole Puller  Remove existing pole 1 1 2 

Pole Removal – No 
Ground Access 
(cont.) 

Helicopter Remove existing pole 1 1 0.5 

 


