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Aerial Source:  Rooney Engineering Inc. 2008
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Proposed Additional 0.46 Acres (100' x 200') of Temporary Workspace
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Barrett Property, Variance #2
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Original Workspace to be removed
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Proposed New Workspace Requirement

alb40490
Line

alb40490
Callout
Proposed HDD Entry Point
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Original HDD Entry Point
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Summary of Changes to Temporary Workspace:.Original Requirement:         0.33 Acres     (shown in red)Proposed Requirement:      0.55 Acres     (shown in blue)Net Increase:                     0.22 Acres.These changes are proposed as a result of ongoing negotiations with Wild Goose Storage.  The proposed HDD entry point and associated workspace will be moved farther to the southwest along the existing alignment.  Sufficient clearance beneath the canal will still be maintained.
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