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Construction and Mitigation Monitoring
The CPUC developed a Conditions Monitoring, Compliance and Reporting Program (CMCRP) in coordination with Zayo to provide guidance and procedures for environmental monitoring during project construction. The CMCRP is a tool to ensure compliance with the Conditions of Approval for the Project's Modification of Existing Certificate of Public Convenience and Necessity (CPCN), which was approved by the CPUC on August 10, 2023. The CMRCP was finalized in December 2023 and was revised in June 2024 due to a change in personnel. 

The December 2023 CMCRP can be viewed here.

The June 2024 Revised CMCRP can be viewed here.

A number of mitigation compliance plans have been approved for the Project:
· Hazardous Material Management Plan
· Paleontological Mitigation Plan (confidential)
· Cultural Resources Monitoring and Inadvertent Discovery Plan (confidential)
· Revegetation and Restoration Plan
· Stormwater Pollution Prevention Plan
· Fire Response Plan
· Transportation Management Plan
· Horizontal Directional Drilling Inadvertent Returns Contingency Plan

Notice to Proceed

The CPUC issues Notices to Proceed (NTP) to the applicant for construction activity after confirming that Zayo has complied with pre-construction environmental requirements for that geographic area and/or project activity. NTPs for the project are listed below.

	NTP No.
	Description
	NTP Request from Zayo
	Date NTP Approved

	1
	All construction activities including vegetation removal, trenching, drilling, etc. with the exception of areas within 1,000 feet of three cultural resources sites on BLM-managed land
	October 25, 2023
	November 27, 2023

	2	Comment by Aly Johnson: Link to NTP 2
	Two of the three cultural resources of prior concern will be avoided, and construction will not occur within 1,000 feet of the third cultural resource.
	May 16, 2024
	August 10, 2024



Minor Project Refinement Requests
Zayo may submit Minor Project Refinement (MPRs) for project changes that are not major enough to warrant potential revision of the certified CEQA document. The CPUC will review any MPRs submitted by Zayo per the process described in the CMCRP. Each MPR request submitted for the project is listed in the table below.

	Number	Comment by Aly Johnson: Link to corresponding MPR’s
	Description
	Date of Approval

	MPR #1
	Reroute MP 60.06 to MP 59.74
	8/7/24

	MPR #2
	Reroute MP M51.6 to M51.2
	8/7/24

	MPR #3
	Reroute MP m47.55-M47.75
	8/7/24

	MPR #4
	Reroute to avoid two road crossings
	9/6/24




Construction Monitoring Reports
Monthly reports issued on construction progress as part of mitigation monitoring and compliance are listed here:

	Construction Month
	Associated Notice to Proceed

	February 2024
	NTP 1

	March 2024
	NTP 1

	April 2024
	NTP 1

	May 2024
	NTP 1

	June 2024	Comment by Aly Johnson: Link to corresponding Report
	NTP 1

	July 2024	Comment by Aly Johnson: Link to Corresponding Report
	NTP 1

	August 2024	Comment by Aly Johnson: Link to Corresponding Report
	NTP 1




Non-Compliance Reports
Non-compliance reports (NCR) are issued by the CPUC to Zayo for non-compliance incidents. NCRs include a non-compliance level of 1, 2, or 3, depending on the potential or actual risk to environmental resources caused by the non-compliance event. More information about the levels and NCRs is included in the CMCRP.

	NCR No.
	Type of Incident/Resource at Risk
	Level

	1
	Paleontology monitors not present when drill was entering into a paleontology monitoring zone.
	1



Schedule
	Milestone
	Date

	Applicant files Application and PEA
	October 1, 2020

	Application deemed completed by CPUC
	February 3, 2021

	Publish Notice of Preparation (NOP)
	March 8, 2021

	Scoping Meeting
	March 24, 2021

	Post Scoping Report
	April 22, 2021

	Senate Bill (SB) 156 Exemption Report Available
	June 2,2023

	CPUC Issues Decision
	August 10, 2023

	Notice of Exemption (if CPCN approved)
	August 14, 2023

	CPUC Issue notice to proceed and start construction (if CPCN approved)
	November 27,2023

	Construction Initiation
	January 2024

	Finish construction (10 months)	Comment by Aly Johnson: Update Schedule
	October 2024 (estimated)




