
 
STATE OF CALIFORNIA        EDMUND G. BROWN JR., GOVERNOR  

PUBLIC UTILITIES COMMISSION 

 
505 VAN NESS AVENUE 
SAN FRANCISCO, CALIFORNIA 94102-3298 

 
April 21, 2015 
 
Jessica Kinnahan 
Southern California Gas Company      SENT VIA EMAIL 
555 West 5th Street, GT14E7 
Los Angeles, CA 90013       
 
 
Subject: Second Formal Request for Deficiency Items for the North-South Pipeline Project 
 
 
Ms. Kinnahan: 
 
On, July 7th, 2014 the California Public Utilities Commission (CPUC) submitted a letter outlining several areas 
where the Proponent’s Environmental Assessment (PEA) attached to Application A. 13-12-013 (the 
Application) lacked sufficient information for the CPUC to adequately conduct an environmental review of 
your proposed North-South Pipeline Project (the project). A second review of the PEA identified additional 
information gaps (deficiency items) that, when added to the deficiency items that have yet to be received from 
the July 7th letter, would not allow the CPUC to deem the Application complete and initiate the CEQA process. 
At this time, we are adding additional deficiency items, identifying outstanding deficiency items from our July 
7th request, and acknowledging receipt of requested information. Attachment 1 shows the current status of all 
information gaps identified to date.  
 
Please note, the CPUC is actively working towards establishing a Memorandum of Understanding with the 
United States Forest Service (USFS), and the deficiency items herein only include information needed for the 
CPUC to deem your application complete. The USFS may require additional information to initiate their 
review of the project pursuant to the National Environmental Policy Act (NEPA). USFS data requests, if 
needed, will be provided directly from the USFS under separate cover.   
 
The CPUC recognizes that complete responses to the items listed in Attachment 1 will not be available until 
July 30, 2015. The CPUC will review each deficiency item as it is provided, but will not deem your application 
complete and publish the Notice of Preparation until all of the deficiency items have been submitted. Based on 
the submittal schedule for your technical reports (Attachment 2), the NOP would not be published until 
September 2015, at the earliest. While a complete application is needed to formally initiate the CEQA process, 
the CPUC recognizes that schedule is an important driver for this project. With that in mind, the CPUC can 
begin work on sections of the Administrative Draft Environmental Impact Report for which sufficient data has 
been submitted. This working draft can be incrementally updated as outstanding technical reports are 
submitted.  
 
Please direct questions to Erec DeVost (edevost@ene.com) or 415-398-5326. 
 
Sincerely, 
 

 
Eric Chiang 
CPUC Project Manager 
cc. Jerry Sirski, USFS 
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DG# Resource 
Area / Topic 

Source /  
PEA Page 

 Deficiency Item / Data Gap Question Request 
Date 

Reply 
Date 

Status Notes 

Deficiency Request #1 (July 7th, 2014), and #2 (April 15, 2015) 
Deficiency items have been summarized, please refer back to original responses for complete text. 

7.1  Alternatives  Pg. 7‐1  More analysis is needed for the alternatives, including the no 
project  alternative. Please note, “the discussion of 
alternatives shall include alternatives capable of substantially 
reducing or eliminating any significant environmental effects, 
even if these alternatives substantially impede the 
attainment of the project objectives, and are more costly” 
(ICL 14(b)). The analysis must be sufficiently detailed to 
inform the Commission in its independent formulation of 
project objectives, which will aid in any appropriate CEQA 
alternatives screening process. 

7/07/2014 9/07/14 Incomplete Because the Applicant has yet to 
furnish baseline environmental 
detail (See  DG # 5.1.1, 5.3.1, 
5.4.1, 5.5.1, 5.6.1, 5.7.1 and 
5.15.1)  it is not possible to design 
alternatives that avoid or reduce 
environmental impacts, or make 
such a determination for the 
Alignment Alternatives presented 
in Section 7.3 of the PEA. It is 
possible that additional alignment 
alternatives will need to be 
devised and surveyed, to fulfill 
this deficiency request. 
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DG# Resource 
Area / Topic 

Source /  
PEA Page 

 Deficiency Item / Data Gap Question Request 
Date 

Reply 
Date 

Status Notes 

3.1  Project 
Description 

Pg. 7‐5  Please provide GIS data for the following project 
components: 

 Existing Components 
 Pipeline Center Line (CL) 
 Staging areas 
 Extra work spaces 
 Temporary and permanent impact areas 
 Adjacent facilities (PL, transmission lines, railroad, 

etc.). 
 Access roads 
 Special construction areas (HDD, blasting, steep 

slopes) 
_________________________________ 

 Valve locations 
 Mileposts 
 Survey areas 

 

7/07/14 
 
 
 
 
 
 
 
 
 
 
 
_______ 
 
Expanded 
 
3/20/15 

01/20/15 Incomplete On 01/20/14 the Applicant 
provided: 

 Access roads 
 Surveys areas 
 CL 
 Staging areas 

 
The following GIS data is still 
needed: 

 Extra work spaces 
 Temporary and 

permanent impact areas 
 Adjacent facilities (PL, 

transmission lines, 
railroad, etc.). 

 Special construction 
areas (HDD, blasting, 
steep slopes, etc.) 

 
Additional Data Requested: 

 Valve locations 
 Mileposts 

3.2  Project 
Description 

Pg. 3‐38  Please include additional information about the operation 
and maintenance of the North‐South PL system. 

7/07/14 
 

9/07/14 Complete See Attachment A of the 
Applicant’s 7/7 response.  

5.1.1  Aesthetics  Pg. 5‐12  Please provide visual simulations of the project from 
prominent public views. 

7/07/14 
 

9/07/14 Incomplete Applicant will provide simulations 
along with a Visual Resources 
Technical Report by May 1, 2015. 

5.2.1  Agricultural 
Resources 

Pg. 5‐35  Please provide additional APMs to address potential impacts 
to agricultural resources in the event of additional ROW is 
needed.  

7/07/14 
 

9/07/14 Complete See Response to Question #5 in 
the Applicant’s 9/7 submittal. 

5.3.1  Air Quality & 
GHG 

Pg. 5‐110  Please provide additional APMs to reduce potential 
significant GHG impacts. Please not that studies do not 
reduce impacts and are not considered  APMs in and of 
themselves. 

7/07/14 
 

9/07/14 Incomplete Air Quality Technical report that 
includes APMs to reduce 
potentially significant impacts will 
be provided by June 1, 2015 



Attachment 1 
 

Table 1: North-South Pipeline Project Deficiency Items 
 

Page 3 of 5 

DG# Resource 
Area / Topic 

Source /  
PEA Page 

 Deficiency Item / Data Gap Question Request 
Date 

Reply 
Date 

Status Notes 

5.4.1  Biological 
Resources 

Pg. 5‐117  Please Provide a Biological Resources Technical Report (BTR) 
and associated GIS data. 

7/07/14 
 

9/07/14 Incomplete The Applicant will furnish a BTR 
by July 30, 2015 

5.4.2  Biological 
Resources 

Pg. 5‐150  Please provide a more detailed discussion of potential 
biological impacts that may occur during the operation and 
maintenance phase of the project. 

7/07/14 
 

9/07/14 Incomplete Potential operations and 
maintenance impacts will be 
addressed in the BTR.  

5.5.1  Cultural 
Resources 

Pg. 5‐343  Please provide copies of all correspondence information 
furnished to local Native American tribes.  

7/07/14 
 

9/07/14 Complete See response to question #9 of 
the Applicant’s 9/7 response. 

5.5.2  Cultural 
Resources 

Pg. 5‐259  Please provide a Cultural Resources Technical Report 3/20/15  The Cultural Resources and 
Paleontological Technical Report 
will be provided on July 1, 2015 

5.6.1  Geo./Soils  Pg. 5‐381  Please provide a more detailed fault and seismicity map 
along with a shrink/swell map.  

7/07/14 
 

9/07/14 Incomplete The Applicant will provide a 
Geology and Soils Report and a 
Geotechnical Investigation Report 
on May 1, 2015. 
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DG# Resource 
Area / Topic 

Source /  
PEA Page 

 Deficiency Item / Data Gap Question Request 
Date 

Reply 
Date 

Status Notes 

5.7.1  Hazards  Pg. 5‐409  Please provide:
 Impact analysis for gas odorizing agents 
 An EDR  
 Hazards Substance Control and Emergency 

Response Plan 
 Site Specific Health and Safety Plan 
 Health Risk Assessment 
 WEAP 
 List of all chemicals used during construction and 

operation 

7/07/14 
 

9/07/14 Incomplete The Applicant will provide an Air 
Quality Technical Report by June 
1, 2015. The report  will address 
potential impacts resulting from 
the use of gas odorizing  agents. 
 
A Hazards and Hazardous 
Materials Report will be provided 
by May 15, 2015.  
 
A safety study will be provided by 
May 15, 2015 
 
An EDR will be provided in May 
(2015) 
 
A Health Risk Assessment will be 
provided in May (2015) 
 
The applicant responded that all 
other information would be 
developed prior to project 
initiation. CPUC will determine if 
an adequate EIR can be 
developed without the requested 
data.  

5.8.1  Hydrology 
and Water 
Quality 

Pg. 5‐439  Please provide flood zone maps for the project area 7/07/14 
 

9/07/14 Complete See Attachment C to the 
Applicant’s 9/7 response.  
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DG# Resource 
Area / Topic 

Source /  
PEA Page 

 Deficiency Item / Data Gap Question Request 
Date 

Reply 
Date 

Status Notes 

5.8.2  Hydrology 
and Water 
Quality 

Pg. 5‐439  Please provide a Wetland Delineation Report that includes 
the jurisdictional extent of all potential Waters of the United 
States and Waters of the State within the proposed project 
corridor or that could otherwise be impacted by the 
proposed project. The Wetland Delineation Report should 
also include the jurisdictional extent of waters regulated by 
CDFW under Section 1600 et seq of the California Fish and 
Game Code. If available, please also include all 
correspondence from the United State Army Corps of 
Engineers pertaining to a preliminary jurisdictional 
determination of Waters of the United States. 

3/20/15  The Applicant will also provide a 
Hydrology and Water Quality 
study by May 1, 2015. 

5.11.1  Noise  Pg. 5‐500  Please submit a detailed noise analysis that outlines the 
sources of construction and operational noise, and quantify 
the worst case scenario impacts that may be experienced by 
adjacent sensitive receptors. 

4/15/2015

5.15.1  Traffic and 
Transpotation 

Pg. 5‐545  Please provided a project specific Traffic Study that identifies 
the level of service degradation to existing transportation 
systems that would likely result during construction and 
operation of the project. 

7/07/14 
 
Expanded 
 
3/20/15 

9/07/14 Incomplete The Applicant will provide a Traffic 
Study by May 1, 2015. 
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SoCalGas North-South Project 
Technical Report Schedule Update (current as of 4/17/15) 

 
All information presented herein is the work product of SoCalGas as presented to the California Public Utilities Commission 

(CPUC) on April 17, 2015.   
 

 
Report Anticipated 

Start 
Anticipated 

Finish 
Status 

Biological Technical Report 7/31/14 7/30/15 All biological resource surveys have been scheduled to allow for a completed 
Biological Technical Report to be prepared on schedule for 2015. 

2014 Fall Plant Surveys – 100% Complete 

2014 Desert Tortoise Surveys – 100% Complete 

JD Surveys – 100% Complete 

Fairy Shrimp Surveys – 50% Complete (assuming no additional rain), Dry 
Season Survey will occur in July. 

Burrowing Owl Surveys – the first of four survey passes is complete for all 
areas except Reche Canyon, total effort = 20% Complete. 

Winter Raptor Surveys – 100% Complete 

Swainson’s Hawk Surveys – 17% Complete 

Vegetation Mapping  – 60% Complete 

Arroyo Toad – Habitat Assessment Complete, Focused Surveys 33% 
Complete 

Small Mammal Surveys - Habitat Assessment Complete, Focused Surveys 
Pending 
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Report Anticipated 
Start 

Anticipated 
Finish 

Status 

Mohave Ground Squirrel - 8% Complete 

Bat Surveys - 17% Complete 

Spring Plant and Weed Surveys – 25% Complete 

To be initiated in mid-April: tree surveys, coastal California gnatcatcher 
surveys, and riparian bird surveys,  

Assuming presence for Stephens’ kangaroo rat 

Visual Resources Technical 
Report 

3/1/15 5/1/15 Work has been initiated 

Land Use Report 3/1/15 6/1/15 Work has been initiated 

Air Quality and Greenhouse Gas 
Technical Report 

3/1/15 6/1/15 Work has been initiated 

Noise Analysis Report 3/1/15 5/1/15 Work has been initiated   

Traffic Study 3/1/15 5/1/15 Work has been initiated.   

Geology and Soils Report  3/1/15 5/1/15 Work has been initiated   

Hydrology/Water Quality Report 3/1/15 5/1/15 Work has been initiated   

Hazards/Hazardous Materials 3/1/15 5/15/15 Work has been initiated   

Safety Study 3/1/15 5/15/15 Work has been initiated  

Socioeconomics/ Environmental 
Justice Technical Memorandum 

3/1/15 5/15/15 Work has been initiated  

Paleontological/Cultural 
Resources Report 

3/1/15 7/1/15 Work has been initiated  

 


