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1 Introduction 

This Nighttime Nuisance and Noise Reduction Plan (Plan) was prepared for Henkels & McCoy 
(Henkels) for the Artesian Substation Expansion Project – Transmission (Project). The Plan was 
prepared to comply with Mitigation Measures NV-1, NV-2 and NV-5, as described within the 
Final Initial Study and Mitigated Negative Declaration (IS/MND) prepared by the California 
Public Utilities Commission (CPUC) for the Project. This Plan provides a description of Henkels’ 
overhead construction activities located near the Rancho Carmel Substation on Camino Del 
Norte, including noise and nuisance reduction and avoidance measures. The overall Project 
involves construction of a new connection to an existing 230kV transmission line, modifications 
at the existing Bernardo and Rancho Carmel Substations, and reconductoring approximately 2.2 
miles of existing 69kV line between Artesian and Bernardo Substations, in support of the 
expansion and rebuilding of the existing Artesian Substation. The nighttime work required and 
discussed in this report would be to transfer the wire from existing pole to the new engineered 
cable pole and remove the existing old pole from service. 

1.1 Project Location 
The overall Project components are located between Rancho Santa Fe (to the west) and Poway 
(to the southeast), in the western portion of San Diego County, with elements located within 
both the City of San Diego and unincorporated County of San Diego, California. The Project 
(69kV reconductor) route (approximately 2.2 miles) traverses both developed residential and 
commercial areas. Specific nighttime work performed for this Plan would be to transfer the wire 
from existing pole to the new engineered cable pole and remove the existing old pole from 
service. The building southeast of Rancho Carmel Substation at 15255 Innovation Drive is 
Palomar Health, which operates Mondays, Wednesdays, Fridays from 8 a.m. to 4:30 p.m., and 
Tuesdays, Thursdays from 8 a.m. to 7:30 p.m, and does not have overnight services. Therefore, 
the anticipated nighttime work will not conflict with their working hours. See Project Location 
Figure in Appendix A, for the location of the work in relation to the surrounding locations. 

1.2 Project Description 
The proposed project involves transferring the wire from existing pole to the new engineered 
cable pole and remove the existing old pole from service. Exact location of the proposed work is 
shown on the traffic control permits included as Appendix B.

2 Objectives 

The objective of this Plan is to minimize noise and general nuisance from the construction work 
described under Section 1.2, in compliance with Project Mitigation Measures. 
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3 Applicable Requirements 

3.1 Applicable Mitigation Measures 
All or portions of Mitigation Measures NV-1, NV-2, and NV-5 are applicable to this Plan. These 
measures are included below in their entirety. Plan Sections 3.3 and 4.2 describe how the Project 
will comply with these mitigation measures. 

MM NV‐1: Variance Request 
If it is determined that construction activities are necessary during nighttime hours or on a 
Sunday, SDG&E shall submit a variance request to the County of San Diego and/or City of San 
Diego planning departments to work outside of allowed construction hours. SDG&E shall 
provide CPUC with evidence that it has obtained the variance(s) prior to commencing such 
work. 

MM NV‐2: Construction Noise Reduction Plan1 
Distribute to the potentially affected residences within 100 feet of Project construction a 
“hotline” telephone number, which shall be attended during active construction working hours, 
for use by the public to register complaints. All complaints shall be logged noting date, time, 
complainants’ name, nature of complaint, and any corrective action taken. 

MM NV‐5: Nighttime Noise and Nuisance Reduction Plan 

SDG&E and/or its contractors shall develop a Nighttime Noise and Nuisance Reduction Strategy 
Plan in the event that nighttime construction activity is determined to be necessary within 
500 feet of sensitive receptors. The plan shall be submitted to the CPUC for review and approval 
prior to the commencement of nighttime construction activities. The strategy shall include a set 
of site-specific noise attenuation measures that apply state-of-the-art noise reduction 
technology to ensure that nighttime construction noise levels and associated nuisances are 
reduced to the extent feasible. The attenuation measures may include, but not be limited to, 
the control strategies and methods for implementation that are listed below. 

 Plan construction activities to minimize the amount of nighttime construction.
 Offer temporary relocation of residents within 200 feet of nighttime construction activities.
 Temporary noise barriers, such as shields and blankets, shall be installed immediately

adjacent to all nighttime stationary noise sources (e.g., auger rigs, generators, compressors,
etc.).

 Install temporary noise barriers that block the line of sight between nighttime activities and
the closest residences within 500 feet.

 The notification requirements identified in Mitigation Measure NV-2 shall be extended to
include residences within 500 feet of pending nighttime construction activities.

1 Only the applicable portion of Mitigation Measure NV-2 is included herein. The remainder of Mitigation Measure NV-2 relates to 
construction noise reduction, which does not apply to the procedure described in this document. 
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3.2 Applicable APMS 
There are no applicable Applicant Proposed Measures (APMs) for this Plan. 

3.3 Other Applicable Requirements 
In addition to the applicable Project mitigation measures described above, this Plan also addresses 
other requirements and limitations including a discussion of applicable project components, 
required permits and agency approvals. 

3.3.1 Applicable Project Components 
While Mitigation Measures NV-1 and NV-5 are applicable to any Project construction activities 
occurring at night, this Plan is intentionally focused to cover only a small aspect of the Project: 
transmission getaway undergrounding near the Rancho Carmel Substation. Any other construction 
activities required to occur at night will require preparation of additional documentation in 
compliance with the applicable mitigation measures. 

3.3.2 City of San Diego Noise Ordinance 
The IS/MND for the Project outlines the City of San Diego Noise Ordinance, which allows 
construction activities to occur between the hours of 7 a.m. and 7 p.m., Monday through Saturday, 
excluding holidays (San Diego Noise Code Section 59.5.0401 and IS/MND, page 3.13-8). In addition, 
the City of San Diego Noise Ordinance includes allowable noise limits for different times of day, as 
described in the IS/MND (see IS/MND Table 13.3-2 below).  

(source: IS/MND Table 13.3-2) 
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Project site work would occur at the Rancho Carmel Substation on Camino Del Norte. The nearest 
single-family residences to construction work would be located approximately 240 feet to the north 
of activities; and the nearest commercial properties would be located approximately 80 feet to the 
south of activities. Therefore, the applicable nighttime noise standards for the Project are 40 dBA at 
the single-family residential properties, and 60 dBA at the commercial properties. 

3.3.3 Required Permits and Agency Approvals 
The Rancho Carmel Substation site and nearby project work is located within the City of San Diego 
and is therefore subject to the City’s Noise Code. The City of San Diego is mandating the Contractor 
to work at night via the traffic control permits due to traffic volume on Camino Del Norte. The 
Contractor also worked with the City and obtained a variance in order to work outside the 
permitted working hours to match the working hours as outlined in the traffic control permit. The 
applicable permits have been added to Appendix B of this plan. 
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4 Plan Implementation 

This section describes the scope and requirements of Mitigation Measures NV-1, NV-2, and NV-5 as 
well as the methodologies Henkels will employ to maintain compliance with these mitigation 
measures. Specifically, this section includes a description of the Project’s equipment, sequence of 
work, and nuisance avoidance methods used to minimize the disturbance to noise sensitive land 
uses within 500 feet of the construction site. 

4.1 Required Equipment/Vehicles and Work Plan 
The required equipment and vehicles are discussed in the following sub-sections in order to perform 
the work detailed in Section 4.1.2. 

4.1.1 Required Vehicles and Equipment 

The scope of work includes the following equipment. 

4.1.2 Work Plan 
The general work plan for this work would be completed over a duration of approximately 
several days, and include the following activities: 

 Transfer wire from existing pole to new pole; and Remove existing old pole from service 

The overall scope of work will consist of a total duration of approximately one (1) night. 

Equipment Function Equipment Use 

Bucket Truck Lifts personnel up to the pole, so the 
pole can get worked on 

The equipment has a motor and is operated at all times; 
overhead when working on the power pole 

Crane / Forklift Lifts material and move material 
around the jobsite 

The equipment has a motor and is operated at all times; 
overhead when moving material around the jobsite 

Line Truck Lifts poles and material; has auger 
attachment for pole hole digging (if 
needed) 

The equipment has a motor and is operated at all times; 
overhead when working on the power pole 

Light tower Supply lighting to crews during 
work 

The equipment has a motor and is operated at all times; 
overhead and will be operated at all times during night work 

Generator Used to power tools The equipment has a motor and is operated at all times; the 
light tower will be used overhead, however, the generator 
used to power the lights will be ground level and will be 
operated at various times throughout the night 
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4.2 Noise and Nuisance Avoidance and Minimization 
Measures 

The nighttime work will use a combination of standard and project-specific processes to ensure 
that generation of noise and other nuisance to surrounding noise sensitive land uses are 
minimized to the greatest extent possible, as required by Mitigation Measure NV-5. Specifically, 
the following actions will be taken to avoid or minimize noise and nuisance impacts to 
surrounding land uses: 

1. Utilize existing or constructed noise barriers where feasible.
2. Provide additional noise barrier for construction equipment.
3. Avoid noise sensitive land uses as much as possible.
4. Notify residents within 600 feet.
5. Limit the work occurring at night as much as possible.
6. Limit crew size as much as possible.

4.2.1 Use Existing Noise Barriers 
Existing residential development in the area contains walls or berms that would provide noise 
attenuation from construction activities. For example, a 10-to-20-foot wall and berm is in 
between construction activities on Camino Del Norte and the single-family residences to the 
north/east. 

4.2.2 Provide Additional Noise Barriers for Construction 
Equipment 

While the existing topographical and wall/fence features near construction activities provide noise 
attenuation, Henkels will implement additional temporary noise barriers, such as shields and 
blankets installed immediately adjacent to all nighttime stationary noises, for further attenuation of 
noise levels. To the extent feasible, per Mitigation Measure NV-5, temporary noise barriers would 
be implemented that block the line of sight between nighttime activities and the closest residences 
within 500 feet. The nearest single-family residences to construction work would be located 
approximately 240 feet to the north of activities; and the nearest commercial properties would be 
located approximately 80 feet to the south of activities.  

To estimate noise levels with the barriers, a conservative construction scenario with a generator, air 
compressor, excavator, backhoe, sweeper, and dump truck all operating at once was assumed. With 
implementation of existing topographical and wall/fence noise barriers, as well as the temporary 
noise barriers around the construction area, noise levels from the most intensive construction 
activities would result in noise levels of 51 dBA, 45 dBA, and 51 dBA at the nearest single-family 
residential and commercial properties (refer to Appendix C for calculations). Although these noise 
levels would potentially exceed the City’s nighttime noise limits for single-family residential 
properties of 40 dBA, the noise barriers represent the extent feasible to reduce nosie levels from 
the required heavy-duty construction equipment to perform the construction work. In addition, the 
construction work is temporary over two nights; therefore, disturbances to nearby residences would 
be temporary. 
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4.2.3 Avoid Noise Sensitive Land Uses 
Construction equipment will be placed as far from noise sensitive land uses as feasible to limit the 
noise impacts, as noise attenuates with distance.  

4.2.4 Provide Nighttime Work Notifications 
In compliance with Mitigation Measure NV-5, SDG&E will send out notifications to residents within 
600 feet2 of the Rancho Carmel Substation site where the transformer will be delivered. In 
compliance with Mitigation Measure NV-2, the notices shall include a “hotline” phone number that 
the public can use to ask questions or register complaints. SDG&E will create a log of any 
complaints received and provide a copy of the Complaint Log to CPUC as part of the next Weekly 
Compliance Summary. SDG&E will provide a copy of the notification and mailing list to the CPUC 
prior to commencement of nighttime construction work (the notification and mailing list are 
included as Appendix D [PENDING]. 

4.2.5 Limit Work that Occurs at Night 
As a standard practice, SDG&E conducts all activities during normal construction (i.e., 7 a.m. to 
7 p.m.) to the extent feasible, except those steps that must occur during nighttime hours. All 
activities that can be completed during allowable working hours are done so. 

4.2.6 Limiting Crew Size 
The nighttime portions of the scope of work will be completed using a crew that is only large 
enough to complete/monitor the work. Excess crew, inspectors, and monitors will not be onsite in 
order to reduce the amount of activity and potential disruption. 

2 While MM NV-5 requires a minimum 500-foot notification, SDG&E has implemented a 600-foot notification based on the area and site-
specific conditions. 
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Page 1 of 1

L64A-005

Approval 3/29/21   8:52 am

1222 1st Avenue, San Diego, CA 92101-4154

THE CITY OF SAN DIEGO
Development Services Department

Project Information
Construction noise permit687344Project Nbr:

Shamoun, MichaelProject Mgr: (619)446-5116 MHShamoun@sandiego.gov

Title: *687344*

Approval Information

Approval Nbr: *2524722*Construction Noise PermitType: Status: Issued25 24722
03/05/2021  12:37 pm

0

Shamoun, MichaelIssued: Issued By:

Completed: Completed By:

Extension Qty:

Dechico, AlbertPermit Holder:

Cancel Reason:

Precancel Status:
Land Doc Type:

Recorded Map No.:

Recorded Date:

Extended By:

ooOwner Occupied: Overridden:
:

Scope: Construction noise permit for SDGE trenching between 
2/25/2021 - 3/30/2021from 9:00 PM - 5:00 AM.Extension 
granted between 04/01/2021 to 05/25/2021 from 09:00PM to 
05:00AM.

Job Location (15255 INNOVATION DR)

 Assessor Parcel Address
15255 INNOVATION DR 313-382-0900

Fee Worksheet

 Category Unit Quantity Fee
Construction Noise Permit 1.00 Each Issuance Fees

p2k v 02.03.38 Rima Bourachi 446-5062



 City Comments:

Date Submitted
Utility Company Contractor

Email Address Email Address

From
Thomas 

Bros. 
Start
Date

End
Date

Sample Road 1200-A1 xx/xx/xxxx xx/xx/xxxx

• All plans shall be original, legible, and submitted in PDF format.

City Use Only

Information Below must be TYPED and Completed by Franchise Utility Company Only

APPROVED          DENIED  

Reviewer's Name

Street 
Closure

To 

Sample Avenue

Work                         
Hours

1
Lane 

Closure
3

Sidewalk 
Closure

Bike Lane7

1,2,3,4,5,6,7,8,9

Type of Work

4 6Detour

9Flagging

FOR USE BY FRANCHISE UTILITY COMPANIES ONLY - MAY NOT BE SUBMITTED BY CONTRACTOR

Street Name

Sample Street

Phone Number
Alley 

Closure

Trenching

2

5

8

Type of Work

E-mail to: TrafficControlPermit@sandiego.gov | Questions? Call 619-446-5150

STREET/SIDEWALK BLOCKAGE FORM

Contact Name Contact Name
Phone Number

Parking 
Lane

8:30AM - 3:30PM

Date Reviewed

Reviewer's Phone Number

• Work affecting traffic signals requires a minimum of 5 working days advance notice - Contact Field Services at: jvaca@sandiego.gov
• No work on Saturdays, Sundays, and City-Observed Holidays unless authorized by City staff.

Date of previous 
approval:

Is this an
Extension?

• Completed TYPED form must be submitted a minimum of 2 working days prior to start of work.

Applicant Comments: YES

NO

CNORIEGA
FINAL

CNORIEGA
Utility 1

CNORIEGA
Utility 2



CNORIEGA
FINAL



CNORIEGA
FINAL



CNORIEGA
FINAL



CNORIEGA
FINAL



CNORIEGA
FINAL



CNORIEGA
FINAL

CNORIEGA
FINAL
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Nighttime Construction Noise Estimates 

  



 

 

 

Roadway Construction Noise Model (RCNM), Version 1.1 

 
Report date: 3/4/2021 
Case Description: SDG&E Nighttime Construction 

 

 

 
Description Land Use 

Residential Residential 

 

 

Results 

Calculated (dBA) 

 
Equipment *Lmax Leq 
Backhoe 45.5 41.5 
Generator 48.6 45.6 
Compressor (air) 45.6 41.6 
Excavator 48.7 44.7 
Vacuum Street Sweeper 49.5 39.5 
Dump Truck 44.4 40.4 

Total 49.5 50.6 
 *Calculated Lmax is the Loudest value. 

  ---- Receptor #1 ---- 
Baselines (dBA) 
Daytime Evening Night 

 40 40 40 

 

Description 
Backhoe 
Generator 
Compressor (air) 
Excavator 
Vacuum Street Sweeper 
Dump Truck 

 

Equipment 
  Spec Actual Receptor Estimated 

Impact  Lmax Lmax Distance Shielding 
Device Usage (%) (dBA) (dBA) (feet) (dBA) 
No 40  77.6 200 20 
No 50  80.6 200 20 
No 40  77.7 200 20 
No 40  80.7 200 20 
No 10  81.6 200 20 
No 40  76.5 200 20 
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Residential Notification Letter and Mailing List 



 

Todd	Voorhees	
Regional Public Affairs Manager 

 
8315 Century Park Court 

San Diego, CA  92123 
 

tvoorhees@sdge.com 
 

April 10, 2021 

 
Dear Resident or Property Owner: 
 
The California Public Utilities Commission (CPUC) has granted San Diego Gas and Electric 
Company (SDG&E®) a Permit to Construct the Artesian 230kV Substation Expansion Project 
(Project).  In addition to the expansion of the Artesian Substation on Camino Del Sur Road in 
the community of Del Sur, the project includes modifications at the existing Bernardo and 
Rancho Carmel Substations and transmission line replacement of approximately 2.2 miles of 
existing power lines.   

The purpose of this Project is to ensure the continued availability of safe and reliable electrical 
service and to provide additional capacity to serve long‐term forecasted electrical demand 
requirements in the area, while also improving system reliability and providing greater 
operational flexibility.  
 
As part of construction activities, night work will be required to transfer wire from an existing 
pole to a new engineered pole and remove the existing pole within SDG&E’s Rancho Carmel 
Substation.  
 
Location:   15255 Innovation Drive and Camino Del Norte 
Activities:    As noted above 
Work Dates:    Tuesday, April 19 through Thursday, April 28, 2021 
Hours:  Overnight (7pm – 7am) each night  
 

The work on site may increase noise levels and other disturbances within the existing 
substation site.  Throughout this construction project, SDG&E will continue to work closely with 
local municipalities and community groups to ensure construction activities are as least 
disruptive as possible. We also plan to keep communities informed during all phases of the 
project’s construction. We’re committed to working with you and local public safety officials to 
help minimize inconveniences and safeguard a smooth construction process.  For more project 
information, please visit:  www.sdge.com/artesian. 
 
 



Please note, construction dates are subject to change according to compliance requirements, 
inclement weather, or other unforeseen circumstances. We’ll provide additional updates 
should construction dates change.  Construction activities may take place in phases.  This 
means work within the substation may occur intermittently and all construction activities 
required in this area may not be completed concurrently.   

Should you have any questions or require additional information, please call  
(844) 765‐6388, or email tvoorhees@sdge.com.  
 

Sincerely,  

  

Todd Voorhees 
Regional Public Affairs Manager 
San Diego Gas & Electric Company 



COUNT CUSTOMER NAME ADDRESS CITY_STATE_ZIP RES_COM_APN

1 C V O P ASSOCIATES LLC 1011 CAMINO DEL RIO S #210 SAN DIEGO CA 92108 31340020

2 BERRIER ALAN&ELAINE TRUST 10390 RUE CHAMBERRY SAN DIEGO CA 92131 31302120

3 WU FAMILY TRUST 10648 GRACEWOOD PL SAN DIEGO CA 92130 31302120

4 DENG FAN 110 TURNSTONE IRVINE CA 92618 31302120

5 CHRIS BUCKLEY 11602 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

6 NOEL ILOG 11602 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

7 JARED SMITH 11603 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

8 WAAD K OMAR 11603 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

9 ANTONIO ROCAMORA 11609 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

10 EMERY SKARUPA 11612 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

11 DANIEL G BAUMGART 11614 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

12 ROY A MCDERMID 11615 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

13 WALTER J SCHOPPE 11617 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

14 DAVE F CLASPILL 11620 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

15 MARCO A CRISOSTOMO 11625 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

16 CARLEE WEEKS 11625 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

17 STEVE MILLER 11626 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

18 SUBHASH KATBAMNA 11635 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

19 RAMI SALEM 11638 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

20 JASON SURYA 11639 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

21 FADWA HARB 11640 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

22 PHILLIP J FRANCHINA 11645 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

23 SHERYL WONG 11648 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

24 THERESA MESSNER 11650 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

25 MARGARET DUNN 11652 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

26 JAMES M HOFFMANN 11655 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

27 DANIEL N CRAMER 11655 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

28 DOUGLAS BRADT 11661 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

29 RICK ECKMANN 11662 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

30 SHAHIN ASKARI 11663 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

31 ART KOHRMANN 11667 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

32 MICHAEL J WU 11671 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

33 FU SHYONG JU 11672 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

34 CAROLE MCDERMOTT 11672 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

35 MIKE B MATHIAS 11673 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

36 MARK FARRINGTON 11679 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

37 XINHONG WANG 11679 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

38 SYLVIA ROWIN 11682 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

39 DENNIS KOOB 11685 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

40 BROOKE FUNDERBURK 11685 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

41 HUNGJU LEE 11690 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

42 NIKHIL B VARIAYA 11691 VIA FIRUL SAN DIEGO CA 92128 RESIDENTIAL

43 MELISSA KURSCHNER 11691 VIA TAVITO SAN DIEGO CA 92128 RESIDENTIAL

44 SANSA OCEAN ENTERPRISES L L C 11835 CARMEL MOUNTAIN RD 1304‐232 SAN DIEGO CA 92128 31302120

45 PAUL MCCLAY 11849 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

46 ALEXANDRA M KOPJAK 11897 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

47 NHUONG B NGUYEN 11913 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

48 JAMES E PORTER III 11929 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

49 LUIGI FARACE 11935 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

50 KENT A RUMP 11949 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

51 POOLADZANDI SHABAHRAM 12 ARCHIPELAGO DR NEWPORT COAST CA 92657 31345041

52 PETER J SARACHMAN 12007 ALTA CARMEL CT 315 SAN DIEGO CA 92128 RESIDENTIAL

53 ASHLEY D LOZA 12007 ALTA CARMEL CT 316 SAN DIEGO CA 92128 RESIDENTIAL

54 NATALIA ERMOLAEVA 12007 ALTA CARMEL CT 317 SAN DIEGO CA 92128 RESIDENTIAL

55 STANLEY BURG 12007 ALTA CARMEL CT 318 SAN DIEGO CA 92128 RESIDENTIAL

56 CECILIA I SARMIENTO 12007 ALTA CARMEL CT 319 SAN DIEGO CA 92128 RESIDENTIAL

57 HSUN‐JOU HSU 12007 ALTA CARMEL CT 320 SAN DIEGO CA 92128 RESIDENTIAL

58 ELENA GHREITER 12007 ALTA CARMEL CT 321 SAN DIEGO CA 92128 RESIDENTIAL

59 THOMAS BORNEMISZA 12007 ALTA CARMEL CT 322 SAN DIEGO CA 92128 RESIDENTIAL

60 NATASHA IVASHCHENKO 12007 ALTA CARMEL CT 323 SAN DIEGO CA 92128 RESIDENTIAL

61 DANIELLE LUCIA 12007 ALTA CARMEL CT 324 SAN DIEGO CA 92128 RESIDENTIAL

62 MICHAEL D BROWN 12007 ALTA CARMEL CT 325 SAN DIEGO CA 92128 RESIDENTIAL

63 ALEX RAPTIS 12007 ALTA CARMEL CT 326 SAN DIEGO CA 92128 RESIDENTIAL

64 DIMITRY MISHENIN 12007 ALTA CARMEL CT 327 SAN DIEGO CA 92128 RESIDENTIAL

65 HOLLY BAEHRENS 12007 ALTA CARMEL CT 328 SAN DIEGO CA 92128 RESIDENTIAL

66 LUKE ANDERSEN 12007 ALTA CARMEL CT 329 SAN DIEGO CA 92128 RESIDENTIAL



67 ANNE JACKSON 12007 ALTA CARMEL CT 330 SAN DIEGO CA 92128 RESIDENTIAL

68 RACHEL BRODY 12007 ALTA CARMEL CT 331 SAN DIEGO CA 92128 RESIDENTIAL

69 JECK WILD 12007 ALTA CARMEL CT 332 SAN DIEGO CA 92128 RESIDENTIAL

70 WILLIAM KIM 12007 ALTA CARMEL CT 333 SAN DIEGO CA 92128 RESIDENTIAL

71 HELEN T RUSSOM 12007 ALTA CARMEL CT 334 SAN DIEGO CA 92128 RESIDENTIAL

72 AIRRION WISDOM 12007 ALTA CARMEL CT 335 SAN DIEGO CA 92128 RESIDENTIAL

73 RICO BILLONES 12007 ALTA CARMEL CT 336 SAN DIEGO CA 92128 RESIDENTIAL

74 RONELL SANTOS 12007 ALTA CARMEL CT 337 SAN DIEGO CA 92128 RESIDENTIAL

75 JEONGIN SHIN 12007 ALTA CARMEL CT 338 SAN DIEGO CA 92128 RESIDENTIAL

76 DANILO ARLANTICO 12049 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

77 EMMA ARLANTICO‐CARROLL 12063 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

78 ALAN SHU 12097 AVENIDA SIVRITA SAN DIEGO CA 92128 RESIDENTIAL

79 SANCHEZ ADRIAN V TRUST 12604 CARMEL COUNTRY RD #19 SAN DIEGO CA 92130 31302120

80 J T & T P INVESTMENT L L C 13388 HIGHLANDS RANCH RD POWAY CA 92064 31338210

81 ZHANG LIHUA 13832 WAYLAND GROVE CT POWAY CA 92064 31302120

82 NORTHROP GRUMMAN SYSTEMS CRP 15120 INNOVATION DR SAN DIEGO CA 92128 INDUSTRIAL

83 PHAMATECH INC 15175 INNOVATION DR SAN DIEGO CA 92128 COMMERCIAL

84 HITACHI DATA SYSTEMS 15231 AVENUE OF SCIENCE SAN DIEGO CA 92128 COMMERCIAL

85 I D ANALYTICS INC 15253 AVENUE OF SCIENCE SAN DIEGO CA 92128 COMMERCIAL

86 S W K PROPERTIES LLC 15255 INNOVATION DR SAN DIEGO CA 92128 31340022

87 GIORGIO ASSOCIATES LLC 15373 INNOVATION DR 100 SAN DIEGO CA 92128 COMMERCIAL

88 ADAPTIVE DYNAMICS INC 15373 INNOVATION DR 115 SAN DIEGO CA 92128 COMMERCIAL

89 BETA HEALTH CARE GROUP 15373 INNOVATION DR 120 SAN DIEGO CA 92128 COMMERCIAL

90 KC MVP LLC 15373 INNOVATION DR 130 SAN DIEGO CA 92128 COMMERCIAL

91 C V O P ASSOCIATES LLC 15373 INNOVATION DR 160 SAN DIEGO CA 92128
92 GATES O'DOHERTY GONTER & GUY 15373 INNOVATION DR 170 SAN DIEGO CA 92128 COMMERCIAL

93 V CORP TECHNOLOGY INC 15373 INNOVATION DR 180 SAN DIEGO CA 92128 COMMERCIAL

94 SLATER AND TRUXAW LLP 15373 INNOVATION DR 200 SAN DIEGO CA 92128 COMMERCIAL

95 ETHERAPYFINDER 15373 INNOVATION DR 210 SAN DIEGO CA 92128 COMMERCIAL

96 BETH SCALONE PT INC 15373 INNOVATION DR 218A SAN DIEGO CA 92128 COMMERCIAL

97 APPLIED DATA FINANCE / WESTERN & SOUTHERN LIFE 15373 INNOVATION DR 250A SAN DIEGO CA 92128 COMMERCIAL

98 PEACHJAR INC 15373 INNOVATION DR 300 SAN DIEGO CA 92128 COMMERCIAL

99 VOYANT ADVISORS LLC 15373 INNOVATION DR 365 SAN DIEGO CA 92128 COMMERCIAL

100 ALLIED ELECTRONICS INC 15373 INNOVATION DR 380 SAN DIEGO CA 92128 COMMERCIAL

101 THE ROTH LAW FIRM 15373 INNOVATION DR 385 SAN DIEGO CA 92128 COMMERCIAL

102 LOUIS BERGER INC 15373 INNOVATION DR 390 SAN DIEGO CA 92128 COMMERCIAL

103 ORCHID HEALTHCARE 15373 INNOVATION DR 395 SAN DIEGO CA 92128 COMMERCIAL

104 NANCY TRUITT 15375 TETILLAS CT SAN DIEGO CA 92128 RESIDENTIAL

105 JACK M PARK 15378 TETILLAS CT SAN DIEGO CA 92128 RESIDENTIAL

106 ROMA B STRONACH 15398 TETILLAS CT SAN DIEGO CA 92128 RESIDENTIAL

107 JOHN   SR SLUBOWSKI 15402 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

108 TOM DOLAN 15403 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

109 BERTA CUARON 15422 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

110 JESUS J MELLIZA 15425 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

111 KERRY MC QUADE 15432 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

112 CHARLES GARRISON 15442 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

113 TERRY MCGUFFEY 15445 VIA PENOLES SAN DIEGO CA 92128 RESIDENTIAL

114 GUPTA FAMILY TRUST 158 MONTELENA CT MOUNTAIN VIEW CA 94040 31349262

115 COMMUNITY ASSOCIATION OF BERNARDO HEIGHTS THE 16150 BERNARDO HEIGHTS PKY SAN DIEGO CA 92128 31349274

116 FAN SUCHUAN CHEN; RICE JOYCE FAN 2155 GUILFORD ST #2 HUNTINGTON IN 46750 31345044

117 LOBUONO GASPERE & LOUISE A 24635 VAN ZANDT AVE DOUGLASTON NY 11362 31349266

118 TRW INC TAX DEPT M/S 11163A 2980 FAIRVIEW PARK DR FALLS CHURCH VA 22042 31374007

119 MISHENIN DIMITRY & LAVER SVETLANA 2996 BRIONA CT SAN JOSE CA 95124 31302120

120 QUE RUSTICO B & ABELLA S 3117 RUE MONTREUX ESCONDIDO CA 92026 31345042

121 SAN DIEGO 2 LLC C/O CUSHMAN|WAKEFIELD‐JENNIFER RE 3870 MURPHY CANYON RD #150 SAN DIEGO CA 92123 31374010

122 ROCAMORA ANTONIO V 45539 HAWK CT TEMECULA CA 92592 31345024

123 HUI GUO 6915 QUAIL PL #G CARLSBAD CA 92009 31302120

124 OSTERHOUT BRIAN 790 BUTTERFIELD RD WOODSTOCK IL 60098 31302120

125 DEMCHAK BARRY P O BOX 12761 LA JOLLA CA 92039 31302120

126 CHIU FAMILY TRUST P O BOX 503564 SAN DIEGO CA 92150 31349267

127 HANSON BILL LIVING TRUST C/O QIBING HURWTIZ P O BOX 911099 SAN DIEGO CA 92191 31302120

128 LESLIE MCFADDEN C/O KP ENVIRONMENTAL 5626 S SAILORS REEF RD TEMPE AZ 85283
129 STATE OF CALIFORNIA 15333 AVENUE OF SCIENCE 200 SAN DIEGO CA 92128 COMMERCIAL

130 SAN DIEGO COUNTY SHERIFF'S DEPT 10282 RANCHO BERNARDO RD SAN DIEGO CA 92127
131 SAN DIEGO FIRE‐RESCUE DEPT STATION 42 12110 WORLD TRADE DR SAN DIEGO CA 92128
132 CARMEL MTN RCH BUS ASSOC & IL PALIO HOA C/O WALTERS MGMT 9665 CHESAPEAKE DR STE 300 SAN DIEGO CA 92123 RESIDENTIAL
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