
 
 
 
 
 
 
March 27, 2026 
 
 
Dustin Joseph 
LS Power Grid California 
5000 Hopyard Road, Suite 480 
Pleasanton, CA 94588 
 
RE: Notice to Proceed Request No. 1 for the Power Santa Clara Valley Project (A.24-04-017)  
 
Dear Mr. Joseph: 
 
On March 19, 2026, the California Public Utilities Commission (CPUC) adopted the Final Environmental 
Impact Report (FEIR) for the Power Santa Clara Valley Project (Project) and selected Alternative Combination 
1 (AC-1)1 for approval (Application 24-04-017). The CPUC Decision (26-03-042) granted LS Power Grid 
California (LSPGC) a Certificate of Public Convenience and Necessity (CPCN) and approved the Project 
conditionally with the implementation of Applicant Proposed Measures, Mitigation Measures, and Pacific Gas 
and Electric (PG&E) best management practices and field protocols adopted in the Construction Mitigation 
Monitoring, Compliance, and Reporting Program (Construction MMCRP). On March 20, 2026, LSPGC 
submitted a request for Minor Project Refinement No. 1 (MPR-1) to the CPUC seeking the approval to 
reconfigure Staging Area 6/Fairgrounds Staging Yard required to construct the Project as described in the FEIR. 
Approval of MPR-1 was granted by the CPUC on March 27, 2026, authorizing the modification of Staging Area 
6 (Fairgrounds Staging Yard) from the FEIR pursuant to the site’s availability for Project construction, as 
described in MPR-1 and below. 

On March 20, 2026, LSPGC submitted a Notice to Proceed Request (NTPR-1) to the CPUC seeking the 
authority to proceed with preparation of Staging Area 6/Fairgrounds Staging Yard as shown in Attachment A, 
NTPR-1 Components Map. The proposed reconfigured area for the Fairgrounds Staging Yard, as identified in 
MPR-1, is approximately 10 acres. 

This letter documents the CPUC’s thorough evaluation of all activities covered in NTPR-1. The evaluation 
process ensures that all mitigation measures applicable to the location and activities covered in the Notice to 
Proceed are implemented as required in the CPUC’s Decision 26-03-042. Upon receipt of this approval, LSPGC 
is authorized to initiate material deliveries to the Staging Area 6/Fairgrounds Staging Yard Project site and site 
preparation and construction activities at the site can begin with implementation of the conditions of approval in 
this NTP approval letter. LSPGC estimates that activities at the Fairgrounds Staging Yard and construction 
activities in general for the Project will conclude in March 2028. 

Project Updates 

The Final EIR (Section 2.8.2.1) identified 12 potential staging areas for Project use, including the Fairgrounds 
Staging Yard as Staging Area 6. The Fairgrounds Staging Yard described in the FEIR was approximately 12.6 
acres. The property operator has notified LSPGC that a portion of the staging area as shown in the FEIR is no 
longer available for Project use, and therefore the configuration of the staging area has been modified pursuant 

 
1 The “project” selected for approval is AC-1, which is hereby described as the “Project.” 
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to the site’s availability for construction. As such, the new configuration of the Fairgrounds Staging Yard 
(approximately 10 acres) was approved by the CPUC on March 27, 2026. The activities described below that 
would occur within the approved reconfigured staging yard are consistent with the descriptions of staging areas 
contained within the Project’s FEIR and Final CPUC Decision. 

Activities Covered by NTPR-1 

The Fairgrounds Staging Yard site is previously disturbed with minor vegetation that has grown through 
previously rocked or disturbed areas. Minor vegetation trimming or removal of nuisance vegetation may occur, 
if necessary, to prepare the site for staging activities, including removal of vegetation that may not have already 
been cleared as part of Fairgrounds maintenance activities. As the site is already flat and the proposed staging 
yard area is graveled, grading is not anticipated to be required. The staging area may be used for assemblage; 
for storage of materials and equipment, storage containers, construction trailers, portable restrooms; as a 
refueling area for vehicles and construction equipment; as an equipment wash station; and for parking and 
lighting. Transmission line and high voltage direct current (HVDC) materials required for the Project, such as 
conduit, cables, HVDC equipment, riser structures, bus, and rebar would be received and temporarily stored at 
the staging area as needed before installation.  

Recycled water may be utilized for dust suppression onsite as needed (as discussed in Section 3.19.6.2 of the 
FEIR). Water trucks may utilize the existing recycled water filling station located in the northern corner of the 
Fairgrounds Staging Area site. Construction workers would typically meet at the staging area each morning and 
park their vehicles. Construction equipment and vehicles associated with Project construction would generally 
be parked within the staging area while inactive. The Fairgrounds Staging Yard would be accessed via existing 
driveways/access roads on Monterey Road and Umbarger Road. 

Additional gravel may be placed as needed to create stable surface conditions and prevent unnecessary sediment 
transport off-site. Temporary perimeter security fencing would be installed around the outer limits of the staging 
area. Temporary lighting would also be installed for security purposes. Temporary construction power would be 
provided via existing distribution lines near the staging area. Temporary generators would be a contingency if 
distribution power is unavailable at the staging area. Hazardous materials such as diesel fuel would be stored as 
needed within the staging area in accordance with the Project’s Hazardous Materials Management Plan 
(HMMP) and Spill Prevention, Control, and Countermeasure Plan (SPCCP). 

Stormwater best management practices (BMPs) such as straw wattle would be installed within and surrounding 
the NTPR-1 staging area in accordance with the Project’s Stormwater Pollution Prevention Plan (SWPPP). 
Following completion of Project construction, the Fairgrounds Staging Yard would be stabilized as needed in 
accordance with the SWPPP. 

Preparation of the Fairgrounds Staging Yard is anticipated to begin in late March 2026, and use of the staging 
area is estimated to conclude in March 2028. Construction activities will generally be scheduled to occur during 
daylight hours six days per week (Monday through Saturday). Construction activities that may require the use of 
the Fairgrounds Staging Yard could infrequently be scheduled outside of these hours to avoid or reduce 
schedule delays, to accommodate the schedule for system outages, or to address emergencies. Night work may 
also be required by local jurisdictions but will be limited to the extent practicable. 

Permits and Approvals 
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LSPGC will obtain all necessary permits prior to initiating the specific Project activities that trigger each permit 
requirement. In accordance with the Construction MMCRP, all permits acquired by LSPGC for the Project will 
be submitted to the CPUC for our records prior to commencing the activity for which the permits and approvals 
were obtained. Construction activities covered by NTPR-1 are anticipated to require the following State and 
local permits: 

 

Agency Permit Applicability to Project Component Status 

State Water 
Resources Control 
Board (SWRCB) 

National Pollutant 
Discharge Elimination 
System Permit (NPDES) 
for Discharge of 
Construction Related 
Stormwater 

SWPPPs are required for stormwater 
discharges associated with 
construction activities that disturb 
more than 1 acre of land. 

LSPGC has prepared a Notice of 
Intent (NOI) for use of the 2022 
Construction General Permit which 
includes the Fairgrounds Staging Yard. 
LSPGC has provided the CPUC with a 
copy of the SWPPP (WDID# 2 
43C411670 
. 

Santa Clara 
County Hazardous 
Materials 
Compliance 
Division (HMCD) 

Permit/approval for 
hazardous materials 
storage and handling 

Required for projects storing over 
500-gallon fuel skid tanks, 55-gallon 
fuel and hydraulic fluid drums, motor 
oils/lubricants, and bentonite drilling 
mud. 

LSPGC will obtain approval from 
HMCD prior to storing hazardous 
materials over applicable thresholds 
during construction activities covered 
by NTPR-1. 

Santa Clara 
County 

Building permit A building permit may be required for 
use of temporary trailers within the 
Fairgrounds Staging Yard. 

LSPGC will obtain a building permit 
prior to occupancy of temporary 
construction trailers on the 
Fairgrounds Staging Yard, as needed. 

 

Construction MMCRP Measures and Conditions 

The table below identifies all Applicant Proposed Measures (APMs), Mitigation Measures (MMs), and any 
applicable regulatory agency conditions described in the Construction MMCRP along with the status of 
compliance for actions proposed under NTPR-1:2  

 
Applicant Proposed Measure (APM) / Mitigation Measure 

(MM) 
Applicability to 

NTPR-1 Compliance Action / Status 
APM AES-1: Maintenance of Construction Areas 
All Project construction sites shall be maintained in a clean and 
orderly state. Temporary construction and permanent security 
nighttime lighting shall be directed away from residential areas 
and have shields to prevent light spillover effects. Upon 
completion of Project construction, staging and temporary work 
areas shall be returned to pre-Project conditions, including re-
grading of the site and re-vegetation or re-paving of disturbed 
areas to match pre-existing contours and conditions. 

Applicable LSPGC and its contractors will implement 
this measure as needed during NTPR-1 
construction activities. 

 
2 The table is color-coded as follows: 
 

Measure Not Applicable to NTPR-1 

Applicable to NTPR-1 – Measure to be Implemented During Construction/Restoration/Operation 

Applicable to NTPR-1 – Preconstruction Status Pending/Ongoing 

Applicable to NTPR-1 – Preconstruction Status Complete/Approved 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM AES-2: Site Design and Landscape Management Plan 
A Site Design and Landscape Management Plan shall be 
developed for the Skyline and Grove terminals and could include, 
but not be limited to, the following requirements: 

• Structures and equipment at the proposed HVDC terminals 
shall have a non-reflective finish and a beige, grayish hue, or 
neutral earth-tone colors to the extent practicable. 

• Existing vegetation along the proposed Grove terminal western 
site boundary shall remain and be maintained unless safety 
and security would be compromised. 

Consideration of local guidance documents, where applicable, 
such as the City of San Jose Guadalupe River Park & Gardens 
Urban Design Guidelines (2003), unless safety and security would 
be compromised, or if it would interfere with the future operations 
and maintenance of the facility. 

Not applicable The Fairgrounds Staging Yard is not located 
at the Skyline or Grove terminals. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

LSPGC Mitigation Measure 3.1-2: Minimize Fugitive Light 
from Temporary Sources Used for Construction 
The use of outdoor lighting shall be minimized during 
construction, operation, and maintenance. Photocell and motion 
detection-controlled lighting shall be provided, to the maximum 
extent feasible, at a level sufficient to provide safe entry and exit 
to the Project work sites and to ensure the security of the sites. All 
lighting shall be selectively placed, shielded, and directed to 
minimize fugitive light. Portable lights shall be operated at the 
lowest feasible wattage and height. The number of nighttime lights 
used shall be limited to those necessary to accomplish the task 
completely and safely. All lighting near sensitive species habitat 
shall be directed away from these areas where feasible. 

Applicable LSPGC and its contractors will implement 
this measure as needed during NTPR-1 
construction activities. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM AQ-1: Construction Fleet Minimum Requirements and 
Tracking 
LSPGC shall ensure that at least 75 percent of equipment 
horsepower hours related to off-road construction equipment 
include Tier 4 interim or Tier 4 final emissions controls. An initial 
listing that identifies each off-road unit’s certified tier specification 
to be operated on the Project shall be submitted to the CPUC 
before the start of construction activities. Construction activities 
shall not begin until the equipment listing has been submitted to 
the CPUC. 

As LSPGC requires new or replacement construction equipment 
on the Project, LSPGC shall document verification of the certified 
engine tier before their use on Project sites. Before the start of 
construction, LSPGC shall develop a diesel-powered equipment-
use hours tracking tool and procedure. The tracking tool shall be 
utilized by LSPGC to keep track of the certified engine tier and 
daily equipment use hours of all off-road diesel-powered 
equipment. If all diesel-powered equipment is Tier 4 certified, the 
tracking tool is not required. The tracking tool shall be maintained 
by LSPGC, and tracking updates shall be submitted to the CPUC 
on a monthly basis to track the Project’s compliance. The updated 
tracking tool shall be submitted to the CPUC no later than the 
tenth day of the following month. 

Not Applicable 
(measure 
superseded by 
MM 3.3-2a) 

See MM 3.3-2a. 

APM AQ-2: Dust Control Best Management Practices (BMPs) 

LSPGC shall implement the following measures, as needed, to 
control fugitive dust during construction activities: 
• All exposed surfaces (e.g., parking areas, staging areas, soil 

piles, graded areas, and unpaved access roads) shall be 
watered two times per day. The watering regiment may be 
adjusted during rain events as needed. 

• All haul trucks transporting soil, sand, or other loose material 
off-site shall be covered. 

• All visible mud or dirt tracked out onto adjacent public roads 
shall be removed using wet power vacuum street sweepers at 
least once per day. The use of dry power sweeping is 
prohibited. 

• All vehicle speeds on unpaved roads shall be limited to 15 
miles per hour (mph). 

• All roadways, driveways, and sidewalks to be paved shall be 
completed as soon as possible. 

• Building pads shall be laid as soon as possible after grading 
unless seeding or soil binders are used. 

• All excavation, grading, and/or demolition activities shall be 
suspended when average wind speeds exceed 20 mph. 

• All trucks and equipment, including their tires, shall be washed 
off or otherwise cleaned prior to leaving the site. 

• Unpaved roads providing access to sites located 100 feet or 
further from a paved road shall be treated with a 6- to 12-inch 
layer of compacted layer of wood chips, mulch, or gravel. 

Publicly visible signs shall be posted with the telephone number 
and name of the person to contact at the lead agency regarding 
dust complaints. This person shall respond and take corrective 
action within 48 hours. The Air District’s General Air Pollution 
Complaints number shall also be visible to ensure compliance 
with applicable regulations. 

Not Applicable 
(measure 
superseded by 
MM 3.3-2c) 

See MM 3.3-2c. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM AQ-3: Naturally Occurring Asbestos Compliance 
LSPGC shall ensure that construction activities comply with 
existing regulations pertaining to naturally occurring asbestos 
(NOA), including the CARB Airborne Toxic Control Measures 
(ACTMs) for NOA, when construction activities have the potential 
to encounter NOA. ACTM for NOAs include dust control 
measures consistent with APM AQ-2. 

Not Applicable The Fairgrounds Staging Yard is not within 
an area with known NOA. 

LSPGC Mitigation Measure 3.3-2a: Construction Fleet 
Minimum Requirements and Tracking – LSPGC Tier 4 Final 
Emissions Controls 
LSPGC shall ensure that at least 75 percent of equipment 
horsepower hours related to off-road construction equipment 
include Tier 4 Final emissions controls for all construction 
locations except the Grove and Skyline HVDC terminals. LSPGC 
shall ensure that 100 percent of all off-road construction 
equipment used at the terminal sites is Tier 4 Final compliant. An 
initial listing that identifies each off-road unit's certified tier 
specification to be operated for the Project shall be submitted to 
the CPUC for review and approval before the start of construction 
activities. Construction activities shall not begin until the 
equipment listing has been submitted to and approved by the 
CPUC. 
As LSPGC requires new or replacement construction equipment 
on the Project, LSPGC shall document verification of the certified 
engine tier and provide such documentation to CPUC as a 
component of the tracking tool to be submitted on a monthly 
basis.  
Before the start of construction, LSPGC shall develop an off-road 
construction equipment-use hours tracking tool and procedure. 
Construction activities shall not begin until the tracking tool and 
procedure have been submitted to and approved by the CPUC. 
The tracking tool shall be utilized by LSPGC to keep track of the 
certified engine tier and daily equipment use hours of all off-road 
diesel-powered equipment. If all off-road construction equipment 
is Tier 4 Final certified, the tracking tool is not required. The 
tracking tool shall be maintained by LSPGC, and tracking updates 
shall be submitted to the CPUC monthly to track the Project's 
compliance. The updated tracking tool shall be submitted to the 
CPUC no later than the 10th day of the following month. 

Applicable Ongoing: LSPGC submitted the initial 
equipment listing to CPUC in compliance 
with this measure on March 19, 2026. 
LSPGC will utilize the diesel-powered 
equipment-use hours tracking tool to track of 
daily equipment use hours of off-road, diesel-
powered equipment, and will submit monthly 
reports to CPUC.  

If the Project transitions to using all Tier 4 
Final certified equipment, use of the tracking 
tool and monthly reporting will no longer be 
required. In either case, LSPGC and its 
contractors will verify and document the 
certified engine tier before any new 
equipment is used for NTPR-1 activities. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

LSPGC Mitigation Measure 3.3-2c: Use Best Management 
Practices for Construction-Related Fugitive Dust Emissions 
LSPGC shall implement all of the following best management 
practices, which would reduce fugitive PM10 and PM2.5 emissions: 

• All exposed surfaces (e.g., parking areas, staging 
areas, soil piles, graded areas, and unpaved access 
roads) shall be watered two times per day unless 
exposed surfaces are saturated from a rain event. 

• All haul trucks transporting soil, sand, or other loose 
material off-site shall be covered. 

• All visible mud or dirt track-out onto adjacent public 
roads shall be removed using wet power vacuum street 
sweepers at least once per day. The use of dry power 
sweeping is prohibited. 

• All vehicle speeds on unpaved roads shall be limited to 
15 mph. 

• All roadways, driveways, and sidewalks to be paved 
shall be completed as soon as possible. Building pads 
shall be laid as soon as possible after grading unless 
seeding or soil binders are used. 

• All excavation, grading, and/or demolition activities shall 
be suspended when average wind speeds exceed 20 
mph. 

• All trucks and equipment, including their tires, shall be 
washed off prior to leaving an unpaved site.  

• Unpaved roads providing access to sites located 100 
feet or farther from a paved road shall be treated with a 
6- to 12-inch layer of compacted layer of wood chips, 
mulch, or gravel. 

• Post a publicly visible sign with the telephone number 
and person to contact at the lead agency regarding dust 
complaints at all active construction sites. This person 
shall respond and take corrective action within 48 hours 
of receiving a complaint. BAAQMD’s phone number 
shall also be visible to ensure compliance with 
applicable regulations. 

• Limit the simultaneous occurrence of excavation, 
grading, and ground-disturbing construction activities. 

• Install wind breaks (e.g., trees, fences) on the windward 
side(s) of actively disturbed areas of construction at the 
terminal sites and staging areas. Wind breaks should 
have a maximum of 50 percent air porosity. 

• Plant vegetative ground cover (e.g., fast-germinating 
native grass seed) in disturbed areas as soon as 
possible and water appropriately until vegetation is 
established. 

• Install sandbags or other erosion control measures to 
prevent silt runoff to public roadways from sites with a 
slope greater than one percent. 

• Minimize the amount of excavated material or waste 
materials stored at the site. 

Hydroseed or apply non-toxic soil stabilizers to construction 
areas, including previously graded areas, that are inactive for at 
least 10 calendar days. 

Applicable LSPGC and its contractors will implement 
the best management practices related to 
fugitive dust emissions during NTPR-1 
activities. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM BIO-1: Restoration of Disturbed Areas 
Once construction is complete in a given area, natural vegetation 
areas that are temporarily disturbed by Project activities shall be 
restored to approximate preconstruction conditions. Areas that are 
temporarily disturbed by grading, augering, or equipment 
movement shall be restored to their original contours and 
drainage patterns. Work areas shall be decompacted, and 
salvaged topsoil materials shall be respread following 
recontouring to aid in restoration of temporary disturbed areas. 
Revegetation activities shall be conducted in accordance with the 
Project SWPPP and APMs. Restoration could include 
recontouring, reseeding, and planting replacement of natural 
vegetation, as appropriate. Temporarily disturbed natural 
vegetation areas shall be revegetated with appropriate weed-free 
native seed mixes or species that are characteristic of the plant 
community that was disturbed. 

Applicable There are no natural vegetation areas within 
Fairgrounds Staging Yard, however LSPGC 
and its contractors will restore the staging 
area to approximate preconstruction 
conditions following completion of NTPR-1 
activities. 

APM BIO-2: Rare Plant Surveys  
Protocol surveys and preconstruction surveys shall be conducted 
within all Project impact areas, and suitable buffers shall be 
established within suitable habitat areas for special-status plants. 
In the event of the discovery of a special-status plant, the area 
shall be marked as a sensitive area and shall be avoided to the 
extent practicable. If avoidance is not possible, LSPGC shall 
consult with the USFWS and/or CDFW for ITPs. Preconstruction 
surveys shall be conducted within Project impact areas 14 to 30 
days prior to the start of construction for any rare plants that are 
identified during the focused surveys. Construction activities that 
may impact rare plants, including movement of construction 
equipment and other activities outside of the fenced/paved areas 
within suitable habitat, shall be monitored by a qualified biologist. 
Upon the discovery of sensitive plants, the qualified biologist shall 
have the authority to stop work activities and, following the 
identification and implementation of steps required to avoid or 
minimize impacts to sensitive plants, direct construction work to 
commence once more. 

Not Applicable The Fairgrounds Staging Yard is 
disturbed/developed with no natural or 
sensitive vegetation; therefore, rare plants 
plant surveys are not required for NTPR-1.  

APM BIO-3: Preconstruction Sweeps  
Prior to initial vegetation clearance and grounddisturbing 
activities, a qualified biologist shall conduct preconstruction 
survey sweeps of the Project work area for special-status wildlife 
and plants in areas that contain potentially suitable habitats. In the 
event of the discovery of a special-status plant, the area shall be 
marked as a sensitive area and shall be avoided to the extent 
practicable. If avoidance is not possible, LSPGC shall seek 
coverage from the Santa Clara Valley HCP or shall consult with 
the USFWS and/or CDFW for ITPs. Any other construction 
activities that may impact sensitive biological resources, including 
movement of construction equipment and other activities outside 
of the fenced/paved areas within wildlife habitat, shall be 
monitored by a qualified biologist. The qualified biologist shall 
have the authority to stop work activities upon the discovery of 
sensitive biological resources and allow construction to proceed 
after the identification and implementation of steps required to 
avoid or minimize impacts to sensitive resources. 

Not Applicable There is no native vegetation or suitable 
habitat for special-status species within the 
Fairgrounds Staging Yard; therefore, 
preconstruction sweeps are not required for 
NTPR-1. 

APM BIO-4: Sensitive Area Demarcation 
All sensitive biological areas (including creeks, rivers, wetlands, 
riparian areas, and special-status species habitats) within the 
Project work area shall be clearly marked prior to construction 
commencement to restrict construction activities and equipment 
from entering these areas, except as necessary for construction 
activities. These markings shall be inspected regularly to ensure 
that they remain in place. 

Not Applicable No natural or sensitive biological areas are 
present within the Fairgrounds Staging Yard; 
therefore, preconstruction demarcation of 
sensitive areas is not required for NTPR-1.  
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM BIO-5: Vehicle Cleaning Prior to Entering Natural Areas  
Vehicles and equipment shall be cleaned prior to use in native 
habitat on the Project areas to avoid the spread of noxious weeds 
and nonnative invasive plant species. 

Not Applicable There is no native habitat present within the 
Fairgrounds Staging Yard; therefore, vehicle 
cleaning is not required for NTPR-1. 

APM BIO-6: Vehicle Speed Limits  
Speed of vehicles driving along proposed access roads and on 
the Project site during construction and operation shall be limited 
to 15 mph, except in the case of legal roadgoing vehicles traveling 
on portions of the Project site that are public roadways which shall 
be limited to posted speed limits. In addition, construction and 
maintenance employees shall be required to stay on established 
and clearly marked and existing roads, except when not feasible 
due to physical or safety constraints and shall be advised that 
care should be exercised when commuting to and from the 
Project area to reduce accidents and animal road mortality. 

Applicable LSPGC and its contractors will implement 
this measure during NTPR-1 construction 
activities.  

APM BIO-7: Outdoor Lighting Measures  
The use of outdoor lighting during construction and O&M shall be 
minimized whenever practicable. Photocell and motion detection-
controlled lighting shall be provided at a level sufficient to provide 
safe entry and exit to the Project terminals and control enclosures 
and for security purposes. All lighting shall be selectively placed, 
shielded, and directed downward to the extent practicable. Night 
work shall be avoided as practicable; however, given the large 
amount of construction proposed within existing roads, local 
municipalities may dictate that transmission line construction 
occurs at nighttime within certain areas of the Project. The most 
likely areas for nighttime construction are within commercial and 
industrial areas and not residential or potentially sensitive 
biological areas. 

Applicable LSPGC and its contractors will implement 
this measure as needed during NTPR-1 
construction activities. 

APM BIO-8: Worker Environmental Awareness Program 
(WEAP) Training 
A WEAP shall be developed and implemented to educate all on-
site construction workers on site-specific biological and non-
biological resources and proper work practices to avoid harming 
wildlife during construction activities. This WEAP shall include 
measures to reduce trash buildup during construction. 

Applicable Ongoing. The Project WEAP was submitted 
to the CPUC on March 19, 2026. The WEAP 
includes protocols to avoid harming wildlife 
and reduce trash buildup during construction. 
All personnel will be WEAP-trained prior to 
performing work on the Project.  

APM BIO-9: Nesting Bird and Roosting Bats Protection  
If feasible, LSPGC shall avoid certain construction activities such 
as vegetation trimming/removal during the migratory bird nesting 
and breeding and roosting bat seasons. When it is not feasible to 
avoid construction during these seasons, LSPGC shall perform a 
nesting bird and roosting bat survey in the area where the work is 
to occur. This survey shall be performed to determine the 
presence or absence of nesting birds and roosting bats. If 
roosting bats or active nests (i.e., containing eggs or young) are 
identified, a suitable construction buffer shall be implemented to 
ensure that the nesting or breeding activities are not substantially 
adversely affected. If the nesting or breeding activities are being 
conducted by a Federal or State-listed species, LSPGC shall 
consult with the USFWS and CDFW as necessary. A qualified 
biologist shall monitor the nest until the birds have fledged or 
construction is no longer occurring on the site. 

Applicable Pending. Preconstruction nesting bird 
surveys will be conducted prior to NTPR-1 
construction activities. Surveys for roosting 
bats are not required for NTPR-1 as there is 
no suitable habitat for roosting bats within 
the Fairgrounds Staging Yard. However, if 
present, building and trailer eaves will be 
checked for signs of bat/bird roosting. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM BIO-10: San Joaquin Kit Fox Surveys 
Protocol surveys and preconstruction survey sweeps shall be 
conducted within all proposed impact areas and suitable buffers 
within suitable habitat areas for San Joaquin kit fox (SJKF). In the 
event of the discovery of occupied burrows and/or SJKF 
individuals, the area and a suitable buffer shall be marked as a 
sensitive area and shall be avoided to the extent practicable. If 
avoidance is not possible, USFWS and/or CDFW shall be 
consulted. Any other construction activities that may impact SJKF, 
including movement of construction equipment and other activities 
outside of the fenced/paved areas within suitable habitat, would 
be monitored by a qualified biologist. The qualified biologist shall 
have the authority to stop work activities upon the discovery of 
suitable burrows or live individuals and allow construction to 
proceed after the identification and implementation of steps 
required to avoid or minimize impacts to SJKF. 

Not Applicable There is no suitable habitat for SJKF at the 
Fairgrounds Staging Yard; therefore, protocol 
surveys and preconstruction sweeps for 
SJKF are not required for NTPR-1 activities. 

APM BIO-11: Excavation Wildlife Safety BMPs 
Excavated holes/trenches that are not within areas that have 
wildlife exclusion fencing or that are not filled at the end of the 
workday shall be covered, or a wildlife escape ramp shall be 
installed to prevent the inadvertent entrapment of wildlife species. 

Not Applicable There are no excavations anticipated to be 
required as part of NTPR-1 activities. 

APM BIO-12: Special-Status Bird Surveys  
Protocol surveys shall be conducted for Swainson’s hawk and 
bald eagle; focused surveys shall be conducted for tricolored 
blackbird and other raptors; and preconstruction survey sweeps 
shall be conducted within all proposed impact areas and suitable 
buffers within suitable habitat areas for Swainson’s hawk, 
tricolored blackbird, bald eagle, burrowing owl, and other raptors. 
In the event of the discovery of suitable habitats, nests, or live 
individuals, the area and a suitable buffer shall be marked as a 
sensitive area and shall be avoided to the extent practicable. If 
avoidance is not possible, USFWS and/or CDFW would be 
consulted. Tricolored blackbird is a covered species under the 
Santa Clara Valley HCP; if impacts are identified during species-
specific surveys, the take for this species shall be covered either 
under the HCP or covered under a State ITP in consultation with 
CDFW. If impacts are identified during species-specific surveys 
for the other State-listed bird species that are not covered under 
the Santa Clara Valley HCP (Swainson’s hawk, bald eagle, and 
any other bird species that are identified), the take shall be 
covered under a State ITP in consultation with CDFW. Any other 
construction activities that may impact special-status birds, 
including movement of construction equipment and other activities 
outside of the fenced/paved areas within suitable habitat, shall be 
monitored by a qualified biologist. Additionally, qualified biologists 
shall monitor all active nests to ensure that construction activities 
are not disturbing the nest. The monitor/inspector shall have the 
authority to stop work activities upon the discovery of nests or live 
individuals and allow construction to proceed after the 
identification and implementation of steps required to avoid or 
minimize impacts to sensitive birds. 

Not Applicable There is no suitable habitat for special-status 
bird species within the Fairgrounds Staging 
Yard. If any special-status bird species are 
observed near the site during required 
preconstruction surveys or during 
construction, this measure will be 
implemented as needed. 

APM BIO-13: Raptor Surveys 
If a raptor nest is observed within 500 feet of the Project during 
protocol or preconstruction surveys, a qualified biologist shall 
determine if it is active. If the nest is determined to be active, the 
qualified biologist shall establish an appropriately sized no 
construction buffer around the nest and shall monitor the nest to 
ensure that nesting or breeding activities are not substantially 
adversely affected. If the biological monitor determines that 
activities associated with the Project are disturbing or disrupting 
nesting or breeding activities, the monitor shall make 
recommendations to reduce noise or disturbance in the vicinity of 
the nest. If the nest is determined to be inactive, the nest shall be 
removed under direct supervision of the qualified biologist. 

Not Applicable There is no suitable habitat for raptors within 
the Fairgrounds Staging Yard. If raptor nests 
are observed near the site during required 
preconstruction surveys or during 
construction, this measure will be 
implemented as needed. 
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(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM BIO-14: Nesting Bird Surveys 
Preconstruction nest surveys shall be conducted within all 
proposed impact areas and suitable buffers within suitable habitat 
areas for Migratory Bird Treatment Act (MBTA)-protected birds. In 
the event of the discovery of an active nest, the area and a 
suitable buffer shall be marked as a sensitive area and shall be 
avoided to the extent practicable. If avoidance is not possible, 
USFWS and/or CDFW shall be consulted. Any other construction 
activities that may impact nesting birds, including movement of 
construction equipment and other activities outside of the fenced/
paved areas within suitable habitat, shall be monitored by a 
qualified biologist. Additionally, biologists shall monitor all active 
nests to ensure that construction activities are not disturbing the 
nest. The monitor/inspector shall have the authority to stop work 
activities upon the discovery of nests or live individuals and allow 
construction to proceed after the identification and implementation 
of steps required to avoid or minimize impacts to nesting birds. 

Applicable Pending. Preconstruction nesting bird 
surveys will be conducted prior to the start of 
NTPR-1 construction activities. If any active 
nests are discovered, this measure will be 
implemented as needed.  

APM BIO-15: Special-Status Invertebrate Surveys 
Protocol surveys following standard guidelines and during 
appropriate seasons shall be conducted within all proposed 
impact areas and suitable buffers within potentially suitable 
habitat areas for bay checkerspot butterfly, monarch butterfly, and 
Crotch’s bumblebee. In the event of the discovery of suitable 
habitat, host plants, or individuals of these special-status 
invertebrates, the area shall be marked as a sensitive area and 
shall be avoided to the extent practicable. Bay checkerspot 
butterfly is a covered species under the Santa Clara Valley HCP. 
If avoidance of the bay checkerspot butterfly is not possible, the 
take for this species shall be covered under the Santa Clara 
Valley HCP or under a Federal ITP in consultation with the 
USFWS. If impacts are identified during species-specific surveys 
for Monarch butterflies or Crotch’s bumblebee which are not 
covered under the Santa Clara Valley HCP, the take shall be 
covered under a Federal ITP (monarch butterfly; Federal 
candidate species) or State ITP (Crotch’s bumblebee; State 
candidate species) in consultation with CDFW or USFWS. Any 
other construction activities that may impact special-status 
invertebrates or their habitats, including movement of construction 
equipment and other activities outside of the fenced/paved areas 
within suitable habitat shall be monitored by a qualified biologist. 
The qualified biologist shall have the authority to stop work 
activities upon the discovery of individuals or host plants and 
allow construction to proceed after the identification and 
implementation of steps required to avoid or minimize impacts to 
sensitive invertebrates. 

Not Applicable Protocol surveys for special-status 
invertebrate species are not required for the 
Fairgrounds Staging Yard due to lack of 
suitable habitat for these species within the 
site. 
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APM BIO-16: Special-Status Amphibian Surveys 
Protocol surveys shall be conducted for California tiger 
salamander and California red-legged frog; focused surveys shall 
be conducted for foothill yellow-legged frog; and preconstruction 
surveys shall be conducted within all proposed impact areas and 
suitable buffers within potentially suitable habitat areas for 
California tiger salamander, California red-legged frog, and foothill 
yellow-legged frog. In the event of the discovery of suitable 
habitats or live individuals, the area and a suitable buffer shall be 
marked as a sensitive area and shall be avoided to the extent 
practicable. If avoidance is not possible, USFWS and/or CDFW 
shall be consulted. Any other construction activities that may 
impact special-status amphibians including movement of 
construction equipment and other activities outside of the 
fenced/paved areas within suitable habitat shall be monitored by a 
qualified biologist. The qualified biologist shall have the authority 
to stop work activities upon the discovery of live individuals and 
allow construction to proceed after the identification and 
implementation of steps required to avoid or minimize impacts to 
sensitive amphibians. 

Not Applicable There is no suitable habitat for special-status 
amphibian species within the Fairgrounds 
Staging Yard site; therefore, protocol surveys 
are not required for NTPR-1 activities. 
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LSPGC Mitigation Measure 3.4-1: Avoid Impacts to Rare 
Plants 
Rare plant surveys conducted under APM BIO-2 shall be floristic 
in nature and shall be conducted by a qualified botanist according 
to procedures outlined in the CDFW publication Protocols for 
Surveying and Evaluating Impacts to Special-status Native Plant 
Populations and Natural Communities (CDFW 2018b). The 
survey(s) shall be conducted in early, mid-, or late spring, in 
conjunction with the blooming seasons of all rare plants with 
potential to occur in the survey area. 
If no special-status plants are observed during appropriately timed 
surveys conducted by a qualified botanist, it shall be assumed 
that the construction activity will have no impact on special-status 
plants and no further action is required. If special-status plants are 
identified within the survey area, the individuals or populations 
shall be mapped and quantified and reported to the CNDDB, and 
the project manager shall be notified so that potential impacts on 
these known occurrences will be avoided or minimized. 
Coordination with CDFW and/or USFWS staff shall be conducted 
to establish appropriate avoidance and minimization measures if 
the species is federally or State listed. Avoidance and 
minimization measures may include: 
(1) No-disturbance buffers. The size of the buffer would 
typically be 25–50 feet but may be increased or decreased by the 
biologist depending on the plant species and surroundings.  
(2) Work windows for low-impact activities that are 
compatible with the dormant phase of a special-status plant life 
cycle but that may kill living plants or severely alter their ability to 
reproduce. 
(3) Silt fencing or construction fencing to prevent vehicles, 
equipment, and personnel from accessing the occupied habitat. 
(4) Erosion control BMPs such as straw wattles made of 
rice straw, erosion control blankets, or hydroseeding with a native 
plant seed mix to prevent sedimentation from upslope 
construction activities. 
(5) In consultation with and as authorized by CDFW or 
USFWS, collection and spreading of seeds or relocation of plants 
to appropriate locations by a qualified botanist. 

Not Applicable The Fairgrounds Staging Yard is 
disturbed/developed with no natural or 
sensitive vegetation; therefore, rare plants 
plant surveys are not required for NTPR-1 
activities. 
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LSPGC Mitigation Measure 3.4-2: Protection of Special-status 
Wildlife  
To supplement the protective actions provided in the APMs and 
PG&E BMPs and FPs for special-status wildlife species, including, 
but not limited to, terrestrial mammals, reptiles and amphibians, 
and roosting bats, this measure includes specific criteria regarding 
preconstruction survey timing, buffer demarcation, and steps to 
follow in the event a special-status species is found.  
Preconstruction clearance surveys within suitable habitat for 
special-status species that are known to be present or have at 
least a moderate potential to occur shall be conducted by a 
qualified biologist within 7 days of the start of construction 
activities. Nesting bird surveys shall only be required between 
February 1 and August 31. If a special-status wildlife species or 
nesting birds are found, the qualified biologist shall clearly mark 
avoidance buffers for protection of biological resources using 
flagging or other high-visibility material. Avoidance buffers shall be 
50 feet for songbirds and non-raptor nests and 500 feet for raptor 
nests and other large species; buffer sizes may be increased or 
decreased by the qualified biologist, depending on species and 
site location. USFWS and/or CDFW shall be notified in the event 
a federally listed or State-listed species is found.  
A qualified biologist shall be on-site to conduct daily pre-activity 
surveys and monitoring during all ground-disturbing and 
vegetation removal activities in suitable habitat for special-status 
species. The qualified biologist shall conduct daily clearance 
surveys of all equipment, vehicles, and stockpiled materials at the 
beginning of each day, and regularly throughout the workday.  
If a special-status species is observed in a work area, the 
qualified biologist shall clearly mark the area using flagging or 
other high-visibility material for avoidance for the duration of work 
in the vicinity. If avoidance is not possible, work activities shall 
cease until the species has left the area on its own or is relocated 
by a qualified biologist in accordance with the Santa Clara Valley 
HCP or a species-specific ITP, in coordination with USFWS and/or 
CDFW. If relocation of the special-status species is not allowed, 
an avoidance buffer shall be established at 25 feet to 250 feet, 
depending on the species and location, and as USFWS and/or 
CDFW recommends. 
Protective actions under the Santa Clara Valley HCP or species-
specific ITP may include seasonal avoidance of sensitive habitat 
areas, monitoring requirements and reporting, and mitigation for 
permanent loss of habitat. 

Not Applicable There is no suitable habitat for special-status 
wildlife species within the Fairgrounds 
Staging Yard. If any special-status wildlife 
species are observed near the site during 
required preconstruction surveys or during 
construction, this measure will be 
implemented as needed. 

LSPGC Mitigation Measure 3.4-3: Compensatory Mitigation 
Permanent loss of riparian acreage shall be mitigated in 
accordance with the specifications of applicable regulatory 
agency permits. These permits may include a U.S. Army Corps of 
Engineers Clean Water Act Section 404 permit, a Regional Water 
Quality Control Board Clean Water Act Section 401 permit, and/or 
a CDFW Section 1600 Lake and Streambed Alteration 
Agreement. Specific compensatory mitigation, if required, shall 
include replacement of like habitat on- or off-site, at a 1:1 ratio, or 
as otherwise specified by the applicable resource agency 
permit(s). 

Not Applicable No riparian habitat exists within the 
Fairgrounds Staging Yard. Therefore, no 
compensatory mitigation is not required for 
NTPR-1 activities. 
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LSPGC Mitigation Measure 3.4-4: Habitat Restoration and 
Monitoring 
Before construction in areas containing waters of the U.S. and/or 
State, the Applicant shall obtain all required environmental 
permits, including Clean Water Act water quality certification for 
federal and State jurisdictional wetlands (Section 401), permits for 
federal jurisdictional wetlands (Section 404), and CDFW Lake and 
Streambed Alteration Agreement (Section 1600). The Applicant 
shall adhere to the conditions of each permit. 
Before construction activities within waters of the U.S. and/or 
State conclude, the Applicant shall submit a restoration plan to 
CDFW for review and written approval. No restoration activities 
shall commence until the restoration plan has been approved by 
CDFW in writing. The plan shall detail compensation for 
permanent impacts on riparian and wetland habitat in the form of 
restoration or enhancement of habitat on-site, or off-site as close 
to the Project site as feasibly possible. The plan shall also 
describe the on-site restoration of temporary impacts on riparian 
and wetland habitat, as applicable, and shall include monitoring 
requirements and success criteria. The restoration plan shall be 
implemented within the same calendar year as the completion of 
Project activities unless otherwise approved in writing by CDFW. 
More than one plan may be necessary for restoration activities in 
different locations.  
Restoration and monitoring shall be guided by a qualified biologist 
experienced in wetland habitat restoration. Restoration shall 
include protocols for the replanting of native vegetation removed 
before or during construction, and for management and 
monitoring of the plants to ensure replanting success. The 
following measures shall apply to site restoration: 

• Areas affected by construction-related activity shall be 
replanted or reseeded with locally collected and grown 
native shrubs and herbaceous species suitable for 
riparian and wetland locations, under guidance from a 
qualified restoration biologist. 

To ensure a successful revegetation effort in the temporarily 
disturbed areas, all planting areas shall be monitored and 
maintained annually by a qualified biologist as necessary for 5 
years. At the end of the 5 years of monitoring, with at least 3 years 
without supplemental irrigation, successful restoration of each 
category of plantings (e.g., herbs, shrubs) will include at least 85 
percent survival at the end of the minimum monitoring period and 
plantings shall attain 70 percent relative cover after 3 years and 
75 percent relative cover after 5 years, unless otherwise approved 
in writing by CDFW. Survival and cover criteria shall both be 
required, unless the herbaceous or spreading plants cannot be 
differentiated by individual, in which case only cover success 
criteria would be required. 

Not Applicable No sensitive habitat or waters of the U.S. 
and/or State exist within or adjacent to the 
Fairgrounds Staging Yard. Therefore, habitat 
restoration is not required for NTPR-1 
activities.   
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LSPGC Mitigation Measure 3.4-5: Compliance with Local Tree 
Ordinances  
All removal of street trees within the jurisdictional limits of the City 
of San José and Santa Clara County shall be coordinated with the 
responsible department in each jurisdiction (see Section 3.4.3) to 
obtain any necessary ministerial tree removal permits. LSPGC 
shall comply with all permit conditions, including tree replanting 
and monitoring to ensure successful replanting. LSPGC shall 
provide copies of the approved permits from the applicable 
jurisdictions before the start of construction. 

Not Applicable There are no street trees proposed for 
removal as part of NTPR-1 activities. 

APM CUL-1: WEAP Training 
LSPGC shall obtain a qualified archaeologist to design the 
cultural resources component of a WEAP that shall be provided to 
all Project personnel who may encounter and/or alter historical 
resources or unique archaeological properties, including 
construction supervisors and field personnel. The WEAP shall be 
submitted to the CPUC prior to construction. No construction 
worker shall be involved in ground-disturbing activities without 
having participated in the WEAP. The WEAP shall include, at a 
minimum: 

• Training on how to identify potential cultural resources and 
human remains during the construction process; 

• A review of applicable local, state, and federal ordinances, 
laws, and regulations pertaining to historic preservation; 

• A discussion of procedures to be followed in the event that 
unanticipated cultural resources are discovered during 
implementation of the Project; 

• A discussion of disciplinary and other actions that could be 
taken against persons violating historic preservation laws and 
LSPGC policies; and 

• A statement by the construction company or applicable 
employer agreeing to abide by the WEAP, LSPGC policies, 
and other applicable laws and regulations. 

The WEAP may be conducted in concert with other environmental 
or safety awareness and education programs for the Project, 
provided that the program elements pertaining to cultural 
resources are designed by a qualified archaeologist, which is 
defined as an archaeologist meeting the Secretary of the Interior’s 
Professional Qualifications Standards for Archaeology (36 CFR 
Part 61). 

Applicable Ongoing. A qualified archaeologist prepared 
the cultural resources training included in the 
WEAP (submitted to CPUC March 20, 2026). 
LSPGC and its contractors will implement 
this measure throughout construction. WEAP 
sign-ins will be attached to the quarterly 
compliance reports. 
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APM CUL-2: Cultural Resources Monitoring 
Archaeological and Native American Monitoring. Archaeological 
and Native American monitoring shall be conducted during ground 
disturbance associated with the Project when within 100 feet (30 
meters) of previously recorded prehistoric, ethnohistoric resources 
or after unanticipated discovery of same. Archaeological 
monitoring shall be conducted during ground disturbance 
associated with the Project when within 100 feet (30 meters) of 
previously recorded historic-period resources, or after 
unanticipated discovery of the same. Prehistoric and/or 
ethnohistoric archaeological sites have been recorded within the 
Project area, and the Sacred Lands File (SLF) search and Tribal 
outreach indicates that lands sacred to the Muwekma Ohlone 
Indian Tribe of the San Francisco Bay Area, the Ohlone Indian 
Tribe, the Tamien Nation, and the Amah Mutsun Tribal Band are 
present within the Project search area. In addition, historic era 
archaeological sites have been recorded within the Project area. 
A qualified archaeologist shall be retained by LSPGC to monitor 
excavation in each work area for the Project in accordance with 
the above monitoring criteria to ensure that there is no impact to 
any significant unanticipated historical resource. A qualified 
archaeologist and a Native American monitor determined during 
Tribal consultation shall be retained by LSPGC to monitor 
excavation in each work area for the Project in accordance with 
the above monitoring criteria to ensure that there is no impact to 
any significant unanticipated cultural resource. Procedures to be 
followed in the event that a Native American monitor is not 
available shall be determined during Tribal consultation. Native 
American monitoring requirements established in this APM may 
be superseded by government-to-government consultation 
conducted between the CPUC and Tribal organizations as part of 
the AB 52 process or otherwise. 

Not Applicable A portion of the Fairgrounds Staging Yard 
north of the access road in the northeast 
corner of the site falls within an existing 
cultural resource, the Santa Clara County 
Fairgrounds (P-43-003889). This resource 
has been recommended as not eligible for 
the National Register of Historic Places 
(NRHP). This area is bare ground, does not 
contain any historic structures, and has been 
previously used by the property owner for 
similar activity. Cultural resources monitoring 
is not required for NTPR-1 activities as there 
is no ground disturbance proposed within 
this area, nor are there any other known 
cultural resources within the Fairgrounds 
Staging Yard site.  

APM CUL-3: Unanticipated Discovery of Potentially 
Significant Prehistoric and Historic Resources  
In the event that previously unidentified cultural resources are 
uncovered during implementation of the Project, all work within 
100 feet (30 m) of the discovery shall be halted and redirected to 
another location. LSPGC’s qualified archaeologist shall inspect 
the discovery and determine whether further investigation is 
required. If the discovery can be avoided and no further impacts 
shall occur, the resource shall be documented on State of 
California Department of Parks and Recreation (DPR) cultural 
resource records, and no further effort shall be required. If the 
resource cannot be avoided and may be subject to further impact, 
LSPGC’s qualified archaeologist shall evaluate the significance 
and California Register of Historic Resources (CRHR) eligibility of 
the resources and, in consultation with the CPUC, determine 
appropriate treatment measures. Preservation in place shall be 
the preferred means to avoid impacts to significant historical 
resources. Consistent with CEQA Section 15126.4(b)(3), if it is 
demonstrated that resources cannot feasibly be avoided, 
LSPGC’s qualified archaeologist, in consultation with the CPUC 
and, if the unearthed resource is prehistoric or Native American in 
nature, the Native American monitor shall develop additional 
treatment measures, such as data recovery consistent with CEQA 
Guidelines 15126.4(b)(3)(C)-(D). Archaeological materials 
recovered during any investigation shall be curated at an 
accredited curation facility or transferred to the appropriate Tribal 
organization. 

Not Applicable There is no excavation or grading proposed 
at the Fairgrounds Staging Yard. As there 
were no cultural resources observed during 
pedestrian surveys for the Fairgrounds 
Staging Yard site, there is no potential for 
discovery of unanticipated significant 
prehistoric or historic resources.  
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APM CUL-4: Cultural Resources Inventory 
The temporary construction staging areas shall be surveyed prior 
to construction. If additional proposed facilities and ground-
disturbing activities move outside the previously surveyed 
acreage, the new areas shall be subjected to a cultural resources 
inventory to ensure that any newly identified cultural resources 
are either avoided by project redesign or evaluated and treated. 
Cultural resource inventory of temporary construction staging 
areas and/or new areas shall consist of a pedestrian 
archaeological survey conducted at 10-meter or less transects. If 
cultural resources are encountered, LS Power’s qualified 
archaeologist shall inspect the discovery and determine whether 
further investigation is required. If the discovery can be avoided 
and no further impacts shall occur, the resource shall be 
documented on State of California Department of Parks and 
Recreation cultural resource records, and no further effort shall be 
required. If the resource cannot be avoided and may be subject to 
further impact, LS Power’s qualified archaeologist shall evaluate 
the significance and CRHR eligibility of the resources and, in 
consultation with the CPUC, determine appropriate treatment 
measures. Consistent with CEQA Section 15126.4(b)(3), if it is 
demonstrated that resources cannot be feasibly avoided, LS 
Power’s qualified archaeologist, in consultation with the CPUC 
and, if the resource is prehistoric or Native American in nature, 
the Tribal representative, shall develop additional treatment 
measures, such as data recovery consistent with CEQA 
Guidelines 15126.4(b)(3)(C)-(D). Archaeological materials 
recovered during any investigation shall be curated at an 
accredited curation facility or transferred to the appropriate Tribal 
organization. 

Applicable Complete. The Fairgrounds Staging Yard 
was surveyed by a qualified archaeologist on 
February 19, 2026, and the report has been 
submitted as an attachment to MPR-1 
(submitted March 20, 2026).  

APM CUL-5: Unanticipated Discovery of Human Remains  
Avoidance and protection of inadvertent discoveries that contain 
human remains shall be the preferred protection strategy where 
feasible and otherwise managed pursuant to the standards of 
CEQA Guidelines 15064.5(d) and (e). If human remains are 
discovered during construction or O&M activities, all work shall be 
diverted from the area of the discovery and the CPUC shall be 
informed immediately. LSPGC’s qualified archaeologist shall 
contact the appropriate County Coroner to determine whether or 
not the remains are Native American. If the remains are 
determined to be Native American, the Coroner shall contact the 
Native American Heritage Commission (NAHC). The NAHC shall 
then identify the person or persons it believes to be the most likely 
descendant of the deceased Native American, who in turn shall 
make recommendations for the appropriate means of treating the 
human remains and any associated funerary objects. No part of 
the Project is located on federal land and no federal monies are 
involved; therefore, the Project is not subject to the Native 
American Graves Protection and Repatriation Act (NAGPRA) of 
1990. 

Not Applicable There is no excavation or grading proposed 
at the Fairgrounds Staging Yard. As such, 
there is no potential for an unanticipated 
discovery of human remains. 
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LSPGC Mitigation Measure 3.5-1: Cultural Resources 
Management Plan (CRMP) 

• The CPUC, LSPGC, consulting Native American 
representative(s), and a Secretary of the Interior–
qualified archaeologist shall determine whether 
preservation in place of significant cultural resources is 
feasible. Consistent with CEQA Guidelines Section 
15126.4(b)(3), this may be accomplished through 
planning construction to avoid the resource; 
incorporating the resource within open space; capping 
and covering the resource; or deeding the site into a 
permanent conservation easement. If the parties 
determine that preservation in place is not feasible, data 
recovery through archaeological investigations shall be 
completed. 

• LSPGC shall retain a Secretary of the Interior–qualified 
archaeologist, in consultation with consulting Native 
American representative(s), to prepare and implement a 
Cultural Resources Management Plan (CRMP). The 
CRMP shall include a treatment program to define the 
research themes and data requirements, define 
treatment locations, and determine whether cultural 
materials can address the questions associated with 
research themes. The Secretary of the Interior–qualified 
archaeologist, in consultation with consulting Native 
American representative(s), shall conduct a data 
recovery program as outlined in the CRMP. The CRMP 
will include how the data recovery program would 
preserve the significant information the resource is 
expected to contain. Treatment would consist of (but 
would not be limited to) sample excavation, artifact 
collection, site documentation, and historical research, 
with the aim of targeting the recovery of important data 
contained in the portion of the significant resource to be 
affected by the Project. The CRMP shall include 
provisions for analysis of data in a regional context; 
reporting of results within a timely manner and subject 
to review and comments by the consulting Native 
American representative(s); disposition of resources 
acceptable to the consulting Native American 
representative(s) and in accordance with all applicable 
laws; and dissemination of final confidential reports to 
the Northwest Information Center of the California 
Historical Resources Information System. 

• The LSPGC CRMP will also include a monitoring plan. 
The monitoring plan will include specifically where 
monitoring will be completed and under what 
circumstances based on soil types, geology, distance to 
known sites, and other factors; the person(s) 
responsible for conducting monitoring activities, 
including consulting Native American representative(s); 
how the monitoring shall be conducted and the required 
format and content of monitoring reports; schedule for 
submittal of monitoring reports and person(s) 
responsible for review and approval of monitoring 
reports; protocol for notifications in case of 
encountering cultural resources, as well as methods of 
dealing with the encountered resources (e.g., collection, 
identification, curation); and the methods to ensure 
security of cultural resources sites. During the course of 
the monitoring, the archaeologist and consulting Native 
American representative(s) may adjust the frequency—
from continuous to intermittent—of the monitoring 
based on the conditions and professional judgment 
regarding the potential to impact resources, with 
approval of the CPUC. 

• The LSPGC CRMP will be submitted to the CPUC for 
approval prior to implementation as well as all 

Not Applicable A portion of the Fairgrounds Staging Yard 
north of the access road in the northeast 
corner of the site falls within an existing 
cultural resource, the Santa Clara County 
Fairgrounds (P-43-003889). This resource 
has been recommended as not eligible for 
the National Register of Historic Places 
(NRHP). This area is bare ground, does not 
contain any historic structures, and has been 
previously used by the property owner for 
similar activity. Cultural resources monitoring 
is not required for NTPR-1 activities as there 
is no ground disturbance proposed within 
this area, nor are there any other known 
cultural resources within the Fairgrounds 
Staging Yard site. As there is no excavation 
or ground disturbance anticipated within the 
Fairgrounds Staging Yard site, there are no 
NTPR-1 activities proposed that would be 
subject to the CRMP. 
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subsequent reports, plans, and resource documentation 
resulting from implementation of the CRMP. 

APM GEO-1: Geotechnical Studies and Geologic Hazard 
Reduction Measures 
The following measures shall be implemented during construction 
to minimize impacts from geological hazards and disturbance to 
soils: 

• Keep vehicle and construction equipment within the 
limits of the Project and in approved construction work 
areas to reduce disturbance to topsoil; 

• Geotechnical studies shall be completed to evaluate the 
risk of geologic hazards associated with the Project. 
The geotechnical studies shall provide geotechnical 
engineering recommendations relative to subsurface 
soil and rock conditions, groundwater conditions, lateral 
earth pressures, and seismic classifications of the 
Project area. Recommendations from the geotechnical 
studies shall be considered in the final design; 

• Avoid construction in areas with saturated soils, 
whenever practical, to reduce impacts to soil structure 
and allow safe access. Similarly, avoid topsoil salvage 
in saturated soils to maintain soil structure; 

• Keep topsoil material on-site in the immediate vicinity of 
the temporary disturbance or at a nearby approved 
work area to be used in restoration of temporary 
disturbed areas. Temporary disturbance areas shall be 
re-contoured following construction to match pre- 
construction grades. Areas shall be allowed to re-
vegetate naturally or be reseeded with a native seed 
mix from a local source if necessary. On-site material 
storage shall be sited and managed in accordance with 
all required permits and approvals; and 

Keep vegetation removal and soil disturbance to a minimum and 
limited to only the areas needed for construction. Removed 
vegetation shall be disposed of off-site to an appropriate licensed 
facility or can be chipped on-site to be used as mulch during 
restoration. 

Applicable LSPGC and its contractors will implement 
this measure during construction. 
Geotechnical studies are not required for 
preparation and use of the Fairgrounds 
Staging Yard. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM PALEO-1: Paleontological Mitigation Monitoring Plan 
(PRMMP) 
Prior to the issuance of grading permits, a qualified paleontologist 
shall be retained to prepare and oversee the PRMMP for the 
Project. The PRMMP shall contain monitoring procedures, define 
areas and types of earthwork to be monitored, and provide 
methods for determining the significance of fossil discoveries. The 
PRMMP shall direct that a qualified paleontological monitor 
(working under the supervision of the qualified paleontologist) 
shall monitor all excavations or grading at depths exceeding 
seven feet below ground surface where potentially fossil-bearing 
alluvial deposits of Pleistocene age may be present. The duration 
and timing of paleontological monitoring shall be determined by 
the qualified paleontologist based on the grading plans and 
construction schedule and may be modified based on the initial 
results of monitoring. The PRMMP shall state that any fossils that 
are collected shall be prepared to the point of curation, identified 
to the lowest reasonable taxonomic level, and curated into a 
recognized professional repository (e.g., San Diego Natural 
History Museum [SDNHM], University of California Museum of 
Paleontology [UCMP]), along with associated field notes, 
photographs, and compiled fossil locality data. The repository 
shall be contracted prior to the start of earthwork to curate and 
store any discovered and recovered fossils. Such an institution 
shall be a recognized paleontological specimen repository with a 
permanent curator, such as a museum or university. Donation of 
the fossils shall be accompanied by financial support for initial 
specimen curation and storage. 
Following the completion of the above tasks, the qualified 
paleontologist shall prepare a final mitigation report that outlines 
the results of the mitigation program. This report shall include 
discussions of the methods used, stratigraphic section(s) 
exposed, fossils collected, and significance of recovered fossils. 
The report shall be submitted to appropriate agencies, as well as 
to the designated repository. 

Not Applicable There is no excavation or grading proposed 
at the Fairgrounds Staging Yard. As such, 
there are no NTPR-1 activities that would be 
subject to the PRMMP. 

APM PALEO-2: Paleontological Resources Findings  
If paleontological resources are encountered during ground 
disturbing activities when the qualified paleontologist or 
paleontological monitor is not on-site (an inadvertent discovery), 
earthwork within the vicinity of the discovery shall immediately 
halt, and the qualified paleontologist shall evaluate the 
significance of the fossil discovery. If the fossil discovery is 
deemed significant, the fossil shall be recovered using 
appropriate recovery techniques based on the type, size, and 
mode of preservation of the unearthed fossil. Earthwork may 
resume in the area of the fossil discovery once the fossil has been 
recovered and the qualified paleontologist deems the discovery 
site has been mitigated to the extent necessary. 

Not Applicable There is no excavation or grading proposed 
at the Fairgrounds Staging Yard. As such, 
there is no potential for an inadvertent 
discovery of paleontological resources. 

APM HAZ-1: Site-Specific Spill Prevention, Control, and 
Countermeasure Plan (SPCCP) 
A site-specific SPCCP shall be prepared prior to the initiation of 
storage of hazardous liquids on the Project site in excess of the 
appropriate regulatory thresholds. In the event of an accidental 
spill, the Project shall be equipped with secondary containment 
that meets SPCCP guidelines. The secondary containment shall 
be sufficiently sized to accommodate accidental spills. The plan 
shall be provided to the CPUC prior to construction for 
recordkeeping. 

Applicable Complete. NTPR-1 construction activities 
will be subject to a site-specific SPCC Plan if 
the total aboveground storage capacity 
exceeds 1,320 gallons of diesel (or other 
hazardous materials) in 55-gallon containers 
(or larger). As it is anticipated these 
thresholds will be exceeded during 
hazardous materials storage at Fairgrounds 
Staging Yard, the SPCC Plan was prepared 
and submitted to the CPUC for their records 
on March 19, 2026. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM HAZ-2: Hazardous Materials Management Plan (HMMP) 
A HMMP shall be prepared and implemented for the Project. The 
plan shall be prepared in accordance with relevant state and 
federal guidelines and regulations (e.g., Cal/OSHA). The plan 
shall include the following information related to hazardous 
materials and waste, as applicable: 
A list of hazardous materials present on-site during construction 
and O&M to be updated as needed, along with product Safety 
Data Sheets and other information regarding storage, application, 
transportation, and disposal requirements; 
A Hazardous Materials Communication (i.e., “HAZCOM”) Plan; 
Assignments and responsibilities of Project health and safety 
roles; 
Standards for any secondary containment and countermeasures 
required for hazardous materials; 
Spill response procedures based on product and quantity. The 
procedures shall include materials to be used, location of such 
materials within the Project area, and disposal protocols; and 
Protocols for the management, testing, reporting, and disposal of 
potentially contaminated soils or groundwater observed or 
discovered during construction. This would include termination of 
work within the area of suspected contamination sampling by an 
OSHA-trained individual and testing at a certified laboratory. 
The Project would also have lead-acid batteries to provide backup 
power for monitoring, alarm, protective relaying, instrumentation 
and control, and emergency lighting during power outages. 
Secondary containment shall be constructed around and under 
the battery racks, and the HMMP shall address containment from 
a battery leak. 
The plan shall be provided to the CPUC prior to construction for 
recordkeeping. Plan updates shall be made and submitted as 
needed if construction activities change such that the existing 
plan does not adequately address the Project. 

Applicable Complete: The HMMP was submitted to the 
CPUC on March 19, 2026, for their records. 
The HMMP will be implemented as required 
during NTPR-1 construction activities.  
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM HAZ-3: Skyline Terminal Soil and Groundwater 
Contamination Management 

• Construction activities at the Skyline terminal (within the 
College Park Parcel 2 site) shall comply with the SMP that was 
prepared as part of the Covenant for the Skyline terminal 
property. This includes, but is not necessarily limited to: 
• Soil sampling before construction begins shall be 

conducted to identify the presence of contamination 
and specific contaminants. 

• Impacted soils, if encountered, shall be stockpiled on-
site in approximate 100 to 250 CY volumes. The soil 
stockpiles shall be covered with 10-mil plastic sheeting 
and secured to prevent dust or runoff during storm 
events. All appropriate dust control and stormwater 
BMPs shall be implemented during the soil mitigation 
activities. 

• Upon completion of excavation work and confirmation 
sampling, the excavation shall be backfilled with the 
excavated soil or clean import fill. Import fill shall be 
tested in general accordance with DTSC requirements, 
prior to acceptance. Imported soil shall be placed in 
accordance with the Project's geotechnical engineer's 
recommendations. 

In addition to adherence to the SMP, LSPGC shall implement 
measures to address potentially contaminated groundwater, if 
encountered. If groundwater is encountered during construction at 
the proposed Skyline terminal site, it shall be sampled prior to 
disposal. If dewatering must occur, groundwater shall be pumped 
directly to baker tanks (or similar) portable storage tanks. The 
groundwater shall not be transported or disposed of until it has 
been tested for possible contamination. All groundwater extracted 
from the Skyline terminal site shall be handled, transported, and 
disposed according to applicable laws and regulations. 

Not Applicable  The Fairgrounds Staging Yard is not within or 
adjacent to the Skyline terminal; therefore, 
this measure does not apply to NTPR-1. 

APM HAZ-4: Soil Management Plan  
A Soil Management Plan shall be prepared prior to construction 
that identifies specific steps necessary to properly identify, handle, 
treat, and dispose of potentially contaminated soils throughout the 
Project area where known contamination occurs in close proximity 
to project-related ground disturbance. The Soil Management Plan 
shall include, but not be limited to, the following requirements: 

• Prior to commencement of construction activities within 
the 12 contaminated sites discussed above3, the soil 
along the path of the underground alignment shall be 
sampled to identify any potential contaminants. The soil 
sampling shall include testing for specific contaminants 
identified in agency records. 

• If sampling identifies soil contaminated above 
hazardous waste levels, the soil shall be contained and 
disposed of at a licensed waste facility. The presence of 
known or suspected contaminated soil shall require 
testing and investigation procedures to be supervised 
by a qualified person, as appropriate, to meet state and 
federal regulations. 

• In the event that soils suspected of being contaminated 
(on the basis of visual, olfactory, or other evidence) are 
removed during site grading activities or excavation 
activities, the excavated soil shall be tested, and if 
contaminated above hazardous waste levels, shall be 
contained and disposed of at a licensed waste facility. 

Not Applicable There are no known soil contaminants within 
the Fairgrounds Staging Yard site, nor is 
there any excavation or grading proposed 
onsite, therefore, a site-specific Soil 
Management Plan is not required for the 
NTPR-1 activities. 

 
3 See Section 5.9, Hazards, Hazardous Materials, and Public Safety, Table 5.9-1: Contaminated Sites, of the Proponent’s Environmental Assessment. 
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(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM HAZ-5: Final Induction Study and Utility Coordination  
Design and construction of the proposed transmission lines shall be 
coordinated with existing utility owners (as applicable) to ensure 
that operation of the new transmission lines shall not cause unsafe 
electromagnetic induction effects on any existing metallic utilities 
located in close proximity to the proposed transmission lines. 
LSPGC shall conduct a detailed induction study for all existing 
metallic utilities in close proximity to proposed transmission line 
alignments. Where potential adverse effects are identified by the 
Final Induction Study, LSPGC shall coordinate with the applicable 
utility owner to develop appropriate mitigation measures. Final 
designs and mitigation strategies, if required, shall be submitted to 
the CPUC prior to commencement of construction of the 
transmission lines. 

Not Applicable NTPR-1 activities do not involve installation 
of transmission lines. 

APM WQ-1: Groundwater Dewatering and Discharge 
Measures 
Groundwater, if encountered during construction, shall be handled 
and discharged in accordance with all state and federal 
regulations including the following: 
• Recovered groundwater shall be tested prior to discharge; 
• When testing determines water is suitable for land application, 

discharge may be applied to flat, vegetated, upland areas, 
used for dust control, or used in other suitable construction 
operations; 

• Land application shall be made in a manner that discharge 
does not result in substantial erosion; 

• Water unsuitable for land application shall be disposed of at an 
appropriately permitted facility; and 

Discharge to surface waters or storm drains may occur only if 
permitted by the agency(ies) with jurisdiction over the resource 
(e.g., USACE, RWQCB, and/or CDFW, as applicable). 

Applicable Although it is not anticipated that NTPR-1 
construction activities will involve 
groundwater dewatering, dewatering that 
may occur in other areas of Project 
construction may be used for dust control 
within the Fairgrounds Staging Yard if 
suitable for land application. As needed, this 
measure will be implemented by LSPGC and 
its contractors during NTPR-1 construction 
activities. 
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(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM NOI-1: Vibration Monitoring for High Vibratory Equipment 
Contingency Plan 
Once the final design and alignment are determined for the 
proposed Grove to Skyline 320 kV DC transmission line, a site 
survey would be conducted along segments of the proposed 
transmission line alignment where construction may occur within 
25 feet of existing structures to determine if any vibration sensitive 
structures are located within 25 feet of vibration-inducing 
construction activities. Vibration sensitive structures are those 
structures at least 50 years old, or generally constructed before 
approximately 1974. If construction with high vibratory equipment 
occurs within 25 feet of such structures, a Vibration Monitoring for 
High-vibratory Equipment Contingency Plan would be 
implemented. The Vibration Monitoring for High- vibratory 
Equipment Contingency Plan would be implemented to include 
the following, as necessary, to prevent vibration damage to 
vibration sensitive structures: 

• Identification of vibration-sensitive structures within 25 
feet of the final transmission line alignment where high 
vibratory equipment is planned to be used. 

• Where such structures are identified, LSPGC would 
attempt to use the following measures as necessary to 
avoid construction vibration impacts: 

− Place operating equipment on the construction site as 
far as feasible from vibration-sensitive receptors. 

− Use smaller equipment to minimize vibration levels 
below the limits. 

− Avoid using vibratory rollers and tampers near sensitive 
areas. 

− Select demolition methods not involving impact tools. 
• If the above reduction measures do not lower 

anticipated vibration levels below loaded truck levels or 
are not feasible, a technical vibration study would be 
prepared by a qualified professional who verifies that 
there would be virtually no risk of cosmetic or structural 
damage. 

• Based on the results of vibration study, identify where 
vibration monitoring would be conducted, establish a 
vibration monitoring schedule, define structure-specific 
vibration limits, and address the need to conduct photo, 
elevation, and crack surveys to document before and 
after construction conditions. 

• Construction contingencies would be identified for when 
vibration levels approach the limits identified by 
vibration study. Construction contingencies may include 
procedures such as use of alternative construction 
equipment or construction phasing that would reduce 
potential damage to affected structures. 

• Designate a person responsible for registering and 
investigating claims of excessive vibration. The contact 
information of such person would be clearly posted at 
the construction site. 

The results of all vibration monitoring would be summarized and 
submitted in a report shortly after substantial completion of 
construction that occurs within 25 feet of vibration-sensitive 
structures. The report would include a description of 
measurement methods, equipment used, calibration certificates, 
and graphics as required to clearly identify vibration-monitoring 
locations. An explanation of all events that exceeded vibration 
limits would be included together with documentation supporting 
any such claims. 

Not Applicable  The Fairgrounds Staging Yard does not 
overlap with the 320 kV DC transmission line 
alignment. Vibration monitoring is not 
required for preparation and use of the 
Fairgrounds Staging Yard. 
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LSPGC Mitigation Measure 3.13-1a: Nighttime Construction 
Noise Plan 
LSPGC and/or its contractors shall develop and implement a 
nighttime construction noise plan specific to each occurrence of 
nighttime construction activities proposed to occur within 500 feet of 
residences. For the purposes of implementation of this measure, 
“nighttime” means between the hours of 7:00 p.m. and 7:00 a.m. 
Each plan shall describe the proposed nighttime construction 
activities in detail and explain why such activities cannot be 
conducted during daytime hours and shall be submitted to CPUC 
for review and approval. CPUC approval must be granted before 
the start of the subject nighttime construction activities. A plan shall 
not be required for emergency situations where stopping 
construction activities would result in hazardous conditions for 
workers or the public. Each plan shall include but not be limited to 
the following requirements for nighttime construction activities: 

• The plan shall include documentation that approval from 
the applicable local jurisdiction (i.e., the City of San José 
or Santa Clara County) has been received.to the extent 
applicable or required. 

• Activities shall be planned to minimize the amount of 
nighttime construction. 

• Impact tools (e.g., jackhammers, pavement breakers) 
and pile drivers shall be prohibited during nighttime 
hours. 

• When nighttime construction activities take place within 
200 feet of noise-sensitive receptors, portable 
construction noise barriers, such as paneled noise 
shields, barriers, enclosures, or sound curtains, shall be 
used adjacent to or around loud stationary equipment. 
Noise control shields shall be made featuring a solid 
panel and a weather-protected, sound-absorptive 
material on the construction-activity side of the noise 
shield. 

A notice shall be distributed by mail, personal visit, door hanger, or 
email to the potentially affected residences and other sensitive 
receptors within 200 feet of the nighttime construction activities, 
describing where and when nighttime construction activities will 
occur. 

Applicable  LSPGC and its contractors will implement 
this measure as needed during NTPR-1 
construction activities. 
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LSPGC Mitigation Measure 3.13-3: Vibration Monitoring for 
High Vibratory Equipment Contingency Plan 
LSPGC and/or its construction contractors shall conduct a site 
survey along segments of the proposed transmission line 
alignments where trenchless construction techniques that involve 
vibratory or impact pile driving activities may occur within 50 feet of 
existing structures. If construction with high vibratory equipment (i.e. 
vibratory pile drivers or impact pile drivers) occurs within 50 feet of 
structures, a vibration monitoring for high-vibratory equipment 
contingency plan shall be implemented. The plan shall include the 
following measures, as necessary, to prevent vibration damage to 
vibration-sensitive structures: 

• LSPGC and/or its construction contractors shall identify 
vibration-sensitive structures within 50 feet of the final 
transmission line alignments where high vibratory 
equipment is planned to be used. 

• Where such structures are identified, LSPGC shall 
implement the following measures as necessary to avoid 
construction vibration impacts: 

Place operating equipment on the construction site as far as 
feasible from vibration-sensitive receptors. 
Use smaller equipment to minimize vibration levels below the limits. 
Avoid using vibratory rollers and tampers near sensitive areas. 
Select construction methods that do not involve impact/vibratory 
tools (e.g., drilling) where feasible. 

• If the above reduction measures do not lower anticipated 
vibration levels below loaded truck levels or are not 
feasible, a qualified professional shall prepare a technical 
vibration study that verifies that there would be no risk of 
cosmetic or structural damage. 

• Based on the results of the vibration study, LSPGC 
and/or its construction contractors shall identify where 
vibration monitoring is to be conducted; establish a 
vibration monitoring schedule; define structure-specific 
vibration limits; and address the need to conduct photo, 
elevation, and crack surveys to document before- and 
after-construction conditions. 

• Construction contingencies shall be identified for when 
vibration levels approach the limits identified by the 
vibration study. Construction contingencies may include 
procedures such as the use of alternative construction 
equipment or construction phasing that would reduce 
potential damage to affected structures. 

• LSPGC shall designate a person responsible for 
registering and investigating claims of excessive 
vibration. The contact information of such person shall be 
clearly posted at the construction site. 

The results of all vibration monitoring shall be summarized and 
submitted in a report shortly after substantial completion of 
trenchless construction that involves vibratory or impact pile driving 
activity that occurs within 50 feet of structures. The report shall 
describe measurement methods and equipment used and include 
calibration certificates and graphics as required to clearly identify 
vibration-monitoring locations. An explanation of all events that 
exceeded vibration limits shall be included together with 
documentation supporting any such claims. 

Not Applicable  Trenchless construction techniques or use of 
high vibratory equipment are not required for 
preparation and use of the Fairgrounds 
Staging Yard.  

APM REC-1: Trail Management Plan  
LSPGC shall coordinate with the City of San José, Santa Clara 
County, and the National Park Service for the preparation of the 
Project's TMP. The TMP shall identify if a detour route(s) is 
required, as well as provide trail-specific traffic control and safety 
measures for pedestrians, trail users, and motorists. 

Not Applicable NTPR-1 construction activities will not impact 
any existing trails where a Trail Management 
Plan will be required. 
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Applicability to 
NTPR-1 Compliance Action / Status 

APM REC-2: Trail Safety Crossing Measures 
If Coyote Creek Trail from Metcalf Road to Bailey Avenue is not 
already closed by Santa Clara County Parks due to flooding of 
low water trail crossings of Coyote Creek, LSPGC’s construction 
contractor shall provide a crossing guard, as needed during 
periods of active construction along the approximately 0.8-mile 
portion of Coyote Creek Trail that would be directly impacted by 
construction of the Project. Alternatively, if use of a crossing guard 
is not practical during certain construction activities (i.e., a trail 
closure is required), the Coyote Creek Trail detour route identified 
in the TMP shall be implemented. Signage and flagging may be 
used to help direct trail users and provide safety for both trail 
users and construction crews. 

Not Applicable NTPR-1 construction activities will not impact 
the Coyote Creek Trail. 

APM REC-3: Trail Restoration 
Areas of Coyote Creek Trail that are temporarily disturbed by the 
Project activities shall be restored to approximate preconstruction 
conditions. 

Not Applicable NTPR-1 construction activities will not impact 
the Coyote Creek Trail. 

APM TRA-1: Traffic Control Plan 
LSPGC shall prepare a TCP to describe measures to guide traffic 
(such as signs and workers directing traffic), safeguard 
construction workers, provide safe passage, and minimize traffic 
impacts. LSPGC shall follow its standard safety practices, 
including installing appropriate barriers between work zones and 
transportation facilities, posting adequate signs, and using proper 
construction techniques. LSPGC shall follow the 
recommendations regarding basic standards for the safe 
movement of traffic on highways and streets in accordance with 
Section 21400 of the California Vehicle Code. As required for 
obtaining a local encroachment permit, LSPGC shall provide a 
TCP to the applicable local jurisdictions which shall comply with 
the U.S. Department of Transportation’s (DOT) Manual on 
Uniform Traffic Control Devices (MUTCD). Construction activities 
shall be coordinated with local law enforcement and fire protection 
agencies, as required. Emergency service providers shall be 
notified, as required by the local permit, of the timing, location, 
and duration of construction activities. 

Not Applicable 
(Measure 
superseded by 
MM 3.17-1a) 

See MM 3.17-1a. 

APM TRA-2: Coordinate Bus Stop Closures with Santa Clara 
VTA 
If required during construction, LSPGC shall coordinate any bus 
stop closures with the Santa Clara VTA in advance to minimize 
disruptions to service. Where disruptions to service are anticipated, 
advanced notice shall be given to allow transit users on affected 
routes to identify and locate a temporary interim bus stop(s). 
Measures that may be implemented to give advanced notice of 
disruptions to service may include, but not necessarily be limited to, 
posting signage at bus stops with planned closures and posting 
notices for anticipated route detours and bus stop closures on the 
Santa Clara VTA website. Identification and implementation of 
specific measures shall be implemented in coordination with Santa 
Clara VTA. 

Not Applicable NTPR-1 construction activities are not 
anticipated to require bus stop closures. 

APM TRA-3: Repair Infrastructure 
LSPGC shall oversee all aspects of construction and shall ensure 
that contractors repair any damage caused by construction 
activities. LSPGC shall confer with local agencies as needed to 
ensure repairs are sufficient and consistent with preconstruction 
conditions. 

Not Applicable 
(Measure 
superseded by 
MM 3.17-1b) 

See MM 3.17-1b. 
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(MM) 
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LSPGC Mitigation Measure 3.17-1a: Implement Coordinated 
Traffic Control Plan  
LSPGC shall coordinate with Project proponents, contractors, and 
local agencies, as applicable, for other construction projects in the 
Project vicinity that may temporally overlap with Project 
construction, such as projects identified as potentially contributing to 
cumulative effects. LSPGC shall prepare and implement a traffic 
control plan for roadways adjacent to and directly affected by the 
Project. The traffic control plan shall address the transportation 
impact(s) of the temporally overlapping construction projects within 
the Project vicinity. The traffic control plan shall include, but not be 
limited to, the following requirements: 

• Coordination of individual traffic control plans for the 
Project with nearby projects. As available, the individual 
traffic controls plans shall be appended to the Project’s 
traffic control plan. 

• Coordination between LSPGC, Project proponents, 
contractors, and State and local agencies, including court 
facilities, in developing circulation and detour plans that 
include safety features (e.g., signage and flaggers). The 
circulation and detour plans shall address the following: 

Full and partial roadway closures. 
The use of signage and flagging to guide vehicles through or 
around the construction zone and any temporary traffic control 
devices. 
Bicycle or pedestrian detour plans, where applicable. 
Parking along public roadways and in the proximity of court 
facilities. 
Haul routes for construction trucks and staging areas for instances 
when multiple trucks arrive at the work sites. 
Protocols for updating the traffic control plan to account for delays 
or changes in the schedules of individual projects. 
LSPGC’s traffic control plan, with proof of coordination, shall be 
submitted to the CPUC before the start of applicable construction 
activities. 

Not Applicable Traffic control is not anticipated to be 
required for NTPR-1 activities. In the event 
traffic control is determined to be required at 
the staging area, a Traffic Control Plan will 
be approved by the applicable local 
jurisdiction and will be submitted to the 
CPUC prior to the start of traffic control 
activities. 

LSPGC Mitigation Measure 3.17-1b: Infrastructure Repair 
Reporting 
Prior to the start of construction, LSPGC shall document existing 
conditions of all facilities that are potentially impacted by the project. 
After completion of the repair of any damaged roads, sidewalks, 
trails, and bicycle facilities resulting from Project construction 
activities, pursuant to APM TRA-3, LSPGC shall submit a report to 
the CPUC and other jurisdictions whose facilities have been 
affected by Project construction (e.g., city, county, state, etc.). This 
report will confirm that repairs are consistent with preconstruction 
conditions and in accordance with applicable requirements 
associated with permits granted for the Project. The report shall be 
submitted within 30 days after completion of the repair(s). 

Applicable LSPGC and its contractors will implement 
this measure as needed for NTPR-1 
construction activities. 
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LSPGC Mitigation Measure 3.17-1c: Pre-Construction 
Coordination  
Prior to construction within the public right-of-way or near railroad 
crossings, the Project Applicant shall coordinate with the 
appropriate transportation and infrastructure agencies to ensure 
that the design, alignment, and construction methods for trenching, 
duct bank installation, vaults, access roads, and other subsurface 
facilities do not adversely affect roadway geometry, rail 
infrastructure, or multimodal transportation facilities. This 
coordination shall include the following requirements: 

• Railroad Crossings and CPUC GO-88 Compliance: The 
Project Applicant shall confirm whether a California Public 
Utilities Commission (CPUC) General Order 88-B (GO-
88-B) application is required for any work within or 
adjacent to railroad crossings. If applicable, the Applicant 
shall obtain CPUC approval under GO-88-B prior to 
construction and provide documentation to the CPUC. 
The Applicant shall coordinate with the applicable local 
jurisdiction and Union Pacific Railroad (UPRR) for all 
design, construction, and traffic control activities near rail 
crossings. 

• Coordination with City of San José Department of 
Transportation: 
The Project Applicant shall coordinate trench and duct 
bank design, alignment, and construction staging, 
including verification that subsurface or structural 
modifications will not create conflicts or hazards in 
geometric alignment or sight-distance, with project 
managers for the following City of San José Department 
of Transportation (DOT) projects: 

Monterey Road Grade Separations Project. 
Monterey Road Transit Project 
Monterey Road Railroad Crossing Improvements (north of Curtner 
Avenue) 
High Speed Rail Project. 

• Coordination with Adjacent Transportation and Transit 
Agencies: The Project Applicant shall coordinate with 
the Santa Clara Valley Transportation Authority 
(VTA) and Bay Area Rapid Transit (BART) for trenching 
and vault work located adjacent to existing or planned 
bus stops (including concrete bus pads), light-rail transit 
(LRT) facilities, or future BART station footprints, 
alignments, and construction staging/haul routes. Traffic 
control and access plans shall be designed to maintain 
safe pedestrian, bicycle, and transit operations consistent 
with City of San José standards and the San José Better 
Bike Plan 2025. 

• Coordination with the Monterey Road Wildlife Crossing 
Project and POST: The Project Applicant shall coordinate 
with the Monterey Road Wildlife Crossing design 
team and the Peninsula Open Space Trust (POST) to 
ensure consistency between proposed trenching or duct 
bank installations and planned crossing infrastructure. 
Any proposed design changes to subsurface facilities 
that could affect the wildlife crossing structure or roadway 
profile shall be reviewed in coordination with these 
entities prior to construction. 

Not Applicable NTPR-1 activities are not anticipated to 
interfere with any existing utilities, and there 
is no excavation required at Fairgrounds 
Staging Yard with the exception of shallow 
ground disturbance required for fence 
installation and SWPPP BMP installation. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

• Traffic Control and Public Right-of-Way Management: 
The Project’s traffic control plans shall include all City of 
San José public streets along the trench alignment 
(including but not limited to North 1st Street and Bassett 
Street), ensuring full compliance with City standard 
details and permitting requirements. All construction 
staging, lane closures, and detours shall be coordinated 
with City DOT to avoid cumulative disruption or unsafe 
geometric design changes. 

Documentation of agency coordination and final design approvals 
from each relevant entity (City of San José DOT, UPRR, VTA, 
BART, CPUC, and POST) shall be submitted to the CPUC prior to 
issuance of the Notice to Proceed for construction within affected 
rights-of-way. The Project shall implement all reasonable design 
modifications or timing adjustments requested by these agencies to 
maintain roadway safety and geometric integrity. 

APM TCR-1: WEAP Training 
LSPGC shall work with interested Tribes to design the TCRs 
component of a WEAP that shall be provided to all Project 
personnel who may encounter and/or alter TCRs or prehistoric/
ethnohistoric archaeological properties, including construction 
supervisors and field personnel. The WEAP shall be submitted to 
the CPUC prior to construction. No construction worker shall be 
involved in ground-disturbing activities without having participated 
in the WEAP. 
The WEAP shall include, at a minimum: 
• Training on how to identify potential TCRs and human remains 

during the construction process; 
• A review of applicable regulations pertaining to TCRs; 
• A discussion of procedures to be followed in the event that 

unanticipated TCRs are discovered during implementation of 
the Project; 

• A discussion of culturally appropriate dignity, taking into 
account the Tribal cultural values and meaning of the resource, 
including the cultural character and integrity, traditional uses, 
and confidentiality of resources. 

• A statement by the construction company or applicable 
employer agreeing to abide by the WEAP, LSPGC policies, 
and other applicable laws and regulations. 

The WEAP may be conducted in concert with other environmental 
or safety awareness and education programs for the Project, 
provided that the program elements pertaining to cultural 
resources are designed with the input of interested Tribes. 

Applicable Ongoing. The Project WEAP was submitted 
to the CPUC on March 20, 2026 and 
includes training on identification and 
procedures related to TCRs and human 
remains. All personnel will be WEAP-trained 
prior to performing work on the Project.  
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

APM TCR-2: Cultural Resources Monitoring  
Native American and archaeological monitoring shall be 
conducted during ground disturbance associated with the Project 
when within 100 feet (30 meters) of previously recorded 
prehistoric, ethnohistoric, or TCRs. Prehistoric and/or 
ethnohistoric archaeological sites have been recorded within the 
Project area, and the SLF search and Tribal outreach indicates 
that lands sacred to sacred to the Muwekma Ohlone Indian Tribe 
of the San Francisco Bay Area, the Ohlone Indian Tribe, the 
Tamien Nation, and the Amah Mutsun Tribal Band are present 
within the Project search area. A Native American monitor 
determined during Tribal consultation shall be retained by LSPGC 
to monitor excavation associated with the Project to ensure that 
there is no impact to any significant unanticipated prehistoric, 
ethnohistoric, or TCR. Prior to construction, LSPGC shall confer 
with a designated Tribal representative on the appropriate course 
of action to be taken should unanticipated cultural materials, and 
specifically human remains, be discovered during construction. 
Native American monitoring requirements established in this APM 
may be superseded by government-to-government consultation 
conducted between the CPUC and Tribal organizations as part of 
the AB 52 process or otherwise. 

Not Applicable There are no known prehistoric or 
ethnohistoric archaeological sites within the 
Fairgrounds Staging Yard, nor is there any 
excavation or grading proposed onsite. As 
such, this measure is not applicable for 
NTPR-1. 

APM UTIL-1: Coordination with Utilities 
LSPGC shall notify all utility companies with utilities located within 
or crossing the Project ROW to locate and mark existing 
underground utilities along the entire length of the Project. Due to 
the linear nature of transmission line construction, utilities shall be 
marked in short segments prior to construction within said 
segments. No subsurface work shall be conducted that would 
conflict with (i.e., directly impact or compromise the integrity of) a 
buried utility. In the event of a conflict, areas of subsurface 
excavation shall be realigned vertically and/or horizontally, as 
appropriate, to avoid other utilities and provide  
adequate operational and safety buffering, or relocation of the 
existing utility shall be coordinated with each utility 
owner/operator. LSPGC shall coordinate with third-party utilities 
and shall submit the intended construction methodology to the 
owner of the third-party utility for review and coordination. 
Construction methods shall be adjusted as necessary to ensure 
that the integrity of existing utility lines is not compromised. 

Not Applicable NTPR-1 activities are not anticipated to 
interfere with any existing utilities, and there 
is no excavation required at Fairgrounds 
Staging Yard with the exception of shallow 
ground disturbance required for fence 
installation and SWPPP BMP installation. 
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Applicant Proposed Measure (APM) / Mitigation Measure 
(MM) 

Applicability to 
NTPR-1 Compliance Action / Status 

LSPGC Mitigation Measure 3.19-5: Utility Coordination and 
Induction Study  
At least 90 days prior to the start of construction, LSPGC shall 
notify all municipalities, companies, and other public and private 
entities owning and maintaining utilities within or crossing the 
right-of-way of the Project and shall positively identify and confirm 
the location and type of any utilities present.  
For those identified utilities that do not pose a threat of AC-
induced corrosion attributable to the Project, APM UTIL-1 shall be 
implemented. For the identified natural gas pipelines, and all other 
utilities potentially affected by Project-related AC-induced 
corrosion (i.e., metallic utilities), design and construction of the 
Project’s transmission lines shall be coordinated with the 
applicable utility owners to definitively locate each utility relative to 
the Metcalf to Grove 500 kV AC underground transmission line, 
determine the distance of separation between the transmission line 
and potentially affected utility, and determine the point of 
intersection and/or distance along which the Project transmission 
line is parallel to the utility. LSPGC shall prepare a detailed 
induction study for all identified existing utilities potentially 
affected by the Project transmission line alignments. At minimum, 
the study shall include, but not be limited to, a detailed analysis of 
the known [metallic] pipelines or other utilities identified during 
these utility surveys; shall identify adequate and implementable 
measures to avoid corrosion potential; and shall present 
commitments to the implementation of those actions, including a 
design of the AC mitigation system for any pipeline found to have 
an AC potential of 2 volts or greater and a schedule to implement 
any required AC mitigation systems. Pursuant to Section 6.6.2 of 
National Association of Corrosion Engineers SP21424-2018, 
Alternating Current Corrosion on Cathodically Protected Pipelines: 
Risk Assessment, Mitigation and Monitoring, the induction study 
shall demonstrate that any required mitigation system would reduce 
the AC potential to less than 2 volts, or an AC density level of less 
than a time-weighted average of 30 amperes per square meter. 
Prior to the start of construction of a Project segment containing 
an underground utility or utilities identified to be materially affected 
by accelerated corrosion caused by the Project, LSPGC shall 
submit the induction study for such Project segment, including the 
AC mitigation component, to the CPUC for review and 
concurrence. Once the CPUC concurrence is secured, LSPGC 
shall implement the AC mitigation system during construction of 
the Project, phased into the construction process as appropriate. 

Not Applicable NTPR-1 activities are not anticipated to 
interfere with any existing utilities, and there 
is no excavation required at Fairgrounds 
Staging Yard with the exception of shallow 
ground disturbance required for fence 
installation and SWPPP BMP installation. 

 

LSPGC is authorized to proceed with the proposed construction activities associated with NTPR-1 provided that 
documentation will be submitted to the CPUC confirming that all proposed actions and applicable measures that 
have yet to be implemented are carried out in accordance with the methods and conditions described in NTPR-
1. This NTP approval is subject to completion of the following implementing actions by LSPGC prior to the 
start of construction: 

• LSPGC and its contractors will provide CPUC with photo documentation of the Fairgrounds Staging 
Yard preconstruction conditions following completion of NTPR-1 activities, in compliance with APM 
BIO-1.  

• Preconstruction nesting bird surveys will be conducted prior to the start of NTPR-1 construction 
activities, in compliance with APM BIO-9 and APM BIO-14. If any active nests are discovered, these 
measures will be implemented as needed. 
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• Surveys for roosting bats are not required for NTPR-1 as there is no suitable habitat for roosting bats 
within the Fairgrounds Staging Yard. However, if present, building and trailer eaves within the 
Fairgrounds Staging Yard should be checked for signs of bat/bird roosting. 

• LSPGC will notify the CPUC when dewatering occurs in other areas of Project construction and this 
water is found suitable for land application and dust control within the Fairgrounds Staging Yard. As 
needed, APM WQ-1 measure will be implemented by LSPGC and its contractors during NTPR-1 
construction activities. 

• In the event that activities occur at the Fairgrounds Staging Area and/or its access driveways before 
7:00 a.m. or after 7:00 p.m., implementation of Mitigation Measure 3.13-1a: Nighttime Construction 
Noise Plan will be applicable and LSPGC must submit a Nighttime Construction Noise Plan for CPUC 
review and approval, and associated nighttime construction activities cannot start until CPUC approval 
has been granted. 

 
Sincerely,  
 
 
Cesar Moreno 
CPUC Environmental Project Manager 
 
cc:  Silvia Yanez, ESA 
 Rosalind Searle, ESA 
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Attachment A, NTPR-1 Components Map 


