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The Crazy Horse Canyon Switching Station Project (project) Notice to Proceed (NTP) Request 
#3 consists of all construction activities scheduled to occur during 2012 with the exception of 
those activities included in NTP #1. An NTP request for construction scheduled to occur during 
2013 will be submitted at a later date. 
 
From the Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) for the project, 
an NTP request must include the following information: 
 
• A description of the work 
• Detailed description of the segment location, including maps, photos, and/or other supporting 

documents 
• Verification that all relevant preconstruction mitigation measures and applicant proposed 

measures are implemented, or that they do not apply to the work covered by the NTP request 
• Verification that all applicable permit conditions or requirements have been met for the work 

covered by the NTP request 
• In the case where some outstanding preconstruction compliance items cannot be met prior to 

issuance of the NTP, a request shall be submitted that identifies the outstanding submittals, as 
well as how they will be met and approved in a timely manner prior to construction 

• Up-to-date biological resource surveys or a commitment to survey and submission of results 
prior to construction 

• All applicable jurisdictional permits or agency approvals (if necessary) 
• Date of expected construction and duration of work 
 

1. Work Area, Activities, and Duration 

The specific activities being requested under this NTP are described as follows: 
 
• Removal and/or trimming of trees within project work areas  

- approximately 202 trees will be cut down 
- logs will be hauled off-site, branches chipped on-site, and stumps grinded in-situ 

• Construction of permanent access road 
• Installation of  Towers 10/51 and 10/52 
 
The areas of work within which these activities will occur are portrayed on Attachment 1 of this 
NTP Request #3. 
 
The described work activities will begin when the NTP is received and all conditions are met. 
Work is scheduled to begin September 1, 2012. 
 

2. Regulatory Approvals 

The California Public Utilities Commission (CPUC) has received the issued permits listed 
below. 
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Table 1: Required Permits  

Permit Date Issued 
Date Received by 

the CPUC 
Section 7 consultation November 3, 2011 March 13, 2012 
Incidental Take Permit September 7, 2011 March 13, 2012 
Clean Water Act Section 404 Nationwide 
Permit 

January 11, 2012 March 13, 2012 

Section 401 Water Quality Certification January 31, 2012 March 13, 2012 
Stormwater Pollution Prevention Plan; 
enrollment under General Construction 
National Pollutant Discharge Elimination 
System permit 

February 23, 2012 March 13, 2012 

Monterey County Grading Permit March 16, 2012 March 27, 2012 
 

3. Preconstruction Mitigation Measures and APMs 

See Attachment 2 for a status table of the Preconstruction Mitigation Measures from the 
MMCRP. 
 

4. Biological Resource Surveys 

Table 2 identifies the surveys to occur and associated timing to implement the Final IS/MND 
APMs and MMs within this NTP requested project area. 
 
Table 2: Preconstruction Surveys 

Survey/Requirement Reference Timing/Requirements 
1 

Golden Eagle and White-tailed Kite MM Biology-36 

No more than 30 days prior to 
construction; to be conducted 
by a USFWS-approved 
biologist  
 

2 
Bird Nests MM Biology-27 

No more than 30 days prior to 
construction 
 

3 
Burrowing Owl  MM Biology-28 

No more than 30 days prior to 
construction 
 

4 
California Tiger Salamander and 
California Red Legged Frog 

MM Biology-21 

No more than 5 days prior to 
any ground-disturbing 
activities 
 

5 California Tiger Salamander and 
California Red Legged Frog 

BO-AMM-S3 
Immediately prior to 
construction activities 

6 Special-status Plant Species MM Biology - 17 

Conduct surveys in July and 
September (if surveys not 
possible, use information from 
past surveys); flag special 
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status plant species prior to 
construction 
 

7 Bats MM Biology-29 

Conduct pre-construction 
surveys; remove trees with 
suitable roosting habitat prior 
to September 1 
 

8 
Southwestern Pond Turtle, Black 
Legless Lizard, and Coast Range 
Newt 

MM Biology-34 

Immediately prior to initiation 
of any ground disturbing 
activities within or 
immediately adjacent to 
suitable habitat; to be 
conducted by a qualified 
biologist  
 

10 Badger MM Biology-31 
Prior to construction 
 

11 Oak Trees MM Biology-40 
Prior to construction 
 

12 Sensitive Resources APM Biology-10 
Prior to construction 
 

13 
California Tiger Salamander, 
California Red Legged Frog, 
Monterey Spineflower 

BO-AMM-S1 
No more than 30 days prior to 
construction 
 

14 
Special-status Amphibians and 
Reptiles 

BO-AMM-S2 
No more than 2 weeks prior to 
construction 
 

MM = Mitigation Measure  
AMM = Avoidance and Minimization Measure 
ITP T&C = CDFG Incidental Take Permit Term Condition 
BO = Biological Opinion (contains AMM and Terms and Conditions; G = General; S = species specific) 

 

5. Required Plans 

The CPUC has received the required plans listed below. 
 
Table 3: Required Plans 

Plan 
Date Received  
by the CPUC 

Date Revised Plan 
Received by the CPUC 

Avian Protection Plan New plan not yet 
submitted; work outside 
of nesting season

N/A  

Fire Prevention and Response Plan March 25, 2012 Not yet submitted. 
Hazardous Substance Control and Emergency 
Response Plan 

March 26, 2012 Not yet submitted. 

Health and Safety Plan March 23, 2012 Not yet submitted. 
Stormwater Pollution Prevention Plan March 13, 2012 Not yet submitted. 
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6. Other Preconstruction Activities 

Worker Environmental Awareness Training 
Worker Environmental Awareness Training will be conducted on August 17, 2012. Additional 
field personnel who begin work during construction will be provided training on-site before 
beginning work. Consistent with the MMCRP, training logs will be provided to the CPUC for 
recordkeeping. 
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Attachment 2 – Mitigation Measures and 
Status 

 



UPDATED 7/12/12 

Crazy Horse Canyon Switching Station Project  1 

Table 1: Preconstruction Mitigation Measures  

APMs/Mitigation Measure  Implementation  Schedule  Status 

Aesthetics 

Mitigation Measure Aesthetics‐6. PG&E shall implement the following measures to reduce construction‐related visual effects as seen 
from the KOPs and within the immediate surroundings of the project area:  

1. Grading and construction limit lines shall be delineated on the ground for all access roads and power line routes. 

2. […]. 

3. […]. 

Verify installation of limit lines through 
on site observations. 

 

Prior to clearing and grading activities 

 

 

Outstanding 

Limits will be delineated prior to 
construction.  

Mitigation Measure Aesthetics‐8. PG&E shall prepare and submit to Monterey County for review a full set of plans and 
specifications based on the Conceptual Landscape Plan presented on Figure 3.1‐5, with the following additions and/or changes to the 
plan recommendations: 

1. The planting design shall emphasize visual screening of the switching station and related facilities as seen from 
San Juan Grade Road or Old Stage Road and take into consideration biological mitigation measures.  

2. […]. 

Verify content of Conceptual Landscape 
Plan through documentation. 

Prior to construction  Complete (with follow‐up) 

Submitted to Monterey County for 
review 2/9/12. PG&E (Joyce Nichols) 
confirmed landowner okay with 
landscaping on his property. Need to 
produce copy of final plan; may 
increase container sizes  

Biological Resources 

APM Biology‐13. PG&E will obtain coverage under the Construction Storm Water Permit Program and implement BMPs for erosion 
and sediment control. 

Verify issuance of Construction Storm 
Water Permit through documentation. 

Prior to construction  Outstanding 

Need to add ESCTP language to 
SWPPP, amend schedule, and 
address 2012 construction  

Mitigation Measure Biology‐8 (proposed to supersede APM Biology‐8). A USFWS‐approved biologist shall design and lead a 
Worker Environmental Awareness Program (WEAP) for all construction and on‐site personnel prior to beginning construction 
activities. Training shall include a discussion of avoidance and minimization measures to be implemented to protect biological 
resources, as well as the terms and conditions of the Biological Opinion and other permits. Training shall include information on the 
federal and state ESAs, the Migratory Bird Treaty Act (MBTA), and the Bald and Golden Eagle Protection Act, and the consequences 
of noncompliance with these acts. Workers shall be informed of the presence, life history, and habitat requirements of all special‐
status species, including the CRLF, with a potential to be affected within the project area. The training shall include a description of 
the CRLF and its habitat and the importance of the CRLF and its habitat, along with the general measures that are being implemented 
to conserve the CRLF, as they relate to the project. Training shall include information on state and federal laws protecting nesting 
birds, wetlands, and other water resources. An educational brochure shall be produced for construction crews working on the project. 
The brochure shall include color photos of sensitive species as well as a discussion of mitigation measures. Verify content of training 
materials and submittal of training attendance sheets through documentation. No construction worker shall be involved in field 
operations without having participated in this special‐status species/sensitive habitat informational training. A copy of the WEAP 
shall be submitted to the CPUC at least 30 days prior to construction. Training attendance sheet(s) shall be submitted to the CPUC 
after each training session. 

Verify content of training materials and 
submittal of training attendance sheets 
through documentation. 

30 days prior to construction  Outstanding 

Submit WEAP to CPUC  

APM Biology‐15. PG&E has and will implement its system‐wide program which includes established procedures for handling and 
managing hazardous substances and emergency response in the event of a hazardous substance spill. These procedures will add to 
the requirements in the project SWPPP. 

Verify incorporation of program into 
SWPPP through documentation. 

Prior to construction  Complete 

Hazardous Substance Control and 
Emergency Response Plan submitted 
to CPUC on March 26. Comments 
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APMs/Mitigation Measure  Implementation  Schedule  Status 

received July 5. Need to resubmit. 

Mitigation Measure Biology‐21 (proposed to supersede APM Biology‐21). Pre‐construction surveys for CRLF and CTS shall be 
conducted by a USFWS/CDFG‐approved biologist no more than five days prior to the initiation of any ground disturbing activities 
within 600 feet of suitable aquatic or upland habitat. Visual encounter surveys shall be conducted within areas subject to ground 
disturbing activities. All suitable aquatic and upland habitat including refugia habitat such as under shrubs, downed logs, small 
woody debris, burrows, etc., shall be thoroughly inspected. […].  

Verify completion of surveys through 
documentation. 

No more than 5 days prior to 
construction 

Outstanding 

Surveys were conducted on March 
23, 2012. Need to be performed again 
no more than 5 days prior to 
construction, and immediately prior 
to ground‐disturbing activities  

Mitigation Measure Biology‐23 (proposed to supersede APM Biology‐23). Prior to the commencement of construction activities, 
flagging, signage, and/or high visibility fencing shall be erected around the CRLF, CTS, and coast range newt aquatic habitat to 
identify and protect it from the encroachment of personnel and equipment. […].  

Verify presence of flagging, signage, 
and/or fencing around CTS and CRLF 
aquatic habitat through on‐site 
observations. 

Prior to construction  Outstanding 

To be performed prior to construction 
(signs should be used due to distance 
of aquatic habitat; it is outside of 
workspace and cattle are present) 

Mitigation Measure Biology‐26 (proposed to supersede APM Biology‐26). Prior to the start of construction, PG&E shall obtain an 
Incidental Take Permit from CDFG for CTS. 

Verify results of consultations through 
documentation.  

Prior to construction  Complete (with follow‐up) 

Permit issued September 7, 2011; 
due to change in project schedule, 
expiration date needs to be extended 
beyond expiration date of September 
15, 2013.. 

Mitigation Measure Biology‐27 (proposed to supersede APM Biology‐27). Pre‐construction bird nesting surveys in the project area 
shall be conducted no more than 30 days before work is performed between February 1 and August 15. […].  

Verify completion of surveys through 
documentation. 

Prior to construction between February 
1 and August 15 

Outstanding 

Surveys were conducted on March 
23 and April 2, 2012. Additional 
surveys performed June 29 and 29, 
2012. Need to be performed again no 
more than 30 days prior to 
construction. 

Mitigation Measure Biology‐28 (proposed to supersede APMs Biology‐25 and Biology‐28). No more than 30 days prior to the start 
of construction, preconstruction surveys for burrowing owls will be conducted in accordance with agency survey protocols to 
identify any burrowing owl or secondary sign of burrowing owls should any burrowing owls move onto the project area prior to 
construction. If ground‐disturbing activities in suitable habitat are delayed or suspended for more than 30 days after the pre‐
construction surveys, the site will be resurveyed. If no burrowing owls are detected, no further mitigation is necessary.  
[…].  

Verify completion of surveys through 
documentation. 

No more than 30 days prior to 
construction  

Outstanding 

Surveys were conducted on March 23, 
2012. Need to be performed again no 
more than 30 days prior to 
construction. 

Mitigation Measure Biology‐29 (proposed to supersede APM Biology‐29). Pre‐construction surveys, i.e. visual encounter surveys 
using binoculars, shall be conducted for all areas that provide suitable bat roosting habitat, including man‐made structures, snags, 
rotten stumps, mature trees with broken limbs, trees with exfoliating bark, bole cavities or hollows, dense foliage, etc. Sensitive 
habitat areas and roost sites shall be avoided to the maximum extent practicable. If no suitable roost sites are identified, no further 
minimization measures are necessary. 

[…].  

Verify completion of surveys through 
documentation. 

Prior to construction, prior to spring 
breeding season for bats 

Complete (with follow‐up) 

Surveys were conducted on March 
23, April 2, 2012, and June 29. One 
additional survey being scheduled for 
August 1st.  

Mitigation Measure Biology‐31 (proposed to supersede APM Biology‐31). A qualified biologist will survey the project area for  Verify completion of surveys through  Prior to construction  Outstanding 
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Table 1: Preconstruction Mitigation Measures  

APMs/Mitigation Measure  Implementation  Schedule  Status 

badger dens prior to construction. If a badger den is found, the biologist will monitor the den to determine if it is actively being used 
by a badger. The biologist will determine this based on visual observation of the burrow or using camera traps to document its 
presence. Since badgers frequently changes dens, the biologist will monitor active dens to determine when the badger(s) is no longer 
using the den. […]. If no badger dens are found or if potential dens are determined not to be active, no further mitigation is necessary. 

documentation.  Surveys were conducted on March 
23, 2012. Need to be performed again 
prior to construction. 

Mitigation Measure Biology‐34. Preconstruction surveys shall be conducted by a qualified biologist immediately prior to the 
initiation of any ground disturbing activities within or immediately adjacent to suitable southwestern pond turtle, black legless 
lizard, and coast range newt habitat. Visual encounter surveys shall be conducted within or immediately adjacent to areas subject to 
ground disturbing activities. All suitable aquatic and upland habitat for turtles and/or coast range newts, and friable soils within 
northern mixed chaparral/central maritime chaparral and oak woodland habitat for black legless lizards shall be thoroughly 
inspected. […]. If no southwestern pond turtles and black legless lizards are observed during the preconstruction surveys, 
construction shall commence as scheduled. 

Verify completion of surveys through 
documentation. 

Prior to construction  Outstanding 

Surveys were conducted on March 
23, 2012. Need to be performed again 
immediately prior to ground‐
disturbing activities. 

Mitigation Measure Biology‐36. No more than 30 days prior to the start of construction, for construction activities scheduled to begin 
during the breeding season from February 1 to August 31, a USFWS‐approved biologist will conduct nest and point count surveys 
within one mile of the project footprint for golden eagles and white‐tailed kites, unless otherwise directed by CDFG and/or USFWS. If 
surveys take place prior to February 15, then surveys will be repeated to detect any nesting activity. […]. 

Verify completion of pre‐construction 
nest survey through documentation.  

No more than 30 days prior to 
construction 

Outstanding 

Surveys were conducted on March 
23, 2012. Need to be performed no 
more than 30 days prior to 
construction 

Mitigation Measure Biology‐37. Monitoring guidelines will be provided in an Avian Protection Plan to be submitted to the USFWS 
and CDFG for review and approval prior to construction. Documentation of Plan approval will be submitted to the CPUC for 
recordkeeping. 

Verify preparation of Avian Protection 
Plan through documentation. 

Prior to construction  Outstanding 

Avian Protection Plan was 
submitted to CDFG/FWS in March, 
but is currently being revised and 
will be resubmitted to agencies. 

Mitigation Measure Biology‐40. […]. Prior to construction, oak trees greater than 6 inches in diameter at two feet above ground level 
that need to be removed within the work areas shall be enumerated to determine the total number of individuals affected. A 
description of the species, diameter at two feet above ground level, estimated height, and general health of the trees to be removed 
shall be recorded. Oak trees will be replaced or transplanted at a one‐to‐one ratio as shown in the Conceptual Landscaping Plan 
(Figure 3.1‐4) or as determined in consultation with Monterey County. As detailed in mitigation measure Aesthetics‐10, PG&E shall 
submit to Monterey County, and work closely with the County on, a full set of plans and specifications based on the Conceptual 
Landscape Plan presented on Figure 3.1‐4 prior to construction. 

Verify content of detailed landscaping 
plans through documentation.  

Prior to construction  Complete/Follow‐up 

Arborist survey conducted in 
December 2011. Results of survey 
submitted to Monterey County on 
2/9/12. Survey of additional area 
completed on May 25, 2012. 

 Need to submit latest survey 
results to CPUC 

Cultural Resources 

Mitigation Measure Cultural‐1. PG&E shall design and implement a Worker Environmental Awareness Program that shall be 
provided to all project personnel who may encounter and/or alter unique archaeological properties, historical resources, or 
paleontological resources, including construction supervisors and field personnel. No construction worker shall be involved in field 
operations without having participated in the Worker Environmental Awareness Program. The Worker Environmental Awareness 
Program shall include, at a minimum: 

1. A review of archaeology, history, prehistory, and Native American cultures associated with historical 
resources in the project vicinity.  

2. A review of photographs and figures of potential historical resources, unique archaeological properties, and 
paleontological resources in the project area.  

Verify content of training materials and 
submittal of training attendance sheets 
through documentation.  

At least 30 days prior to construction  Outstanding 

WEAP to be submitted to CPUC.  
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Table 1: Preconstruction Mitigation Measures  

APMs/Mitigation Measure  Implementation  Schedule  Status 

3. A review of applicable local, state, and federal ordinances, laws, and regulations pertaining to historical 
preservation. 

4. A discussion of procedures to be followed in the event that unanticipated paleontological or cultural 
resources are discovered during implementation of the project. 

5. A discussion of disciplinary and other actions that could be taken against persons violating historical 
preservation laws and PG&E policies. 

6. A statement by the construction company or applicable employer agreeing to abide by the Worker 
Environmental Awareness Program, PG&E policies, and other applicable laws and regulations. 

The Worker Environmental Awareness Program may be conducted in concert with other environmental or safety awareness and 
education programs for the project. Worker Environmental Awareness Program training materials and/or presentations shall be 
submitted to the CPUC for review and recordkeeping requirements prior to the start of training sessions and prior to the start of 
construction. 

Geology and Soils 

Mitigation Measure Geology‐6. PG&E shall prepare an ECSTP as an element of the SWPPP describing BMPs to be used during 
construction. […].The plan shall address construction in or near sensitive areas described in Section 3.5, Biological Resources. BMPs, 
where applicable, shall be designed based on specific criteria from recognized BMP design guidance manuals. […]. 

The ECSTP shall be submitted to the CPUC for review at least 30 days prior to the start of construction. […]. 

Verify content of ECSTP through 
documentation. 

30 days prior to construction  Outstanding 

Need to add ESCTP language to 
SWPPP  

Hazards and Hazardous Materials 

APM Hazards‐1. PG&E will submit a Hazardous Substance Control and Emergency Response Plan to the CPUC for recordkeeping at 
least 30 days prior to project construction. The plan will identify methods and techniques to minimize the exposure of the public to 
potentially hazardous materials during all phases of project construction through operation. The plan will require implementing 
appropriate control methods and approved containment and spill‐control practices (i.e., spill control plan) for construction and 
materials stored on‐site. […]. 

Verify content of Hazardous Substance 
Control and Emergency Response Plan 
through documentation. 

30 days prior to construction  Complete (With Follow‐Up) 

Hazardous Substance Control and 
Emergency Response Plan submitted 
to CPUC on March 26. Comments 
received July 5. Need to resubmit. 

APM Hazards‐2. PG&E will prepare a site‐specific Health and Safety Plan to ensure that potential safety hazards would be kept at a 
minimum. The plan will include elements that establish worker training and emergency response procedures relevant to project 
activities. The plan will be submitted to the CPUC at least 30 days prior to construction for CPUC recordkeeping.  

Verify content of Health and Safety 
Plan through documentation. 

30 days prior to construction  Complete (With Follow‐Up 

Health and Safety Plan submitted to 
CPUC on March 23. Comments 
received July 5. Need to resubmit. 

APM Hazards‐3. PG&E will prepare and submit a Fire Prevention and Response Plan to the CPUC and to local fire protection 
authorities for notification at least 30 days prior to construction. The plan will include fire protection and prevention methods for all 
components of the project during construction. The plan will include procedures to reduce the potential for igniting combustible 
materials by preventing electrical hazards, use of flammable materials, and smoking onsite during construction and maintenance 
procedures. Project personnel will be directed to park away from dry vegetation; to equip vehicles with fire extinguishing equipment; 
not to smoke; and to carry water, shovels, and fire extinguishers in times of high fire hazard.  

Verify content of Fire Prevention and 
Response Plan through documentation. 

30 days prior to construction  Complete (With Follow‐Up) 

Fire Prevention and Response Plan 
submitted to CPUC on March 25. 
Comments received July 5. Need to 
resubmit. 

APM Hazards‐4. An environmental training program will be established to communicate to all field personnel any environmental 
concerns and appropriate work practices, including spill prevention and response measures and BMPs. The training program will 
emphasize site‐specific physical conditions to improve hazard prevention (e.g., identification of flow paths to nearest waterbodies) 
and will include a review of all site‐specific plans, including but not limited to the project’s Hazardous Substances Control and 

Verify content of training materials and 
submittal of training attendance sheets 
through documentation and on‐site 
observations. 

Prior to  construction  Outstanding 

To be included in WEAP to be 
submitted to CPUC 
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Table 1: Preconstruction Mitigation Measures  

APMs/Mitigation Measure  Implementation  Schedule  Status 

Emergency Response Plan, SWPPP, Erosion Control and Sediment Transport Plan, and Health and Safety Plan. 

APM Hazards‐5. A monitoring program will be implemented to ensure that the plans are followed throughout the construction 
period. […] 

Verify content of plans through 
documentation. 

Prior to construction  Outstanding 

Need to finalize setup of electronic 
compliance reporting system (add 
project data); confirm use of PG&E 
terminology versus CPUC 
terminology.  
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Table 1: Preconstruction Mitigation Measures  

APMs/Mitigation Measure  Implementation  Schedule  Status 

Hydrology and Water Quality 

APM Hydrology‐1. Worker environmental awareness will communicate environmental issues and appropriate work practices 
specific to this project. This awareness will include spill prevention and response measures and proper BMP implementation. The 
SWPPP training will emphasize site‐specific physical conditions to improve hazard prevention (e.g., identification of flow paths to 
nearest waterbodies) and will include a review of all site‐specific water quality requirements, including applicable portions of the 
Health and Safety Plan and PG&E’s Hazardous Substances Control and Emergency Response program. 

Verify content of training materials and 
submittal of training attendance sheets 
through documentation. 

Prior to construction  Outstanding 

WEAP to be submitted to CPUC.  

APM Hydrology‐2. PG&E will file a Notice of Intent with the State Water Resources Control Board for coverage under the General 
Construction Storm Water Permit and will prepare and implement a SWPPP in accordance with General Order No. 99‐08‐DWQ. 
Implementation of the SWPPP will help stabilize graded areas and waterways and reduce erosion and sedimentation. The following 
measures are generally drawn from that permit and PG&E’s standard practices, and will be included in the SWPPP prepared for the 
construction of the project: 

1. All BMPs will be on‐site and ready for installation before the start of construction activities.  

2. BMPs will be developed to prevent the acceleration of natural erosion and sedimentation rates. A monitoring program 
will be established to ensure that the prescribed APMs are followed throughout project construction. BMPs will 
include: 

a. straw wattles, water bars, covers, silt fences, sensitive area access restrictions (e.g., flagging), or other 
sediment containment methods placed around and/or down slope of work areas prior to earth disturbing 
activities and before the onset of winter rains or any anticipated storm events; 

b. mulching, seeding, or other suitable measures to protect exposed areas during construction activities as 
necessary;  

c. installation of additional silt fencing prior to construction along the southern and western edges of the 
proposed switching station site to address unforeseen runoff from the property into the nearby 
intermittent drainages, seasonal wetlands, and Gabilan Creek;  

d. use of brooms and shovels (as opposed to water) when possible to maintain a clean site;  

e. construction of a stabilized construction entrance/exit to prevent tracking of dirt onto San Juan Grade 
Road;  

f. establishment of a vehicle storage, maintenance, and refueling area, if needed, to minimize the spread of 
oil, gas, and engine fluids. Use of oil pans under stationary vehicles is strongly recommended; and  

g. no overnight parking of mobile equipment within 100 feet of wetlands, culverts, or creeks. Stationary 
equipment (e.g., pumps, generators) used or stored within 100 feet of wetlands, culverts, or creeks will be 
positioned within secondary containment. 

3. All BMPs will be inspected before and after each storm event. BMPs will be maintained on a regular basis, and replaced 
as necessary throughout the course of construction.  

4. A Qualified SWPPP Practitioner will supervise placement of silt fencing at the proposed switching station site to limit the 
area of disturbance during construction at the site. The silt fence will be monitored regularly to ensure effectiveness. 

PG&E will provide compensatory mitigation for permanent impacts to waters of the state and waters of the U.S. as required by the 
USACE, RWQCB, and CDFG as part of the permitting process for each agency.    

Verify submittal of Notice of Intent 
through documentation. 

Verify incorporation of measures into 
SWPPP through documentation. 

Prior to construction  NOI‐ Outstanding 

Norm to file 1 month prior to 
construction (July 23, 2012?) 

 

BMP’s onsite – Outstanding 

ETIC 

 

Compensatory Mitigation – 
Outstanding 

PG&E to coordinate implementation 
of wetland mitigation plan  
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