From: Frisbie, Molly

Sent: Thursday, October 07, 2010 3:44 PM

To: Britton, Maria

Subject: FW: Meeting minutes: USFS property line marking, gates, barriers and fences, and

signs near trails during construction

Attachments: SRPL - USFS - ROW Acquisition Drwgs - Sections 5, 7, Suncrest, 8A.pdf

Coordination with the USFS for gates and trails.

From: Frisbie, Molly

Sent: Wednesday, September 22, 2010 2:59 PM

To: Cardoza, Timothy L. - Forest Service; 'Steve Eastwood'; Trexel, Lynn; Akin, Gerry A.;

luis.alarcon@us.bureauveritas.com; 'philip.brand@us.bureauveritas.com'

Cc: Haines, Don Edward; 'Kaminsky, Jennifer'; Cruspero, Amethyst; Golding, Pete; Tkachuk, Peter M.; Wilson,

Karen D.; Cheever, Dayle M; Colton, Alan F.; Robert H Hawkins; Woldemariam, Jonathan

Subject: Meeting minutes: USFS property line marking, gates, barriers and fences, and signs near trails during

construction

Hello -

Below are meeting minutes and action items from the USFS/Sunrise Powerlink meeting Monday, September 13. Please don't hesitate to let me know if you have any comments or questions.

Attendees:

SDG&E: Gerry Akin, Lynn Trexel, Molly Frisbie

USFS: Tim Cardoza, Steve Eastwood Bureau Veritas: Luis Alarcon, Philip Brand

Notes:

- 1.) Philip B., Tim C. and Finley surveying exact gate and pipe barrier locations this week (9/21/10, 9/22/10). The gates and pipe barriers will not be located on or near ESA's (cultural, rare plants)
- 2.) Property boundary markers will be installed at general locations and spacing specified by the USFS
- 3.) Gates will be installed at all locations specified by the USFS except at EP16-1 (already installed), and east of EP74-1 (only one gate needed in the vicinity)
- 4.) The administration of the ROW is the need for the property line markings
- 5.) Any vegetation clearing for property marking installations will be on the USFS
- 6.) SDG&E and its contractor will do their best to minimize disturbances when installing property markers, and will have cultural and biological monitors at the time of the installations to avoid ESA's
- 7.) Property boundary markings adjacent to private owners will be one foot offset on USFS parcels
- 8.) The maintenance of the gates will be the responsibility of SDG&E
- 9.) Access through the gates will be provided to SDG&E 24/7
- 10.) No additional impacts will be calculated for the project for property line markers, gates or pipe barriers
- 11.) A 200 foot ROW will be marked in the 230 kV portion of the project
- 12.) Attached is one of four ROW acquisition documents for USFS portions of the SRPL. Three more emails will follow to Steve and Tim with the other documents.

Action Items:

• Steve Eastwood: Provide timing of ordering and receiving property boundary signs. Review

ROW drawings with Cliff Johnson (USFS surveyor) and provide any feedback if needed to Molly Frisbie.

- <u>Bureau Veritas</u>: Provide final gate and pipe rail barrier plans and shapefiles to SDG&E for distribution of reviews by SDG&E Land, Environmental and the USFS.
- <u>Lynn Trexel</u>: Take the lead at SDG&E for initiating the temporary permit to install the property boundary markers
- <u>Bob Hawkins</u>: Clarify whether the property boundary markers can be installed pre-SUP.
- <u>Molly Frisbie</u>: Provide the USFS a mapbook showing agreed upon locations for signs near trails during construction.

Thanks,

Molly Frisbie, PE

Civil Engineer, Sunrise Powerlink

Office: 858-650-4078, Cell: 858-864-2555

MFrisbie@SempraUtilities.com

This e-mail and/or attachment(s) contain Non-Public Transmission Information covered by the FERC Standards of Conduct. This communication may NOT be sent or disclosed in any fashion to Marketing Affiliates (including SDG&E's E&G Procurement and SoCal's Gas Acquisitions) or Energy Affiliates. SDG&E's Energy and Marketing Affiliates are listed on SDG&E's OASIS website at http://www.sdge.com/toforum/parentCorp.shtml and http://www.sdge.com/toforum/transmissionMarketing.shtml.