

*Southern California Edison*  
**WODUP A.13-10-020**

**DATA REQUEST SET A.13-10-020 WODUP ED-SCE-09**

**To:** ENERGY DIVISION  
**Prepared by:** Ayman Samaan, P.E.  
**Title:** Power System Planner 4  
**Dated:** 11/07/2014

---

**Question PD-28a:**

For the projects listed in Table 1 (on the following page), please answer the following questions.

(a) When does the energy from the generators with executed LGIAs (the first three projects in the table) need to be fully deliverable?

**Response to Question PD-28a:**

According to the executed LGIAs as currently filed at FERC, the Commercial Operating Dates (COD) are as follows:

CAISO Queue Position	Project	Project Size (MW)	COD
193	NextEra Desert Center Blythe, LLC (Genesis McCoy Solar Project)	500	Genesis Station (250 MW): 11/1/2013; McCoy Station (250 MW): 12/31/2016
294[1]	NextEra Blythe Solar Energy Center, LLC (Blythe Solar Power Project)	485	First Sequence (250 MW): 11/1/2013 Second Sequence (235 MW): 1/1/2017
365[2]	Palen SEGS II, LLC (Palen Solar Power Project)	500	12/31/2017
643AE[3]	Desert Harvest, LLC (Desert Harvest Project)	150	9/1/2016

[1] The LGIA was assigned from Palo Verde Solar II, LLC to NextEra Blythe Solar Energy Center, LLC on July 12, 2012. The LGIA is currently being amended to revise the in-service dates. Based on recent representations from the Interconnection Customer, the commercial operation date for the First Sequence is expected to be 12/31/2016; the commercial operation date for the Second Sequence is expected to align with the West of Devers Upgrades Project completion date, which is currently forecast to be 2019/2020.

[2] The LGIA was assigned from Palen Solar II, LLC to Palen SEGS II, LLC a subsidiary of BrightSource Energy, Inc. on August 15, 2012. The LGIA is currently being amended to revise the in-service dates. Based on recent representations from the Interconnection Customer, the commercial operation date is expected to align with the West of Devers Upgrades Project completion date, which is currently forecast to be 2019/2020.

[3] The LGIA was fully executed on 10/9/2014.