STATE OF CALIFORNIA GAVIN NEWSOM, Governor

PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE SAN FRANCISCO, CA 94102-3298

March 12, 2019



Ms. Kirstie Reynolds Environmental Compliance Lead San Diego Gas and Electric Company 1010 Tavern Road Alpine CA, 91901

Subject: Minor Project Refinement Request (MPRR) #28 — Cameron Staging Yard —

Cleveland National Forest Power Line Replacement Projects (Application No.

12-10-009)

Dear Ms. Reynolds:

On March 7, 2019, San Diego Gas & Electric (SDG&E) submitted Minor Project Refinement Request (MPRR) #28 to the California Public Utilities Commission (CPUC), to modify components of Circuit (C) 449 as described in the MPRR. In summary, SDG&E requested the following project refinements:

• Additional temporary underground workspaces at the existing Poles P42735, P222133, and P222132 to complete the installation of new underground service. Installation of new underground service will require the construction of new trench lines extending from approximately station (STA) 102+68 of the approved underground alignment to Pole P42735; STA 102+00 of the approved alignment to Pole P222133; and STA 101+16 of the approved alignment to Pole P222132. Poles P42735, P222133, and P222132 were all previously approved as removal poles in Notice to Proceed (NTP) Request #15/MPRR #18, but need to be changed to pole-top work only poles so they can be used as light poles for the Cottonwood Fire Station and continue to support AT&T facilities. The requested refinements will result in an increase of approximately 0.02 acre

The CPUC voted on May 26, 2016 to approve the Cleveland National Forest Power Line Replacement Projects (Decision 16-05-038) and a Notice of Determination was submitted to the State Clearinghouse (SCH#2013091070).

The Commission decision approving the Permit to Construct (PTC) authorizes Energy Division staff to approve requests by SDG&E for minor project refinements. The decision states that minor project refinements that may be necessary due to final engineering of the project may be approved so long as such minor project refinements are located within the geographic boundary of the study area of the EIR/EIS and do not, without mitigation, result in a new significant impact or a substantial increase in the severity of a previously identified significant impact based on the criteria used in the EIR/EIS; conflict with any mitigation measure or applicable law or policy; or trigger an additional permit requirement.

This letter documents the CPUC's thorough evaluation of all activities covered in MPRR #28 and that the changes requested in MPRR #28 are allowed pursuant to the Commission decision issuing the PTC. In

Ms. Kirstie Reynolds March 12, 2019

accordance with the Mitigation Monitoring, Compliance, and Reporting Program, MPRR #28 was reviewed by CPUC to confirm that no new impacts or increase in impact severity would result from the requested activities.

If you have any questions regarding this letter or need additional information, please contact me at 415.703.1966 or lisa.orsaba@cpuc.ca.gov.

Sincerely,

Lisa Orsaba CPUC Environmental Project Manager

cc: CNF@semprautilites.com

Sean Henry, SDG&E (SHenry@semprautiliites.com)

Tim Knowd, SDG&E (TKnowd@semprautilities.com)

Jenna McKay, SDG&E (JMcKay@seucontractor.com)

Rachel Ruston, SDG&E (RRuston@semprautilities.com)

Jim VanLandingham (JCVanlandingham@semprautilties.com)

Heidi Waitley, SDG&E (HWaitley@semprautilities.com)

Brad Aughinbaugh, USFS (baughinbaugh@fs.fed.us)

Emily Fudge, USFS (efudge@fs.fed.us)

Chad Hermandorfer, USFS (chermandorfer@fs.fed.us)

Kathleen D. (KD) Tyree, USFS (ktyree@fs.fed.us)

Kirsten Winter, USFS (kwinter@fs.fed.us)

Jeffry Coward, Insignia (jcoward@insigniaenv.com)

Kevin Kilpatrick, Insignia (insigniaenv.com)

Adam Lievers, Insignia (alievers@insigniaenv.com)

Anne Marie McGraw, Insignia (amcgraw@insigniaenv.com)

Erin Tomaras, Insignia (etomaras@insigniaenv.com)

Anna Bischoff, Dudek (ABischoff@dudek.com)

David Hochart, Dudek (DHochart@dudek.com)

Allison Rice, Dudek (ARice@dudek.com)