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I.  Mitigation Monitoring and Reporting 
This EIR/EIS includes a proposed Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) 
for the mitigation measures proposed herein for the Sunrise Powerlink Project. An MMCRP table for 
the Proposed Project and the alternatives is provided at the end of each issue area's environmental analy-
sis in Section D (D.2 through D.15). This section herein provides the recommended framework for the 
implementation of the MMCRP by the CEQA Lead Agency, the California Public Utilities Commission 
(CPUC), and the NEPA Lead Agency, the Bureau of Land Management (BLM), and describes the roles 
and responsibilities of government agencies in implementing and enforcing adopted mitigation. 

I.1  Authority for the Mitigation Monitoring, Compliance, and Reporting 
Program 

I.1.1  California Public Utilities Commission 
The California Public Utilities Code in numerous places confers authority upon the CPUC to regulate 
the terms of service and the safety, practices and equipment of utilities subject to its jurisdiction. It is 
the standard practice of the CPUC, pursuant to its statutory responsibility to protect the environment, to 
require that mitigation measures stipulated as conditions of approval are implemented properly, moni-
tored, and reported on. In 1989, this requirement was codified statewide as Section 21081.6 of the Public 
Resources Code. Section 21081.6 requires a public agency to adopt a Mitigation Monitoring, Compli-
ance, and Reporting Program when it approves a project that is subject to preparation of an EIR and where 
the EIR for the project identifies significant adverse environmental effects. CEQA Guidelines Section 
15097 was added in 1999 to further clarify agency requirements for mitigation monitoring or reporting. 

The purpose of a MMCRP is to ensure that measures adopted to mitigate or avoid significant impacts of 
a project are implemented. The CPUC views the MMCRP as a working guide to facilitate not only the 
implementation of mitigation measures by the project proponent, but also the monitoring, compliance 
and reporting activities of the CPUC and any monitors it may designate. 

The CPUC will address its responsibility under Public Resources Code Section 21081.6 when it takes action 
on SDG&E’s application for a Certificate of Public Convenience and Necessity. If the Commission 
approves the application, it will also adopt a Mitigation Monitoring, Compliance, and Reporting Pro-
gram that includes the mitigation measures ultimately made a condition of approval by the Commission. 

I.1.2  Bureau of Land Management and Other Federal Lands 
BLM is the federal Lead Agency for the preparation of this EIR/EIS in compliance with NEPA, the 
Council on Environmental Quality (CEQ) regulation for implementing NEPA (40 Code of Federal Reg-
ulations [CFR] 1500-1508), and the BLM NEPA guidance handbook (H-1790-1). As the Lead Agency, 
BLM is also responsible for ensuring that mitigation measures are implemented on its land. BLM 
intends to work with the CPUC in implementation of mitigation monitoring during construction of the 
Sunrise project, and will likely use the CPUC’s environmental contractor for monitoring on its lands. 
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For portions of the project on federal lands owned or managed by other federal agencies, BLM will 
consult with these agencies to determine whether they would like the same contractors who are monitor-
ing for BLM to monitor construction on these lands. 

I.2  Organization of the Final Mitigation Monitoring Plan 
If the Proposed Project or an alternative to the Proposed Project is approved, the MMCRP will serve as 
a self-contained general reference for the Mitigation Monitoring Program adopted by the CPUC and 
BLM for the Sunrise Powerlink Project. To accomplish this, the Final Mitigation Monitoring Plan would 
contain seven elements (as indicated below). If and when a project has been approved by the Commission 
and BLM, the CPUC and BLM will compile the Final Plan from the Mitigation Monitoring Program in 
the Final EIR/EIS, as adopted. The elements of the Mitigation Monitoring Plan are as follows: 

MMCRP Introduction 
• Authority and Purpose of the Program 
• Program Adoption Process 
• Organization of the MMCRP 

Roles and Responsibilities 
• Monitoring Responsibility 
• Enforcement Responsibility 
• Mitigation Compliance Responsibility 
• Dispute Resolution 

General Monitoring Procedures 
• Environmental Monitor 
• Construction Personnel 
• General Reporting Requirements 
• Public Access to Records 

The Final MMCRP will contain a concise overview and reference description of the approved project that 
clearly outlines its physical locations and timetable, including construction spreads. It will also specify the 
“master” reference(s) which the monitors and the Applicant will use in carrying out the Program, e.g., 
the Final EIR/EIS, but also more detailed working maps and plans. The Applicant Proposed Measures, 
to which SDG&E has committed to reduce potential impacts, will also be listed in this section. 

The Final Plan will include the list of agencies with jurisdiction over the project (from EIR/EIS Table 
A-4), and a description of where their respective jurisdictions exist. For example, for a given 
construction spread, the Final Plan will state what region of the California Department of Fish and 
Game has jurisdiction, provide the name of the regional manager, the address, telephone and fax 
numbers. 
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I.3  Roles and Responsibilities 
As the lead agencies under CEQA and NEPA, the CPUC and BLM are required to monitor this project to 
ensure that the required mitigation measures and Applicant Proposed Measures are implemented. The 
CPUC and BLM will be responsible for ensuring full compliance with the provisions of this monitoring 
program and has primary responsibility for implementation of the monitoring program. The purpose of 
the monitoring program is to document that the mitigation measures required by the CPUC and BLM 
are implemented and that mitigated environmental impacts are reduced to the level identified in the 
Program. 

The CPUC and/or BLM may delegate duties and responsibilities for monitoring to other environmental 
monitors or consultants as deemed necessary, and some monitoring responsibilities may be assumed by 
responsible agencies, such as affected jurisdictions and cities. The number of construction monitors 
assigned to the project will depend on the number of concurrent construction activities and their loca-
tions. The CPUC and BLM, however, will ensure that each person delegated any duties or responsibil-
ities is qualified to monitor compliance. 

Any mitigation measure study or plan that requires the approval of the CPUC and BLM must allow at 
least 60 days for adequate review time. When a mitigation measure requires that a mitigation program 
be developed during the design phase of the project, the Applicant must submit the final program to 
CPUC and BLM for review and approval for at least 60 days before construction begins. Other agencies 
and jurisdictions may require additional review time. It is the responsibility of the environmental moni-
tor assigned to each spread to ensure that appropriate agency reviews and approvals are obtained. 

The CPUC and BLM along with its environmental monitors will also ensure that any variance process 
or deviation from the procedures identified under the monitoring program is consistent with CEQA and 
NEPA requirements; no project variance will be approved by the CPUC and BLM if it creates new sig-
nificant impacts. As defined in this section, a variance should be strictly limited to minor project changes 
that will not trigger other permit requirements, that does not increase the severity of an impact or create 
a new impact, and that clearly and strictly complies with the intent of the mitigation measure. A Pro-
posed Project change that has the potential for creating significant environmental effects will be evalu-
ated to determine whether supplemental CEQA and/or NEPA review is required. Any proposed devia-
tion from the approved project, adopted mitigation measures, and Applicant Proposed Measures, and cor-
rection of such deviation, shall be reported immediately to the CPUC, the BLM, and the environmental 
monitor assigned to the construction spread for their review and approval. In some cases, a variance 
may also require approval by a CEQA or NEPA responsible agency. 

I.4  Enforcement Responsibility 
The CPUC and BLM are responsible for enforcing the procedures adopted for monitoring through the 
environmental monitor assigned to each construction spread. The environmental monitor shall note prob-
lems with monitoring, notify appropriate agencies or individuals about any problems, and report the prob-
lems to the CPUC and BLM. 

The CPUC and BLM have the authority to halt any construction, operation, or maintenance activity associ-
ated with the Sunrise Powerlink Project if the activity is determined to be a deviation from the approved 
project or adopted mitigation measures. The CPUC and/or BLM may assign this authority to the environ-
mental monitor for each construction spread. 
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I.5  Mitigation Compliance Responsibility 
The Applicant, SDG&E, is responsible for successfully implementing all the adopted mitigation mea-
sures in the MMCRP. The MMCRP will contain criteria that define whether mitigation is successful. 
Standards for successful mitigation also are implicit in many mitigation measures that include such 
requirements as obtaining permits or avoiding a specific impact entirely. Other mitigation measures 
include success criteria that are listed in table at the end of each issue area section. Additional mitiga-
tion success thresholds will be established by applicable agencies with jurisdiction through the permit 
process and through the review and approval of specific plans for the implementation of mitigation 
measures. 

The Applicant shall inform the CPUC, the BLM, and their monitors in writing of any mitigation mea-
sures that are not or cannot be successfully implemented. The CPUC and BLM in coordination with their 
monitors will assess whether alternative mitigation is appropriate and specify to SDG&E the subsequent 
actions required. 

I.6  Dispute Resolution 
It is expected that the Final MMCRP will reduce or eliminate many potential disputes. However, even 
with the best preparation, disputes may occur. In such event, the following procedure will be observed: 

• Step 1. Disputes and complaints (including those of the public) should be directed first to the CPUC 
and/or BLM’s designated Project Manager, as appropriate, for resolution. The Project Manager will 
attempt to resolve the dispute. 

• Step 2. Should this informal process fail, the CPUC and/or BLM Project Manager may initiate enforce-
ment or compliance action to address deviations from the Proposed Project or adopted Mitigation 
Monitoring Program. 

The following steps apply to the CPUC only: 

• Step 3. If a dispute or complaint regarding the implementation or evaluation of the Program or the 
mitigation measures cannot be resolved informally or through enforcement or compliance action by 
the CPUC, any affected participant in the dispute or complaint may file a written “notice of dispute” 
with the CPUC’s Executive Director. This notice should be filed in order to resolve the dispute in a 
timely manner, with copies concurrently served on other affected participants. Within 10 days of 
receipt, the Executive Director or designee(s) shall meet or confer with the filer and other affected 
participants for purposes of resolving the dispute. The Executive Director shall issue an Executive Reso-
lution describing his/her decision, and serve it on the filer and other affected participants. 

• Step 4. If one or more of the affected parties is not satisfied with the decision as described in the 
Resolution, such party(ies) may appeal it to the Commission via a procedure to be specified by the 
Commission. 

Parties may also seek review by the Commission through existing procedures specified in the Commis-
sion's Rules of Practice and Procedure for formal and expedited dispute resolution, although a good 
faith effort should first be made to use the foregoing procedure. 
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I.7  General Monitoring Procedures 

I.7.1  Environmental Monitor 
Many of the monitoring procedures will be conducted during the construction phase of the project. The 
CPUC, the BLM, and the environmental monitor(s) are responsible for integrating the mitigation moni-
toring procedures into the construction process in coordination with SDG&E. To oversee the monitor-
ing procedures and to ensure success, the environmental monitor assigned to each construction spread 
must be onsite during that portion of construction that has the potential to create a significant environ-
mental impact or other impact for which mitigation is required. The environmental monitor is respon-
sible for ensuring that all procedures specified in the monitoring program are followed. 

I.7.2  Construction Personnel 
A key feature contributing to the success of mitigation monitoring will be obtaining the full cooperation 
of construction personnel and supervisors. Many of the mitigation measures require action on the part 
of the construction supervisors or crews for successful implementation. To ensure success, the follow-
ing actions, detailed in specific mitigation measures included in the Final Implementation Plan, will be 
taken: 

• Procedures to be followed by construction companies hired to do the work will be written into con-
tracts between SDG&E and any construction contractors. Procedures to be followed by construction 
crews will be written into a separate agreement that all construction personnel will be asked to sign, 
denoting consent to the procedures. 

• One or more pre-construction meetings will be held to inform all and train construction personnel 
about the requirements of the monitoring program (as detailed in the Final Implementation Plan). 

• A written summary of mitigation monitoring procedures will be provided to construction super-
visors for all mitigation measures requiring their attention. 

I.7.3  General Reporting Procedures 
Site visits and specified monitoring procedures performed by other individuals will be reported to the 
environmental monitor assigned to the relevant construction spread. A monitoring record form will be 
submitted to the environmental monitor by the individual conducting the visit or procedure so that 
details of the visit can be recorded and progress tracked by the environmental monitor. A checklist will 
be developed and maintained by the environmental monitor to track all procedures required for each 
mitigation measure and to ensure that the timing specified for the procedures is adhered to. The envi-
ronmental monitor will note any problems that may occur and take appropriate action to rectify the prob-
lems. The Applicant shall provide the CPUC and BLM with written quarterly reports of the project, 
which shall include progress of construction, resulting impacts, mitigation implemented, and all other 
noteworthy elements of the project. Quarterly reports shall be required as long as mitigation measures 
are applicable. 
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I.7.4  Public Access to Records 
The public is allowed access to records and reports used to track the monitoring program. Monitoring 
records and reports will be made available for public inspection by the CPUC and BLM on request. 
The CPUC, the BLM, and the Applicant will develop a filing and tracking system. For additional infor-
mation on mitigation monitoring and reporting for the Sunrise Powerlink Project, the Energy Division of 
the CPUC will maintain an Internet website, accessible at http://www.sunrisepowerlink.info/default.aspx. 
In order to facilitate the public’s awareness, the CPUC will make weekly reports available on the website. 

I.8  Condition Effectiveness Review 
As required by CEQA, the CPUC must evaluate the effectiveness of the mitigation measures that are imple-
mented. In order to fulfill its statutory mandates to mitigate or avoid significant effects on the environ-
ment and to design a Mitigation Monitoring Program to ensure compliance during project implementation 
(Public Resources Code § 21081.6): 

• The CPUC may conduct a comprehensive review of conditions which are not effectively mitigating 
impacts at any time it deems appropriate, including as a result of the Dispute Resolution procedure out-
lined in H.6; and 

• If in either review, the Commission determines that any conditions are not adequately mitigating sig-
nificant environmental impacts caused by the project, or that recent proven technological advances 
could provide more effective mitigation, then the Commission may impose additional reasonable con-
ditions to effectively mitigate these impacts. 

These reviews will be conducted in a manner consistent with the Commission's rules and practices. 

I.9  Mitigation Monitoring Program Tables 
Mitigation Monitoring Program tables are presented at the end of each issue area section (Sections D.2 
through D.15). These tables, along with the full text of the mitigation measures themselves, will form 
the basis for implementation of the Mitigation Monitoring Program. 
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