NTP #6 Request
Attachment A

Applicable to NTP 6, Pre-Construction Requirements
Met/Applicable During Construction

Applicable to NTP 6, See Conditions in NTP 6

Applicable to NTP 6, Pre-Construction Requirements Not Met

Not Applicable to NTP 6

Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation
Visual Resources
VIS-1 Prepare and Implement a Scenery Conservation Plan. SDG&E shall file SDG&E'’s Proposed Project: Provide final design for review | a.  Prior to project final SDG&E’s Proposed Applicable; Pre- An updated plan that
with the CPUC a Scenery Conservation Plan that is approved by the Forest | TL625 (2273002, 2272998, (appropriate design design for each power line | Project: CPUC and USFS, | Construction Requirements | includes TL682 was
Service and provided to other applicable jurisdictional agencies for review 2272997, 2272996, considerations are identified replacement project BIA and La Jolla Indian Met submitted to the USFS on
and comment. Each 69 kV power line or 12 kV distribution line segment will | 2272995, 7272993, and implemented for poles b.  Final monitoring report for | Tribe (TL682), BIA and March 22, 2017. The
be covered under an individual section of the plan, and each section will be | 2272992, 7272991, along the TL625, TL626, each power line Campo Indian Tribe updates were approved by
reviewed and approved by the appropriate agencies prior to any ground- 2272990, 2272989, TL629, TL682 and C440 replacement project (TL629) USFS on April 24, 2017.
disturbing activities for the specific segment. The purpose of this planisto | 2272980, 2272972, alignments) Forest Service Proposed
identify and implement specific actions that will minimize the project’s visual | 2272971, 2272970, CPUC/USFS Monitor: Line item Actions: CPUC and USFS,
disturbance to the naturally established scenery. Specific actions shall also | 2272969, 2272960, in compliance monitoring report BIA and Inaja and Cosmit
be identified and implemented for individual poles to protect existing views | 2272934, 2239692, (individual treatment for Tribe (TL626), City of San
from established scenic vistas and roadways located outside of the CNF. 2272922, 7272901, replacement poles identified in Diego (C157)
Power and distribution line support towers shall be designed to minimize 2272886, 2272885, "Location” is consistent with the BIA Proposed Action:
their visual prominence and contrast to the natural landscape. Individual 2272870); plan) CPUC and USFS, BIA and
poles anticipated to create adverse effects to scenic vistas and/or TL626 (2213734, 2213735, La Jolla Indian Tribe
particularly noticeable visual contrast in existing views shall be designed, 7213736, 2213737, (TL682)
located, shaped, textured, and/or screened as necessary to minimize their | 7213738, 2213739); Removal of TL626 from
visual contrast, blend and complement the adjacent forest and community TL629 (along River Drive, Service: CPUC and USFS,
character. Methods such as limiting the number of climbing pegs and Viejas Boulevard and SR-79 BIA and Campo Indian
identifying less visually intrusive pole markings for high voltage lines, through Descanso, Z812701, Tribe (TL6931)
consistent with CPUC requirements, shall be considered. SDG&E shall also | 7173133, 2173134,
be required to provide photorealistic visual simulations of typical proposed 7173135, 2173136,
designs that include design features that may be incorporated into poles 2173137, 2173138,
identified for visual treatment to demonstrate the effectiveness of such 2173139, P373878,
features in reducing visual contrast and prominence as viewed from 2173141, Z173142);
sensitive viewsheds. TL682 (2118035, 2118036,
2711236, 2118037,
7118038, and Z118144);
C440 (P-304, P-60, P-303,
P-305, P-306, P40368,
P109956, P40370)
Project Alternatives: USFS
proposed actions (TL626
Options 1-5; C157 Options 1
and 2; undergrounding
C440); BIA proposed action
(TL682) and Removal of
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
TL626 from Service (TL625
and TL6931)
VIS-2 If the Forest Service selects to fire harden TL626,TL629, TL6923 or C157 Existing High SIO lands a. USFS amends the Land a. Contemporaneously with | USFS Not Applicable
or relocate TL626 (Options 1,2,3a,3b,4 and 5, it would have to approve a traversed by TL626, TL629, Management Plan the ROD.
project-specific CNF Land Management Plan Amendment TL6923 as viewed from KOP contemporaneously with the
contemporaneously with the decision to authorize the MSUP and pole 4,13, and 15 and Very High authorization of the MSUP and
replacement project. The project-specific plan amendment would amend SIO lands traversed by C157 approval to rebuild, operate,
the Land Management Plan to allow project-specific exemptions for and TL626 (for SDG&E's and maintain TL626, TL629,
inconsistencies with the CNF Land Management Plan scenic integrity proposed project and USFS TL6923, C157, and TL626
objectives. SDG&E would be required to compensate the Forest Service for | proposed action TL626 (Options 1, 2, 3a, 3b, 4, and 5).
the loss in scenic quality associated with the negative scenery effects that Options 1, 2, 3a, 3b, 4, and b. The Land Management Plan
are inconsistent with the LMP scenic integrity objectives. Compensation 5). Amendment is described in any
shall be accomplished through agency approved scenery restoration project ROD authorizing
activities, fee-payment for scenery restoration projects, or preservation of TL626, TL629, TL6923, C157,
comparable lands. and TL626 (Options 1, 2, 3a,
3b, 4, and 5) as proposed.
Biological Resources
BIO-1 Confine all construction and construction-related activities to the minimum All areas disturbed by a. Delineate approved work limits | a.  Prior to construction of SDG&E'’s Proposed Applicable; Pre- A map including limits of
necessary area. All construction areas, access to construction areas, and construction activities for on final engineering plans segments as phased in Project: CPUC and Forest | Construction Requirements | work spaces for TL 682
construction-related activities shall be strictly limited to the areas identified | SDG&E’s proposed project | b.  Provide maps showing phased final project schedule and | Service, BIA and La Jolla | Met was provided to CPUC and
in Section B, Project Description, Table B-7. The limits of approved work and all alternatives. work areas and proposed maps Indian Tribe (TL682); BIA USFS on April 28, 2017
spaces (not including existing access roads) shall be delineated with stakes locations for temporary b. Atleast one week prior to and Campo Indian Tribe (Phase I) and on June 26,
and/or flagging prior to beginning work in any area. In areas where SDG&E restricted access signs construction activities as (TL629) 2017.
will not work within exclusive-use easements, SDG&E will post temporary ¢.  CPUC/USFS monitor: Line item phased in final project Forest Service Proposed
signage along approved work limits, indicating that the area is an active in compliance monitoring schedule and maps Actions: CPUC and USFS,
construction/work zone and access is temporarily restricted. An reports c. Prior to and during BIA and Inaja and Cosmit
environmental monitor shall complete weekly observations to ensure that all construction Tribe (TL626), City of San
work is completed within the approved work limits, and in the event any Diego (C157)
work occurs beyond the approved limits, it shall be reported by SDG&E’s BIA Proposed Action:
compliance team in accordance with the Mitigation Monitoring, Compliance, CPUC and USFS, BIA and
and Reporting program (see Section H). La Jolla Indian Tribe
(TL682)
Partial Removal of
Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)
BIO-2 Conduct contractor training for all construction staff. Prior to construction, All areas disturbed by a.  Conduct contractor training a.b.andc. Prior to and SDG&E’s Proposed Applicable; Pre- WEAP materials were
all developer, contractor, and subcontractor personnel shall receive training | construction activities for program including content in during Project: CPUC and USFS, | Construction Requirements | provided to CPUC on July
regarding the appropriate work practices necessary to implement the SDG&E'’s proposed project mitigation measure construction BIA and La Jolla Indian Met 20, 2016.
mitigation measures and comply with environmental regulations, including and all alternatives. b. Provide documentation Tribe (TL682); BIA and
plant and wildlife species avoidance, impact minimization, and best (attendee sign-in sheets and Campo Indian Tribe
management practices. Sign-in sheets and hard hat decals shall be (TL629)
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Mitigation No.

Mitigation Text

Location

Compliance Documentation@ and
Consultation

Timing

Responsible Agency

Applicability/Status

Notes

provided that document contractor training has been completed for
construction personnel.

hard hat decals) of project
personnel training

¢. CPUC/USFS monitor: Line item
in compliance monitoring
reports

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-3

Conduct biological construction monitoring. An authorized biological
monitor must be present at the construction sites during all initial ground-
disturbing and vegetation-removal activities in undeveloped areas (i.e., not
roads or existing developed areas). The monitor shall survey the
construction project footprint and surrounding areas for compliance with all
environmental specifications. Weekly biological construction monitoring
reports shall be prepared and submitted to the appropriate permitting and
responsible agencies through the duration of the ground-disturbing and
vegetation-removal construction phase. Monthly biological construction
monitoring reports shall be prepared and submitted through the duration of
project construction to document compliance with environmental
requirements.

All areas disturbed by
construction activities for
SDG&E'’s proposed project
and all alternatives.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b.  Brief report weekly/monthly
(identify issues/solutions through
regular monitoring and reporting)

c.  CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to the authorized
biological monitor
performing work
associated with ground-
disturbing and vegetation
removal activities.

b.  Weekly during ground
disturbance and
vegetation removal
activities/monthly for
remaining construction
duration

c. During construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable; Pre-
Construction Requirements
Met

Resumes for all biological
and avian monitors on site
have been reviewed and
approved by CPUC and
USFS.

BIO-4

Restore all temporary construction areas pursuant to a Habitat Restoration
Plan (HRP). All previously undisturbed temporary work areas not subject to
long-term use or ongoing vegetation maintenance shall be revegetated with
native species characteristic of the adjacent native vegetation communities
in accordance with a Habitat Restoration Plan as described in SDG&E
NCCP 7.2 Habitat Enhancement Measures. Restoration techniques may
include the following: hydroseeding, hand-seeding, imprinting, and soil and

All areas disturbed by
construction activities for
SDG&E'’s proposed project
and all alternatives.

a. Habitat restoration specialist
qualifications (resumes;
approved by CPUC and USFS)

b.  Prepare habitat restoration
plan

c. Final review and approval of
plan

a. Permitting agency approval
of the habitat restoration
specialist prior to
development of the HRP.

b. Atleast 90 days prior to
ground disturbance
activities

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Applicable; Pre-
Construction Requirements
Met

The Habitat Restoration
Plan was approved by the
CPUC and USFS on
August 11, 2016. Jeffry
Coward was approved as a
Habitat Restoration
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
plant salvage. Any salvage and relocation of species considered desert d. Implementation of plan Prior to notice to proceed | Forest Service Proposed Specialist by the CPUC on
native plants shall be conducted in compliance with the California Desert e. CPUC/USFS monitor: Line item Restoration initiated in Actions: CPUC and USFS, September 14, 2015
Native Plant Act. The HRP shall include success criteria and monitoring in compliance monitoring accordance with schedule | BIA and Inaja and Cosmit and by the USFS on
specifications and shall be approved by the permitting agencies prior to reports provided in the HRP. Tribe (TL626), City of San October 26, 2015. Cecilia
construction of the project. At the completion of project construction, all Prior to and during Diego (C157) Meyer-Lovell was
construction materials shall be completely removed from the site. Topsoil construction BIA Proposed Action: approved as a Habitat
located in areas to be restored will be conserved and stockpiled during the CPUC and USFS, BIA and Restoration Specialist by
excavation process for use in the restoration of sites requiring restoration. La Jolla Indian Tribe the CPUC on May 31,
Wherever possible, vegetation will be left in place or mowed, and not (TL682) 2016 and by the USFS on
grubbed, per the NCCP, to avoid excessive root damage and allow for Partial Removal of May 23, 2016.
natural regrowth following construction. Temporary impacts shall be Overland Access Roads: ’
restored sufficient to compensate for the impact to the satisfaction of the USFS
permitting agencies (depending on the location of the impact). If restoration Removal of TL626 from
of temporary impact areas does not meet success criteria per the HRP, the Service: CPUC and USFS,
temporary impact shall be considered a permanent impact and BIA and Campo Indian Tribe
compensated accordingly (see MM BIO-5). (TL6931)
Specifically, the HRP will include the following sections:
Introduction
Mitigation Measure Summary
Plan Objectives
Plan Implementation
o Pre-Construction Documentation
o Clearing and Grading
o Cleanup
o Seeding
o Other Planting Methods
Schedule
o Restoration
o Seeding and Planting
Restoration Monitoring
o Monitoring Success Criteria, and Remedial Measures
 Reporting
o Completion of Restoration Program
References
The HRP will be prepared by a habitat restoration specialist (approved by
the CPUC and USFS) who will oversee implementation of the HRP. The
HRP shall be submitted to the CPUC and the USFS for review and
approval prior to implementation.
BIO-5 Provide habitat compensation or restoration for permanent impacts to On the project/alternative a.  Documentation that habitat Habitat Compensation: SDG&E’s Proposed Applicable
native vegetation communities. Permanent impacts to all native vegetation | site or to-be-identified compensation and/or habitat Within 1 year of the Project: CPUC and USFS,
communities shall be mitigated by either on- or off-site restoration of mitigation parcels restoration has been identified initiation of project BIA and La Jolla Indian
suitable but degraded habitat, or by the procurement and protection of off- construction (habitat Tribe (TL682); BIA and
site habitat as compensation for permanent impacts. Permanent impacts mitigation lands shall be
7014-3
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation

shall be compensated at a minimum of a 1:1 ratio and in accordance with b. Documentation of long-term identified and approved); | Campo Indian Tribe
SDG&E NCCP 7.4 Mitigation Credits or as required by the permitting management of restored Habitat Restoration: in (TL629)
agencies. Where discrepancies occur, the higher of the two ratios will be habitat, if applicable accordance with timing Forest Service Proposed
applied, but these ratios are not additive (i.e., ratios of 1:1 and 2:1 do not c. Documentation of consultation identified in MM-BIO-4. Actions: CPUC and USFS,
equal 3:1. Mitigation would be applied at the 2:1 ratio only). Impacts to with permitting agencies b.  No later than 36 months BIA and Inaja and Cosmit
vegetation communities on Forest Service land will be mitigated as follows: d. Compliance will be after the initiation of Tribe (TL626), City of San
2:1 for habitats that are sensitive or support listed species; 2:1 for coastal documented internally with the project construction (long- | Diego (C157)
sage scrub, chaparral, grassland, or oak/conifer forest; and 3:1 for riparian applicable responsible agency. term management and BIA Proposed Action:
oak woodland. “Disturbed” habitat is to be mitigated per ratio for the legal protection for CPUC and USFS, BIA and
surrounding vegetation. Forest Service requirements related to MM BIO-5 mitigation lands shall be in | La Jolla Indian Tribe
will only apply to National Forest System lands. place) (TL682)
Habitat compensation shall be accomplished through agency-approved c.  Within 2 weeks of Partial Removal of
land preservation or mitigation fee payment for the purpose of habitat completion of coordination | Qverland Access Roads:
compensation of lands supporting comparable habitats to those lands with permitting agencies USFS
impacted by the proposed power line replacement projects. Land d. Post-construction Removal of TL626 from
preservation or mitigation fee payment for habitat compensation must be Service: CPUC and USFS,
completed within 36 months of permit issuance. Habitat restoration may be BIA and Campo Indian Tribe
appropriate as compensation for permanent impacts provided that (TL6931)
restoration is demonstrated to be feasible and the restoration effort is
implemented pursuant to a Habitat Restoration Plan, which includes
success criteria and monitoring specifications as described for MM BIO-4.
All habitat compensation and restoration used as mitigation for the
proposed power line replacement projects on public lands shall be located
in areas designated for resource protection and management. All habitat
compensation and restoration used as mitigation for the proposed power
line replacement projects on private lands shall include long-term
management and legal protection assurances.

BIO-6 Implement fire prevention best management practices during construction All areas disturbed by See fire plan requirements under a.b.andc. Priortoand SDG&E’s Proposed Applicable; Pre- The Final Construction Fire
and operation activities. Fire prevention best management practices shall construction activities for MM FF-1 and MM FF-2 during project Project: CPUC and USFS, | Construction Requirements | Prevention/Protection
be implemented during construction and operation of the project as SDG&E'’s proposed project a. Implement fire prevention best construction BIA and La Jolla Indian Met Plan (CFPPP) was
specified by the Construction Fire Prevention/Protection Plan (to be and all alternatives. management practices Tribe (TL682); BIA and approved by the CPUC

developed as required under MM FF-1 and MM FF-2). The PALS system
will be followed for any work on National Forest System lands.

b.  Provide evidence of
coordination with applicable fire
authorities

¢. CPUC/USFS monitor: Line item
in compliance monitoring
reports

Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

and USFS in July 2016. An
updated plan was
submitted to the CPUC
and USFS on September
30, 2016.
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TLB931)

BIO-7 Prepare and implement a Stormwater Pollution Prevention Plan. Prepare a | All areas disturbed by See SWPPP requirements under a.and b. Prior to and during SDG&E’s Proposed Applicable; Pre- A Final Erosion Control
Stormwater Pollution Prevention Plan pursuant to the specifications construction activities for APM HYD-05 and MM HYD-1 project construction Project: CPUC and USFS, | Construction Requirements | Plan (containing the
described in APM HYD-05 and MM HYD-1. SDG&E'’s proposed project a. Implement SWPPP as outlined BIA and La Jolla Indian Met SWPPP as an attachment)

and all alternatives. b. CPUC/USFS monitor: Line item Tribe (TL682); BIA and was approved by the
in Comp"ance monitoring Campo Indian Tribe CPUC and USFS in
reports (TL629) AUgUSt 2016.

Forest Service Proposed

Actions: CPUC and USFS, Phase Il reconstruction of

BIA and Inaja and Cosmit TL682 will be enrolled

Tribe (TL626), City of San under the Construction

Diego (C157) General Permit (Order

BIA Proposed Action: 2009-0009-DWQ [as

CPUC and USFS, BIA and amended by 2010-0014-

La Jolla Indian Tribe DWQ and 2012-006-

(TL682) DWQY]). An NOI, a SWPPP,

Partial Removal of and other Permit

Overland Access Roads: Registration Documents for

USFS the Phase | reconstruction

Removal of TL626 from of TL682 were

Service: CPUC and USFS, uploaded to the State

BIA and Campo Indian Tribe Water Resources Conrol

(TL6931) Board's Storm Water
Multiple Applications and
Report Tracking System on
May 4, 2017 and a
Waste Discharge
Identification number was
issued on May 9, 2017
(WDID# 9 37C379761). A
COl to revise Construction
General Permit
coverage and include
Phase Il of TL682 will be
uploaded to the State
Water Resources Control
Board's Storm Water
Multiple Applications and
Report Tracking System
prior to construction.
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation

Updates to the SWPPP
were provided to CPUC
and USFS on August 8,
2017.
The SWPPP will be
implemented during
construction.

BIO-8 Procedural requirements for herbicide applications. Herbicide applications All areas disturbed by a.  Verification that professional is | a. b. and c. At least 2 weeks SDG&E’s Proposed Applicable
shall follow measures as described in MM HYD-5 and MM BIO-23. In construction activities for familiar with special-status prior to application Project: CPUC and USFS,
addition, herbicides shall only be applied to the minimum area necessary to | SDG&E’s proposed project plant species d. Prior to and during BIA and La Jolla Indian
achieve fire safety objectives and not used in excess or inadvertently be and all alternatives. b.  Documentation of herbicide construction Tribe (TL682); BIA and
applied to special-status plant species in the vicinity. Special-status plant application approach Campo Indian Tribe
species of concern are listed below under Impact BIO-6 (a total of 48 c.  Map of special-status plant (TL629)
species, of which 46 are further described in Table D.4-11). If the species and locations of Forest Service Proposed
professional is unfamiliar with the identification of special-status plant herbicide applications Actions: CPUC and USFS,
species, an SDGA&E biologist shall provide additional supplemental training d.  CPUC/USFS monitor: Line BIA and Inaja and Cosmit
prior to the application of herbicides along the project as described in MM item in compliance monitoring Tribe (TL626), City of San
BIO-23. This training will be administered by an SDG&E biologist and shall reports Diego (C157)
include an overview of special-status species along the ROW, identification BIA Proposed Action:
features, and avoidance measures. CPUC and USFS, BIA and

La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-9 SDGA&E shall identify all proposed replacement pole locations within the All areas disturbed by a. Implement measure as defined | a.b. and c. Prior to notice to SDG&E'’s Proposed Not Applicable There are no RCAs located
vicinity of RCAs to identify those poles and associated access roads that construction activities for b. Map of pole and access road proceed Project and all Alternatives: on USFS-managed land
can be reasonably relocated outside these areas and consult with the SDG&E's proposed project locations in the vicinity of RCAs | d. Prior to and during USFS along Phase Il of TL682.
Forest Service for authorization of their relocation and proposed placement. | and all alternatives. c. Final approval by USFS of construction
These Forest Service requirements will only apply to National Forest relocation outside of RCAs
System lands. d.  CPUC/USFS monitor: Line item

in compliance monitoring
reports

BIO-10 Limit temporary and permanent impacts to jurisdictional features to the All areas disturbed by a. Documentation of all permits a. b. and c. Prior to notice to SDG&E’s Proposed Not Applicable Surveys for potentially
minimum necessary. Formal jurisdictional delineation and permits are construction activities for obtained proceed Project: CPUC and USFS, jurisdictional waters or
required prior to construction for all work areas located within or adjacentto | SDG&E’s proposed project b. Maps showing delineated work | d. Prior to and during BIA and La Jolla Indian wetlands were completed
jurisdictional wetlands and waters. The applicant shall obtain and and all alternatives. areas and proposed flagging or | construction Tribe (TL682); BIA and in accordance with MM
implement the terms and conditions of agency permit(s) for unavoidable fencing areas Campo Indian Tribe BIO-10. No impacts to
impacts to jurisdictional wetlands and waters. All construction areas, access (TL629) jurisdictional waters from
to construction areas, and construction-related activities shall be strictly SDG&E's proposed
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
limited to the areas within the approved work limits and delineated with ¢. Documentation of Forest Service Proposed construction activities were
stakes and/or flagging that shall be maintained throughout the construction implementation of permit terms Actions: CPUC and USFS, identified for this Project
period. The project applicant shall obtain applicable permits and provide and conditions BIA and Inaja and Cosmit component.
evidence of permit approval, which may include but not be limited to a d. CPUC/USFS monitor; Line item Tribe (TL626), City of San
Clean Water Act Section 404 Permit from the ACOE, a Clean Water Act in compliance monitoring Diego (C157)
Section 401 water quality certification from the RWQCB, and a Section reports BIA Proposed Action:
1602 Streambed Alteration Agreement with the California Department of CPUC and USFS, BIA and
Fish and Wildlife for impacts to jurisdictional features prior to project La Jolla Indian Tribe
construction. These permits are anticipated to be approved under the (TL682)
MSUP. The terms and conditions of these authorizations shall be Partial Removal of
implemented. Overland Access Roads:
In addition, prior to conducting work or establishing the final design of a USFS
selected transmission line alignment, a planning-level assessment of Removal of TL626 from
aquatic resources will be conducted to identify the environmentally Service: CPUC and USFS,
preferred alternative. The assessment will include review of the National BIA and Campo Indian Tribe
Hydrography Dataset, National Wetland Inventory, U.S. Geological Survey (TL6931)
topographic maps, high-resolution digital photography, and necessary field
checking. Once the environmentally preferred alternative is identified, a
jurisdictional delineation will be conducted of the selected transmission line
to ensure the final design is the Least Environmentally Damaging
Practicable Alternative (LEDPA) and is in compliance with the Clean Water
Act (CWA) Section 404(b)(1) Guidelines. The CWA Section 404 permit
authorization will be obtained for any discharges into waters of the United
States and the widths of access roads and construction of bridges over
waters of the United States will be minimized to the extent feasible.
BIO-11 Implement habitat creation, enhancement, preservation, and/or restoration | Identified habitat creation a. Implement measure as defined | a. Prior to and during SDG&E’s Proposed Not Applicable See BIO-10
pursuant to a wetland mitigation plan to ensure no net loss of jurisdictional | and/or restoration areas in b.  Documentation of no net loss of construction Project: CPUC and USFS,
waters and wetlands. Temporary and permanent impacts to all jurisdictional | the project/alternative site or jurisdictional waters and wetlands . Prior to notice to proceed | BIA and La Jolla Indian
resources shall be compensated through a combination of habitat creation | at off-site mitigation parcel(s) (Habitat Restoration Plan) c.  Within 2 weeks of Tribe (TL682); BIA and
(i.e., establishment), enhancement, preservation, and/or and restoration at c. Documentation of consultation completion of coordination | Campo Indian Tribe
a minimum of a 1:1 ratio or as required by the permitting agencies. Any with permitting agencies with permitting agencies (TL629)
creation, enhancement, preservation, and/or restoration effort shall be d. CPUC/USFS monitor: Line item | d.  Prior to and during Forest Service Proposed
implemented pursuant to a Habitat Restoration Plan, which shall include in compliance monitoring construction Actions: CPUC and USFS,
success criteria and monitoring specifications, and shall be approved by the reports BIA and Inaja and Cosmit
permitting agencies prior to construction of the project. A habitat restoration Tribe (TL626), City of San
specialist will be designated and approved by the permitting agencies and Diego (C157)
will determine the most appropriate method of restoration. Restoration BIA Proposed Action:
techniques may include hydroseeding, hand-seeding, imprinting, and soil CPUC and USFS, BIA and
and plant salvage (as discussed in SDG&E NCCP 7.2 Habitat La Jolla Indian Tribe
Enhancement Measures). Temporary impacts shall be restored sufficient to (TL682)
compensate for the impact to the satisfaction of the permitting agencies Partial Removal of
(depending on the location of the impact). If restoration of temporary impact Overland Access Roads:
areas is not possible to the satisfaction of the appropriate agency, the USFS
temporary impact shall be considered a permanent impact and Removal of TL626 from
compensated accordingly. All habitat creation and restoration used as Service: CPUC USFS, BIA
mitigation for the proposed project on public lands shall be located in areas -
D U D E I( Auguztogglg
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
designated for resource protection and management. All habitat creation and Campo Indian Tribe
and restoration used as mitigation for the proposed project on private lands (TLE931)
shall include long-term management and legal protection assurances.

BIO-12 Where drainage crossings are unavoidable, construct access roads at right | All drainage crossinginthe | a.  Incorporate measure in final a.  Prior to issuance of SDG&E’s Proposed Not Applicable No new access roads are
angles to drainages. Unless not possible due to existing landforms or site project area or alternative engineering design notice to proceed Project: CPUC and USFS, proposed for construction
constraints, access roads shall be built perpendicular to drainages to site areas. b. CPUC/USFS monitor: Line item | b.  Prior to and during BIA and La Jolla Indian as part of NTP 6
minimize the impacts to these resources and prevent impacts along the in compliance monitoring construction Tribe (TL682); BIA and
length of jurisdictional features. reports Campo Indian Tribe

(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

BIO-13 Conduct preconstruction surveys for special status plants in areas not All areas not previously a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre- Resumes for qualified
accessible during previous rare plant surveys. Prior to construction, San surveyed for special status (resumes; approved by CPUC surveys Project: CPUC and USFS, | Construction Requirements | biologists on the project
Diego Gas & Electric (SDG&E) shall retain a qualified biologist approved by | plants for SDG&E’s and USFS) b.  Prior to issuance of a BIA and La Jolla Indian Met site have been approved
the California Public Utilities Commission (CPUC) and Forest Service to proposed project (Chambers | b.  Survey report notice to proceed Tribe (TL682); BIA and by CPUC and USFS.
conduct a focused rare plant survey on site during the time period when the | Group 2012b see Table 2) c¢.  CPUC/USFS monitor: Lineitem | ¢.  Prior to and during Campo Indian Tribe
previously described special-status plant species are detectable. and all alternatives. SDG&E in compliance monitoring construction (TL629) Surveys for special-status
Table D.4-12 in EIR/EIS describes the 40 blooming plant species that shall | will coordinate with USFS to reports Forest Service Proposed plant species along TL682
be surveyed, months they shall be surveyed (i.e., blooming periods), and refine prospective survey Actions: CPUC and USFS, in areas not previously
the TL/circuits on which they occur. Cuyamaca cypress and tecate cypress | locations before BIA and Inaja and Cosmit accessible were provided
can be surveyed anytime of the year. Surveys shall be conducted in areas | implementing this measure. Tribe (TL626), City of San to CPUC and USFS
not included during rare plant surveys (see Chambers Group Inc. 2012b, Diego (C157) December 2016.

Table 2). BIA Proposed Action:
Of the 40 species described, there is some potential for 8 of these species CPUC and USFS, BIA and
to occur in vernal pools, including California Orcutt grass*, Cuyamaca La Jolla Indian Tribe
larkspur, long-spined spineflower, Orcutt’s brodiaea*, San Diego (TL682)
goldenstar, San Diego thornmint*, Santa Lucia dwarf rush, and variegated Partial Removal of
dudleya*. These 8 species are also included in Table D.4-12. These Overland Access Roads:
species will also be protected through implementation of, the SDG&E USFS
Natural Community Conservation Plan (NCCP), and through avoidance of Removal of TL626 from
impacts to wetlands (MM BIO-10 through MM BIO-12). Service; CPUC and USFS,
DUDEK August 2017
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Locations of special-status plants shall be identified and inventoried. The BIA and Campo Indian Tribe
qualified biologist shall supervise construction activities within the vicinity of (TL6931)
areas identified as having special-status plant species. Impacts to special-
status plant species shall be avoided to the maximum extent possible by
installing fencing or flagging, marking areas to be avoided in construction
areas, and limiting work in areas identified as having special-status plant
species to periods of time when the plants have set seed and are no longer
growing.
Where impacts to special-status plant species are unavoidable, the impact
shall be quantified and compensated through off-site land preservation
and/or plant salvage and relocation as determined by the qualified biologist
and approved by the CPUC. Alternatively, if the special-status plant species
in question is a Covered Species within the SDG&E NCCP, mitigation
consistent with measures established in the NCCP shall be provided.
The results of the focused plant surveys and measures outlined above that
will be implemented by SDG&E in the event special-status plant species
are identified within the biological survey area shall be provided to CPUC
and Forest Service. CPUC and Forest Service will review and approve the
rare plant survey report and recommended avoidance or mitigation
approaches prior to issuance of a notice to proceed.

BIO-14 Install fencing or flagging around identified special-status plant species All areas disturbed by a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre See BIO-13 regarding
populations in the construction areas. Prior to the start of construction, a construction activities for (resumes; approved by CPUC conducting surveys Project: CPUC and USFS, | Construction Requirements | resume approval.
qualified biologist shall conduct focused surveys during the appropriate SDG&E'’s proposed project and USFS) b. Atleast 1 week prior to BIA and La Jolla Indian Met
blooming period for special-status plant species for all construction areas. and all alternatives. b. Notification of planned special- surveys and per survey Tribe (TL682); BIA and Notification of planned
All of the special-status plant locations shall be recorded using a Global status plant species surveys windows timing Campo Indian Tribe special-status plant
Positioning System (GPS), which will be used to site the avoidance c. Results of survey c. Within 2 weeks after (TL629) species surveys was
fencing/flagging. Special-status plant species shall be avoided to the d. Map of special-status plant surveys are completed Forest Service Proposed provided to CPUC and
maximum extent possible by all construction activities. The boundaries of species (GPSed) and location and at least two weeks Actions: CPUC and USFS, USFS in April and August
all special-status plant species to be avoided shall be delineated in the field of construction flagging/fencing prior to construction BIA and Inaja and Cosmit of 2016.
with clearly visible fencing or flagging. The fencing/flagging shall be e. CPUC/USFS monitor: Line item | d. At least 3 days prior to Tribe (TL626), City of San
maintained for the duration of project construction activities. in compliance monitoring construction activities that | Diego (C157) Focused special-status
Cutting down or damaging coniferous trees that occur along C79 within reports would take place near the | BIA Proposed Action: plant surveys were
California Department of Parks and Recreation lands is prohibited. fenced area CPUC and USFS, BIA and conducted in the spring
Equipment within staging areas will be situated to avoid damage to e. Prior to and during La Jolla Indian Tribe and summer of 2016.
coniferous tress. If avoidance to coniferous trees along C79 within construction (TL682)

California Department of Parks and Recreation lands is not feasible, the Partial Removal of GIS shapefiles showing
applicant will work closely with the California Department of Parks and Overland Access Roads: locations of all special-
Recreation to determine alternative staging location(s). In addition, all areas USFS status and host plant
along C79 associated with the Cuyamaca Rancho State Park Reforestation Removal of TL626 from species were submitted to
Project will be avoided, including disturbance to these areas and the Service: CPUC and USFS, the CPUC and USFS in
temporary establishment of staging and stringing sites. This reforestation BIA and Campo Indian Tribe November 2016
project is registered with the Climate Action Reserve (TL6931) '
(www.climateactionreserve.org), where more details can be found. "
Workspace and Sensitive
Resources Maps depicting
special-status plant
7014-3
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occurrences in the area
and locations of
fencing/flagging was
submitted to the CPUC
and USFS on June 26,
2017.
Special-status plant
species will be fenced or
flagged immediately prior
to construction along this
component.

BIO-15 Implement special-status plant species compensation. Impacts to special- All areas disturbed by a. Documentation of off-site land | a.andb.  Prior to SDG&E’s Proposed Applicable The Final Sensitive Plant
status plant species shall be maximally avoided. Where impacts to special- | construction activities for preservation and/or plant construction Project: CPUC and USFS, Species Salvage and
status plant species are unavoidable, the impact shall be quantified and SDG&E'’s proposed project salvage and relocation c. No later than 36 months BIA and La Jolla Indian Relocation Plan was
compensated through off-site land preservation and/or plant salvage and and all alternatives. b. Documentation of agency after the initiation of Tribe (TL682); BIA and submitted to the CPUC
relocation. Where off-site land preservation is biologically preferred, the consultation and plan approval project construction (long- | Campo Indian Tribe and USFS in August 2016
land shall contain comparable special-status plant resources as the ¢.  Documentation of long-term term management and (TL629) and approved.
impacted lands and shall include long-term management and legal management of restored legal protection for Forest Service Proposed
protection assurances to the satisfaction of the Forest Service. Land habitat, if applicable mitigation lands shall be Actions: CPUC and USFS,
preservation must be completed within 36 months of initiation of d.  CPUC/USFS monitor: Line item in place) BIA and Inaja and Cosmit
construction. Where salvage and relocation is demonstrated to be feasible in compliance monitoring d. Prior to and during Tribe (TL626), City of San
and biologically preferred, it shall be conducted pursuant to an agency- reports construction Diego (C157)
approved plan that details the methods for salvage, stockpiling, and BIA Proposed Action:
replanting, as well as the characteristics of the receiver sites. Any salvage CPUC and USFS, BIA and
and relocation plans shall be approved by the permitting agencies prior to La Jolla Indian Tribe
project construction. Any salvage and relocation of species considered (TL682)
desert native plants shall be conducted in compliance with the California Partial Removal of
Desert Native Plant Act. Success criteria and monitoring shall also be Overland Access Roads:
included in the plan. If salvage and relocation is not possible to the USFS
satisfaction of the Forest Service, off-site land preservation shall be Removal of TL626 from
required. Forest Service requirements will only apply to National Forest Service: CPUC and USFS,

System lands. BIA and Campo Indian Tribe
(TL6B931)

BIO-16 Install fencing or flagging around identified special-status butterfly host All areas disturbed by a. Botanist qualifications a. Atleast 2 weeks prior to SDG&E'’s Proposed Applicable; Pre- Resumes for qualified
species populations in the construction areas and road maintenance. Prior | construction activities for (resumes; approved by CPUC conducting surveys Project: CPUC and USFS, | Construction Requirements | biologists on the project
to the start of construction, a qualified biologist shall conduct focused SDG&E'’s proposed project and USFS) b. Atleast 1 week prior to BIA and La Jolla Indian Met site have been approved
surveys during the appropriate blooming period for larvae or adult (nectar and all alternatives. b. Notification of planned special- surveys and per survey Tribe (TL682); BIA and by CPUC and USFS.
sources or egg laying sources) plant for the following species: Hermes status plant species surveys windows timing Campo Indian Tribe
copper butterfly, Laguna Mountains skipper, or Quino checkerspot butterfly. c. Results of survey c.  Within 2 weeks after (TL629) Notification of planned
These host plants include Cleveland’s horkelia, western plantain, bird’s d. Maps showing the proposed surveys are completed Forest Service Proposed surveys was provided in
beak, owl’s clover, California buckwheat, and spiny redberry. Similar flagging or fencing areas and at least two weeks Actions: CPUC and USFS, June 2015, and February,
protective measures for special-status plants (identified in MM BIO-13 and prior to construction BIA and Inaja and Cosmit March, April and August
MM BIO-14) shall be implemented. Occupied or suitable habitat for these 2016.
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species shall be avoided to the greatest extent feasible. In addition to the e. CPUC/USFS monitor: Line item | d.  Atleast 3 days prior to Tribe (TL626), City of San
implementation of SDG&E NCCP Operational Protocols, site visits will be in compliance monitoring construction activities that | Diego (C157) Special-status butterfly
conducted prior to construction and road maintenance. Prior to site visits, a reports would take place near the | BIA Proposed Action: habitat surveys and
digital database of known host plant populations will be reviewed. Site visits fenced area CPUC and USFS, BIA and focused special-status
will verify the known locations of host plant populations in the area and, if e. Prior to and during La Jolla Indian Tribe plant surveys, which
present, avoid those locations. construction (TL682) identify locations of host
Partial Removal of plant species, were
Overland Access Roads: completed in 2016.
USFS
Removal of TL626 from GIS shapefiles showing
Service: CPUC and USFS, locations of all special-
BIA and Campo Indian Tribe status and host plant
(TL6931) species were submitted to
the CPUC and USFS in
November 2016.
Workspace and Sensitive
Resources Maps depicting
areas to be fenced or
flagged to protect host
plant species were
submitted to the CPUC
and USFS on June 26,
2017.
All special-status butterfly
host species observed
within occupied or suitable
habitat for those species
will be flagged prior to
construction.
BIO-17 Conduct protocol surveys for Quino checkerspot, Hermes copper, and Suitable habitat for Quino a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E'’s Proposed Applicable; Pre- Resumes for qualified
Laguna Mountains skipper butterflies within 1 year prior to project checkerspot butterfly, (resumes; approved by CPUC surveys Project: CPUC and USFS, | Construction Requirements | biologists on the project

construction activities in occupied habitat. The project proponent shall
conduct preconstruction protocol surveys for Quino checkerspot butterfly,
Laguna Mountains skipper, and Hermes copper butterfly within 1 year prior
to construction activities (or unless coordination with the U.S. Fish and
Wildlife Service determines that SDG&E's low-effect habitat conservation
plan (HCP) for Quino (SDG&E 2007) adequately protects the species,
historical surveys are adequate, or as superseded by consultation with the
USFWS and Forest Service) in any project construction area known to
support the species.

Laguna Mountains skipper,
and Hermes copper butterfly
of project/alternatives area

and USFS)
b. Notification of planned surveys
. Survey Report
d. CPUC/USFS monitor: Line item
in compliance monitoring
reports

b.  Within 1 year of planned
project construction in
occupied habitat.

c.  Within 45 days after surveys
are completed and at least 2
weeks prior to construction

d. Prior to and during
construction

BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and

Met

site have been approved
by CPUC and USFS.

Notification of planned
surveys was provided in
June 2015, and February,
March, and April 2016.

Protocol-level QCB
surveys were completed in
2016.
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Surveys shall be conducted by a qualified biologist1 in accordance with the La Jolla Indian Tribe There is no habitat along
most currently accepted protocol survey methods for Quino checkerspot (TL682) this component to support
and Laguna Mountains skipper. This includes current habitat assessment Partial Removal of Laguna Mountains skipper
and reporting requirements. Results shall be reported to USFWS and the Overland Access Roads: or Hermes copper butterfly.
CDFW South Coast Regional Office within 45 days of the completion of the USFS Documentation that the
survey. Surveys for Hermes copper butterfly shall follow County of San Removal of TL626 from Quino checkerspot
Diego Guidelines.2 A qualified biologist shall survey all potential habitat for Service; CPUC and USFS, butterfly survey report was
Hermes copper which includes any woody (mature) spiny redberry shrub BIA and Campo Indian Tribe submitted to the USFWS
with California buckwheat within 15 feet. California buckwheat without spiny (TL6931) and CDFW on August 8,
redberry nearby is not considered suitable habitat. If California buckwheat 2016 was provided to
is within 15 feet of a mature spiny redberry shrub, additional vegetation CPUC and USFS on
within 15 feet should also be considered potential habitat for Hermes September 1, 2016.
copper. All butterfly protocol survey data shall be provided to the CDFW
South Coast Regional Office.

BIO-18 Provide compensation for temporary and permanent impacts to Occupied On the project/alternative a. Documentation that habitat a.  Within 1 year of the SDG&E’s Proposed Not Applicable No designated critical

or Critical Habitat for Quino checkerspot, Hermes copper, and Laguna
Mountains skipper butterfly habitat through conservation and/or restoration.
Temporary and permanent impacts to Quino checkerspot butterfly and
Laguna Mountains skipper shall be compensated through a combination of
habitat compensation and habitat restoration at a minimum of a 2:1
mitigation ratio for occupied non-critical habitat and a minimum of a 3:1
mitigation ratio for critical habitat, or as required by the permitting agencies.
Forest-related impacts will be mitigated at the ratios provided above on
Forest Service lands and in coordination with the Forest Service. Habitat
compensation shall be accomplished through U.S. Fish and Wildlife
Service-approved land preservation or mitigation fee payment for the
purpose of habitat compensation of lands supporting Quino checkerspot
butterfly or Laguna Mountains skipper as appropriate. Mitigation for Hermes
copper butterfly shall consist of 1:1 replacement of temporary impacts to
occupied habitat, where host plants are impacted, and at a 2:1 ratio where
permanent impacts occur. Land preservation or mitigation fee payment for
habitat compensation must be completed within 18 months of permit
issuance. Habitat restoration may be appropriate as habitat compensation
provided that the restoration effort is demonstrated to be feasible and
implemented pursuant to a Habitat Restoration Plan, which shall include
success criteria and monitoring specifications and shall be approved by the
permitting agencies prior to project construction. All habitat compensation
and restoration used as mitigation for the proposed project on public lands
shall be located in areas designated for resource protection and
management. All habitat compensation and restoration used as mitigation
for the proposed project on private lands shall include long-term
management and legal protection assurances.

site or on to-be-identified
mitigation parcels

preservation and/or habitat
restoration has been identified
and implemented (Habitat
Restoration Plan).

b.  Documentation of long-term
management of restored
habitat, if applicable

c. Documentation of consultation
with USFWS

d. CPUC/USFS monitor: Line item
in compliance monitoring
reports

initiation of project
construction (habitat
mitigation lands shall be
identified and approved)

b. No later than 18 months
after the initiation of
project construction (long-
term management and
legal protection for
mitigation lands shall be in
place)

c.  Within 2 weeks of
coordination with USFWS

d. During construction

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

habitat for QCB, Hermes
copper butterfly, or Laguna
Mountains skipper exists
along these components.
Based on 2016 protocol
survey results SDG&E
QCB Habitat Conservation
Plan, no occupied QCB
habitat exists along this
component. There is no
potential for impacts to
occupied habitat for
Laguna Mountains skipper
or Hermes copper butterfly
along this component. No
temporary or permanent
impacts to occupied or
critical habitat for QCB,
Hermes copper, or Laguna
Mountains skipper butterfly
habitat is anticipated.

A qualified biologist is defined as a biologist (permitted or not) who has a demonstrated background in butterfly survey techniques and identification
2 County of San Diego (2010) Attachment C of the Report Format and Content Requirements — Biological Resources.
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BIO-19 Final design of power and distribution line and access roads through Quino | Occupied Quino a. Final design review and a.and b.  Prior to notice to SDG&E’s Proposed Not Applicable (see BIO-18)
checkerspot and Laguna Mountains skipper critical habitat and Hermes checkerspot, Laguna approval (design maximizes proceed Project: CPUC and USFS,
copper occupied habitat shall maximally avoid host plants for these Mountains skipper, or avoidance of critical habitat) BIA and La Jolla Indian
species. The final design of the proposed project through Quino Hermes copper butterfly a.  CPUC/USFS monitor: Line item Tribe (TL682); BIA and
checkerspot, Hermes copper, and Laguna Mountains skipper butterfly habitat along the in compliance monitoring Campo Indian Tribe
habitat shall maximally avoid and minimize habitat resources used by these | project/alternatives area reports (TL629)
species based on safety and other superseding regulatory requirements. Forest Service Proposed
The applicant shall explore alternate tower locations, reduced road widths, Actions: CPUC and USFS,
reduced vegetation maintenance, and other design modifications to BIA and Inaja and Cosmit
minimize impacts to host plants in critical habitat for these species, and it Tribe (TL626), City of San
shall obtain agency approval of the final design through this area. If impacts Diego (C157)
are not avoided, compensatory mitigation, as described per MM BIO-18, BIA Proposed Action:
will be required. This measure shall apply to all locations that have been CPUC and USFS, BIA and
designated as critical or occupied habitat for these species. La Jolla Indian Tribe
(TL682)
Partial Removal of
Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)
BIO-20 Obtain and implement the terms of agency permit(s) with jurisdiction federal | Terms and conditions of a. Documentation of permit a. Prior to notice to proceed | SDG&E’s Proposed Applicable; Pre- The Project is covered by
or state-listed species. In addition to the obligation of the Forest Service permits may apply anywhere compliance b. Prior to and during Project: CPUC and USFS, | Construction Requirements | SDG&E's NCCP and

consulting with the USFWS on the project, if federally listed wildlife species
not already covered by SDG&E’s NCCP (including any species that may be
listed prior to issuance of the PTC and MSUP) may be impacted by the
project, the Forest Service will initiate a Section 7 consultation with the U.S.
Fish and Wildlife Service (USFWS). If state-listed wildlife species not
already covered by SDG&E’s NCCP may be impacted by the project,
SDG&E will seek a Section 2081 permit (or consistency determination) from
the California Department of Fish and Wildlife (CDFW). In addition, take
authorization for golden eagles will require coordination with the USFWS
and CDFW. SDG&E shall implement and/or adhere to all USFWS
recommendations stipulated by the Forest Service in the Special Use
Permit; SDG&E shall implement and/or adhere to all requirements in CDFW
permit. SDG&E will not need a Section 2081 permit if the potentially
impacted species or action is covered by SDG&E’s NCCP. The Forest
Service is required to consult with the USFWS for their federal action
(approving the MSUP) as identified in Section A, Table A-3.

When conducting work within designated critical habitat for the Quino
checkerspot butterfly, SDG&E shall implement all applicable protocols to
avoid and minimize impacts to this species defined in the SDG&E Low-
Effect Habitat Conservation Plan for Quino. Additionally, when working
within designated critical habitat for Laguna Mountains skipper, SDG&E
shall implement all impact minimization measures for Laguna Mountains

within the project/alternative
site or on off-site mitigation
parcels, but would mostly
relate to the occupied Quino
checkerspot, Laguna
Mountains skipper, or
Hermes copper butterfly
habitat areas and the
designated critical habitat for
Quino checkerspot butterfly
and Laguna Mountains
skipper.

b. CPUC/USFS monitor: Line item
in compliance monitoring
reports

construction

BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Met

QCB Low-Effect HCP. A
Biological Opinion was
issued for the Project on
November 19, 2015.
Conservation measures
from the BO are
applicable.

There is no critical habitat
for QCB along this
component, nor critical
habitat for Laguna
Mountains Skipper.
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skipper (USFS 2006c¢), consistent with USFWS direction (USFWS 2006,
2007), which includes:

1. Prior to project work, a qualified biologist shall identify all
LMS habitat (to include host plant and nectar sources) within
10 meters of the proposed project(s) ROW. SDG&E facilities
that are within designated critical habitat for Laguna
Mountains skipper are shown on USFWS Critical Habitat
maps (71 FR 74592-74615). During any maintenance
activities, a qualified biologist will be present to monitor work
and ensure that Laguna Mountains skipper habitat is not
affected.

2. Chipping of vegetation shall not be allowed in known or
potential Laguna Mountains skipper habitat. This includes
the ROW within or adjacent to (within 10 meters) known or
potential Laguna Mountains skipper habitat. Potential
habitat shall be identified by the qualified biologist either
during the host plant/nectar source survey or some time
previous to the onset of ROW work.

3. Vehicles or tracked equipment shall only be allowed on
existing roads or trails when operating within or adjacent to
Laguna Mountains skipper habitat. Prior to operation of
vehicles on existing roads or trails, a qualified biologist will
ensure that the road or trail itself does not contain host
plants or nectar sources.

4. Any project that may adversely affect the Laguna Mountains
skipper shall require consultation with the U.S. Fish and
Wildlife Service.

If the NCCP is not used, then formal consultation with the USFWS and
CDFW will need to occur to determine the need for take permits.

BIO-21

If construction occurs in occupied and/or suitable habitat for sensitive
butterfly species, SDG&E will implement the following:

Quino checkerspot: SDG&E will comply with the avoidance and
minimization measures outlined in the existing Low-Effect Habitat
Conservation Plan for Quino checkerspot butterfly.

Hermes copper: Because this species is not state- or federally listed, the
following will only be required for activities: While performing construction
activities within the flight season, a qualified biological monitor will be on-
site for all project activities to assure that both impacts to host plants and
direct take of Hermes copper butterflies are avoided to the greatest extent
feasible. The biological monitor may temporarily stop work in the event a
Hermes copper butterfly is observed within the immediate construction area
(i.e., the flagged work areas currently being used for construction activities.)
Laguna Mountains skipper butterfly: Construction will occur outside of the
flight season OR at least 10 meters (33 feet) away from all host plant
locations. If there is @ known or newly discovered occurrence during the

Occupied and/or suitable
Quino checkerspot or
Laguna Mountains skipper
habitat along the
project/alternatives area.
Also in immediate
construction areas where
Hermes copper butterfly are
observed.

a. Biologist qualifications

(resumes; approved by CPUC

and USFS)
b. Maps showing
occupied/suitable habitat

¢. Provide construction schedule
in occupied/suitable habitat

areas

d. Documentation of coordination
with USFWS or field verification
(construction occurs outside of
1 kilometer (0.6 miles of known

or newly discovered
occurrences))

a.b. and c. At least 2 weeks
prior to construction and per
survey windows timing

d. Prior to and during
construction

e. Prior to and during
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Applicable; Pre-
Construction Requirements
Met

Resumes for qualified
biologists on the project
site have been approved
by CPUC and USFS.

Based on the 2016
protocol survey results, no
occupied habitat for QCB
exists along this
component.

Suitable QCB habitat
present along TL682 is
defined as "Unoccupied
QCB Habitat" per the HCP.
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flight season, construction shall be prohibited within 1 kilometer (0.6 mile) of e. CPUC/USFS monitor: Line Partial Removal of The complete QCB
the occurrence or unless coordination with the U.S. Fish and Wildlife item in compliance monitoring Overland Access Roads: Focused Survey Report
Service determines construction activities may commence. The Laguna reports USFS was submitted to the
Mountains skipper flight season occurs from April to July. Removal of TL626 from CPUC and USFS in July
Service: CPUC and USFS, 2016.
BIA and Campo Indian Tribe
(TL6931) No occupied or suitable
habitat for Hermes copper
butterfly or Laguna
Mountains Skipper occurs
along this component.
Workspace and Sensitive
Resources Maps depicting
suitable QCB habitat
were submitted to the
CPUC and USFS on June
26, 2017.

BIO-22 Biologists will monitor construction activities. San Diego Gas & Electric All areas disturbed by a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre- Resumes for qualified
(SDG&E) shall retain qualified biologists and other qualified resource construction activities for (resumes; approved by CPUC construction Project: CPUC and USFS, | Construction Requirements | biologists on the project
specialists, as necessary, to monitor all project construction activities that SDG&E'’s proposed project and USFS) b.andc. During BIA and La Jolla Indian Met site have been approved
could reasonably result in impacts to biological resources. All monitor and all alternatives. b. Conduct field monitoring construction Tribe (TL682); BIA and by CPUC and USFS.
qualifications shall be reviewed and approved by the California Public Weekly summary report of Campo Indian Tribe
Utilities Commission (CPUC) prior to conducting monitoring activities along monitoring activities as defined (TL629) Approved work limits and
the right-of-way. Monitors shall be responsible for preconstruction surveys, in measure Forest Service Proposed access routes will be
work area delineations (i.e., staking, flagging, etc.) to comply with SDG&E’s dande. CPUC/USFS monitor: Actions: CPUC and USFS, delineated with staking,
Natural Community Conservation Plan, on-site monitoring, and Line item in compliance BIA and Inaja and Cosmit flagging, and signage
documentation of violations and compliance. Monitors shall also delineate monitoring reports Tribe (TL626), City of San immediately prior to the
pre-determined access routes using markers or signs and ensure the Diego (C157) e e,
maintenance of markers or signs on a regular basis. BIA Proposed Action:

SDGA&E shall submit a weekly report to CPUC that summarizes the CPUC and USFS, BIA and

biological monitoring activities that were completed during construction. The La Jolla Indian Tribe

weekly report shall, at a minimum, include environmental training sign-in (TL682)

sheets, biological monitors assigned to project components, compliance Partial Removal of

issues/concerns, and general wildlife observations. Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

BIO-23 Biologists will inspect open holes at the end of each workday. At the end of | All construction areas for a. Implement open hole covering | a—d.  During construction SDG&E’s Proposed Applicable

each workday, any open holes (including large/steep excavations) shall be
inspected by the on-site biologist and subsequently fully covered with steel
plates, plywood, or other effective coverings to prevent entrapment of
wildlife species. If fully covering the excavations is impractical, ramps will

SDG&E'’s proposed project
and all alternatives.

procedures
b.  Documentation that covering
requirements in BIO-23 have

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
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be used to provide a means of escape for wildlife that enter the
excavations, or open holes will be securely fenced with exclusion fencing. If
common wildlife species are found in a hole, the designated biological
monitor shall immediately be informed and the animal(s) shall be removed.
If the animal(s) is/are a sensitive species that require(s) special handling
authorization, a qualified biologist (agency-permitted or approved to handle
a specific species) shall remove the animal before resumption of work in
that immediate area. San Diego Gas & Electric shall specify the
requirement to cover all open holes, create ramps, or install exclusion
fencing around open holes in its agreements with all construction
contractors.

been incorporated into
construction contracts

¢. Documentation that notification
and handling procedures are
utilized for wildlife found in
open holes

d. CPUC monitor: Line item in
monitoring report.

Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

BIO-24

Enforce speed limits in and around all construction areas. Vehicles shall not
exceed 15 miles per hour on unpaved roads (as stated in SDG&E NCCP
7.1 Operational Protocols) and the right-of-way accessing the construction
site or 10 miles per hour during the night.

All construction areas for
SDG&E'’s proposed project
and all alternatives.

a. Documentation and verification
of enforcement mechanisms

b. CPUC/USFS monitor: Line
item in compliance monitoring
reports

a. Prior to and during
construction

b.  During construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

Applicable

BIO-25

Minimize night construction lighting adjacent to native habitats. Lighting of
construction areas at night shall be the minimum necessary for personnel
safety and shall be low illumination, selectively placed, shielded and
directed away from adjacent native habitats.

All construction areas
adjacent to native vegetation
for SDG&E'’s proposed
project and all alternatives.

a. Documentation of night lighting
specifications

b. CPUC/USFS monitor: Line
item in compliance monitoring
reports

a.  Prior to night time
construction activities

b.  During construction

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and

Applicable
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Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

BIO-26

Prohibit littering and remove trash from construction areas daily. Littering
shall not be allowed by the project personnel. All food-related trash and
garbage shall be removed from the construction sites on a daily basis.

All construction areas for
SDG&E'’s proposed project
and all alternatives.

a. Documentation that measures
included in the contractor
specifications and in
environmental training.

b.  Documentation of compliance
throughout construction

¢. CPUC/USFS monitor: Line
item in compliance monitoring
reports

a. Prior to construction

b. and c.

During
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

Applicable

BIO-27

Prohibit the harm, harassment, collection of, or feeding of wildlife. Project
personnel shall not harm, harass, collect, or feed wildlife. No pets shall be
allowed in the construction areas.

All construction areas for
SDG&E'’s proposed project
and all alternatives.

a. Documentation that measures
included in the contractor
specifications and in
environmental training.

a. Prior to construction

b. and c.

During
construction

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and

Applicable
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b. Documentation of compliance
throughout construction

¢. CPUC/USFS monitor: Line
item in compliance monitoring
reports

Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-28

Implement Bird Protection Measures.

A

Construction activities, including but not limited to tree
trimming, road maintenance (i.e., re-establishing of
existing access roads), grading, or site disturbance,
may occur during the avian bird breeding season that
runs between March 1 and September 1, for non-listed
birds, and other seasons as defined below for special-
status species, in compliance with the procedures and
provisions of this mitigation measure. To avoid avian
disturbance by construction activities, an Avian
Protection Plan, including a Nesting Bird Management
Plan, shall be developed in coordination with the
Wildlife Agencies prior to project onset to develop
measures based on site specific conditions to protect
birds. This Avian Protection Plan shall be implemented
by SDG&E and their biological monitors with oversight
by the CPUC and the Forest Service. The Plan shall
include procedures to allow the Wildlife Agencies open
communication with the biological monitor(s) and
access to scientific data collected that will be
electronically stored in a database approved by the
CPUC, the Forest Service, and the Wildlife Agencies.
Between February and September during project
construction, SDG&E shall provide a monthly summary
of nesting bird monitoring activities and at the
completion of each nesting season shall provide an

In and around any
construction activity in the
project/alternative area, with
the exception of existing
access roads. Standard
buffer distances will be
determined in consultation
with Wildlife Agencies.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b. Prepare an Avian Protection
Plan, including a Nesting Bird
Management Plan

c.  Final review and approval of
plan

d. Implementation of plan

e. CPUC/USFS monitor: Line
item in compliance monitoring
reports

Prior to construction

At least 90 days prior to
ground disturbance
activities

Prior to notice to proceed
Avian protection
implemented in
accordance with approved
plan

Prior to or during
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable; Pre-
Construction Requirements
Met

Resumes for qualified
avian biologists on the
project site have been
approved by CPUC and
USFS

The Final APP/NBMP was
approved by CDFW on
May 18, 2016 the

USFWS on June 20, 2016.
The Final APP/NBMP was
approved by the USFS and
CPUC in June and July
2016, respectively.

The Avian Reporting
Database has been
developed and shared with
Agencies in accordance
with the Plan.

Nesting surveys will be
conducted prior to
construction
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evaluation of the data collected to date as specified in

the Nesting Bird Management Plan.

The Project’s transmission pole and line design may

have an impact on certain raptor species.

Consequently, in addition to the construction activities,

the Plan shall address avian mortality related to line

strikes through the use of adaptive management (i.e.,

measures to make the lines more visible to the suite of

species affected), in response to reported mortalities.

The Avian Protection Plan shall include the following

measures:

a. Compliance with the Migratory Bird Treaty Act

b.  Compliance with Fish and Game Code Sections
3503, 3503.5, and 3511

c. Activities shall be prohibited within:

i. Approximately 0.25 mile of California
spotted owl active nest sites (or activity
centers) during the breeding season
(February 1 through August 15) unless
surveys confirm that California spotted owls
are not nesting within the 0.25-mile radius;

i 500 feet of raptor and owl active nests;

i 500 feet of federally and/or state-listed birds
active nests;

iv. 250 feet of occupied burrowing owl burrows
from February 1 to August 31 or within 160
feet from September 1 through January 31;
and

V. 150 feet of non-listed birds and as
specified in the avian protection plan for
other bird species of concern.
If year-round burrowing owls are identified
and there would only be temporary indirect
impacts, then work may continue through
coordination with the CDFW and
monitoring. If it appears that the burrowing
owls may be directly impacted, then a
relocation plan will be developed for the
specific burrowing owl(s). This plan would
include the methods to relocate, location of
the relocation, and post-relocation
monitoring. Active relocation and banding
of birds is not required. Similar buffers will
be utilized for non-Forest Service lands as
specified in the Avian Protection Plan and
Nesting Bird Management Plan. “Nest” is

Burrowing owls were not
detected during surveys for
this component.

During construction,
SDG&E will coordinate
with the USFWS and
CDFW as appropriate.
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defined as a structure or site under
construction or preparation, constructed or
prepared, or being used by a bird for the
purpose of incubating eggs or rearing
young. Perching sites and screening
vegetation are not part of the nest. “Active
nest” is defined as once birds begin
constructing, preparing, or using a nest for
egg-laying. A nest is no longer an “active
nest” if abandoned by the adult birds or
once nestlings or fledglings are no longer
dependent on the nest.

d. Apply APLIC Measures. Specific APLIC measures
to be applied must, at a minimum, must allow the
circuits to meet National Electric Safety Code
(NESC) requirements and should provide general
information on specialized construction designs to
meet APLIC standards. In particular, conductor
separation between the energized and grounded
hardware should meet the current state of the art
requirements to protect species up to California
condor. If appropriate separation is not feasible,
then the energized parts and hardware should be
covered. As appropriate, bird diverters should be
deployed as well.

The database shall include special features to

accommodate additional variables (covariate)

information requested by the Wildlife Agencies

designed for this Project that will provide data which
will contribute to the scientific standards of effective
avian avoidance measures. In order to help evaluate

buffer effectiveness, nests shall be monitored on a

daily basis by a qualified biologist during disturbance

and-related activities (i.e., brushing, tree trimming,
ground-disturbing activities, mechanized or manual
construction/removal/installation, and restoration
activities) and every 4 days following disturbance
until nest fates have been determined for entry into
the database. Daily nest monitoring will be
conducted by a qualified biologist, from as far away
as possible while still being able to observe activity.

The biologist need not observe the actual contents

of the nest, but may extrapolate status based on

adult behaviors. Actual surveys of the nest contents
must not occur more than weekly (i.e., allow at least

7 days between nest visits) and visits should be very
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brief, paths should go by the nest without stopping if
possible, the biologist should not touch leaves or
branches, and should take a new route each time
they pass by the nest. If brown-headed cowbirds or
potential nest predators (e.g., scrub jays, crows,
ravens) are in the area, then the visit should be
postponed until they are gone.
At a minimum, the plan(s) shall include the following
sections:
Plan Objectives
Applicable Mitigation Measures
Environmental Awareness Program
Existing Avian Resources
Construction Process and Timing (related to avian resource
protection)
Specific APLIC measures to be Applied
Nest Survey and Monitoring Methods
o Surveyor Experience and Training
o Nesting Bird Survey Protocol
o Standard Buffer Distances as determined in
consultation with Wildlife Agencies
o Protections of Listed Species, Raptors, and Eagles
o Nest Monitoring
o Data Collection
Avian Reporting System
o Nest Monitoring Log to include fates of all nests
monitored
 Reporting including update of database accessible to
Wildlife Agencies
Nest Management
o Nesting Habitat Reduction
o Nesting Deterrents
o Nest Removal
Risk Assessment and Mortality Reduction
Quality Control and Effectiveness
Avian Enhancement
Key Resources
Prior to the start of construction and implementation, SDG&E
shall submit the plan to the U.S. Fish and Wildlife Service,
CDFW, CPUC, and Forest Service for review and approval.
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E. In order to identify locations of current bald eagle
(Haliaeetus leucocephalus), golden eagle (Aquila
chrysaetos), California spotted owl (Strix
occidentalis), American peregrine falcon (Falco
peregrinus anatum), or federally and/or state-listed
or fully protected bird nests, the monitoring biologists
will coordinate with the U.S. Forest Service (Forest
Service), U.S. Fish and Wildlife Service, and
California Department of Fish and Wildlife (CDFW)
to ensure that the most up to date information is
made available to monitoring biologists. If work will
be conducted within a 1 mile buffer of historic and
currently known nests during the bald or golden
eagle breeding season (December 15 through July
31), SDG&E will survey the historic and currently
known nests sites to determine if they are active. If
nests are determined to be active, then work within 1
mile of active nests shall be rescheduled until after
the completion of nesting activity at those nests.
Alternatively, SDG&E may plan work activities to
occur outside of the 1 mile buffers during the
breeding season.

BIO-29 Rock blasting. In the unlikely event that rock blasting is used during In project/alternative areas a. See blasting requirements a. Prior to blasting activites | SDG&E’s Proposed Applicable; See Conditions
construction, a noise and vibration calculation will be prepared and considered for blasting under MM PSU-3. b.  Prior to blasting Project: CPUC and USFS, | inNTP 6
submitted to the California Public Utilities Commission (CPUC) and the b.  Site-specific nesting bird activities/Prior to BIA and La Jolla Indian
County of San Diego for review before blasting at each site. The survey (as part of Plan) and construction Tribe (TL682); BIA and
construction contractor will ensure compliance with all relevant local, state, communicate results to c. Prior to construction Campo Indian Tribe
and federal regulations relating to blasting activities. This Blasting Plan CPUC/USFS d.  During construction (TL629)
would include a site-specific nesting bird survey to be conducted by a c. Biologist qualifications Forest Service Proposed
CPUC-approved biologist. The results of this survey would be (resumes; approved by CPUC and Actions: CPUC and USFS,
communicated to the CPUC. USFS) BIA and Inaja and Cosmit
If the CPUC-approved biologist observes an active nest (as defined in MM d.  Documentation of postponing Tribe (TL626), City of San
BIO-28) for any special-status species (including federal, state, and county construction activities with Diego (C157)
candidate, sensitive, fully protected, or special-status species) or species respect to active nests (if BIA Proposed Action:
covered by the Migratory Bird Treaty Act that may be impacted by blasting applicable) CPUC and USFS, BIA and
activities, San Diego Gas & Electric shall postpone any activity that may e. CPUC monitor: Line item in La Jolla Indian Tribe
impact the success of the nest until the nest no longer meets the given compliance monitoring report (TL682)
definitions. Partial Removal of

Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TLE931)
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BIO-30 Prior to work being conducted, measures will be employed to protect (a) In historically occupied sites | a.  Biologist qualifications a.  Prior to construction SDG&E’s Proposed Applicable; Pre- Biologist qualifications
Townsend’s bat and (b) bats in general. and current suitable habitat (resumes; approved by CPUC | b.  Prior to ground Project: CPUC and Forest | Construction Requirements | were submitted to and
A.  Townsend's bat protection measures within 500 feet of all project and USFS) disturbance activities Service, BIA and La Jolla | Met approved by the CPUC
Prior to work being conducted, qualified biologists will | nes, not including access b Conduct surveys c. Minimum 7 days priorto | Indian Tribe (TL682); BIA and USFS in August 2015
conduct a literature search for potentia| roost sites and roads. ¢. Provide CDFW South Coast ground disturbance and Campo Indian Tribe and Aprll 2016.
follow-up surveys for Townsend’s big-eared bat Regional Office survey results activities (TL629)
maternity roosts within 500 feet of project lines during d.  CDFW notification if species d. Minimum 7 days priorto | Forest Service Proposed A literature review and
the breeding/pupping season (April-mid-September). maternity roosts present ground disturbance Actions: CPUC and Forest follow-up surveys for
Typical Townsend’s big-eared bat roosts occur in e. Apply Townsend’s big-eared activities SerVIqe, BIA and Inaja apd potential Townsend's bat
mines, caves, buildings, long and dark culverts, and bat avoidance measures to e. During construction Cosmit Tribe (TL626), ity roosts were conducted in
older bridges (pre-1960) (Pierson and Rainey 1994). If known bat roost locations f.  Prior to and during of San Diego (C157) 2015 and 2016. The bat
any potential structures or features for Townsend’s big- within a 100-foot buffer. construction BIA Proposed Action: roost assessment and
eared bat are present within the project area they shall f.  CPUC/Forest Service monitor: CPUC and Forest Service, focused survey report was
be surveyed. Line item in compliance BIA and La Jolla Indian submitted to the CDFW on
Inspections of potential roosts shall be conducted using monitoring reports T”b? (TL682) July 27, 2016.
an appropriate combination of visual and acoustic Partial Removal of
survey techniques (including structure inspection, Overland Access Roads: Documentation of submittal
sampling, and/or exit counts) for areas that may be Forest Service to the CDFW was provided
directly or indirectly impacted by the project. Where Removal of TL626 from to the CPUC and USFS on
active roosts are located, reporting shall include: 1) the Service: CPUC and Forest August 23, 2016.
exact location of all roosting sites (location shall be Service, BIA and Campo A bat roost assessment
adequately described and drawn on a map); 2) the Indian Tribe (TL6931) and field survey for the
number present at the time of visit (count or estimate); overhead portion of TL682
3) the location, amount, distribution, and age of all was submitted to the
droppings shall be described and pinpointed on a map; CDFW on January 6, 2017.
and 4) the type of roost (i.e., night roost — rest at night Documentation of the
while out feeding vs. day roost — maternity colony) must submittal to the CDFW was
also be clearly stated. All survey results, including field provided to the CPUC and
data sheets, shall be provided to the CDFW South USFS on February 1,
Coast Regional Office. Locations of all roosts shall be 2017.
kept confidential to protect them from disturbance.
If non-maternity roosts are identified, the CDFW will be Follow-up surveys were
notified and consulted. If maternity roosts are present, conducted in April 2017
the CDFW and CPUC will be notified and no work will based on 2016 survey.
occur within 500 feet of the roost location until the end Based on data collected
of the pupping season or until the roost is determined to during the literature
be unoccupied by Townsend'’s big-eared bat. For the review, field assessment,
protection of young (i.e., unable to fly) and hibernating and focused surveys, no
adults all project-related activities shall be avoided Townsend's active roosts
where roosts are present during the winter and spring. and no active bat roosts
No restrictions apply to project vehicle traffic on existing were identified 500 feet or
access roads, or to construction activity that occurs 100 feet, respectively,of
outside of the pupping season. Phase |l of TL682.
B. General bat protection measures for other bat species
DUDEK August 2017
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Prior to work being conducted, qualified biologists will
conduct a literature search for known general bat roost
sites and follow-up surveys within 100 feet of project
lines during the breeding/pupping season (April-mid-
September). In general, bat species may roost in rock
outcrop, dense tree canopies, flaking tree bark, snags,
bridges, mine, caves, flumes, and buildings. If any
known sites for bats in general are present within the
project area they shall be surveyed.

Inspections of known roosts shall be conducted using
an appropriate combination of visual and acoustic
survey techniques (including structure inspection,
sampling, and/or exit counts) for areas that may be
directly or indirectly impacted by the project. Bats shall
be identified to the most specific taxonomic level
possible. Where active bat roosts are located, reporting
shall include: 1) the exact location of all roosting sites
(location shall be adequately described and drawn on a
map); 2) the number of bats present at the time of visit
(count or estimate); 3) each species of bat present shall
be named (include how the specific was identified); 4)
the location, amount, distribution, and age of all bat
droppings shall be described and pinpointed on a map;
and 5) the type of roost (i.e., night roost — rest at night
while out feeding vs. day roost — maternity colony) must
also be clearly stated. All survey results, including field
data sheets, shall be provided to the CDFW South
Coast Regional Office. Locations of all roosts shall be
kept confidential to protect them from disturbance.

If potential roosts are determined to be present then the
roosts must be analyzed further to determine if
Townsend’s big-eared bats are present and if maternity
roosts are present. If maternity roosts are present, the
CDFW and CPUC will be notified and no work will occur
within 100 feet of the roost location until the end of the
pupping. For the protection of young (i.e., unable to fly)
and hibernating adults, all project-related activities shall
be avoided where roosts are present during the winter
and spring. No restrictions apply to project vehicle
traffic on existing access roads, or to construction
activity that occurs outside of the pupping season.

BIO-31

Biologists will conduct surveys for Stephens’ kangaroo rat. In locations
where Stephens’ kangaroo rat habitat assessments were not accessible
during the 2010 surveys (including the extensive parcels of land westward
of Santa Ysabel owned by a single landowner — Map Pages MS-016-025

In areas previously not
accessible to SKR surveys
for proposed project and all
alternatives.

a. Biologist qualifications
(resumes; approved by CPUC
and Forest Service)

a. Atleast 2 weeks prior to
construction

b. Atleast 2 weeks prior to
construction

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682); BIA

Not Applicable

Biologist qualifications
have been reviewed and
approved by the CPUC
and USFS.
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[Chambers Group Inc. and SIM Biological Consultants 2012; Appendix A] b.  Pedestrian preconstruction c.  Prior to construction and Campo Indian Tribe
and the large parcel immediately south of Old Highway 80 and southward survey for potentially occupied | d.  Prior to construction (TL629) A habitat assessment and
of southern end of Kitchen Creek Road [Map Page MS-069 [Chambers suitable habitat (and follow-up | e.  Prior to construction Forest Service Proposed focused surveys for
Group Inc. and SJM Biological Consultants 2012]; Appendix A]), a trapping) in areas where f.  During construction Actions: CPUC and Forest Stephen’s kangaroo rat
pedestrian preconstruction survey for potentially occupied suitable habitat survey was not conducted in Service, BIA and Inaja and was conducted on TL 682
(open habitat with suitable soils, slope, and kangaroo rat burrows) and 2010 Cosmit Tribe (TL626), City in 2010.
follow-up trapping to confirm species, will be conducted by a California c.  Documentation that burrows, of San Diego (C157)
Public Utilities Commission (CPUC)-approved biologist to assess the utilized habitat, and sign have BIA Proposed Action: No SKR occupied habitat
potential areas for Stephens’ kangaroo rat to occur within SDG&E’s been flagged for CPUC and Forest Service, occurs along Phase I
proposed project area. avoidance/provide map BIA and La Jolla Indian of TL682.
Any burrows, utilized habitat, or signs of Stephens’ kangaroo rat d. Biologist recommendations to Tribe (TL682)
utilizing a habitat (e.g., track prints) will be flagged for avoidance during minimize areas that cannot be Partial Removal of
construction activities. The monitoring biologist shall halt construction avoided submitted to CPUC Overland Access Roads:
activities if he or she determines that the construction activities are e. Prepare report and submit to Forest Service
disturbing Stephens’ kangaroo rat occupied habitat. If Stephens’ kangaroo CPUC Removal of TL626 from
rat occupied habitat cannot be avoided during construction, the monitoring f  CPUC monitor: Line item in Service: CPUC and Forest
biologist shall make recommendations to ensure minimal impacts to the compliance monitoring report Senvice, BIA and Campo
existing Stephens’ kangaroo rat habitat and burrows during construction. Indian Tribe (TL6931)
Recommendations may include, but are not limited to: (1) re-routing access
to the project work area for complete avoidance of Stephens’ kangaroo rat
occupied habitat; or (2) placement of dirt piles or sediment to avoid
occupied burrows. Upon completion of the survey and any follow-up
construction avoidance management, a report shall be prepared and
submitted to the CPUC.
BIO-32 Procedural requirements for pesticide applications. Herbicide application All operation and Also see procedural requirements a. Prior to pesticide SDG&E’s Proposed Applicable
shall occur under the direction of a professional applicator with an maintenance areas for for pesticide and herbicide application Project: CPUC and Forest
Agricultural Pest Control Adviser License. If the professional has only SDG&E’s proposed project, | applications under MM HYD-5 Service, BIA and La Jolla
obtained a Qualified Applicator License, an SDG&E biologist shall provide alternatives, and lines not a. Documentation of professional Indian Tribe (TL682); BIA
additional supplemental training prior to the application of pesticides along part of the power line applicator training of special- and Campo Indian Tribe
the project right-of-way. This training will be administered by an SDG&E replacement projects to be status wildlife species (TL629)
biologist and shall include topics, such as pertinent laws and regulations covered under the MSUP. Forest Service Proposed
(California Department of Fish and Game Code, Migratory Bird Treaty Act, Actions: CPUC and Forest
and Endangered Species Act), that may impact special-status wildlife Service, BIA and Inaja and
species. Cosmit Tribe (TL626), City
of San Diego (C157), City
of San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
DUDEK August 2017
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construction, all riverbed areas within 1,000 feet of construction sites and
access roads shall be surveyed during the appropriate season (December
1 through July 31)3 for arroyo toad. The applicant shall contract with a
qualified biologist to conduct focused surveys for arroyo toad. If arroyo
toads are detected in or adjacent to the project site, no work will be
authorized within 500 feet of occupied habitat until the project applicant
receives concurrence from the U.S. Fish and Wildlife Service (USFWS) that
work may proceed. If arroyo toads are detected in or adjacent to the project
site, the project applicant shall develop and implement a monitoring plan
that includes the following measures, in consultation with the USFWS:

1. The applicant shall retain a qualified biologist with
demonstrated expertise with arroyo toads to monitor all
construction activities in potential arroyo toad habitat
and assist the project applicant in the implementation of
the monitoring program. This person will be approved
by the CPUC and Forest Service prior to the onset of
ground-disturbing activities. This biologist will be
referred to as the “authorized biologist” hereafter. The
authorized biologist will be present during all activities
immediately adjacent to or within habitat that supports
populations of arroyo toad.

2. Prior to the onset of construction activities, the
authorized biologist shall provide all personnel who will
be present on work areas within or adjacent to the
project site with the following information:

a. Adetailed description of the arroyo toad, including
color photographs;

b. A description of the protection the arroyo toad
receives under the Endangered Species Act (ESA)
and possible legal action that may be incurred for
violation of the act;

¢. The protective measures being implemented to
conserve the arroyo toad and other species during
construction activities associated with the
proposed project; and

d. A point of contact if arroyo toads are observed.

3. All trash that may attract predators of the arroyo toad
will be removed from work sites or completely secured
at the end of each workday.

critical habitat area along
Forest Service Proposed
Action C157 Options 1 and
2.

b. Biologist qualifications
(resumes; approved by CPUC
and Forest Service)

c.  Survey summary report

d. Documentation of monitoring
plan and consultation with the
USFWS, if required

e. Maps showing the proposed
flagging or fencing areas

f.  Brief report of monitoring
activities

g.  CPUC monitor: Line item in
compliance monitoring report

construction
b. Atleast 2 weeks prior to
construction
c.d.ande. Priorto
construction
During
construction

f.and g.

Action C157 Options 1 and
2: CPUC and Forest
Service,

City of San Diego

Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Service, BIA and Campo
Indian Tribe (TL6931)
BIO-33 Focused surveys for arroyo toad shall be conducted. Prior to initiating Arroyo toad designated a. Implement measure as defined | a. Prior to and during Forest Service Proposed Not Applicable This measure is only

applicable to C157.

3 Since at higher elevations breeding season may occur between February 1 and July 31, on Forest Service land breeding season limited operating period will be set with a project-specific consultation with the Forest Service.
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4.

10.

Prior to the onset of any construction activities, the
project applicant shall meet on site with staff from the
USFWS and the authorized biologist. The applicant
shall provide information on the general location of
construction activities within habitat of the arroyo toad
and the actions taken to reduce impacts to this species.
Because arroyo toads may occur in various locations
during different seasons of the year, the project
applicant, USFWS, and authorized biologists will, at this
preliminary meeting, determine the seasons when
specific construction activities would have the least
adverse effect on arroyo toads. The goal of this effort is
to avoid mortality of arroyo toads during construction.
Where construction can occur in habitat where arroyo
toads are widely distributed, work areas will be fenced
in a manner that prevents equipment and vehicles from
straying from the designated work area into adjacent
habitat. The authorized biologist* will assist in
determining the boundaries of the area to be fenced in
consultation with the USFWS. All workers will be
advised that equipment and vehicles must remain
within the fenced work areas.

The authorized biologist will direct the installation of the
fence and conduct a minimum of three nocturnal surveys
to move any arroyo toads from within the fenced area to
suitable habitat outside of the fence. If arroyo toads are
observed on the final survey or during subsequent checks,
the authorized biologist will conduct additional nocturnal
surveys if he or she determines that they are necessary in
concurrence with the USFWS.

Fencing to exclude arroyo toads will be at least 24
inches in height.

The type of fencing must be approved by the
authorized biologist and the USFWS.

Construction activities that may occur immediately
adjacent to breeding pools or other areas where large
numbers of arroyo toads may congregate will be
conducted during times of the year (fall/winter) when
individuals have dispersed from these areas. The
authorized biologist will assist the project applicant in
scheduling its work activities accordingly.

If arroyo toads are found within an area that has
been fenced to exclude arroyo toads, activities will

4 Authorized biologist is a biologist whose resume has been reviewed and approved by the Forest Service and CPUC.
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1.

12.

13.

14.

15.

16.

cease until the authorized biologist moves the arroyo
toads.

If arroyo toads are found in a construction area where
fencing was deemed unnecessary, work will cease until
the authorized biologist moves the arroyo toads. The
authorized biologist, in consultation with USFWS, will
then determine whether additional surveys or fencing
are needed. Work may resume while this determination
is being made, if deemed appropriate by the authorized
biologist and USFWS.

Any arroyo toads found during clearance surveys or
otherwise removed from work areas will be placed in
nearby suitable, undisturbed habitat. The authorized
biologist will determine the best location for their
release, based on the condition of the vegetation, soil,
and other habitat features and the proximity to human
activities. Clearance surveys shall occur on a daily
basis in the work area.

The authorized biologist will have the authority to stop
all activities until appropriate corrective measures have
been completed.

Staging areas for all construction activities will be
located on previously disturbed upland areas
designated for this purpose. All staging areas will be
fenced within potential toad habitat.

To ensure that diseases are not conveyed between
work sites by the authorized biologist or his or her
assistants, the fieldwork code of practice developed by
the Declining Amphibian Populations Task Force
(DAPTF 2009) will be followed at all times.

Drift fence/pitfall trap surveys will be implemented in
toad sensitive areas prior to construction in an effort to
reduce potential mortality to this species. Prior to any
construction activities in the project site, silt fence shall
be installed completely around the proposed work area
and a qualified biologist should conduct a
preconstruction/clearance survey of the work area for
arroyo toads. Any toads found in the work area should
be relocated to suitable habitat. The silt fence shall be
maintained for the duration of the work activity.

On Forest Service lands, occupied arroyo toad breeding habitat will be
mitigated at a 3:1 ratio; occupied arroyo toad upland burrowing habitat will
be mitigated at 2:1; and unoccupied arroyo toad habitat (or designated
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
critical habitat) will be mitigated at 2:15. In addition, a Forest Service
consultation will be conducted to verify limited operating periods for arroyo
toad are defined.
The applicant shall restrict work to daylight hours, except during an
emergencys, in order to avoid nighttime activities when arroyo toads may be
present on the access road. Traffic speed should be maintained at 15 mph
or less in the work area.
Cultural and Paleontological Resources
CUL-1 In order to avoid adverse effects to historic properties, SDG&E will SDG&E'’s proposed project a. Approval of Final APE surveys | a. Prior to construction SDG&E’s Proposed Applicable The Programmatic
implement a comprehensive approach to cultural resource management and all alternatives b. Approval of final designs b.andc. Prior to issuance Project: CPUC ,Forest Agreement was finalized in
consistent with any project specific Programmatic Agreement developed documenting avoidance. of notice to Service, BIA and La Jolla February 2016 and the
between the federal agencies and the SHPO. The comprehensive c.  Approval of HPMP proceed Indian Tribe (TL682), BIA HPMP in August 2016.
approach will include, at a minimum, the following elements: d.  Approval of recovery plans e. During construction and Campo Indian Tribe
1a. - Inventory and evaluate cultural resources in the Final 5 e esreEten st s (TL629), BLM, California Cultural resources surveys
Area of Potential Effect (APE). Prior to any ground and data recovery State Parks (C79) were completed in Pre
disturbing activities, SDG&E will complete inventories Forest Service Proposed 2011 by ASM Affiliates,

within the APE and submit the results of those
inventories for approval by the CPUC and federal
agencies. These surveys shall supplement surveys
done for the EIR/EIS and will satisfy Section 106
requirements.

1b. — Avoid and protect potentially significant resources.
Where feasible, complete avoidance of impacts shall
be the preferred strategy. Where the federal
agencies and CPUC decide that cultural resources
cannot be avoided, they will be incorporated into a
Historic Properties Management Plan (HPMP), as
described below.

1c. — Develop and Implement Historic Properties Treatment
Plan. After completing the inventory and avoidance
phase of site design, SDG&E will prepare and submit
for approval an HPMP to avoid or mitigate identified
potential impacts.

1d. — Conduct data recovery to reduce adverse effects. If
eligible resources, as determined by the federal
agencies and the SHPO, cannot be protected from
direct impacts of the project or alternatives, data-
recovery investigations shall be conducted by
SDG&E to reduce adverse effects to the
characteristics of each property that contribute to its

Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Inc. (Schaefer and
Williams, 2011: The 2011
(Revised 2013)

Inventory, Evaluation and
Treatment of Cultural
Resources in the
Cleveland National Forest
Transmission and
Distribution Line Increased
Fire Safety Project in
support of the Proponent's
Environmental
Assessment). Subsequent
pedestrian surveys

were completed in 2016
and 2017 to account

for Project additions and
the final design.

The Historic Properties
Management Plan was
finalized on August 25,
2016, and was approved

eligibility, using procedures described in the HPMP. by the USFS on August 25,
2016 and by the
5 Per Robert Hawkins (pers. comm. 2014)
6 Emergencies are described in SDG&E 1995 (Section 2.2) and SDG&E 2013a (Attachment C).
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
1e. - Monitor construction activities. Incorporate monitoring CPUC and SHPO on
as described in APM CUL-04. If any cultural August 26, 2016.
resources are unexpectedly encountered, the
monitor will stop work and notify the Principal Updates to Appendix A of
Investigator, who will notify the appropriate federal the HPMP were circulated
Heritage Program Manager or CPUC representative, by the USFS for a 30-day
depending on the location of the discovery. comment on July 7, 2017.
CUL-2 In order to reduce adverse effects and significant impacts to historic C79, C440, and C442 for a. Letter of conformance a.and b. Prior to issuance of | SDG&E’s Proposed Not Applicable C79, C440 an C442 are
resources along C79, C440, and C442 as identified in Table D.5-12 of the SDG&E'’s proposed project b. Map of locations of cabins notice to proceed Project: CPUC, Forest not requested activities
EIR/EIS, the original exterior materials on the cabins shall not be removed, | and all alternatives with where requirement cannot be ¢.  During construction Service, and California under NTP 6
modified, or covered. If equipment attached to the cabins must be replaced, | identified historic resources met d.  Prior to and during State Parks
the equipment shall retain its original appearance in terms of materials and ¢. CPUC/Forest Service monitor: construction Forest Service Proposed
size. If this cannot be met, then a cultural monitor is required to be present Conduct in-field inspections of Actions: CPUC and Forest
during the replacement of the lines to minimize modifications to the cabin historic structures Service, BIA and Inaja and
exteriors. d.  CPUC/Forest Service monitor: Cosmit Tribe (TL626)
Line item in compliance BIA Proposed Action:
monitoring reports CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
CUL-3 During construction of the proposed power line replacement projects, all TL625, TL626, TL629, a. Documentation indicating a. Prior to and during SDG&E’s Proposed Applicable; Pre- See CUL-1.

measures as identified in Tables 3 and 6 for TL625, Tables 9 and 11 for
TL626, Tables 14 and 17 for TL629, Table 20 for TL682, Table 23 for
TL6923, Table 26 for C78, Table 29 for C79, Table 31 for C157, Table 34
for C440, Table 37 for C442, and Table 40 for C449 of the Cultural
Resources Technical Report prepared by ASM (ASM 2011) shall be
implemented. All measures shall be implemented by a qualified
archaeologist who is approved by the California Public Utilities Commission
and Forest Service. Further, when on City-owned land (portions of C157,
T625, and C449), the City’s Land Development Manual - Historical
Resource Guidelines per the San Diego Municipal Code, Chapter 14,
Article 3, Division 2, Section 14.0201, shall be followed
(http://docs.sandiego.gov/
municode/MuniCodeChapter14/Ch14Art03Division02.pdf).

TL682, TL6923, C78, CT9,
C157, C440, C442, C449

completion of all measures
provided in the cultural
resources report prepared by
ASM for each power and
distribution line.

b. Map identifying all
environmentally sensitive areas
to be flagged and avoided
during construction

c. Archaeologist qualifications

d. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

construction

b.  Prior to issuance of notice
to proceed

c. Atleast 1 week prior to
construction

d. Prior to and during
construction

Project; CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629,
TL625, and TL6923), CSP
(C79)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,

Construction Requirements
Met

All cultural monitoring
requirements and
recommendations included
in the Cultural Resources
Technical Report and
Appendix A of the Historic
Properties Management
Plan will be implemented
prior to and during
construction.

Resumes of archaeologists
that will be implementing
measures were submitted
to the CPUC and the
USFS and were approved
in August 2016.
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BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Maps depicting the
locations of cultural ESAs
and ESA fencing were
provided to the CPUC and
USFS on July 25, 2017.

Public Health and Safety

PHS-1

San Diego Gas & Electric (SDG&E) shall provide written documentation
that all staff, including contractor, and subcontractor project personnel,
have received training regarding the appropriate work practices necessary
to effectively implement hazardous materials procedures and protocols and
to comply with the applicable environmental laws and regulations, including,
without limitation, hazardous materials spill prevention and response
measures.

All construction work areas
for SDG&E'’s proposed
project and all alternative
locations.

a.  Conduct training program
including content in mitigation
measure

b.  Provide documentation
(attendee sign-in sheets) of
project personnel training to
the CPUC and Forest Service.

¢. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

Prior to notice to
proceed and
throughout
construction.

a.b.andc.

SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (CT79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable

PHS-2

San Diego Gas & Electric (SDG&E) shall implement best management
practices (BMPs) to prevent impacts from release of hazardous materials
during construction, operation, and maintenance activities. Typical BMPs
could include, but would not be limited to, practices such as the use of
absorbent pads for spill containment, specified locations for vehicle
refueling, and a daily vehicle inspection schedule designed to identify
leaking fuels and/or oils as early as possible. No hazardous material, as
defined by 40 CFR 355, shall be stored on site above threshold planning
quantities, as defined in Appendices A and B of 40 CFR 355. All vehicle
maintenance activities shall be conducted at designated locations within
approved staging areas or other locations specified for this activity. In the
event emergency maintenance is required on site, or removal of the
equipment to an off-site repair facility is determined by SDG&E to be

All construction work areas
for SDG&E'’s proposed
project and all alternative
locations.

a. Prepare a Spill Response and
Notification Plan

b. Implement measures as
defined and as further defined
in the project SWPPP.

c. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a. Prior to construction

b.  During construction,
operation, and
maintenance activities

c. During construction

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

Applicable; Pre-
Construction Requirements
Met

The Spill Response and
Notification Plan was

approved by the CPUC
and USFS in July 2016.
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Consultation
infeasible, SDG&E will use BMPs to prevent the release of hazardous BIA Proposed Action:
materials during these emergency maintenance activities. SDG&E will be CPUC and Forest Service,
required to complete a Spill Response and Notification Plan for agency BIA and La Jolla Indian
approval before commencing construction. Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
PHS-3 In the event that rock blasting is used during construction, a noise and All construction work areas a. Prepare a program-level a.andb. Priorto and during | SDG&E’s Proposed Applicable; See Conditions | A pre-blast survey will be

vibration calculation will be prepared and submitted to the California Public
Utilities Commission and the County of San Diego for review before
blasting at each site. The construction contractor will ensure compliance
with all relevant local, state, and federal regulations relating to blasting

for SDG&E’s proposed
project and all alternative
locations.

blasting plan followed by
specific blasting plans during
construction

b. CPUC/Forest Service Monitor:

construction

Project: CPUC, Forest

Service and County, BIA
and La Jolla Indian Tribe
(TL682), BIA and Campo

in NTP 6

conducted if blasting

is determined to be
necessary, however
blasting activities are not

DUDEK

activities. In addition to any other requirements established by the Line item in compliance Indian Tribe (TL629), BLM proposed under NTP 6.
appropriate regulatory agencies, the pre-blast survey and blasting plan monitoring report (TL629 and TL6923), CSP
shall meet the following conditions: (C79)

o The pre-blast survey shall be conducted for structures within a Forest Service Proposed
minimum radius of 1,000 feet from the identified blast site to be Actions: CPUC and Forest
specified by San Diego Gas & Electric (SDG&E) or SDG&E’s Service and County, BIA
contractor. Sensitive receptors that could reasonably be affected by and Inaja and Cosmit Tribe
blasting shall be surveyed as part of the pre-blast survey. Notification (TL626), City of San Diego
that blasting would occur shall be provided to all owners of the identified (C157)
structures to be surveyed prior to commencement of blasting. The pre- BIA Proposed Action:
blast survey shall be included in the final blasting plan. CPUC and Forest Service

o The final blasting plan shall address air-blast limits, ground vibrations, and County, BIA and La
and maximum peak particle velocity for ground movement, including Jolla Indian Tribe (TL682)
provisions to monitor and assess compliance with the air-blast, ground Partial Removal of
vibration, and peak particle velocity requirements. The blasting plan Overland Access Roads:
shall meet criteria established in Chapter 3 (Control of Adverse Effects) Forest Service
in the Blasting Guidance Manual of the U.S. Department of Interior Removal of TL626 from
Office of Surface Mining Reclamation and Enforcement. Service: CPUC and Forest

o The blasting plan shall outline the anticipated blasting procedures for Service and County, BIA
the removal of rock material at the proposed pole locations. The and Campo Indian Tribe
blasting procedures shall incorporate line control to full depth and (TL6931)
controlled blasting techniques to create minimum breakage outside the
line control and maximum rock fragmentation within the target area.

Prior to blasting, all applicable regulatory measures shall be met. The
applicant, general contractor, or its subcontractor (as appropriate) shall
keep a record of each blast for at least 1 year from the date of the last
blast.
7014-3
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PHS-4 Prior to construction, all San Diego Gas & Electric (SDG&E), contractor, Along TL629 between poles | a.  Conduct training program a. Prior to notice to proceed | CPUC Not Applicable
and subcontractor project personnel anticipated to work between poles 2173105 and Z173109. including content in mitigation for TL629
Z173105 and 2173109 shall receive training regarding the location of measure b.  Prior to and during
suspected soil and groundwater contamination along TL629 between poles b. Provide documentation construction
2173105 and 2173109, and will be instructed to avoid any ground (attendee sign-in sheets) of
disturbance in the area. project personnel training to
the CPUC.
PHS-5 Prior to flight operations for helicopter use during construction as well as All construction work areas a. Prepare an Aviation Safety Plan | aandb.  Prior to use of SDG&E’s Proposed Applicable An Aviation Safety Plan
operations, San Diego Gas & Electric (SDG&E) shall coordinate with local for SDG&E’s proposed as defined in measure helicopters for Project. CPUC and Forest was approved by the
air traffic control and comply with all Federal Aviation Administration (FAA) | project and all alternative b. Documentation showing construction Service, BIA and La Jolla USFS in June 2016.
regulations regarding helicopter use to prevent conflicts with air traffic locations. coordination with Forest activities Indian Tribe (TL682), BIA
generated by local airstrips. Documentation verifying SDG&E has Service aviation resources as | ¢.  During construction and Campo Indian Tribe
coordinated with local air traffic control shall be provided to California Public defined in plan, local air traffic (TL629), BLM (TL629 and
Utilities Commission prior to use of helicopters for construction and control, and compliance with all TL6923), CSP (C79)
operations and maintenance activities. SDG&E shall prepare an Aviation applicable FAA regulations. Forest Service Proposed
Safety Plan for Forest Service approval prior to any use of helicopters in ¢. CPUC/Forest Service Monitor: Actions: CPUC and Forest
support of activities on the Cleveland National Forest. The Aviation Safety Line item in compliance Service, BIA and Inaja and
Plan will outline the procedures used to ensure safe transportation of monitoring report Cosmit Tribe (TL626), City of
external loads, and will identify coordination requirements with Forest San Diego (C157)
Service aviation resources operating in the area. BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
PHS-6 If, during construction activities, it is anticipated or planned that helicopters | All construction work areas a. Helicopter Lift Plan a.. Prior to construction- SDG&E’s Proposed Applicable A Helicopter Lift Plan was
will be used for external load operations, including carrying structures, San | for SDG&E’s proposed b. CPUC/Forest Service Monitor; related flight operations Project. CPUC and Forest provided to CPUC and

Diego Gas & Electric (SDG&E) will prepare a Helicopter Lift Plan. This plan
will be prepared in accordance with and comply with all relevant FAA
regulations, as well as SDG&E’s Aviation Operations Manual. Prior to
initiation of construction activities for each alignment, if determined that
helicopters would be used, the Helicopter Lift Plan will be provided to the
California Public Utilities Commission.

project and all alternative
locations.

Line item in compliance
monitoring report

b.  During construction

Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,

USFS in October 2016.

DUDEK

7014-3
August 2017



NTP #6 Request
Attachment A

Mitigation No.

Mitigation Text

Location

Compliance Documentation@ and
Consultation

Timing

Responsible Agency

Applicability/Status

Notes

BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

PHS-7

Conduct geotechnical investigations. The applicant shall perform design-
level geotechnical investigations to evaluate the potential for liquefaction,
lateral spreading, seismic slope instability, and ground-cracking hazards to
affect the approved project and all associated facilities. Where these
hazards are found to exist, appropriate engineering design and construction
measures that meet California Building Code (CBC), CPUC General Order
95, and Electric Power Research Institute (EPRI) Moment Foundation
Analysis and Design parameters shall be incorporated into the project
designs.

All construction work areas
for SDG&E'’s proposed
project and all alternatives.

a. Geotechnical investigations for
liquefaction, lateral spreading,
seismic slope instability, and
ground-cracking hazards for
approved project facilities.

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a. Prior to construction
b.  During construction

SDG&E’s Proposed
Project; CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable

NTP-3 authorized
geotechnical activities for TL
682. SDG&E performed
design-level geotechnical
investigations for TL682
from February to April

2016 and April through May
2017. Results of the
investigations will be
incorporated into the final
design drawings.

PHS-8

Facilities inspections conducted following major seismic event. If large
levels of ground shaking (such as Modified Mercalli Intensity VI or greater)
are experienced or a major earthquake (magnitude 6.0 and above) occurs
along the Elsinore Fault, a professional licensed geologist, geotechnical
engineer, and structural engineer employed or contracted by SDG&E shall
perform facilities inspections as quickly as possible. Careful examination
shall be conducted of all project facilities within the identified area of effect.
Any required repair or needed improvements shall be implemented as soon
as feasible to ensure that the integrity of project facilities has not been
compromised.

All construction work areas
for SDG&E'’s proposed
project and all alternative
locations.

a. Professional investigation of all
approved project facilities
following a major seismic event

b.  Submittal of report (indicates
required repairs or needed
improvements, actions taken to
repair facilities, if needed, and
timing of repair work)

a. Following a major seismic
event

b.  During construction and
operation

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

Applicable
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BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Fire and Fuels Management

FF-1

Develop and Implement a Construction Fire Prevention/Protection Plan.
SDGA&E shall develop a multiagency Construction Fire
Prevention/Protection Plan in consultation with the U.S. Forest Service,
Bureau of Land Management (BLM), Bureau of Indian Affairs (BIA),
California Department of Forestry and Fire Protection (CAL FIRE), San
Diego Rural Fire Protection District (SDRFPD), and San Diego County Fire
Authority (SDCFA) to the satisfaction of lead agencies. SDG&E shall
monitor construction activities to ensure implementation and effectiveness
of the plan. The final plan will be approved by the commenting agencies
prior to the initiation of construction activities and shall be implemented
during all construction activities by SDG&E. At minimum, the plan will
include the following:
e Procedures for minimizing potential ignition
o Vegetation clearing
o Fuel treatment area establishment
o Parking requirements
o Smoking restrictions
o Hot work restrictions
o Red Flag Warning restrictions
o Fire coordinator role and responsibility
o Fire suppression equipment on site at all times work is
occurring
o Requirements of Title 14 of the California Code of Regulations,
918 “Fire Protection” for the private land portions
o Applicable components of the SDG&E Wildland Fire Prevention
and Fire Safety Electric Standard Practice 113-1 (July 2012)
o Emergency response and reporting procedures
o Emergency contact information
o Worker education materials; kick-off and tailgate meeting
schedules
e Other information as provided by responsible and commenting
agencies (as appropriate for each project).

All access roads and work
areas for SDG&E'’s proposed
project and all alternatives.

a. Prepare Construction Fire
Prevention/Protection Plan

b.  Approval and implementation
of Construction Fire
Prevention/Protection Plan

¢. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

a. Draft Plan: At least 90
days prior to scheduled
start of construction.

b.  Final Plan: At least 30
days prior to scheduled
start of construction (plan
in effect throughout
construction).

c.  During construction

CAL FIRE, SDRFPD,
SDCFA for proposed
project and all alternatives
SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable, Pre-
Construction Requirements
Met.

The Final Construction Fire
Prevention/Protection

Plan was approved by the
USFS and CPUC in June
and July, 2016,
respectively. An updated
plan was submitted to the
CPUC and USFS on
September 30, 2016.
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Additional restrictions will include the following:

 During the construction phase of the project, the applicant shall
implement ongoing fire patrols. The applicant shall maintain fire
patrols during construction hours and for 1 hour after end of
daily construction and hotwork.

o Fire Suppression Resource Inventory — In addition to 14 CCR
918.1(a), (b), and (c), the applicant shall update in writing the
24-hour contact information and on-site fire suppression
equipment, tools, and personnel list on a quarterly basis and
provide it to the Forest Service, BLM, BIA, SDRFPD, SDCFA,
and CAL FIRE.

o During Red Flag Warning events, as issued daily by the
National Weather Service in State Responsibility Areas (SRAS)
and Local Responsibility Areas (LRAs), and when the Forest
Service Project Activity Level (PAL) is “E” on Cleveland
National Forest (CNF) (as appropriate), all non-essential, non-
emergency construction and maintenance activities shall cease
or be required to operate under a Hot Work Procedure. The Hot
Work Procedure will be in compliance with the applicable
sections in NFPA 51-B “Fire prevention during welding, cutting,
or other hot work” and CFC Chapter 26 “Welding and other Hot
Work.”

o The applicant and contractor personnel shall be informed of
changes to the Red Flag event status and PAL as stipulated
by CAL FIRE and CNF.

o All construction crews and inspectors shall be provided with
radio and/or cellular telephone access that is operational
throughout the project area to allow for immediate reporting
of fires. Communication pathways and equipment shall be
tested and confirmed operational each day prior to initiating
construction activities at each construction site. Al fires
shall be reported to the fire agencies with jurisdiction in the
project area as soon as the fire is identified/discovered.

o Each crew member shall be trained in fire prevention, initial
attack firefighting, and fire reporting. Each member shall
carry at all times a laminated card listing pertinent telephone
numbers for reporting fires and defining immediate steps to
take if a fire starts. Information on contact cards shall be
updated and redistributed to all crew members as needed,
and outdated cards destroyed, prior to the initiation of
construction activities on the day the information change
goes into effect.

o Each member of the construction crew shall be trained and
equipped to extinguish small fires with hand-held fire
extinguishers in order to prevent them from growing into
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more serious threats. Each crew member shall at all times
be within 50 feet of fire suppression equipment, as outlined
in ESP 113.1.
SDG&E will provide a draft copy of the Construction Fire
Prevention/Protection Plan to the responsible fire agencies for comment a
minimum of 90 days prior to the start of any construction activities. The final
plan will be approved by the responsible lead agencies with input from the
fire and permitting agencies, as desired, prior to the initiation of construction
activities and provided to SDG&E for implementation during all construction
prior to the initiation of construction activities. All construction work on the
proposed power line replacement projects shall follow the Construction Fire
Prevention/Protection Plan guidelines and commitments.
FF-2 Develop and Implement an Operations and Maintenance Fire Prevention/ All access roads and work a. Prepare draft Operations and | a.  Draft Plan: At least 90 CAL FIRE, SDRFPD, Applicable A Draft Operations and
Protection Plan. The plan will address all SDG&E electric facilities proposed | areas for SDG&E'’s proposed Maintenance Fire days prior to completion SDCFA for proposed Maintenance Fire
to be covered under the Master Special Use Permit (MSUP) within the project and all alternatives. Prevention/Protection Plan of the first project project and all alternatives Prevention/Protection Plan
Cleveland National Forest (CNF), and other project facilities off the CNF, b.  Approval and implementation segment SDG&E’s Proposed was submitted to CPUC
and will be implemented during all operational maintenance work of plan (no operations and b. Final Plan: At least 30 Project: CPUC and Forest and USFS on February 25,
associated with the project for the life of the project. This plan will satisfy maintenance work during Red days prior to completion Service, BIA and La Jolla 2016. A final plan was
the requirements of the SDG&E Project Specific Fire Plan, as identified in Flag Warnings and Very High of the first project Indian Tribe (TL682), BIA submitted on May 31,
SDG&E'’s Electric Standard Practice 113-1. Important fire safety concepts PAL) segment (revision every 5 | and Campo Indian Tribe 2017.
that shall be included in the plan and make it an essential overall mitigation ¢.  Ongoing coordination with Fire years thereafter) (TL629), BLM (TL629 and
measure are the following: Authority c.andd. During TL6923), CSP (C79)
o Guidance on where maintenance activities may occur (non-vegetated d. CPUC/Forest Service monitor: construction b, Forest Service Proposed
areas, cleared access roads, and work pads that are approved as part Line item in compliance operations and Actions: CPUC and Forest
of the project design plans) monitoring reports maintenance Service, BIA and Inaja and
o Fuel treatment area maintenance Cosmit Tribe (TL626), City of
« When vegetation work will occur (prior to any other work activity) San Diego (C157) '
« Timing of vegetation clearance work to reduce likelihood of ignition and BIA Proposed Action:
or fire spread CPUC and Forest Sgrwce,
- o . BIA and La Jolla Indian
o Coordination procedures with fire authority Tribe (TL682)
o Integration of the project's Construction Fire Prevention/Protection Plan Parti
artial Removal of
coli . ) ) ) Overland Access Roads:
o Personnel training and fire suppression equipment Forest Service
 Red Flag Warning restrictions for operation and maintenance work Removal of TL626 from
o Fire safety coordinator role as manager of fire prevention and protection Service: CPUC and Forest
procedures, coordinate with fire authority and educator Service, BIA and Campo
o Communication protocols Indian Tribe (TL6931)
o Incorporation of responsible agency review and approved Response
Plan mapping and assessment.
o Other information as provided by responsible and commenting
agencies, as applicable.
SDG&E will provide a draft copy of the Operations and Maintenance Fire
Prevention/Protection Plan to the responsible fire agencies for comment a
minimum of 90 days prior to the completion of the first project segment. The
DUDEK August 2017
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final plan will be approved by the CPUC and Forest Service prior the first
construction segment being deemed complete and the final plan will be
provided to SDG&E for implementation during all operations and
maintenance activities.
Hydrology and Water Quality
HYD-1 Erosion Control Plan / Stormwater Pollution Prevention Plan. SDG&E shall | All construction work areas a. Prepare Draft Erosion Control | a.  Prior to notice to proceed | SDG&E’s Proposed Applicable; Pre- A Final Erosion Control

develop and implement an Erosion Control Plan (ECP) for construction,
operations, and maintenance activities in order to prevent and control soil
erosion and gullying . The ECP shall include Forest Service best
management practices specific to re-vegetation requirements (scarifying
the soil, and fertilizing, seeding and/or mulching, as required to achieve
proper post-construction site stabilization) and incorporate Construction
General Permit SWPPP requirements for each construction segment as the
SWPPP(s) for that segment are completed. Additionally, the ECP shall
complement restoration goals and objectives identified in the Habitat
Restoration Plan, as required under MM BIO-4. The ECP shall be updated
for each construction segment and provided to the CPUC and the federal
agencies for review and approval prior to each agency’s Notice to Proceed
issuance for that construction segment.

As required by the Construction General Permit, SDG&E shall develop a
Storm Water Pollution Prevention Plan (SWPPP) for the project or for
individual construction segments, as required, to reduce soil erosion during
construction. The SWPPP(s) and verification of submittal to the RWQCB shall
be submitted to the CPUC and Forest Service prior to Notice to Proceed
issuance for the respective construction segment. SDG&E shall provide the
CPUC and Forest Service with subsequent amendments to the SWPPP as
part of SDG&E'’s weekly compliance reports. In weekly construction
compliance reports, SDG&E shall note when Storm Water Construction Site
Inspection Report Forms have been posted to the Storm Water Multiple
Application and Report Tracking System (SMARTS) following storm events.

for SDG&E’s proposed
project and all alternatives.

Plan / Stormwater Pollution
Prevention Plan and submit to
agencies

b.  Submit Final approved Erosion
Control Plan / Stormwater
Pollution Prevention Plan
(SWPPP)

c. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

d. Implement post-construction
maintenance activities and
note in compliance monitoring
reports

b.  Prior to and during
construction

c.  During construction

d. Post construction

Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (CT79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Construction Requirements
Met

Plan (containing the
SWPPP as an attachment)
was approved by the
CPUC and USFS in
August 2016.

Phase Il reconstruction of
TL682 will be enrolled
under the Construction
General Permit (Order
2009-0009-DWQ [as
amended by 2010-0014-
DWQ and 2012-006-
DWQ]). An NOI, a SWPPP,
and other Permit
Registration Documents for
the Phase | reconstruction
of TL682 were

uploaded to the State
Water Resources Control
Board's Storm Water
Multiple Applications and
Report Tracking System on
May 4, 2017 and a

Waste Discharge
Identification number was
issued on May 9, 2017
(WDID# 9 37C379761). A
COl to revise Construction
General Permit

coverage and include
Phase Il of TL682 will be
uploaded to the State
Water Resources Control
Board's Storm Water
Multiple Applications and
Report Tracking System
prior to construction.
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Updates to the SWPPP
were provided to CPUC
and USFS on August 8,
2017.
The SWPPP will be
implemented during
construction.

HYD-2a Documentation of purchased water source(s). For water that is to be All construction work areas a.  Submit Water Supply Plan a. Prior to notice to proceed | SDG&E’s Proposed Applicable; Pre- A Final Water Supply Plan
purchased from one or more public or private water/utility district(s), private | for SDG&E’s proposed including copies of “will serve” for each project Project and all Alternatives: | Construction Requirements | was approved by USFS in
landowners, or from tribes, SDG&E shall provide to the CPUC written project and all alternatives. letters providing verification component. CPUC and Forest Service | Met June 2016 and CPUC in
documentation from such district(s) and/or landowners indicating the total that water quantities are August 2016. An updated
amount of water to be provided and the time frame that the water will be available to meet project plan was submitted to the
made available to the project. The documentation shall also indicate the needs. CPUC and USFS on March
type of water (potable or reclaimed) and the specific source of the water 8, 2017 and April 7, 2017,
(groundwater well or surface diversions). The sources and amounts of identifying three additional
water to be obtained by SDG&E shall be documented in a Water Supply water sources with “will
Plan to be submitted to the CPUC prior to notice to proceed for each project serve” letters.
component.

HYD-2b Groundwater Evaluations of Off-Site Water Import Sources. For identified All construction work areas a. Copy of water study with a. Atleast 30 days prior to SDG&E’s Proposed Applicable; Pre- The CPUC approved the
water sources that derive their water supply from groundwater, SDG&E for SDG&E'’s proposed verified groundwater quantities noticed to proceed for Project and all Alternatives: | Construction Requirements | hydrogeologist on

shall commission a groundwater study by a registered/certified
hydrogeologist, as reviewed and approved by CPUC, to assess the existing
condition of the underlying groundwater/aquifer and all existing wells (with
owner’s permission) in the vicinity of proposed well location/water sources
and to verify that the proposed source is capable of supplying the amount
of water needed. The groundwater study shall evaluate whether the volume
and duration of the proposed groundwater use would exceed County of San
Diego thresholds for impacts with respect to groundwater supply and well
interference. If the evaluation indicates the potential for significant impacts,
the registered/certified hydrogeologist shall recommend feasible mitigation
measures (e.g., a groundwater monitoring program) to avoid exceeding
applicable thresholds. The groundwater evaluation shall be provided along
with the documentation of purchased water sources, and the CPUC shall
not authorize construction of the project unless such documentation have
been provided by SDG&E and approved by CPUC. If the evaluation finds
that impacts cannot be avoided given the volume and duration of the
proposed groundwater use, the CPUC will not authorize use of the water
source and shall require SDG&E to seek other viable sources of water.
Total confirmed water supplies from the combination of above documented
sources shall equal the total gallons of water needed through construction of
the project. SDG&E shall submit monthly water logs documenting
compliance with the water supply plan and groundwater thresholds.

project and all alternatives.

and will serve letters providing
verification that water adds up
to equal estimated project
construction needs

b.  Provide monthly water logs
documenting compliance with
the water supply plan and
groundwater thresholds

each project component.
b.  During construction

CPUC and Forest Service

Met

September 27, 2016.
SDG&E commissioned a
groundwater study of the
Live Oak Springs Water
District. The final Live Oak
Springs Water District
Groundwater Evaluation
was submitted to the
CPUC on March 22, 2017
and was approved on
March 30, 2017. An
updated Water Supply
Plan that includes the Live
Oak Spring Water District
was submitted to the
CPUC and USFS on April
7,2017.
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HYD-3 Access Road Decommissioning Plan. SDG&E shall prepare an Access Road removal locations for a. Implement access road a.and b. During construction SDG&E’s Proposed N/A; development of plan SDG&E will prepare an
Road Decommissioning Plan for review and approval by the CPUC and SDG&E'’s proposed projects decommissioning best and operation Project: CPUC and Forest | is required within 1 year of | Access Road
Forest Service within 1 year of project approval or permit issuance. The and all alternatives. practices (MSUP permit c.  During construction Service, BIA and La Jolla approval Decommissioning Plan for
plan will be prepared by qualified professionals (e.g., PG, PE, or CEG condition for Forest Service) Indian Tribe (TL682), BIA review and approval by the
contracted by SDG&E) whose qualifications are reviewed and approved by b.  Monitor success of passive and Campo Indian Tribe CPUC and Forest Service
the CPUC and the Forest Service. The plan will include a schedule for restoration, prevention of (TL629), BLM (TL629 and within 1 year of project
decommissioning activities. unauthorized use/access TL6923), CSP (C79) approval or permit
Under the plan, SDG&E shall be responsible for the prevention and control ¢. CPUC/Forest Service Monitor: Forest Service Proposed issuance.
of soil erosion and gullying in areas proposed for access road removal and Line item in compliance Actions: CPUC and Forest
shall implement the following activities:: monitoring report Service, BIA and Inaja and

« Remove any flagging, signs, or other markings within or around Cosmit Tribe (TL626), City
sensitive resource areas after road removal, except where such signs of San Diego (C157)
are necessary for long-term access control and interpretation purposes. BIA Proposed Action:
« Remove temporary fill and structures to the extent practical. CPUC and Forest Sgrvice,
« Provide appropriate access control for temporary work areas, such as BIA and La Jolla Indian
fencing posts, and/or signage, and ensure gates are locked in T”b? (TL682)
accordance with MM-REC-1 to minimize unauthorized traffic and/or Partial Removal of
access road circumvention during construction Overland Access Roads:
o Ensure that the road surface is in stable condition when the road is Forest Service
closed. Seed and fertilize disturbed surfaces as necessary. Remgvgl of TL626 from
o To facilitate regeneration, back blade or otherwise scarify road beds SGL{CG' Crilloae Fozs
: . AP Service, BIA and Campo
where appropriate. Use native grass or forb mixes if available. Indian Tribe (TL6931)
o All earthwork shall be confined to the road corridor and no soil shall be
sidecast onto adjacent areas; if necessary, excess soil material shall be
incorporated into restoration activities or hauled off site to an approved
disposal facility.
o Activities will complement restoration goals and objectives identified in
the Habitat Restoration Plan, as required under MM BIO-4.

HYD-4 Access Road Condition Evaluation and Repair Design Report. Planned SDGA&E exclusive use a. Prepare Access Road a.and b. Prior to start of SDG&E’s Proposed Applicable; Pre- A Final Access Road
grading and repair activities along SDG&E exclusive-use access roads that | access roads for SDG&E'’s Condition Evaluation and construction for each Project: CPUC and Forest | Construction Requirements | Condition Evaluation and
a) exceed grades of 15% (over a minimum distance of 100 feet), b) are proposed project and all Repair Design Report individual replacement Service, BIA and La Jolla Met Repair Design Report was
within RCAs, or ¢) are anywhere within a sediment-sensitive watershed (as | alternatives. b. Final review and approval of project. Indian Tribe (TL682), BIA approved by CPUC and
defined by the SWRCB) shall be evaluated by a qualified professional (e.g., report c.  Prior to final design and Campo Indian Tribe USFS in August 2016.
PG, PE, or CEG contracted by SDG&E and reviewed and approved by the c. CPUC/Forest Service Monitor: | d.  Prior to notice to proceed | (TL629), BLM (TL629 and Final updates for the TL
CPUC and the Forest Service) prior to initiating construction on the Line item in compliance and during construction TL6923)) 682 Phase 1 segment
associated segment, who will identify areas experiencing chronic erosion monitoring report Forest Service Proposed were provided on June 26,
and drainage issues. At a minimum, segments shall include, but are not Actions: CPUC and Forest 2017.
limited to, the following: Service, BIA and Inaja and

o TL626 south of Eagle Creek Road and north of Boulder Creek Road Cosmit Tribe (TL626)
e TL625 in the Vicinity of Barber Mountain Road BIA Proposed Action:
e TL625 north of Lyons Valley Road and south of Carveacre Road CPUC and Forest Service,
o C442 east of Oak Valley and south of I-8, on the western flanks of Long
Peak
DUDEK August 2017



NTP #6 Request
Attachment A

Mitigation No.

Mitigation Text

Location

Compliance Documentation@ and
Consultation

Timing

Responsible Agency

Applicability/Status

Notes

o Short segments of TL629 on either side of Cameron Valley and east of

Pine Valley
The qualified professional shall design an engineered solution(s) to be
implemented within the existing access roadway disturbance area in
accordance with Forest Service standards, as described in Forest Service
Handbook 2509.22 (Section 12.2), for each area determined to experience
chronic erosion and/or drainage issues prior to beginning work on those
facilities associated with the problematic access road. The designed
solution(s) shall be included into the approved project to ensure the
avoidance or minimization of substantial damage or soil loss along the
identified road segments.
Examples of such solutions could include, but are not limited to the
following:

o Crowning road sections with gentle slopes to prevent standing water on
the road

o Qutsloping roads at 3%-5% wherever possible

o Where required for proper maneuvering and safety, insloping roads at
3-5% into properly designed ditches

o Installing rolling dips, ditch relief culverts, and/or water bars at intervals
appropriate for the road-grade and the soil erosivity

o Minimizing the number of water crossings, and maintaining crossings
as close to a 90-degree angle as possible to the streambed.

o Constructing perennial and seasonal/ephemeral stream crossings so as
not to change the cross-sectional area of the stream channel or impede
fish migration.

o Constructing perennial and seasonal/ephemeral stream crossings with
materials that will not degrade water quality (e.g., concrete, coarse
rock, riprap and/or gabions)

o Surfacing roads with erosion-resistant materials such as rock or asphalt
concrete.

The Access Road Condition Evaluation and Repair Design Report shall
identify locations, if any, where no feasible and/or effective solutions can be
implemented to adequately handle runoff or comply with Forest Service soil
and water quality management standards as contained in Forest Service
Handbook 2509.22 (Section 12.2). The report will be updated for each
construction segment according to SDG&E’s final construction schedule.

In these locations, the qualified professional shall recommend options for
access road removal (i.e., requiring access by helicopter) or realignment
(e.g., to achieve a lower slope) that would still achieve project objectives.

Construction of each segment shall not proceed until the report section
pertaining to that segment has been reviewed and approved by CPUC and
Forest Service. In the event there are disputes regarding specific problem
locations, CPUC and Forest Service will allow construction to proceed on
those portions of the construction segment not impacted by access roads

BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

DUDEK

7014-3
August 2017



NTP #6 Request
Attachment A

Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
requiring evaluation under this measure; however, SDG&E shall not work in
areas under dispute until resolution is achieved.

HYD-5 Procedural Requirements for Pesticide and Herbicide Applications. All construction work areas a. Pesticide applicator a. Atleast 2 weeks prior to Forest Service Applicable
Pesticide and herbicide application shall occur under the direction of a for SDG&E'’s proposed qualifications first pesticide application
professional pesticide applicator with either a Qualified Applicator License project and all alternatives. b. Implementin accordance with | b.  Post-construction during
(QAL) or an Agricultural Pest Control Adviser License in the State of EPA requirements routine operation and
California (see MM-BIO-32 for additional biological training requirements for c. Provide pesticide application maintenance
applicators with a QAL). Label instructions and all applicable laws and schedule c.  Submit on annual basis
regulations shall be strictly followed in the application of pesticides and (or more frequently as
herbicides and disposal of excess materials and containers. Only those needed)
materials registered by the EPA for the specific purpose planned shall be
authorized for use. Before applying any pesticides or herbicides on National
Forest System land, SDG&E shall receive approval from the Forest Service
for all pesticides and herbicides proposed for use on National Forest
System land prior to their application on these lands. For portions of the
project crossing BLM lands, SDG&E shall obtain a BLM Pesticide Use
Permit as well. Additionally, prior to any pesticide or herbicide use, SDG&E
shall submit an anticipated schedule to the Forest Service for planned use
within the CNF on an annual basis, or more frequently as needed, and will
work with the Forest Service to determine the appropriate pesticide and
herbicide per location.

HYD-6 Implementation of Creek-Crossing Procedures. Where creek crossings can | TL626 alternative alignment | a.  Implement Creek Crossing a. During creek-crossing Not Applicable Per the MMCRP, this
be completed during dry season, with no flows present in the creek, (Option 3 underground in Procedures during the dry construction activities measure applies only to
seasonally timed restorative open trenching will be completed. This Boulder Creek Road) season b. Atleast 60 days prior to the alternative alignment
procedure will use minimum trench widths. Trench cut material will be b. Prepare a Jack-and-Bore HDD construction (Option 3 Underground in
placed outside of the creek bed and outside of 100-year inundated areas. Contingency Plan with c. Prior to and during Boulder Creek Road);
Trench fill will be compacted and replaced to match existing creek bed associated SWPPP in construction therefore, it is not
gradations, and vegetation will be restored. Open trenching restoration will accordance with the d.  During construction applicable.
be completed prior to any wet season flows, and will include anti-erosion requirements and timing in
action plans for any unplanned rainfall during construction. SDG&E shall MM-HYD-8
obtain all required permits prior to completing open trenching through c.  Conduct directional drilling
drainages. In any case, flows will be isolated from open trenching by best rather than trenching,
management practices mandated by the General Construction Permit. where/when applicable
Areas of trenching would be restored and/or vegetated at completion of d. CPUC/Forest Service Monitor:
work. Line item for standard
Where creek crossing cannot be completed during the dry season creek trenching (Creek Crossing
crossing shall use jack-and-bore procedures to avoid direct impacts and Procedures) in compliance
shall be conducted in a manner that does not result in sediment-laden monitoring report
discharge or hazardous materials release to the water body. SDG&E shall
develop a Jack-and-Bore/Horizontal Directional Drill (HDD) Contingency
Plan for this work in accordance with MM-HYD-8. Additionally, SDG&E
shall implement the following measures during horizontal boring (jack-and-
bore) operations and shall be included in the HDD Contingency Plan:

1 Site preparation shall begin no more than 10 days prior to
initiating horizontal bores to reduce the time soils are
exposed adjacent to creeks and drainages.
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2 Trench and/or bore pit spoil shall be stored a minimum of 25
feet from the top of the bank or wetland/riparian boundary.
Spoils shall be stored behind a sediment barrier and covered
with plastic or otherwise stabilized (i.e., tackifiers, mulch, or
detention).

3 Portable pumps and stationary equipment located within
100 feet of a water resource (i.e., wetland/riparian
boundary, creeks, and drainages) shall be placed within
secondary containment with adequate capacity to contain a
spill (i.e., a pump with 10-gallon fuel or oil capacity should
be placed in secondary containment capable of holding 15
gallons). A spill kit shall be maintained on site at all times.

4 Within 24 hours following backfill of the bore pits, disturbed
soils shall be seeded and stabilized to prevent erosion, and
temporary sediment barriers shall be left in place until
restoration is deemed successful.

SDGA&E shall obtain the required permits prior to conducting creek crossing
work. Required permits may include ACOE CWA Section 404, Regional
Water Quality Control Board Clean Water Act 401, and CDFG Streambed
Alteration Agreement 1602. SDG&E shall implement all pre- and post-
construction conditions identified in the permits issued.

HYD-7

Horizontal Directional Drill Contingency Plan. If horizontal directional drilling
is to be used during construction, SDG&E shall prepare a Horizontal
Directional Drill (HDD) Contingency Plan to address procedures for
containing an inadvertent release of drilling fluid (frac-out). The plan shall
contain specific measures for monitoring frac-outs, for containing drilling
mud, and for notifying agency personnel. The plan shall also discuss spoil
stockpile management, hazardous materials storage and spill cleanup, site-
specific erosion and sediment control, and housekeeping procedures, as
described in the Stormwater Pollution Prevention Plan. The Jack-and-Bore
HDD Contingency Plan shall be submitted to the CPUC, Forest Service,
Bureau of Indian Affairs, and ACOE 60 days prior to construction.

SDGA&E shall obtain the required permits prior to conducting work associated
with jack-and-bore/horizontal directional drilling activities. Required permits
may include U.S. Army Corps of Engineers Clean Water Act Section 404,
Regional Water Quality Control Board Clean Water Act 401, and CDFG
Streambed Alteration Agreement Section 1602. The applicant shall
implement all pre- and post-construction conditions identified in the permits
issued for the jack-and-bore/horizontal directional drilling.

TL626 alternative alignment
(Option 3 underground in
Boulder Creek Road)

a. Prepare Jack-and-Bore HDD
Contingency Plan with
associated SWPPP and obtain
required permits

b. Approval and implementation
of Jack-and-Bore HDD
Contingency Plan, if
necessary

d. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a.  Prior to creek-crossing
construction activities

b.  Prior to and during
construction, if applicable

c.  During construction

Forest Service Proposed
Action — Option 3: CPUC
and Forest Service, BIA
and Inaja and Cosmit Tribe
(TL626), ACOE

Not Applicable

Land Use

LU-1

Prepare Construction Notification Plan. Forty-five (45) days prior to
construction of the first segment, the project applicant shall prepare and
submit a Construction Notification Plan to the appropriate land use
jurisdiction agency for approval. The plan will be updated with additional
information 45 days before construction of each additional segment. The

Any project component
where residences are
located within 1,000 feet of
SDG&E'’s proposed project
and all alternatives.

a. Prepare construction
notification plan as defined.

b. Provide construction notices for
review and approval

a. Atleast 45 days prior to
construction as defined

b.  Prior to construction as
defined

. During construction

SDG&E’s Proposed
Project; CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe

Applicable; Pre-
Construction Requirements
Met

The Construction
Notification Plan was
approved by the CPUC
and USFS in June 2016.
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plan shall identify the procedures that will be used to inform private
landowners, schools, and agencies with authority over recreational
areas/facilities of the location and duration of construction; identify
approvals that are needed prior to posting or publication of construction
notices; and include text of proposed public notices and advertisements.
The plan shall address at a minimum the following components:

Public notice mailer. A public notice mailer shall be prepared and mailed
no less than 15 days prior to construction. The notice shall identify
construction activities that would restrict, block, remove parking, or
require a detour to access existing residential properties and other
sensitive land uses. The notice shall state the type of construction
activities that will be conducted and the location and duration of
construction, including all helicopter activities. The project applicant shall
mail the notice to all residents or property owners within 1,000 feet of
project components and to all land use agencies having jurisdiction over
a recreation area/facility located within 1,000 feet of a project component.
If construction delays of more than 30 days occur, an additional notice
shall be prepared and distributed. To facilitate access to properties
obstructed by construction activities, the project applicant shall notify
property owners and tenants at least 24 hours in advance of construction
activities and shall provide alternative access if required.
Newspaper/website advertisements. Fifteen (15) days prior to construction
of any project component, notices shall be placed in local newspapers and
bulletins, including Spanish language newspapers and bulletins, and on the
relevant websites of jurisdictional agencies. The Forest Supervisor, District
Rangers, and Public Affairs Officer of the Cleveland National Forest shall
also be notified. The notice shall state when and where construction will
occur and provide information about the public liaison person and hotline. If
construction is delayed for more than 7 days, an additional round of
newspaper notices shall be placed to discuss the status and schedule of
construction.

Public venue notices. Thirty (30) days prior to construction, notice of
construction shall be posted at public venues such as libraries, community
notification boards, rest stops, community centers, trailheads, informational
kiosks, and other public venues applicable to the electrical facility under
construction to inform affected residents and recreationists of the purpose
and schedule of construction activities.

Public liaison person and toll-free information hotline. The project applicant
shall identify and provide a public liaison person before and during
construction to respond to concerns of neighboring property owners about
noise, dust, and other construction disturbance. Procedures for reaching
the public liaison officer via telephone or in person shall be included in
notices distributed to the public. The project applicant shall also establish a
toll-free telephone number for receiving questions or complaints during
construction and shall develop procedures for responding to callers.

c. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

(TL629), BLM (TL629 and
TL6923), CSP (C79),
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City
of San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

The public venue notice for
construction along

this component was posted
at various locations
adjacent to the

Project sites on February
16, 2017, and was
documented in an email to
the CPUC and USFS on
February 23, 2017.

The updated public mailer,
and newspaper
advertisement for this
component was approved
and distributed on June 7,
2017. The certification of
mailing was submitted

to the CPUC and the
USFS on June 15, 2017
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Procedures for handling and responding to calls shall be addressed in the
Construction Notification Plan.
LU-2 If the Forest Service selects to leave TL626 or C442 in place, it would have | TL626, C442, TL626 Forest | a. Forest Service amends the a.and b. Contemporaneously | Forest Service Not Applicable
to approve a project-specific CNF Land Management Plan Amendment Service Alternative (Options LMP contemporaneously with with the ROD
contemporaneously with the decision to authorize the MSUP and pole 1,2, and 5) the authorization of the MSUP
replacement project. The project-specific plan amendment would amend and approval to rebuild,
the Land Management Plan to allow project-specific exemptions for operate, and maintain TL626,
inconsistences with the CNF Land Management Plan land use zones and C442, and TL626 Forest
standards. Service Alternative (Options 1,
2, and 5) as proposed or modify
the land use zones
b. The LMP Amendment is
described in any project ROD
authorizing TL626, C442, and
TL62 Forest Service Alternative
(Options 1, 2, and 5) as
proposed
LU-3 Revise project elements to minimize land use conflicts. At least Ninety (90) | TL626 alternative alignment | a. Provide verification of property | a. At least 90 prior to final CPUC and Forest Service, | Not Applicable
days prior to completing final transmission line design for the approved (Option 1, 2, and 4) where owner notification. transmission line design BIA and Inaja and Cosmit
route, the project applicant shall notify landowners of parcels through which | new ROW across private b. Identified by property owners b. At least 30 prior to final Tribe (TL626)
the alignment would pass regarding the specific location of the ROW, lands would be required provide potential conflicts to transmission line design
individual towers, staging areas, access roads, or other facilities associated SDG&E c. Reasonable and feasible
with the project that would occur on the subject property. The notified c. SDG&E provides potential reroutes reviewed by
parties shall be provided 30 days in which to identify conflicts with any conflicts to the Forest Service CPUC, Forest Service,
planned development on the subject property and to work with the project and CPUC for review BIA and Inaja and Cosmit
applicant to identify potential reroutes of the alignment that would be d. SDG&E shall provide written Tribe to minimize land use
mutually acceptable to the project applicant and the landowner. Property responses to each submitted conflicts. Reduced land
owners whose land may be divided into potentially uneconomic parcels conflict/comment. use conflicts to be
shall be afforded this same opportunity, even if development plans have not e. CPUC/Forest Service Monitor: reviewed against potential
been established. The project applicant shall gndeavor to accommodate Line item in compliance increased impacts to other
these rer.outes to the extent that they are fea3|bl<? and do not create . monitoring report resource areas.
adverse impacts to resources or to other properties that would be greater in d.  Prior to final transmission
magnitude than impacts that would occur from construction and operation line design
of the alignment as originally planned. e. Prior to notice to proceed
LU-4 Prior to construction, for any structure or object that is placed in, under, or TL626 alternative alignment | a.  Provide verification of a.andb. Prior to CPUC and Forest Service, | Not Applicable
over any portion of a county roadway, SDG&E shall obtain, from the San (Option 3 and 4 in and along Encroachment Permit(s) construction BIA and Inaja and Cosmit
Diego County Director, Department of Public Works (DPW), a written Boulder Creek Road), C440 obtained from the San Diego Tribe (TL626)

encroachment permit in accordance with Section 71 (Highway and Traffic)
of the San Diego County code of Regulatory Ordinances.

Additional Undergrounding
Alternative (County-
maintained roads in Laguna
Mountain Recreation Area)

County Department of Public
Works

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report
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Noise
NOI-1 In the event noise levels during construction activities are expected to All construction work areas a.  Monitor noise where noise a,b,andc.  During SDG&E’s Proposed Applicable
exceed an 8-hour Leq of 75 dBA at the nearest property line or within 190 for SDG&E'’s proposed sensitive areas are located construction Project: CPUC and Forest
feet of the existing and proposed project alignment where noise-sensitive project and all alternatives. b.  Documentation of noise levels Service, BIA and La Jolla
areas are located, San Diego Gas & Electric (SDG&E) shall implement CPUC/Forest Service Monitor: Indian Tribe (TL682), BIA
noise reduction measures to reduce noise levels to below 75 dBA. Line item in compliance and Campo Indian Tribe
Measures to be implemented could include: (1) portable noise barriers monitoring report (TL629), BLM (TL629 and
erected temporarily to reduce noise impacts at specific locations; or (2) if TL6923), CSP (C79)
noise barriers would not reduce levels to below 75 dBA, depending on the Forest Service Proposed
location of residences and the level of construction noise, SDG&E shall Actions: CPUC and Forest
offer to relocate affected residents until the impact has been determined to Service, BIA and Inaja and
not be adverse. Cosmit Tribe (TL626), City of
San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
NOI-2 At least 30 days before helicopter use and stringing operations are All construction work areas a.  Provide public notice maileras | a.  Atleast 30 days before SDG&E’s Proposed Applicable

employed, San Diego Gas & Electric (SDG&E) shall prepare and submit a
public notice mailer to the California Public Utilities Commission for
approval. The public notice mailer shall be prepared and mailed no less
than 7 days prior to helicopter use and stringing operations along the
approved project alignment. SDG&E shall notify landowners, residents,
schools, livestock facility owners, and CNF offices responsible for
managing recreation areas within 590 feet in areas of fly yards and pole
locations where helicopters will be used during construction to provide
adequate notice of potential helicopter and/or stringing activity within the
project vicinity. If construction is delayed for more than 7 days, an additional
notice shall be mailed to discuss the status and schedule of helicopter use
and stringing operations.

for SDG&E'’s proposed
project and all alternatives.

defined in mitigation measure
to CPUC.

b.  Mail notice to public
CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

helicopter use and
stringing operations

b.  Atleast 7 days prior to
helicopter use and
stringing operation

c.  During construction

Project; CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
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Service, BIA and Campo
Indian Tribe (TL6931)

NOI-3 In the unlikely event that rock blasting is used during construction, SDG&E | All construction work areas a.  Prepare noise and vibration a.  Prior to rock blasting SDG&E’s Proposed Applicable; See Conditions | Noise and vibration
will prepare a blasting plan, that will include a noise and vibration for SDG&E'’s proposed calculation for rock blasting activities Project: CPUC and Forest | in NTP 6 calculations for rock blasting
calculation, and will be submitted to the California Public Utilities project and all alternatives. activities b.  During construction Service, BIA and La Jolla activities would be
Commission and the County of San Diego for review before blasting at b. CPUC/Forest Service Monitor; Indian Tribe (TL682), BIA conducted if blasting
each site. Each blasting plan will be consistent with SDG&E's blasting Line item in compliance and Campo Indian Tribe is determined to be
guidelines to reduce noise and vibration impacts from blasting activities. monitoring report (TL629), BLM (TL629 and necessary, however
The blasting contractor will be required to obtain a blasting permit and TL6923), CSP (CT79) blasting activities are not
explosive permit per the San Diego County Regulatory Ordinances, and will Forest Service Proposed proposed under NTP 6.
ensure compliance with all relevant local, state, and federal regulations Actions: CPUC and Forest
relating to blasting activities. Service, BIA and Inaja and

Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

NOI-4 For any work that cannot occur during the allowable construction hours All construction work areas a.  Provide public notice maileras | a.  Atleast 15 days prior to SDG&E’s Proposed Applicable
(between 7 a.m. and 7 p.m. Monday through Saturday), SDG&E will follow | for SDG&E’s proposed defined work occurring outside Project: CPUC and Forest
its established protocols and will provide advance notice by mail to all project and all alternatives. b.  Provide verification of allowable construction Service, BIA and La Jolla
property owners within 300 feet of planned construction activities. The relocation of residents, if hours Indian Tribe (TL682), BIA
announcement will state the construction start date, anticipated completion needed. b.  Atleast 7 days prior to and Campo Indian Tribe
date, and hours of construction. SDG&E will also communicate the ¢. CPUC/Forest Service Monitor: relocation of residents. (TL629), BLM (TL629 and
exception to the CPUC and San Diego County in advance of conducting the Line item in compliance c.  During construction TL6923), CSP (C79)
work. If necessary, SDG&E will temporarily relocate residents occupying monitoring report Forest Service Proposed
properties located less than 220 feet from construction activities on an as- Actions: CPUC and Forest
needed basis for the duration of construction activities that would affect Service, BIA and Inaja and
them. Cosmit Tribe (TL626), City of

San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
7014-3
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BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Public Services and Utilities
PSU-1 AT&T Commitments. Prior to receiving a Notice to Proceed with Along electric lines with co- | a.  Record of written verification a.andb.  Prior to notice to SDG&E’s Proposed Applicable; Pre-
construction along each of the proposed power line replacement projects, located AT&T facilities. from AT&T that proceed Project: CPUC and Forest | Construction Requirements
and it required by the CPUC or Forest service, SDG&E shall work in good telecommunication facilities will Service, BIA and La Jolla Met
faith to obtain and provide to the CPUC and Forest Service written be relocated on new poles and Indian Tribe (TL682), BIA
commitment from AT&T confirming that AT&T facilities that are co-located the timing of the relocation of and Campo Indian Tribe
on the proposed power line replacement projects will be relocated to facilities. (TL629), BLM (TL629 and
SDG&E's new facilities. Facilities will be transferred in a manner that avoids b. CPUC/Forest Service Monitor: TL6923), CSP (C79)
interruptions of telecommunications services to the greatest degree Line item in compliance Forest Service Proposed
possible. The timing of the relocation activities will be reviewed and monitoring report Actions: CPUC and Forest
approved by both the CPUC and Forest Service. Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Recreation
REC-1 Installation of Gates and Appropriate Signage. To deter unauthorized Where determined a. SDG&E to install gates and a.  Prior to initiation of Forest Service Applicable; Pre- The Updated Gate Plan
access to specially designated or restricted areas via SDG&E access roads | necessary by Forest Service appropriate signage as construction activities. Construction Requirements | was provided to USFS on
authorized by the MSUP, the project applicant shall submit a plan and identified by the Forest b.  Maintained during Met May 2, 2017.
schedule for gate (or other barriers, such as pipe rails, where appropriate) Service to deter unauthorized construction, operations
installation to the Forest Service for approval. Gates will meet Forest access along SDG&E access and maintenance.
Service engineering standards, and designs will be approved by the Forest roads authorized by the
Service prior to installation. In addition, appropriate deterrence signage MSUP).
approved by the Forest Service shall be installed on gates to SDG&E b.  CPUC/Forest Service Monitor;
access roads. Maintenance of gates and signage shall be the responsibility Line item in compliance
of the project applicant. monitoring report
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damage or off-site disturbance
suspected to be caused by
unauthorized access and will
provide the Forest Service with
proposed restoration activities for
damaged areas. The Forest
Service may request additional
restoration efforts specific to the
damaged/disturbed area caused
by unauthorized access if
determined necessary.

SDG&E will provide
documentation of all pre- and
post-restoration activities (with
respect to this measure) to the
Forest Service upon completion.
Prior to operations, SDG&E will
provide the Forest Service with a
maintenance schedule in order
to ensure gates and locks are
kept in good working
order/condition.

Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
REC-2 Enforcement of Proper Gate Protocol. During construction and ongoing Along all exclusive use a.  SDG&E will provide accessand | a.b.andc.  Throughout Forest Service Applicable
operations and maintenance activities, gates on access roads authorized access roads with existing gate monitoring throughout construction,
by the MSUP shall be locked immediately after ingress and egress has and new gates on Forest construction, maintenance, and operations, and
occurred. Should SDG&E or Forest Service staff observe unlocked gates, Service managed-lands. operations. SDG&E will notify the maintenance
SDG&E will be required to review gate protocols with personnel. Forest Service of roadway activities

Source: Decision Granting Permit to Construct The Cleveland National Forest Power Line Replacement Projects, CPUC 2016.
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