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6. Mitigation Monitoring Plan 

SDG&E proposes to construct and operate the Ocean Ranch Substation Project (“Proposed Project”). An 
Initial Study was prepared to assess the Proposed Project’s potential environmental effects. The Initial 
Study was prepared based on information in the Proponent’s Environmental Assessment (PEA), project 
site visits, and supplemental research. The majority of the Proposed Project’s impacts would occur dur-
ing project construction. Within SDG&E’s application, Applicant Proposed Measures (APMs) were pro-
posed to reduce potentially significant adverse impacts related to project construction and operation. 

The purpose of this Mitigation Monitoring Plan is to ensure effective implementation of each APM, as 
well as the mitigation measures identified by the Initial Study and imposed by the CPUC as part of proj-
ect approval. 

This Mitigation Monitoring Plan includes: 

 The Applicant Proposed Measures and mitigation measures that SDG&E must implement as part of 
the Proposed Project; 

 The actions required to implement these measures; 

 The monitoring requirements; and 

 The timing of implementation for each measure. 

A CPUC-designated environmental monitor will carry out all construction field monitoring to ensure full 
implementation of all measures. In all instances where non-compliance occurs, the CPUC’s designated 
environmental monitor will issue a warning to the construction foreman and SDG&E’s project manager. 
Continued non-compliance shall be reported to the CPUC’s designated project manager. Any decisions 
to halt work due to non-compliance will be made by the CPUC. The CPUC’s designated environmental 
monitor will keep a record of any incidents of non-compliance with mitigation measures, APM, or other 
conditions of project approval. Copies of these documents shall be supplied to the CPUC. 

6.1 Minor Project Refinements 

The CPUC along with its environmental monitors will ensure that any project variance or deviation from 
the procedures identified under the monitoring program is consistent with CEQA requirements; no 
project variance will be approved by the CPUC if it creates new significant impacts. A variance should be 
strictly limited to minor project changes that will not trigger other permit requirements, that does not 
increase the severity of an impact or create a new impact, and that clearly and strictly complies with the 
intent of the mitigation measure. If a proposed change to the project has the potential for creating sig-
nificant environmental effects, it will be evaluated to determine whether supplemental CEQA review is 
required. Any proposed deviation from the approved project, adopted mitigation measures, and Appli-
cant Proposed Measures, and correction of such deviation, shall be reported immediately to the CPUC 
and the environmental monitor assigned to the construction site for their review and approval. In some 
cases, a variance may also require approval by a CEQA responsible agency. 

6.2 Dispute Resolution 

It is expected that the Mitigation Monitoring Plan will reduce or eliminate many potential disputes. 
However, even with the best preparation, disputes may occur. In such event, the following procedure 
will be observed: 
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 Step 1. Disputes and complaints (including those of the public) should be directed first to the CPUC-
designated Project Manager for resolution. The Project Manager will attempt to resolve the dispute. 

 Step 2. Should this informal process fail, the CPUC Project Manager may initiate enforcement or com-
pliance action to address deviations from the Proposed Project or adopted Mitigation Monitoring 
Plan. 

 Step 3. If a dispute or complaint regarding the implementation or evaluation of the Mitigation Moni-
toring Plan cannot be resolved informally or through enforcement or compliance action by the CPUC, 
any affected participant in the dispute or complaint may file a written “notice of dispute” with the 
CPUC Executive Director. This notice should be filed in order to resolve the dispute in a timely 
manner, with copies concurrently served on other affected participants. Within 10 days of receipt, the 
Executive Director or designee(s) shall meet or confer with the filer and other affected participants for 
purposes of resolving the dispute. The Executive Director shall issue an Executive Resolution describ-
ing his/her decision, and serve it on the filer and other affected participants. 

 Step 4. If one or more of the affected parties is not satisfied with the decision as described in the Res-
olution, such party(ies) may appeal it to the Commission via a procedure to be specified by the 
Commission. 

Parties may also seek review by the Commission through existing procedures specified in the CPUC Rules 
of Practice and Procedure for formal and expedited dispute resolution, although a good faith effort 
should first be made to use the foregoing procedure. 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

 Biological Resources   

APM BIO-1 General Biological Resources. 

 The Proposed Project work areas shall be limited to the sites specified in the project description. Access to 
the project site shall utilize existing access roads, where possible. Parking, driving, and storing of vehicles 
will be limited to previously disturbed, compacted, and developed areas, where possible. 

 A contractor education program will be conducted by a qualified biologist. It will be conducted during all 
project phases and cover: (1) the potential presence of listed species and their habitats; (2) the requirements 
and boundaries of the project (e.g., areas delineated on maps and by flags or fencing); (3) the importance 
of complying with avoidance and minimization measures; (4) environmentally responsible construction 
practices; (5) identification of sensitive resource areas in the field; and (6) problem reporting and resolution 
methods. 

 A qualified biologist will be assigned to the Proposed Project. The designated biologist will have the authority 
to halt construction in that segment of the Proposed Project to prevent impact to any listed species. 

 Heavy equipment, construction, equipment maintenance, and staging activities will occur in designated areas 
and be restricted to existing roads and disturbed areas to the maximum extent practicable. 

 Where possible, laydown, stockpiling, parking, driving, and storing of vehicles and equipment will be limited 
to previously disturbed/compacted and developed areas within and immediately adjacent to existing roads. 

Review & attend contractor 
education program.   

Prior to and during 
construction 

APM BIO-2 Vegetation and Special-Status Plant Species. 

 Disturbance to adjacent native vegetation will be avoided to the greatest extent. 

Monitor to ensure that 
construction activities and 
vehicles are limited to 
approved disturbance areas 

Prior to and during 
construction 



SDG&E Ocean Ranch Substation Project 
MITIGATION MONITORING PLAN 

March 2017 6-4 Draft Initial Study/MND 

Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

APM BIO-3 Migratory Birds. 

 Pre-construction nest surveys will be conducted by a qualified biologist if construction or demolition activities 
on the project site occurs between January 1 and August 31 (nesting season). Surveys shall cover all 
potential nesting habitat within the PSA and be repeated on a weekly basis throughout the nesting season. 
If SDG&E determines that any staging yards included in the proposed project, is not needed, then those 
staging yards will be exempt from nest surveys 

 If an active nest is found within the Proposed Project at any time, work will stop immediately in the immediate 
area of the nest and redirected away from the nest location. A no disturbance buffer zone will be established 
around each nest. The size of the buffer zone for non-special-status species will be determined by a qualified 
biologist. Any activities that might, in the opinion of the biological monitor, disturb nesting activities, will be 
prohibited in the buffer zone. If an active nest of a special-status species is identified, SDG&E shall consult 
with the USFWS and CDFW to determine the size of the buffer zone (except for burrowing owls, which will 
be determined in accordance with APM BIO-4). Nest locations will be mapped using GPS technology. 

 The biological monitor will monitor all active nests and buffers at least once per week, to determine whether 
birds are being disturbed. If signs of disturbance or distress are observed, the biological monitor shall 
immediately implement adaptive measures to reduce disturbance. These measures could include, but are 
not limited to, increasing buffer size, halting disruptive construction activities in the vicinity of the nest until 
fledging is confirmed, or placement of visual screens or sound dampening structures between the nest and 
construction activity. 

 The qualified biologist or biological monitor will monitor the nest until he or she determines that nestlings have 
fledged and dispersed or the nest is no longer active. The results of nest surveys and nest monitoring shall be 
included in biological monitoring reports, described in Mitigation Measure B-1 (Biological Monitoring and 
Reporting). 

Review survey results and 
monitor implementation of 
required remedial activities. 

Prior to and during 
construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

APM BIO-4 Special Status Wildlife Species. 

 Protocol-level surveys for the burrowing owl shall occur prior to the commencement of construction. The 
survey shall be conducted by a qualified biologist in accordance with the Staff Report on Burrowing Owl 
Mitigation. The surveys shall commence at least 30 days and not less than 14 days prior to construction. 
The survey results shall be provided to SDG&E within 14 days following completion of surveys. 

 If burrowing owls are detected within the Project Study Area, measures consistent with the methodology 
as established in the Staff Report on Burrowing Owl Mitigation and in concurrence with the local CDFW 
office will be implemented. This includes, but is not limited to the use of buffers around burrows, inspection 
of equipment, monitoring, and the potential for development of a Burrowing Owl Exclusion Plan approved 
by the local CDFW office. 

 Prior to the commencement of the construction phase, a qualified biologist shall conduct a preconstruction 
survey/sweep of Melrose Staging Yard to determine the presence of the western yellow bat. If the western 
yellow bat is not found during the initial preconstruction survey/sweep, the staging yard will be resurveyed 
weekly while the yard is in use for the project. Surveys will be conducted year-round. If roosts are found 
during the survey sweeps, a no disturbance buffer zone will be established of 165 feet from any active 
roost and 300 feet from any active maternity roost. The qualified biologist shall consult with CDFW to 
determine the appropriate buffer limits to adequately protect the species and the buffer sizes listed above 
may be reduced with concurrence from CDFW. The buffers will remain in place until the staging yard is 
no longer used for this project or until the bat(s) have left the roost and a buffer is no longer necessary. 

Review survey results and 
monitor implementation of 
required remedial activities. 

Prior to and during 
construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

Biological 
monitoring and 
reporting 

B-1. Biological monitoring and reporting. SDG&E shall assign a qualified biologist or biological monitor to 
the Project to monitor work during the construction phase and inspect the Project site at least once per week, 
or until such time that construction activities at locations identified by the monitor no longer have the potential to 
impact special-status species, native vegetation, wildlife habitat, or sensitive biological resources. The qualified 
biologist or biological monitor is responsible for ensuring that impacts to special-status species, native 
vegetation, wildlife habitat, and sensitive or unique biological resources are avoided or minimized to the 
fullest extent safely possible. Monitors are also responsible for communicating with construction supervisors 
and crews to ensure that work activities are conducted in compliance with APMs, mitigation measures, permit 
conditions, and other project requirements. 

The qualified biologist or biological monitor shall clearly mark sensitive biological resource areas with staking, 
flagging, or other appropriate materials that are readily visible and durable, and ensure that work activities 
are contained within approved disturbance area boundaries at all times. The monitors will inform work crews 
of these areas and the requirements for avoidance, and will inspect these areas at appropriate intervals for 
compliance with regulatory terms and conditions. 

The qualified biologist or biological monitor shall have the authority and responsibility to halt any project 
activities that are not in compliance with applicable mitigation measures, APMs, permit conditions, or other 
project requirements, or will have an unauthorized adverse effect on biological resources. 

The qualified biologist or biological monitor shall, to the extent safe, practicable, and consistent with mitigation 
measures and permit conditions, actively or passively relocate wildlife out of harm’s way. Handling, relocation, 
release from entrapment, or other interaction with wildlife shall be performed consistent with mitigation 
measures, safety protocols, permits (including CDFW and USFWS permits), and other project requirements. 
If safety or other considerations prevent the qualified biologist or biological monitor from aiding trapped wildlife 
or wildlife in harm’s way, SDG&E shall consult with the construction contractor, CDFW, wildlife rehabilitator, 
or other appropriate party to obtain aid for the animal. 

The qualified biologist or biological monitor shall communicate with work crews to ensure that all excavations, 
open tanks, trenches, pits, or similar wildlife entrapment hazards have been covered or have ramps installed 
to prevent wildlife entrapment, and communicate with work crews to ensure these structures are installed 
and functioning properly. 

Monitoring activities shall be thoroughly and accurately documented during each monitoring visit or 
inspection and shall include: 

 Any special-status species observations, including location of observation, location and description of 
project activities in the vicinity, and any measures taken to avoid the species. In addition, all special-status 
species observations shall be reported to the California Natural Diversity Database (CNDDB). 

 Bird nesting activities and buffers established. 

 Wildlife entrapments and relocations. 

 All non-compliance incidents, including nest buffer incursions, with resolution or remedial actions taken. 

 Any other information relevant to compliance with biological resource APMs, mitigation measures, permit 
conditions, or other project requirements. 

Monitor implementation of 
specified biological monitor 
activities. 

Prior to and during 
construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

The qualified biologist or biological monitor shall compile this information into a brief monthly summary report to 
be submitted to the CPUC within 30 calendar days of the end of each month. At the conclusion of construction 
activities, a final project summary report shall be submitted to the CPUC within 90 calendar days of the end 
of construction. 

Worker Training B-2. Worker Training. The contractor education program defined by APM BIO-1 shall stipulate the following 
general behavior requirements: 

1. No wildlife may be harmed, except to protect life and limb. 

2. Firearms shall be prohibited except for those used by security personnel. 

3. Feeding of wildlife shall be prohibited. 

4. SDG&E personnel shall not bring pets to work areas. 

5. Plant or wildlife species shall not be collected under any circumstance, unless by an authorized/
permitted biologist. 

6. Littering shall not be allowed. SDG&E shall not deposit or leave any food or waste in any work area.  

7. Wildfires shall be prevented or minimized by exercising care when driving and by not parking vehicles 
where catalytic converters can ignite dry vegetation. The use of shields, protective mats, or other fire 
prevention methods shall be used during grinding and welding to prevent or minimize the potential for 
fire. Care shall be exhibited when smoking in permitted areas. 

8. Field crews shall refer environmental issues, including wildlife relocation, dead or sick wildlife, hazardous 
waste, or questions about avoiding environmental impacts, to a biologist(s) approved by the CPUC, 
USFWS, and CDFW. Other CPUC, USFWS, or CDFW biologists or experts in wildlife handling may need 
to be brought in for assistance with wildlife relocations. 

9. Night lighting shall be of the lowest illumination allowed for human safety, selectively placed, shielded, and 
to the maximum extent practicable, directed so as to not disturb adjacent land uses or streets. 

10. Vehicle speeds on the project site shall be maintained at 15 mph or less. 

Review & attend contractor 
education program.  Monitor 
training implementation. 

Prior to construction and 
during construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

 Cultural Resources   

APM CUL-1 Paleontological Resource Monitoring Program.  

 A paleontological resource monitoring program will be implemented during construction. The program will 
include construction monitoring, fossil salvage, laboratory preparation of salvaged specimens, curation of 
prepared specimens, and storage of curated specimens. A qualified paleontologist will be onsite to monitor 
all ground disturbing activities (e.g., grading and excavation) within native sediments, until the monitor 
determines monitoring activities are not necessary. The monitor will inspect all fresh cut slopes and trenches, 
spoils piles, and graded pad surfaces for unearthed fossil remains. If any paleontological find is identified 
during monitoring, then the monitor will communicate with the general environmental monitor and the 
construction manager. Salvage may include techniques such as “pluck-and-run,” hand quarrying, and bulk 
matrix sampling and screen-washing. The monitor will also collect stratigraphic data to define the nature of 
fossiliferous sedimentary rock units within the Proposed Project area, their geographic distributions, and their 
lithologic characteristics. Paleontological monitoring would not be required in locations where artificial 
imported fill materials occur for the full depth of the proposed ground disturbance. 

Review Paleontological 
Resource Monitoring 
Program for compliance with 
APM CUL-1.  Monitor 
implementation of Program. 

Prior to construction and 
during construction 

Unanticipated 
discoveries 

C-1. Management of Unanticipated Discoveries of Historical Resources or Unique Archaeological 
Resources. Unanticipated discovery protocols shall be communicated to project workers as part of the 
contractor education program. If previously unidentified cultural resources are identified during construction 
activities, construction work within 100 feet of the find shall be halted and directed away from the discovery 
until a Secretary of the Interior qualified archaeologist and tribal representative assesses the significance of 
the resource. The archaeologist, in consultation with the County, SHPO, any interested Tribes, and any 
other responsible public agency, shall make the necessary plans for recording and curating the find(s) and 
for the evaluation and mitigation of impacts if the finds are found to be eligible to the National Register of 
Historic Places or California Register of Historical Resources, or qualifies as a unique archaeological resource 
under CEQA Section 21083.2. 

Review & attend contractor 
education program.  Monitor 
implementation of 
unanticipated discovery 
protocols.  

Prior to construction and 
during construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

Human Remains C-2. Appropriate Treatment of Human Remains. Upon discovery of human remains, all work within 100 feet 
of the discovery area must cease immediately, the area must be secured, and the following actions taken: 

 The land manager/owner of the site is to be called and informed of the discovery. 

 The San Diego County Coroner’s Office is to be called. The Coroner has two working days to examine the 
remains after notification (Health and Safety Code Section 7050.5(b). The Coroner will determine if the 
remains are archaeological/historic or of modern origin, and if there are any criminal or jurisdictional 
questions. The Coroner will make recommendations concerning the treatment and disposition of the 
remains to the person responsible for the excavation, or to his or her authorized representative, in the 
manner provided in Section 5097.98 of the Public Resources Code. 

 If the Coroner believes the remains to be those of a Native American, he/she shall contact the NAHC by 
telephone within 24 hours. The NAHC will immediately notify the person it believes to be the most likely 
descendant (MLD) of the remains. 

 The MLD has 48 hours to make recommendations to the land owner for treatment or disposition of the 
human remains. If the descendant does not make recommendations within 48 hours, the land owner shall 
re-inter the remains in an area of the property secure from further disturbance. If the land owner does not 
accept the descendant’s recommendations, the owner or the descendant may request mediation by 
NAHC. 

Per California Health and Safety Code, six or more human burials at one location constitutes a cemetery 
(Section 8100) and willful disturbance of human remains is a felony (Section 7052). 

Monitor implementation of 
human remain discovery 
protocols. 

During construction 

 Hazards and Hazardous Materials   

Interfere with 
emergency 
vehicles 

See T-1 Construction Traffic Control Plan (Transportation and Traffic, below)  Prior to construction and 
during construction 

 Noise   

Construction  
Noise 

N-1. Minimize Construction Vehicle, Equipment, and Traffic Noise. SDG&E shall maintain construction 
equipment and vehicle mufflers in accordance with equipment vendor specifications on all engines used in 
construction. Where feasible, construction traffic shall be routed to avoid noise-sensitive areas, such as 
residences, educational facilities, hospitals, convalescent homes, and parks. 

Monitor implementation. During construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

Hours limitation N-2. Limit Construction Noise to Daytime Hours. SDG&E shall not operate any pneumatic hammer, pile 
driver, excavator, crane, hoist, or other equipment which generates loud or unusual noise from the hours of 
10:00 p.m. to 7:00 a.m. Exceptions for work outside of these hours shall be allowed for project safety, to 
take advantage of the limited times when power lines can be taken out of service, to complete project work 
that must occur continuously without interruption, or as determined to be warranted by the CPUC. If nighttime 
work is needed because of clearance restrictions on power lines, SDG&E shall take appropriate measures to 
minimize disturbance to local residents, if any are within 500 feet of the work site, by informing them in 
advance of the work schedule and probable inconveniences. 

Monitor implementation. During construction 

Blasting N-3. Secure City of Oceanside Explosive Permit for Blasting Activity. In the event that blasting is required, 
SDG&E shall prepare and submit a plan for blasting that quantifies the resulting noise and vibration levels 
from the use of explosives. The plan shall in compliance with City of Oceanside procedures and requirements 
for all blasting activities and shall be submitted to the CPUC before blasting at each site. 

Review Blasting Plan(s).  
Monitoring Plan(s) 
implementation. 

Prior to construction and 
during construction. 

Blasting N-4. Avoid Blasting Where Damage to Structures Could Occur. Blasting shall be managed with a plan 
for each site. The plan shall include the blasting methods, surveys of existing structures and other built 
facilities, and distance calculations to estimate the area of effect of the blasting. The blasting plan shall 
identify and implement construction techniques available as an alternative to rock blasting for locations 
where damage to vulnerable structures could occur, where the distance depends on the force of the 
explosives under consideration. Rock anchoring or a mini-pile system shall be used if adjacent structures 
could be damaged as a result of blasting or any construction method used as an alternative to blasting. If 
any structure is inadvertently adversely affected by construction vibration from rock blasting, the structure 
shall be restored to conditions equivalent to those prior to blasting. SDG&E shall then fairly compensate the 
owner of any damaged structure for lost use of the property. 

Compensate for any 
damage 

During construction 
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Table 6-1. Mitigation Monitoring Plan 

Impact Applicant Proposed Measure (APM) or Mitigation Measure Monitoring Requirement Timing of Action 

 Traffic/Transportation   

Construction  
traffic control 

T-1. Construction Traffic Control Plan. Prior to the start of construction, San Diego Gas & Electric 
(SDG&E) shall prepare and submit a Construction Traffic Control Plan for review and approval to the City of 
Oceanside for public roads and transportation facilities that would be directly affected by the construction 
activities and/or would require permits and approvals. SDG&E shall submit the Construction Traffic Control 
Plan to the California Public Utilities Commission (CPUC) prior to conducting activities covered in the traffic 
control permits. The Construction Traffic Control Plan shall include, but not be limited to: 

 The locations and use of flaggers, warning signs, lights, barricades, delineators, cones, arrow boards, etc., 
according to standard guidelines outlined in the Manual on Uniform Traffic Control Devices, the Standard 
Specifications for Public Works Construction, and/or the California Joint Utility Traffic Control Manual. 

 Additional methods to reduce temporary traffic delays and trips during peak travel hours (8:00-10:00 a.m. 
and 4:00-6:00 p.m.) to the maximum extent feasible. 

 Typical access routes between all staging areas and the proposed Ocean Ranch Substation work areas. 
To the extent feasible, access routes should minimize travel on College Boulevard. 

 Defining methods to coordinate with all agencies responsible for encroachment permits throughout construction 
to minimize cumulative lane disruption impacts should simultaneous construction projects affect shared 
segments/portions of the circulation system. 

 Prior to the start of construction, provide (or identify the timing to provide) copies of all approved permits 
and agreements to the CPUC and methods to comply with all specified requirements. 

 Plans to coordinate in advance with emergency service providers to avoid restricting the movements of 
emergency vehicles. Police departments and fire departments shall be notified in advance by SDG&E of 
the proposed locations, nature, timing, and duration of any roadway disruptions, and shall be advised of 
any access restrictions that could impact their effectiveness. At locations where roads will be blocked, 
provisions shall be ready at all times to accommodate emergency vehicles, such as immediately stopping 
work for emergency vehicle passage, providing short detours, and developing alternate routes in 
conjunction with the public agencies. Documentation of the coordination with police and fire departments 
shall be provided to the CPUC prior to the start of construction. 

 Plans to coordinate in advance with property owners, if any, that may have limited access to properties 
due to temporary lane closures. Provisions for ensuring secondary access should be provided. 

 Plans to coordinate with North Country Transit District at least one month prior to construction to minimize 
the impacts associated with the interruption or delays of bus transit service to Routes 315 and 316. 
Documentation of this coordination shall be provided to the CPUC prior to the start of construction. 

Monitor Traffic Control Plan 
implementation. 

Before and during 
construction 

 Tribal Cultural Resources   

APM-CUL-1 Paleontological Resource Monitoring Program.  See Cultural Resources  

Unanticipated 
discoveries 

C-1. Management of Unanticipated Discoveries of Historical Resources or Unique Archaeological 
Resources.  

See Cultural Resources  

Human Remains C-2. Appropriate Treatment of Human Remains.  See Cultural Resources  
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