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Attachment A

Applicable to NTP 12, Pre-Construction Requirements
Met/Applicable During Construction

Applicable to NTP 12, See Conditions in NTP 12

Applicable to NTP 12, Pre-Construction Requirements Not
Met

Not Applicable to NTP 12

Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Visual Resources
VIS-1 Prepare and Implement a Scenery Conservation Plan. SDG&E shall fle | SDG&E’s Proposed Project: Provide final design for review | a.  Prior to project final design | SDG&E’s Proposed Not Applicable No specific pole locations

with the CPUC a Scenery Conservation Plan that is approved by the Forest
Service and provided to other applicable jurisdictional agencies for review
and comment. Each 69 kV power line or 12 kV distribution line segment will
be covered under an individual section of the plan, and each section will be
reviewed and approved by the appropriate agencies prior to any ground-
disturbing activities for the specific segment. The purpose of this plan is to
identify and implement specific actions that will minimize the project’s visual
disturbance to the naturally established scenery. Specific actions shall also
be identified and implemented for individual poles to protect existing views
from established scenic vistas and roadways located outside of the CNF.
Power and distribution line support towers shall be designed to minimize
their visual prominence and contrast to the natural landscape. Individual
poles anticipated to create adverse effects to scenic vistas and/or
particularly noticeable visual contrast in existing views shall be designed,
located, shaped, textured, and/or screened as necessary to minimize their
visual contrast, blend and complement the adjacent forest and community
character. Methods such as limiting the number of climbing pegs and
identifying less visually intrusive pole markings for high voltage lines,
consistent with CPUC requirements, shall be considered. SDG&E shall also
be required to provide photorealistic visual simulations of typical proposed
designs that include design features that may be incorporated into poles
identified for visual treatment to demonstrate the effectiveness of such
features in reducing visual contrast and prominence as viewed from
sensitive viewsheds.

TL625 (2273002, 2272998,
2272997, 2272996,
2272995, 7272993,
2272992, 7272991,
2272990, 2272989,
2272980, 2272972,
2272971, 2272970,
2272969, 2272960,
2272934, 7239692,
2272922, 7272901,
2272886, 2272885,
Z272870);

TL626 (2213734, 2213735,
2213736, 2213737,
7213738, Z213739);

TL629 (along River Drive,
Viejas Boulevard and SR-79
through Descanso, 2812701,
2173133, 2173134,
2173135, 2173136,
Z173137, 2173138,
2173139, P373878,
2173141, Z173142);

TL682 (2118035, 2118036,
2711236, 2118037,
Z118038, and Z118144);
C440 (P-304, P-60, P-303,
P-305, P-306, P40368,
P109956, P40370)

Project Alternatives: USFS
proposed actions (TL626
Options 1-5; C157 Options 1
and 2; undergrounding
C440); BIA proposed action

(appropriate design
considerations are identified
and implemented for poles
along the TL625, TL626,
TL629, TL682 and C440
alignments)

CPUC/USFS Monitor: Line item
in compliance monitoring report
(individual treatment for
replacement poles identified in
"Location” is consistent with the

plan)

for each power line
replacement project

b.  Final monitoring report for
each power line
replacement project

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682), BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

were identified for TL6957
as requiring a treatment;
therefore, this measure is
not applicable.
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
(TL682) and Removal of
TL626 from Service (TL625
and TL6931)

VIS-2 If the Forest Service selects to fire harden TL626,TL629, TL6923 or C157 or | Existing High SIO lands a. USFS amends the Land a. Contemporaneously with USFS Not Applicable TL6957 was not identified
relocate TL626 (Options 1,2,3a,3b,4 and 5, it would have to approve a traversed by TL626, TL629, Management Plan the ROD. in the Final EIR/EIS or
project-specific CNF Land Management Plan Amendment TL6923 as viewed from KOP contemporaneously with the ROD as conflicting with the
contemporaneously with the decision to authorize the MSUP and pole 4,13, and 15 and Very High authorization of the MSUP and Scenic Integrity Objectives
replacement project. The project-specific plan amendment would amend the | SIO lands traversed by C157 approval to rebuild, operate, established in the 2005
Land Management Plan to allow project-specific exemptions for and TL626 (for SDG&E’s and maintain TL626, TL629, CNF Land Management
inconsistencies with the CNF Land Management Plan scenic integrity proposed project and USFS TL6923, C157, and TL626 Plan or the 2014 CNF Land
objectives. SDG&E would be required to compensate the Forest Service for | proposed action TL626 (Options 1, 2, 3a, 3b, 4, and 5). Management Plan
the loss in scenic quality associated with the negative scenery effects that Options 1, 2, 3a, 3b, 4, and b. The Land Management Plan Amendment.
are inconsistent with the LMP scenic integrity objectives. Compensation 5). Amendment is described in any
shall be accomplished through agency approved scenery restoration project ROD authorizing TL626,
activities, fee-payment for scenery restoration projects, or preservation of TL629, TL6923, C157, and
comparable lands. TL626 (Options 1, 2, 3a, 3b, 4,

and 5) as proposed.
Biological Resources

BIO-1 Confine all construction and construction-related activities to the All areas disturbed by a. Delineate approved work limits | a.  Prior to construction of SDG&E'’s Proposed Applicable; Pre- Final engineering plans
minimum necessary area. All construction areas, access to construction construction activities for on final engineering plans segments as phased in Project: CPUC and Forest | Construction Requirements | with delineated workspaces
areas, and construction-related activities shall be strictly limited to the areas | SDG&E’s proposed project b. Provide maps showing phased final project schedule and | Service, BIA and La Jolla Met were submitted as a
identified in Section B, Project Description, Table B-7. The limits of approved | and all alternatives. work areas and proposed maps Indian Tribe (TL682); BIA Workspace and Sensitive
work spaces (not including existing access roads) shall be delineated with locations for temporary b. Atleast one week prior to and Campo Indian Tribe Resources Map on January
stakes and/or flagging prior to beginning work in any area. In areas where restricted access signs construction activities as (TL629) 9, 2018. The approved
SDG&E will not work within exclusive-use easements, SDG&E will post ¢. CPUC/USFS monitor; Line item phased in final project Forest Service Proposed work limits will be
temporary signage along approved work limits, indicating that the area is an in compliance monitoring schedule and maps Actions: CPUC and USFS, delineated with stakes
active construction/work zone and access is temporarily restricted. An reports c. Prior to and during BIA and Inaja and Cosmit and/or flagging immediately
environmental monitor shall complete weekly observations to ensure that all construction Tribe (TL626), City of San prior to construction.
work is completed within the approved work limits, and in the event any work Diego (C157) Additional restricted access
occurs beyond the approved limits, it shall be reported by SDG&E’s BIA Proposed Action: signage will be installed at
compliance team in accordance with the Mitigation Monitoring, Compliance, CPUC and USFS, BIA and work areas outside of
and Reporting program (see Section H). La Jolla Indian Tribe SDG&E'’s exclusive-use

(TL682) easements immediately
Partial Removal of prior to construction.
Overland Access Roads:

USFS

Removal of TL626 from

Service: CPUC and USFS,

BIA and Campo Indian Tribe

(TL6931)

BIO-2 Conduct contractor training for all construction staff. Prior to All areas disturbed by a. Conduct contractor training a.b.andc. Prior to and SDG&E'’s Proposed Applicable; Pre- WEAP materials were
construction, all developer, contractor, and subcontractor personnel shall construction activities for program including content in during Project: CPUC and USFS, | Construction Requirements | provided to CPUC on July
receive training regarding the appropriate work practices necessary to SDG&E'’s proposed project mitigation measure construction BIA and La Jolla Indian Met 20, 2016.
implement the mitigation measures and comply with environmental and all alternatives. b. Provide documentation Tribe (TL682); BIA and
regulations, including plant and wildlife species avoidance, impact (attendee sign-in sheets and Campo Indian Tribe
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Mitigation No.

Mitigation Text

Location

Compliance Documentation( and
Consultation

Timing

Responsible Agency

Applicability/Status

Notes

minimization, and best management practices. Sign-in sheets and hard hat
decals shall be provided that document contractor training has been
completed for construction personnel.

hard hat decals) of project
personnel training

c. CPUC/USFS monitor: Line item
in compliance monitoring
reports

(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-3

Conduct biological construction monitoring. An authorized biological
monitor must be present at the construction sites during all initial ground-
disturbing and vegetation-removal activities in undeveloped areas (i.e., not
roads or existing developed areas). The monitor shall survey the
construction project footprint and surrounding areas for compliance with all
environmental specifications. Weekly biological construction monitoring
reports shall be prepared and submitted to the appropriate permitting and
responsible agencies through the duration of the ground-disturbing and
vegetation-removal construction phase. Monthly biological construction
monitoring reports shall be prepared and submitted through the duration of
project construction to document compliance with environmental
requirements.

All areas disturbed by
construction activities for
SDG&E'’s proposed project
and all alternatives.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b.  Brief report weekly/monthly
(identify issues/solutions through
regular monitoring and reporting)

c. CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to the authorized
biological monitor
performing work
associated with ground-
disturbing and vegetation
removal activities.

b. Weekly during ground
disturbance and
vegetation removal
activities/monthly for
remaining construction
duration

c.  During construction

SDG&E’s Proposed
Project: CPUC and USFS,

BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable; Pre-
Construction Requirements
Met

Resumes for all Biological
and avian monitors on site
have been reviewed and
approved by CPUC and
USFS.

BIO-4

Restore all temporary construction areas pursuant to a Habitat
Restoration Plan (HRP). All previously undisturbed temporary work areas
not subject to long-term use or ongoing vegetation maintenance shall be
revegetated with native species characteristic of the adjacent native
vegetation communities in accordance with a Habitat Restoration Plan as
described in SDG&E NCCP 7.2 Habitat Enhancement Measures.

All areas disturbed by
construction activities for
SDG&E'’s proposed project
and all alternatives.

a. Habitat restoration specialist
qualifications (resumes;
approved by CPUC and USFS)

b. Prepare habitat restoration plan

c. Final review and approval of
plan

a. Permitting agency approval
of the habitat restoration
specialist prior to
development of the HRP.

b. Atleast 90 days prior to
ground disturbance

SDG&E'’s Proposed
Project: CPUC and USFS,

BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Applicable; Pre-
Construction Requirements
Met

The Habitat Restoration
Plan was approved by
the CPUC and USFS on
August 11, 2016. This
measure to be
implemented during
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Restoration techniques may include the following: hydroseeding, hand- d. Implementation of plan activities Forest Service Proposed construction activities.
seeding, imprinting, and soil and plant salvage. Any salvage and relocation e. CPUC/USFS monitor: Line item | ¢.  Prior to notice to proceed | Actions: CPUC and USFS,
of species considered desert native plants shall be conducted in compliance in compliance monitoring d. Restoration initiated in BIA and Inaja and Cosmit
with the California Desert Native Plant Act. The HRP shall include success reports accordance with schedule | Tribe (TL626), City of San
criteria and monitoring specifications and shall be approved by the provided in the HRP. Diego (C157)
permitting agencies prior to construction of the project. At the completion of e. Prior to and during BIA Proposed Action:
project construction, all construction materials shall be completely removed construction CPUC and USFS, BIA and
from the site. Topsoil located in areas to be restored will be conserved and La Jolla Indian Tribe
stockpiled during the excavation process for use in the restoration of sites (TL682)
requiring restoration. Wherever possible, vegetation will be left in place or Partial Removal of
mowed, and not grubbed, per the NCCP, to avoid excessive root damage Overland Access Roads:
and allow for natural regrowth following construction. Temporary impacts USFS
shall be restored sufficient to compensate for the impact to the satisfaction Removal of TL626 from
of the permitting agencies (depending on the location of the impact). If Service: CPUC and USFS,
restoration of temporary impact areas does not meet success criteria per the BIA and Campo Indian Tribe
HRP, the temporary impact shall be considered a permanent impact and (TL6931)
compensated accordingly (see MM BIO-5).
Specifically, the HRP will include the following sections:
Introduction
Mitigation Measure Summary
Plan Objectives
Plan Implementation
e Pre-Construction Documentation
o Clearing and Grading
e Cleanup
e Seeding
e Other Planting Methods
Schedule
e Restoration
e Seeding and Planting
Restoration Monitoring
¢ Monitoring Success Criteria, and Remedial Measures
¢ Reporting
o Completion of Restoration Program
References
The HRP will be prepared by a habitat restoration specialist (approved by
the CPUC and USFS) who will oversee implementation of the HRP. The
HRP shall be submitted to the CPUC and the USFS for review and approval
prior to implementation.
BIO-5 Provide habitat compensation or restoration for permanent impacts to | On the project/alternative site | a. Documentation that habitat a. Habitat Compensation: SDG&E’s Proposed Applicable

native vegetation communities. Permanent impacts to all native
vegetation communities shall be mitigated by either on- or off-site restoration
of suitable but degraded habitat, or by the procurement and protection of off-

or to-be-identified mitigation
parcels

compensation and/or habitat
restoration has been identified

b. Documentation of long-term

Within 1 year of the
initiation of project
construction (habitat

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation

site habitat as compensation for permanent impacts. Permanent impacts management of restored mitigation lands shall be Campo Indian Tribe
shall be compensated at a minimum of a 1:1 ratio and in accordance with habitat, if applicable identified and approved); (TL629)
SDG&E NCCP 7.4 Mitigation Credits or as required by the permitting c. Documentation of consultation Habitat Restoration: in Forest Service Proposed
agencies. Where discrepancies occur, the higher of the two ratios will be with permitting agencies accordance with timing Actions: CPUC and USFS,
applied, but these ratios are not additive (i.e., ratios of 1:1 and 2:1 do not d.  Compliance will be documented identified in MM-BIO-4. BIA and Inaja and Cosmit
equal 3:1. Mitigation would be applied at the 2:1 ratio only). Impacts to internally with the applicable b. No later than 36 months Tribe (TL626), City of San
vegetation communities on Forest Service land will be mitigated as follows: responsible agency. after the initiation of Diego (C157)
2:1 for habitats that are sensitive or support listed species; 2:1 for coastal project construction (long- | BIA Proposed Action:
sage scrub, chaparral, grassland, or oak/conifer forest; and 3:1 for riparian term management and CPUC and USFS, BIA and
oak woodland. “Disturbed” habitat is to be mitigated per ratio for the legal protection for La Jolla Indian Tribe
surrounding vegetation. Forest Service requirements related to MM BIO-5 mitigation lands shall be in | (TL682)
will only apply to National Forest System lands. place) Partial Removal of
Habitat compensation shall be accomplished through agency-approved land c.  Within 2 weeks of Overland Access Roads:
preservation or mitigation fee payment for the purpose of habitat completion of coordination | USFS
compensation of lands supporting comparable habitats to those lands with permitting agencies Removal of TL626 from
impacted by the proposed power line replacement projects. Land d. Post-construction Service: CPUC and USFS
preservation or mitigation fee payment for habitat compensation must be BIA and Campo Indian Trit;e
completed within 36 months of permit issuance. Habitat restoration may be (TL6931)
appropriate as compensation for permanent impacts provided that
restoration is demonstrated to be feasible and the restoration effort is
implemented pursuant to a Habitat Restoration Plan, which includes
success criteria and monitoring specifications as described for MM BIO-4.
All habitat compensation and restoration used as mitigation for the proposed
power line replacement projects on public lands shall be located in areas
designated for resource protection and management. All habitat
compensation and restoration used as mitigation for the proposed power
line replacement projects on private lands shall include long-term
management and legal protection assurances.

BIO-6 Implement fire prevention best management practices during All areas disturbed by See fire plan requirements under a.b.andc. Priortoand SDG&E'’s Proposed Applicable; Pre- The Final Construction Fire
construction and operation activities. Fire prevention best management | construction activities for MM FF-1 and MM FF-2 during project Project: CPUC and USFS, | Construction Requirements | Prevention/Protection
practices shall be implemented during construction and operation of the SDG&E'’s proposed project a. Implement fire prevention best construction BIA and La Jolla Indian Met Plan (CFPPP) was
project as specified by the Construction Fire Prevention/Protection Plan (to and all alternatives. management practices Tribe (TL682); BIA and approved by the CPUC and
be developed as required under MM FF-1 and MM FF-2). The PALS system b. Provide evidence of Campo Indian Tribe USFS in July 2016. An
will be followed for any work on National Forest System lands. coordination with applicable fire (TL629) updated plan was

authorities Forest Service Proposed submitted to the CPUC and
c¢.  CPUC/USFS monitor: Line item Actions: CPUC and USFS, USFS on September 30,
in compliance monitoring BIA and Inaja and Cosmit 2016. An updated plan was
reports Tribe (TL626), City of San submitted on October 19,
Diego (C157) 2017 (approved by the
BIA Proposed Action: USFS) to add consistency

CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

for foundation work and
use of combustible engines
on Ev days (on CNF). Fire
prevention BMPs will be
implemented during
construction in accordance
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Removal of TL626 from with this plan.
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-7 Prepare and implement a Stormwater Pollution Prevention Plan. All areas disturbed by See SWPPP requirements under a.and b. Prior to and during SDG&E'’s Proposed Applicable TL6957 and C157 will be
Prepare a Stormwater Pollution Prevention Plan pursuant to the construction activities for APM HYD-05 and MM HYD-1 project construction Project: CPUC and USFS, jointly enrolled under the
specifications described in APM HYD-05 and MM HYD-1. SDG&E’s proposed project a. Implement SWPPP as outlined BIA and La Jolla Indian Construction General

and all alternatives. b. CPUC/USFS monitor: Line item Tribe (TL682); BIA and Permit (Order 2009-0009-
in compliance monitoring Campo Indian Tribe DWQ [as amended by
reports (TL629) 2010-0014-DWQ and

Forest Service Proposed 2012-006-DWQY]). Permit
Actions: CPUC and USFS, Registration Documents,
BIA and Inaja and Cosmit which will include an NOI
Tribe (TL626), City of San and a SWPPP, have been
Diego (C157) electronically filed with the
BIA Proposed Action: State Water Resources
CPUC and USFS, BIA and Control Board's Storm
La Jolla Indian Tribe Water Multiple Applications
(TL682) and Report Tracking
Partial Removal of System prior to
Overland Access Roads: construction.
USFS
Removal of TL626 from The SWPPP and NOI
Service: CPUC and USFS, approval were submitted to
BIA and Campo Indian Tribe the CPUC and USFS on
(TL6931) March 5, 2018.
The SWPPP will be
implemented during
construction.
BIO-8 Procedural requirements for herbicide applications. Herbicide All areas disturbed by a.  \Verification that professional is | a. b. and c. At least 2 weeks SDG&E'’s Proposed Not Applicable

applications shall follow measures as described in MM HYD-5 and MM BIO-
23. In addition, herbicides shall only be applied to the minimum area
necessary to achieve fire safety objectives and not used in excess or
inadvertently be applied to special-status plant species in the vicinity.
Special-status plant species of concern are listed below under Impact BIO-6
(a total of 48 species, of which 46 are further described in Table D.4-11). If
the professional is unfamiliar with the identification of special-status plant
species, an SDG&E biologist shall provide additional supplemental training
prior to the application of herbicides along the project as described in MM
BIO-23. This training will be administered by an SDG&E biologist and shall
include an overview of special-status species along the ROW, identification
features, and avoidance measures.

construction activities for
SDG&E'’s proposed project
and all alternatives.

familiar with special-status
plant species

b.  Documentation of herbicide
application approach

¢.  Map of special-status plant
species and locations of
herbicide applications

d.  CPUC/USFS monitor: Line
item in compliance monitoring
reports

prior to application
d. Prior to and during
construction

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Partial Removal of
Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-9 SDG&E shall identify all proposed replacement pole locations within All areas disturbed by a. Implement measure as defined | a. b. and c. Prior to notice to SDG&E'’s Proposed Project | Applicable A map of pole and access
the vicinity of RCAs to identify those poles and associated access roads construction activities for b. Map of pole and access road proceed and all Alternatives: USFS road locations in the vicinity
that can be reasonably relocated outside these areas and consult with the SDG&E'’s proposed project locations in the vicinity of RCAs | d. Prior to and during of Riparian Conservation
Forest Service for authorization of their relocation and proposed placement. | and all alternatives. c. Final approval by USFS of construction Areas on USFS-managed
These Forest Service requirements will only apply to National Forest System relocation outside of RCAs lands was submitted to the
lands. d. CPUC/USFS monitor: Line item CPUC and USFS on

in compliance monitoring January 9, 2018 and
reports approved by USFS on
February 22, 2018.

BIO-10 Limit temporary and permanent impacts to jurisdictional features to All areas disturbed by a. Documentation of all permits a. b. and c. Prior to notice to SDG&E’s Proposed Not Applicable Surveys for jurisdictional
the minimum necessary. Formal jurisdictional delineation and permits are | construction activities for obtained proceed Project: CPUC and USFS, wetlands and non-wetland
required prior to construction for all work areas located within or adjacentto | SDG&E’s proposed project b. Maps showing delineated work | d. Prior to and during BIA and La Jolla Indian waters were completed in
jurisdictional wetlands and waters. The applicant shall obtain and implement | and all alternatives. areas and proposed flagging or | construction Tribe (TL682); BIA and accordance with MM BIO-
the terms and conditions of agency permit(s) for unavoidable impacts to fencing areas Campo Indian Tribe 10. No impacts to
jurisdictional wetlands and waters. All construction areas, access to ¢. Documentation of (TL629) jurisdictional wetlands and
construction areas, and construction-related activities shall be strictly limited implementation of permit terms Forest Service Proposed non-wetland waters from
to the areas within the approved work limits and delineated with stakes and conditions Actions: CPUC and USFS, SDG&E's final design and
and/or flagging that shall be maintained throughout the construction period. d.  CPUC/USFS monitor: Line item BIA and Inaja and Cosmit planned construction

The project applicant shall obtain applicable permits and provide evidence of
permit approval, which may include but not be limited to a Clean Water Act
Section 404 Permit from the ACOE, a Clean Water Act Section 401 water
quality certification from the RWQCB, and a Section 1602 Streambed
Alteration Agreement with the California Department of Fish and Wildlife for
impacts to jurisdictional features prior to project construction. These permits
are anticipated to be approved under the MSUP. The terms and conditions
of these authorizations shall be implemented.

In addition, prior to conducting work or establishing the final design of a
selected transmission line alignment, a planning-level assessment of aquatic
resources will be conducted to identify the environmentally preferred
alternative. The assessment will include review of the National Hydrography
Dataset, National Wetland Inventory, U.S. Geological Survey topographic
maps, high-resolution digital photography, and necessary field checking.
Once the environmentally preferred alternative is identified, a jurisdictional
delineation will be conducted of the selected transmission line to ensure the
final design is the Least Environmentally Damaging Practicable Alternative
(LEDPA) and is in compliance with the Clean Water Act (CWA) Section
404(b)(1) Guidelines. The CWA Section 404 permit authorization will be
obtained for any discharges into waters of the United States and the widths
of access roads and construction of bridges over waters of the United States

in compliance monitoring
reports

Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

activities were identified for
TL6957.
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
will be minimized to the extent feasible.

BIO-11 Implement habitat creation, enhancement, preservation, and/or restoration Identified habitat creation a. Implement measure as defined | a. Prior to and during SDG&E’s Proposed Not Applicable Construction activities
pursuant to a wetland mitigation plan to ensure no net loss of jurisdictional and/or restoration areas in b. Documentation of no net loss of construction Project: CPUC and USFS, associated with TL6957 will
waters and wetlands. Temporary and permanent impacts to all jurisdictional | the project/alternative site or jurisdictional waters and wetlands Prior to notice to proceed | BIA and La Jolla Indian not impact jurisdictional
resources shall be compensated through a combination of habitat creation at off-site mitigation parcel(s) (Habitat Restoration Plan) Within 2 weeks of Tribe (TL682); BIA and wetlands or non-wetland
(i.e., establishment), enhancement, preservation, and/or and restoration at a ¢. Documentation of consultation completion of coordination | Campo Indian Tribe waters.
minimum of a 1:1 ratio or as required by the permitting agencies. Any with permitting agencies with permitting agencies (TL629)
creation, enhancement, preservation, and/or restoration effort shall be d. CPUC/USFS monitor: Lineitem | d. Prior to and during Forest Service Proposed
implemented pursuant to a Habitat Restoration Plan, which shall include in compliance monitoring construction Actions: CPUC and USFS,
success criteria and monitoring specifications, and shall be approved by the reports BIA and Inaja and Cosmit
permitting agencies prior to construction of the project. A habitat restoration Tribe (TL626), City of San
specialist will be designated and approved by the permitting agencies and Diego (C157)
will determine the most appropriate method of restoration. Restoration BIA Proposed Action:
techniques may include hydroseeding, hand-seeding, imprinting, and soil CPUC and USFS, BIA and
and plant salvage (as discussed in SDG&E NCCP 7.2 Habitat Enhancement La Jolla Indian Tribe
Measures). Temporary impacts shall be restored sufficient to compensate (TL682)
for the impact to the satisfaction of the permitting agencies (depending on Partial Removal of
the location of the impact). If restoration of temporary impact areas is not Overland Access Roads:
possible to the satisfaction of the appropriate agency, the temporary impact USFS
shall be considered a permanent impact and compensated accordingly. All Removal of TL626 from
habitat creation and restoration used as mitigation for the proposed project Service: CPUC USFS, BIA
on public lands shall be located in areas designated for resource protection Mmpo Indian Tribe
and management. All habitat creation and restoration used as mitigation for (TL6931)
the proposed project on private lands shall include long-term management
and legal protection assurances.

BIO-12 Where drainage crossings are unavoidable, construct access roads at | All drainage crossing in the a. Incorporate measure in final a.  Prior to issuance of SDG&E’s Proposed Not Applicable No new permanent access

right angles to drainages. Unless not possible due to existing landforms or
site constraints, access roads shall be built perpendicular to drainages to
minimize the impacts to these resources and prevent impacts along the
length of jurisdictional features.

project area or alternative
site areas.

engineering design

b.  CPUC/USFS monitor: Line item
in compliance monitoring
reports

notice to proceed
b.  Prior to and during
construction

Project. CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian

roads are proposed for
construction on TL6957.
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Tribe (TL6931)

BIO-13 Conduct preconstruction surveys for special status plants in areas not All areas not previously a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E'’s Proposed Applicable; Pre- Resumes for qualified
accessible during previous rare plant surveys. Prior to construction, San surveyed for special status (resumes; approved by CPUC surveys Project: CPUC and USFS, | Construction Requirements | biologists on the project
Diego Gas & Electric (SDG&E) shall retain a qualified biologist approved by | plants for SDG&E’s proposed and USFS) b. Prior to issuance of a BIA and La Jolla Indian Met site have been approved by
the California Public Utilities Commission (CPUC) and Forest Service to project (Chambers Group b. Survey report notice to proceed Tribe (TL682); BIA and CPUC and USFS.
conduct a focused rare plant survey on site during the time period when the | 2012b see Table 2) and all c¢. CPUC/USFS monitor: Line item | c.  Prior to and during Campo Indian Tribe
previously described special-status plant species are detectable. alternatives. SDG&E will in compliance monitoring construction (TL629) In 2017, qualified biologists
Table D.4-12 in EIR/EIS describes the 40 blooming plant species that shall coordinate with USFS to reports Forest Service Proposed conducted special-status
be surveyed, months they shall be surveyed (i.e., blooming periods), and the | refine prospective survey Actions: CPUC and USFS, plant surveys in areas of
TL/circuits on which they occur. Cuyamaca cypress and tecate cypress can | locations before BIA and Inaja and Cosmit TL6957 that were not
be surveyed anytime of the year. Surveys shall be conducted in areas not implementing this measure. Tribe (TL626), City of San accessible during the
included during rare plant surveys (see Chambers Group Inc. 2012b, Table Diego (C157) Chambers Group surveys
2). BIA Proposed Action: in 2010.

Of the 40 species described, there is some potential for 8 of these species CPUC and USFS, BIA and
to occur in vernal pools, including California Orcutt grass*, Cuyamaca La Jolla Indian Tribe A map book including
larkspur, long-spined spineflower, Orcutt’s brodiaea*, San Diego (TL682) locations of special-status
goldenstar®, San Diego thornmint*, Santa Lucia dwarf rush, and variegated Partial Removal of plant species for TL6957
dudleya®. These 8 species are also included in Table D.4-12. These species Overland Access Roads: was provided to CPUC and
will also be protected through implementation of, the SDG&E Natural USFS USFS on January 9, 2018.
Community Conservation Plan (NCCP), and through avoidance of impacts Removal of TL626 from
to wetlands (MM BIO-10 through MM BIO-12). Service: CPUC and USFS,
Locations of special-status plants shall be identified and inventoried. The BIA and Campo Indian Tribe
qualified biologist shall supervise construction activities within the vicinity of (TL6931)
areas identified as having special-status plant species. Impacts to special-
status plant species shall be avoided to the maximum extent possible by
installing fencing or flagging, marking areas to be avoided in construction
areas, and limiting work in areas identified as having special-status plant
species to periods of time when the plants have set seed and are no longer
growing.
Where impacts to special-status plant species are unavoidable, the impact
shall be quantified and compensated through off-site land preservation
and/or plant salvage and relocation as determined by the qualified biologist
and approved by the CPUC. Alternatively, if the special-status plant species
in question is a Covered Species within the SDG&E NCCP, mitigation
consistent with measures established in the NCCP shall be provided.
The results of the focused plant surveys and measures outlined above that
will be implemented by SDG&E in the event special-status plant species are
identified within the biological survey area shall be provided to CPUC and
Forest Service. CPUC and Forest Service will review and approve the rare
plant survey report and recommended avoidance or mitigation approaches
prior to issuance of a notice to proceed.
BIO-14 Install fencing or flagging around identified special-status plant All areas disturbed by a. Biologist qualifications a. Atleast2 weeks prior to SDG&E'’s Proposed Applicable; Pre See BIO-13.

species populations in the construction areas. Prior to the start of
construction, a qualified biologist shall conduct focused surveys during the
appropriate blooming period for special-status plant species for all

construction activities for
SDG&E'’s proposed project
and all alternatives.

(resumes; approved by CPUC
and USFS)
b. Notification of planned special-

conducting surveys
b. Atleast 1 week prior to
surveys and per survey

Project. CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and

Construction Requirements
Met

Special-status plant
species will be fenced or
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construction areas. All of the special-status plant locations shall be recorded status plant species surveys windows timing Campo Indian Tribe flagged immediately prior to
using a Global Positioning System (GPS), which will be used to site the c. Results of survey c.  Within 2 weeks after (TL629) construction along this
avoidance fencing/flagging. Special-status plant species shall be avoided to d. Map of special-status plant surveys are completed Forest Service Proposed component. A workspace
the maximum extent possible by all construction activities. The boundaries species (GPSed) and location and at least two weeks Actions; CPUC and USFS, and Sensitive Resources
of all special-status plant species to be avoided shall be delineated in the of construction flagging/fencing prior to construction BIA and Inaja and Cosmit Map depicting special-
field with clearly visible fencing or flagging. The fencing/flagging shall be e. CPUC/USFS monitor: Line item | d. At least 3 days prior to Tribe (TL626), City of San status plant occurrences
maintained for the duration of project construction activities. in compliance monitoring construction activities that | Diego (C157) and the locations of
Cutting down or damaging coniferous trees that occur along C79 within reports would take place near the | BIA Proposed Action: fencing/flagging was
California Department of Parks and Recreation lands is prohibited. fenced area CPUC and USFS, BIA and submitted to the CPUC and
Equipment within staging areas will be situated to avoid damage to e. Prior to and during La Jolla Indian Tribe USFS on January 9, 2018.
coniferous tress. If avoidance to coniferous trees along C79 within California construction (TL682)
Department of Parks and Recreation lands is not feasible, the applicant will Partial Removal of
work closely with the California Department of Parks and Recreation to Overland Access Roads:
determine alternative staging location(s). In addition, all areas along C79 USFS
associated with the Cuyamaca Rancho State Park Reforestation Project will Removal of TL626 from
be avoided, including disturbance to these areas and the temporary Service: CPUC and USFS
establishment of staging and stringing sites. This reforestation project is BIA and Campo Indian Tribe
registered with the Climate Action Reserve (www.climateactionreserve.org), (TL6931)
where more details can be found.

BIO-15 Implement special-status plant species compensation. Impacts to All areas disturbed by a. Documentation of off-site land a.andb. Priorto SDG&E’s Proposed Applicable; Pre SDG&E will implement the
special-status plant species shall be maximally avoided. Where impacts to construction activities for preservation and/or plant construction Project: CPUC and USFS, | Construction Requirements | Special-Status Plant
special-status plant species are unavoidable, the impact shall be quantified | SDG&E’s proposed project salvage and relocation c. No later than 36 months BIA and La Jolla Indian Met Species Salvage and
and compensated through off-site land preservation and/or plant salvage and all alternatives. b. Documentation of agency after the initiation of Tribe (TL682); BIA and Relocation Plan prior to
and relocation. Where off-site land preservation is biologically preferred, the consultation and plan approval project construction (long- | Campo Indian Tribe initial ground-disturbing
land shall contain comparable special-status plant resources as the c. Documentation of long-term term management and (TL629) activities. The approved
impacted lands and shall include long-term management and legal management of restored legal protection for Forest Service Proposed Habitat Restoration Plan
protection assurances to the satisfaction of the Forest Service. Land habitat, if applicable mitigation lands shall be in | Actions: CPUC and USFS, will be implemented during
preservation must be completed within 36 months of initiation of d. CPUC/USFS monitor: Line item place) BIA and Inaja and Cosmit and after construction for
construction. Where salvage and relocation is demonstrated to be feasible in compliance monitoring d. Prior to and during Tribe (TL626), City of San impacts to sensitive plant
and biologically preferred, it shall be conducted pursuant to an agency- reports construction Diego (C157) species.
approved plan that details the methods for salvage, stockpiling, and BIA Proposed Action:
replanting, as well as the characteristics of the receiver sites. Any salvage CPUC and USFS, BIA and
and relocation plans shall be approved by the permitting agencies prior to La Jolla Indian Tribe
project construction. Any salvage and relocation of species considered (TL682)
desert native plants shall be conducted in compliance with the California Partial Removal of
Desert Native Plant Act. Success criteria and monitoring shall also be Overland Access Roads:
included in the plan. If salvage and relocation is not possible to the USFS
satisfaction of the Forest Service, off-site land preservation shall be Removal of TL626 from
required. Forest Service requirements will only apply to National Forest Service: CPUC and USFS,

System lands. BIA and Campo Indian Tribe
(TL6931)
BIO-16 Install fencing or flagging around identified special-status butterfly host All areas disturbed by a. Botanist qualifications a. Atleast2 weeks prior to SDG&E'’s Proposed Applicable; Pre Resumes for qualified

species populations in the construction areas and road maintenance. Prior
to the start of construction, a qualified biologist shall conduct focused
surveys during the appropriate blooming period for larvae or adult (nectar

construction activities for
SDG&E'’s proposed project
and all alternatives.

(resumes; approved by CPUC
and USFS)
b. Notification of planned special-

conducting surveys
b. Atleast 1 week prior to
surveys and per survey

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and

Construction Requirements
Met

biologists on the project
site have been approved by
CPUC and USFS.
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sources or egg laying sources) plant for the following species: Hermes status plant species surveys windows timing Campo Indian Tribe
copper butterfly, Laguna Mountains skipper, or Quino checkerspot butterfly. c. Results of survey c.  Within 2 weeks after (TL629) Notification of planned
These host plants include Cleveland’s horkelia, western plantain, bird’s d. Maps showing the proposed surveys are completed Forest Service Proposed butterfly and host plant
beak, owl’s clover, California buckwheat, and spiny redberry. Similar flagging or fencing areas and at least two weeks Actions: CPUC and USFS, surveys is provided during
protective measures for special-status plants (identified in MM BIO-13 and e. CPUC/USFS monitor: Line item prior to construction BIA and Inaja and Cosmit the weekly Construction
MM BIO-14) shall be implemented. Occupied or suitable habitat for these in compliance monitoring d. Atleast 3 days prior to Tribe (TL626), City of San Status meetings with the
species shall be avoided to the greatest extent feasible. In addition to the reports construction activities that | Diego (C157) CPUC and USFS.
implementation of SDG&E NCCP Operational Protocols, site visits will be would take place near the | BIA Proposed Action:
cquucted prior to construction and road maintenance. anr to site visits, a fenced area CPUC and USFS, BIA and Workspace and Sensitive
digital database of known host plant populations will be reviewed. Site visits e. Prior to and during La Jolla Indian Tribe Resources Maps depicting
will verify the known locations of host plant populations in the area and, if construction (TL682) areas to be fenced or
present, avoid those locations. Partial Removal of flagged to protect special-
Overland Access Roads: status butterfly host plant
USFS species was submitted to
Removal of TL626 from the CPUC and USFS on
Service: CPUC and USFS, January 9, 2018.
BIA and Campo Indian Tribe
(TL6931) All special-status butterfly
host plant species
observed within suitable
habitat for special-status
butterflies will be flagged
for avoidance to the
greatest extent feasible
immediately prior to
construction.

BIO-17 Conduct protocol surveys for Quino checkerspot, Hermes copper, and Suitable habitat for Quino a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E's Proposed Applicable; Pre There is no habitat along
Laguna Mountains skipper butterflies within 1 year prior to project checkerspot butterfly, (resumes; approved by CPUC surveys Project: CPUC and USFS, | Construction Requirements | TL6957 to support Laguna
construction activities in occupied habitat. The project proponent shall Laguna Mountains skipper, and USFS) b.  Within 1 year of planned BIA and La Jolla Indian Met Mountain Skipper. The
conduct preconstruction protocol surveys for Quino checkerspot butterfly, and Hermes copper butterfly | b.  Notification of planned surveys project construction in Tribe (TL682); BIA and 2017 QCB Focused Survey
Laguna Mountains skipper, and Hermes copper butterfly within 1 year prior | of project/alternatives area c.  Survey Report occupied habitat. Campo Indian Tribe Report was submitted to
to construction activities (or unless coordination with the U.S. Fish and d.  CPUC/USFS monitor: Line item | ¢.  Within 45 days after surveys | (TL629) the USFWS on June 27,

Wildlife Service determines that SDG&E's low-effect habitat conservation
plan (HCP) for Quino (SDG&E 2007) adequately protects the species,
historical surveys are adequate, or as superseded by consultation with the
USFWS and Forest Service) in any project construction area known to
support the species.

Surveys shall be conducted by a qualified biologist1 in accordance with the
most currently accepted protocol survey methods for Quino checkerspot and
Laguna Mountains skipper. This includes current habitat assessment and
reporting requirements. Results shall be reported to USFWS and the CDFW
South Coast Regional Office within 45 days of the completion of the survey.

in compliance monitoring
reports

are completed and at least 2
weeks prior to construction

d. Prior to and during
construction

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of

2017, and the CPUC,
USFS, and CDFW on July
11, 2017. The 2017
Hermes Copper Butterfly
Focused Survey Report
was submitted to the
CPUC, USFS, and CDFW
on October 16, 2017.

1
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Surveys for Hermes copper butterfly shall follow County of San Diego Overland Access Roads:
Guidelines.2 A qualified biologist shall survey all potential habitat for Hermes USFS
copper which includes any woody (mature) spiny redberry shrub with Removal of TL626 from
California buckwheat within 15 feet. California buckwheat without spiny Service: CPUC and USFS,
redberry nearby is not considered suitable habitat. If California buckwheat is BIA and Campo Indian Tribe
within 15 feet of a mature spiny redberry shrub, additional vegetation within (TL6931)
15 feet should also be considered potential habitat for Hermes copper. All
butterfly protocol survey data shall be provided to the CDFW South Coast
Regional Office.
BIO-18 Provide compensation for temporary and permanent impacts to Occupied or | On the project/alternative site | a. Documentation that habitat a.  Within 1 year of the SDG&E'’s Proposed Applicable; Pre No critical habitat for QCB

Critical Habitat for Quino checkerspot, Hermes copper, and Laguna
Mountains skipper butterfly habitat through conservation and/or restoration.
Temporary and permanent impacts to Quino checkerspot butterfly and
Laguna Mountains skipper shall be compensated through a combination of
habitat compensation and habitat restoration at a minimum of a 2:1
mitigation ratio for occupied non-critical habitat and a minimum of a 3:1
mitigation ratio for critical habitat, or as required by the permitting agencies.
Forest-related impacts will be mitigated at the ratios provided above on
Forest Service lands and in coordination with the Forest Service. Habitat
compensation shall be accomplished through U.S. Fish and Wildlife Service-
approved land preservation or mitigation fee payment for the purpose of
habitat compensation of lands supporting Quino checkerspot butterfly or
Laguna Mountains skipper as appropriate. Mitigation for Hermes copper
butterfly shall consist of 1:1 replacement of temporary impacts to occupied
habitat, where host plants are impacted, and at a 2:1 ratio where permanent
impacts occur. Land preservation or mitigation fee payment for habitat
compensation must be completed within 18 months of permit issuance.
Habitat restoration may be appropriate as habitat compensation provided
that the restoration effort is demonstrated to be feasible and implemented
pursuant to a Habitat Restoration Plan, which shall include success criteria
and monitoring specifications and shall be approved by the permitting
agencies prior to project construction. All habitat compensation and
restoration used as mitigation for the proposed project on public lands shall
be located in areas designated for resource protection and management. All
habitat compensation and restoration used as mitigation for the proposed
project on private lands shall include long-term management and legal
protection assurances.

or on to-be-identified
mitigation parcels

preservation and/or habitat
restoration has been identified
and implemented (Habitat
Restoration Plan).

b. Documentation of long-term
management of restored
habitat, if applicable

c. Documentation of consultation
with USFWS

d. CPUC/USFS monitor: Line item
in compliance monitoring
reports

initiation of project
construction (habitat
mitigation lands shall be
identified and approved)

b. No later than 18 months
after the initiation of
project construction (long-
term management and
legal protection for
mitigation lands shall be in
place)

c.  Within 2 weeks of
coordination with USFWS

d. During construction

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Construction Requirements
Met

or Laguna Mountains
skipper occurs on this
component. Based on 2017
protocol-level surveys,
QCB and Hermes Copper
Butterfly occupied habitat
does occur along this
component.

All temporary and
permanent impacts to
occupied habitat from
Project activities will be
restored according to the
approved Habitat
Restoration Plan.

Habitat compensation, if
required, will be
accomplished through
USFWS-approved land
preservation or mitigation
fee payment for occupied
habitat, and in coordination
with the USFWS and USFS
as appropriate.

During construction, a
CPUC- and USFS-
approved biological monitor
will be present to monitor
initial ground-disturbing
activities.

2
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BIO-19 Final design of power and distribution line and access roads through Quino | Occupied Quino a. Final design review and a.and b. Prior to notice to SDG&E'’s Proposed Applicable; Pre- No QCB or Laguna
checkerspot and Laguna Mountains skipper critical habitat and Hermes checkerspot, Laguna approval (design maximizes proceed Project: CPUC and USFS, | Construction Requirements | Mountains skipper critical
copper occupied habitat shall maximally avoid host plants for these species. | Mountains skipper, or avoidance of critical habitat) BIA and La Jolla Indian Met habitat exists along this
The final design of the proposed project through Quino checkerspot, Hermes copper butterfly a. CPUC/USFS monitor; Line item Tribe (TL682); BIA and component, but Hermes
Hermes copper, and Laguna Mountains skipper butterfly habitat shall habitat along the in compliance monitoring Campo Indian Tribe copper butterfly occupied
maximally avoid and minimize habitat resources used by these species project/alternatives area reports (TL629) habitat exists. A
based on safety and other superseding regulatory requirements. The Forest Service Proposed Workspace and Sensitive
applicant shall explore alternate tower locations, reduced road widths, Actions: CPUC and USFS, Resources Map that
reduced vegetation maintenance, and other design modifications to BIA and Inaja and Cosmit depicts the final design for
minimize impacts to host plants in critical habitat for these species, and it Tribe (TL626), City of San TL6957 with maximal
shall obtain agency approval of the final design through this area. If impacts Diego (C157) avoidance of butterfly host
are not avoided, compensatory mitigation, as described per MM BIO-18, will BIA Proposed Action: plants (to the extent
be required. This measure shall apply to all locations that have been CPUC and USFS, BIA and feasible) was submitted to
designated as critical or occupied habitat for these species. La Jolla Indian Tribe the CPUC and USFS on
(TL682) January 9, 2018.
Partial Removal of
Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)
BIO-20 Obtain and implement the terms of agency permit(s) with jurisdiction Terms and conditions of a. Documentation of permit a. Prior to notice to proceed | SDG&E’s Proposed Applicable; Pre- The Project is covered by
federal or state-listed species. In addition to the obligation of the Forest permits may apply anywhere compliance b. Prior to and during Project: CPUC and USFS, | Construction Requirements | SDG&E's NCCP and
Service consulting with the USFWS on the project, if federally listed wildlife | within the project/alternative | b.  CPUC/USFS monitor: Line item construction BIA and La Jolla Indian Met QCB Low-Effect HCP. A

species not already covered by SDG&E’s NCCP (including any species that
may be listed prior to issuance of the PTC and MSUP) may be impacted by
the project, the Forest Service will initiate a Section 7 consultation with the
U.S. Fish and Wildlife Service (USFWS). If state-listed wildlife species not
already covered by SDG&E’s NCCP may be impacted by the project,
SDG&E will seek a Section 2081 permit (or consistency determination) from
the California Department of Fish and Wildlife (CDFW). In addition, take
authorization for golden eagles will require coordination with the USFWS
and CDFW. SDG&E shall implement and/or adhere to all USFWS
recommendations stipulated by the Forest Service in the Special Use
Permit; SDG&E shall implement and/or adhere to all requirements in CDFW
permit. SDG&E will not need a Section 2081 permit if the potentially
impacted species or action is covered by SDG&E’s NCCP. The Forest
Service is required to consult with the USFWS for their federal action
(approving the MSUP) as identified in Section A, Table A-3.

When conducting work within designated critical habitat for the Quino
checkerspot butterfly, SDG&E shall implement all applicable protocols to
avoid and minimize impacts to this species defined in the SDG&E Low-
Effect Habitat Conservation Plan for Quino. Additionally, when working
within designated critical habitat for Laguna Mountains skipper, SDG&E
shall implement all impact minimization measures for Laguna Mountains

site or on off-site mitigation
parcels, but would mostly
relate to the occupied Quino
checkerspot, Laguna
Mountains skipper, or
Hermes copper butterfly
habitat areas and the
designated critical habitat for
Quino checkerspot butterfly
and Laguna Mountains
skipper.

in compliance monitoring
reports

Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Biological Opinion was
issued for the Project on
November 19, 2015.
Conservation measures
from the BO are applicable.

NCCP/HCP operational
protocols and the
conservation measures
from the BO will be
implemented prior to and
during construction.
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skipper (USFS 2006c), consistent with USFWS direction (USFWS 2006,
2007), which includes:

1. Prior to project work, a qualified biologist shall identify all
LMS habitat (to include host plant and nectar sources) within
10 meters of the proposed project(s) ROW. SDG&E facilities
that are within designated critical habitat for Laguna
Mountains skipper are shown on USFWS Critical Habitat
maps (71 FR 74592-74615). During any maintenance
activities, a qualified biologist will be present to monitor work
and ensure that Laguna Mountains skipper habitat is not
affected.

2. Chipping of vegetation shall not be allowed in known or
potential Laguna Mountains skipper habitat. This includes
the ROW within or adjacent to (within 10 meters) known or
potential Laguna Mountains skipper habitat. Potential
habitat shall be identified by the qualified biologist either
during the host plant/nectar source survey or some time
previous to the onset of ROW work.

3. Vehicles or tracked equipment shall only be allowed on
existing roads or trails when operating within or adjacent to
Laguna Mountains skipper habitat. Prior to operation of
vehicles on existing roads or trails, a qualified biologist will
ensure that the road or trail itself does not contain host
plants or nectar sources.

4.  Any project that may adversely affect the Laguna Mountains
skipper shall require consultation with the U.S. Fish and
Wildlife Service.

If the NCCP is not used, then formal consultation with the USFWS and
CDFW will need to occur to determine the need for take permits.

BIO-21

If construction occurs in occupied and/or suitable habitat for sensitive
butterfly species, SDG&E will implement the following:

Quino checkerspot: SDG&E will comply with the avoidance and
minimization measures outlined in the existing Low-Effect Habitat
Conservation Plan for Quino checkerspot butterfly.

Hermes copper: Because this species is not state- or federally listed, the
following will only be required for activities: While performing construction
activities within the flight season, a qualified biological monitor will be on-site
for all project activities to assure that both impacts to host plants and direct
take of Hermes copper butterflies are avoided to the greatest extent
feasible. The biological monitor may temporarily stop work in the event a
Hermes copper butterfly is observed within the immediate construction area
(i.e., the flagged work areas currently being used for construction activities.)
Laguna Mountains skipper butterfly: Construction will occur outside of the
flight season OR at least 10 meters (33 feet) away from all host plant
locations. If there is a known or newly discovered occurrence during the

Occupied and/or suitable
Quino checkerspot or
Laguna Mountains skipper
habitat along the
project/alternatives area.
Also in immediate
construction areas where
Hermes copper butterfly are
observed.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b. Maps showing
occupied/suitable habitat

c. Provide construction schedule
in occupied/suitable habitat
areas

d. Documentation of coordination
with USFWS or field verification
(construction occurs outside of
1 kilometer (0.6 miles of known
or newly discovered
occurrences))

e. CPUC/USFS monitor: Line
item in compliance monitoring

a. b. and c. At least 2 weeks
prior to construction and per
survey windows timing

d. Prior to and during
construction

e. Prior to and during
construction

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of

Applicable

Occupied habitat for QCB
and Hermes copper is
present along TL6957.
Work activities will be
implemented in accordance
with the Low-Effect HCP.

A CPUC and USFS
approved biological monitor
will be onsite during the
flight season to monitor
construction activities in
accordance with this
measure.

A Workspace and Sensitive
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flight season, construction shall be prohibited within 1 kilometer (0.6 mile) of reports Overland Access Roads: Resources Map was
the occurrence or unless coordination with the U.S. Fish and Wildlife Service USFS submitted to CPUC and
determines construction activities may commence. The Laguna Mountains Removal of TL626 from USFS on January 9, 2018.
skipper flight season occurs from April to July. Service: CPUC and USFS, Construction along this
BIA and Campo Indian Tribe component is scheduled to
(TL6931) occur from March 2018 to
December 2018/January
2019.

BIO-22 Biologists will monitor construction activities. San Diego Gas & Electric | All areas disturbed by a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E'’s Proposed Applicable; Pre- Resumes for qualified
(SDG&E) shall retain qualified biologists and other qualified resource construction activities for (resumes; approved by CPUC construction Project: CPUC and USFS, | Construction Requirements | biologists on the project
specialists, as necessary, to monitor all project construction activities that SDG&E'’s proposed project and USFS) b.andc. During BIA and La Jolla Indian Met site have been approved by
could reasonably result in impacts to biological resources. All monitor and all alternatives. b. Conduct field monitoring construction Tribe (TL682); BIA and CPUC and USFS.
qualifications shall be reviewed and approved by the California Public c. Weekly summary report of Campo Indian Tribe
Utilities Commission (CPUC) prior to conducting monitoring activities along monitoring activities as defined (TL629) Approved work limits and
the right-of-way. Monitors shall be responsible for preconstruction surveys, in measure Forest Service Proposed access routes will be
work area delineations (i.e., staking, flagging, etc.) to comply with SDG&E'’s dande. CPUC/USFS monitor: Actions: CPUC and USFS, delineated with staking,
Natural Community Conservation Plan, on-site monitoring, and Line item in compliance BIA and Inaja and Cosmit flagging, and signage
documentation of violations and compliance. Monitors shall also delineate monitoring reports Tribe (TL626), City of San immediately prior to the
pre-determined access routes using markers or signs and ensure the Diego (C157) e Ay .
maintenance of markers or signs on a regular basis. BIA Proposed Action:

SDG&E shall submit a weekly report to CPUC that summarizes the CPUC and USFS, BIA and

biological monitoring activities that were completed during construction. The La Jolla Indian Tribe

weekly report shall, at a minimum, include environmental training sign-in (TL682)

sheets, biological monitors assigned to project components, compliance Partial Removal of

issues/concerns, and general wildlife observations. Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-23 Biologists will inspect open holes at the end of each workday. At the All construction areas for a. Implement open hole covering | a—-d.  During construction SDG&E’s Proposed Applicable This measure will be

end of each workday, any open holes (including large/steep excavations)
shall be inspected by the on-site biologist and subsequently fully covered
with steel plates, plywood, or other effective coverings to prevent
entrapment of wildlife species. If fully covering the excavations is
impractical, ramps will be used to provide a means of escape for wildlife that
enter the excavations, or open holes will be securely fenced with exclusion
fencing. If common wildlife species are found in a hole, the designated
biological monitor shall immediately be informed and the animal(s) shall be
removed. If the animal(s) is/are a sensitive species that require(s) special
handling authorization, a qualified biologist (agency-permitted or approved
to handle a specific species) shall remove the animal before resumption of
work in that immediate area. San Diego Gas & Electric shall specify the
requirement to cover all open holes, create ramps, or install exclusion
fencing around open holes in its agreements with all construction

SDG&E'’s proposed project
and all alternatives.

procedures

b. Documentation that covering
requirements in BIO-23 have
been incorporated into
construction contracts

c. Documentation that notification
and handling procedures are
utilized for wildlife found in
open holes

d.  CPUC monitor: Line item in
monitoring report.

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

implemented during
construction.
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contractors.

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-24

Enforce speed limits in and around all construction areas. Vehicles
shall not exceed 15 miles per hour on unpaved roads (as stated in SDG&E
NCCP 7.1 Operational Protocols) and the right-of-way accessing the
construction site or 10 miles per hour during the night.

All construction areas for
SDG&E'’s proposed project
and all alternatives.

a. Documentation and verification
of enforcement mechanisms

b. CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to and during
construction
b.  During construction

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable

BIO-25

Minimize night construction lighting adjacent to native habitats.
Lighting of construction areas at night shall be the minimum necessary for
personnel safety and shall be low illumination, selectively placed, shielded
and directed away from adjacent native habitats.

All construction areas
adjacent to native vegetation
for SDG&E'’s proposed
project and all alternatives.

a. Documentation of night lighting
specifications

b. CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to night time
construction activities

b.  During construction

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of

Applicable
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Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-26

Prohibit littering and remove trash from construction areas daily.
Littering shall not be allowed by the project personnel. All food-related trash
and garbage shall be removed from the construction sites on a daily basis.

All construction areas for
SDG&E'’s proposed project
and all alternatives.

a. Documentation that measures

included in the contractor
specifications and in
environmental training.

b. Documentation of compliance

throughout construction

c. CPUC/USFS monitor: Line item

in compliance monitoring
reports

a. Prior to construction

b.and c.

During
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TLE931)

Applicable

BIO-27

Prohibit the harm, harassment, collection of, or feeding of wildlife.
Project personnel shall not harm, harass, collect, or feed wildlife. No pets
shall be allowed in the construction areas.

All construction areas for
SDG&E'’s proposed project
and all alternatives.

a. Documentation that measures

included in the contractor
specifications and in
environmental training.

b. Documentation of compliance

throughout construction

¢. CPUC/USFS monitor: Line item

in compliance monitoring
reports

a. Prior to construction

b. and c.

During
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:

Applicable
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USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-28

Implement Bird Protection Measures.

A. Construction activities, including but not limited to tree
trimming, road maintenance (i.e., re-establishing of
existing access roads), grading, or site disturbance, may
occur during the avian bird breeding season that runs
between March 1 and September 1, for non-listed birds,
and other seasons as defined below for special-status
species, in compliance with the procedures and
provisions of this mitigation measure. To avoid avian
disturbance by construction activities, an Avian
Protection Plan, including a Nesting Bird Management
Plan, shall be developed in coordination with the Wildlife
Agencies prior to project onset to develop measures
based on site specific conditions to protect birds. This
Avian Protection Plan shall be implemented by SDG&E
and their biological monitors with oversight by the CPUC
and the Forest Service. The Plan shall include
procedures to allow the Wildlife Agencies open
communication with the biological monitor(s) and access
to scientific data collected that will be electronically
stored in a database approved by the CPUC, the Forest
Service, and the Wildlife Agencies. Between February
and September during project construction, SDG&E
shall provide a monthly summary of nesting bird
monitoring activities and at the completion of each
nesting season shall provide an evaluation of the data
collected to date as specified in the Nesting Bird
Management Plan.

B. The Project’s transmission pole and line design may
have an impact on certain raptor species. Consequently,
in addition to the construction activities, the Plan shall
address avian mortality related to line strikes through the
use of adaptive management (i.e., measures to make
the lines more visible to the suite of species affected), in
response to reported mortalities.

C. The Avian Protection Plan shall include the following
measures:

a. Compliance with the Migratory Bird Treaty Act
b.  Compliance with Fish and Game Code Sections 3503,
3503.5, and 3511

In and around any
construction activity in the
project/alternative area, with
the exception of existing
access roads. Standard
buffer distances will be
determined in consultation
with Wildlife Agencies.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b. Prepare an Avian Protection
Plan, including a Nesting Bird
Management Plan

c. Final review and approval of
plan

d. Implementation of plan
CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to construction

b. Atleast 90 days prior to
ground disturbance
activities

c.  Prior to notice to proceed

d. Avian protection
implemented in
accordance with approved
plan

e. Prior to or during
construction

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable; Pre-
Construction Requirements
Met

Resumes for qualified
avian biologists on the
project site have been
approved by CPUC and
USFS.

The Final APP/NBMP was
approved by CDFW on
May 18, 2016 the

USFWS on June 20, 2016.
The Final APP/NBMP was
approved by the USFS and
CPUC in June and July
2016, respectively.

The Avian Reporting
Database has been
developed and shared with
Agencies in accordance
with the Plan.

Burrowing owls have not
been detected on TL6957.
CPUC- and USFS-
approved avian biologists
will conduct nesting bird
surveys immediately prior
to construction. If burrowing
owls are identified in the
Project vicinity, the required
procedures will be followed
in accordance with MM
BIO-28 and the
APP/NBMP.

CPUC- and USFS-
approved avian biologists
will conduct surveys and
nest monitoring
immediately prior to and
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c. Activities shall be prohibited within:

d.

Approximately 0.25 mile of California
spotted owl active nest sites (or activity
centers) during the breeding season
(February 1 through August 15) unless
surveys confirm that California spotted owls
are not nesting within the 0.25-mile radius;
500 feet of raptor and owl active nests;
500 feet of federally and/or state-listed birds
active nests;
250 feet of occupied burrowing owl burrows
from February 1 to August 31 or within 160
feet from September 1 through January 31;
and
150 feet of non-listed birds and as specified
in the avian protection plan for other bird
species of concern.
If year-round burrowing owls are identified
and there would only be temporary indirect
impacts, then work may continue through
coordination with the CDFW and monitoring.
If it appears that the burrowing owls may be
directly impacted, then a relocation plan will
be developed for the specific burrowing
owl(s). This plan would include the methods
to relocate, location of the relocation, and
post-relocation monitoring. Active relocation
and banding of birds is not required. Similar
buffers will be utilized for non-Forest
Service lands as specified in the Avian
Protection Plan and Nesting Bird
Management Plan. “Nest” is defined as a
structure or site under construction or
preparation, constructed or prepared, or
being used by a bird for the purpose of
incubating eggs or rearing young. Perching
sites and screening vegetation are not part
of the nest. “Active nest” is defined as once
birds begin constructing, preparing, or using
a nest for egg-laying. A nest is no longer an
“active nest” if abandoned by the adult birds
or once nestlings or fledglings are no longer
dependent on the nest.

Apply APLIC Measures. Specific APLIC measures

to be applied must, at a minimum, must allow the

circuits to meet National Electric Safety Code

during construction
activities in compliance with
MM BIO-28. Avian
biologists that were
conditionally approved by
the CPUC only will only
conduct monitoring on
private lands under the
supervision of a fully
approved avian biologist.
Nests will be monitored in
accordance with the
approved NBMP.

During construction,
SDG&E will coordinate with
the USFWS and CDFW as
appropriate.
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(NESC) requirements and should provide general
information on specialized construction designs to
meet APLIC standards. In particular, conductor
separation between the energized and grounded
hardware should meet the current state of the art
requirements to protect species up to California
condor. If appropriate separation is not feasible,
then the energized parts and hardware should be
covered. As appropriate, bird diverters should be
deployed as well.
The database shall include special features to
accommodate additional variables (covariate)
information requested by the Wildlife Agencies
designed for this Project that will provide data which
will contribute to the scientific standards of effective
avian avoidance measures. In order to help evaluate
buffer effectiveness, nests shall be monitored on a
daily basis by a qualified biologist during disturbance
and-related activities (i.e., brushing, tree trimming,
ground-disturbing activities, mechanized or manual
construction/removal/installation, and restoration
activities) and every 4 days following disturbance
until nest fates have been determined for entry into
the database. Daily nest monitoring will be conducted
by a qualified biologist, from as far away as possible
while still being able to observe activity. The biologist
need not observe the actual contents of the nest, but
may extrapolate status based on adult behaviors.
Actual surveys of the nest contents must not occur
more than weekly (i.e., allow at least 7 days between
nest visits) and visits should be very brief, paths
should go by the nest without stopping if possible, the
biologist should not touch leaves or branches, and
should take a new route each time they pass by the
nest. If brown-headed cowbirds or potential nest
predators (e.g., scrub jays, crows, ravens) are in the
area, then the visit should be postponed until they are
gone.

At a minimum, the plan(s) shall include the following sections:

Plan Objectives

Applicable Mitigation Measures
Environmental Awareness Program
Existing Avian Resources

Construction Process and Timing (related to avian resource
protection)
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Specific APLIC measures to be Applied
Nest Survey and Monitoring Methods
e Surveyor Experience and Training
e Nesting Bird Survey Protocol
e Standard Buffer Distances as determined in consultation
with Wildlife Agencies
o Protections of Listed Species, Raptors, and Eagles
o Nest Monitoring
e Data Collection
Avian Reporting System
o Nest Monitoring Log to include fates of all nests
monitored
e Reporting including update of database accessible to
Wildlife Agencies
Nest Management
o Nesting Habitat Reduction
o Nesting Deterrents
o Nest Removal
Risk Assessment and Mortality Reduction
Quality Control and Effectiveness
Avian Enhancement
Key Resources

Prior to the start of construction and implementation, SDG&E
shall submit the plan to the U.S. Fish and Wildlife Service,
CDFW, CPUC, and Forest Service for review and approval.

E. In order to identify locations of current bald eagle
(Haliaeetus leucocephalus), golden eagle (Aquila
chrysaetos), California spotted owl (Strix
occidentalis), American peregrine falcon (Falco
peregrinus anatum), or federally and/or state-listed or
fully protected bird nests, the monitoring biologists
will coordinate with the U.S. Forest Service (Forest
Service), U.S. Fish and Wildlife Service, and
California Department of Fish and Wildlife (CDFW) to
ensure that the most up to date information is made
available to monitoring biologists. If work will be
conducted within a 1 mile buffer of historic and
currently known nests during the bald or golden eagle
breeding season (December 15 through July 31),
SDG&E will survey the historic and currently known
nests sites to determine if they are active. If nests are
determined to be active, then work within 1 mile of
active nests shall be rescheduled until after the
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completion of nesting activity at those nests.
Alternatively, SDG&E may plan work activities to
occur outside of the 1 mile buffers during the
breeding season.
BIO-29 Rock blasting. In the unlikely event that rock blasting is used during In project/alternative areas a. See blasting requirements a. Prior to blasting activites | SDG&E’s Proposed Applicable; See conditions
construction, a noise and vibration calculation will be prepared and considered for blasting under MM PSU-3. b.  Prior to blasting Project: CPUC and USFS, | in NTP 12.
submitted to the California Public Utilities Commission (CPUC) and the b.  Site-specific nesting bird survey activities/Prior to BIA and La Jolla Indian
County of San Diego for review before blasting at each site. The (as part of Plan) and construction Tribe (TL682); BIA and
construction contractor will ensure compliance with all relevant local, state, communicate results to c. Prior to construction Campo Indian Tribe
and federal regulations relating to blasting activities. This Blasting Plan CPUC/USFS d.  During construction (TL629)
would include a site-specific nesting bird survey to be conducted by a c. Biologist qualifications (resumes; Forest Service Proposed
CPUC-approved biologist. The results of this survey would be approved by CPUC and USFS) Actions: CPUC and USFS,
communicated to the CPUC. d.  Documentation of postponing BIA and Inaja and Cosmit
If the CPUC-approved biologist observes an active nest (as defined in MM construction activities with Tribe (TL626), City of San
BIO-28) for any special-status species (including federal, state, and county respect to active nests (if Diego (C157)
candidate, sensitive, fully protected, or special-status species) or species applicable) BIA Proposed Action:
covered by the Migratory Bird Treaty Act that may be impacted by blasting e. CPUC monitor: Line item in CPUC and USFS, BIA and
activities, San Diego Gas & Electric shall postpone any activity that may compliance monitoring report La Jolla Indian Tribe
impact the success of the nest until the nest no longer meets the given (TL682)
definitions. Partial Removal of
Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)
BIO-30 Prior to work being conducted, measures will be employed to protect In historically occupied sites | a.  Biologist qualifications a. Prior to construction SDG&E'’s Proposed Applicable; Pre- A literature review and

(a) Townsend’s bat and (b) bats in general.
A. Townsend'’s bat protection measures

Prior to work being conducted, qualified biologists will
conduct a literature search for potential roost sites and
follow-up surveys for Townsend'’s big-eared bat
maternity roosts within 500 feet of project lines during
the breeding/pupping season (April-mid-September).
Typical Townsend’s big-eared bat roosts occur in mines,
caves, buildings, long and dark culverts, and older
bridges (pre-1960) (Pierson and Rainey 1994). If any
potential structures or features for Townsend's big-eared
bat are present within the project area they shall be
surveyed.

Inspections of potential roosts shall be conducted using
an appropriate combination of visual and acoustic
survey techniques (including structure inspection,
sampling, and/or exit counts) for areas that may be
directly or indirectly impacted by the project. Where

and current suitable habitat
within 500 feet of all project
lines, not including access
roads.

(resumes; approved by CPUC
and USFS)
. Conduct surveys

c. Provide CDFW South Coast
Regional Office survey results

d. CDFW notification if species
maternity roosts present

e. Apply Townsend’s big-eared
bat avoidance measures to
known bat roost locations within
a 100-foot buffer.

f.  CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

b.  Prior to ground
disturbance activities

c.  Minimum 7 days prior to
ground disturbance
activities

d.  Minimum 7 days prior to
ground disturbance
activities

e. During construction

f.  Prior to and during
construction

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682); BIA
and Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City
of San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from

Construction Requirements
Met

follow-up surveys for
potential Townsend's big-
eared bat roosts were
conducted by CPUC- and
USFS-approved bat
biologists in 2017. The bat
survey report for
geotechnical investigation
sites on TL6957 was
submitted to the USFWS,
CDFW, CPUC, and USFS
on October 16, 2017.

Based on data collected
during the literature review,
field assessment, and
focused surveys, one
active bat roost (suitable for
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active roosts are located, reporting shall include: 1) the Service: CPUC and Forest night roost only) and one
exact location of all roosting sites (location shall be Service, BIA and Campo potential bat roost were
adequately described and drawn on a map); 2) the Indian Tribe (TL6931) identified on TL6957.
number present at the time of visit (count or estimate); 3) However, no Townsend'’s
the location, amount, distribution, and age of all big-eared bat maternity
droppings shall be described and pinpointed on a map; roosts were identified within
and 4) the type of roost (i.e., night roost — rest at night 500 feet of TL6957. The
while out feeding vs. day roost — maternity colony) must potential bat roost will be
also be clearly stated. All survey results, including field surveyed during the
data sheets, shall be provided to the CDFW South Coast maternity season (April to
Regional Office. Locations of all roosts shall be kept September) and prior to
confidential to protect them from disturbance. construction in that area to
If non-maternity roosts are identified, the CDFW will be determine if it is a maternity
notified and consulted. If maternity roosts are present, roost.
the CDFW and CPUC will be notified and no work will
occur within 500 feet of the roost location until the end of If additional bat roosts are
the pupping season or until the roost is determined to be identified in the vicinity of
unoccupied by Townsend’s big-eared bat. For the TL6957, the CPUC and
protection of young (i.e., unable to fly) and hibernating CDFW will be notified.
adults all project-related activities shall be avoided
where roosts are present during the winter and spring.
No restrictions apply to project vehicle traffic on existing
access roads, or to construction activity that occurs
outside of the pupping season.
B. General bat protection measures for other bat

species

Prior to work being conducted, qualified biologists will
conduct a literature search for known general bat roost
sites and follow-up surveys within 100 feet of project
lines during the breeding/pupping season (April-mid-
September). In general, bat species may roost in rock
outcrop, dense tree canopies, flaking tree bark, snags,
bridges, mine, caves, flumes, and buildings. If any
known sites for bats in general are present within the
project area they shall be surveyed.

Inspections of known roosts shall be conducted using an
appropriate combination of visual and acoustic survey
techniques (including structure inspection, sampling,
and/or exit counts) for areas that may be directly or
indirectly impacted by the project. Bats shall be
identified to the most specific taxonomic level possible.
Where active bat roosts are located, reporting shall
include: 1) the exact location of all roosting sites
(location shall be adequately described and drawn on a
map); 2) the number of bats present at the time of visit
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(count or estimate); 3) each species of bat present shall
be named (include how the specific was identified); 4)
the location, amount, distribution, and age of all bat
droppings shall be described and pinpointed on a map;
and 5) the type of roost (i.e., night roost — rest at night
while out feeding vs. day roost — maternity colony) must
also be clearly stated. All survey results, including field
data sheets, shall be provided to the CDFW South Coast
Regional Office. Locations of all roosts shall be kept
confidential to protect them from disturbance.

If potential roosts are determined to be present then the
roosts must be analyzed further to determine if
Townsend’s big-eared bats are present and if maternity
roosts are present. If maternity roosts are present, the
CDFW and CPUC will be notified and no work will occur
within 100 feet of the roost location until the end of the
pupping. For the protection of young (i.e., unable to fly)
and hibernating adults, all project-related activities shall
be avoided where roosts are present during the winter
and spring. No restrictions apply to project vehicle traffic
on existing access roads, or to construction activity that
occurs outside of the pupping season.

BIO-31

Biologists will conduct surveys for Stephens’ kangaroo rat. In locations
where Stephens’ kangaroo rat habitat assessments were not accessible
during the 2010 surveys (including the extensive parcels of land westward of
Santa Ysabel owned by a single landowner — Map Pages MS-016-025
[Chambers Group Inc. and SIM Biological Consultants 2012; Appendix A]
and the large parcel immediately south of Old Highway 80 and southward of
southern end of Kitchen Creek Road [Map Page MS-069 [Chambers Group
Inc. and SIM Biological Consultants 2012]; Appendix A]), a pedestrian
preconstruction survey for potentially occupied suitable habitat (open habitat
with suitable soils, slope, and kangaroo rat burrows) and follow-up trapping
to confirm species, will be conducted by a California Public Utilities
Commission (CPUC)-approved biologist to assess the potential areas for
Stephens’ kangaroo rat to occur within SDG&E's proposed project area.
Any burrows, utilized habitat, or signs of Stephens’ kangaroo rat
utilizing a habitat (e.g., track prints) will be flagged for avoidance during
construction activities. The monitoring biologist shall halt construction
activities if he or she determines that the construction activities are
disturbing Stephens’ kangaroo rat occupied habitat. If Stephens’ kangaroo
rat occupied habitat cannot be avoided during construction, the monitoring
biologist shall make recommendations to ensure minimal impacts to the
existing Stephens’ kangaroo rat habitat and burrows during construction.
Recommendations may include, but are not limited to: (1) re-routing access
to the project work area for complete avoidance of Stephens’ kangaroo rat
occupied habitat; or (2) placement of dirt piles or sediment to avoid occupied

In areas previously not
accessible to SKR surveys
for proposed project and all
alternatives.

a. Biologist qualifications
(resumes; approved by CPUC
and Forest Service)

b.  Pedestrian preconstruction
survey for potentially occupied
suitable habitat (and follow-up
trapping) in areas where survey
was not conducted in 2010

c. Documentation that burrows,
utilized habitat, and sign have
been flagged for
avoidance/provide map

d. Biologist recommendations to
minimize areas that cannot be
avoided submitted to CPUC

e. Prepare report and submit to
CPUC

. CPUC monitor: Line item in
compliance monitoring report

a. Atleast 2 weeks prior to
construction

b. Atleast 2 weeks prior to
construction

Prior to construction
Prior to construction
Prior to construction
During construction

~o oo

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682); BIA
and Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City
of San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Not Applicable

Biologist qualifications have
been reviewed and
approved by the CPUC and
USFS.

TL6957 was previously
accessible during 2010
SKR surveys; therefore,
additional surveys are not
required, and this measure
is not applicable.
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burrows. Upon completion of the survey and any follow-up construction
avoidance management, a report shall be prepared and submitted to the
CPUC.
BIO-32 Procedural requirements for pesticide applications. Herbicide All operation and Also see procedural requirements a. Prior to pesticide SDG&E’s Proposed Not Applicable
application shall occur under the direction of a professional applicator with maintenance areas for for pesticide and herbicide application Project: CPUC and Forest
an Agricultural Pest Control Adviser License. If the professional has only SDG&E'’s proposed project, applications under MM HYD-5 Service, BIA and La Jolla
obtained a Qualified Applicator License, an SDG&E biologist shall provide alternatives, and lines not a. Documentation of professional Indian Tribe (TL682); BIA
additional supplemental training prior to the application of pesticides along part of the power line applicator training of special- and Campo Indian Tribe
the project right-of-way. This training will be administered by an SDG&E replacement projects to be status wildlife species (TL629)
biologist and shall include topics, such as pertinent laws and regulations covered under the MSUP. Forest Service Proposed
(California Department of Fish and Game Code, Migratory Bird Treaty Act, Actions: CPUC and Forest
and Endangered Species Act), that may impact special-status wildlife Service, BIA and Inaja and
species. Cosmit Tribe (TL626), City
of San Diego (C157), City
of San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
BIO-33 Focused surveys for arroyo toad shall be conducted. Prior to initiating Arroyo toad designated a. Implement measure as defined | a. Prior to and during Forest Service Proposed Not Applicable This measure is only

construction, all riverbed areas within 1,000 feet of construction sites and
access roads shall be surveyed during the appropriate season (December 1
through July 31)3 for arroyo toad. The applicant shall contract with a
qualified biologist to conduct focused surveys for arroyo toad. If arroyo toads
are detected in or adjacent to the project site, no work will be authorized
within 500 feet of occupied habitat until the project applicant receives
concurrence from the U.S. Fish and Wildlife Service (USFWS) that work
may proceed. If arroyo toads are detected in or adjacent to the project site,
the project applicant shall develop and implement a monitoring plan that
includes the following measures, in consultation with the USFWS:

1. The applicant shall retain a qualified biologist with
demonstrated expertise with arroyo toads to monitor all
construction activities in potential arroyo toad habitat
and assist the project applicant in the implementation of
the monitoring program. This person will be approved by
the CPUC and Forest Service prior to the onset of

critical habitat area along
Forest Service Proposed

Action C157 Options 1 and 2.

b. Biologist qualifications
(resumes; approved by CPUC
and Forest Service)

c.  Survey summary report

d. Documentation of monitoring
plan and consultation with the
USFWS, if required

e. Maps showing the proposed
flagging or fencing areas

f.  Brief report of monitoring
activities

g.  CPUC monitor: Line item in
compliance monitoring report

construction
b. Atleast 2 weeks prior to
construction
c.d.ande. Priorto
construction
During
construction

f.and g.

Action C157 Options 1 and
2: CPUC and Forest
Service,

City of San Diego

applicable to C157.

3

DUDEK

Since at higher elevations breeding season may occur between February 1 and July 31, on Forest Service land breeding season limited operating period will be set with a project-specific consultation with the Forest Service.
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ground-disturbing activities. This biologist will be

referred to as the “authorized biologist” hereafter. The

authorized biologist will be present during all activities
immediately adjacent to or within habitat that supports
populations of arroyo toad.

Prior to the onset of construction activities, the

authorized biologist shall provide all personnel who will

be present on work areas within or adjacent to the
project site with the following information:

a. Adetailed description of the arroyo toad, including
color photographs;

b. A description of the protection the arroyo toad
receives under the Endangered Species Act (ESA)
and possible legal action that may be incurred for
violation of the act;

c. The protective measures being implemented to
conserve the arroyo toad and other species during
construction activities associated with the proposed
project; and

d. A point of contact if arroyo toads are observed.

All trash that may attract predators of the arroyo toad will

be removed from work sites or completely secured at

the end of each workday.

Prior to the onset of any construction activities, the

project applicant shall meet on site with staff from the

USFWS and the authorized biologist. The applicant shall

provide information on the general location of

construction activities within habitat of the arroyo toad
and the actions taken to reduce impacts to this species.

Because arroyo toads may occur in various locations

during different seasons of the year, the project

applicant, USFWS, and authorized biologists will, at this
preliminary meeting, determine the seasons when
specific construction activities would have the least
adverse effect on arroyo toads. The goal of this effort is
to avoid mortality of arroyo toads during construction.

Where construction can occur in habitat where arroyo

toads are widely distributed, work areas will be fenced in

a manner that prevents equipment and vehicles from

straying from the designated work area into adjacent

habitat. The authorized biologist4 will assist in
determining the boundaries of the area to be fenced in
consultation with the USFWS. All workers will be

4

DUDEK

Authorized biologist is a biologist whose resume has been reviewed and approved by the Forest Service and CPUC.
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10.

1.

12.

13.

14.

advised that equipment and vehicles must remain within
the fenced work areas.

The authorized biologist will direct the installation of the
fence and conduct a minimum of three nocturnal surveys to
move any arroyo toads from within the fenced area to
suitable habitat outside of the fence. If arroyo toads are
observed on the final survey or during subsequent checks,
the authorized biologist will conduct additional nocturnal
surveys if he or she determines that they are necessary in
concurrence with the USFWS.

Fencing to exclude arroyo toads will be at least 24
inches in height.

The type of fencing must be approved by the
authorized biologist and the USFWS.

Construction activities that may occur immediately
adjacent to breeding pools or other areas where large
numbers of arroyo toads may congregate will be
conducted during times of the year (fall/winter) when
individuals have dispersed from these areas. The
authorized biologist will assist the project applicant in
scheduling its work activities accordingly.

If arroyo toads are found within an area that has been
fenced to exclude arroyo toads, activities will cease
until the authorized biologist moves the arroyo toads.
If arroyo toads are found in a construction area where
fencing was deemed unnecessary, work will cease until
the authorized biologist moves the arroyo toads. The
authorized biologist, in consultation with USFWS, will
then determine whether additional surveys or fencing
are needed. Work may resume while this determination
is being made, if deemed appropriate by the authorized
biologist and USFWS.

Any arroyo toads found during clearance surveys or
otherwise removed from work areas will be placed in
nearby suitable, undisturbed habitat. The authorized
biologist will determine the best location for their
release, based on the condition of the vegetation, soil,
and other habitat features and the proximity to human
activities. Clearance surveys shall occur on a daily basis
in the work area.

The authorized biologist will have the authority to stop all
activities until appropriate corrective measures have
been completed.

Staging areas for all construction activities will be
located on previously disturbed upland areas designated
for this purpose. All staging areas will be fenced within

DUDEK
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potential toad habitat.
15. To ensure that diseases are not conveyed between work
sites by the authorized biologist or his or her assistants,
the fieldwork code of practice developed by the
Declining Amphibian Populations Task Force (DAPTF
2009) will be followed at all times.
16. Drift fence/pitfall trap surveys will be implemented in
toad sensitive areas prior to construction in an effort to
reduce potential mortality to this species. Prior to any
construction activities in the project site, silt fence shall
be installed completely around the proposed work area
and a qualified biologist should conduct a
preconstruction/clearance survey of the work area for
arroyo toads. Any toads found in the work area should
be relocated to suitable habitat. The silt fence shall be
maintained for the duration of the work activity.
On Forest Service lands, occupied arroyo toad breeding habitat will be
mitigated at a 3:1 ratio; occupied arroyo toad upland burrowing habitat will
be mitigated at 2:1; and unoccupied arroyo toad habitat (or designated
critical habitat) will be mitigated at 2:15. In addition, a Forest Service
consultation will be conducted to verify limited operating periods for arroyo
toad are defined.
The applicant shall restrict work to daylight hours, except during an
emergency?®, in order to avoid nighttime activities when arroyo toads may be
present on the access road. Traffic speed should be maintained at 15 mph
or less in the work area.
Cultural and Paleontological Resources
CuL-1 In order to avoid adverse effects to historic properties, SDG&E will SDG&E'’s proposed project a. Approval of Final APE surveys | a. Prior to construction SDG&E’s Proposed Applicable; Pre- Cultural resources surveys

implement a comprehensive approach to cultural resource management
consistent with any project specific Programmatic Agreement developed
between the federal agencies and the SHPO. The comprehensive approach
will include, at a minimum, the following elements:
1a. - Inventory and evaluate cultural resources in the
Final Area of Potential Effect (APE). Prior to any
ground disturbing activities, SDG&E will complete
inventories within the APE and submit the results of
those inventories for approval by the CPUC and
federal agencies. These surveys shall supplement
surveys done for the EIR/EIS and will satisfy Section
106 requirements.
1b. — Avoid and protect potentially significant resources.

and all alternatives

b.  Approval of final designs
documenting avoidance.

c. Approval of HPMP

d. Approval of recovery plans

e. Monitor construction activities
and data recovery

Prior to issuance of
notice to proceed
e. During construction

b. and c.

Project: CPUC ,Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM, California
State Parks (C79)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian

Construction Requirements
Met.

were completed along
TL6957 in

2011 and 2013 by ASM
Affiliates, Inc. (Schaefer
and

Williams, 2011: The 2011
(Revised 2013)

Inventory, Evaluation and
Treatment of Cultural
Resources in the Cleveland
National Forest
Transmission and
Distribution Line Increased

5

Per Robert Hawkins (pers. comm. 2014)

®  Emergencies are described in SDG&E 1995 (Section 2.2) and SDG&E 2013a (Attachment C).
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Where feasible, complete avoidance of impacts shall Tribe (TL682) Fire Safety Project in
be the preferred strategy. Where the federal agencies Partial Removal of support of the Proponent's
and CPUC decide that cultural resources cannot be Overland Access Roads: Environmental
avoided, they will be incorporated into a Historic Forest Service Assessment). Subsequent
Properties Management Plan (HPMP), as described Removal of TL626 from pedestrian surveys
below. Service: CPUC and Forest were completed in 2017.
1c. - Develop and Implement Historic Properties Service, BIA and Campo
Treatment Plan. After completing the inventory and Indian Tribe (TL6931)
avoidance phase of site design, SDG&E will prepare The Historic Properties
and submit for approval an HPMP to avoid or mitigate Management Plan was
identified potential impacts. finalized on August 25,
1d. - Conduct data recovery to reduce adverse effects. If 2016, and was approved
eligible resources, as determined by the federal by the USFS on August 25,
agencies and the SHPO, cannot be protected from 2016 and by the
direct impacts of the project or alternatives, data-
recovery investigations shall be conducted by SDG&E E\E S;Jucs)tazrgi 25'120 on
to reduce adverse effects to the characteristics of ' '
each property that contribute to its eligibility, using
procedures described in the HPMP.
1e. — Monitor construction activities. Incorporate
monitoring as described in APM CUL-04. If any
cultural resources are unexpectedly encountered, the
monitor will stop work and notify the Principal
Investigator, who will notify the appropriate federal
Heritage Program Manager or CPUC representative,
depending on the location of the discovery.
CUL-2 In order to reduce adverse effects and significant impacts to historic C79, C440, and C442 for a. Letter of conformance a.and b. Prior to issuance of | SDG&E’s Proposed Not Applicable TL6957 is not listed in the

resources along C79, C440, and C442 as identified in Table D.5-12 of the
EIR/EIS, the original exterior materials on the cabins shall not be removed,
modified, or covered. If equipment attached to the cabins must be replaced,
the equipment shall retain its original appearance in terms of materials and
size. If this cannot be met, then a cultural monitor is required to be present
during the replacement of the lines to minimize modifications to the cabin

exteriors.

SDG&E'’s proposed project
and all alternatives with
identified historic resources

b. Map of locations of cabins
where requirement cannot be
met

c. CPUC/Forest Service monitor:
Conduct in-field inspections of
historic structures

d. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

notice to proceed
c.  During construction
d. Prior to and during
construction

Project: CPUC, Forest
Service, and California
State Parks

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

measure.
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CUL-3 During construction of the proposed power line replacement projects, all TL625, TL626, TL629, a. Documentation indicating a. Prior to and during SDG&E'’s Proposed Applicable; Pre- All cultural monitoring
measures as identified in Tables 3 and 6 for TL625, Tables 9 and 11 for TL682, TL6923, C78, C79, completion of all measures construction Project: CPUC and Forest | Construction Requirements | requirements and
TL626, Tables 14 and 17 for TL629, Table 20 for TL682, Table 23 for C157, C440, C442, C449 provided in the cultural b. Prior to issuance of notice | Service, BIA and La Jolla Met. recommendations included
TL6923, Table 26 for C78, Table 29 for C79, Table 31 for C157, Table 34 for resources report prepared by to proceed Indian Tribe (TL682), BIA in the Cultural Resources
C440, Table 37 for C442, and Table 40 for C449 of the Cultural Resources ASM for each power and c. Atleast 1 week prior to and Campo Indian Tribe Technical Report and
Technical Report prepared by ASM (ASM 2011) shall be implemented. All distribution line. construction (TL629), BLM (TL629, Appendix A of the Historic
measures shall be implemented by a qualified archaeologist who is b. Map identifying all d. Prior to and during TL625, and TL6923), CSP Properties Management
approved by the California Public Utilities Commission and Forest Service. environmentally sensitive areas construction (C79) Plan will be implemented
Further, when on City-owned land (portions of C157, T625, and C449), the to be flagged and avoided Forest Service Proposed prior to and during
City’s Land Development Manual — Historical Resource Guidelines per the during construction Actions: CPUC and Forest construction.
San Diego Municipal Code, Chapter 14, Article 3, Division 2, Section ¢. Archaeologist qualifications Service, BIA and Inaja and
14.0201, shall be followed (http://docs.sandiego.gov/ d. CPUC/Forest Service monitor: Cosmit Tribe (TL626) Resumes of the
municode/MuniCodeChapter14/Ch14Art03Division02.pdf). Line item in compliance BIA Proposed Action: archaeologists who will
monitoring reports CPUC and Forest Service, implement the measures
BIA and La Jolla Indian were submitted to the
Tribe (TL682) CPUC and the USFS on
Partial Removal of July 28, 2016. Approval of
Overland Access Roads: the archaeologists'
Forest Service qualifications was received
Removal of TL626 from from the CPUC on August
Service: CPUC and Forest 11, 2016 and from the
Service, BIA and Campo USFS on August 12, 2016.
Indian Tribe (TL6931)
A mapbook identifying all
ESAs to be fenced and
avoided during construction
has been provided to the
CPUC and USFS on
January 10, 2018
Public Health and Safety
PHS-1 San Diego Gas & Electric (SDG&E) shall provide written documentation that | All construction work areas a. Conduct training program a.b.andc. Prior to notice to | SDG&E’s Proposed Applicable All construction personnel
all staff, including contractor, and subcontractor project personnel, have for SDG&E'’s proposed including content in mitigation proceed and Project: CPUC and Forest will receive the WEAP
received training regarding the appropriate work practices necessary to project and all alternative measure throughout Service, BIA and La Jolla training immediately prior to
effectively implement hazardous materials procedures and protocols and to | locations. b.  Provide documentation construction. Indian Tribe (TL682), BIA beginning work on the
comply with the applicable environmental laws and regulations, including, (attendee sign-in sheets) of and Campo Indian Tribe Project. The WEAP training
without limitation, hazardous materials spill prevention and response project personnel training to the (TL629), BLM (TL629 and includes the appropriate
measures. CPUC and Forest Service. TL6923), CSP (CT79) work practices and
c. CPUC/Forest Service monitor: Forest Service Proposed hazardous materials

Line item in compliance
monitoring reports

Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

protocol. Sign-in sheets will
be submitted with the
Weekly Environmental
Compliance Reports.
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Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

PHS-2 San Diego Gas & Electric (SDG&E) shall implement best management All construction work areas a. Prepare a Spill Response and a. Prior to construction SDG&E’s Proposed Applicable; Pre- The Spill Response and
practices (BMPs) to prevent impacts from release of hazardous materials for SDG&E'’s proposed Notification Plan b. During construction, Project: CPUC and Forest | Construction Requirements | Notification Plan was
during construction, operation, and maintenance activities. Typical BMPs project and all alternative b. Implement measures as operation, and Service, BIA and La Jolla Met approved by the CPUC and
could include, but would not be limited to, practices such as the use of locations. defined and as further defined maintenance activities Indian Tribe (TL682), BIA USFS in July 2016.
absorbent pads for spill containment, specified locations for vehicle in the project SWPPP. c. During construction and Campo Indian Tribe
refueling, and a daily vehicle inspection schedule designed to identify ¢. CPUC/Forest Service Monitor: (TL629), BLM (TL629 and
leaking fuels and/or oils as early as possible. No hazardous material, as Line item in compliance TL6923), CSP (C79)
defined by 40 CFR 355, shall be stored on site above threshold planning monitoring report Forest Service Proposed
quantities, as defined in Appendices A and B of 40 CFR 355. All vehicle Actions: CPUC and Forest
maintenance activities shall be conducted at designated locations within Service, BIA and Inaja and
approved staging areas or other locations specified for this activity. In the Cosmit Tribe (TL626), City of
event emergency maintenance is required on site, or removal of the San Diego (C157)
equipment to an off-site repair facility is determined by SDG&E to be BIA Proposed Action:
infeasible, SDG&E will use BMPs to prevent the release of hazardous CPUC and Forest Service,
materials during these emergency maintenance activities. SDG&E will be BIA and La Jolla Indian
required to complete a Spill Response and Notification Plan for agency Tribe (TL682)
approval before commencing construction. Partial Removal of

Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
PHS-3 In the event that rock blasting is used during construction, a noise and All construction work areas a. Prepare a program-level a.andb. Priortoand during | SDG&E’s Proposed Applicable, See conditions | A pre-blast survey will be

vibration calculation will be prepared and submitted to the California Public
Utilities Commission and the County of San Diego for review before blasting
at each site. The construction contractor will ensure compliance with all
relevant local, state, and federal regulations relating to blasting activities. In
addition to any other requirements established by the appropriate regulatory
agencies, the pre-blast survey and blasting plan shall meet the following
conditions:

e The pre-blast survey shall be conducted for structures within @ minimum
radius of 1,000 feet from the identified blast site to be specified by San
Diego Gas & Electric (SDG&E) or SDG&E's contractor. Sensitive
receptors that could reasonably be affected by blasting shall be
surveyed as part of the pre-blast survey. Notification that blasting would
occur shall be provided to all owners of the identified structures to be
surveyed prior to commencement of blasting. The pre-blast survey shall

for SDG&E'’s proposed
project and all alternative
locations.

blasting plan followed by
specific blasting plans during
construction

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

construction

Project: CPUC, Forest
Service and County, BIA
and La Jolla Indian Tribe
(TL682), BIA and Campo
Indian Tribe (TL629), BLM
(TL629 and TL6923), CSP
(C79)

Forest Service Proposed
Actions: CPUC and Forest
Service and County, BIA and
Inaja and Cosmit Tribe
(TL626), City of San Diego
(C157)

BIA Proposed Action:

in NTP 12.

conducted if blasting

is determined to be
necessary, however
blasting activities are not
proposed under NTP 12.
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be included in the final blasting plan. CPUC and Forest Service
e The final blasting plan shall address air-blast limits, ground vibrations, and County, BIA and La
and maximum peak particle velocity for ground movement, including Jolla Indian Tribe (TL682)
provisions to monitor and assess compliance with the air-blast, ground Partial Removal of
vibration, and peak particle velocity requirements. The blasting plan Overland Access Roads:
shall meet criteria established in Chapter 3 (Control of Adverse Effects) Forest Service
in the Blasting Guidance Manual of the U.S. Department of Interior Removal of TL626 from
Office of Surface Mining Reclamation and Enforcement. Service: CPUC and Forest
o The blasting plan shall outline the anticipated blasting procedures for the Service and County, BIA and
removal of rock material at the proposed pole locations. The blasting Campo Indian Tribe
procedures shall incorporate line control to full depth and controlled (TL6931)
blasting techniques to create minimum breakage outside the line control
and maximum rock fragmentation within the target area. Prior to
blasting, all applicable regulatory measures shall be met. The applicant,
general contractor, or its subcontractor (as appropriate) shall keep a
record of each blast for at least 1 year from the date of the last blast.
PHS-4 Prior to construction, all San Diego Gas & Electric (SDG&E), contractor, and | Along TL629 between poles Conduct training program a. Prior to notice to proceed | CPUC Not Applicable
subcontractor project personnel anticipated to work between poles 2173105 | 2173105 and Z173109. including content in mitigation for TL629
and 2173109 shall receive training regarding the location of suspected soil measure b.  Prior to and during
and groundwater contamination along TL629 between poles Z173105 and Provide documentation construction
2173109, and will be instructed to avoid any ground disturbance in the area. (attendee sign-in sheets) of
project personnel training to the
CPUC.
PHS-5 Prior to flight operations for helicopter use during construction as well as All construction work areas Prepare an Aviation Safety Plan | aandb.  Prior to use of SDG&E'’s Proposed Applicable An Aviation Safety Plan
operations, San Diego Gas & Electric (SDG&E) shall coordinate with local for SDG&E'’s proposed as defined in measure helicopters for Project: CPUC and Forest was approved by the USFS
air traffic control and comply with all Federal Aviation Administration (FAA) project and all alternative Documentation showing construction Service, BIA and La Jolla in June 2016.
regulations regarding helicopter use to prevent conflicts with air traffic locations. coordination with Forest activities Indian Tribe (TL682), BIA

generated by local airstrips. Documentation verifying SDG&E has
coordinated with local air traffic control shall be provided to California Public
Utilities Commission prior to use of helicopters for construction and
operations and maintenance activities. SDG&E shall prepare an Aviation
Safety Plan for Forest Service approval prior to any use of helicopters in
support of activities on the Cleveland National Forest. The Aviation Safety
Plan will outline the procedures used to ensure safe transportation of
external loads, and will identify coordination requirements with Forest
Service aviation resources operating in the area.

Service aviation resources as
defined in plan, local air traffic
control, and compliance with all
applicable FAA regulations.
CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

c.  During construction

and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
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Indian Tribe (TL6931)

PHS-6

If, during construction activities, it is anticipated or planned that helicopters
will be used for external load operations, including carrying structures, San
Diego Gas & Electric (SDG&E) will prepare a Helicopter Lift Plan. This plan
will be prepared in accordance with and comply with all relevant FAA
regulations, as well as SDG&E’s Aviation Operations Manual. Prior to
initiation of construction activities for each alignment, if determined that
helicopters would be used, the Helicopter Lift Plan will be provided to the
California Public Utilities Commission.

All construction work areas
for SDG&E'’s proposed
project and all alternative
locations.

a. Helicopter Lift Plan

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a..

b.

Prior to construction-
related flight operations
During construction

SDG&E'’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable

A Helicopter Lift Plan was
provided to CPUC and
USFS in October 2016.

PHS-7

Conduct geotechnical investigations. The applicant shall perform design-
level geotechnical investigations to evaluate the potential for liquefaction,
lateral spreading, seismic slope instability, and ground-cracking hazards to
affect the approved project and all associated facilities. Where these
hazards are found to exist, appropriate engineering design and construction
measures that meet California Building Code (CBC), CPUC General Order
95, and Electric Power Research Institute (EPRI) Moment Foundation
Analysis and Design parameters shall be incorporated into the project
designs.

All construction work areas
for SDG&E'’s proposed
project and all alternatives.

a. Geotechnical investigations for
liquefaction, lateral spreading,
seismic slope instability, and
ground-cracking hazards for
approved project facilities.

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a.
b.

Prior to construction
During construction

SDG&E’s Proposed
Project: CPUC and Forest

Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest

Applicable; Pre-
Construction Requirements
Met

SDG&E conducted
geotechnical investigations
for TL6957 in December
2017 and January 2018.
Results of the investigations
will be incorporated into the
final design.
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Mitigation No. Mitigation Text Location Compliance Documentation@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Service, BIA and Campo
Indian Tribe (TL6931)
PHS-8 Facilities inspections conducted following major seismic event. Iflarge | All construction work areas a. Professional investigation of all | a.  Following a major seismic | SDG&E’s Proposed Not Applicable
levels of ground shaking (such as Modified Mercalli Intensity VI or greater) for SDG&E'’s proposed approved project facilities event Project. CPUC and Forest
are experienced or a major earthquake (magnitude 6.0 and above) occurs project and all alternative following a major seismic event | b.  During construction and Service, BIA and La Jolla
along the Elsinore Fault, a professional licensed geologist, geotechnical locations. b.  Submittal of report (indicates operation Indian Tribe (TL682), BIA
engineer, and structural engineer employed or contracted by SDG&E shall required repairs or needed and Campo Indian Tribe
perform facilities inspections as quickly as possible. Careful examination improvements, actions taken to (TL629), BLM (TL629 and
shall be conducted of all project facilities within the identified area of effect. repair facilities, if needed, and TL6923), CSP (C79)
Any required repair or needed improvements shall be implemented as soon timing of repair work) Forest Service Proposed
as feasible to ensure that the integrity of project facilities has not been Actions: CPUC and Forest
compromised. Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Fire and Fuels Management
FF-1 Develop and Implement a Construction Fire Prevention/Protection All access roads and work a. Prepare Construction Fire a. Draft Plan: At least 90 CAL FIRE, SDRFPD, Applicable, Pre- See BIO-6.
Plan. SDG&E shall develop a multiagency Construction Fire areas for SDG&E'’s proposed Prevention/Protection Plan days prior to scheduled SDCFA for proposed Construction Requirements
Prevention/Protection Plan in consultation with the U.S. Forest Service, project and all alternatives. b.  Approval and implementation of start of construction. project and all alternatives | Met.
Bureau of Land Management (BLM), Bureau of Indian Affairs (BIA), Construction Fire b. Final Plan: At least 30 SDG&E’s Proposed
California Department of Forestry and Fire Protection (CAL FIRE), San Prevention/Protection Plan days prior to scheduled Project: CPUC and Forest
Diego Rural Fire Protection District (SDRFPD), and San Diego County Fire c¢.  CPUC/Forest Service monitor: Service, BIA and La Jolla

Authority (SDCFA) to the satisfaction of lead agencies. SDG&E shall monitor
construction activities to ensure implementation and effectiveness of the
plan. The final plan will be approved by the commenting agencies prior to
the initiation of construction activities and shall be implemented during all
construction activities by SDG&E. At minimum, the plan will include the
following:
e Procedures for minimizing potential ignition
o Vegetation clearing
o Fuel treatment area establishment
o Parking requirements
o Smoking restrictions
o Hot work restrictions
o Red Flag Warning restrictions

Line item in compliance
monitoring reports

start of construction (plan
in effect throughout
construction).

c.  During construction

Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
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Consultation
o Fire coordinator role and responsibility Partial Removal of
« Fire suppression equipment on site at all times work is occurring Overland Access Roads:
« Requirements of Title 14 of the California Code of Regulations, Forest Service
Removal of TL626 from

918 “Fire Protection” for the private land portions

o Applicable components of the SDG&E Wildland Fire Prevention
and Fire Safety Electric Standard Practice 113-1 (July 2012)

o Emergency response and reporting procedures

e Emergency contact information

o Worker education materials; kick-off and tailgate meeting
schedules

o Other information as provided by responsible and commenting
agencies (as appropriate for each project).

Additional restrictions will include the following:

« During the construction phase of the project, the applicant shall
implement ongoing fire patrols. The applicant shall maintain fire
patrols during construction hours and for 1 hour after end of
daily construction and hotwork.

o Fire Suppression Resource Inventory — In addition to 14 CCR
918.1(a), (b), and (c), the applicant shall update in writing the
24-hour contact information and on-site fire suppression
equipment, tools, and personnel list on a quarterly basis and
provide it to the Forest Service, BLM, BIA, SDRFPD, SDCFA,
and CAL FIRE.

e During Red Flag Warning events, as issued daily by the National
Weather Service in State Responsibility Areas (SRAs) and Local
Responsibility Areas (LRAs), and when the Forest Service
Project Activity Level (PAL) is “E” on Cleveland National Forest
(CNF) (as appropriate), all non-essential, non-emergency
construction and maintenance activities shall cease or be
required to operate under a Hot Work Procedure. The Hot Work
Procedure will be in compliance with the applicable sections in
NFPA 51-B “Fire prevention during welding, cutting, or other hot
work” and CFC Chapter 26 “Welding and other Hot Work.”

o The applicant and contractor personnel shall be informed of
changes to the Red Flag event status and PAL as stipulated
by CAL FIRE and CNF.

o All construction crews and inspectors shall be provided with
radio and/or cellular telephone access that is operational
throughout the project area to allow for immediate reporting
of fires. Communication pathways and equipment shall be
tested and confirmed operational each day prior to initiating
construction activities at each construction site. Al fires shall
be reported to the fire agencies with jurisdiction in the project
area as soon as the fire is identified/discovered.

Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
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Consultation
o Each crew member shall be trained in fire prevention, initial
attack firefighting, and fire reporting. Each member shall
carry at all times a laminated card listing pertinent telephone
numbers for reporting fires and defining immediate steps to
take if a fire starts. Information on contact cards shall be
updated and redistributed to all crew members as needed,
and outdated cards destroyed, prior to the initiation of
construction activities on the day the information change
goes into effect.
o Each member of the construction crew shall be trained and
equipped to extinguish small fires with hand-held fire
extinguishers in order to prevent them from growing into
more serious threats. Each crew member shall at all times
be within 50 feet of fire suppression equipment, as outlined
in ESP 113.1.
SDG&E will provide a draft copy of the Construction Fire
Prevention/Protection Plan to the responsible fire agencies for comment a
minimum of 90 days prior to the start of any construction activities. The final
plan will be approved by the responsible lead agencies with input from the
fire and permitting agencies, as desired, prior to the initiation of construction
activities and provided to SDG&E for implementation during all construction
prior to the initiation of construction activities. All construction work on the
proposed power line replacement projects shall follow the Construction Fire
Prevention/Protection Plan guidelines and commitments.
FF-2 Develop and Implement an Operations and Maintenance Fire All access roads and work a. Prepare draft Operations and a. Draft Plan: At least 90 CAL FIRE, SDRFPD, Not Applicable A Draft Operations and

Prevention/ Protection Plan. The plan will address all SDG&E electric
facilities proposed to be covered under the Master Special Use Permit
(MSUP) within the Cleveland National Forest (CNF), and other project
facilities off the CNF, and will be implemented during all operational
maintenance work associated with the project for the life of the project. This

areas for SDG&E’s proposed
project and all alternatives.

Maintenance Fire
Prevention/Protection Plan

b.  Approval and implementation of

plan (no operations and

maintenance work during Red

days prior to completion of
the first project segment

b. Final Plan: At least 30
days prior to completion of
the first project segment

SDCFA for proposed
project and all alternatives
SDG&E'’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla

Maintenance Fire
Prevention/Protection Plan
was submitted to CPUC
and USFS on February 25,
2016. A final plan was

plan will satisfy the requirements of the SDG&E Project Specific Fire Plan, Flag Warnings and Very High (revision every 5 years Indian Tribe (TL682), BIA submitted on May 31,
as identified in SDG&E’s Electric Standard Practice 113-1. Important fire PAL) thereafter) and Campo Indian Tribe 2017.
safety concepts that shall be included in the plan and make it an essential ¢.  Ongoing coordination with Fire | c.andd.  During (TL629), BLM (TL629 and
overall mitigation measure are the following: Authority construction ®, TL6923), CSP (C79)
¢ Guidance on where maintenance activities may occur (non-vegetated d. CPUC/Forest Service monitor: operations and Forest Service Proposed
areas, cleared access roads, and work pads that are approved as part of Line item in compliance maintenance Actions: CPUC and Forest
the project design plans) monitoring reports Service, BIA and Inaja and
« Fuel treatment area maintenance Cosmit Tribe (TL626), City of
« When vegetation work will occur (prior to any other work activity) San Diego (C157) '
« Timing of vegetation clearance work to reduce likelihood of ignition and BIA Proposed Action: -
or fire spread CPUC and Forest Sgrwce,
e Coordination procedures with fire authority ?:ﬁ):?%_%%g;’“a ILEIE
. Lr:)tr?tgerr?ttlon of the project’s Construction Fire Prevention/Protection Plan T
Overland Access Roads:
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Consultation
e Personnel training and fire suppression equipment Forest Service
e Red Flag Warning restrictions for operation and maintenance work Removal of TL626 from
o Fire safety coordinator role as manager of fire prevention and protection Service: CPUC and Forest
procedures, coordinate with fire authority and educator Service, BIA and Campo
o Communication protocols Indian Tribe (TL6931)
e Incorporation of responsible agency review and approved Response
Plan mapping and assessment.
e Other information as provided by responsible and commenting agencies,
as applicable.
SDG&E will provide a draft copy of the Operations and Maintenance Fire
Prevention/Protection Plan to the responsible fire agencies for comment a
minimum of 90 days prior to the completion of the first project segment. The
final plan will be approved by the CPUC and Forest Service prior the first
construction segment being deemed complete and the final plan will be
provided to SDG&E for implementation during all operations and
maintenance activities.
Hydrology and Water Quality
HYD-1 Erosion Control Plan / Stormwater Pollution Prevention Plan. SDG&E All construction work areas a. Prepare Draft Erosion Control a. Prior to notice to proceed | SDG&E’s_Proposed Applicable A Final Erosion Control

shall develop and implement an Erosion Control Plan (ECP) for
construction, operations, and maintenance activities in order to prevent and
control soil erosion and gullying . The ECP shall include Forest Service best
management practices specific to re-vegetation requirements (scarifying the
soil, and fertilizing, seeding and/or mulching, as required to achieve proper
post-construction site stabilization) and incorporate Construction General
Permit SWPPP requirements for each construction segment as the
SWPPP(s) for that segment are completed. Additionally, the ECP shall
complement restoration goals and objectives identified in the Habitat
Restoration Plan, as required under MM BIO-4. The ECP shall be updated
for each construction segment and provided to the CPUC and the federal
agencies for review and approval prior to each agency’s Notice to Proceed
issuance for that construction segment.

As required by the Construction General Permit, SDG&E shall develop a
Storm Water Pollution Prevention Plan (SWPPP) for the project or for
individual construction segments, as required, to reduce soil erosion during
construction. The SWPPP(s) and verification of submittal to the RWQCB shall
be submitted to the CPUC and Forest Service prior to Notice to Proceed
issuance for the respective construction segment. SDG&E shall provide the
CPUC and Forest Service with subsequent amendments to the SWPPP as

for SDG&E’s proposed
project and all alternatives.

Plan / Stormwater Pollution
Prevention Plan and submit to
agencies

b.  Submit Final approved Erosion
Control Plan / Stormwater
Pollution Prevention Plan
(SWPPP)

c. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

d. Implement post-construction
maintenance activities and note
in compliance monitoring
reports

b.  Prior to and during
construction

c.  During construction

d. Post construction

Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo

Plan (containing the
SWPPP as an attachment)
was approved by the
CPUC and USFS in August
2016.

TL6957 and C157 will be
jointly enrolled under the
Construction General
Permit (Order 2009-0009-
DWQ [as amended by
2010-0014-DWQ and
2012-006-DWQ]). Permit
registration Documents,
which include an NOI and a
SWPPP, will be
electronically filed to the
State Water Resources
Control Board's Storm
Water Multiple Applications

part of SDG&E'’s weekly compliance reports. In weekly construction Indian Tribe (TL6931) and Report Tracking
compliance reports, SDG&E shall note when Storm Water Construction Site System prior to
Inspection Report Forms have been posted to the Storm Water Multiple construction.
Application and Report Tracking System (SMARTS) following storm events.
The SWPPP and NOI
approval were submitted to
the CPUC and USFS on
7014-3
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March 5, 2018.
The SWPPP will be
implemented during
construction.

HYD-2a Documentation of purchased water source(s). For water that is to be All construction work areas a.  Submit Water Supply Plan a. Prior to notice to proceed | SDG&E’s Proposed Project | Applicable; Pre- A Final Water Supply Plan
purchased from one or more public or private water/utility district(s), private | for SDG&E’s proposed including copies of “will serve” for each project and all Alternatives: CPUC | Construction Requirements | was approved by USFS in
landowners, or from tribes, SDG&E shall provide to the CPUC written project and all alternatives. letters providing verification that component. and Forest Service Met June 2016 and CPUC in
documentation from such district(s) and/or landowners indicating the total water quantities are available to August 2016. An updated
amount of water to be provided and the time frame that the water will be meet project needs. plan was submitted to the
made available to the project. The documentation shall also indicate the CPUC and USFS on March
type of water (potable or reclaimed) and the specific source of the water 8, 2017 and April 7, 2017,
(groundwater well or surface diversions). The sources and amounts of water identifying three additional
to be obtained by SDG&E shall be documented in a Water Supply Plan to water sources with “will
be submitted to the CPUC prior to notice to proceed for each project serve” letters.
component.

HYD-2b Groundwater Evaluations of Off-Site Water Import Sources. For All construction work areas a. Copy of water study with a. Atleast 30 days prior to SDG&E’s Proposed Project | Applicable; Pre- The CPUC approved the
identified water sources that derive their water supply from groundwater, for SDG&E'’s proposed verified groundwater quantities noticed to proceed for and all Alternatives: CPUC | Construction Requirements | hydrogeologist on
SDG&E shall commission a groundwater study by a registered/certified project and all alternatives. and will serve letters providing each project component. and Forest Service Met September 27, 2016.
hydrogeologist, as reviewed and approved by CPUC, to assess the existing verification that water adds up b.  During construction SDG&E commissioned a
condition of the underlying groundwater/aquifer and all existing wells (with to equal estimated project groundwater study of
owner’s permission) in the vicinity of proposed well location/water sources construction needs the Live Oak Springs Water
and to verify that the proposed source is capable of supplying the amount of b. Provide monthly water logs District. The final Live Oak
water needed. The groundwater study shall evaluate whether the volume documenting compliance with Springs Water District
and duration of the proposed groundwater use would exceed County of San the water supply plan and Groundwater Evaluation
Diego thresholds for impacts with respect to groundwater supply and well groundwater thresholds was submitted to the CPUC
interference. If the evaluation indicates the potential for significant impacts, on March 22, 2017 and
the registered/certified hydrogeologist shall recommend feasible mitigation was approved on
measures (e.g., a groundwater monitoring program) to avoid exceeding March 30, 2017. An
applicable thresholds. The groundwater evaluation shall be provided along updated Water Supply Plan
with the documentation of purchased water sources, and the CPUC shall not that includes the Live Oak
authorize construction of the project unless such documentation have been Spring Water District
provided by SDG&E and approved by CPUC. If the evaluation finds that e alsriteal i e IR
impacts cannot be avoided given the volume and duration of the proposed and USFS on April 7, 2017.
groundwater use, the CPUC will not authorize use of the water source and :
shall require SDG&E to seek other viable sources of water.

Total confirmed water supplies from the combination of above documented
sources shall equal the total gallons of water needed through construction of
the project. SDG&E shall submit monthly water logs documenting
compliance with the water supply plan and groundwater thresholds.
HYD-3 Access Road Decommissioning Plan. SDG&E shall prepare an Access Road removal locations for a. Implement access road a.and b. During construction SDG&E'’s Proposed Not Applicable; SDGA&E has prepared a

Road Decommissioning Plan for review and approval by the CPUC and
Forest Service within 1 year of project approval or permit issuance. The plan
will be prepared by qualified professionals (e.g., PG, PE, or CEG contracted

SDG&E'’s proposed projects
and all alternatives.

decommissioning best
practices (MSUP permit
condition for Forest Service)

and operation
c.  During construction

Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA

development of plan is
required within 1 year of
approval

draft Access Road
Decommissioning Plan for
review and approval by the
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by SDG&E) whose qualifications are reviewed and approved by the CPUC b.  Monitor success of passive and Campo Indian Tribe CPUC and Forest Service,
and the Forest Service. The plan will include a schedule for restoration, prevention of (TL629), BLM (TL629 and which is currently under
decommissioning activities. unauthorized use/access TL6923), CSP (C79) review. Submittal of the
Under the plan, SDG&E shall be responsible for the prevention and control c. CPUC/Forest Service Monitor: Forest Service Proposed Plan is not a required
of soil erosion and gullying in areas proposed for access road removal and Line item in compliance Actions: CPUC and Forest submittal for a specific
shall implement the following activities:: monitoring report Service, BIA and Inaja and NTP.
» Remove any flagging, signs, or other markings within or around Cosmit Tribe (TL626), City
sensitive resource areas after road removal, except where such signs of San Diego (C157)
are necessary for long-term access control and interpretation purposes. BIA Proposed Action:
e Remove temporary fill and structures to the extent practical. CPUC and Forest Sgrvice,
« Provide appropriate access control for temporary work areas, such as BIAand La Jolia Indian
fencing posts, and/or signage, and ensure gates are locked in T”b? (TL682)
accordance with MM-REC-1 to minimize unauthorized traffic and/or Partial Removal of
access road circumvention during construction Overland Access Roads:
e Ensure that the road surface is in stable condition when the road is Forest Service
closed. Seed and fertilize disturbed surfaces as necessary. Rempvr?ul of TL626 from
o To facilitate regeneration, back blade or otherwise scarify road beds —Se’Vfce- el rese
: . - Service, BIA and Campo
where appropriate. Use native grass or forb mixes if available. Indian Tribe (TL6931)
o All earthwork shall be confined to the road corridor and no soil shall be
sidecast onto adjacent areas; if necessary, excess soil material shall be
incorporated into restoration activities or hauled off site to an approved
disposal facility.
o Activities will complement restoration goals and objectives identified in
the Habitat Restoration Plan, as required under MM BIO-4.
HYD-4 Access Road Condition Evaluation and Repair Design Report. Planned | SDG&E exclusive use a. Prepare Access Road a.and b. Prior to start of SDG&E'’s Proposed Applicable; See Conditions | The Access Road

grading and repair activities along SDG&E exclusive-use access roads that
a) exceed grades of 15% (over a minimum distance of 100 feet), b) are
within RCAs, or ¢) are anywhere within a sediment-sensitive watershed (as
defined by the SWRCB) shall be evaluated by a qualified professional (e.g.,
PG, PE, or CEG contracted by SDG&E and reviewed and approved by the
CPUC and the Forest Service) prior to initiating construction on the
associated segment, who will identify areas experiencing chronic erosion
and drainage issues. At a minimum, segments shall include, but are not
limited to, the following:

access roads for SDG&E’s
proposed project and all
alternatives.

Condition Evaluation and
Repair Design Report

b. Final review and approval of
report

c. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

construction for each
individual replacement
project.

c.  Prior to final design

d. Prior to notice to proceed
and during construction

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923))

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and

for NTP #12

Condition Evaluation and
Repair Design Report was
approved by the CPUC on
August 18, 2016 and by the
USFS on August 19, 2016.

An Access Road Condition
Inventory and Evaluation
Report for roads along

o TL626 south of Eagle Creek Road and north of Boulder Creek Road Cosmit Tribe (TL626) TL6957 on USFS land was
e TL625 in the Vicinity of Barber Mountain Road BIA Proposed Action: . submitted to the USFS and
e TL625 north of Lyons Valley Road and south of Carveacre Road CPUC and Forest Service, CPUC on February 8,
o C442 east of Oak Valley and south of I-8, on the western flanks of Long ?:ﬁ;:r(]'?ll_eas;?”a Indian 2018,
Peak .
e Short segments of TL629 on either side of Cameron Valley and east of mf%a ds:
Pine Yalley _ . . . Forest Service
The qualified professional shall design an engineered solution(s) to be Removal of TL626 from
implemented within the existing access roadway disturbance area in Service: CPUC and Forest
accordance with Forest Service standards, as described in Forest Service m’ BIA and Campo
7014-3
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Handbook 2509.22 (Section 12.2), for each area determined to experience
chronic erosion and/or drainage issues prior to beginning work on those
facilities associated with the problematic access road. The designed
solution(s) shall be included into the approved project to ensure the
avoidance or minimization of substantial damage or soil loss along the
identified road segments.

Examples of such solutions could include, but are not limited to the
following:

o Crowning road sections with gentle slopes to prevent standing water on
the road

e Qutsloping roads at 3%-5% wherever possible

o Where required for proper maneuvering and safety, insloping roads at 3-
5% into properly designed ditches

o Installing rolling dips, ditch relief culverts, and/or water bars at intervals
appropriate for the road-grade and the soil erosivity

e Minimizing the number of water crossings, and maintaining crossings as
close to a 90-degree angle as possible to the streambed.

e Constructing perennial and seasonal/ephemeral stream crossings so as
not to change the cross-sectional area of the stream channel or impede
fish migration.

e Constructing perennial and seasonal/ephemeral stream crossings with
materials that will not degrade water quality (e.g., concrete, coarse rock,
riprap and/or gabions)

o Surfacing roads with erosion-resistant materials such as rock or asphalt
concrete.

The Access Road Condition Evaluation and Repair Design Report shall
identify locations, if any, where no feasible and/or effective solutions can be
implemented to adequately handle runoff or comply with Forest Service soil
and water quality management standards as contained in Forest Service
Handbook 2509.22 (Section 12.2). The report will be updated for each
construction segment according to SDG&E'’s final construction schedule.

In these locations, the qualified professional shall recommend options for
access road removal (i.e., requiring access by helicopter) or realignment
(e.g., to achieve a lower slope) that would still achieve project objectives.

Construction of each segment shall not proceed until the report section
pertaining to that segment has been reviewed and approved by CPUC and
Forest Service. In the event there are disputes regarding specific problem
locations, CPUC and Forest Service will allow construction to proceed on
those portions of the construction segment not impacted by access roads
requiring evaluation under this measure; however, SDG&E shall not work in
areas under dispute until resolution is achieved.

Indian Tribe (TL6931)

HYD-5

Procedural Requirements for Pesticide and Herbicide Applications.
Pesticide and herbicide application shall occur under the direction of a
professional pesticide applicator with either a Qualified Applicator License

All construction work areas
for SDG&E'’s proposed
project and all alternatives.

a. Pesticide applicator
qualifications
b. Implement in accordance with

a. Atleast 2 weeks prior to
first pesticide application
b. Post-construction during

Forest Service

Not Applicable
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(QAL) or an Agricultural Pest Control Adviser License in the State of
California (see MM-BIO-32 for additional biological training requirements for
applicators with a QAL). Label instructions and all applicable laws and
regulations shall be strictly followed in the application of pesticides and
herbicides and disposal of excess materials and containers. Only those
materials registered by the EPA for the specific purpose planned shall be
authorized for use. Before applying any pesticides or herbicides on National
Forest System land, SDG&E shall receive approval from the Forest Service
for all pesticides and herbicides proposed for use on National Forest System
land prior to their application on these lands. For portions of the project
crossing BLM lands, SDG&E shall obtain a BLM Pesticide Use Permit as
well. Additionally, prior to any pesticide or herbicide use, SDG&E shall
submit an anticipated schedule to the Forest Service for planned use within
the CNF on an annual basis, or more frequently as needed, and will work
with the Forest Service to determine the appropriate pesticide and herbicide
per location.

EPA requirements
c. Provide pesticide application
schedule

routine operation and
maintenance

c.  Submit on annual basis
(or more frequently as
needed)

HYD-6

Implementation of Creek-Crossing Procedures. Where creek crossings
can be completed during dry season, with no flows present in the creek,
seasonally timed restorative open trenching will be completed. This

TL626 alternative alignment
(Option 3 underground in
Boulder Creek Road)

a. Implement Creek Crossing
Procedures during the dry
season

a. During creek-crossing
construction activities
b. Atleast 60 days prior to

Not Applicable

Per the MMCRP, this
measure applies only to
the alternative alignment

procedure will use minimum trench widths. Trench cut material will be b. Prepare a Jack-and-Bore HDD construction (Option 3 Underground in
placed outside of the creek bed and outside of 100-year inundated areas. Contingency Plan with c.  Prior to and during Boulder Creek Road);
Trench fill will be compacted and replaced to match existing creek bed associated SWPPP in construction therefore, it is not
gradations, and vegetation will be restored. Open trenching restoration will accordance with the d.  During construction applicable.
be completed prior to any wet season flows, and will include anti-erosion requirements and timing in MM-
action plans for any unplanned rainfall during construction. SDG&E shall HYD-8
obtain all required permits prior to completing open trenching through c.  Conduct directional drilling
drainages. In any case, flows will be isolated from open trenching by best rather than trenching,
management practices mandated by the General Construction Permit. where/when applicable
Areas of trenching would be restored and/or vegetated at completion of d. CPUC/Forest Service Monitor:
work. Line item for standard trenching
Where creek crossing cannot be completed during the dry season creek (Creek Crossing Procedures) in
crossing shall use jack-and-bore procedures to avoid direct impacts and compliance monitoring report
shall be conducted in a manner that does not result in sediment-laden
discharge or hazardous materials release to the water body. SDG&E shall
develop a Jack-and-Bore/Horizontal Directional Drill (HDD) Contingency
Plan for this work in accordance with MM-HYD-8. Additionally, SDG&E shall
implement the following measures during horizontal boring (jack-and-bore)
operations and shall be included in the HDD Contingency Plan:
1 Site preparation shall begin no more than 10 days prior to
initiating horizontal bores to reduce the time soils are exposed
adjacent to creeks and drainages.
2 Trench and/or bore pit spoil shall be stored a minimum of 25

feet from the top of the bank or wetland/riparian boundary.

Spoils shall be stored behind a sediment barrier and covered

with plastic or otherwise stabilized (i.e., tackifiers, mulch, or

detention).
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3 Portable pumps and stationary equipment located within
100 feet of a water resource (i.e., wetland/riparian boundary,
creeks, and drainages) shall be placed within secondary
containment with adequate capacity to contain a spill (i.e., a
pump with 10-gallon fuel or oil capacity should be placed in
secondary containment capable of holding 15 gallons). A
spill kit shall be maintained on site at all times.

4 Within 24 hours following backfill of the bore pits, disturbed
soils shall be seeded and stabilized to prevent erosion, and
temporary sediment barriers shall be left in place until
restoration is deemed successful.

SDG&E shall obtain the required permits prior to conducting creek crossing
work. Required permits may include ACOE CWA Section 404, Regional
Water Quality Control Board Clean Water Act 401, and CDFG Streambed
Alteration Agreement 1602. SDG&E shall implement all pre- and post-
construction conditions identified in the permits issued.

HYD-7

Horizontal Directional Drill Contingency Plan. If horizontal directional
drilling is to be used during construction, SDG&E shall prepare a Horizontal
Directional Drill (HDD) Contingency Plan to address procedures for
containing an inadvertent release of drilling fluid (frac-out). The plan shall
contain specific measures for monitoring frac-outs, for containing drilling
mud, and for notifying agency personnel. The plan shall also discuss spoil
stockpile management, hazardous materials storage and spill cleanup, site-
specific erosion and sediment control, and housekeeping procedures, as
described in the Stormwater Pollution Prevention Plan. The Jack-and-Bore
HDD Contingency Plan shall be submitted to the CPUC, Forest Service,
Bureau of Indian Affairs, and ACOE 60 days prior to construction.

SDG&E shall obtain the required permits prior to conducting work associated
with jack-and-bore/horizontal directional drilling activities. Required permits
may include U.S. Army Corps of Engineers Clean Water Act Section 404,
Regional Water Quality Control Board Clean Water Act 401, and CDFG
Streambed Alteration Agreement Section 1602. The applicant shall implement
all pre- and post-construction conditions identified in the permits issued for the
jack-and-bore/horizontal directional drilling.

TL626 alternative alignment
(Option 3 underground in
Boulder Creek Road)

a. Prepare Jack-and-Bore HDD
Contingency Plan with
associated SWPPP and obtain
required permits

b. Approval and implementation
of Jack-and-Bore HDD
Contingency Plan, if
necessary

d. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a. Prior to creek-crossing
construction activities

b.  Prior to and during
construction, if applicable

c.  During construction

Forest Service Proposed
Action — Option 3: CPUC
and Forest Service, BIA
and Inaja and Cosmit Tribe
(TL626), ACOE

Not Applicable

Land Use

LU-1

Prepare Construction Notification Plan. Forty-five (45) days prior to
construction of the first segment, the project applicant shall prepare and
submit a Construction Notification Plan to the appropriate land use
jurisdiction agency for approval. The plan will be updated with additional
information 45 days before construction of each additional segment. The
plan shall identify the procedures that will be used to inform private
landowners, schools, and agencies with authority over recreational
areas/facilities of the location and duration of construction; identify approvals

Any project component
where residences are located
within 1,000 feet of SDG&E’s
proposed project and all
alternatives.

a. Prepare construction notification
plan as defined.

b. Provide construction notices for
review and approval

c. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a. Atleast 45 days prior to
construction as defined

b. Prior to construction as
defined

c. During construction

SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79),
Forest Service Proposed

Applicable; Pre-
Construction Requirements
Met

The Construction
Notification Plan was
approved by the CPUC and
USFS in June 2016.

An updated Construction
Notification Plan with a list
of adjacent landowners for

that are needed prior to posting or publication of construction notices; and Actions: CPUC and Forest TL6957 was submitted to
include text of proposed public notices and advertisements. The plan shall Service, BIA and Inaja and the CPUC.
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address at a minimum the following components: Cosmit Tribe (TL626), City
Public notice mailer. A public notice mailer shall be prepared and mailed of San Diego (C157) The revised public venue
no less than 15 days prior to construction. The notice shall identify BIA Proposed Action: notice, public mailer, and
construction activities that would restrict, block, remove parking, or require CPUC and Forest Service, newspaper ads were
a detour to access existing residential properties and other sensitive land BIA and La Jolla Indian submitted to the CPUC and
uses. The notice shall state the type of construction activities that will be Tribe (TL682) USFS on January 9, 2018
conducted and the location and duration of construction, including all Partial Removal of and approved on January
helicopter activities. The project applicant shall mail the notice to all Overland Access Roads: 11, 2018.
residents or property owners within 1,000 feet of project components and Forest Service
to all land use agencies having jurisdiction over a recreation area/facility Removal of TL626 from The public venue notice for
located within 1,000 feet of a project component. If construction delays of Service: CPUC and Forest TL6957 was posted at
more than 30 days occur, an additional notice shall be prepared and Service, BIA and Campo various locations adjacent
distributed. To facilitate access to properties obstructed by construction Indian Tribe (TL6931) fo the alignment and
activities, the project applicant shall notify property owners and tenants at documented in an email to
least 24 hours in advance of construction activities and shall provide the CPUC and the
alternative access if required. USFS on January 19,
Newspaper/website advertisements. Fifteen (15) days prior to construction 2018.
of any project component, notices shall be placed in local newspapers and
bulletins, including Spanish language newspapers and bulletins, and on the The public mailer will be
relevant websites of jurisdictional agencies. The Forest Supervisor, District sent out 15 days prior to
Rangers, and Public Affairs Officer of the Cleveland National Forest shall construction.
also be notified. The notice shall state when and where construction will
occur and provide information about the public liaison person and hotline. If The newspaper
construction is delayed for more than 7 days, an additional round of advertisement will run in
newspaper notices shall be placed to discuss the status and schedule of various newspapers 15
construction. days prior to construction.
Public venue notices. Thirty (30) days prior to construction, notice of
construction shall be posted at public venues such as libraries, community
notification boards, rest stops, community centers, trailheads, informational
kiosks, and other public venues applicable to the electrical facility under
construction to inform affected residents and recreationists of the purpose
and schedule of construction activities.
Public liaison person and toll-free information hotline. The project applicant
shall identify and provide a public liaison person before and during
construction to respond to concerns of neighboring property owners about
noise, dust, and other construction disturbance. Procedures for reaching the
public liaison officer via telephone or in person shall be included in notices
distributed to the public. The project applicant shall also establish a toll-free
telephone number for receiving questions or complaints during construction
and shall develop procedures for responding to callers. Procedures for
handling and responding to calls shall be addressed in the Construction
Notification Plan.

LU-2 If the Forest Service selects to leave TL626 or C442 in place, it would have | TL626, C442, TL626 Forest | a. Forest Service amends the LMP | a. and b. Contemporaneously Forest Service Not Applicable

to approve a project-specific CNF Land Management Plan Amendment
contemporaneously with the decision to authorize the MSUP and pole
replacement project. The project-specific plan amendment would amend the

Service Alternative (Options
1,2, and 5)

contemporaneously with the
authorization of the MSUP and
approval to rebuild, operate,

with the ROD
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Land Management Plan to allow project-specific exemptions for and maintain TL626, C442, and
inconsistences with the CNF Land Management Plan land use zones and TL626 Forest Service Alternative
standards. (Options 1, 2, and 5) as
proposed or modify the land use
zones
b. The LMP Amendment is
described in any project ROD
authorizing TL626, C442, and
TL62 Forest Service Alternative
(Options 1, 2, and 5) as
proposed
LU-3 Revise project elements to minimize land use conflicts. At least Ninety TL626 alternative alignment | a.  Provide verification of property | a. At least 90 prior to final CPUC and Forest Service, | Not Applicable
(90) days prior to completing final transmission line design for the approved | (Option 1, 2, and 4) where owner notification. transmission line design BIA and Inaja and Cosmit
route, the project applicant shall notify landowners of parcels through which | new ROW across private b. Identified by property owners b. Atleast 30 prior to final Tribe (TL626)
the alignment would pass regarding the specific location of the ROW, lands would be required provide potential conflicts to transmission line design
individual towers, staging areas, access roads, or other facilities associated SDG&E c. Reasonable and feasible
with the project that would occur on the subject property. The notified parties c. SDG&E provides potential reroutes reviewed by
shall be prOVided 30 days in which to Identlfy conflicts with any planned conflicts to the Forest Service CPUC, Forest Service’
development on the subject property and to work with the project applicant and CPUC for review BIA and Inaja and Cosmit
to identify potential reroutes of the alignment that would be mutually d. SDG&E shall provide written Tribe to minimize land use
acceptable to the project applicant and the landowner. Property owners responses to each submitted conflicts. Reduced land
whose land may be divided into potentially uneconomic parcels shall be conflict/comment. use conflicts to be
afforded this same opportunity, even if development plans have not been e. CPUC/Forest Service Monitor: reviewed against potential
established. The project applicant shall endeavor to accommodate these Line item in compliance increased impacts to other
reroutes to the extent that they are feasible and do not create adverse monitoring report resource areas.
impacts to resources or to other properties that would be greater in d.  Prior to final transmission
magnitude than impacts that would occur from construction and operation of line design
the alignment as originally planned. e. Prior o notice to proceed
LU-4 Prior to construction, for any structure or object that is placed in, under, or TL626 alternative alignment | a.  Provide verification of a.andb. Prior to CPUC and Forest Service, | Not Applicable
over any portion of a county roadway, SDG&E shall obtain, from the San (Option 3 and 4 in and along Encroachment Permit(s) construction BIA and Inaja and Cosmit
Diego County Director, Department of Public Works (DPW), a written Boulder Creek Road), C440 obtained from the San Diego Tribe (TL626)
encroachment permit in accordance with Section 71 (Highway and Traffic) of | Additional Undergrounding County Department of Public
the San Diego County code of Regulatory Ordinances. Alternative (County- Works
maintained roads in Laguna | b. CPUC/Forest Service Monitor:
Mountain Recreation Area) Line item in compliance
monitoring report
Noise
NOI-1 In the event noise levels during construction activities are expected to All construction work areas a.  Monitor noise where noise a,b,andc. During SDG&E’s Proposed Applicable; Pre-
exceed an 8-hour Leq of 75 dBA at the nearest property line or within 190 for SDG&E’s proposed sensitive areas are located construction Project: CPUC and Forest | Construction Requirements

feet of the existing and proposed project alignment where noise-sensitive
areas are located, San Diego Gas & Electric (SDG&E) shall implement noise
reduction measures to reduce noise levels to below 75 dBA. Measures to be
implemented could include: (1) portable noise barriers erected temporarily to
reduce noise impacts at specific locations; or (2) if noise barriers would not
reduce levels to below 75 dBA, depending on the location of residences and

project and all alternatives.

b.  Documentation of noise levels
c. CPUC/Forest Service Monitor:
Line item in compliance

monitoring report

Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed

Met
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the level of construction noise, SDG&E shalll offer to relocate affected
residents until the impact has been determined to not be adverse.

Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

NOI-2

At least 30 days before helicopter use and stringing operations are
employed, San Diego Gas & Electric (SDG&E) shall prepare and submit a
public notice mailer to the California Public Utilities Commission for
approval. The public notice mailer shall be prepared and mailed no less than
7 days prior to helicopter use and stringing operations along the approved
project alignment. SDG&E shall notify landowners, residents, schools,
livestock facility owners, and CNF offices responsible for managing
recreation areas within 590 feet in areas of fly yards and pole locations
where helicopters will be used during construction to provide adequate
notice of potential helicopter and/or stringing activity within the project
vicinity. If construction is delayed for more than 7 days, an additional notice
shall be mailed to discuss the status and schedule of helicopter use and
stringing operations.

All construction work areas a.
for SDG&E'’s proposed
project and all alternatives.

Provide public notice maileras | a.
defined in mitigation measure
to CPUC.

. Mail notice to public b.
c.  CPUC/Forest Service Monitor:
Line item in compliance
monitoring report ct

At least 30 days before
helicopter use and
stringing operations

At least 7 days prior to
helicopter use and
stringing operation
During construction

SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable

NOI-3

In the unlikely event that rock blasting is used during construction, SDG&E
will prepare a blasting plan, that will include a noise and vibration
calculation, and will be submitted to the California Public Utilities
Commission and the County of San Diego for review before blasting at each
site. Each blasting plan will be consistent with SDG&E’s blasting guidelines
to reduce noise and vibration impacts from blasting activities. The blasting
contractor will be required to obtain a blasting permit and explosive permit

All construction work areas a.
for SDG&E'’s proposed
project and all alternatives.

Prepare noise and vibration a.
calculation for rock blasting
activities b.
b.  CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

Prior to rock blasting
activities
During construction

SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)

Applicable; See Conditions
for NTP #12

Noise and vibration
calculations for rock blasting
activities would be conducted
if blasting is determined to
be necessary, however
blasting activities are not
proposed under NTP 12.
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per the San Diego County Regulatory Ordinances, and will ensure
compliance with all relevant local, state, and federal regulations relating to
blasting activities.

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

NOI-4

For any work that cannot occur during the allowable construction hours
(between 7 a.m. and 7 p.m. Monday through Saturday), SDG&E will follow
its established protocols and will provide advance notice by mail to all
property owners within 300 feet of planned construction activities. The
announcement will state the construction start date, anticipated completion
date, and hours of construction. SDG&E will also communicate the
exception to the CPUC and San Diego County in advance of conducting the
work. If necessary, SDG&E will temporarily relocate residents occupying
properties located less than 220 feet from construction activities on an as-
needed basis for the duration of construction activities that would affect
them.

All construction work areas
for SDG&E'’s proposed
project and all alternatives.

Provide public notice mailer as
defined

Provide verification of
relocation of residents, if
needed.

CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a. Atleast 15 days prior to
work occurring outside
allowable construction

hours

b. Atleast 7 days prior to
relocation of residents.
c.  During construction

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable; Pre-
Construction Requirements
Met

No work is planned to occur
outside the allowable
construction hours.

Public Services and Utilities

PSU-1

AT&T Commitments. Prior to receiving a Notice to Proceed with
construction along each of the proposed power line replacement projects,
and it required by the CPUC or Forest service, SDG&E shall work in good
faith to obtain and provide to the CPUC and Forest Service written
commitment from AT&T confirming that AT&T facilities that are co-located

Along electric lines with co-
located AT&T facilities.

a.

Record of written verification
from AT&T that
telecommunication facilities will
be relocated on new poles and
the timing of the relocation of

a.and b.

Prior to notice to
proceed

SDG&E'’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe

Applicable; See Conditions
for NTP #12

Documentation confirming
that AT&T facilities will be
transferred onto the
powerline replacement
structures will be submitted
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on the proposed power line replacement projects will be relocated to facilities. (TL629), BLM (TL629 and to the CPUC and USFS prior
SDG&E’s new facilities. Facilities will be transferred in a manner that avoids b. CPUC/Forest Service Monitor; TL6923), CSP (C79) to transferring the AT&T
interruptions of telecommunications services to the greatest degree Line item in compliance Forest Service Proposed facilities.
possible. The timing of the relocation activities will be reviewed and monitoring report Actions: CPUC and Forest
approved by both the CPUC and Forest Service. Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Recreation
REC-1 Installation of Gates and Appropriate Signage. To deter unauthorized Where determined necessary | a.  SDG&E to install gates and a.  Prior to initiation of Forest Service Not Applicable The Gate Plan was
access to specially designated or restricted areas via SDG&E access roads | by Forest Service appropriate signage as construction activities. approved by the USFS in
authorized by the MSUP, the project applicant shall submit a plan and identified by the Forest Service | b.  Maintained during August 2016.
schedule for gate (or other barriers, such as pipe rails, where appropriate) to deter unauthorized access construction, operations
installation to the Forest Service for approval. Gates will meet Forest along SDG&E access roads and maintenance. The USFS will include any
Service engineering standards, and designs will be approved by the Forest authorized by the MSUP). gates and potential barriers
Service prior to installation. In addition, appropriate deterrence signage b.  CPUC/Forest Service Monitor: on TL6957 in the Access
approved by the Forest Service shall be installed on gates to SDG&E Line item in compliance Road Decommissioning
access roads. Maintenance of gates and signage shall be the responsibility monitoring report Plan instead of the Gate
of the project applicant. Plan. Therefore, this
measure is not applicable
for this component.
REC-2 Enforcement of Proper Gate Protocol. During construction and ongoing Along all exclusive use a.  SDGS&E will provide accessand | a.b.andc.  Throughout Forest Service Not Applicable The Gate Plan was
operations and maintenance activities, gates on access roads authorized by | access roads with existing gate monitoring throughout construction, approved by the USFS in

the MSUP shall be locked immediately after ingress and egress has
occurred. Should SDG&E or Forest Service staff observe unlocked gates,
SDG&E will be required to review gate protocols with personnel.

and new gates on Forest
Service managed-lands.

construction, maintenance, and
operations. SDG&E will notify the
Forest Service of roadway
damage or off-site disturbance
suspected to be caused by
unauthorized access and will
provide the Forest Service with
proposed restoration activities for
damaged areas. The Forest
Service may request additional
restoration efforts specific to the
damaged/disturbed area caused

operations, and
maintenance
activities

August 2016.
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by unauthorized access if
determined necessary.

b.  SDG&E will provide
documentation of all pre- and
post-restoration activities (with
respect to this measure) to the
Forest Service upon completion.

c.  Prior to operations, SDG&E will
provide the Forest Service with a
maintenance schedule in order to
ensure gates and locks are kept
in good working order/condition.

Source: Decision Granting Permit to Construct The Cleveland National Forest Power Line Replacement Projects, CPUC 2016.
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