NTP #19 Request
Attachment A

Applicable to NTP 19, Pre-Construction Requirements
Met/Applicable During Construction

Applicable to NTP 19, See Conditions in NTP 19

Met

Applicable to NTP 19, Pre-Construction Requirements Not

Not Applicable to NTP 19

Mitigation No. Mitigation Text Location Compliance Documentation®@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
Visual Resources
VIS-1 Prepare and Implement a Scenery Conservation Plan. SDG&E shall file | SDG&E’s Proposed Project: | a.  Provide final design for review Prior to project final design | SDG&E’s Proposed Not Applicable

with the CPUC a Scenery Conservation Plan that is approved by the Forest
Service and provided to other applicable jurisdictional agencies for review
and comment. Each 69 kV power line or 12 kV distribution line segment will
be covered under an individual section of the plan, and each section will be
reviewed and approved by the appropriate agencies prior to any ground-
disturbing activities for the specific segment. The purpose of this plan is to
identify and implement specific actions that will minimize the project’s visual
disturbance to the naturally established scenery. Specific actions shall also
be identified and implemented for individual poles to protect existing views
from established scenic vistas and roadways located outside of the CNF.
Power and distribution line support towers shall be designed to minimize
their visual prominence and contrast to the natural landscape. Individual
poles anticipated to create adverse effects to scenic vistas and/or
particularly noticeable visual contrast in existing views shall be designed,
located, shaped, textured, and/or screened as necessary to minimize their
visual contrast, blend and complement the adjacent forest and community
character. Methods such as limiting the number of climbing pegs and
identifying less visually intrusive pole markings for high voltage lines,
consistent with CPUC requirements, shall be considered. SDG&E shall also
be required to provide photorealistic visual simulations of typical proposed
designs that include design features that may be incorporated into poles
identified for visual treatment to demonstrate the effectiveness of such
features in reducing visual contrast and prominence as viewed from
sensitive viewsheds.

TL625 (2273002, 2272998,
2272997, 2272996,
2272995, 7272993,
2272992, 2272991,
2272990, 2272989,
2272980, 2272972,
2272971, 2272970,
2272969, 2272960,
2272934, 7239692,
2272922, 7272901,
2272886, 2272885,
Z272870);

TL626 (2213734, 2213735,
2213736, 2213737,
2213738, Z213739);

TL629 (along River Drive,
Viejas Boulevard and SR-79
through Descanso, 2812701,
2173133, 2173134,
2173135, 2173136,
2173137, 2173138,
2173139, P373878,
2173141, Z173142);
TL682 (2118035, 2118036,
2711236, 2118037,
2118038, and Z118144);
C440 (P-304, P-60, P-303,
P-305, P-306, P40368,
P109956, P40370)

Project Alternatives: USFS
proposed actions (TL626
Options 1-5; C157 Options 1
and 2; undergrounding
C440); BIA proposed action

(appropriate design
considerations are identified
and implemented for poles
along the TL625, TL626,
TL629, TL682 and C440
alignments)

b. CPUC/USFS Monitor: Line item
in compliance monitoring report
(individual treatment for
replacement poles identified in
"Location” is consistent with the

plan)

for each power line
replacement project

Final monitoring report for
each power line
replacement project

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682), BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)
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Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation
(TL682) and Removal of
TL626 from Service (TL625
and TL6931)

VIS-2 If the Forest Service selects to fire harden TL626,TL629, TL6923 or C157 or | Existing High SIO lands a. USFS amends the Land a. Contemporaneously with | USFS Not Applicable The portion of TL629 that
relocate TL626 (Options 1,2,3a,3b,4 and 5, it would have to approve a traversed by TL626, TL629, Management Plan the ROD. intersects with the Pacific
project-specific CNF Land Management Plan Amendment TL6923 as viewed from KOP contemporaneously with the Crest Trail, as identified in
contemporaneously with the decision to authorize the MSUP and pole 4,13, and 15 and Very High authorization of the MSUP and the Final EIR/EIS, does not
replacement project. The project-specific plan amendment would amend the | SIO lands traversed by C157 approval to rebuild, operate, occur along TL6958
Land Management Plan to allow project-specific exemptions for and TL626 (for SDG&E’s and maintain TL626, TL629, (formerly referred to as
inconsistencies with the CNF Land Management Plan scenic integrity proposed project and USFS TL6923, C157, and TL626 TL629D). Therefore, this
objectives. SDG&E would be required to compensate the Forest Service for | proposed action TL626 (Options 1, 2, 3a, 3b, 4, and 5). measure is not applicable.
the loss in scenic quality associated with the negative scenery effects that Options 1, 2, 3a, 3b, 4, and b. The Land Management Plan
are inconsistent with the LMP scenic integrity objectives. Compensation 5). Amendment is described in any
shall be accomplished through agency approved scenery restoration project ROD authorizing TL626,
activities, fee-payment for scenery restoration projects, or preservation of TL629, TL6923, C157, and
comparable lands. TL626 (Options 1, 2, 3a, 3b, 4,

and 5) as proposed.
Biological Resources

BIO-1 Confine all construction and construction-related activities to the All areas disturbed by a. Delineate approved work limits | a.  Prior to construction of SDG&E’s Proposed Applicable; Pre- The Sensitive Resources
minimum necessary area. All construction areas, access to construction construction activities for on final engineering plans segments as phased in Project: CPUC and Forest | Construction Requirements | Map displaying work sites
areas, and construction-related activities shall be strictly limited to the areas | SDG&E’s proposed project b. Provide maps showing phased final project schedule and | Service, BIA and La Jolla Met and the locations of
identified in Section B, Project Description, Table B-7. The limits of approved | and all alternatives. work areas and proposed maps Indian Tribe (TL682); BIA proposed signage for
work spaces (not including existing access roads) shall be delineated with locations for temporary b. Atleastoneweek priorto | and Campo Indian Tribe limited access, per MM
stakes and/or flagging prior to beginning work in any area. In areas where restricted access signs construction activities as (TL629) BIO-1 was submitted on
SDG&E will not work within exclusive-use easements, SDG&E will post ¢. CPUC/USFS monitor: Line item phased in final project Forest Service Proposed October 16, 2018. Fencing
temporary signage along approved work limits, indicating that the area is an in compliance monitoring schedule and maps Actions: CPUC and USFS, and/or flagging will occur
active construction/work zone and access is temporarily restricted. An reports c.  Prior to and during BIA and Inaja and Cosmit immediately prior to
environmental monitor shall complete weekly observations to ensure that all construction Tribe (TL626), City of San construction.
work is completed within the approved work limits, and in the event any work Diego (C157)
occurs beyond the approved limits, it shall be reported by SDG&E’s BIA Proposed Action:
compliance team in accordance with the Mitigation Monitoring, Compliance, CPUC and USFS, BIA and
and Reporting program (see Section H). La Jolla Indian Tribe

(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-2 Conduct contractor training for all construction staff. Prior to All areas disturbed by a. Conduct contractor training a.b.andc. Prior to and SDG&E’s Proposed Applicable; Pre- WEAP materials were
construction, all developer, contractor, and subcontractor personnel shall construction activities for program including content in during Project: CPUC and USFS, | Construction Requirements | provided to CPUC on July
receive training regarding the appropriate work practices necessary to SDG&E's proposed project mitigation measure construction BIA and La Jolla Indian Met 20, 2016.
implement the mitigation measures and comply with environmental and all alternatives. b. Provide documentation Tribe (TL682); BIA and
regulations, including plant and wildlife species avoidance, impact (attendee sign-in sheets and Campo Indian Tribe
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Mitigation No.

Mitigation Text

Location

Compliance Documentation®@ and
Consultation

Timing

Responsible Agency

Applicability/Status

Notes

minimization, and best management practices. Sign-in sheets and hard hat
decals shall be provided that document contractor training has been
completed for construction personnel.

hard hat decals) of project
personnel training

c. CPUC/USFS monitor: Line item
in compliance monitoring
reports

(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-3

Conduct biological construction monitoring. An authorized biological
monitor must be present at the construction sites during all initial ground-
disturbing and vegetation-removal activities in undeveloped areas (i.e., not
roads or existing developed areas). The monitor shall survey the
construction project footprint and surrounding areas for compliance with all
environmental specifications. Weekly biological construction monitoring
reports shall be prepared and submitted to the appropriate permitting and
responsible agencies through the duration of the ground-disturbing and
vegetation-removal construction phase. Monthly biological construction
monitoring reports shall be prepared and submitted through the duration of
project construction to document compliance with environmental
requirements.

All areas disturbed by
construction activities for
SDG&E’s proposed project
and all alternatives.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b.  Brief report weekly/monthly
(identify issues/solutions through
regular monitoring and reporting)

c. CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to the authorized
biological monitor
performing work
associated with ground-
disturbing and vegetation
removal activities.

b. Weekly during ground
disturbance and
vegetation removal
activities/monthly for
remaining construction
duration

c.  During construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable; Pre-
Construction Requirements
Met

BIO-4

Restore all temporary construction areas pursuant to a Habitat
Restoration Plan (HRP). All previously undisturbed temporary work areas
not subject to long-term use or ongoing vegetation maintenance shall be
revegetated with native species characteristic of the adjacent native
vegetation communities in accordance with a Habitat Restoration Plan as
described in SDG&E NCCP 7.2 Habitat Enhancement Measures.

All areas disturbed by
construction activities for
SDG&E’s proposed project
and all alternatives.

a. Habitat restoration specialist
qualifications (resumes;
approved by CPUC and USFS)

b. Prepare habitat restoration plan

c. Final review and approval of
plan

a. Permitting agency approval
of the habitat restoration
specialist prior to
development of the HRP.

b. Atleast 90 days prior to
ground disturbance

SDG&E'’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Applicable; Pre-
Construction Requirements
Met
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Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation
Restoration techniques may include the following: hydroseeding, hand- d. Implementation of plan activities Forest Service Proposed
seeding, imprinting, and soil and plant salvage. Any salvage and relocation e. CPUC/USFS monitor: Line item | c.  Prior to notice to proceed | Actions: CPUC and USFS,
of species considered desert native plants shall be conducted in compliance in compliance monitoring d. Restoration initiated in BIA and Inaja and Cosmit
with the California Desert Native Plant Act. The HRP shall include success reports accordance with schedule | Tribe (TL626), City of San
criteria and monitoring specifications and shall be approved by the provided in the HRP. Diego (C157)
permitting agencies prior to construction of the project. At the completion of e. Prior toand during BIA Proposed Action:
project construction, all construction materials shall be completely removed construction CPUC and USFS, BIA and
from the site. Topsoil located in areas to be restored will be conserved and La Jolla Indian Tribe
stockpiled during the excavation process for use in the restoration of sites (TL682)
requiring restoration. Wherever possible, vegetation will be left in place or Partial Removal of
mowed, and not grubbed, per the NCCP, to avoid excessive root damage Overland Access Roads:
and allow for natural regrowth following construction. Temporary impacts USFS
shall be restored sufficient to compensate for the impact to the satisfaction Removal of TL626 from
of the permitting agencies (depending on the location of the impact). If Senvice: CPUC and USFS,
restoration of temporary impact areas does not meet success criteria per the BIAand Campo Indian Tribe
HRP, the temporary impact shall be considered a permanent impact and (TL6931)
compensated accordingly (see MM BIO-5).
Specifically, the HRP will include the following sections:
Introduction
Mitigation Measure Summary
Plan Objectives
Plan Implementation
o Pre-Construction Documentation
o Clearing and Grading
o Cleanup
* Seeding
o Other Planting Methods
Schedule
o Restoration
e Seeding and Planting
Restoration Monitoring
o Monitoring Success Criteria, and Remedial Measures
e Reporting
o Completion of Restoration Program
References
The HRP will be prepared by a habitat restoration specialist (approved by
the CPUC and USFS) who will oversee implementation of the HRP. The
HRP shall be submitted to the CPUC and the USFS for review and approval
prior to implementation.
BIO-5 Provide habitat compensation or restoration for permanent impacts to | On the project/alternative site | a. Documentation that habitat a. Habitat Compensation: SDG&E’s Proposed Not Applicable The impacts to native

native vegetation communities. Permanent impacts to all native
vegetation communities shall be mitigated by either on- or off-site restoration
of suitable but degraded habitat, or by the procurement and protection of off-

or to-be-identified mitigation
parcels

compensation and/or habitat
restoration has been identified
b. Documentation of long-term

Within 1 year of the
initiation of project
construction (habitat

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and

vegetation proposed in
NTP #19 are temporary
and will be restored in
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Mitigation No. Mitigation Text Location Compliance Documentation®@ and | Timing Responsible Agency Applicability/Status Notes
Consultation
site habitat as compensation for permanent impacts. Permanent impacts management of restored mitigation lands shall be Campo Indian Tribe accordance with BIO-
shall be compensated at a minimum of a 1:1 ratio and in accordance with habitat, if applicable identified and approved); | (TL629) 4.[Dudeki]
SDG&E NCCP 7.4 Mitigation Credits or as required by the permitting c. Documentation of consultation Habitat Restoration: in Forest Service Proposed
agencies. Where discrepancies occur, the higher of the two ratios will be with permitting agencies accordance with timing Actions: CPUC and USFS,
applied, but these ratios are not additive (i.e., ratios of 1:1 and 2:1 do not d.  Compliance will be documented identified in MM-BIO-4. BIA and Inaja and Cosmit
equal 3:1. Mitigation would be applied at the 2:1 ratio only). Impacts to internally with the applicable b. No later than 36 months Tribe (TL626), City of San
vegetation communities on Forest Service land will be mitigated as follows: responsible agency. after the initiation of Diego (C157)
2:1 for habitats that are sensitive or support listed species; 2:1 for coastal project construction (long- | BIA Proposed Action:
sage scrub, chaparral, grassland, or oak/conifer forest; and 3:1 for riparian term management and CPUC and USFS, BIA and
oak woodland. ‘Disturbed” habitat is to be mitigated per ratio for the legal protection for La Jolla Indian Tribe
surrounding vegetation. Forest Service requirements related to MM BIO-5 mitigation lands shall be in | (TL682)
will only apply to National Forest System lands. place) Partial Removal of
Habitat compensation shall be accomplished through agency-approved land ¢.  Within 2 weeks of Overland Access Roads:
preservation or mitigation fee payment for the purpose of habitat completion of coordination | USFS
compensation of lands supporting comparable habitats to those lands with permitting agencies Removal of TL626 from
impacted by the proposed power line replacement projects. Land d. Post-construction Service: CPUC and USFS
preservation or mitigation fee payment for habitat compensation must be BIA and Campo Indian Trif)e
completed within 36 months of permit issuance. Habitat restoration may be (TL6931)
appropriate as compensation for permanent impacts provided that
restoration is demonstrated to be feasible and the restoration effort is
implemented pursuant to a Habitat Restoration Plan, which includes
success criteria and monitoring specifications as described for MM BIO-4.
All habitat compensation and restoration used as mitigation for the proposed
power line replacement projects on public lands shall be located in areas
designated for resource protection and management. All habitat
compensation and restoration used as mitigation for the proposed power
line replacement projects on private lands shall include long-term
management and legal protection assurances.

BIO-6 Implement fire prevention best management practices during All areas disturbed by See fire plan requirements under a.b.andc. Priortoand SDG&E’s Proposed Applicable; Pre- The Final Construction Fire
construction and operation activities. Fire prevention best management | construction activities for MM FF-1 and MM FF-2 during project Project: CPUC and USFS, | Construction Requirements | Prevention/Protection
practices shall be implemented during construction and operation of the SDG&E’s proposed project a. Implement fire prevention best construction BIA and La Jolla Indian Met Plan (CFPPP) was
project as specified by the Construction Fire Prevention/Protection Plan (to and all alternatives. management practices Tribe (TL682); BIA and approved by the CPUC and
be developed as required under MM FF-1 and MM FF-2). The PALS system b.  Provide evidence of Campo Indian Tribe USFS in July 2016. An
will be followed for any work on National Forest System lands. coordination with applicable fire (TL629) updated plan was

authorities Forest Service Proposed submitted to the CPUC and
¢. CPUC/USFS monitor: Line item Actions: CPUC and USFS, USFS on September 30,
in compliance monitoring BIA and Inaja and Cosmit 2016. An updated plan was
reports Tribe (TL626), City of San submitted on October 19,
Diego (C157) 2017 (approved by the
BIA Proposed Action: USFS) to add consistency

CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

for foundation work and
use of combustible engines
on Ev days (on CNF).
Additional edits to plan's
Attachment 2: Project Fire
Prevention Matrix on CNF
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Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation

Removal of TL626 from Land (approved by the

Service: CPUC and USFS, USFS on March 7, 2018)

BIA and Campo Indian Tribe were provided to CPUC on

(TL6931) April 9,2018. Fire
prevention BMPs will be
implemented during
construction in accordance
with this plan.

BIO-7 Prepare and implement a Stormwater Pollution Prevention Plan. All areas disturbed by See SWPPP requirements under a.and b. Prior to and during SDG&E’s Proposed Applicable; Pre- TL6958 was enrolled under
Prepare a Stormwater Pollution Prevention Plan pursuant to the construction activities for APM HYD-05 and MM HYD-1 project construction Project: CPUC and USFS, | Construction Requirements | the Construction
specifications described in APM HYD-05 and MM HYD-1. SDG&E’s proposed project | a.  Implement SWPPP as outlined BIA and La Jolla Indian Met General Permit (Order

and all alternatives. b. CPUC/USFS monitor: Line item Tribe (TL682); BIA and 2009-0009-DWQ [as
in compliance monitoring Campo Indian Tribe amended by 2010-0014-
reports (TL629) DWQ and 2012-006-

Forest Service Proposed DWQY]). An NOI, a SWPPP,

Actions: CPUC and USFS, and other Permit

BIA and Inaja and Cosmit Registration Documents for

Tribe (TL626), City of San C440 and C442

Diego (C157) were uploaded to the

BIA Proposed Action: SWRCB's Storm Water

CPUC and USFS, BIA and Multiple Applications and

La Jolla Indian Tribe Report Tracking

(TL682) System on October 27,

Partial Removal of 2017;anda Waste

Overland Access Roads: Discharge Identification

USFS number was issued on

Removal of TL626 from November 2, 2017 (WDID#

Senvice: CPUC and USFS, 9 37C381630). A COI

BIA and Campo Indian Tribe 19 IEHEES Consltructlon

(TL6931) Gengral Permit coverage
and include TL6958 was
uploaded to the
SWRCB's Storm Water
Multiple Applications and
Report Tracking System on
October 8, 2018. Updated
SWPPP BMP Site Maps of
the Erosion Control Plan
were provided to CPUC
and USFS on October 31,
2018. The SWPPP will be
implemented during
construction.

BIO-8 Procedural requirements for herbicide applications. Herbicide All areas disturbed by a. Verification that professional is | a.b. and c. At least 2 weeks SDG&E’s Proposed Applicable
applications shall follow measures as described in MM HYD-5 and MM BIO- | construction activities for familiar with special-status prior to application Project: CPUC and USFS,

23. In addition, herbicides shall only be applied to the minimum area SDG&E’s proposed project plant species d. Prior to and during BIA and La Jolla Indian
D U D E I( Novembeiozl(?lg
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Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation
necessary to achieve fire safety objectives and not used in excess or and all alternatives. b.  Documentation of herbicide construction Tribe (TL682); BIA and
inadvertently be applied to special-status plant species in the vicinity. application approach Campo Indian Tribe
Special-status plant species of concern are listed below under Impact BIO-6 ¢.  Map of special-status plant (TL629)
(a total of 48 species, of which 46 are further described in Table D.4-11). If species and locations of Forest Service Proposed
the professional is unfamiliar with the identification of special-status plant herbicide applications Actions: CPUC and USFS,
species, an SDG&E biologist shall provide additional supplemental training d. CPUC/USFS monitor: Line BIA and Inaja and Cosmit
prior to the application of herbicides along the project as described in MM item in compliance monitoring Tribe (TL626), City of San
BIO-23. This training will be administered by an SDG&E biologist and shall reports Diego (C157)
include an overview of special-status species along the ROW, identification BIA Proposed Action:
features, and avoidance measures. CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)
Partial Removal of
Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-9 SDG&E shall identify all proposed replacement pole locations within All areas disturbed by a. Implement measure as defined | a.b. and c. Prior to notice to SDG&E'’s Proposed Project | Applicable; Pre- A map of pole and access
the vicinity of RCAs to identify those poles and associated access roads construction activities for b. Map of pole and access road proceed and all Alternatives: USFS | Construction Requirements | road locations in the vicinity
that can be reasonably relocated outside these areas and consult with the SDG&E's proposed project locations in the vicinity of RCAs | d. Prior to and during Met of Riparian Conservation
Forest Service for authorization of their relocation and proposed placement. | and all alternatives. c.  Final approval by USFS of construction Areas on USFS managed
These Forest Service requirements will only apply to National Forest System relocation outside of RCAs lands was submitted to the
lands. d.  CPUC/USFS monitor: Line item USFS on October 16,

in compliance monitoring 2018.
reports The USFS approved the
RCA map on October 25,
2018.
BIO-10 Limit temporary and permanent impacts to jurisdictional features to All areas disturbed by a. Documentation of all permits a.b. and c. Prior to notice to SDG&E’s Proposed Applicable; Pre- Surveys for jurisdictional

the minimum necessary. Formal jurisdictional delineation and permits are
required prior to construction for all work areas located within or adjacent to
jurisdictional wetlands and waters. The applicant shall obtain and implement
the terms and conditions of agency permit(s) for unavoidable impacts to
jurisdictional wetlands and waters. All construction areas, access to
construction areas, and construction-related activities shall be strictly limited
to the areas within the approved work limits and delineated with stakes
and/or flagging that shall be maintained throughout the construction period.
The project applicant shall obtain applicable permits and provide evidence of
permit approval, which may include but not be limited to a Clean Water Act
Section 404 Permit from the ACOE, a Clean Water Act Section 401 water
quality certification from the RWQCB, and a Section 1602 Streambed
Alteration Agreement with the California Department of Fish and Wildlife for
impacts to jurisdictional features prior to project construction. These permits
are anticipated to be approved under the MSUP. The terms and conditions
of these authorizations shall be implemented.

construction activities for
SDG&E's proposed project
and all alternatives.

obtained

b. Maps showing delineated work
areas and proposed flagging or
fencing areas

c. Documentation of
implementation of permit terms
and conditions

d. CPUC/USFS monitor: Line item
in compliance monitoring
reports

proceed
d. Prior to and during
construction

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of

Construction Requirements
Met

waters and wetlands were
completed in accordance
with MM BIO-10.

Impacts to jurisdictional
resources are anticipated
at Poles Z40980 and
Z40981 along TL6958.
These impacts are covered
under the existing
California Fish and Game
Code Section 1602
Streambed Alteration
Agreement issued by the
CDFW on September 22,
2016 and the Clean Water
Act Section 401 Water
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Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation
In addition, prior to conducting work or establishing the final design of a Overland Access Roads: Quality Certification issued
selected transmission line alignment, a planning-level assessment of aquatic USFS by the RWQCB on July 22,
resources will be conducted to identify the environmentally preferred Removal of TL626 from 2016. Documentation of
alternative. The assessment will include review of the National Hydrography Service: CPUC and USFS, permit issuance from the
Dataset, National Wetland Inventory, U.S. Geological Survey topographic BIA and Campo Indian Tribe RWQCB was provided to
maps, high-resolution digital photography, and necessary field checking. (TL6931) the CPUC and USFS on
Once the environmentally preferred altemative is identified, a jurisdictional August 17, 2016.
delineation will be conducted of the selected transmission line to ensure the Documentation of permit
final design is the Least Environmentally Damaging Practicable Alternative issuance from the CDFW
(LEDPA) and is in compliance with the Clean Water Act (CWA) Section was provided to the CPUC
404(b)(1) Guidelines. The CWA Section 404 permit authorization will be and USFS on September
obtained for any discharges into waters of the United States and the widths 27,2016. The U.S. Army
of access roads and construction of bridges over waters of the United States Corps of Engineers verified
will be minimized to the extent feasible. that SDG&E’s proposed
activities within waters of
the U.S. will comply with
the terms and conditions of
the Clean Water Act
Section 404 Nationwide
Permit 12 on November 19,
2015. Documentation of
permit condition
implementation will be
provided to the CPUC and
USFS through the
Weekly Environmental
Compliance Reports. A
Workspace and Sensitive
Resources Map
depicting delineated work
areas and proposed
flagging or fencing areas
for jurisdictional resources
was submitted to the CPUC
and USFS on October 16,
2018.

BIO-11 Implement habitat creation, enhancement, preservation, and/or restoration Identified habitat creation a. Implement measure as defined | a. Prior to and during SDG&E’s Proposed Applicable; Pre- Temporary impacts will be
pursuant to a wetland mitigation plan to ensure no net loss of jurisdictional and/or restoration areas in b. Documentation of no net loss of construction Project: CPUC and USFS, | Construction Requirements | restored per the Habitat
waters and wetlands. Temporary and permanent impacts to all jurisdictional | the project/alternative site or jurisdictional waters and wetlands | b.  Prior to notice to proceed BIA and La Jolla Indian Met Restoration Plan, which
resources shall be compensated through a combination of habitat creation at off-site mitigation parcel(s) (Habitat Restoration Plan) Within 2 weeks of Tribe (TL682); BIA and was approved by the
(i.e., establishment), enhancement, preservation, and/or and restoration at a ¢. Documentation of consultation completion of coordination | Campo Indian Tribe CPUC and USFS on
minimum of a 1:1 ratio or as required by the permitting agencies. Any with permitting agencies with permitting agencies (TL629) August 11, 2016.
creation, enhancement, preservation, and/or restoration effort shall be d. CPUC/USFS monitor: Line item | d. Prior to and during Forest Service Proposed Compensatory mitigation to

implemented pursuant to a Habitat Restoration Plan, which shall include
success criteria and monitoring specifications, and shall be approved by the
permitting agencies prior to construction of the project. A habitat restoration

in compliance monitoring
reports

construction

Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San

offset the permanent loss
of jurisdictional waters was
achieved through the
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specialist will be designated and approved by the permitting agencies and Diego (C157) purchase of mitigation
will determine the most appropriate method of restoration. Restoration BIA Proposed Action: bank credits from the San
techniques may include hydroseeding, hand-seeding, imprinting, and soil CPUC and USFS, BIA and Luis Rey Mitigation
and plant salvage (as discussed in SDG&E NCCP 7.2 Habitat Enhancement La Jolla Indian Tribe Bank. Documentation of
Measures). Temporary impacts shall be restored sufficient to compensate (TL682) compensatory mitigation
for the impact to the satisfaction of the permitting agencies (depending on Partial Removal of and the Clean Water Act
the location of the impact). If restoration of temporary impact areas is not Overland Access Roads: Section 401
possible to the satisfaction of the appropriate agency, the temporary impact USFS Water Quality Certification
shall be considered a permanent impact and compensated accordingly. All Removal of TL626 from was submitted to the CPUC
habitat creation and restoration used as mitigation for the proposed project Service: CPUC USFS, BIA and USFS on August 17,
on public lands shall be located in areas designated for resource protection and Campo Indian Tribe 2016.
and management. All habitat creation and restoration used as mitigation for (TL6931)
the proposed project on private lands shall include long-term management
and legal protection assurances.

BIO-12 Where drainage crossings are unavoidable, construct access roads at | All drainage crossing in the a. Incorporate measure in final a.  Prior to issuance of SDG&E’s Proposed Not Applicable
right angles to drainages. Unless not possible due to existing landforms or | project area or alternative engineering design notice to proceed Project: CPUC and USFS,
site constraints, access roads shall be built perpendicular to drainages to site areas. b. CPUC/USFS monitor: Line item | b.  Prior to and during BIA and La Jolla Indian
minimize the impacts to these resources and prevent impacts along the in compliance monitoring construction Tribe (TL682); BIA and
length of jurisdictional features. reports Campo Indian Tribe

(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian
Tribe (TL6931)

BIO-13 Conduct preconstruction surveys for special status plants in areas not All areas not previously a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre- Resumes for qualified
accessible during previous rare plant surveys. Prior to construction, San surveyed for special status (resumes; approved by CPUC surveys Project: CPUC and USFS, | Construction Requirements | biologists on the project
Diego Gas & Electric (SDG&E) shall retain a qualified biologist approved by | plants for SDG&E’s proposed and USFS) b. Prior to issuance of a BIA and La Jolla Indian Met site have been approved by
the California Public Utilities Commission (CPUC) and Forest Service to project (Chambers Group b.  Survey report notice to proceed Tribe (TL682); BIA and CPUC and USFS.
conduct a focused rare plant survey on site during the time period when the | 2012b see Table 2) and all ¢. CPUC/USFS monitor: Line item | c.  Prior to and during Campo Indian Tribe

previously described special-status plant species are detectable.

Table D.4-12 in EIR/EIS describes the 40 blooming plant species that shall
be surveyed, months they shall be surveyed (i.e., blooming periods), and the
TL/circuits on which they occur. Cuyamaca cypress and tecate cypress can

alternatives. SDG&E will
coordinate with USFS to
refine prospective survey
locations before

in compliance monitoring
reports

construction

(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit

In 2017, qualified biologists
(who were approved by the
CPUC and USFS)
conducted special-status

DUDEK

7014-3
November 2018




NTP #19 Request
Attachment A

Mitigation No. Mitigation Text Location Compliance Documentation® and | Timing Responsible Agency Applicability/Status Notes
Consultation
be surveyed anytime of the year. Surveys shall be conducted in areas not implementing this measure. Tribe (TL626), City of San plant surveys in areas of
included during rare plant surveys (see Chambers Group Inc. 2012b, Table Diego (C157) TL6958 that were not
2). BIA Proposed Action: accessible during the
Of the 40 species described, there is some potential for 8 of these species CPUC and USFS, BIA and Chambers Group surveys
to occur in vernal pools, including California Orcutt grass*, Cuyamaca La Jolla Indian Tribe in 2010. The 2017 Rare
larkspur, long-spined spineflower, Orcutt’'s brodiaea*, San Diego (TL682) Plant Survey Report for
goldenstar*, San Diego thormmint*, Santa Lucia dwarf rush, and variegated Partial Removal of TL6958 and the associated
dudleya*. These 8 species are also included in Table D.4-12. These species Overland Access Roads: GIS shapefiles were
will also be protected through implementation of, the SDG&E Natural USFS submitted to the CPUC and
Community Conservation Plan (NCCP), and through avoidance of impacts Removal of TL626 from USFS on October 26,
to wetlands (MM BIO-10 through MM BIO-12). Service: CPUC and USFS, 2018.
Locations of special-status plants shall be identified and inventoried. The BIA and Campo Indian Tribe
qualified biologist shall supervise construction activities within the vicinity of (TL6931)
areas identified as having special-status plant species. Impacts to special-
status plant species shall be avoided to the maximum extent possible by
installing fencing or flagging, marking areas to be avoided in construction
areas, and limiting work in areas identified as having special-status plant
species to periods of time when the plants have set seed and are no longer
growing.
Where impacts to special-status plant species are unavoidable, the impact
shall be quantified and compensated through off-site land preservation
and/or plant salvage and relocation as determined by the qualified biologist
and approved by the CPUC. Alternatively, if the special-status plant species
in question is a Covered Species within the SDG&E NCCP, mitigation
consistent with measures established in the NCCP shall be provided.
The results of the focused plant surveys and measures outlined above that
will be implemented by SDG&E in the event special-status plant species are
identified within the biological survey area shall be provided to CPUC and
Forest Service. CPUC and Forest Service will review and approve the rare
plant survey report and recommended avoidance or mitigation approaches
prior to issuance of a notice to proceed.
BIO-14 Install fencing or flagging around identified special-status plant All areas disturbed by Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre See BIO-13.

species populations in the construction areas. Prior to the start of
construction, a qualified biologist shall conduct focused surveys during the
appropriate blooming period for special-status plant species for all
construction areas. All of the special-status plant locations shall be recorded
using a Global Positioning System (GPS), which will be used to site the
avoidance fencing/flagging. Special-status plant species shall be avoided to
the maximum extent possible by all construction activities. The boundaries
of all special-status plant species to be avoided shall be delineated in the
field with clearly visible fencing or flagging. The fencing/flagging shall be
maintained for the duration of project construction activities.

Cutting down or damaging coniferous trees that occur along C79 within

construction activities for
SDG&E's proposed project
and all alternatives.

(resumes; approved by CPUC
and USFS)

Notification of planned special-
status plant species surveys
Results of survey

Map of special-status plant
species (GPSed) and location
of construction flagging/fencing
CPUC/USFS monitor: Line item
in compliance monitoring
reports

conducting surveys

b. Atleast 1 week prior to
surveys and per survey
windows timing

c.  Within 2 weeks after
surveys are completed
and at least two weeks
prior to construction

d. Atleast 3 days prior to
construction activities that
would take place near the

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:

Construction Requirements
Met

Special-status plant
species will be fenced or
flagged immediately prior to
construction along this
component. A workspace
and Sensitive Resources
Map depicting special-
status plant occurrences
and the locations of
fencing/flagging was

California Department of Parks and Recreation lands is prohibited. fenced area CPUC and USFS, BIA and submitted to the CPUC and
Equipment within staging areas will be situated to avoid damage to e. Priortoand during La Jolla Indian Tribe USFS on October 16,
coniferous tress. If avoidance to coniferous trees along C79 within California (TL682) 2018.
7014-3
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Department of Parks and Recreation lands is not feasible, the applicant will construction Partial Removal of
work closely with the California Department of Parks and Recreation to Overland Access Roads:
determine alternative staging location(s). In addition, all areas along C79 USFS
associated with the Cuyamaca Rancho State Park Reforestation Project will Removal of TL626 from
be avoided, including disturbance to these areas and the temporary Service: CPUC and USFS,
establishment of staging and stringing sites. This reforestation project is BIA and Campo Indian Tribe
registered with the Climate Action Reserve (www.climateactionreserve.org), (TL6931)
where more details can be found.

BIO-15 Implement special-status plant species compensation. Impacts to All areas disturbed by a. Documentation of off-site land | a.and b.  Prior to SDG&E’s Proposed Applicable; Pre SDG&E will implement the
special-status plant species shall be maximally avoided. Where impacts to construction activities for preservation and/or plant construction Project: CPUC and USFS, | Construction Requirements | Special-Status Plant
special-status plant species are unavoidable, the impact shall be quantified | SDG&E’s proposed project salvage and relocation ¢. No later than 36 months BIA and La Jolla Indian Met Species Salvage and
and compensated through off-site land preservation and/or plant salvage and all alternatives. b. Documentation of agency after the initiation of Tribe (TL682); BIA and Relocation Plan (approved
and relocation. Where off-site land preservation is biologically preferred, the consultation and plan approval project construction (long- | Campo Indian Tribe by CPUC on August 22,
land shall contain comparable special-status plant resources as the c. Documentation of long-term term management and (TL629) 2016 and USFS on August
impacted lands and shall include long-term management and legal management of restored legal protection for Forest Service Proposed 24,2016) prior to initial
protection assurances to the satisfaction of the Forest Service. Land habitat, if applicable mitigation lands shall be in | Actions: CPUC and USFS, ground-disturbing activities.
preservation must be completed within 36 months of initiation of d.  CPUC/USFS monitor: Line item place) BIA and Inaja and Cosmit The approved Habitat
construction. Where salvage and relocation is demonstrated to be feasible in compliance monitoring d. Prior to and during Tribe (TL626), City of San Restoration Plan will be
and biologically preferred, it shall be conducted pursuant to an agency- reports construction Diego (C157) implemented during and
approved plan that details the methods for salvage, stockpiling, and BIA Proposed Action: after construction for
replanting, as well as the characteristics of the receiver sites. Any salvage CPUC and USFS, BIA and impacts to sensitive plant
and relocation plans shall be approved by the permitting agencies prior to La Jolla Indian Tribe species.
project construction. Any salvage and relocation of species considered (TL682)
desert native plants shall be conducted in compliance with the California Partial Removal of
Desert Native Plant Act. Success criteria and monitoring shall also be Overland Access Roads:
included in the plan. If salvage and relocation is not possible to the USFS
satisfaction of the Forest Service, off-site land preservation shall be Rermoval of TL626 from
required. Forest Service requirements will only apply to National Forest Service: CPUC and USFS,

System lands. BIA and Campo Indian Tribe
(TL6931)
BIO-16 Install fencing or flagging around identified special-status butterfly host All areas disturbed by a. Botanist qualifications a. Atleast 2 weeks prior to SDG&E'’s Proposed Applicable; Pre Resumes for qualified

species populations in the construction areas and road maintenance. Prior
to the start of construction, a qualified biologist shall conduct focused
surveys during the appropriate blooming period for larvae or adult (nectar
sources or egg laying sources) plant for the following species: Hermes
copper butterfly, Laguna Mountains skipper, or Quino checkerspot butterfly.
These host plants include Cleveland’s horkelia, western plantain, bird’s
beak, owl's clover, California buckwheat, and spiny redberry. Similar
protective measures for special-status plants (identified in MM BIO-13 and
MM BIO-14) shall be implemented. Occupied or suitable habitat for these
species shall be avoided to the greatest extent feasible. In addition to the
implementation of SDG&E NCCP Operational Protocols, site visits will be
conducted prior to construction and road maintenance. Prior to site visits, a
digital database of known host plant populations will be reviewed. Site visits
will verify the known locations of host plant populations in the area and, if

construction activities for
SDG&E's proposed project
and all alternatives.

(resumes; approved by CPUC
and USFS)

b. Notification of planned special-
status plant species surveys

c. Results of survey

d. Maps showing the proposed
flagging or fencing areas

e. CPUC/USFS monitor: Line item
in compliance monitoring
reports

conducting surveys

b. Atleast 1 week prior to
surveys and per survey
windows timing

c.  Within 2 weeks after
surveys are completed
and at least two weeks
prior to construction

d. Atleast 3 days prior to
construction activities that
would take place near the
fenced area

e. Prior to and during
construction

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Construction Requirements
Met

biologists on the project
site have been approved by
CPUC and USFS.

Notification of planned
butterfly and host plant
surveys is provided during
the weekly Construction
Status meetings with the
CPUC and USFS.

Workspace and Sensitive
Resources Maps depicting
areas to be fenced or
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present, avoid those locations. Partial Removal of flagged to protect special-
Overland Access Roads: status butterfly host plant
USFS species was submitted to
Removal of TL626 from the CPUC and USFS on
Service: CPUC and USFS, October 16, 2018.
BIA and Campo Indian Tribe
(TL6931) All special-status butterfly
host plant species
observed within suitable
habitat for special-status
butterflies will be flagged
for avoidance adjacent to
delineated workspaces or
along access roads to the
greatest extent feasible
immediately prior to
construction.
BIO-17 Conduct protocol surveys for Quino checkerspot, Hermes copper, and Suitable habitat for Quino a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E's Proposed Applicable; Pre No habitat occurs along
Laguna Mountains skipper butterflies within 1 year prior to project checkerspot butterfly, (resumes; approved by CPUC surveys Project: CPUC and USFS, | Construction Requirements | this component to support

construction activities in occupied habitat. The project proponent shall
conduct preconstruction protocol surveys for Quino checkerspot butterfly,
Laguna Mountains skipper, and Hermes copper butterfly within 1 year prior
to construction activities (or unless coordination with the U.S. Fish and
Wildlife Service determines that SDG&E'’s low-effect habitat conservation
plan (HCP) for Quino (SDG&E 2007) adequately protects the species,
historical surveys are adequate, or as superseded by consultation with the
USFWS and Forest Service) in any project construction area known to
support the species.

Surveys shall be conducted by a qualified biologist1 in accordance with the
most currently accepted protocol survey methods for Quino checkerspot and
Laguna Mountains skipper. This includes current habitat assessment and
reporting requirements. Results shall be reported to USFWS and the CDFW
South Coast Regional Office within 45 days of the completion of the survey.
Surveys for Hermes copper butterfly shall follow County of San Diego
Guidelines.2 A qualified biologist shall survey all potential habitat for Hermes
copper which includes any woody (mature) spiny redberry shrub with
California buckwheat within 15 feet. California buckwheat without spiny
redberry nearby is not considered suitable habitat. If California buckwheat is
within 15 feet of a mature spiny redberry shrub, additional vegetation within
15 feet should also be considered potential habitat for Hermes copper. All
butterfly protocol survey data shall be provided to the CDFW South Coast

Laguna Mountains skipper,
and Hermes copper butterfly
of project/alternatives area

and USFS)

b. Notification of planned surveys

Survey Report

d. CPUC/USFS monitor: Line item
in compliance monitoring
reports

o

b.  Within 1 year of planned
project construction in
occupied habitat.

c.  Within 45 days after surveys
are completed and at least 2
weeks prior to construction

d. Prior to and during
construction

BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Met

Laguna Mountains skipper
and Hermes copper
butterfly. In 2017,

qualified biologists (who
were approved by the
USFS and CPUC)
conducted protocol level
QCB surveys along TL6958
and no QCB were
observed. The 2017 QCB
Focused Survey Report
was submitted to the
USFWS on June 27, 2017,
and the CPUC, USFS, and
CDFW on July 11, 2017.

A qualified biologist is defined as a biologist (permitted or not) who has a demonstrated background in butterfly survey techniques and identification
2 County of San Diego (2010) Attachment C of the Report Format and Content Requirements — Biological Resources.
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Regional Office.

BIO-18 Provide compensation for temporary and permanent impacts to Occupied or | On the project/alternative site | a. Documentation that habitat a. Within 1 year of the SDG&E'’s Proposed Not Applicable No critical or occupied
Critical Habitat for Quino checkerspot, Hermes copper, and Laguna or on to-be-identified preservation and/or habitat initiation of project Project: CPUC and USFS, habitat for QCB, Laguna
Mountains skipper butterfly habitat through conservation and/or restoration. | mitigation parcels restoration has been identified construction (habitat BIA and La Jolla Indian Mountains skipper, or
Temporary and permanent impacts to Quino checkerspot butterfly and and implemented (Habitat mitigation lands shall be Tribe (TL682); BIA and Hermes copper butterfly
Laguna Mountains skipper shall be compensated through a combination of Restoration Plan). identified and approved) Campo Indian Tribe occurs along this
habitat compensation and habitat restoration at a minimum of a 2:1 b. Documentation of long-term b. No later than 18 months (TL629) component.
mitigation ratio for occupied non-critical habitat and a minimum of a 3:1 management of restored after the initiation of Forest Service Proposed
mitigation ratio for critical habitat, or as required by the permitting agencies. habitat, if applicable project construction (long- | Actions: CPUC and USFS,

Forest-related impacts will be mitigated at the ratios provided above on ¢. Documentation of consultation term management and BIA and Inaja and Cosmit
Forest Service lands and in coordination with the Forest Service. Habitat with USFWS legal protection for Tribe (TL626), City of San
compensation shall be accomplished through U.S. Fish and Wildlife Service- d.  CPUC/USES monitor: Line item mitigation lands shall be in | Diego (C157)

approved land preservation or mitigation fee payment for the purpose of in compliance monitoring place) BIA Proposed Action:
habitat compensation of lands supporting Quino checkerspot butterfly or reports c.  Within 2 weeks of CPUC and USFS, BIA and
Laguna Mountains skipper as appropriate. Mitigation for Hermes copper coordination with USFWS | La Jolla Indian Tribe
butterfly shall consist of 1:1 replacement of temporary impacts to occupied d.  During construction (TL682)

habitat, where host plants are impacted, and at a 2:1 ratio where permanent Partial Removal of
impacts occur. Land preservation or mitigation fee payment for habitat Overland Access Roads:
compensation must be completed within 18 months of permit issuance. USFS

Habitat restoration may be appropriate as habitat compensation provided Removal of TL626 from
that the restoration effort is demonstrated to be feasible and implemented Senvice: CPUC and USFS,
pursuant to a Habitat Restoration Plan, which shall include success criteria BIAand Campo Indian Tribe
and monitoring specifications and shall be approved by the permitting (TL6931)

agencies prior to project construction. All habitat compensation and

restoration used as mitigation for the proposed project on public lands shall

be located in areas designated for resource protection and management. All

habitat compensation and restoration used as mitigation for the proposed

project on private lands shall include long-term management and legal

protection assurances.

BIO-19 Final design of power and distribution line and access roads through Quino | Occupied Quino a. Final design review and a.andb. Prior to notice to SDG&E’s Proposed Not Applicable No QCB and Laguna
checkerspot and Laguna Mountains skipper critical habitat and Hermes checkerspot, Laguna approval (design maximizes proceed Project: CPUC and USFS, Mountains skipper critical
copper occupied habitat shall maximally avoid host plants for these species. | Mountains skipper, or avoidance of critical habitat) BIA and La Jolla Indian habitat or Hermes copper
The final design of the proposed project through Quino checkerspot, Hermes copper butterfly a.  CPUC/USFS monitor; Line item Tribe (TL682); BIA and butterfly occupied habitat
Hermes copper, and Laguna Mountains skipper butterfly habitat shall habitat along the in compliance monitoring Campo Indian Tribe occur along this
maximally avoid and minimize habitat resources used by these species project/alternatives area reports (TL629) component.
based on safety and other superseding regulatory requirements. The Forest Service Proposed
applicant shall explore alterate tower locations, reduced road widths, Actions: CPUC and USFS,
reduced vegetation maintenance, and other design modifications to BIA and Inaja and Cosmit
minimize impacts to host plants in critical habitat for these species, and it Tribe (TL626), City of San
shall obtain agency approval of the final design through this area. If impacts Diego (C157)
are not avoided, compensatory mitigation, as described per MM BIO-18, will BIA Proposed Action:
be required. This measure shall apply to all locations that have been CPUC and USFS, BIA and
designated as critical or occupied habitat for these species. La Jolla Indian Tribe

(TL682)
Partial Removal of
Overland Access Roads:
D U D E I( Novembeiozl(flg
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USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)
BIO-20 Obtain and implement the terms of agency permit(s) with jurisdiction Terms and conditions of a. Documentation of permit a. Prior to notice to proceed | SDG&E’s Proposed Applicable; Pre The Project is covered by
federal or state-listed species. In addition to the obligation of the Forest permits may apply anywhere compliance b. Prior to and during Project: CPUC and USFS, | Construction Requirements | SDG&E's NCCP and
Service consulting with the USFWS on the project, if federally listed wildlife | within the project/alternative | b. CPUC/USFS monitor: Line item construction BIA and La Jolla Indian Met QCB Low-Effect HCP. A

species not already covered by SDG&E’s NCCP (including any species that
may be listed prior to issuance of the PTC and MSUP) may be impacted by
the project, the Forest Service will initiate a Section 7 consultation with the
U.S. Fish and Wildlife Service (USFWS). If state-listed wildlife species not
already covered by SDG&E’s NCCP may be impacted by the project,
SDG&E will seek a Section 2081 permit (or consistency determination) from
the California Department of Fish and Wildlife (CDFW). In addition, take
authorization for golden eagles will require coordination with the USFWS
and CDFW. SDG&E shall implement and/or adhere to all USFWS
recommendations stipulated by the Forest Service in the Special Use
Permit; SDG&E shall implement and/or adhere to all requirements in CDFW
permit. SDG&E will not need a Section 2081 permit if the potentially
impacted species or action is covered by SDG&E’s NCCP. The Forest
Service is required to consult with the USFWS for their federal action
(approving the MSUP) as identified in Section A, Table A-3.

When conducting work within designated critical habitat for the Quino
checkerspot butterfly, SDG&E shall implement all applicable protocols to
avoid and minimize impacts to this species defined in the SDG&E Low-
Effect Habitat Conservation Plan for Quino. Additionally, when working
within designated critical habitat for Laguna Mountains skipper, SDG&E
shall implement all impact minimization measures for Laguna Mountains
skipper (USFS 2006c), consistent with USFWS direction (USFWS 2006,
2007), which includes:

1. Prior to project work, a qualified biologist shall identify all
LMS habitat (to include host plant and nectar sources) within
10 meters of the proposed project(s) ROW. SDG&E facilities
that are within designated critical habitat for Laguna
Mountains skipper are shown on USFWS Critical Habitat
maps (71 FR 74592-74615). During any maintenance
activities, a qualified biologist will be present to monitor work
and ensure that Laguna Mountains skipper habitat is not
affected.

2. Chipping of vegetation shall not be allowed in known or
potential Laguna Mountains skipper habitat. This includes
the ROW within or adjacent to (within 10 meters) known or
potential Laguna Mountains skipper habitat. Potential
habitat shall be identified by the qualified biologist either
during the host plant/nectar source survey or some time

site or on off-site mitigation
parcels, but would mostly
relate to the occupied Quino
checkerspot, Laguna
Mountains skipper, or
Hermes copper butterfly
habitat areas and the
designated critical habitat for
Quino checkerspot butterfly
and Laguna Mountains
skipper.

in compliance monitoring
reports

Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Biological Opinion was
issued for the Project on
November 19, 2015.
Conservation measures
from the BO are applicable.

NCCP/HCP operational
protocols and the
conservation measures
from the BO will be
implemented prior to and
during construction.
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previous to the onset of ROW work.
3. Vehicles or tracked equipment shall only be allowed on
existing roads or trails when operating within or adjacent to
Laguna Mountains skipper habitat. Prior to operation of
vehicles on existing roads or trails, a qualified biologist will
ensure that the road or trail itself does not contain host
plants or nectar sources.
4. Any project that may adversely affect the Laguna Mountains
skipper shall require consultation with the U.S. Fish and
Wildlife Service.
If the NCCP is not used, then formal consultation with the USFWS and
CDFW will need to occur to determine the need for take permits.
BIO-21 If construction occurs in occupied and/or suitable habitat for sensitive Occupied and/or suitable Biologist qualifications a.b.and c. At least 2 weeks SDG&E’s Proposed Applicable; Pre- See BIO-14
butterfly species, SDG&E will implement the following: Quino checkerspot or (resumes; approved by CPUC | prior to construction and per Project: CPUC and USFS, | Construction Requirements
Quino checkerspot: SDG&E will comply with the avoidance and Laguna Mountains skipper and USFS) survey windows timing BIA and La Jolla Indian Met Based on the 2017 protocol
minimization measures outlined in the existing Low-Effect Habitat habitat along the Maps showing d. Prior to and during Tribe (TL682); BIA and survey results by qualified
Conservation Plan for Quino checkerspot butterfly. project/alternatives area. occupied/suitable habitat construction Campo Indian Tribe QCB biologists (who were
Hermes copper: Because this species is not state- or federally listed, the Also in immediate Provide construction schedule | e. Prior to and during (TL629) approved by the CPUC and
following will only be required for activities: While performing construction construction areas where in occupied/suitable habitat construction Forest Service Proposed USFS), there is unoccupied
activities within the flight season, a qualified biological monitor will be on-site | Hermes copper butterfly are areas Actions: CPUC and USFS, suitable habitat along
for all project activities to assure that both impacts to host plants and direct | observed. Documentation of coordination BIA and Inaja and Cosmit TL6958. SDG&E will
take of Hermes copper butterflies are avoided to the greatest extent with USFWS o field verification Tribe (TL626), City of San comply with the QCB Low-
feasible. The biological monitor may temporarily stop work in the event a (construction occurs outside of Diego (C157) Effect HCP. A Workspace
Hermes copper butterfly is observed within the immediate construction area 1 kilometer (0.6 miles of known BIA Proposed Action: and Sensitive Resources
(i.e., the flagged work areas currently being used for construction activities.) or newly discovered CPUC and USFS, BIA and Map depicting unoccupied
Laguna Mountains skipper butterfly: Construction will occur outside of the occurrences)) La Jolla Indian Tribe suitable QCB habitat was
flight season OR at least 10 meters (33 feet) away from all host plant CPUC/USFS monitor: Line (TL682) submitted to the CPUC and
locations. If there is a known or newly discovered occurrence during the item in compliance monitoring Partial Removal of USFS on October 16,
flight season, construction shall be prohibited within 1 kilometer (0.6 mile) of reports Overland Access Roads: 2018. Construction along
the occurrence or unless coordination with the U.S. Fish and Wildlife Service USFS this component is
determines construction activities may commence. The Laguna Mountains Removal of TL626 from scheduled to begin in
skipper flight season occurs from April to July. Service: CPUC and USFS, December 2018/January
BIA and Campo Indian Tribe 2019 and end in
(TL6931) July/August 2019.
BIO-22 Biologists will monitor construction activities. San Diego Gas & Electric | All areas disturbed by Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre-
(SDG&E) shall retain qualified biologists and other qualified resource construction activities for (resumes; approved by CPUC construction Project: CPUC and USFS, | Construction Requirements
specialists, as necessary, to monitor all project construction activities that SDG&E's proposed project and USFS) b.andc. During BIA and La Jolla Indian Met
could reasonably result in impacts to biological resources. All monitor and all alternatives. Conduct field monitoring construction Tribe (TL682); BIA and
qualifications shall be reviewed and approved by the California Public Weekly summary report of Campo Indian Tribe
Utilities Commission (CPUC) prior to conducting monitoring activities along monitoring activities as defined (TL629)
the right-of-way. Monitors shall be responsible for preconstruction surveys, in measure Forest Service Proposed
work area delineations (i.e., staking, flagging, etc.) to comply with SDG&E'’s dande. CPUC/MUSFS monitor: Actions: CPUC and USFS,
Natural Community Conservation Plan, on-site monitoring, and Line item in compliance BIA and Inaja and Cosmit
documentation of violations and compliance. Monitors shall also delineate monitoring reports Tribe (TL626), City of San
pre-determined access routes using markers or signs and ensure the Diego (C157)
D U D E I( Novembeiozl(?lg
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maintenance of markers or signs on a regular basis. BIA Proposed Action:
SDG&E shall submit a weekly report to CPUC that summarizes the CPUC and USFS, BIA and
biological monitoring activities that were completed during construction. The La Jolla Indian Tribe
weekly report shall, at a minimum, include environmental training sign-in (TL682)
sheets, biological monitors assigned to project components, compliance Partial Removal of
issues/concems, and general wildlife observations. Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-23 Biologists will inspect open holes at the end of each workday. At the All construction areas for a. Implement open hole covering | a—d.  During construction SDG&E’s Proposed Applicable
end of each workday, any open holes (including large/steep excavations) SDG&E's proposed project procedures Project: CPUC and USFS,
shall be inspected by the on-site biologist and subsequently fully covered and all alternatives. b. Documentation that covering BIA and La Jolla Indian
with steel plates, plywood, or other effective coverings to prevent requirements in BIO-23 have Tribe (TL682); BIA and
entrapment of wildlife species. If fully covering the excavations is been incorporated into Campo Indian Tribe
impractical, ramps will be used to provide a means of escape for wildlife that construction contracts (TL629)
enter the excavations, or open holes will be securely fenced with exclusion ¢. Documentation that notification Forest Service Proposed
fencing. If common wildlife species are found in a hole, the designated and handling procedures are Actions: CPUC and USFS,
biological monitor shall immediately be informed and the animal(s) shall be utilized for wildlife found in BIA and Inaja and Cosmit
removed. If the animal(s) is/are a sensitive species that require(s) special open holes Tribe (TL626), City of San
handling authorization, a qualified biologist (agency-permitted or approved d. CPUC monitor: Line item in Diego (C157)
to handle a specific species) shall remove the animal before resumption of monitoring report. BIA Proposed Action:
work in that immediate area. San Diego Gas & Electric shall specify the CPUC and USFS, BIA and
requirement to cover all open holes, create ramps, or install exclusion La Jolla Indian Tribe
fencing around open holes in its agreements with all construction (TL682)
contractors. Partial Removal of

Overland Access Roads:
USFS
Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)
BIO-24 Enforce speed limits in and around all construction areas. Vehicles All construction areas for a. Documentation and verification | a.  Prior to and during SDG&E’s Proposed Applicable

shall not exceed 15 miles per hour on unpaved roads (as stated in SDG&E
NCCP 7.1 Operational Protocols) and the right-of-way accessing the
construction site or 10 miles per hour during the night.

SDG&E's proposed project
and all alternatives.

of enforcement mechanisms
b. CPUC/USFS monitor: Line item

in compliance monitoring
reports

construction
b.  During construction

Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
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CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-25

Minimize night construction lighting adjacent to native habitats.
Lighting of construction areas at night shall be the minimum necessary for
personnel safety and shall be low illumination, selectively placed, shielded
and directed away from adjacent native habitats.

All construction areas a. Documentation of night lighting | a.  Prior to night time
adjacent to native vegetation specifications construction activities
for SDG&E’s proposed b. CPUC/USFS monitor: Line item | b. During construction
project and all alternatives. in compliance monitoring

reports

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable

BIO-26

Prohibit littering and remove trash from construction areas daily.
Littering shall not be allowed by the project personnel. All food-related trash
and garbage shall be removed from the construction sites on a daily basis.

All construction areas for a. Documentation that measures | a.  Prior to construction

SDG&E'’s proposed project included in the contractor b.andc. During

and all alternatives. specifications and in construction
environmental training.

b. Documentation of compliance
throughout construction

c. CPUC/USFS monitor: Line item
in compliance monitoring
reports

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and

Applicable
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La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-27

Prohibit the harm, harassment, collection of, or feeding of wildlife.
Project personnel shall not harm, harass, collect, or feed wildlife. No pets
shall be allowed in the construction areas.

All construction areas for
SDG&E's proposed project
and all alternatives.

a. Documentation that measures
included in the contractor
specifications and in
environmental training.

b. Documentation of compliance
throughout construction

c. CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to construction
b.andc. During
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

Applicable

BIO-28

Implement Bird Protection Measures.

A. Construction activities, including but not limited to tree
trimming, road maintenance (i.e., re-establishing of
existing access roads), grading, or site disturbance, may
occur during the avian bird breeding season that runs
between March 1 and September 1, for non-listed birds,
and other seasons as defined below for special-status
species, in compliance with the procedures and
provisions of this mitigation measure. To avoid avian
disturbance by construction activities, an Avian
Protection Plan, including a Nesting Bird Management
Plan, shall be developed in coordination with the Wildlife
Agencies prior to project onset to develop measures
based on site specific conditions to protect birds. This

In and around any
construction activity in the
project/alternative area, with
the exception of existing
access roads. Standard
buffer distances will be
determined in consultation
with Wildlife Agencies.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b. Prepare an Avian Protection
Plan, including a Nesting Bird
Management Plan

c. Final review and approval of
plan

d. Implementation of plan

e. CPUC/USFS monitor: Line item
in compliance monitoring
reports

a. Prior to construction

b. Atleast 90 days prior to
ground disturbance
activities

c.  Prior to notice to proceed

d. Avian protection
implemented in
accordance with approved
plan

€. Prior to or during
construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe

Applicable; Pre-
Construction Requirements
Met

Resumes for qualified
avian biologists on the
project site have been
approved by CPUC and
USFS.

The Final APP/NBMP was
approved by CDFW on
May 18, 2016 the

USFWS on June 20, 2016.
The Final APP/NBMP was
approved by the USFS and
CPUC in June and July
2016, respectively.
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Avian Protection Plan shall be implemented by SDG&E (TL682)
and their biological monitors with oversight by the CPUC Partial Removal of The Avian Reporting
and the Forest Service. The Plan shall include Overland Access Roads: Database has been
procedures to allow the Wildlife Agencies open USFS developed and shared with
communication with the biological monitor(s) and access Removal of TL626 from Agencies in accordance
to scientific data collected that will be electronically Service: CPUC and USFS, with the Plan.
stored in a database approved by the CPUC, the Forest BIA and Campo Indian Tribe
Service, and the Wildlife Agencies. Between February (TL6931) Burrowing owls have not
and September during project construction, SDG&E been detected on
shall provide a monthly summary of nesting bird TL6958. CPUC- and
monitoring activities and at the completion of each USFS-approved avian
nesting season shall provide an evaluation of the data biologists will conduct
collected to date as specified in the Nesting Bird nesting bird surveys
Management Plan. immediately prior to
B. The Project’s transmission pole and line design may construction in compliance
have an impact on certain raptor species. Consequently, with MM BIO-28. If
in addition to the construction activities, the Plan shall burrowing owls are
address avian mortality related to line strikes through the identified in the Project
use of adaptive management (i.e., measures to make vicinity, the required
the lines more visible to the suite of species affected), in procedures will be followed
response to reported mortalities. in accordance with MM
C. The Avian Protection Plan shall include the following BIO-28 and the
measures: APP/NBMP.
a. Compliance with the Migratory Bird Treaty Act
b.  Compliance with Fish and Game Code Sections 3503,
3503.5, and 3511
c. Activities shall be prohibited within:
i. Approximately 0.25 mile of California
spotted owl active nest sites (or activity
centers) during the breeding season
(February 1 through August 15) unless
surveys confirm that California spotted owls
are not nesting within the 0.25-mile radius;
i, 500 feet of raptor and owl active nests;
i, 500 feet of federally and/or state-listed birds
active nests;
iv. 250 feet of occupied burrowing owl burrows
from February 1 to August 31 or within 160
feet from September 1 through January 31;
and
V. 150 feet of non-listed birds and as specified
in the avian protection plan for other bird
species of concern.
If year-round burrowing owls are identified
and there would only be temporary indirect
impacts, then work may continue through
D U D E I( Novembeiozl(?lg
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coordination with the CDFW and monitoring.
If it appears that the burrowing owls may be
directly impacted, then a relocation plan will
be developed for the specific burrowing
owl(s). This plan would include the methods
to relocate, location of the relocation, and
post-relocation monitoring. Active relocation
and banding of birds is not required. Similar
buffers will be utilized for non-Forest
Service lands as specified in the Avian
Protection Plan and Nesting Bird
Management Plan. “Nest” is defined as a
structure or site under construction or
preparation, constructed or prepared, or
being used by a bird for the purpose of
incubating eggs or rearing young. Perching
sites and screening vegetation are not part
of the nest. “Active nest” is defined as once
birds begin constructing, preparing, or using
a nest for egg-laying. A nest is no longer an
“active nest” if abandoned by the adult birds
or once nestlings or fledglings are no longer
dependent on the nest.

d. Apply APLIC Measures. Specific APLIC measures
to be applied must, at a minimum, must allow the
circuits to meet National Electric Safety Code
(NESC) requirements and should provide general
information on specialized construction designs to
meet APLIC standards. In particular, conductor
separation between the energized and grounded
hardware should meet the current state of the art
requirements to protect species up to California
condor. If appropriate separation is not feasible,
then the energized parts and hardware should be
covered. As appropriate, bird diverters should be
deployed as well.

The database shall include special features to

accommodate additional variables (covariate)

information requested by the Wildlife Agencies

designed for this Project that will provide data which
will contribute to the scientific standards of effective
avian avoidance measures. In order to help evaluate

buffer effectiveness, nests shall be monitored on a

daily basis by a qualified biologist during disturbance

and-related activities (i.e., brushing, tree trimming,
ground-disturbing activities, mechanized or manual
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construction/removal/installation, and restoration
activities) and every 4 days following disturbance
until nest fates have been determined for entry into
the database. Daily nest monitoring will be conducted
by a qualified biologist, from as far away as possible
while still being able to observe activity. The biologist
need not observe the actual contents of the nest, but
may extrapolate status based on adult behaviors.
Actual surveys of the nest contents must not occur
more than weekly (i.e., allow at least 7 days between
nest visits) and visits should be very brief, paths
should go by the nest without stopping if possible, the
biologist should not touch leaves or branches, and
should take a new route each time they pass by the
nest. If brown-headed cowbirds or potential nest
predators (e.g., scrub jays, crows, ravens) are in the
area, then the visit should be postponed until they are
gone.

At a minimum, the plan(s) shall include the following sections:

Plan Objectives
Applicable Mitigation Measures
Environmental Awareness Program
Existing Avian Resources
Construction Process and Timing (related to avian resource
protection)
Specific APLIC measures to be Applied
Nest Survey and Monitoring Methods
o Surveyor Experience and Training
o Nesting Bird Survey Protocol
o Standard Buffer Distances as determined in consultation
with Wildlife Agencies
o Protections of Listed Species, Raptors, and Eagles
o Nest Monitoring
o Data Collection
Avian Reporting System
o Nest Monitoring Log to include fates of all nests
monitored
o Reporting including update of database accessible to
Wildlife Agencies
Nest Management
o Nesting Habitat Reduction
o Nesting Deterrents
o Nest Removal
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Risk Assessment and Mortality Reduction
Quality Control and Effectiveness

Avian Enhancement

Key Resources

Prior to the start of construction and implementation, SDG&E
shall submit the plan to the U.S. Fish and Wildlife Service,
CDFW, CPUC, and Forest Service for review and approval.

E. Inorder to identify locations of current bald eagle
(Haliaeetus leucocephalus), golden eagle (Aquila
chrysaetos), California spotted owl (Strix
occidentalis), American peregrine falcon (Falco
peregrinus anatum), or federally and/or state-listed or
fully protected bird nests, the monitoring biologists
will coordinate with the U.S. Forest Service (Forest
Service), U.S. Fish and Wildlife Service, and
California Department of Fish and Wildlife (CDFW) to
ensure that the most up to date information is made
available to monitoring biologists. If work will be
conducted within a 1 mile buffer of historic and
currently known nests during the bald or golden eagle
breeding season (December 15 through July 31),
SDG&E will survey the historic and currently known
nests sites to determine if they are active. If nests are
determined to be active, then work within 1 mile of
active nests shall be rescheduled until after the
completion of nesting activity at those nests.
Alternatively, SDG&E may plan work activities to
occur outside of the 1 mile buffers during the
breeding season.

BIO-29

Rock blasting. In the unlikely event that rock blasting is used during
construction, a noise and vibration calculation will be prepared and
submitted to the California Public Utilities Commission (CPUC) and the
County of San Diego for review before blasting at each site. The
construction contractor will ensure compliance with all relevant local, state,
and federal regulations relating to blasting activities. This Blasting Plan
would include a site-specific nesting bird survey to be conducted by a
CPUC-approved biologist. The results of this survey would be
communicated to the CPUC.

If the CPUC-approved biologist observes an active nest (as defined in MM
BIO-28) for any special-status species (including federal, state, and county
candidate, sensitive, fully protected, or special-status species) or species
covered by the Migratory Bird Treaty Act that may be impacted by blasting
activities, San Diego Gas & Electric shall postpone any activity that may
impact the success of the nest until the nest no longer meets the given

In project/alternative areas
considered for blasting

a. See blasting requirements
under MM PSU-3.

b. Site-specific nesting bird survey

(as part of Plan) and
communicate results to
CPUC/USFS

c. Biologist qualifications (resumes;

approved by CPUC and USFS)
d. Documentation of postponing
construction activities with
respect to active nests (if
applicable)
e.  CPUC monitor: Line item in
compliance monitoring report

a. Prior to blasting activities

b.  Prior to blasting
activities/Prior to
construction

c.  Prior to construction

d.  During construction

SDG&E’s Proposed
Project: CPUC and USFS,
BIA and La Jolla Indian
Tribe (TL682); BIA and
Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and USFS,
BIA and Inaja and Cosmit
Tribe (TL626), City of San
Diego (C157)

BIA Proposed Action:
CPUC and USFS, BIA and
La Jolla Indian Tribe
(TL682)

Applicable; See Conditions
in NTP#19
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definitions.

Partial Removal of
Overland Access Roads:
USFS

Removal of TL626 from
Service: CPUC and USFS,
BIA and Campo Indian Tribe
(TL6931)

BIO-30

Prior to work being conducted, measures will be employed to protect
(a) Townsend’s bat and (b) bats in general.

A.

Townsend’s bat protection measures

Prior to work being conducted, qualified biologists will
conduct a literature search for potential roost sites and
follow-up surveys for Townsend’s big-eared bat
maternity roosts within 500 feet of project lines during
the breeding/pupping season (April-mid-September).
Typical Townsend’s big-eared bat roosts occur in mines,
caves, buildings, long and dark culverts, and older
bridges (pre-1960) (Pierson and Rainey 1994). If any
potential structures or features for Townsend’s big-eared
bat are present within the project area they shall be
surveyed.

Inspections of potential roosts shall be conducted using
an appropriate combination of visual and acoustic
survey techniques (including structure inspection,
sampling, and/or exit counts) for areas that may be
directly or indirectly impacted by the project. Where
active roosts are located, reporting shall include: 1) the
exact location of all roosting sites (location shall be
adequately described and drawn on a map); 2) the
number present at the time of visit (count or estimate); 3)
the location, amount, distribution, and age of all
droppings shall be described and pinpointed on a map;
and 4) the type of roost (i.e., night roost - rest at night
while out feeding vs. day roost — matemity colony) must
also be clearly stated. All survey results, including field
data sheets, shall be provided to the CDFW South Coast
Regional Office. Locations of all roosts shall be kept
confidential to protect them from disturbance.

If non-matemity roosts are identified, the CDFW will be
notified and consulted. If maternity roosts are present,
the CDFW and CPUC will be notified and no work will
occur within 500 feet of the roost location until the end of
the pupping season or until the roost is determined to be
unoccupied by Townsend’s big-eared bat. For the
protection of young (i.e., unable to fly) and hibernating

In historically occupied sites
and current suitable habitat
within 500 feet of all project
lines, not including access
roads.

a. Biologist qualifications
(resumes; approved by CPUC
and USFS)

b. Conduct surveys

c. Provide CDFW South Coast
Regional Office survey results

d. CDFW notification if species
maternity roosts present

e. Apply Townsend’s big-eared
bat avoidance measures to
known bat roost locations within
a 100-foot buffer.

f.  CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

a. Prior to construction

b. Prior to ground
disturbance activities

¢.  Minimum 7 days prior to
ground disturbance
activities

d.  Minimum 7 days prior to
ground disturbance
activities

€. During construction

. Prior to and during
construction

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682); BIA
and Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City
of San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable; Pre-
Construction Requirements
Met

A literature review and
follow-up surveys for
potential Townsend'’s big-
eared bat roosts and
common bat species roosts
were conducted by CPUC-
and USFS-approved bat
biologists in 2018.

Bat roost survey results for
were submitted to the U.S.
Fish and Wildlife Service
(USFWS), California
Department of Fish and
Wildlife (CDFW), CPUC,
and USFS on October 26,
2018.

Based on data collected
during the literature
review, field assessment,
and focused surveys
conducted for Townsend’s
big-eared bat, no
Townsend’s big-eared bat
maternity roosts were
identified within 500 feet of
TL6958.

No active bat roosts were
identified near

TL6958 during focused
surveys. If additional bat
roosts are identified in the
vicinity of TL6958,

the CPUC, USFS, and
CDFW will be notified.
Approximately 100-foot
construction exclusion
buffers will be established
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adults all project-related activities shall be avoided at maternity roosts during
where roosts are present during the winter and spring. the maternity season for
No restrictions apply to project vehicle traffic on existing bat species other than
access roads, or to construction activity that occurs Townsend's big-eared bat.
outside of the pupping season.
B. General bat protection measures for other bat

species

Prior to work being conducted, qualified biologists will
conduct a literature search for known general bat roost
sites and follow-up surveys within 100 feet of project
lines during the breeding/pupping season (April-mid-
September). In general, bat species may roost in rock
outcrop, dense tree canopies, flaking tree bark, snags,
bridges, mine, caves, flumes, and buildings. If any
known sites for bats in general are present within the
project area they shall be surveyed.

Inspections of known roosts shall be conducted using an
appropriate combination of visual and acoustic survey
techniques (including structure inspection, sampling,
and/or exit counts) for areas that may be directly or
indirectly impacted by the project. Bats shall be
identified to the most specific taxonomic level possible.
Where active bat roosts are located, reporting shall
include: 1) the exact location of all roosting sites
(location shall be adequately described and drawn on a
map); 2) the number of bats present at the time of visit
(count or estimate); 3) each species of bat present shall
be named (include how the specific was identified); 4)
the location, amount, distribution, and age of all bat
droppings shall be described and pinpointed on a map;
and 5) the type of roost (i.e., night roost — rest at night
while out feeding vs. day roost — matemity colony) must
also be clearly stated. All survey results, including field
data sheets, shall be provided to the CDFW South Coast
Regional Office. Locations of all roosts shall be kept
confidential to protect them from disturbance.

If potential roosts are determined to be present then the
roosts must be analyzed further to determine if
Townsend’s big-eared bats are present and if maternity
roosts are present. If matemity roosts are present, the
CDFW and CPUC will be notified and no work will occur
within 100 feet of the roost location until the end of the
pupping. For the protection of young (i.e., unable to fly)
and hibernating adults, all project-related activities shall
be avoided where roosts are present during the winter
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and spring. No restrictions apply to project vehicle traffic
on existing access roads, or to construction activity that
occurs outside of the pupping season.

BIO-31 Biologists will conduct surveys for Stephens’ kangaroo rat. In locations | In areas previously not a. Biologist qualifications a. Atleast 2 weeks prior to SDG&E’s Proposed Applicable; Pre- Habitat assessment
where Stephens’ kangaroo rat habitat assessments were not accessible accessible to SKR surveys (resumes; approved by CPUC construction Project: CPUC and Forest | Construction Requirements | surveys for SKR were
during the 2010 surveys (including the extensive parcels of land westward of | for proposed project and all and Forest Service) b. Atleast2 weeks priorto | Service, BIA and La Jolla | Met conducted in October 2015
Santa Ysabel owned by a single landowner — Map Pages MS-016-025 alternatives. b. Pedestrian preconstruction construction Indian Tribe (TL682); BIA in locations that were not
[Chambers Group Inc. and SJM Biological Consultants 2012; Appendix A] survey for potentially occupied | ¢.  Prior to construction and Campo Indian Tribe accessible during the 2010
and the large parcel immediately south of Old Highway 80 and southward of suitable habitat (and follow-up | 4. Prior to construction (TL629) surveys,
southemn end of Kitchen Creek Road [Map Page MS-069 [Chambers Group trapping) in areas where survey | o Prior to construction Forest Service Proposed which includes the large
Inc. and SJM Biological Consultants 2012]; Appendix A]), a pedestrian was not conducted in 2010 f. During construction Actions: CPUC and Forest parcel immediately
preconstruction survey for potentially occupied suitable habitat (open habitat c.  Documentation that burrows, ’ Service, BIA and Inaja and south of Old Highway 80
with suitable soils, slope, and kangaroo rat burrows) and follow-up trapping utilized habitat, and sign have Cosmit Tribe (TL626), City and south of the southern
to confirm species, will be conducted by a California Public Utilities been flagged for of San Diego (C157) end of Kitchen Creek Road
Commission (CPUC)-approved biologist to assess the potential areas for avoidance/provide map BIA Proposed Action: (see Map
Stephens’ kangaroo rat to occur within SDG&E's proposed project area. d.  Biologist recommendations to CPUC and Forest Service, Page MS-069 in Appendix

Any burrows, utilized habitat, or signs of Stephens’ kangaroo rat minimize areas that cannot be BIA and La Jolla Indian A [Chambers Group, Inc.
utilizing a habitat (e.g., track prints) will be flagged for avoidance during avoided submitied to CPUC Tribe (TL682) and SJM Biological
construction activities. The monitoring biologist shall halt construction e. Prepare report and submit to Partial Removal of Consultapts 2012]). No
activities if he or she determines that the construction activities are cPUC Overland Access Roads: SKR or signs of SKR were
disturbing Stephens' kangaroo rat occupied habitat. If Stephens’ kangaroo £ CPUC monitor: Line item in Forest Service observed during surveys
rat occupied habitat cannot be avoided during construction, the monitoring compliance monitoring report Sl GRS along this component. The
biologist shall make recommendations to ensure minimal impacts to the Service: CPUC and Forest survey '
existing Stephens’ kangaroo rat habitat and burrows during construction. Service, BIA and Campo report was provided to the
Recommendations may include, but are not limited to: (1) re-routing access Indian Tribe (TL6931) CPUC on July 31,
to the project work area for complete avoidance of Stephens’ kangaroo rat 2016.
occupied habitat; or (2) placement of dirt piles or sediment to avoid occupied
burrows. Upon completion of the survey and any follow-up construction No SKR occupied habitat
Z\QLin(?nce management, a report shall be prepared and submitted to the occurs along TL6958.

BIO-32 Procedural requirements for pesticide applications. Herbicide All operation and Also see procedural requirements a. Prior to pesticide SDG&E’s Proposed Applicable

application shall occur under the direction of a professional applicator with
an Agricultural Pest Control Adviser License. If the professional has only
obtained a Qualified Applicator License, an SDG&E biologist shall provide
additional supplemental training prior to the application of pesticides along
the project right-of-way. This training will be administered by an SDG&E
biologist and shall include topics, such as pertinent laws and regulations
(California Department of Fish and Game Code, Migratory Bird Treaty Act,
and Endangered Species Act), that may impact special-status wildlife
species.

maintenance areas for
SDG&E's proposed project,
alternatives, and lines not
part of the power line
replacement projects to be
covered under the MSUP.

for pesticide and herbicide

applications under MM HYD-5

a. Documentation of professional
applicator training of special-
status wildlife species

application

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682); BIA
and Campo Indian Tribe
(TL629)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City
of San Diego (C157), City
of San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
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Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
BIO-33 Focused surveys for arroyo toad shall be conducted. Prior to initiating Arroyo toad designated a. Implement measure as defined | a. Prior to and during Forest Service Proposed Not Applicable
construction, all riverbed areas within 1,000 feet of construction sites and critical habitat area along b. Biologist qualifications construction Action C157 Options 1 and
access roads shall be surveyed during the appropriate season (December 1 | Forest Service Proposed (resumes; approved by CPUC | b.  Atleast 2 weeks prior to 2: CPUC and Forest
through July 31)2 for arroyo toad. The applicant shall contract with a Action C157 Options 1 and 2. and Forest Service) construction Service,
qualified biologist to conduct focused surveys for arroyo toad. If arroyo toads c.  Survey summary report c.d.ande. Priorto City of San Diego
are detected in or adjacent to the project site, no work will be authorized d.  Documentation of monitoring construction
within 500 feet of occupied habitat until the project applicant receives plan and consultation with the | f.andg.  During
concurrence from the U.S. Fish and Wildlife Service (USFWS) that work USFWS, if required construction

may proceed. If arroyo toads are detected in or adjacent to the project site,
the project applicant shall develop and implement a monitoring plan that
includes the following measures, in consultation with the USFWS:

1. The applicant shall retain a qualified biologist with
demonstrated expertise with arroyo toads to monitor all
construction activities in potential arroyo toad habitat
and assist the project applicant in the implementation of
the monitoring program. This person will be approved by
the CPUC and Forest Service prior to the onset of
ground-disturbing activities. This biologist will be
referred to as the “authorized biologist” hereafter. The
authorized biologist will be present during all activities
immediately adjacent to or within habitat that supports
populations of arroyo toad.

2. Prior to the onset of construction activities, the
authorized biologist shall provide all personnel who will
be present on work areas within or adjacent to the
project site with the following information:

a. A detailed description of the arroyo toad, including
color photographs;

b. A description of the protection the arroyo toad
receives under the Endangered Species Act (ESA)
and possible legal action that may be incurred for
violation of the act;

c. The protective measures being implemented to
conserve the arroyo toad and other species during

e. Maps showing the proposed
flagging or fencing areas

f.  Brief report of monitoring
activities

g. CPUC monitor: Line item in
compliance monitoring report

3 Since at higher elevations breeding season may occur between February 1 and July 31, on Forest Service land breeding season limited operating period will be set with a project-specific consultation with the Forest Service.
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construction activities associated with the proposed

project; and
d. A pointof contact if arroyo toads are observed.
All trash that may attract predators of the arroyo toad will
be removed from work sites or completely secured at
the end of each workday.
Prior to the onset of any construction activities, the
project applicant shall meet on site with staff from the
USFWS and the authorized biologist. The applicant shall
provide information on the general location of
construction activities within habitat of the arroyo toad
and the actions taken to reduce impacts to this species.
Because arroyo toads may occur in various locations
during different seasons of the year, the project
applicant, USFWS, and authorized biologists will, at this
preliminary meeting, determine the seasons when
specific construction activities would have the least
adverse effect on arroyo toads. The goal of this effort is
to avoid mortality of arroyo toads during construction.
Where construction can occur in habitat where arroyo
toads are widely distributed, work areas will be fenced in
a manner that prevents equipment and vehicles from
straying from the designated work area into adjacent
habitat. The authorized biologist4 will assist in
determining the boundaries of the area to be fenced in
consultation with the USFWS. All workers will be
advised that equipment and vehicles must remain within
the fenced work areas.
The authorized biologist will direct the installation of the
fence and conduct a minimum of three nocturnal surveys to
move any arroyo toads from within the fenced area to
suitable habitat outside of the fence. If arroyo toads are
observed on the final survey or during subsequent checks,
the authorized biologist will conduct additional nocturnal
surveys if he or she determines that they are necessary in
concurrence with the USFWS.
Fencing to exclude arroyo toads will be at least 24
inches in height.
The type of fencing must be approved by the
authorized biologist and the USFWS.
Construction activities that may occur immediately
adjacent to breeding pools or other areas where large

4 Authorized biologist is a biologist whose resume has been reviewed and approved by the Forest Service and CPUC.
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10.

1.

12.

13.

14.

15.

16.

numbers of arroyo toads may congregate will be
conducted during times of the year (fall/winter) when
individuals have dispersed from these areas. The
authorized biologist will assist the project applicant in
scheduling its work activities accordingly.

If arroyo toads are found within an area that has been
fenced to exclude arroyo toads, activities will cease
until the authorized biologist moves the arroyo toads.
If arroyo toads are found in a construction area where
fencing was deemed unnecessary, work will cease until
the authorized biologist moves the arroyo toads. The
authorized biologist, in consultation with USFWS, will
then determine whether additional surveys or fencing
are needed. Work may resume while this determination
is being made, if deemed appropriate by the authorized
biologist and USFWS.

Any arroyo toads found during clearance surveys or
otherwise removed from work areas will be placed in
nearby suitable, undisturbed habitat. The authorized
biologist will determine the best location for their
release, based on the condition of the vegetation, soll,
and other habitat features and the proximity to human
activities. Clearance surveys shall occur on a daily basis
in the work area.

The authorized biologist will have the authority to stop all
activities until appropriate corrective measures have
been completed.

Staging areas for all construction activities will be
located on previously disturbed upland areas designated
for this purpose. All staging areas will be fenced within
potential toad habitat.

To ensure that diseases are not conveyed between work
sites by the authorized biologist or his or her assistants,
the fieldwork code of practice developed by the
Declining Amphibian Populations Task Force (DAPTF
2009) will be followed at all times.

Drift fence/pitfall trap surveys will be implemented in
toad sensitive areas prior to construction in an effort to
reduce potential mortality to this species. Prior to any
construction activities in the project site, silt fence shall
be installed completely around the proposed work area
and a qualified biologist should conduct a
preconstruction/clearance survey of the work area for
arroyo toads. Any toads found in the work area should
be relocated to suitable habitat. The silt fence shall be
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maintained for the duration of the work activity.

On Forest Service lands, occupied arroyo toad breeding habitat will be
mitigated at a 3:1 ratio; occupied arroyo toad upland burrowing habitat will
be mitigated at 2:1; and unoccupied arroyo toad habitat (or designated
critical habitat) will be mitigated at 2:15. In addition, a Forest Service
consultation will be conducted to verify limited operating periods for arroyo
toad are defined.

The applicant shall restrict work to daylight hours, except during an
emergency®, in order to avoid nighttime activities when arroyo toads may be
present on the access road. Traffic speed should be maintained at 15 mph
or less in the work area.

Cultural and Paleontological Resources

CUL-1

In order to avoid adverse effects to historic properties, SDG&E will
implement a comprehensive approach to cultural resource management
consistent with any project specific Programmatic Agreement developed
between the federal agencies and the SHPO. The comprehensive approach
will include, at a minimum, the following elements:
1a. - Inventory and evaluate cultural resources in the
Final Area of Potential Effect (APE). Prior to any
ground disturbing activities, SDG&E will complete
inventories within the APE and submit the results of
those inventories for approval by the CPUC and
federal agencies. These surveys shall supplement
surveys done for the EIR/EIS and will satisfy Section
106 requirements.
1b. - Avoid and protect potentially significant resources.
Where feasible, complete avoidance of impacts shall
be the preferred strategy. Where the federal agencies
and CPUC decide that cultural resources cannot be
avoided, they will be incorporated into a Historic
Properties Management Plan (HPMP), as described
below.
1c. - Develop and Implement Historic Properties
Treatment Plan. After completing the inventory and
avoidance phase of site design, SDG&E will prepare
and submit for approval an HPMP to avoid or mitigate
identified potential impacts.
1d. - Conduct data recovery to reduce adverse effects. If
eligible resources, as determined by the federal
agencies and the SHPO, cannot be protected from

SDG&E's proposed project

and all alternatives

a. Approval of Final APE surveys

b.  Approval of final designs
documenting avoidance.

c. Approval of HPMP

Approval of recovery plans

Monitor construction activities

and data recovery

o

Prior to construction

Prior to issuance of
notice to proceed
During construction

SDG&E’s Proposed
Project: CPUC ,Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM, California
State Parks (C79)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Senvice: CPUC and Forest
Senvice, BIA and Campo
Indian Tribe (TL6931)

Applicable; Pre-
Construction Requirements
Met

The Historic Properties
Management Plan was
finalized on August 25,
2016, and was approved
by the USFS on August 25,
2016, and by the

CPUC and SHPO on
August 26, 2016.

Cultural resources surveys
for the Project were
completed by ASM
Affiliates, Inc. during the
initial survey (Schaefer and
Williams, 2011: The

2011 [Revised 2013]
Inventory, Evaluation and
Treatment of Cultural
Resources in the Cleveland
National Forest
Transmission and
Distribution Line Increased
Fire Safety Project in
support of the Proponent's
Environmental
Assessment); and prior and
subsequent pedestrian
surveys were conducted on

5 Per Robert Hawkins (pers. comm. 2014)
6 Emergencies are described in SDG&E 1995 (Section 2.2) and SDG&E 2013a (Attachment C).
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direct impacts of the project or alternatives, data- TL6958 in 2008, 2009,
recovery investigations shall be conducted by SDG&E 2010, 2016, 2017, and
to reduce adverse effects to the characteristics of 2018. The results of these
each property that contribute to its eligibility, using surveys are included as
procedures described in the HPMP. part of an update to

1e. — Monitor construction activities. Incorporate Appendix A of the Historic
monitoring as described in APM CUL-04. If any Properties Management
cultural resources are unexpectedly encountered, the Plan, which was submitted
monitor will stop work and notify the Principal with the NTP request to the
Investigator, who will notify the appropriate federal USFS for a 30-day
Heritage Program Manager or CPUC representative, consultation period with the
depending on the location of the discovery. consulting parties prior to

construction.

CUL-2 In order to reduce adverse effects and significant impacts to historic C79, C440, and C442 for a. Letter of conformance a.and b. Prior to issuance of | SDG&E's Proposed Not Applicable TL6958 is not listed in the
resources along C79, C440, and C442 as identified in Table D.5-12 of the SDG&E's proposed project b. Map of locations of cabins notice to proceed Project: CPUC, Forest measure; therefore,
EIR/EIS, the original exterior materials on the cabins shall not be removed, | and all alternatives with where requirement cannotbe | ¢.  During construction Service, and California this measure is not
modified, or covered. If equipment attached to the cabins must be replaced, | identified historic resources met d. Prior to and during State Parks applicable.
the equipment shall retain its original appearance in terms of materials and ¢. CPUC/Forest Service monitor: construction Forest Service Proposed
size. If this cannot be met, then a cultural monitor is required to be present Conduct infield inspections of Actions: CPUC and Forest
during the replacement of the lines to minimize modifications to the cabin historic structures Service, BIA and Inaja and
exteriors. d.  CPUC/Forest Service monitor: Cosmit Tribe (TL626)

Line item in compliance BIA Proposed Action:
monitoring reports CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
CUL-3 During construction of the proposed power line replacement projects, all TL625, TL626, TL629, a. Documentation indicating a. Prior to and during SDG&E’s Proposed Applicable; Pre- See CUL-1

measures as identified in Tables 3 and 6 for TL625, Tables 9 and 11 for
TL626, Tables 14 and 17 for TL629, Table 20 for TL682, Table 23 for
TL6923, Table 26 for C78, Table 29 for C79, Table 31 for C157, Table 34 for
C440, Table 37 for C442, and Table 40 for C449 of the Cultural Resources
Technical Report prepared by ASM (ASM 2011) shall be implemented. All
measures shall be implemented by a qualified archaeologist who is
approved by the California Public Utilities Commission and Forest Service.
Further, when on City-owned land (portions of C157, T625, and C449), the
City’s Land Development Manual — Historical Resource Guidelines per the
San Diego Municipal Code, Chapter 14, Article 3, Division 2, Section
14.0201, shall be followed (http://docs.sandiego.gov/
municode/MuniCodeChapter14/Ch14Art03Division02.pdf).

TL682, TL6923, C78, CT79,
C157, C440, C442, C449

completion of all measures
provided in the cultural
resources report prepared by
ASM for each power and
distribution line.

b. Map identifying all
environmentally sensitive areas
to be flagged and avoided
during construction

c. Archaeologist qualifications

d. CPUC/Forest Service monitor:
Line item in compliance

construction

b. Prior to issuance of notice
to proceed

c. Atleast 1 week prior to
construction

d. Prior to and during
construction

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629,
TL625, and TL6923), CSP
(C79)

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:

Construction Requirements
Met
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monitoring reports CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Public Health and Safety

PHS-1 San Diego Gas & Electric (SDG&E) shall provide written documentation that | All construction work areas a. Conduct training program a.b.andc. Priortonotice to | SDG&E’s Proposed Applicable All construction personnel
all staff, including contractor, and subcontractor project personnel, have for SDG&E’s proposed including content in mitigation proceed and Project: CPUC and Forest will receive the WEAP
received training regarding the appropriate work practices necessary to project and all alternative measure throughout Service, BIA and La Jolla training immediately prior to
effectively implement hazardous materials procedures and protocolsand to | locations. b.  Provide documentation construction. Indian Tribe (TL682), BIA beginning work on the
comply with the applicable environmental laws and regulations, including, (attendee sign-in sheets) of and Campo Indian Tribe Project. The WEAP training
without limitation, hazardous materials spill prevention and response project personnel training to the (TL629), BLM (TL629 and includes the appropriate
measures. CPUC and Forest Service. TL6923), CSP (C79) work practices and

c. CPUC/Forest Service monitor: Forest Service Proposed hazardous materials
Line item in compliance QLWS: EEAUC grl‘d Eores; protocol. Sign-in sheets will
monitoring reports oz S ARG be submitted with the

gOS'Bi.t Trib(eé:(1T5L76)26), City of Weekly Environmental
an Diego :

BIA Proposed Action: Compliance Reports.

CPUC and Forest Service,

BIA and La Jolla Indian

Tribe (TL682)

Partial Removal of

Overland Access Roads:

Forest Service

Removal of TL626 from

Service: CPUC and Forest

Service, BIA and Campo

Indian Tribe (TL6931)

PHS-2 San Diego Gas & Electric (SDG&E) shall implement best management All construction work areas a. Prepare a Spill Response and | a.  Prior to construction SDG&E’s Proposed Applicable; Pre- The Spill Response and
practices (BMPs) to prevent impacts from release of hazardous materials for SDG&E’s proposed Notification Plan b.  During construction, Project: CPUC and Forest | Construction Requirements | Notification Plan was
during construction, operation, and maintenance activities. Typical BMPs project and all alternative b. Implement measures as operation, and Service, BIA and La Jolla Met approved by the CPUC and
could include, but would not be limited to, practices such as the use of locations. defined and as further defined maintenance activities Indian Tribe (TL682), BIA USFS in July 2016.
absorbent pads for spill containment, specified locations for vehicle in the project SWPPP. c. During construction and Campo Indian Tribe
refueling, and a daily vehicle inspection schedule designed to identify ¢. CPUC/Forest Service Monitor: (TL629), BLM (TL629 and

leaking fuels and/or oils as early as possible. No hazardous material, as
defined by 40 CFR 355, shall be stored on site above threshold planning
quantities, as defined in Appendices A and B of 40 CFR 355. All vehicle
maintenance activities shall be conducted at designated locations within
approved staging areas or other locations specified for this activity. In the
event emergency maintenance is required on site, or removal of the

Line item in compliance
monitoring report

TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)
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equipment to an off-site repair facility is determined by SDG&E to be BIA Proposed Action:

infeasible, SDG&E will use BMPs to prevent the release of hazardous CPUC and Forest Service,

materials during these emergency maintenance activities. SDG&E will be BIA and La Jolla Indian

required to complete a Spill Response and Notification Plan for agency Tribe (TL682)

approval before commencing construction. Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

PHS-3 In the event that rock blasting is used during construction, a noise and All construction work areas a. Prepare a program-level a.andb. Priortoand during | SDG&E’s Proposed Applicable; See Conditions | A pre-blast survey will be
vibration calculation will be prepared and submitted to the California Public for SDG&E’s proposed blasting plan followed by construction Project. CPUC, Forest in NTP#19 conducted if blasting
Utilities Commission and the County of San Diego for review before blasting | project and all alternative specific blasting plans during Service and County, BIA is determined to be
at each site. The construction contractor will ensure compliance with all locations. construction and La Jolla Indian Tribe necessary, however
relevant local, state, and federal regulations relating to blasting activities. In b. CPUC/Forest Service Monitor: (TL682), BIA and Campo blasting activities are not
addition to any other requirements established by the appropriate regulatory Line item in compliance Indian Tribe (TL629), BLM proposed under NTP 19.
agencies, the pre-blast survey and blasting plan shall meet the following monitoring report (TL629 and TL6923), CSP
conditions: (C79)

o The pre-blast survey shall be conducted for structures within a minimum Forest Service Proposed
radius of 1,000 feet from the identified blast site to be specified by San Actions: CPUC and Forest
Diego Gas & Electric (SDG&E) or SDG&E’s contractor. Sensitive Service and County, BIA and
receptors that could reasonably be affected by blasting shall be Inaja and Cosmit Tribe
surveyed as part of the pre-blast survey. Notification that blasting would (TL626), City of San Diego
occur shall be provided to all owners of the identified structures to be (C157)
surveyed prior to commencement of blasting. The pre-blast survey shall BIA Proposed Action:
be included in the final blasting plan. CPUC and Forest Service

« The final blasting plan shall address air-blast limits, ground vibrations, and County, BIA and La
and maximum peak particle velocity for ground movement, including Jolla Indian Tribe (TL682)
provisions to monitor and assess compliance with the air-blast, ground Partial Removal of
vibration, and peak particle velocity requirements. The blasting plan Overland Access Roads:
shall meet criteria established in Chapter 3 (Control of Adverse Effects) Forest Service
in the Blasting Guidance Manual of the U.S. Department of Interior Removal of TL626 from
Office of Surface Mining Reclamation and Enforcement. Service: CPUC and Forest

e The blasting plan shall outline the anticipated blasting procedures for the Service and County, BIA and
removal of rock material at the proposed pole locations. The blasting Campo Indian Tribe
procedures shall incorporate line control to full depth and controlled (TL6931)
blasting techniques to create minimum breakage outside the line control
and maximum rock fragmentation within the target area. Prior to
blasting, all applicable regulatory measures shall be met. The applicant,
general contractor, or its subcontractor (as appropriate) shall keep a
record of each blast for at least 1 year from the date of the last blast.

PHS-4 Prior to construction, all San Diego Gas & Electric (SDG&E), contractor, and | Along TL629 between poles | a.  Conduct training program a. Prior to notice to proceed | CPUC Not Applicable
subcontractor project personnel anticipated to work between poles 2173105 | 2173105 and Z173109. including content in mitigation for TL629

and 2173109 shall receive training regarding the location of suspected soil

measure

b. Prior to and during
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and groundwater contamination along TL629 between poles 2173105 and b. Provide documentation construction
2173109, and will be instructed to avoid any ground disturbance in the area. (attendee sign-in sheets) of
project personnel training to the
CPUC.
PHS-5 Prior to flight operations for helicopter use during construction as well as All construction work areas a. Prepare an Aviation Safety Plan | aandb.  Prior to use of SDG&E’s Proposed Applicable An Aviation Safety Plan
operations, San Diego Gas & Electric (SDG&E) shall coordinate with local for SDG&E’s proposed as defined in measure helicopters for Project: CPUC and Forest was approved by the USFS
air traffic control and comply with all Federal Aviation Administration (FAA) project and all alternative b. Documentation showing construction Service, BIA and La Jolla in June 2016.
regulations regarding helicopter use to prevent conflicts with air traffic locations. coordination with Forest activities Indian Tribe (TL682), BIA
generated by local airstrips. Documentation verifying SDG&E has Service aviation resources as ¢. During construction and Campo Indian Tribe
coordinated with local air traffic control shall be provided to California Public defined in plan, local air traffic (TL629), BLM (TL629 and
Utilities Commission prior to use of helicopters for construction and control, and compliance with all TL6923), CSP (C79)
operations and maintenance activities. SDG&E shall prepare an Aviation applicable FAA regulations. Forest Service Proposed
Safety Plan for Forest Service approval prior to any use of helicopters in ¢. CPUC/Forest Service Monitor: Actions: CPUC and Forest
support of activities on the Cleveland National Forest. The Aviation Safety Line item in compliance Service, BIA and Inaja and
Plan will outline the procedures used to ensure safe transportation of monitoring report Cosmit Tribe (TL626), City of
external loads, and will identify coordination requirements with Forest San Diego (C157)
Service aviation resources operating in the area. BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
PHS-6 If, during construction activities, it is anticipated or planned that helicopters All construction work areas a. Helicopter Lift Plan a.. Prior to construction- SDG&E’s Proposed Applicable

will be used for external load operations, including carrying structures, San
Diego Gas & Electric (SDG&E) will prepare a Helicopter Lift Plan. This plan
will be prepared in accordance with and comply with all relevant FAA
regulations, as well as SDG&E'’s Aviation Operations Manual. Prior to
initiation of construction activities for each alignment, if determined that
helicopters would be used, the Helicopter Lift Plan will be provided to the
California Public Utilites Commission.

for SDG&E’s proposed
project and all alternative
locations.

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

related flight operations
b.  During construction

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
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Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

PHS-7

Conduct geotechnical investigations. The applicant shall perform design-
level geotechnical investigations to evaluate the potential for liquefaction,
lateral spreading, seismic slope instability, and ground-cracking hazards to
affect the approved project and all associated facilities. Where these
hazards are found to exist, appropriate engineering design and construction
measures that meet California Building Code (CBC), CPUC General Order
95, and Electric Power Research Institute (EPRI) Moment Foundation
Analysis and Design parameters shall be incorporated into the project
designs.

All construction work areas
for SDG&E’s proposed
project and all alternatives.

a. Geotechnical investigations for
liquefaction, lateral spreading,
seismic slope instability, and
ground-cracking hazards for
approved project facilities.

b. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

Prior to construction
During construction

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable

SDG&E conducted
geotechnical investigations
for TL6958 in 2016. Results
of the investigations were
incorporated into the final
design.

PHS-8

Facilities inspections conducted following major seismic event. If large
levels of ground shaking (such as Modified Mercalli Intensity VI or greater)
are experienced or a major earthquake (magnitude 6.0 and above) occurs
along the Elsinore Fault, a professional licensed geologist, geotechnical
engineer, and structural engineer employed or contracted by SDG&E shall
perform facilities inspections as quickly as possible. Careful examination
shall be conducted of all project facilities within the identified area of effect.
Any required repair or needed improvements shall be implemented as soon
as feasible to ensure that the integrity of project facilities has not been
compromised.

All construction work areas
for SDG&E’s proposed
project and all alternative
locations.

a. Professional investigation of all
approved project facilities
following a major seismic event

b.  Submittal of report (indicates
required repairs or needed
improvements, actions taken to
repair facilities, if needed, and
timing of repair work)

Following a major seismic
event

During construction and
operation

SDG&E’s Proposed
Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (CT79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of

Not Applicable
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Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Fire and Fuels Management
FF-1 Develop and Implement a Construction Fire Prevention/Protection All access roads and work a. Prepare Construction Fire a. Draft Plan: At least 90 CAL FIRE, SDRFPD, Applicable, Pre- See BIO-6.
Plan. SDG&E shall develop a multiagency Construction Fire areas for SDG&E's proposed Prevention/Protection Plan days prior to scheduled SDCFA for proposed Construction Requirements
Prevention/Protection Plan in consultation with the U.S. Forest Service, project and all alternatives. b.  Approval and implementation of start of construction. project and all alternatives | Met.
Bureau of Land Management (BLM), Bureau of Indian Affairs (BIA), Construction Fire b. Final Plan; At least 30 SDG&E’s Proposed

California Department of Forestry and Fire Protection (CAL FIRE), San
Diego Rural Fire Protection District (SDRFPD), and San Diego County Fire
Authority (SDCFA) to the satisfaction of lead agencies. SDG&E shall monitor
construction activities to ensure implementation and effectiveness of the
plan. The final plan will be approved by the commenting agencies prior to
the initiation of construction activities and shall be implemented during all
construction activities by SDG&E. At minimum, the plan will include the
following:
o Procedures for minimizing potential ignition
o Vegetation clearing
o Fuel treatment area establishment
o Parking requirements
o Smoking restrictions
o Hot work restrictions
o Red Flag Warning restrictions
o Fire coordinator role and responsibility
o Fire suppression equipment on site at all times work is occurring
o Requirements of Title 14 of the California Code of Regulations,
918 “Fire Protection” for the private land portions
o Applicable components of the SDG&E Wildland Fire Prevention
and Fire Safety Electric Standard Practice 113-1 (July 2012)
o Emergency response and reporting procedures
o Emergency contact information
o Worker education materials; kick-off and tailgate meeting
schedules
o Other information as provided by responsible and commenting
agencies (as appropriate for each project).
Additional restrictions will include the following:
 During the construction phase of the project, the applicant shall
implement ongoing fire patrols. The applicant shall maintain fire
patrols during construction hours and for 1 hour after end of
daily construction and hotwork.

Prevention/Protection Plan

c. CPUC/Forest Service monitor:
Line item in compliance
monitoring reports

days prior to scheduled
start of construction (plan
in effect throughout
construction).

c.  During construction

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
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o Fire Suppression Resource Inventory — In addition to 14 CCR
918.1(a), (b), and (c), the applicant shall update in writing the
24-hour contact information and on-site fire suppression
equipment, tools, and personnel list on a quarterly basis and
provide it to the Forest Service, BLM, BIA, SDRFPD, SDCFA,
and CAL FIRE.

o During Red Flag Warning events, as issued daily by the National
Weather Service in State Responsibility Areas (SRAs) and Local
Responsibility Areas (LRAs), and when the Forest Service
Project Activity Level (PAL) is “E” on Cleveland National Forest
(CNF) (as appropriate), all non-essential, non-emergency
construction and maintenance activities shall cease or be
required to operate under a Hot Work Procedure. The Hot Work
Procedure will be in compliance with the applicable sections in
NFPA 51-B “Fire prevention during welding, cutting, or other hot
work” and CFC Chapter 26 “Welding and other Hot Work.”

o The applicant and confractor personnel shall be informed of
changes to the Red Flag event status and PAL as stipulated
by CAL FIRE and CNF.

o All construction crews and inspectors shall be provided with
radio and/or cellular telephone access that is operational
throughout the project area to allow for immediate reporting
of fires. Communication pathways and equipment shall be
tested and confirmed operational each day prior to initiating
construction activities at each construction site. All fires shall
be reported to the fire agencies with jurisdiction in the project
area as soon as the fire is identified/discovered.

o Each crew member shall be trained in fire prevention, initial
attack firefighting, and fire reporting. Each member shall
carry at all times a laminated card listing pertinent telephone
numbers for reporting fires and defining immediate steps to
take if a fire starts. Information on contact cards shall be
updated and redistributed to all crew members as needed,
and outdated cards destroyed, prior to the initiation of
construction activities on the day the information change
goes into effect.

o Each member of the construction crew shall be trained and
equipped to extinguish small fires with hand-held fire
extinguishers in order to prevent them from growing into
more serious threats. Each crew member shall at all times
be within 50 feet of fire suppression equipment, as outlined
in ESP 113.1.

SDG&E will provide a draft copy of the Construction Fire
Prevention/Protection Plan to the responsible fire agencies for comment a
minimum of 90 days prior to the start of any construction activities. The final
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plan will be approved by the responsible lead agencies with input from the

fire and permitting agencies, as desired, prior to the initiation of construction

activities and provided to SDG&E for implementation during all construction

prior to the initiation of construction activities. All construction work on the

proposed power line replacement projects shall follow the Construction Fire

Prevention/Protection Plan guidelines and commitments.

FF-2 Develop and Implement an Operations and Maintenance Fire All access roads and work a. Prepare draft Operations and a. Draft Plan: At least 90 CAL FIRE, SDRFPD, Not Applicable A Draft Operations and
Prevention/ Protection Plan. The plan will address all SDG&E electric areas for SDG&E’s proposed Maintenance Fire days prior to completion of | SDCFA for proposed Maintenance Fire
facilities proposed to be covered under the Master Special Use Permit project and all alternatives. Prevention/Protection Plan the first project segment | project and all alternatives Prevention/Protection Plan
(MSUP) within the Cleveland National Forest (CNF), and other project b.  Approval and implementation of | b.  Final Plan: At least 30 SDG&E’s Proposed was submitted to CPUC
facilities off the CNF, and will be implemented during all operational plan (no operations and days prior to completion of | Project; CPUC and Forest and USFS on February 25,
maintenance work associated with the project for the life of the project. This maintenance work during Red the first project segment Service, BIA and La Jolla 2016. A final plan was
plan will satisfy the requirements of the SDG&E Project Specific Fire Plan, Flag Warnings and Very High (revision every 5 years Indian Tribe (TL682), BIA submitted on May 31,
as identified in SDG&E’s Electric Standard Practice 113-1. Important fire PAL) thereafter) and Campo Indian Tribe 2017.
safety concepts that shall be included in the plan and make it an essential ¢.  Ongoing coordination with Fire | ¢c.andd.  During (TL629), BLM (TL629 and
overall mitigation measure are the following: Authority construction b, TL6923), CSP (C79)

¢ Guidance on where maintenance activities may occur (non-vegetated d. CPUC/Forest Service monitor: operations and Forest Service Proposed
areas, cleared access roads, and work pads that are approved as part of Line item in compliance maintenance Actions: CPUC and Forest
the project design plans) monitoring reports Service, BIA and Inaja and
« Fuel treatment area maintenance Cosmit Tribe (TL626), City of
« When vegetation work will occur (prior to any other work activity) San Diego (C157)
« Timing of vegetation clearance work to reduce likelihood of ignition and BIA Proposed Action:
or fire spread CPUC and Forest Sgrwce,
. I . BIA and La Jolla Indian
e Coordination procedures with fire authority Tribe (TL682)
« Integration of the project’s Construction Fire Prevention/Protection Plan o T
i) . , , Overland Access Roads:
e Personnel training and fire suppression equipment Forest Service
» Red Flag Warning restrictions for operation and maintenance work Removal of TL626 from
o Fire safety coordinator role as manager of fire prevention and protection Service: CPUC and Forest
procedures, coordinate with fire authority and educator Service, BIA and Campo
e Communication protocols Indian Tribe (TL6931)
e Incorporation of responsible agency review and approved Response
Plan mapping and assessment.
e Other information as provided by responsible and commenting agencies,
as applicable.
SDG&E will provide a draft copy of the Operations and Maintenance Fire
Prevention/Protection Plan to the responsible fire agencies for comment a
minimum of 90 days prior to the completion of the first project segment. The
final plan will be approved by the CPUC and Forest Service prior the first
construction segment being deemed complete and the final plan will be
provided to SDG&E for implementation during all operations and
maintenance activities.
Hydrology and Water Quality
HYD-1 ‘ Erosion Control Plan / Stormwater Pollution Prevention Plan. SDG&E All construction work areas a. Prepare Draft Erosion Control ‘ a. Prior to notice to proceed | SDG&E’s Proposed Applicable; Pre- See BIO-7
D U D E I( Novembeiozl(?lg
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shall develop and implement an Erosion Control Plan (ECP) for for SDG&E’s proposed Plan / Stormwater Pollution b.  Prior to and during Project: CPUC and Forest | Construction Requirements
construction, operations, and maintenance activities in order to preventand | project and all alternatives. Prevention Plan and submit to construction Service, BIA and La Jolla Met
control soil erosion and gullying . The ECP shall include Forest Service best agencies c.  During construction Indian Tribe (TL682), BIA
management practices specific to re-vegetation requirements (scarifying the b. Submit Final approved Erosion | d. Post construction and Campo Indian Tribe
soil, and fertilizing, seeding and/or mulching, as required to achieve proper Control Plan / Stormwater (TL629), BLM (TL629 and
post-construction site stabilization) and incorporate Construction General Pollution Prevention Plan TL6923), CSP (C79)
Permit SWPPP requirements for each construction segment as the (SWPPP) Forest Service Proposed
SWPPP(s) for that segment are completed. Additionally, the ECP shall c. CPUC/Forest Service monitor: Actions: CPUC and Forest
complement restoration goals and objectives identified in the Habitat Line item in compliance Service, BIA and Inaja and
Restoration Plan, as required under MM BIO-4. The ECP shall be updated monitoring reports Cosmit Tribe (TL626)
for each construction segment and provided to the CPUC and the federal d. Implement post-construction BIA Proposed Action:
agencies for review and approval prior to each agency’s Notice to Proceed maintenance activities and note CPUC and Forest Service,
issuance for that construction segment. in compliance monitoring BIA and La Jolla Indian
As required by the Construction General Permit, SDG&E shall develop a reports Tribe (TL682)
Storm Water Pollution Prevention Plan (SWPPP) for the project or for Partial Removal of
individual construction segments, as required, to reduce soil erosion during Overland Access Roads:
construction. The SWPPP(s) and verification of submittal to the RWQCB shall Forest Service
be submitted to the CPUC and Forest Service prior to Notice to Proceed Removal of TL626 from
issuance for the respective construction segment. SDG&E shall provide the Service: CPUC and Forest
CPUC and Forest Service with subsequent amendments to the SWPPP as Senvice, BIA and Campo
part of SDG&E's weekly compliance reports. In weekly construction Indian Tribe (TL6931)
compliance reports, SDG&E shall note when Storm Water Construction Site
Inspection Report Forms have been posted to the Storm Water Multiple
Application and Report Tracking System (SMARTS) following storm events.

HYD-2a Documentation of purchased water source(s). For water that is to be All construction work areas a.  Submit Water Supply Plan a. Prior to notice to proceed | SDG&E’s Proposed Project | Applicable; Pre- A Final Water Supply Plan
purchased from one or more public or private water/utility district(s), private | for SDG&E’s proposed including copies of ‘will serve” for each project and all Alternatives: CPUC | Construction Requirements | was approved by USFS in
landowners, or from tribes, SDG&E shall provide to the CPUC written project and all alternatives. letters providing verification that component. and Forest Service Met June 2016 and CPUC in
documentation from such district(s) and/or landowners indicating the total water quantities are available to August 2016. An updated
amount of water to be provided and the time frame that the water will be meet project needs. plan was submitted to the
made available to the project. The documentation shall also indicate the CPUC and USFS on March
type of water (potable or reclaimed) and the specific source of the water 8, 2017 and April 7, 2017,
(groundwater well or surface diversions). The sources and amounts of water identifying three additional
to be obtained by SDG&E shall be documented in a Water Supply Plan to water sources with “will
be submitted to the CPUC prior to notice to proceed for each project serve” letters.
component.

HYD-2b Groundwater Evaluations of Off-Site Water Import Sources. For All construction work areas a. Copy of water study with a. Atleast 30 days prior to SDG&E’s Proposed Project | Applicable; Pre- The CPUC approved the

identified water sources that derive their water supply from groundwater,
SDG&E shall commission a groundwater study by a registered/certified
hydrogeologist, as reviewed and approved by CPUC, to assess the existing
condition of the underlying groundwater/aquifer and all existing wells (with
owner's permission) in the vicinity of proposed well location/water sources
and to verify that the proposed source is capable of supplying the amount of
water needed. The groundwater study shall evaluate whether the volume
and duration of the proposed groundwater use would exceed County of San
Diego thresholds for impacts with respect to groundwater supply and well
interference. If the evaluation indicates the potential for significant impacts,

for SDG&E’s proposed
project and all alternatives.

verified groundwater quantities
and will serve letters providing
verification that water adds up
to equal estimated project
construction needs

b.  Provide monthly water logs
documenting compliance with
the water supply plan and
groundwater thresholds

noticed to proceed for
each project component.
b.  During construction

and all Alternatives: CPUC
and Forest Service

Construction Requirements
Met

hydrogeologist on
September 27, 2016.
SDG&E commissioned a
groundwater study of

the Live Oak Springs Water
District. The final Live Oak
Springs Water District
Groundwater Evaluation
was submitted to the CPUC
on March 22, 2017 and
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the registered/certified hydrogeologist shall recommend feasible mitigation was approved on
measures (e.g., a groundwater monitoring program) to avoid exceeding March 30, 2017. An
applicable thresholds. The groundwater evaluation shall be provided along updated Water Supply Plan
with the documentation of purchased water sources, and the CPUC shall not that includes the Live Oak
authorize construction of the project unless such documentation have been Spring Water District
provided by SDG&E and approved by CPUC. If the evaluation finds that was submitted to the CPUC
impacts cannot be avoided given the volume and duration of the proposed and USFS on April 7, 2017.
groundwater use, the CPUC will not authorize use of the water source and
shall require SDG&E to seek other viable sources of water.
Total confirmed water supplies from the combination of above documented
sources shall equal the total gallons of water needed through construction of
the project. SDG&E shall submit monthly water logs documenting
compliance with the water supply plan and groundwater thresholds.
HYD-3 Access Road Decommissioning Plan. SDG&E shall prepare an Access Road removal locations for a. Implement access road a.and b. During construction SDG&E’s Proposed Not Applicable SDG&E has prepared a
Road Decommissioning Plan for review and approval by the CPUC and SDG&E's proposed projects decommissioning best and operation Project: CPUC and Forest draft Access Road
Forest Service within 1 year of project approval or permit issuance. The plan | and all alternatives. practices (MSUP permit c.  During construction Service, BIA and La Jolla Decommissioning Plan for
will be prepared by qualified professionals (e.g., PG, PE, or CEG contracted condition for Forest Service) Indian Tribe (TL682), BIA review and approval by the
by SDG&E) whose qualifications are reviewed and approved by the CPUC b.  Monitor success of passive and Campo Indian Tribe CPUC and Forest Service,
and the Forest Service. The plan will include a schedule for restoration, prevention of (TL629), BLM (TL629 and which is currently under
decommissioning activities. unauthorized use/access TL6923), CSP (C79) review. Submittal of the
Under the plan, SDG&E shall be responsible for the prevention and control ¢. CPUC/Forest Service Monitor: Forest Service Proposed Plan is not a required
of soil erosion and gullying in areas proposed for access road removal and Line item in compliance Actions: CPUC and Forest submittal for a specific
shall implement the following activities:: monitoring report Service, BIA and Inaja and NTP.
« Remove any flagging, signs, or other markings within or around Cosmit Tribe (TL626), City
sensitive resource areas after road removal, except where such signs of San Diego (C157)
are necessary for long-term access control and interpretation purposes. BIA Proposed Action:
o Remove temporary fill and structures to the extent practical. CPUC and Forest Service,
« Provide appropriate access control for temporary work areas, such as BIA and La Jolla Indian
fencing posts, and/or signage, and ensure gates are locked in T”b‘? (TL682)
accordance with MM-REC-1 to minimize unauthorized traffic and/or Partial Removal of
access road circumvention during construction Overland Access Roads:
e Ensure that the road surface is in stable condition when the road is Forest Service
closed. Seed and fertilize disturbed surfaces as necessary. Rempval of TL626 from
” . . . Service: CPUC and Forest
» To facilitate regeneration, back blade or otherwise scarify road beds .
: X . ; Service, BIA and Campo
where appropriate. Use native grass or forb mixes if available. Indian Tribe (TL6931)
o All earthwork shall be confined to the road corridor and no soil shall be
sidecast onto adjacent areas; if necessary, excess soil material shall be
incorporated into restoration activities or hauled off site to an approved
disposal facility.
o Activities will complement restoration goals and objectives identified in
the Habitat Restoration Plan, as required under MM BIO-4.
HYD-4 Access Road Condition Evaluation and Repair Design Report. Planned | SDG&E exclusive use a. Prepare Access Road a.and b. Prior to start of SDG&E’s Proposed Applicable; See Conditions | The Access Road

grading and repair activities along SDG&E exclusive-use access roads that
a) exceed grades of 15% (over a minimum distance of 100 feet), b) are
within RCAs, or c) are anywhere within a sediment-sensitive watershed (as

access roads for SDG&E'’s
proposed project and all
alternatives.

Condition Evaluation and
Repair Design Report
b. Final review and approval of

construction for each
individual replacement
project.

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA

in NTP#19

Condition Evaluation and
Repair Design Report was
submitted to CPUC and
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defined by the SWRCB) shall be evaluated by a qualified professional (e.g., report c.  Prior to final design and Campo Indian Tribe USFS on October 17,

PG, PE, or CEG contracted by SDG&E and reviewed and approved by the
CPUC and the Forest Service) prior to initiating construction on the
associated segment, who will identify areas experiencing chronic erosion
and drainage issues. At a minimum, segments shall include, but are not
limited to, the following:
o TL626 south of Eagle Creek Road and north of Boulder Creek Road
o TL625 in the Vicinity of Barber Mountain Road
e TL625 north of Lyons Valley Road and south of Carveacre Road
o C442 east of Oak Valley and south of |-8, on the western flanks of Long
Peak
o Short segments of TL629 on either side of Cameron Valley and east of
Pine Valley
The qualified professional shall design an engineered solution(s) to be
implemented within the existing access roadway disturbance area in
accordance with Forest Service standards, as described in Forest Service
Handbook 2509.22 (Section 12.2), for each area determined to experience
chronic erosion and/or drainage issues prior to beginning work on those
facilities associated with the problematic access road. The designed
solution(s) shall be included into the approved project to ensure the
avoidance or minimization of substantial damage or soil loss along the
identified road segments.
Examples of such solutions could include, but are not limited to the
following:
o Crowning road sections with gentle slopes to prevent standing water on
the road

o Qutsloping roads at 3%-5% wherever possible

o Where required for proper maneuvering and safety, insloping roads at 3-

5% into properly designed ditches

e Installing rolling dips, ditch relief culverts, and/or water bars at intervals
appropriate for the road-grade and the soil erosivity

¢ Minimizing the number of water crossings, and maintaining crossings as
close to a 90-degree angle as possible to the streambed.

e Constructing perennial and seasonal/ephemeral stream crossings so as
not to change the cross-sectional area of the stream channel or impede
fish migration.

e Constructing perennial and seasonal/ephemeral stream crossings with
materials that will not degrade water quality (e.g., concrete, coarse rock,
riprap and/or gabions)

o Surfacing roads with erosion-resistant materials such as rock or asphalt
concrete.

The Access Road Condition Evaluation and Repair Design Report shall
identify locations, if any, where no feasible and/or effective solutions can be
implemented to adequately handle runoff or comply with Forest Service soil

c. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

d. Prior to notice to proceed
and during construction

(TL629), BLM (TL629 and
TL6923))

Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

2018. The CPUC provided
comments on November
19, 2018. A final report will
be provided by SDG&E for
CPUC approval prior to
construction.
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and water quality management standards as contained in Forest Service
Handbook 2509.22 (Section 12.2). The report will be updated for each
construction segment according to SDG&E’s final construction schedule.

In these locations, the qualified professional shall recommend options for
access road removal (i.e., requiring access by helicopter) or realignment
(e.g., to achieve a lower slope) that would still achieve project objectives.

Construction of each segment shall not proceed until the report section
pertaining to that segment has been reviewed and approved by CPUC and
Forest Service. In the event there are disputes regarding specific problem
locations, CPUC and Forest Service will allow construction to proceed on
those portions of the construction segment not impacted by access roads
requiring evaluation under this measure; however, SDG&E shall not work in
areas under dispute until resolution is achieved.

HYD-5

Procedural Requirements for Pesticide and Herbicide Applications.
Pesticide and herbicide application shall occur under the direction of a
professional pesticide applicator with either a Qualified Applicator License
(QAL) or an Agricultural Pest Control Adviser License in the State of
California (see MM-BIO-32 for additional biological training requirements for
applicators with a QAL). Label instructions and all applicable laws and
regulations shall be strictly followed in the application of pesticides and
herbicides and disposal of excess materials and containers. Only those
materials registered by the EPA for the specific purpose planned shall be
authorized for use. Before applying any pesticides or herbicides on National
Forest System land, SDG&E shall receive approval from the Forest Service
for all pesticides and herbicides proposed for use on National Forest System
land prior to their application on these lands. For portions of the project
crossing BLM lands, SDG&E shall obtain a BLM Pesticide Use Permit as
well. Additionally, prior to any pesticide or herbicide use, SDG&E shall
submit an anticipated schedule to the Forest Service for planned use within
the CNF on an annual basis, or more frequently as needed, and will work
with the Forest Service to determine the appropriate pesticide and herbicide
per location.

All construction work areas
for SDG&E’s proposed
project and all alternatives.

a. Pesticide applicator
qualifications

b. Implementin accordance with
EPA requirements

c. Provide pesticide application
schedule

a. Atleast 2 weeks prior to
first pesticide application

b. Post-construction during
routine operation and
maintenance

c.  Submiton annual basis
(or more frequently as
needed)

Forest Service

Applicable

HYD-6

Implementation of Creek-Crossing Procedures. Where creek crossings
can be completed during dry season, with no flows present in the creek,
seasonally timed restorative open trenching will be completed. This
procedure will use minimum trench widths. Trench cut material will be
placed outside of the creek bed and outside of 100-year inundated areas.
Trench fill will be compacted and replaced to match existing creek bed
gradations, and vegetation will be restored. Open trenching restoration will
be completed prior to any wet season flows, and will include anti-erosion
action plans for any unplanned rainfall during construction. SDG&E shall
obtain all required permits prior to completing open trenching through
drainages. In any case, flows will be isolated from open trenching by best
management practices mandated by the General Construction Permit.
Areas of trenching would be restored and/or vegetated at completion of

TL626 alternative alignment
(Option 3 underground in
Boulder Creek Road)

a. Implement Creek Crossing
Procedures during the dry
season

b. Prepare a Jack-and-Bore HDD
Contingency Plan with
associated SWPPP in
accordance with the
requirements and timing in MM-
HYD-8

c.  Conduct directional drilling
rather than trenching,
where/when applicable

d. CPUC/Forest Service Monitor:

a. During creek-crossing
construction activities

b. Atleast 60 days prior to
construction

c. Priortoand during
construction

d. During construction

Not Applicable
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work. Line item for standard trenching
Where creek crossing cannot be completed during the dry season creek (Creek Crossing Procedures) in
crossing shall use jack-and-bore procedures to avoid direct impacts and compliance monitoring report
shall be conducted in a manner that does not result in sediment-laden
discharge or hazardous materials release to the water body. SDG&E shall
develop a Jack-and-Bore/Horizontal Directional Drill (HDD) Contingency
Plan for this work in accordance with MM-HYD-8. Additionally, SDG&E shall
implement the following measures during horizontal boring (jack-and-bore)
operations and shall be included in the HDD Contingency Plan:
1 Site preparation shall begin no more than 10 days prior to
initiating horizontal bores to reduce the time soils are exposed
adjacent to creeks and drainages.
2 Trench and/or bore pit spoil shall be stored a minimum of 25
feet from the top of the bank or wetland/riparian boundary.
Spoils shall be stored behind a sediment barrier and covered
with plastic or otherwise stabilized (i.e., tackifiers, mulch, or
detention).
3 Portable pumps and stationary equipment located within
100 feet of a water resource (i.e., wetland/riparian boundary,
creeks, and drainages) shall be placed within secondary
containment with adequate capacity to contain a spill (i.e., a
pump with 10-gallon fuel or oil capacity should be placed in
secondary containment capable of holding 15 gallons). A
spill kit shall be maintained on site at all times.
4 Within 24 hours following backfill of the bore pits, disturbed
soils shall be seeded and stabilized to prevent erosion, and
temporary sediment barriers shall be left in place until
restoration is deemed successful.
SDGA&E shall obtain the required permits prior to conducting creek crossing
work. Required permits may include ACOE CWA Section 404, Regional
Water Quality Control Board Clean Water Act 401, and CDFG Streambed
Alteration Agreement 1602. SDG&E shall implement all pre- and post-
construction conditions identified in the permits issued.
HYD-7 Horizontal Directional Drill Contingency Plan. If horizontal directional TL626 alternative alignment | a.  Prepare Jack-and-Bore HDD a. Prior to creek-crossing Forest Service Proposed Not Applicable

drilling is to be used during construction, SDG&E shall prepare a Horizontal
Directional Drill (HDD) Contingency Plan to address procedures for
containing an inadvertent release of drilling fluid (frac-out). The plan shall
contain specific measures for monitoring frac-outs, for containing drilling
mud, and for notifying agency personnel. The plan shall also discuss spoil
stockpile management, hazardous materials storage and spill cleanup, site-
specific erosion and sediment control, and housekeeping procedures, as
described in the Stormwater Pollution Prevention Plan. The Jack-and-Bore
HDD Contingency Plan shall be submitted to the CPUC, Forest Service,
Bureau of Indian Affairs, and ACOE 60 days prior to construction.

SDG&E shall obtain the required permits prior to conducting work associated

(Option 3 underground in
Boulder Creek Road)

Contingency Plan with
associated SWPPP and obtain
required permits

b. Approval and implementation
of Jack-and-Bore HDD
Contingency Plan, if
necessary

d. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

construction activities
b.  Prior to and during
construction, if applicable
c.  During construction

Action — Option 3: CPUC
and Forest Service, BIA

and Inaja and Cosmit Tribe
(TL626), ACOE
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with jack-and-bore/horizontal directional drilling activities. Required permits
may include U.S. Army Corps of Engineers Clean Water Act Section 404,
Regional Water Quality Control Board Clean Water Act 401, and CDFG
Streambed Alteration Agreement Section 1602. The applicant shall implement
all pre- and post-construction conditions identified in the permits issued for the
jack-and-bore/horizontal directional drilling.
Land Use
LU-1 Prepare Construction Notification Plan. Forty-five (45) days prior to Any project component a. Prepare construction notification | a. At least 45 days prior to SDG&E’s Proposed Applicable; Pre- The Construction

construction of the first segment, the project applicant shall prepare and
submit a Construction Notification Plan to the appropriate land use
jurisdiction agency for approval. The plan will be updated with additional
information 45 days before construction of each additional segment. The
plan shall identify the procedures that will be used to inform private
landowners, schools, and agencies with authority over recreational
areasf/facilities of the location and duration of construction; identify approvals
that are needed prior to posting or publication of construction notices; and
include text of proposed public notices and advertisements. The plan shall
address at a minimum the following components:

Public notice mailer. A public notice mailer shall be prepared and mailed
no less than 15 days prior to construction. The notice shall identify
construction activities that would restrict, block, remove parking, or require
a detour to access existing residential properties and other sensitive land
uses. The notice shall state the type of construction activities that will be
conducteFd and the location and duration of construction, including all
helicopter activities. The project applicant shall mail the notice to all
residents or property owners within 1,000 feet of project components and
to all land use agencies having jurisdiction over a recreation area/facility
located within 1,000 feet of a project component. If construction delays of
more than 30 days occur, an additional notice shall be prepared and
distributed. To facilitate access to properties obstructed by construction
activities, the project applicant shall notify property owners and tenants at
least 24 hours in advance of construction activities and shall provide
alternative access if required.

Newspaper/website advertisements. Fifteen (15) days prior to construction
of any project component, notices shall be placed in local newspapers and
bulletins, including Spanish language newspapers and bulletins, and on the
relevant websites of jurisdictional agencies. The Forest Supervisor, District
Rangers, and Public Affairs Officer of the Cleveland National Forest shall
also be notified. The notice shall state when and where construction will
occur and provide information about the public liaison person and hotline. If
construction is delayed for more than 7 days, an additional round of
newspaper notices shall be placed to discuss the status and schedule of
construction.

Public venue notices. Thirty (30) days prior to construction, notice of
construction shall be posted at public venues such as libraries, community
notification boards, rest stops, community centers, trailheads, informational

where residences are located
within 1,000 feet of SDG&E’s
proposed project and all
alternatives.

plan as defined.

b. Provide construction notices for
review and approval

c. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

construction as defined
b. Prior to construction as
defined
c.  During construction

Project: CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79),
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City
of San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Construction Requirements
Met

Notification Plan was
approved by the CPUC and
USFS in June 2016.

An updated Construction
Notification Plan with a list
of landowners adjacent to
TL6958 was submitted to
the CPUC and USFS on
September 6, 2018. The
CPUC and USFS approved
the notices on October 5
and October 9, 2018
respectively. The public
venue notices for TL6958
were posted at three
locations adjacent to the
alignments on October 23,
2018.

Posting of the public venue
notice was documented in
an email to the CPUC and
USFS sent on October 26,
2018. SDG&E confirmed
via email on November 16,
2018 that the public notice
mailers were mailed on
November 14, 2018 to all
residents or property
owners within 1,000 feet of
TL6958; the newspaper
advertisement ran in the
Alpine Sun on November
15, Hoy San Diego on
November 17, and the
Union-Tribune on
November 18.
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kiosks, and other public venues applicable to the electrical facility under
construction to inform affected residents and recreationists of the purpose
and schedule of construction activities.
Public liaison person and toll-free information hotline. The project applicant
shall identify and provide a public liaison person before and during
construction to respond to concemns of neighboring property owners about
noise, dust, and other construction disturbance. Procedures for reaching the
public liaison officer via telephone or in person shall be included in notices
distributed to the public. The project applicant shall also establish a toll-free
telephone number for receiving questions or complaints during construction
and shall develop procedures for responding to callers. Procedures for
handling and responding to calls shall be addressed in the Construction
Notification Plan.
LU-2 If the Forest Service selects to leave TL626 or C442 in place, it would have | TL626, C442, TL626 Forest | a. Forest Service amends the LMP | a. and b. Contemporaneously Forest Service Not Applicable
to approve a project-specific CNF Land Management Plan Amendment Service Alternative (Options contemporaneously with the with the ROD
contemporaneously with the decision to authorize the MSUP and pole 1,2, and 5) authorization of the MSUP and
replacement project. The project-specific plan amendment would amend the approval to rebuild, operate,
Land Management Plan to allow project-specific exemptions for and maintain TL626, C442, and
inconsistences with the CNF Land Management Plan land use zones and TL626 Forest Service Alternative
standards. (Options 1,2, and 5) as
proposed or modify the land use
zones
b. The LMP Amendment is
described in any project ROD
authorizing TL626, C442, and
TL62 Forest Service Alternative
(Options 1, 2, and 5) as
proposed
LU-3 Revise project elements to minimize land use conflicts. At least Ninety TL626 alternative alignment | a. Provide verification of property | a. Atleast 90 prior to final CPUC and Forest Service, | Not Applicable
(90) days prior to completing final transmission line design for the approved | (Option 1, 2, and 4) where owner notification. transmission line design BIA and Inaja and Cosmit

route, the project applicant shall notify landowners of parcels through which
the alignment would pass regarding the specific location of the ROW,
individual towers, staging areas, access roads, or other facilities associated
with the project that would occur on the subject property. The notified parties
shall be provided 30 days in which to identify conflicts with any planned
development on the subject property and to work with the project applicant
to identify potential reroutes of the alignment that would be mutually
acceptable to the project applicant and the landowner. Property owners
whose land may be divided into potentially uneconomic parcels shall be
afforded this same opportunity, even if development plans have not been
established. The project applicant shall endeavor to accommodate these
reroutes to the extent that they are feasible and do not create adverse
impacts to resources or to other properties that would be greater in
magnitude than impacts that would occur from construction and operation of
the alignment as originally planned.

new ROW across private
lands would be required

b. Identified by property owners
provide potential conflicts to
SDG&E

c. SDG&E provides potential
conflicts to the Forest Service
and CPUC for review

d. SDG&E shall provide written
responses to each submitted
conflic’comment.

e. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

b. Atleast 30 prior to final
transmission line design

c. Reasonable and feasible
reroutes reviewed by
CPUC, Forest Service,
BIA and Inaja and Cosmit
Tribe to minimize land use
conflicts. Reduced land
use conflicts to be
reviewed against potential
increased impacts to other
resource areas.

d. Prior to final transmission
line design

e. Prior to notice to proceed

Tribe (TL626)
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LU-4 Prior to construction, for any structure or object that is placed in, under, or TL626 alternative alignment | a.  Provide verification of a.and b. Prior to CPUC and Forest Service, | Not Applicable
over any portion of a county roadway, SDG&E shall obtain, from the San (Option 3 and 4 in and along Encroachment Permit(s) construction BIA and Inaja and Cosmit
Diego County Director, Department of Public Works (DPW), a written Boulder Creek Road), C440 obtained from the San Diego Tribe (TL626)
encroachment permit in accordance with Section 71 (Highway and Traffic) of | Additional Undergrounding County Department of Public
the San Diego County code of Regulatory Ordinances. Alternative (County- Works

maintained roads in Laguna | b.  CPUC/Forest Service Monitor:
Mountain Recreation Area) Line item in compliance
monitoring report
Noise

NOI-1 In the event noise levels during construction activities are expected to All construction work areas a.  Monitor noise where noise a,b,andc.  During SDG&E’s Proposed Applicable
exceed an 8-hour Leq of 75 dBA at the nearest property line or within 190 for SDG&E’s proposed sensitive areas are located construction Project: CPUC and Forest
feet of the existing and proposed project alignment where noise-sensitive project and all alternatives. b. Documentation of noise levels Service, BIA and La Jolla
areas are located, San Diego Gas & Electric (SDG&E) shall implement noise ¢. CPUC/Forest Service Monitor: Indian Tribe (TL682), BIA
reduction measures to reduce noise levels to below 75 dBA. Measures to be Line item in compliance and Campo Indian Tribe
implemented could include: (1) portable noise barriers erected temporarily to monitoring report (TL629), BLM (TL629 and
reduce noise impacts at specific locations; or (2) if noise barriers would not TL6923), CSP (C79)
reduce levels to below 75 dBA, depending on the location of residences and Forest Service Proposed
the level of construction noise, SDG&E shall offer to relocate affected Actions: CPUC and Forest
residents until the impact has been determined to not be adverse. Service, BIA and Inaja and

Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

NOI-2 At least 30 days before helicopter use and stringing operations are All construction work areas a.  Provide public notice maileras | a.  Atleast 30 days before SDG&E’s Proposed Applicable; Pre- See LU-1
employed, San Diego Gas & Electric (SDG&E) shall prepare and submit a for SDG&E’s proposed defined in mitigation measure helicopter use and Project: CPUC and Forest | Construction Requirements
public notice mailer to the California Public Utilities Commission for project and all alternatives. to CPUC. stringing operations Service, BIA and La Jolla Met
approval. The public notice mailer shall be prepared and mailed no less than b.  Mail notice to public b. Atleast7 days prior to Indian Tribe (TL682), BIA
7 days prior to helicopter use and stringing operations along the approved c. CPUC/Forest Service Monitor: helicopter use and and Campo Indian Tribe

project alignment. SDG&E shall notify landowners, residents, schools,
livestock facility owners, and CNF offices responsible for managing
recreation areas within 590 feet in areas of fly yards and pole locations
where helicopters will be used during construction to provide adequate
notice of potential helicopter and/or stringing activity within the project
vicinity. If construction is delayed for more than 7 days, an additional notice
shall be mailed to discuss the status and schedule of helicopter use and
stringing operations.

Line item in compliance
monitoring report

stringing operation
c.  During construction

(TL629), BLM (TL629 and
TL6923), CSP (CT79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
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CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

NOI-3

In the unlikely event that rock blasting is used during construction, SDG&E
will prepare a blasting plan, that will include a noise and vibration
calculation, and will be submitted to the California Public Utilities
Commission and the County of San Diego for review before blasting at each
site. Each blasting plan will be consistent with SDG&E’s blasting guidelines
to reduce noise and vibration impacts from blasting activities. The blasting
contractor will be required to obtain a blasting permit and explosive permit
per the San Diego County Regulatory Ordinances, and will ensure
compliance with all relevant local, state, and federal regulations relating to
blasting activities.

All construction work areas
for SDG&E’s proposed
project and all alternatives.

a.  Prepare noise and vibration
calculation for rock blasting
activities

b.  CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a.  Prior to rock blasting
activities
b.  During construction

SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (CT79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)

Partial Removal of
Overland Access Roads:
Forest Service

Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)

Applicable; See Conditions
for NTP #19

Noise and vibration
calculations for rock blasting
activities would be conducted
if blasting is determined to
be necessary, however
blasting activities are not
proposed under NTP 19.

NOI-4

For any work that cannot occur during the allowable construction hours
(between 7 a.m. and 7 p.m. Monday through Saturday), SDG&E will follow
its established protocols and will provide advance notice by mail to all
property owners within 300 feet of planned construction activities. The
announcement will state the construction start date, anticipated completion
date, and hours of construction. SDG&E will also communicate the
exception to the CPUC and San Diego County in advance of conducting the
work. If necessary, SDG&E will temporarily relocate residents occupying
properties located less than 220 feet from construction activities on an as-
needed basis for the duration of construction activities that would affect
them.

All construction work areas
for SDG&E’s proposed
project and all alternatives.

a.  Provide public notice mailer as
defined

b.  Provide verification of
relocation of residents, if
needed.

¢. CPUC/Forest Service Monitor:
Line item in compliance
monitoring report

a. Atleast 15 days prior to
work occurring outside
allowable construction
hours

b. Atleast7 days prior to
relocation of residents.

c.  During construction

SDG&E’s Proposed
Project. CPUC and Forest
Service, BIA and La Jolla
Indian Tribe (TL682), BIA
and Campo Indian Tribe
(TL629), BLM (TL629 and
TL6923), CSP (C79)
Forest Service Proposed
Actions: CPUC and Forest
Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)

Applicable; Pre-
Construction Requirements
Met
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BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Public Services and Utilities
PSU-1 AT&T Commitments. Prior to receiving a Notice to Proceed with Along electric lines with co- a. Record of written verification a.andb. Prior to notice to SDG&E’s Proposed Applicable; See Conditions | Documentation confirming
construction along each of the proposed power line replacement projects, located AT&T facilities. from AT&T that proceed Project: CPUC and Forest | for NTP #19 that AT&T facilities will be
and it required by the CPUC or Forest service, SDG&E shall work in good telecommunication facilities will Service, BIA and La Jolla transferred onto the power
faith to obtain and provide to the CPUC and Forest Service written be relocated on new poles and Indian Tribe (TL682), BIA line replacement structures
commitment from AT&T confirming that AT&T facilities that are co-located the timing of the relocation of and Campo Indian Tribe for the TL6958 will be
on the proposed power line replacement projects will be relocated to facilities. (TL629), BLM (TL629 and submitted to CPUC and the
SDG&E’s new facilities. Facilities will be transferred in a manner that avoids b. CPUC/Forest Service Monitor: TL6923), CSP (C79) USFS.
interruptions of telecommunications services to the greatest degree Line item in compliance Forest Service Proposed
possible. The timing of the relocation activities will be reviewed and monitoring report Actions: CPUC and Forest
approved by both the CPUC and Forest Service. Service, BIA and Inaja and
Cosmit Tribe (TL626), City of
San Diego (C157)
BIA Proposed Action:
CPUC and Forest Service,
BIA and La Jolla Indian
Tribe (TL682)
Partial Removal of
Overland Access Roads:
Forest Service
Removal of TL626 from
Service: CPUC and Forest
Service, BIA and Campo
Indian Tribe (TL6931)
Recreation
REC-1 Installation of Gates and Appropriate Signage. To deter unauthorized Where determined necessary | a.  SDG&E to install gates and a.  Prior to initiation of Forest Service Not Applicable The Gate Plan was
access to specially designated or restricted areas via SDG&E access roads | by Forest Service appropriate signage as construction activities. approved by the USFS on
authorized by the MSUP, the project applicant shall submit a plan and identified by the Forest Service | b.  Maintained during August 25, 2016. In
schedule for gate (or other barriers, such as pipe rails, where appropriate) to deter unauthorized access construction, operations coordination with the
installation to the Forest Service for approval. Gates will meet Forest along SDG&E access roads and maintenance. USFS, no gates were
Service engineering standards, and designs will be approved by the Forest authorized by the MSUP). identified for TL6958.
Service prior to installation. In addition, appropriate deterrence signage b. CPUC/Forest Service Monitor: Therefore, an update to the

approved by the Forest Service shall be installed on gates to SDG&E
access roads. Maintenance of gates and signage shall be the responsibility

Line item in compliance
monitoring report

plan is not required.
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of the project applicant.
REC-2 Enforcement of Proper Gate Protocol. During construction and ongoing Along all exclusive use SDG&E will provide accessand | a.b.andc.  Throughout Forest Service Applicable The Gate Plan was
operations and maintenance activities, gates on access roads authorized by | access roads with existing gate monitoring throughout construction, approved by the USFS in
the MSUP shall be locked immediately after ingress and egress has and new gates on Forest construction, maintenance, and operations, and August 2016.
occurred. Should SDG&E or Forest Service staff observe unlocked gates, Service managed-lands. operations. SDG&E will nofify the maintenance
SDG&E will be required to review gate protocols with personnel. Forest Service of roadway activities
damage or off-site disturbance
suspected to be caused by
unauthorized access and will

provide the Forest Service with
proposed restoration activities for
damaged areas. The Forest
Service may request additional
restoration efforts specific to the
damaged/disturbed area caused
by unauthorized access if
determined necessary.

SDG&E will provide
documentation of all pre- and
post-restoration activities (with
respect o this measure) to the
Forest Service upon completion.
Prior to operations, SDG&E wil
provide the Forest Service with a
maintenance schedule in order to
ensure gates and locks are kept
in good working order/condition.

Source: Decision Granting Permit to Construct The Cleveland National Forest Power Line Replacement Projects, CPUC 2016.
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