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1.0 Introduction 1 
 2 
This Addendum to the Final Environmental Impact Report for the Sunshine Canyon Landfill Extension 3 
Project (Landfill Extension Project; County of Los Angeles 1991) concerns the proposed relocation of an 4 
approximately 0.8-mile segment of an existing 66-kilovolt (kV) subtransmission line (the Proposed 5 
Project) that currently traverses the Sunshine Canyon Landfill (the landfill). The landfill extends into the 6 
jurisdictions of unincorporated Los Angeles County and the City of Los Angeles. The applicant for the 7 
Proposed Project is Southern California Edison Company (SCE).  8 
 9 
Relocation of the subtransmission line structures, as proposed, would allow for development of the 10 
landfill, as permitted, without impairing effectiveness of the underground liner system. Liner installation 11 
is required in all landfill areas prior to the placement of waste to avoid groundwater contamination. The 12 
Proposed Project, together with a previously analyzed and approved subtransmission line segment, would 13 
also serve the approved, onsite Sunshine Gas Producers Renewable Energy Project (SGPREP). 14 
 15 
The subtransmission line segment is part of the Chatsworth–MacNeil–Newhall–San Fernando 66-kV 16 
Subtransmission Line (66-kV Line). The need to relocate the 66-kV Line segment was identified and 17 
impacts generally addressed in several prior environmental impact analysis documents, including the 18 
Environmental Impact Report (EIR) certified by the County of Los Angeles (County) in 1991 for the 19 
Landfill Extension Project. The Proposed Project was most recently described, and specific impacts 20 
caused by a portion of the Proposed Project were evaluated, in the 2012 Subsequent Environmental 21 
Impact Report (SEIR) for the SGPREP. This Addendum to the EIR for the Landfill Extension Project 22 
provides additional analysis of the 0.8-mile 66-kV Line segment proposed to be relocated. 23 
 24 
The California Public Utilities Commission (CPUC) prepared this Addendum in conformance with Public 25 
Resources Code Section 21166 and the Guidelines for California Environmental Quality Act (CEQA) 26 
Section 15000, California Code of Regulations Title 14, Chapter 3 (CEQA Guidelines). CEQA 27 
Guidelines Section 15164 states, “The lead agency or responsible agency shall prepare an addendum to a 28 
previously certified EIR if some changes or additions are necessary but none of the conditions described 29 
in Section 15162 calling for preparation of a subsequent EIR have occurred.” CEQA Guidelines Section 30 
15162 requires preparation of a subsequent EIR if substantial changes to the project analyzed in a 31 
previous EIR or new information of substantial importance would result in new significant environmental 32 
effects or a substantial increase in the severity of the previously identified significant impacts. Also, a 33 
subsequent EIR is required if mitigation measures previously identified as infeasible are now feasible or 34 
are substantially different from those analyzed in the EIR and could substantially reduce impacts of the 35 
project, and the project proponent declines to adopt them. 36 
 37 
As shown in the following analysis, the Proposed Project would not result in any of the conditions that 38 
would require preparation of a subsequent EIR, supplemental EIR, or subsequent negative declaration 39 
(Public Resources Code Section 21166, CEQA Guidelines Sections 15162 and 15164). The analysis 40 
concludes that, with protective project design features and imposition of numerous applicable previously 41 
adopted mitigation measures, the impacts of the Proposed Project would be minor, and less than 42 
significant. Thus, the refined design of the Landfill Extension Project is properly addressed in an 43 
addendum to the Landfill Extension Project EIR. This Addendum provides the evidence and explanation 44 
for why a subsequent EIR is not required pursuant to CEQA Guidelines Section 15164(e). 45 
 46 
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1.1 Background Information1

2
On November 9, 2012, SCE filed a Permit to Construct application (A.12-11-007) with the CPUC to3
relocate a segment of its 66-kV Line. The 66-kV Line segment would be relocated from where it currently4
traverses near the center of the landfill (Structures B through E; Figure 1), along the City/County5
boundary, to the landfill’s northern perimeter (Structures 5 through 16).16

7
SCE proposed relocating the 66-kV Line segment at the request of the landfill’s owner, Browning Ferris8
Industries of California, Inc. (BFI), a subsidiary of Republic Services, Inc. (Republic). BFI was the9
applicant for the Landfill Extension Project. In 1991, the County certified an EIR for the Landfill10
Extension Project. The County’s EIR identified the need for SCE’s proposed 66-kV Line segment11
relocation but did not define the relocation alignment. Instead, the EIR stated that the new alignment would12
be jointly defined by the applicant (BFI) and utility company (SCE), and that once the alignment was13
determined, if potential impacts were identified, supplemental environmental analysis would be performed14
for the relocation and the results included in an addendum to the EIR (County of Los Angeles 1989). This15
Addendum presents the proposed 66-kV Line relocation alignment and results of the supplemental16
environmental analysis for the relocation as contemplated by the County EIR.17

18

1.2 County Review, Landfill Extension Project Changes, and Subsequent19

Environmental Reviews20
21

The following sections provide a summary of the Landfill Extension Project as initially evaluated in the22
County of Los Angeles’s EIR (Section 1.2.1, below) and the changes evaluated in the City of Los Angeles23
Subsequent EIR (Section 1.2.2, below), County EIR and City SEIR addendum (Section 1.2.3, below), and24
South Coast Air Quality Management District (SCAQMD) Subsequent EIR (Section 1.2.4, below)25
(County of Los Angeles 1991, City of Los Angeles 1998, SCAQMD 2012a). Additionally, these sections26
summarize the addendums and other documentation prepared for supplemental analysis concerning the27
Landfill Extension Project. The initial review conducted for the County EIR acknowledged the need to28
relocate the 66-kV Line segment, and the two subsequent EIRs contemplated this aspect of the Landfill29
Extension Project.30

31

1.2.1 Final EIR for the Landfill Extension Project (County of Los Angeles)32
33

The landfill opened in 1958 on the City of Los Angeles side of the landfill property and ceased operation in34
1991 when the land use variance required for operation expired. In the mid 1980s, while the landfill was35
still operating within the City, BFI applied to the County for a Conditional Use Permit, and the County36
began preparation of an EIR (hereinafter referred to as the County EIR) for extension of the landfill into37
the County (County of Los Angeles 1989). The County Board of Supervisors certified the Final County38
EIR in 1991.39

1 SCE’s Permit to Construct application also included the removal of Structure A and installation of Structures 1
through 4 and 4a (Figure 2), but this work was approved by an Advice Letter filed by SCE at the CPUC (CPUC
2012a) prior to the completion of this Addendum as described in Section 1.2.4.
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The County EIR contemplated that landfilling would eventually return to the City portion of landfill and 1 
that City and County operations would eventually be combined into a single landfill. Accordingly, as a 2 
condition of approval of the County’s 1991 Conditional Use Permit, the Board of Supervisors directed 3 
BFI to pursue an application with the City of Los Angeles to allow further landfilling within the City, 4 
which would allow for the required amount of landfill space without appreciably expanding the total 5 
footprint of separate operations in the City and County (County of Los Angeles 1991, SCAQMD 2011, 6 
2012a). The County EIR was challenged in court, and from 1991 through 1993, several addenda and 7 
additional analysis documents were prepared including those to document responses to additional 8 
comments received on the EIR. In 1993, the County recertified the EIR as supplemented by these 9 
documents (SCAQMD 2012a). Notably, the County’s EIR was the first of the documents described in this 10 
Addendum to identify the need to relocate the 66-kV Line segment that spans the landfill (County of Los 11 
Angeles 1989 [Draft EIR, pp. 16, 21, 59, 244]). However, because the precise alignment of the relocated 12 
66-kV Line segment was unknown, the County EIR did not specifically evaluate its impacts. 13 
 14 
1.2.2 Final Subsequent EIR for the Landfill Extension Project (City of Los 15 

Angeles) 16 
 17 
In 1991, BFI applied to the City of Los Angeles to extend the landfill within the City. Public scoping was 18 
completed in 1992, and after modifications to the project were made in 1995, the City circulated a Draft 19 
Subsequent EIR (hereinafter referred to as the City SEIR) in 1997. The City SEIR evaluated BFI’s 20 
proposal for construction and operation of a landfill area within the city limits and an area located on the 21 
adjacent, County side of the landfill that would be developed to facilitate operation of a connected and 22 
jointly operated County-City landfill (City of Los Angeles 1997). The Final City SEIR was circulated in 23 
1998 and later certified with the necessary City entitlements, to carry out the Landfill Extension Project in 24 
1999. A statement of overriding considerations was adopted for significant and unavoidable impacts on 25 
air quality (City of Los Angeles 1997, 1998, 1999b, SCAQMD 2012b). The certified City SEIR and City 26 
approval of the Landfill Extension Project were challenged in court, but the City SEIR and City approval 27 
were upheld, even after appeal. The City SEIR identified the need to remove the interior towers 28 
(Structures B through D; Figure 2) and replace the exterior towers (Structures A and E; Figure 2) for the 29 
66-kV Line segment, and evaluated the associated impacts to electricity service (City of Los Angeles 30 
1998 [Final SEIR, pp. 4-443 – 4-446]).  31 
 32 
The City SEIR did not describe or evaluate the precise alignment or associated construction and 33 
operations activities required for removing and replacing towers for the 66-kV Line segment, however, as 34 
those details had not been sufficiently developed to allow for detailed environmental review. 35 
 36 
1.2.3 Addendum to County EIR and City EIR for the Landfill Extension Project 37 

(County of Los Angeles) and Joint County and City Operation of Landfill 38 
 39 
In 2004, an addendum to County EIR and City SEIR was prepared to ensure consistency between County 40 
and City permits and conditions of approval (County of Los Angeles 2004). The County’s 2004 41 
addendum incorporated the mitigation measures concerning impacts to utilities, including impacts 42 
associated with removing and replacing the 66-kV Line segment structures (County 2004 addendum [pp. 43 
3-86, 3-91]). The County’s 2004 addendum concluded that revisions to the County’s Conditional Use 44 
Permit for the landfill proposed by the applicant, BFI, did not require revisions to the County EIR or City 45 
SEIR. Landfill operation within the City side of the landfill reopened in 2005. 46 



* Structures 1 through 4 and 4a will be installed and Structure A removed
as part of the approved Sunshine Gas Producers Renewable Energy Project (SGPREP).
Structures 5 through 16 will be installed and Structures B through E removed
as part of the Proposed Project.

** The existing 66-kV subtransmission alignment (Structures A through E) would
be replaced as part of the Aliso Canyon Project along the existing 66-kV line
alignment if construction for that project is approved and construction of the
Proposed Project is not approved.
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 1 
In 2006, the County released a Findings of Fact and Statement of Overriding Considerations and updated 2 
the landfill’s Mitigation Monitoring and Reporting Summary to establish the basis for adopting an 3 
updated Conditional Use Permit for landfill operations on the County side of the landfill and joint 4 
County-City operations (County of Los Angeles 2006a, 2006b). Overriding considerations were adopted 5 
for significant and unavoidable impacts on air quality and biota (biological resources). The updated 6 
County Conditional Use Permit was adopted in 2007 along with 83 conditions of approval and an 7 
Implementation and Monitoring Program document (County of Los Angeles 2007a, 2007b). Joint 8 
County-City operation of the landfill began in 2009 (Republic 2010). 9 
 10 
The supplemental 2004, 2006, and 2007 County documentation did not specifically evaluate the precise 11 
alignment or associated construction and operations activities required for the 66-kV Line segment’s 12 
relocation. 13 
 14 
1.2.4 Final Subsequent EIR for the Sunshine Gas Producers Renewable Energy 15 

Facility at the Landfill (SCAQMD) 16 
 17 
Both the County EIR and City SEIR contemplated that a system for generating energy from landfill gas 18 
would eventually be constructed at the landfill site and that the SCAQMD would be closely involved with 19 
permitting of the landfill-gas-to-energy facility. The specifications and location of the gas-to-energy 20 
facility, however, were not defined or evaluated in the County EIR, County addendum, City SEIR, or 21 
associated documents. In 2012, the SCAQMD prepared and certified a Final SEIR (hereinafter referred to 22 
as the SCAQMD SEIR) for the SGPREP (SCAQMD 2012a, 2012b). The SGPREP, as approved by the 23 
SCAQMD, is planned for construction within the northeast corner of the County side of the landfill.  24 
 25 
The SCAQMD SEIR fully analyzed a portion of the proposed 66-kV Line segment to be relocated 26 
(Structures 1 through 4 and 4a; Figure 2), because relocation of this portion of the segment would be 27 
required for operation of the SGPREP (SCAQMD 2011 [Draft SEIR, pp. 1-8, 2-1, 2-14, 2-18, 4-5, 4-13 – 28 
4-15, 4-28 – 4-33, 4-50 – 4-52]). In addition, the SCAQMD SEIR generally evaluated the impacts of 29 
Structures 5 through 16 as part of its analysis of alternatives and cumulative impacts (SCAQMD 2011 30 
[Draft SEIR, pp. 1-18 – 1-25, 5-1 – 5-28, 6-3 – 6-16]). The SCAQMD SEIR’s discussion and evaluation 31 
of the proposed 66-kV Line segment relocation is further discussed in Section 3.1 of this Addendum.  32 
 33 
An Advice Letter from SCE was approved by the CPUC in August 2012 for the construction of Structures 34 
1 through 4 and 4a and removal of Structure A, which will be replaced by Structure 1. The Advice Letter 35 
also approved construction of a new 105-foot by 75-foot SCE 66-kV switchyard for the SGPREP within 36 
the permitted grading limit of the landfill (CPUC 2012a). At the time of preparation of this Addendum, 37 
Phase I construction of the SGPREP and construction of the SCE switchyard and Structures 1 through 4 38 
and 4a had commenced. It is anticipated that the switchyard and structures will be operational by the end 39 
of 2013. Completion of the final construction phase for the SGPREP (Phase VI) is anticipated late 2014 40 
or early 2015 (SCAQMD 2012a, SCE 2012a, 2013a, UltraSystems 2013). 41 
 42 
1.3 Landfill Extension Project Mitigation Measures, Conditions of 43 

Approval, and Permit Requirements Overview 44 
 45 
The County EIR, City SEIR, and SCAQMD SEIR each required mitigations measures and conditions of 46 
approval for aspects of the Landfill Extension Project. More than a thousand mitigation, condition, and 47 
permit requirements were adopted and are now monitored by UltraSystems and other consultants to the 48 
agencies with jurisdiction over landfill construction and operations (Lindsay 2012).   49 
 50 
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The County’s adopted measures and conditions are documented in the Landfill Extension Project’s 1 
Findings of Fact and Statement of Overriding Consideration (County of Los Angeles 2006a); Mitigation 2 
Monitoring and Reporting Summary (County of Los Angeles 2006b); Conditional Use Permit (County of 3 
Los Angeles 2007a); and Implementation and Monitoring Program (County of Los Angeles 2007b). The 4 
City’s adopted measures and conditions are documented in the Landfill Extension Project’s Mitigation 5 
Monitoring and Reporting Program (City of Los Angeles 1999a); and General Plan Amendment and 6 
Zoning Change (City of Los Angeles 1999b). 7 
 8 
The SCAQMD’s adopted measures and conditions are documented in the Findings, Statement of 9 
Overriding Considerations, and Mitigation, Monitoring and Reporting Plan for the SGPREP (SCAQMD 10 
2012b). California Department of Fish and Wildlife (CDFW), United States Army Corps of Engineers 11 
(ACOE), Los Angeles Regional Water Quality Control Board (RWQCB), and other agency permit 12 
requirements are documented in their respective permits and reprinted, in part, in the Sunshine Canyon 13 
Landfill Local Enforcement Agency Mitigation Monitoring Database document (SCL-LEA 2013). A 14 
discussion of the applicability of the landfill’s existing mitigation, condition, and permit requirements to 15 
the construction and operation of the Proposed Project is provided in Section 3.2 of this Addendum. 16 
 17 
1.4 Shift in Lead Agency 18 
 19 
As the California agency responsible for the regulation of investor-owned electric utilities, including 20 
SCE, the CPUC is required to ensure that all new or upgraded electric power line facilities designed for 21 
immediate or eventual operation at any voltage between 50 kV and 200 kV are constructed in compliance 22 
with CPUC General Order No. 131-D, CPUC General Order No. 95, and other standards and 23 
requirements. The CPUC has determined that construction and operation of the Proposed Project is 24 
subject to CPUC jurisdiction. 25 
 26 
In compliance with General Order No. 131-D, the CPUC has prepared this Addendum to the Final 27 
County EIR for the Landfill Extension Project. The CPUC has assumed the role of Lead Agency for the 28 
Landfill Extension Project as it is the next public agency required to grant a discretionary approval for a 29 
component of the Landfill Extension Project after it was approved by the prior lead agencies (CEQA 30 
Guidelines Sections 15052 and 15096(e)(4)). 31 
 32 
1.5 Incorporation by Reference 33 
 34 
This Addendum incorporates by reference, pursuant to CEQA Guidelines Section 15150, the relevant 35 
discussions concerning the Proposed Project from the County’s EIR and addendum, City’s SEIR, and 36 
SCAQMD’s SEIR. The discussion concerning the Proposed Project’s impacts in Section 4 of this 37 
Addendum summarizes information from each of these prior environmental review documents and 38 
provides citations to the source documents. Additional information about the County and City mitigation, 39 
condition, and permit requirements that would be applicable to the Proposed Project is provided in 40 
Section 3.2 of this Addendum and in Attachment A. 41 
 42 
This Addendum also incorporates by reference the discussion of impacts on aesthetic resources, air 43 
quality, fire risk, biological resources, cultural resources, and transportation and traffic and from 44 
greenhouse gas emissions associated with construction of the 66-kV Line across the landfill and the 45 
traffic impact study prepared for the Aliso Canyon Gas Turbine Replacement Project, hereinafter referred 46 
to as the Aliso Canyon Project (CPUC 2012b, 2012c). As part of the Aliso Canyon Project, the 66-kV 47 
Newhall–Chatsworth section of the 66-kV Line that crosses the landfill would be replaced to ensure 48 
sufficient power can be provided to new electric-driven compressors proposed for installation at the Aliso 49 
Canyon Natural Gas Storage Field. The new 66-kV Newhall–Chatsworth section addressed in the Aliso 50 
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Canyon Project EIR would include the smaller 0.8-mile-long 66-kV Line segment to be relocated as 1 
described in this Addendum. 2 
 3 
Neither the alignment for the relocated 66-kV Line segment proposed in this Addendum nor any other 4 
specific alignment was defined as part of the Aliso Canyon Project EIR. Instead, it was assumed that, if 5 
the 66-kV Line segment was not relocated as part of a project separate from the Aliso Canyon Project, the 6 
66-kV Line segment would be replaced for the Aliso Canyon Project and follow the existing alignment 7 
across the landfill (CPUC 2012c). The Aliso Canyon Project EIR and associated documents are available 8 
online at http://www.cpuc.ca.gov/Environment/info/ene/aliso_canyon/aliso_canyon_home.html.  9 
 10 
2.0 Description of the Proposed 66-kV Line Segment 11 

Relocation 12 
 13 
2.1 Purpose 14 
 15 
As contemplated in the County’s EIR and the subsequent environmental review documents and approved 16 
conditions for the Landfill Extension Project, the 66-kV Line segment’s existing structures are located in 17 
areas permitted for landfilling that, if not relocated, would preclude landfill development in accordance 18 
with approved facility permits and create a weakness in the landfill’s liner system—a contiguous 19 
protective layer of low-permeability soil, flexible synthetic membrane, and leachate collection and control 20 
systems required by the RWQCB, on which waste is received and placed, to protect groundwater from 21 
contamination. The landfill liner is installed in an ongoing basis prior to the placement of waste in all 22 
areas permitted for waste disposal by Los Angeles County Conditional Use Permit 00-194-(5), City of 23 
Los Angeles Amended Zone Change Ordinance No. CPC 98-0184 (ZC/GPA)(MPR), and California 24 
Integrated Waste Management Board Solid Waste Facilities Permit 19-AA-2000 (CIWMB 2008). Thus, 25 
the purpose of the Proposed Project is to relocate the 66-kV Line segment to allow for development of the 26 
landfill in accordance with approved permits without compromising the effectiveness of the landfill’s 27 
liner system in preventing groundwater contamination. 28 
 29 
2.2 Location, Overview, and Schedule 30 
 31 
The landfill is located at 14747 San Fernando Road in Sylmar, California. Interstate 5 (I-5) runs along the 32 
eastern border of the landfill (Figure 1). The surrounding areas to the north and west are undeveloped. 33 
Residential neighborhoods are located approximately 1,500 feet south of the southernmost boundary of 34 
the landfill within the Sylmar and Granada Hills communities of the City of Los Angeles. SCE’s existing 35 
66-kV Line crosses near the center of the landfill along the border between unincorporated Los Angeles 36 
County and the City of Los Angeles.  37 
 38 
The Proposed Project would include Structures 5 through 16 (Figure 1). Existing 66-kV Structures B, C, 39 
D, and E (depicted in Figure 1) would be removed as part of the Proposed Project. Two of the four 66-kV 40 
structures to be removed (Structures D and E) are located within the City of Los Angeles, and one of the 41 
proposed 66-kV structures (Structure 16) would be installed at the site of Structure E within the City of 42 
Los Angeles. The other structures to be installed or removed are located within unincorporated Los 43 
Angeles County. It should also be noted that existing 66-kV Structure A would be removed and                44 
66-kV Structures 1 through 4 and 4a (Figure 2) would be installed as approved by an Advice Letter filed 45 
by SCE (CPUC 2012a); because the removal and installation of these structures has already been 46 

http://www.cpuc.ca.gov/Environment/info/ene/aliso_canyon/aliso_canyon_home.html
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approved after previous CEQA review for the SGPREP (SCAQMD 2012a), they are not part of the 1 
Proposed Project evaluated in this Addendum.2 2 
 3 
Construction activities (e.g., bulldozer, crane, and helicopter use) would be scheduled during daytime 4 
hours between 7:00 a.m. and 7:00 p.m. (Monday through Saturday) within the landfill’s permitted hours 5 
of operation. Construction activities that may occur during nighttime periods to avoid periods of high 6 
electrical use are evaluated in Section 4.5, “Noise,” of this Addendum. Nighttime construction would not 7 
include the use of helicopters. The applicant anticipates that construction of the proposed 66-kV 8 
subtransmission line relocation would take 4 to 6 months and that the relocated 66-kV Line segment 9 
would be operational by summer 2014 assuming that construction commences in January 2014 (SCE 10 
2012a). 11 
 12 
2.3 Structures, Equipment, Disturbance Areas, and Easements 13 
 14 
The existing 66-kV Line segment is approximately 0.8-miles long (Structures A through E). After 15 
relocation, the proposed 66-kV Line segment (Structures 5 through 16) would be approximately 1.2-miles 16 
long.3 The 12 structures to be installed would be tubular steel poles (TSPs) that are 75-feet to 100-feet tall 17 
(up to 100-feet above ground surface). The four structures to be removed are composed of wood poles, 18 
lightweight steel poles, or lattice steel and extend 50-feet to 84-feet above ground surface. The Proposed 19 
Project would not include the installation of telecommunications lines or equipment; however, overhead 20 
optical ground wire would be installed as part of the Aliso Canyon Project. Conductor size requirements 21 
(e.g., size 336 versus size 954 aluminum steel-reinforced conductor) and overhead optical ground wire 22 
required for the Aliso Canyon Project are further discussed in SCE’s response to comments from the 23 
CPUC’s Division of Ratepayer Advocates (SCE 2012b). Refer to Section 1.5 of this Addendum for a 24 
description of the Aliso Canyon Project. 25 
  26 
Construction activities for the Proposed Project would occur entirely within the permitted grading limit of 27 
the landfill with the following exception. Offsite equipment and materials staging would occur at one of 28 
the following, existing SCE facilities and at Whiteman Airport (helicopter staging, see also Attachment 29 
B): 30 
 31 

• Northern Trans/Sub Regional Office / Pardee Substation in Santa Clarita, California; or 32 
• Valencia Service Center in Valencia, California. 33 

 34 
A small, Hughes 500 E helicopter or similar would be used for wire stringing—the installation of 35 
conductor on the proposed structures. Helicopter landings would only occur within the permitted grading 36 
limit of the landfill, at one of the landfill’s existing helicopter pads, or at Whiteman Airport, which is 37 
located approximately 7.5 miles southeast of the landfill in the Pacoima district of the City of Los 38 
Angeles. The same operations and maintenance activities, including emergency repair (if necessary), 39 
would be required for the relocated 66-kV Line segment as for the entire 66-kV subtransmission line. 40 
 41 
For construction and operation of the Proposed Project, SCE would use existing access roads constructed 42 
by Republic for landfill operations. All access roads that may be constructed specifically for the existing 43 
66-kV structures (B through E) and proposed 66-kV structures (5 through 16) as part of the Proposed 44 
Project would only be located within the permitted grading limit of the landfill.  45 
                                                      
2  Structure A is expected to be removed after the Proposed Project evaluated by this Addendum is constructed 

because Structures 1 through 4 and 4a and the proposed Structures 5 through 16 must all be operational prior to 
connecting the new structures to the existing 66-kV Line. 

3  With Structures 1 through 4 and 4a included, which will be installed as part of the approved SGPREP (described 
in Section 3.1 of this Addendum), the relocated line segment would be approximately 1.6-miles long. 
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 1 
Temporary disturbance areas, including disturbance for the removal of existing structures, would require 2 
up to 150 feet on each side of the existing and proposed 66-kV Line segment centerlines. Equipment and 3 
materials staging areas within the permitted grading limit of the landfill are shown on Figure 1. The 4 
entirety of each of these staging areas is currently graded and disturbed due to landfill operations (E & E 5 
2013).  6 
 7 
2.3.1 Subtransmission Line Easement  8 
 9 
SCE’s current 66-kV Line segment easement allows for construction and operation within a 50-foot-wide 10 
strip of land along the 66-kV alignment across the landfill. SCE would obtain a new easement from 11 
Republic for a 50-foot-wide strip of land along the alignment of the proposed 66-kV Line segment. The 12 
new 66-kV Line segment easement to be granted to SCE by Republic prior to start of construction would 13 
describe the strip of land accessible to SCE and define operations parameters (e.g., right to control brush) 14 
that would allow SCE to maintain the utility infrastructure installed within the easement. 15 
 16 
2.4 Required Approvals and Permitting 17 
 18 
2.4.1 California Public Utilities Commission 19 
 20 
SCE has applied to the CPUC for a Permit to Construct the Proposed Project as described in Section 1.1 21 
of this Addendum. The CPUC’s Administrative Law Judge will review this Addendum, which was 22 
prepared to evaluate SCE’s Permit to Construct application pursuant to CEQA, and include the 23 
Addendum in a Draft Proposed Decision for consideration by the CPUC commissioners prior to the 24 
CPUC’s vote on the Permit to Construct application and adoption of the Addendum. Draft Proposed 25 
Decisions are typically released for a 30-day public comment period, subsequent to which a revised 26 
Proposed Decision is prepared and submitted to the commissioners for vote and certification. 27 
 28 
2.4.2 Other Permitting 29 
 30 
Construction activities for the Proposed Project would be covered under Republic’s Industrial General 31 
Permit when Republic updates the Storm Water Pollution Prevention Plan (SWPPP) and site map for the 32 
landfill to account for the 66-kV structures that would be removed and installed. In doing so, Republic 33 
would also assume responsibility pursuant to the landfill’s Industrial General Permit for compliance with 34 
the permit during construction of the proposed subtransmission line relocation. In lieu of coverage under 35 
Republic’s Industrial General Permit, SCE may apply separately for a construction stormwater permit 36 
pursuant to the National Pollutant Discharge Elimination System permitting process (Yang 2012).  37 
 38 
Regardless of how permit coverage is obtained, the permit applicant would create an Erosion and 39 
Sediment Control Plan and employ best management practices (BMPs) to address stormwater runoff 40 
including water quality control measures (boundary protection), spill reporting, and concrete waste 41 
management, as applicable to the proposed subtransmission line relocation. The Industrial General Permit 42 
requirements would ensure that a site-specific SWPPP and monitoring plan are implemented that also 43 
apply to the proposed subtransmission line relocation. In the SWPPP, sources of pollutants are identified 44 
and BMPs (e.g., the use of fiber rolls, silt fencing constructed of synthetic filter fabric, and vegetated 45 
buffers to trap sediment and remove pollutants from runoff) to manage the sources are defined to reduce 46 
storm water pollution. 47 
 48 
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SCE also anticipates that a California Department of Transportation permit would be required for the 1 
transport for oversized loads (e.g., for 66-kV structure delivery). Additionally, all activities of the 2 
Proposed Project would need to comply with the conditions of permits issued for the landfill by CDFW, 3 
SCAQMD, USACE, and RWQCB permits to the extent applicable (see Section 3.2 and Attachment A). 4 
 5 
3.0 Prior Description of the 66-kV Line Segment Relocation 6 

and Changes to the Landfill Extension Project 7 
 8 
This section identifies which aspects of the Proposed Project were already reviewed pursuant to CEQA 9 
either in the County EIR or in the subsequent CEQA documents prepared for the Landfill Extension 10 
Project including the SCAQMD SEIR for the SGPREP. It then discusses applicability of the extensive list 11 
of mitigation, condition, and permit requirements for construction and operation of the landfill to 12 
construction and operation of the Proposed Project. It concludes with an overview of the changes to the 13 
Landfill Extension Project required to make the Final County EIR adequate for the Proposed Project. 14 
 15 
3.1 Prior Description and Evaluation of the 66-kV Subtransmission Line 16 

Segment Relocation 17 
 18 
As noted in Section 1.2, above, relocation of SCE’s 66-kV Line segment was originally contemplated in 19 
the County EIR. It was also contemplated in the City SEIR and SCAQMD SEIR. The County EIR stated 20 
that although the relocation alignment was not identified, the relocated line was expected to remain on the 21 
landfill property and was not expected to create a significant impact (County of Los Angeles 1989). The 22 
County EIR anticipated that if new access roads would be required to service the relocated line, potential 23 
effects on native vegetation could occur depending on the ultimate location of the relocated line and 24 
access roads. SCE, however, proposes only to disturb areas within the existing permitted grading limit of 25 
the landfill during construction and operation of the relocated 66-kV subtransmission line (SCE 2012a). 26 
 27 
The County EIR and City SEIR assumed that the relocated SCE 66-kV subtransmission line could 28 
traverse the center of the landfill. The County EIR stated that the subtransmission line end points on 29 
either side of the landfill would be maintained (County of Los Angeles 1989). Although initial discussion 30 
between SCE and BFI indicated that spanning the landfill with the installation of two larger 66-kV 31 
structures may be feasible (City of Los Angeles 1997), it was later determined by SCE that the conductor 32 
clearance requirements of CPUC General Order 95, Rules For Overhead Electric Line Construction, may 33 
not be met, and that larger 66-kV structures may need to be installed outside the permitted grading limit 34 
of the landfill. BFI/Republic noted that it would not be feasible to install structures within the landfill 35 
liner without reducing the effectiveness of the liner. Therefore, while SCE proposes to maintain the 36 
existing end points of the subtransmission line, it does not propose to span the width of the landfill (SCE 37 
2012a). The CPUC contacted the County of Los Angeles and City of Los Angeles planning departments 38 
to verify these findings from research of the available 1989 through 2013 Landfill Extension Project 39 
documentation (CPUC 2012d, 2013b). 40 
 41 
The SCAQMD SEIR presented and evaluated the design of several poles that would be required to 42 
connect the 66-kV Line segment to be relocated to the larger 66-kV Line (Structures 1 through 4 and 4a; 43 
Figure 2). These structures would be required for operation of the SGPREP. The SCAQMD SEIR, 44 
however, evaluated Structures 5 through 16 as part of its analysis of cumulative impacts and of 45 
alternatives. Construction of the entire 66-kV relocation as part of the SGPREP (Structures 1 through 16) 46 
was evaluated as Alternative 4 within the SGPREP SEIR. Significant impacts that would occur during 47 
SGPREP operation were determined to be the same under SGPREP Alternative 4 and the proposed 48 
SGPREP, but SGPREP Alternative 4 would reduce construction air quality and greenhouse gas (GHG) 49 
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impacts because Structures 1 through 16 would not be constructed as part of the SGPREP. The following 1 
features of the Proposed Project were evaluated in the SCAQMD SEIR: 2 
 3 

• The complete length and location of the proposed 66-kV Line segment after relocation (including 4 
Structures 1 through 16); 5 

• Helicopter use for wire stringing; and 6 
• Other vehicle and equipment required for 66-kV Line segment construction (SCAQMD 2012a). 7 

 8 
The SCAQMD SEIR analyzed the 66-kV Line segment relocation’s contributions to cumulative impacts 9 
on air quality, from GHG emissions, and from noise. The SCAQMD SEIR determined that the SGPREP, 10 
along with the Proposed Project and other projects within the evaluated cumulative scenario would result 11 
in significant and unavoidable cumulative impacts on air quality and from GHG emissions. A Statement 12 
of Overriding Considerations was included as an attachment to the certified Final SCAQMD SEIR 13 
(SCAQMD 2012b). The CPUC contacted SCAQMD staff to verify these findings from research of the 14 
2012 SCAQMD SEIR and associated documents (CPUC 2012e). 15 
 16 
3.2 Imposition of Applicable Landfill Extension Project Mitigation 17 

Measures, Conditions of Approval, and Permit Requirements 18 
 19 
All activities that occur at the landfill, including those for the Proposed Project, will comply with all 20 
applicable approved (1) County and City mitigation, condition, and permit requirements as listed in the 21 
County’s 2006a, 2006b, 2007a, and 2007b documents and City’s 1999a and 1999b documents; and (2) 22 
mitigation, condition, and permit requirements imposed by other agencies with jurisdiction over landfill 23 
activities (e.g., CDFW, SCAQMD, USACE, and RWQCB). 24 
 25 
For the purposes of this Addendum, a list of those approved mitigation, condition, and permit 26 
requirements identified by the CPUC as most applicable to the Proposed Project is provided in 27 
Attachment A. Attachment A also lists examples of mitigation, condition, and permit requirements that 28 
clearly only apply to the main Landfill Extension Project, and would not apply to the Proposed Project. 29 
Because the CPUC has not identified a need for any new or modified mitigation measures or conditions, 30 
no program for monitoring or reporting has been created or modified (CEQA Guidelines Section 15097).  31 
 32 
3.3 Changes to the Landfill Extension Project Not Reviewed in the 33 

Prior CEQA Documents 34 
 35 
Until the 2012 SCAQMD SEIR, neither the alignment of the proposed 66-kV Line segment nor 36 
construction and operation activities for the Proposed Project had been defined or evaluated in detail. 37 
Previous CEQA documents for the Landfill Extension Project stated only that relocation of the 66-kV 38 
Line segment would be required (City of Los Angeles 1997, County of Los Angeles 1989). The 39 
description of Proposed Project components and associated construction and operation activities in the 40 
SCAQMD SEIR was substantially similar to the description of these components and activities presented 41 
by SCE in its 2012 application to the CPUC (SCE 2012a). Given that construction and operation of 42 
Structures 1 through 4 and 4a was already analyzed pursuant to CEQA for the SGPREP and approved by 43 
the CPUC (SCAQMD 2012a, CPUC 2012a), Section 4 of this Addendum only addresses construction and 44 
operation of proposed Structures 5 through 16. 45 
 46 
Additional information about the 66-kV relocation relevant to transportation and traffic; aesthetics; and 47 
noise was provided to the CPUC in 2012, and a cultural resources survey for the Proposed Project was 48 
completed in 2013. This information is evaluated in the following section. Additional analysis regarding 49 
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biological resources, air quality, and GHGs is also provided because of new information provided to the 1 
CPUC and significant and unavoidable impacts were identified with regard to these resource areas in the 2 
County EIR, City SEIR, or SCAQMD SEIR that required overriding considerations. This Addendum 3 
concludes that the Proposed Project’s contribution to these significant and unavoidable impacts of the 4 
much larger Landfill Extension Project would not be substantively different and would be negligible. 5 
 6 
4.0 Evaluation of Proposed Changes to the Landfill 7 

Extension Project  8 
 9 
4.1 Biological Resources 10 
 11 
4.1.1 Setting 12 
 13 
Vegetation and wildlife species that currently occur or may occur at the landfill within or near the 14 
proposed structure locations (Figure 1) are substantially similar to those identified in the County EIR, 15 
County’s 2004 addendum, City SEIR, and SCAQMD SEIR (City of Los Angeles 1997, County of Los 16 
Angeles 1989, L&L Environmental 1997, SCAQMD 2012a, SCE 2012a, UltraSystems 1986). This 17 
determination was made by comparing the results of the 2009 and 2012 surveys submitted as part of 18 
SCE’s application for the Proposed Project to the CPUC to update the baseline information for biological 19 
resources at the landfill. The surveys covered an area that extends 250 feet from centerline along the 20 
proposed 66-kV alignment (SCE 2012a). In addition to reviewing the updated species tables and figures 21 
provided by SCE, GIS data from the 2009 and 2012 vegetation surveys were overlaid on mapped survey 22 
data from 1986. Historical and current aerial imagery was used to verify mapped survey data as vegetated 23 
areas and disturbed areas could easily be identified on images from 1994 (prior to disturbance on the 24 
County side of the landfill) through 2012 (after disturbance on the County side of the landfill). 25 
 26 
Among the vegetation and wildlife present or that may occur at the landfill as specified in 1986, 1997, 27 
and 2012 are: coastal California gnatcatcher (federal threatened/species of special concern in California 28 
[SSC]), golden eagle (fully protected under the California Fish and Game Code), least Bell’s vireo 29 
(federal endangered/state endangered), San Diego horned lizard (SSC), western burrowing owl (SSC), 30 
coast live oak woodland, riparian habitat, and Venturan coastal sage scrub (UltraSystems 1986, County of 31 
Los Angeles 2006a, SCE 2012a). A Statement of Overriding Considerations was adopted by the County 32 
for impacts on coast live oak woodlands, riparian resources, Venturan coastal sage scrub, native 33 
vegetation, and wildlife for which this vegetation provides habitat, e.g., coastal California gnatcatcher 34 
(County of Los Angeles 2006a). A Statement Overriding Considerations was not adopted by the City or 35 
SCAQMD for impacts on biological resources as part of the Landfill Extension Project (City of Los 36 
Angeles 1997, 1999b, SCAQMD 2012b). The SCAQMD determined that the SGPREP would not have 37 
any significant impacts on biological resources (SCAQMD 2012a [Final SEIR, p. 1-6]). 38 
 39 
Baseline information about biological resources along the existing 66-kV Line segment that crosses the 40 
landfill was updated by biological surveys conducted from 2009 through 2011 for the Aliso Canyon 41 
Project EIR (CPUC 2012c), which is incorporated by reference to this Addendum (Section 1.5). The 42 
Aliso Canyon Project would require reconductoring of the 66-kV Newhall–Chatsworth section of the 66-43 
kV Line that crosses the landfill (Structures A through E). The results of these surveys indicate that the 44 
area to be disturbed during the removal of Structures B through D is already free of vegetation. The area 45 
to be disturbed during the removal of Structure E on the City side of the landfill, however, would result in 46 
the disturbance of up to 0.5 acres of land sparsely populated with Venturan coastal sage scrub (CPUC 47 
2012c). 48 
 49 
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4.1.2 Impacts and Mitigation  1 
 2 
The County’s EIR for the Landfill Extension Project analyzed impacts on biological resources from 3 
construction and operations activities within the County side of the landfill, and it was determined that the 4 
Landfill Extension Project would cause significant impacts on a number of species and their habitat. The 5 
County’s Statement of Overriding Considerations determined that although mitigation measures and 6 
conditions of approval would avoid or reduce impacts on biological resources, some impacts would 7 
remain significant. Nonetheless, landfilling was permitted and continues to be permitted within the 8 
County side of the landfill (CIWMB 2008) and an area permitted for grading was identified (Figure 1, 9 
Permitted Grading Limit).  10 
 11 
The City’s SEIR found that impacts on biological resources on the City side of the landfill could be 12 
avoided or reduced to less than significant levels with the implementation of mitigation (City of Los 13 
Angeles 1997, 1999b), and landfilling was permitted and continues to be permitted within the City side of 14 
the landfill (CIWMB 2008). An area permitted for grading was identified (Figure 1, Permitted Grading 15 
Limit). The Initial Study for the SCAQMD SEIR determined that there would be no impact on biological 16 
resources at the landfill because the: (1) permitted grading limit at the landfill (Figure 1) would not be 17 
increased by the SGPREP; and (2) SGPREP would be subject to mitigation, condition, and permit 18 
requirements already being monitored for activities at the landfill including activities associated with the 19 
installation of new infrastructure (see Attachment A to this Addendum).  20 
 21 
Although the removal of Structure E would result in the disturbance of up to 0.5 acres of Venturan coastal 22 
sage scrub (CPUC 2012c), this impact would be reduced to less than significant levels by implementation 23 
of the Venturan Coastal Sage Scrub Mitigation Plan and Revegetation Plan requirements and associated 24 
mitigation measures for impacts on coastal California gnatcatcher, San Diego horned lizard, and other 25 
species for which Venturan coastal sage scrub provides habitat, see Attachment A (City of Los Angeles 26 
1997, SCAQMD 2012a). Therefore, given the comprehensive list of mitigation, condition, and permit 27 
requirements that apply to landfill construction and operation activities, including the installation of new 28 
infrastructure such as the activities of the Proposed Project (see Attachment A), the Proposed Project 29 
would not result in one or more significant effects on biological resources not discussed in the prior 30 
CEQA documents for the Landfill Extension Project (see Section 1.2 of this Addendum), result in 31 
substantially more severe effects, or allow for the implementation of mitigation previously found to be 32 
infeasible that would now be feasible. 33 
 34 
4.2 Transportation and Traffic 35 
 36 
4.2.1 Setting 37 
 38 
The County and City CEQA documents evaluated impacts on a number of regional and local roadways 39 
that would occur due to construction and operation of the Landfill Extension Project. The County’s 2004 40 
addendum updated the traffic studies completed in 1995 and 1988 based on the results of a supplemental 41 
traffic study prepared in 2002. Among the roadways included in the 2002 traffic study documented in the 42 
2004 addendum were San Fernando Road and I-5 northbound and southbound ramps. The evaluation 43 
documented in the County’s 2004 addendum did not identify new information or changes requiring 44 
substantial modifications to the prior CEQA documents (County of Los Angeles 2004). 45 
 46 
Baseline information about transportation and traffic conditions in the Landfill Extension Project area was 47 
recently updated in the traffic impact study prepared for the Aliso Canyon Project EIR (see Section 1.5). 48 
Among the roadways included in the evaluation were the Old Road/San Fernando Road along which the 49 
landfill entrance is located and I-5 northbound and southbound ramps at Calgrove Boulevard that would 50 
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be used to access the landfill from existing SCE facilities located north of the landfill (CPUC 2012b, 1 
2012c). SCE vehicles would travel between the landfill and existing SCE facilities that would be used as 2 
staging areas to construct or operate the Proposed Project as described in Section 2.3 of this Addendum. 3 
 4 
The results of the Aliso Canyon Project traffic impact study indicated that intersections would continue to 5 
operate at an acceptable Level of Service during project construction and operation and that for 6 
intersections currently being monitored because of high traffic volumes, Aliso Canyon Project truck trips 7 
would remain below significance thresholds established by the County of Los Angeles Congestion 8 
Management Plan (Metro 2010). Neither the existing nor the proposed 66-kV Line segment alignments 9 
would be located within 2 miles of a public or private airport. The nearest airport is Whiteman Airport, a 10 
public-use airport located approximately 7.5 miles southeast of the nearest existing and proposed 66-kV 11 
structure locations at the landfill. 12 
 13 
4.2.2 Impacts and Mitigation  14 
 15 
SCE has committed to delivering materials by truck during off-peak traffic hours that fall within the 16 
landfill’s permitted hours of operation (see Attachment B). This would ensure that the truck trips 17 
described in the PEA (approximately 30 trips one-way per day) remain well under significance thresholds 18 
established by the County of Los Angeles Congestion Management Plan (Metro 2010, SCE 2012a). Road 19 
closure is not anticipated for construction of the Proposed Project (SCE 2012a). In addition, SCE has 20 
committed to landing helicopters only within the permitted grading limit of the landfill, at one of the 21 
landfill’s existing helicopter pads, or at Whiteman Airport (Attachment B). A small, Hughes 500 E 22 
helicopter or similar would be used temporarily during construction for wire stringing and would travel 23 
only 7.5 miles (each way) between Whiteman Airport and the landfill. Therefore, it is not anticipated that 24 
a change in air traffic patterns that results in substantial safety risk would occur from construction or 25 
operation of the Proposed Project. 26 
 27 
Given the comprehensive list of mitigation, condition, and permit requirements that apply to landfill 28 
construction and operation activities, such as the activities of the Proposed Project (see Attachment A) 29 
and the results of prior CEQA review of traffic impacts for the Aliso Canyon Project (see Section 1.5), the 30 
Proposed Project would not result in one or more significant effects on transportation and traffic not 31 
discussed in the prior CEQA documents for the Landfill Extension Project. Construction and operation of 32 
the Proposed Project would also not result in substantially more severe effects or allow for the 33 
implementation of mitigation previously found to be infeasible. 34 
 35 
4.3 Aesthetics 36 
 37 
4.3.1 Setting 38 
 39 
The County and City CEQA documents evaluated aesthetic resources associated with the landfill site and 40 
impacts that would occur from construction and operation of the Landfill Extension Project. This 41 
information was updated in the County’s 2004 addendum, which stated that excavation, grading, and 42 
landfilling had already altered the landfill site’s topography and that the existing visual quality of the site 43 
did not contain exceptional aesthetic characteristics that would warrant preservation. The evaluation 44 
documented in the County’s 2004 addendum did not identify new information or changes requiring 45 
substantial modifications to the prior CEQA documents (County of Los Angeles 2004). 46 
 47 
Baseline information about aesthetic resources in the Landfill Extension Project area was updated in the 48 
Aesthetic Resources section of the Aliso Canyon Project EIR (CPUC 2012c), which is incorporated by 49 
reference to this Addendum (Section 1.5). As described in the Aliso Canyon Project EIR, sections of I-5 50 
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and I-210 in proximity to the landfill are Eligible State Scenic Highways. According to the City SEIR, on 1 
clear days, the interior of Sunshine Canyon is visible from areas southeast of the site. For motorists 2 
traveling northbound on 1-5, the interior of the canyon is visible after passing under the Balboa 3 
Boulevard overpass. The interior of the canyon is only visible for a short duration (i.e., 20 to 30 seconds). 4 
For motorists traveling westbound on the 1-210 Freeway, the site is visible from a distance of about 6,000 5 
feet (i.e., greater than 1 mile). From this distance, motorists would be able to view landfilling operations 6 
(only when operations occur near the mouth of the canyon) for approximately 20 seconds, after which 7 
time the site would not visible (City of Los Angeles 1997). 8 
 9 
4.3.2 Impacts and Mitigation  10 
 11 
Some of the proposed 66-kV structures would be up to 16-feet taller (up to 100 feet above ground 12 
surface) than the tallest structure to be replaced (84 feet above ground surface). The average height of the 13 
proposed structures would be 88 feet above ground surface. No lighting would be installed, and the 14 
proposed TSPs would have a de-glared hot-dipped galvanized finish. All conductor wire would be non-15 
specular. SCE does not anticipate that the new structures would be visible from I-5 or I-210, although the 16 
tops of cranes used during construction may be temporarily visible from communities located east of I-5 17 
(SCE 2012a). Even if the tops of some of the proposed TSPs may be visible for a very short duration by 18 
motorists travelling on I-5 or I-210, the landfill is a highly disturbed area with existing 66-kV structures at 19 
the site. The Initial Study for the SCAQMD SEIR determined that the SGPREP would not be visible from 20 
highways in proximity to the landfill, and it was determined that no impact would occur on aesthetic 21 
resources. The City SEIR determined that the Landfill Extension Project would not produce any 22 
significant visual impacts (City of Los Angeles 1997, SCAQMD 2012a). 23 
 24 
Impacts on aesthetic resources identified by the County EIR included those from the spread of litter, and 25 
alteration to topographic features from excavation activities. Mitigation and conditions requiring 26 
revegetation, litter control, and other measures, however, are already in place and would be applicable to 27 
the installation of new infrastructure at the landfill, e.g., Structures 5 through 16 for the Proposed Project 28 
(see Attachment A). In addition, SCE would remove all construction materials and debris from the 29 
construction sites; would recycle them or properly dispose of them in accordance with all laws, 30 
ordinances, and regulations; and would conduct a final inspection to ensure that cleanup activities are 31 
successfully completed (see Attachment B). Therefore, the Proposed Project would not result in one or 32 
more significant effects on aesthetic resources not discussed in the prior CEQA documents for the 33 
Landfill Extension Project, result in substantially more severe effects, or allow for the implementation of 34 
mitigation previously found to be infeasible. 35 
 36 
4.4  Air Quality and Greenhouse Gases 37 
 38 
4.4.1 Setting 39 
 40 
Baseline information about air quality and GHG emissions within the Landfill Extension Project area was 41 
updated in the 2012 SCAQMD SEIR. The air basin within which the landfill resides is in nonattainment 42 
according to federal and state standards established for levels of particulate matter (dust particles) and 43 
ozone (CARB 2012a, 2012b, 2012c, SCAQMD 2012a, USEPA 2012). It was also in nonattainment for 44 
these pollutants in 2006 when the County completed its Findings of Fact and Statement of Overriding 45 
Conditions for the Landfill Extension Project and continues to be in nonattainment (County of Los 46 
Angeles 2006a). As of 2012, the region was in attainment/unclassifiable for nitrogen dioxide (NO2) and 47 
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other criteria pollutants4 according to federal standards (77 Federal Register 9544) but not in attainment 1 
according to California standards for nitrogen oxides (NOx; CARB 2012d). In California, NOx is the 2 
standard for measurement instead of NO2. 3 
 4 
Air quality and GHG impacts from the construction of Structures 1 through 4 and 4a (to be constructed as 5 
part of the SGPREP; see Section 3.1 of this Addendum) and proposed Structures 5 through 16 (in the 6 
cumulative analysis completed for SGPREP), as well as operation of the 66-kV line to be located on these 7 
structures were evaluated in the SCAQMD SEIR. A Statement Overriding Considerations and associated 8 
mitigation measures and conditions were adopted by the County, City, and SCAQMD for the Landfill 9 
Extension Project’s and SGPREP’s impacts on air quality and from GHG emissions (City of Los Angeles 10 
1999b, County of Los Angeles 2006a, SCAQMD 2012b). 11 
 12 
Baseline information about air quality and greenhouse gases in the Landfill Extension Project area was 13 
also updated for the Aliso Canyon Project Draft EIR (see Section 1.5). The Aliso Canyon Project would 14 
require reconductoring of the 66-kV Newhall–Chatsworth section of the 66-kV Line that crosses the 15 
landfill (Structures A through E). Mitigation for NOx emissions from the construction of SCE’s 16 
subtransmission line components of the Aliso Canyon Project was included in the Aliso Canyon Project 17 
EIR (CPUC 2012c). 18 
 19 
4.4.2 Impacts and Mitigation  20 
 21 
Construction of the SGPREP commenced in October 2012 with initial site grading and is anticipated to 22 
take approximately 2 years to complete. Construction of the switchyard and subtransmission line segment 23 
for the SGPREP is anticipated to be completed by the end of 2013 (CPUC 2012a, Republic 2012, 24 
SCAQMD 2012b, SCE 2013a). The SCAQMD SEIR determined that operation of the SGPREP would 25 
result in significant impacts on air quality due to criteria pollutant and GHG emissions. SCAQMD 26 
determined, however, that emissions associated with SGPREP construction activities would only generate 27 
NOx in excess of SCAQMD regional thresholds, resulting in a significant impact. Data from the 28 
SCAQMD SEIR indicated that impacts from construction and operation of the 66-kV structures alone, 29 
however, would not exceed SCAQMD thresholds for any of the evaluated air pollutants.  30 
 31 
Construction of the 66-kV structures would include excavation, grading, structure foundation installation, 32 
structure erection, conductor installation, material delivery, and site restoration, which would generate 33 
fugitive dust and emissions of criteria pollutants and greenhouse gases. This analysis focuses on 34 
construction NOx emission because operation of the Proposed Project would not result in emissions of 35 
criteria pollutants or GHGs in excess of SCAQMD thresholds, and only NOx emissions from the 36 
construction of all SGPREP components, including the gas-to-energy facilities, SCE switchyard, and SCE 37 
subtransmission line segment, would result in NOx emissions in excess of SCAQMD regional thresholds 38 
(SCAQMD 2012a). It also discusses GHG emissions because the SCAQMD SEIR found that the 39 
SGPREP, as a whole, would contribute significantly to cumulative impacts from GHG emissions. 40 
 41 
Under a worst-case scenario, with water, bucket, light, 5-ton, and 30-ton trucks; cranes; and backhoes 42 
operating continuously for 10 hours and 60-foot flatbed trucks and forklifts delivering materials, SCE 43 
subtransmission line construction activities could emit up to 64 pounds of NOx per day.5 Although the 44 

                                                      
4  Criteria pollutants include those for which the United States Environmental Protection Agency has set National 

Ambient Air Quality Standards. The seven principle pollutants include carbon monoxide, lead, nitrogen dioxide, 
ozone, particulate matter less than or equal to ten microns in diameter, particulate matter less than or equal to 2.5 
microns in diameter; and sulfur dioxide. 

5  By comparison, in 2008, 758 tons of NOx per day were emitted in the air basin with 87 percent of such emission 
from mobile sources (SCAQMD 2012c, County of Los Angeles 2006a). 
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SCAQMD threshold of 100 pounds of NOx per day would not be exceeded under worst-case conditions, 1 
because construction of the subtransmission line, switchyard, and gas-to-energy facilities may overlap, 2 
the SCAQMD required that offsets be purchased in an amount equivalent to all SGPREP construction 3 
NOx emissions (SCAQMD 2012a [Final SEIR pp. 4-14 – 4-17, Tables 4-6, 4-8], 2012b [Final SEIR 4 
Attachment 1 pp. 25–27, Table 3]). Additionally, SCE would purchase credits to offset NOx emissions 5 
for the relocation of Structures A through E because they would be part of the larger, 66-kV Line that 6 
would be reconductored as part of the as part of the Aliso Canyon Project should the Aliso Canyon 7 
Project be approved for construction (CPUC 2012c).  8 
 9 
GHG emissions from SGPREP landfill gas combustion would be responsible for approximately 99.9 10 
percent of the GHG emissions evaluated for the SGPREP. Emissions from the Proposed Project’s 11 
construction activities, which were amortized for a period of 30 years, would result in approximately 0.1 12 
percent of the SGPREP GHG emissions. Although the construction of SCE’s SGPREP components 13 
would result in a very small share (conservatively estimated at 13 metric tons of carbon dioxide 14 
equivalents per year) of the SGPREP emissions and the threshold (10,000 metric tons per year) would not 15 
be exceeded, mitigation included in the SCAQMD required that offsets be purchased in an amount 16 
equivalent to all construction GHG emissions from the SGPREP (SCAQMD 2012a [Final SEIR pp. 5-34 17 
– 5-38, Table 5-7], 2012b [Final SEIR Attachment 1 pp. 28–29, Table 3]).  18 
 19 
As part of the Aliso Canyon Project, SCE would purchase credits to offset NOx emissions for the 20 
construction of Structures B through E. As part of SGPREP, SCAQMD required that offsets be purchased 21 
equivalent to all NOx and GHG emissions. For the construction of Structures 5 through 16, SCE would 22 
use engines that meet California Tier 3 off-road compression-ignition (diesel) engine certification 23 
standards (Title 13, California Code of Regulations, Section 2423) for construction of the Proposed 24 
Project. If not available, SCE would use engines that meet California Tier 2 off-road compression-ignition 25 
certification standards (see Attachment B). Offsets for the construction or operation of Structures 5 26 
through 16 would not be required because even with the most conservative estimates of NOx and GHG 27 
emissions, the thresholds would not be exceeded during construction or operation of Structures 5 through 28 
16. 29 
 30 
Therefore, given the comprehensive list of mitigation, condition, and permit requirements for landfill 31 
construction and operation activities including the installation of Structures 5 through 16 (see Attachment 32 
A), the Proposed Project would not result in one or more significant effects on air quality or from GHG 33 
emissions not discussed in the prior CEQA documents for the Landfill Extension Project, result in 34 
substantially more severe effects, or allow for the implementation of mitigation previously found to be 35 
infeasible that would now be feasible. 36 
 37 
4.5 Noise 38 
 39 
4.5.1 Setting 40 
 41 
Baseline information about noise at the Landfill Extension Project site was updated in the 2012 42 
SCAQMD SEIR. Existing noise sources include vehicles on I-5 to the east and residential roadways to the 43 
south, garbage trucks entering and leaving the landfill, landfill equipment use onsite (e.g., bulldozers), 44 
and intermittent aircraft flyovers. For the SCAQMD SEIR, ambient noise conditions were recorded by 45 
unmanned noise monitors placed throughout the landfill in 2009. The nearest sensitive receptors, which 46 
are residences and areas zoned for residential uses, are located within the City of Los Angeles 47 
approximately 3,800 feet southeast of the nearest 66-kV structure to be relocated. Daytime ambient noise 48 
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levels recorded were between 52.8 and 59.2 dBA6 at the closest sensitive receptors (Google Earth 2013, 1 
SCE 2012a, SCAQMD 2012a). Baseline information within the County side of the landfill was 2 
subsequently updated by a noise monitoring study completed for SCE in February 2013. The noise levels 3 
recorded, which were averaged over 1-hour periods, ranged from 44.0 to 71.1 dBA (7:00 a.m. to 10:00 4 
p.m.) and 41.9 to 59.2 dBA (10:00 p.m. to 7:00 a.m.) (SCE 2013b). 5 
 6 
Within City of Los Angeles, construction equipment is not allowed to produce noise levels during the day 7 
(7:00 a.m. to 10:00 p.m.) in excess of 75 dBA as perceived at 50 feet if in use within 500 feet of a 8 
residential zone (City of Los Angeles Municipal Code Section 112.05). Construction is exempt from 9 
requirements that no work occur between the hours of 9:00 p.m. and 7:00 a.m. (Monday through Friday) 10 
in districts zoned for manufacturing or industrial uses. The landfill is zoned for heavy industrial uses 11 
within the City of Los Angeles. Regardless of the exemption, construction work within 500 feet of 12 
residences is not allowed to occur between 6:00 p.m. and 8:00 a.m. on Saturdays or national holidays or 13 
at any time on Sundays (City of Los Angeles Municipal Code Section 41.40).  14 
 15 
In the County of Los Angeles, daytime construction noise levels (7:00 a.m. to 8:00 p.m.) are not allowed 16 
to exceed 75 dBA at residential structures. At night (8:00 p.m. to 7:00 a.m.), construction noise levels are 17 
not allowed to exceed 60 dBA at residential structures (County of Los Angeles Code Section 12.08.440). 18 
 19 
4.5.2 Impacts and Mitigation  20 

 21 
During construction, SCE anticipates that daytime noise levels from equipment use could be as high as 99 22 
dBA at 50 feet. At the closest sensitive receptor (approximately 3,800 feet), a noise level of 99 dBA 23 
would be reduced to less than 50 dBA (SCAQMD 2012a, SCE 2012a). In addition, a Hughes 500 E 24 
helicopter or similar would be used for wire stringing, which would generate noise levels of 75 dBA at 25 
500 feet that would be reduced to 57 dBA at the closest sensitive receptor based on geometric attenuation 26 
of 6 decibels per doubling of distance without ground attenuation (SCE 2012a). SCE has committed to 27 
landing helicopters only within the permitted grading limit of the landfill, at one of the landfill’s existing 28 
helicopter pads, or at Whiteman Airport (see Attachment B). Helicopters would not be used within 500 29 
feet of residences, and no conflict would occur with City of Los Angeles requirements for construction 30 
noise. 31 
 32 
Construction would occur during daytime hours between 7:00 a.m. and 7:00 p.m. (Monday through 33 
Saturday), with the following potential exceptions: 34 
 35 

• First, as described in Attachment B to this Addendum, SCE would deliver materials by truck 36 
during off-peak traffic hours, which may occur prior to 7:00 a.m. or after 7:00 p.m. (Monday 37 
through Friday). Truck deliveries for landfill operations and equipment maintenance purposes 38 
(among which deliveries for 66-kV subtransmission line work would be included), however, are 39 
permitted to occur as early as 6:00 a.m. or as late as 9:00 p.m. (Monday through Saturday) as 40 
specified by the landfill’s operational requirements (City COA Q-B3, County COA 29). 41 

• Second, construction during nighttime periods may be temporarily required to avoid periods of 42 
high electrical use (e.g., when the existing 66-kV subtransmission line can be temporarily de-43 
energized). Even if nighttime work is required, however, construction noise levels would not 44 
exceed 50 dBA at the closest sensitive receptor. Helicopters would only be used during daylight 45 
hours between 7:00 a.m. and 7:00 p.m. (Monday through Saturday). Within the County, noise 46 
levels from nighttime construction activities are permitted to levels less than 60 dBA as perceived 47 

                                                      
6  The A-weighted decibel (dBA) scale is used for measurements and standards involving human hearing, which 

does not process all frequencies equally. 
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at sensitive receptors in single-family residential areas without a variance (County of Los Angeles 1 
Code Section 12.08.440). In the City, the landfill is zoned for heavy industrial uses, and as such, 2 
the proposed construction activities are not expected to require a variance (City of Los Angeles 3 
Municipal Code Sections 41.40). 4 

 5 
The SCAQMD SEIR determined that impacts from noise would be less than significant during 6 
construction and operation of the SGPREP, including Structures 1 through 4 and 4a (SCAQMD 2012b) 7 
without mitigation. Similarly, for Structures 5 to 16, construction and operation would not result in a 8 
significant impact. The Proposed Project would also not result in substantially more severe effects than 9 
already discussed in the prior CEQA documents for the Landfill Extension Project or allow for the 10 
implementation of mitigation previously found to be infeasible. 11 
 12 
4.6 Cultural Resources 13 
 14 
4.5.1 Setting 15 
 16 
Baseline information about cultural resources at the landfill site was updated by an archaeological survey 17 
completed for the applicant in February 2010 at proposed disturbance areas for Structures 5 through 16. 18 
No archaeological resources were found (ICF International 2013). Baseline information was updated for 19 
the existing 66-kV structures (Structures A through E) by the cultural surveys prepared for the Aliso 20 
Canyon Project (see Section 1.5). No archaeological resources were found in proximity to the existing 21 
structures (CPUC 2012c). An additional survey was conducted in June 2013 to ensure that all areas that 22 
may be disturbed for the construction and operation of Structures 5 through 16 were surveyed. No 23 
archaeological resources were found within or in proximity to areas that would be disturbed (E & E 24 
2013). 25 
 26 
4.6.2 Impacts and Mitigation  27 
 28 
Although no cultural resources were identified during the recent surveys that would be impacted by 29 
construction or operation of the Proposed Project, the County EIR and City SEIR found that significant 30 
impacts on cultural resources could occur because of the location of cultural sites in proximity to the 31 
landfill. Mitigation measures were required to reduce impacts to less than significant levels. One cultural 32 
site (CA-LAN-2369/H) is located within the property boundary of the County side of landfill. It is the 33 
nearest cultural site to the proposed disturbance areas. The SCAQMD’s SEIR found that construction or 34 
operation of the SGPREP, including Structure 1 to 4 and 4a, would not result in significant impacts on 35 
cultural resources that would require mitigation in addition to the existing mitigation requirements for 36 
landfill operations (see Attachment A to this Addendum). 37 
 38 
The results of the two, recent cultural surveys for the Proposed Project both indicate that neither cultural 39 
site CA-LAN-2369/H nor any other recorded cultural site would be impacted by the Proposed Project 40 
(E & E 2013, ICF International 2013). Mitigation measures and conditions that require archeological and 41 
paleontological resources preconstruction surveys, construction monitoring, worker training, and curation 42 
(e.g., County Mitigation Monitoring and Reporting Summary Section 5.0 Measures and City Mitigation 43 
Reporting and Monitoring Program Section 4.19 Measures [City of Los Angeles 1999a, County of Los 44 
Angeles 2006b]) during landfill operations would also apply to the Proposed Project (see Attachment A).  45 
 46 
Additionally, SCE would present Worker Environmental Awareness Program training to all workers for 47 
the Proposed Project prior to start of work that is based on final engineering designs and cultural survey 48 
results that include a description of relevant mitigation and landfill operating procedures (see Attachment 49 
B). Therefore, given the comprehensive list of mitigation, condition, and permit requirements for landfill 50 
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construction and operation activities including the installation of Structures 5 through 16 (see Attachment 1 
A), the Proposed Project would not result in one or more significant effects with regard to cultural 2 
resources not discussed in the prior CEQA documents for the Landfill Extension Project, result in 3 
substantially more severe effects, or allow for the implementation of mitigation previously found to be 4 
infeasible that would now be feasible. 5 
 6 
4.7 Hazards and Hazardous Materials 7 
 8 
4.7.1 Setting 9 
 10 
The California Department of Forestry and Fire Protection (CAL FIRE) is the state agency responsible for 11 
fire protection in State Responsibility Areas of California. CAL FIRE also identifies and maps fire risks 12 
in Federal Responsibility Areas and Local Responsibility Areas. The County and City sides of the landfill 13 
are located within very high fire hazard severity zones (CAL FIRE 2007, 2012). In addition to addressing 14 
impacts associated with fire risk, the County and City CEQA documents also evaluated impacts 15 
associated with hazardous materials due to construction and operation of the Landfill Extension Project 16 
(City of Los Angeles 1997, County of Los Angeles 2006). 17 
 18 
4.7.2 Impacts and Mitigation  19 
 20 
The County identified mitigation measures and conditions to reduce fire risk and impacts that may occur 21 
on fire protection services. The City’s SEIR and Aliso Canyon Project EIR (see Section 1.5) made similar 22 
findings and identified measures to reduce these impacts. The initial study for the SCAQMD SEIR 23 
determined that there would be no impact from the SGPREP on fire risk or fire protection services 24 
because of the mitigation, condition, and permit requirements already in place for activities at the landfill 25 
(City of Los Angeles 1997, County of Los Angeles 2006, CPUC 2012c, SCAQMD 2012a). 26 
 27 
SCE would implement the measures outlined in its Fire Prevention Plan approved by the CPUC to avoid 28 
or reduce the risk of fire ignition from overhead electrical lines (CPUC 2013a)7 and CPUC General Order 29 
95, Rules for Overhead Line Construction. Measures and conditions for implementation of the landfill’s 30 
Fire Prevention Plan, Emergency Action Plan, and Spill Response Program requirements and associated 31 
mitigation measures, such as those for brush clearance, onsite water trucks, onsite fire hydrants, and 32 
monitoring for landfill gas in excavated areas to avoid or reduce impacts from fire or explosion (see 33 
Attachment A), would further ensure that impacts on fire risk and from hazardous materials during 34 
construction and operation of the Proposed Project would be less than significant.  35 
 36 
Therefore, given implementation of SCE’s approved Fire Prevention Plan (CPUC 2013a) and  the 37 
comprehensive list of mitigation, condition, and permit requirements for landfill construction and 38 
operation activities including the installation of Structures 5 through 16 (see Attachment A), the Proposed 39 
Project would not result in one or more significant effects with regard to hazards and hazardous materials 40 
not discussed in the prior CEQA documents for the Landfill Extension Project, result in substantially 41 
more severe effects, or allow for the implementation of mitigation previously found to be infeasible that 42 
would now be feasible. 43 
 44 

                                                      
7  In January 2012, the CPUC adopted an Order Instituting Rulemaking to revise and clarify CPUC regulations 

regarding electric utility infrastructure safety. The decision required SCE to prepare and submit plans for 
approval that, when implemented, would reduce the risk of fire caused by electrical utility lines. 
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4.8 Geology, Soils, Hydrology, and Water Quality 1 
 2 
4.8.1 Setting 3 
 4 
The landfill is located within a seismically active area. Segments of the Sierra Madre Fault Zone extend to 5 
the landfill that may have been active in the Holocene to Historic periods—periods that span from 10,000 6 
years ago to the present (USGS 2000). The County and City CEQA documents identify seismic hazards 7 
that may occur within the landfill, including fault rupture and strong ground shaking. Landslide, 8 
liquefaction, erosion and sedimentation, changes to drainage patterns, and effects on surface water and 9 
groundwater quality may also occur (City of Los Angeles 1997, County of Los Angeles 2006, SCAQMD 10 
2012a). 11 
 12 
The existing water resources and drainage from the landfill site were described in detail in the surface 13 
water and groundwater sections of the County EIR and City SEIR (City of Los Angeles 1997, County of 14 
Los Angeles 1989). Baseline conditions at the landfill regarding surface water and groundwater were last 15 
updated in the County’s 2004 addendum. The landfill is located within the Sunshine Canyon watershed 16 
within the greater Las Angeles River Watershed. Drainage in Sunshine Canyon ultimately converges at 17 
the mouth of the canyon (near the landfill entrance) and exits the site into local flood control channels. 18 
Because of the high concentrations of salt and low yield, groundwater at the landfill is not used as a 19 
source of drinking water. The evaluation documented in the County’s 2004 addendum did not identify 20 
new information or changes requiring substantial modifications to the prior CEQA documents (County of 21 
Los Angeles 2004). 22 
 23 
4.8.2 Impacts and Mitigation  24 
 25 
The County identified a number of mitigation measures and conditions to reduce impacts associated with 26 
geology, soils, hydrology, and water quality. The City’s SEIR and Aliso Canyon Project EIR (Section 1.5 27 
of this Addendum) made similar findings and identified measures to reduce these impacts. The SCAQMD 28 
SEIR determined that there would be no significant impacts associated with geology, soils, hydrology, or 29 
water quality because of California building code requirements for seismically active areas and the 30 
mitigation, condition, and permit requirements already in place for activities at the landfill (City of Los 31 
Angeles 1997, County of Los Angeles 2006, CPUC 2012c, SCAQMD 2012a). 32 
 33 
Measures and conditions requiring the implementation of grading, drainage, erosion control, and 34 
structural and seismic design plans, as approved by the RWQCB, County, and City, include those for 35 
surface drainage control facilities to ensure runoff does not contact refuse and groundwater protection 36 
facilities including a groundwater extraction trench/cut-off wall; a landfill gas collection/treatment and 37 
flaring system; a leachate collection, treatment, and removal system; a landfill liner system; and ongoing 38 
water quality monitoring (see Attachment A). These existing measures and conditions would ensure that 39 
impacts due to construction and operation of the Proposed Project would be less than significant. In 40 
addition, the landfill’s SWPPP as modified for the Proposed Project or a new SWPPP specific to the 41 
Proposed Project would be implemented as described in Section 2.4.2 of this Addendum. 42 
 43 
In addition, SCE would design footings for the proposed 66-kV structures based on the findings from a 44 
geotechnical analysis to minimize the potential for effects from landslide, lateral spreading, subsidence, 45 
liquefaction, or collapse, each of which may occur due to seismic activity (see Attachment B). Therefore, 46 
given the comprehensive list of mitigation, condition, and permit requirements for landfill construction 47 
and operation activities including the installation of Structures 5 through 16 (see Attachment A), the 48 
Proposed Project would not result in one or more significant effects with regard to geology, soils, 49 
hydrology, or water quality not discussed in the prior CEQA documents for the Landfill Extension 50 
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Project, result in substantially more severe effects, or allow for the implementation of mitigation 1 
previously found to be infeasible that would now be feasible. 2 
 3 

5.0 Conclusion 4 
 5 
This Addendum discusses prior environmental review conducted pursuant to CEQA for the Landfill 6 
Extension Project and describes and evaluates proposed changes to the Landfill Extension Project for the 7 
relocation of a segment of SCE’s 66-kV Line that crosses the landfill. Associated environmental reviews 8 
completed for the Aliso Canyon Project are also discussed. As shown in this Addendum, the additions to 9 
the Final County EIR for the Landfill Extension Project necessary to include the Proposed Project would 10 
not result in a substantial increase in the severity of a previously identified significant effect, new 11 
significant effects, or findings that new or modified mitigation measures or alternatives would reduce one 12 
or more significant effects of the Proposed Project.  13 
 14 
Therefore, the CPUC has determined that an addendum as defined by CEQA Guidelines Section 15164 is 15 
the appropriate type of document to evaluate the proposed changes to the Landfill Extension Project 16 
because none of the conditions calling for the preparation of a subsequent EIR, supplemental EIR, or 17 
subsequent negative declaration as specified by Public Resources Code Section 21166 or CEQA 18 
Guidelines Sections 15162 and 15164 would occur. The contents of this Addendum constitute the 19 
additions to the Final County EIR required to make it adequate for the Proposed Project. 20 
 21 
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Mitigation Measures, Conditions of Approval, and Permit 
Requirements Summary 
 
The County of Los Angles (County) and City of Los Angeles (City) and other agencies have adopted 
mitigation, condition, and permit requirements that apply to construction and operation activities 
conducted at Sunshine Canyon Landfill (the landfill). Refer to Sections 1.3 and 3.2 of the accompanying 
Addendum. All of these requirements still apply and may have direct or indirect application to the project 
changes associated with the proposed segment of the Chatsworth–MacNeil–Newhall–San Fernando 66-
kV Subtransmission Line (66-kV Line) to be relocated (the Proposed Project). These requirements will 
be imposed to the extent they are applicable. 
 
The California Public Utilities Commission (CPUC) has reviewed the adopted mitigation, condition, and 
permit requirements and identified those that are most applicable to the Proposed Project. These 
requirements are summarized in Table 1. As discussed further below, the CPUC has also determined that 
certain mitigation, condition, and permit requirements do not apply to the Proposed Project. The CPUC 
considered all potentially applicable mitigation, condition, and permit requirements adopted by the 
County, City, and other agencies, including but not limited to those identified in Table 1, when 
conducting the impact analysis presented in the accompanying Addendum. 
 
Table 1  Overview of Mitigation Measures, Conditions of Approval, and Permit Requirements 

Applicable to Relocation of Southern California Edison Company’s 66-kV 
Subtransmission Line Segment that Crosses Sunshine Canyon Landfill 

Requirement Description Applicability Requirement Source 
Biological Resources 
Preconstruction/Prior-to-
Grading Surveys and Wildlife 
Occurrence Requirements 
(e.g., for coastal California 
gnatcatcher, least Bell’s vireo, 
raptors, and western 
burrowing owl) 

Maintain compliance with established landfill 
requirements 

County applicable MMRS Section 4.0 
Measures including MMRS Measures 4.30 
through 4.34 
City MRMP Section  4.4.1 Measures 

Biological and 
Horticultural/Forestry 
Monitoring 

Monitor 66-kV construction and maintenance 
activities at the landfill to ensure compliance 
with established landfill requirements 

County IMP Section VI Measures and MMRS 
Section 4.0 Measures timed to occur 
throughout landfill operations or on an ongoing 
basis including MMRS Measures 4.08 and 4.09 
City COA Q-A3 

Venturan Coastal Sage Scrub 
Mitigation Plan 

Maintain compliance with established plans and 
requirements 

County MMRS Measures 4.27, 4.28, 4.29 
City MRMP Section  4.4.1 Measures 

Revegetation Requirements Maintain compliance with established landfill 
requirements 

County COAs 41 and 44; applicable MMRS 
Section 4.0 Measures including 4.36 through 
4.39 and 4.41 
City COAs Q-C8 and Q-C9; MRMP Section  
4.4.1 Measures, Measures 4.2.11, 4.2.12 

Vegetation/Habitat Clearing 
Restrictions (Breeding 
Season) 

Maintain compliance with established landfill 
requirements 

County applicable MMRS Section 4.0 
Measures including MMRS Measures 4.33 and 
4.34 
City MRMP Section  4.4.1 Measures 

Oak Tree Permit and Tree 
Removal Requirements 

Maintain compliance with established landfill 
requirements 

County applicable MMRS Section 4.0 
Measures including 4.10 through 4.26 
City COA Q-C7; MRMP Section 4.4.3 
Measures 
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Table 1  Overview of Mitigation Measures, Conditions of Approval, and Permit Requirements 
Applicable to Relocation of Southern California Edison Company’s 66-kV 
Subtransmission Line Segment that Crosses Sunshine Canyon Landfill 

Requirement Description Applicability Requirement Source 
Traffic and Transportation 
Traffic Performance 
Monitoring 

Maintain compliance with established landfill 
requirements 

County COA 61 

Aesthetics 
Litter Control Program  Maintain compliance with established program 

and requirements 
County COA 46 
City COA Q-C6 
City MRMP Section  4.9.3 Measures 

Light Shielding Maintain compliance with established 
requirements 

County MMRS Measure 10.05 
City MRMP Measure 4.6 

Air Quality and Greenhouse Gases 
Equipment Specifications, 
Use, and Maintenance; 
Revegetation Requirements 

Maintain compliance with established 
requirements for minimizing construction-period 
air quality impacts 

County COA 51; County MMRS Measure 
17.16 
City MRMP Section 4.2.11 and 4.2.12 
Measures 
Other SCAQMD Permitting 

Air Quality Monitoring Maintain compliance with established landfill 
requirements; ensure compliance with any 
adopted Corrective Action Plans for the landfill 

County COAs 51 and 81; MMRS Measures 
6.09 and 6.10 
City COA Q-C10; MRMP Section 4.2.11 and 
4.2.12 Measures 
Other SCAQMD Permitting 

Fugitive Dust Program; Daily 
Watering of Active 
Construction Areas and 
Traveled Unpaved Roads 

Maintain compliance with established programs 
and requirements 

County COA 45; MMRS Measures 3.12, 6.01 
through 6.05 
City COA Q-C3; MRMP Section 4.2.11 and 
4.2.12 Measures 
Other SCAQMD Permitting 

Noise 
Operating Hours Maintain compliance with established landfill 

requirements 
County COA 29; MMRS Measure 9.01 
City COA Q-B3 

Cultural Resources 
Preconstruction/Prior-to-
Grading Surveys 

Maintain compliance with established landfill 
requirements 

County MMRS Measure 5.01 
City MRMP Section 4.19 Measures (All) 

Archaeological and 
Paleontological Monitoring 
and Occurrence 
Requirements 

Monitoring of 66-kV construction and 
maintenance activities at the landfill / Maintain 
compliance with occurrence protocols in 
accordance with established landfill 
requirements 

County IMP Part VII Measures; COA 62; 
Section 5.0 MMRS Measures (all) 
City COA Q-A3; MRMP Section 4.19 Measures 
(all) 

Hazards and Hazardous Materials 
Fire Prevention Plan, Brush 
Clearance, Emergency Action 
Plan, and Spill Response 
Program 

Maintain compliance with established landfill 
requirements 

County COA 54; MMRS Measures 12.01 
through 12.03, 12.10, 12.14, 12.15, 13.11, and 
16.09 
City MRMP Section 4.9.4 and 4.14.1  
Measures 

Geology and Soils 
Plan Approval (Grading, 
Drainage, Erosion Control, 
Structural and Seismic 
Design) and Implementation 

Maintain compliance with established landfill 
requirements and plans; County/agency 
approval of plans (new or revised) incorporating 
the 66-kV facilities to be relocated  

County COA 37; MMRS Section 1.0 Measures 
timed to occur throughout landfill operations or 
prior to construction of engineered structures 
including 1.02, 1.11, 1.13, and 1.17 
City COA Q-C4; MRMP Measures 4.1.1 
through 4.1.6 
Other ACOE and RWQCB Permitting 
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Table 1  Overview of Mitigation Measures, Conditions of Approval, and Permit Requirements 
Applicable to Relocation of Southern California Edison Company’s 66-kV 
Subtransmission Line Segment that Crosses Sunshine Canyon Landfill 

Requirement Description Applicability Requirement Source 
Hydrology and Water Quality 
Plan Approval (Drainage, 
Erosion Control) and 
Implementation 

Maintain compliance with established landfill 
requirements and plans including those for 
containment (liner) systems and leachate 
collection and removal systems and to prevent 
or correct potential or actual contamination that 
may affect groundwater quality, water 
conveyance, or water storage facilities 

County COAs 38, 40, and 42; IMP Part VIII; 
MMRS Section 2.0 Measures timed to occur 
throughout landfill operations or prior to 
commencement of associated activity, MMRS 
Measures 3.06 and 3.14 
City MRMP Section 4.3.1 and 4.3.2 Measures 
Other ACOE and RWQCB Permitting 

Other 
Permits, Approvals, and 
Findings Issued by 
Government Agencies or 
Departments 

Ensure all 66-kV facilities at the landfill are 
developed, maintained, and operated in full 
compliance with City and County LEA, 
RWQCB, SCAQMD, CDFW, ACOE, CDHS, 
and other agency requirements for the landfill  

County COA 7 

Recycling and Negligent 
Disposal 

Maintain compliance with established landfill 
requirements 

County COAs 24 and 28 
City COA Q-B5 

Reclaimed Water Use and 
Water Conservation 

Maintain compliance with established landfill 
requirements 

County MMRS Measures 15.11 and 15.12 
City MRMP Measure 4.16.4 

Equipment Cleaning, Vector 
Reduction Measures 

Maintain compliance with established landfill 
requirements 

County COAs 47 and 56; MMRS Measures 
4.45 through 4.50 and 18.12 
City MRMP Section 4.9.2 Measures 

Methane Gas Detection, 
Abandoned Wellheads 

Maintain compliance with established landfill 
requirements 

County MMRS Measures 7.05 and 16.13 
City MRMP Section 4.9.6 Measures 

Annual Reporting, Video 
Monitoring, Closure and 
Postclosure Maintenance Plan 

66-kV facility construction and operations 
included in annual landfill reporting, video 
monitoring, and closure and postclosure 
maintenance plans 

County IMP Part X; MMRS Measures 2.06, 
4.36, and 17.17 
City COAs Q-A6, Q-A7, and Q-C14; MRMP 
Measure 4.3.2 

Sources: City of Los Angeles 1999a, 1999b, County of Los Angeles 2006b, 2007a, 2007b 
Acronyms: ACOE = United States Army Corps of Engineers, CDFW = California Department of Fish and Wildlife, CDHS = California 
Department of Health Services, LEA = Local Enforcement Agency, RWQCB = Regional Water Quality Control Board, SCAQMD = South Coast 
Air Quality Management District 
Key: County MMRS Measure = mitigation measure as defined in County Mitigation Monitoring and Reporting Summary (County of Los Angeles 
2006b); County COA = condition of approval as defined in County Conditional Use Permit (County of Los Angeles 2007a); County IMP Measure 
= mitigation measure as defined in County Implementation and Monitoring Program Measure (County of Los Angeles 2007b); City MRMP 
Measure = mitigation measure as defined in City Mitigation Reporting and Monitoring Program (City of Los Angeles 1999a); City COA = condition 
of approval as defined in City General Plan Amendment and Zoning Change Approval (City of Los Angeles 1999b) 
 
Inapplicable Requirements 
 
Specific mitigation, condition, or permit requirements, or parts thereof, already fully implemented would 
not apply to construction or operation of the Proposed Project. Further, those requirements that pertain 
solely to landfilling operations would not apply to the Proposed Project. Examples include requirements 
for the purchase and dedication of recreational and preservation lands (County MM-214 and MM-
215/MMRS Measures 4.01, 4.02, and 4.04); deposit of funds or completed installations for intersections 
and roadways (County COAs 57, 58, 59, and 60; City COAs T-5 and T-6; City MRMP Section 4.13.1, 
4.13.4, and 4.13.6 Measures); $432,000 of survey funding for Significant Ecological Areas (County 
MMRS Measure 4.05). Additionally, enclosed building design requirements (City MRMP Section 4.16.1 
Measures) would not apply because no enclosed buildings are proposed in connection with the Proposed 
Project (City of Los Angeles 1999a, 1999b, County of Los Angeles 2006a, 2006b, 2007a).  
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The South Coast Air Quality Management District’s adopted measures and conditions documented in the 
Findings, Statement of Overriding Considerations, and Mitigation, Monitoring and Reporting Plan for the 
SGPREP (SCAQMD 2012b) would also not apply to the Proposed Project because those measures and 
conditions are specific to the changes to the landfill associated with the SGPREP. 
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Summary of Applicant Commitments 
 
The applicant, Southern California Edison (SCE), has committed to implementing specific measures and 
practices for constructing and operating the proposed 66-kV subtransmission line segment relocation 
(Proposed Project), as described in the Proponent’s Environmental Assessment (PEA) and in 
supplemental information provided to the CPUC after submittal of the PEA. The applicant 
commitments go above and beyond the obligations imposed by applicable mitigation, condition, and 
permit requirements described in the Addendum and Attachment A and are considered part of the design 
of the Proposed Project, incorporated to avoid or reduce the potential for residual impacts. Commitments 
made by SCE to minimize environmental effects of the Proposed Project include the following: 
 

1. Restrict all construction activities to areas within the permitted grading limit of the landfill. 

2. Minimize indirect impacts on habitat and special-status species that may occur near the Proposed 
Project site by restricting construction activities to existing disturbed areas. Flagging and/or 
fencing will be installed, as necessary, between the work area and native vegetation to be 
avoided. 

3. Design the subtransmission poles to be raptor-safe consistent with the Suggested Practices for 
Raptor Protection on Power Lines: The State of the Art in 2006 (Avian Power Line Interaction 
Committee, 2006 [California Energy Commission Document CEC-500-2006-022]). 

4. Deliver materials by truck only during off-peak traffic hours (prior to 7 a.m. and after 9 a.m. and 
prior to 4 p.m. and after 6 p.m., Monday through Friday) and that fall within the landfill’s 
permitted hours of operation (including Saturday hours); deliveries would not be made during 
heavy traffic periods at the landfill including 9 a.m. to 10 a.m. and 12 p.m. to 1:30 p.m. (Monday 
through Friday). 

5. Use helicopters (wire stringing) only during daylight hours between 7:00 a.m. and 7:00 p.m. 
(Monday through Saturday). 

6. Design the footings for the subtransmission line based on the findings of SCE’s geotechnical 
analysis to minimize the potential for landslides, lateral spreading, subsidence, liquefaction, or 
collapse. 

7. Remove all construction materials and debris from construction sites and recycle or properly 
dispose of them in accordance with all laws, ordinances, and regulations and conducting a final 
inspection to ensure that cleanup activities were successfully completed. 

- See also the existing County of Los Angeles and City of Los Angeles measures and 
conditions identified on Attachment A for litter control at the landfill. 

8. Use engines that meet the California Tier 3 off-road compression-ignition (diesel) engine 
certification standards (Title 13, California Code of Regulations, Section 2423) for construction 
of the Proposed Project. If not available, SCE would use engines that meet California Tier 2 off-
road compression-ignition certification standards. 

9. Implement, prior to start of construction, a Worker Environmental Awareness Program based on 
the final engineering design and results of preconstruction surveys. A presentation would be 
prepared by SCE and shown to all site workers involved with the construction of SCE’s Proposed 
Project prior to their starting work. A record listing all trained personnel would be kept with the 
construction foreman. In addition to instructions for compliance with any site-specific biological 
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or cultural resource protective measures, all construction personnel would also receive the 
following: 

- A list of phone numbers of SCE personnel associated with the Proposed Project 
(archeologist, biologist, environmental compliance coordinator, and regional spill response 
coordinator); 

- Direction that site vehicles must be properly muffled; 

- A brief overview of biological, cultural, and paleontological resources and any other 
applicable mitigation measures; 

- Instruction regarding sensitive cultural, paleontological, and biological resources located 
within the vicinity of the project location, what the resources look like, and what to do if a 
sensitive resource is discovered during construction; 

- Instruction regarding individual responsibilities under the Clean Water Act and site-specific 
BMPs and the location of the Material Safety Data Sheets for the Proposed Project; 

- Instructions to notify the foreman and regional spill response coordinator in case of 
hazardous materials spills and leaks from equipment or upon the discovery of soil or 
groundwater contamination; 

- A copy of the truck routes to be used for material delivery; 

- Instruction that noncompliance with any laws, rules, regulations, or mitigation measures 
could result in being barred from participating in any remaining construction activities 
associated with the Proposed Project; and 

- An overview of any applicable landfill operations procedures that fall under the Proposed 
Project’s construction activities. Training materials will be provided by Republic. 

 

10. If construction activities take place during the nesting season (typically February through 
August) and active burrows are discovered onsite, protective measures will be employed until the 
young have fledged. Active burrows in adjacent habitats will receive the same avoidance 
measures as other raptor nests. Burrowing owls will be excluded from all active burrows that 
may be destroyed by project activities in the immediate area through the use of exclusion devices 
placed in accordance with California Department of Fish and Wildlife protocols. 

- See also the existing County of Los Angeles and City of Los Angeles measures and 
conditions identified on Attachment A that require Burrowing Owl surveys prior to onsite 
grading throughout landfill operations. 

11. Conduct nesting bird and raptor surveys in areas where construction will occur within 500 feet of 
native vegetation during the nesting season (generally March 1 through August 31). If work is 
scheduled to take place within 100 feet of an active passerine nest or 500 feet of an active raptor 
nest, biologists would determine appropriate no-disturbance buffers based on a project-specific 
nesting bird management plan or consultation with the appropriate agencies. The buffer distance 
would be determined based on the species identified, activities proposed, level of existing noise, 
and line of sight from the disturbance to the nest. 

- See also the existing County of Los Angeles and City of Los Angeles measures and 
conditions identified on Attachment A that impose preconstruction survey requirements and 
restrictions on vegetation and habitat removal throughout landfill operations. 
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