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PROJECT MEMORANDUM 

SYCAMORE-PEÑASQUITOS 230-KV  

TRANSMISSION LINE PROJECT 

 

Date: February 3, 2017 

To: Billie Blanchard, CPUC Project Manager 

From: Sheila Hoyer, CPUC Monitoring Supervisor 

Subject:   Weekly Report #4 – January 23 to January 28, 2017 

 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with 

the SDG&E Sycamore-Peñasquitos 230-kV Transmission Line Project for the week of January 23 

through January 28, 2017.  

A summary of the Notices to Proceed, and Minor Project Refinement, and Temporary Extra 

Workspace Requests are provided in Tables 1, 2, and 3, respectively.  A summary of Non-

compliance, Project Memoranda and Incidents is provided in Table 4. The Inspection Report is 

provided in Attachment A. 

CPUC/Panorama Environmental Monitor (EM): Sheila Hoyer 

STAGING YARDS 

Summary of Activity: 

Stonebridge Staging Yard: 

1. Spreading and compacting base rock material and installation of BMPs. 

Reinforcement of portions of the perimeter fence. 

Driving Range Staging Yard: 

1. Spreading and compacting base rock material. Installation of BMPs. Excavating a 

saturated 10-foot by 20-foot by 24-inch-deep area, backfilling with base rock, and 

compacting. Distributing the saturated soil throughout the site and covering with 

base rock.  
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Environmental Compliance: 

1. During this reporting period, all pavement was kept clean. No winds occurred 

that were higher than 20 mph. All off-road diesel-powered construction 

equipment used on the Project met a minimum of EPA Tier 3 emission standards.  

2. No special-status species were observed during the monitoring period. Work 

began prior to the nesting season on January 15, 2017, and construction activities 

are ongoing. No nesting bird surveys were performed during this reporting 

period. All project equipment arrived clean and free of mud and/or vegetation.  

3. Cultural and Native American monitors were on site January 27, 2017 at the 

Driving Range Staging Yard to monitor the saturated soil excavation. 

Construction activities occurring January 23 through 26, 2017 at the Driving 

Range Staging Yard and January 27, 2017 at the Stonebridge Staging Yard 

occurred where the potential for resources was low and monitoring was not 

required. No paleontological monitor was on site because work had no potential 

to encounter paleontological resources. No cultural or paleontological resources 

were observed in the work area during this reporting period. 

4. All trash and debris was properly contained and removed. Fueling was 

conducted in appropriate areas and all vehicles and equipment were checked for 

leaks. There were no spills observed during this reporting period and no 

reportable spills or releases occurred.  

5. Construction activities during this reporting period were confined to Wednesday 

through Friday and occurred between 7:00 a.m. and 5:30 p.m. 

6. Most Project personnel parked their personal vehicles within a designated 

personal vehicle parking area within the project limits within the Stonebridge 

Staging Yard. Workers parked within the work limits of the Driving Range 

Staging Yard or parked on the adjacent public street.  

7. During this reporting period, the project site received approximately 3.63 inches 

of rainfall, which is classified as a Qualifying Rain Event. The Qualified Storm 

Water Pollution Prevention Plan Practitioner (QSP) conducted visual inspections 

on January 23 through 27, 2017. As recommended by the QSP, gravel check dam 

repairs at the Stonebridge Staging Yard were performed.  

8. All construction and compliance personnel on site during this reporting period 

completed the Project Safety and Environmental Awareness Program (SEAP). To 

date, approximately 97 Project personnel have received the required training. 

9. No Non-Compliance Reports, or Project Memoranda were issued during the 

subject period for the Staging Yards.  

10. One public complaint was received on January 27, 2017. A gentleman stated that 

he had not been informed of the approval of Alternative 5.  

Agency Representatives during Construction (other than CPUC EMs): None 

CPUC NOTICES TO PROCEED (NTPs) 

Table 1 summarizes the CPUC Notice to Proceed activity for the SDG&E Sycamore-Peñasquitos 

230-kV Transmission Line Project to date. 
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Table 1  CPUC NTPs 

NTP # 

Date 

Submitted 

Date 

Issued 

Segment 

# Description 

1 12/05/16 12/29/16 N/A Mobilize and begin operations at the construction 

staging yards. 

 

MINOR PROJECT REFINEMENT & TEMPORARY EXTRA WORKSPACE REQUESTS 

Tables 2 and 3 summarize the Minor Project Refinements (MPRs) and Temporary Extra 

Workspace (TEWS) Requests have been submitted to date. 

Table 2  Minor Project Refinement (MPR) Requests 

MPR 

Request 

Date 

Submitted 

Date 

Issued 

Segment 

# Description 

#1 12/06/16 1/11/17 Segment 

A 

Underground 230-kV getaway from Sycamore 

Substation to Structure P03. 

#2 01/17/17 01/24/17 Segment 

B 

Realignment of the 230-kV underground transmission 

line from Miramar Road north on Black Mountain Road 

and west on Activity Road. 

 

Table 3  Temporary Extra Workspace (TEWS) Requests 

TEWS 

Request 

Date 

Submitted 

Date 

Issued 

Segment 

# Description 

None to 

date 

    

 

NON-COMPLIANCES, PROJECT MEMORANDA & INCIDENTS 

No Project Memorandum, Non-Compliance Reports, or other incidents have occurred to date. 

Non-Compliances, Project Memoranda, and Other Incidents 

Type Date Location Description 

None to 

date 
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ATTACHMENT A INSPECTION REPORTS 

 

 

 



SDG&E Sycamore-Peñasquitos 230-kV 
Transmission Line Project: Daily Inspection Report

Inspection Date 2017-01-26

Start Time 07:00:00

End Time 10:00:00

Monitor Name Sheila Hoyer

Organization Panorama Environmental, Inc. (Panorama)

Summary of Construction Activities Driving Range Yard: Importing and laying base rock throughout yard. 
Laying rock for apron next to rumble plates. Stonebridge Yard: Laying 
base rock is 90% complete. Some unstable fence posts have been 
anchored in concrete.

Summary of Compliance Activities LEI on site. No cultural or Native American monitors needed at this 
time.

Were any issues encountered? No

Photo Log

Photo

Caption Traffic monitor and street sweeper on Nancy Ridge Drive at Driving Range Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 09:29:36 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: North

Photo
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Photo

Caption Rock still to be spread on site at Stonebridge Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 08:27:15 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: South

Photo

Caption Drainage basin for offsite flows at Stonebridge Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 08:23:04 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: Southwest

Photo
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Photo

Caption Swale created to divert flows on access road at Stonebridge Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 08:21:43 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: Northeast

Photo

Caption Firebox and spill kit at Driving Range Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 07:36:24 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: Southwest

Photo
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Photo

Caption Rolling site in preparation for laying ground rock at Driving Range Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 07:32:56 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: Southeast

Photo

Caption Rock for apron at entrance at Driving Range Yard.

Photo Attributes Capture Date/Time: Thu Jan 26 2017 07:31:04 GMT-0800 (PST)
Coordinates: 0.000000, 0.000000
View Direction: East

Daily Checklist

Q1 – General Avoidance and Minimization: (a) Were the limits of work 
areas and access roads clearly marked? (b) Were construction 
activities limited to CPUC-approved work areas?

Met Requirements

Q1 Notes Yards are delineated by fences and no ESA areas.
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Yards are delineated by fences and no ESA areas.

Q2 – Air Quality/GHG: (a) Were dust avoidance and minimization 
requirements implemented and monitored adequately? (b) Was dust 
generation below required thresholds? (c) Were equipment and 
vehicles maintained and operated in a manner to limit emissions? (d) 
Was organic waste collected and separated from non-organic waste 
for appropriate composting or recycling, as appropriate?

Met Requirements

Q2 Notes Yards are still wet from recent rains. Imported rock is wet. No dust 
generated.

Q3 – Special-Status Plants: Were impact avoidance and minimization 
requirements for special-status plants implemented adequately (e.g., 
avoiding sensitive areas)?

N/A

Q3 Notes Yards are previously disturbed.

Q4 – Wildlife (Non-Avian): Were impact avoidance and minimization 
requirements for wildlife implemented adequately (e.g., avoiding 
sensitive areas, covering excavations, and inspecting 
equipment/trenches)?

Met Requirements

Q5 – Nesting and Burrowing Birds: (a) Were active nests and 
occupied burrows identified and monitored during applicable seasons, 
as required? (b) Were impact avoidance and minimization 
requirements for any active nests or occupied burrows implemented 
adequately?

Met Requirements

Q5 Notes LEI monitoring for bird activity.

Q6 – Water Features and Aquatic Habitat: Were water features 
avoided?

N/A

Q6 Notes No water features at either yard.

Q7 – Stormwater, Erosion, and Sediment Control: (a) Were erosion 
and sediment control BMPs in place and functioning properly? (b) 
Were inactive or completed work areas stabilized and/or restored 
adequately?

Met Requirements

Q7 Notes Straw wattles in place around entire perimeter at both yards.

Q8 – Invasive Weed Control: Were procedures to prevent the spread 
of invasive weeds implemented adequately?

Met Requirements

Q9 – Hazardous Materials and Waste Management: (a) Were 
hazardous materials stored and labeled properly? (b) Was hazardous 
material waste disposed of appropriately? (c) Were any spills or leaks 
addressed adequately? (d) Was solid waste collected and disposed of 
adequately?

Met Requirements

Q9 Notes Spill kit on site at Driving Range Yard. Kit will be brought on site 
when work being done at Stonebridge Yard.

Q10 – Fire Management: (a) Were fire prevention procedures in 
place? (b) Was firefighting equipment available on site?

Met Requirements

Q10 Notes Fire kit on site at Driving Range yard. Kit will be brought on site 
when work occurs at Stonebridge yard.

Q11 – Cultural, Paleontological, and Tribal Resources: (a) Were 
cultural, paleontological, and tribal resources monitoring and impact 
avoidance occurring as required? (b) If potential resources or human 
remains were inadvertently discovered, were response procedures 
and protocols implemented as required?

N/A

Q11 Notes No ground disturbing work being performed at either site.

Q12 – Construction Noise: (a) Were noise minimization measures in 
place, as required? (b) If noise complaints were received, were they 
documented and addressed, as required?

Met Requirements

Q13 – Maintain Access: (a) Was access to driveways (e.g., 
businesses, schools, residences) maintained as required? (b) Was 
access to recreational areas maintained and appropriate signage 
installed? (c) Was pedestrian and bicycle access maintained, or were 
detours clearly defined?

N/A

Q13 Notes Doesn't apply to staging yards.

Q14 – Traffic Control (a) Were flaggers present at all times? (b) Were 
barriers, cones, and signs in place? (c) Were detours clearly marked?

Met Requirements

Q14 Notes Flagger present on Nancy Ridge Rd at Driving Range Yard.

Q15 – Helicopter Use (a) Were helicopter use restrictions 
implemented adequately? (b) Were helicopter take-off and landing 
sites within prescribed limits?

N/A

Q15 Notes No helicopter use.

Q16 – Worker Training and Communication: Have all workers on site 
received the required environmental trainings for the project?

Met Requirements
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received the required environmental trainings for the project?

Q17 – MMCRP Implementation: (a) Were project activities consistent 
with the approved project as defined in the EIR and subsequent CPUC 
authorizations? (b) Were MMCRP procedures implemented 
adequately?

Met Requirements
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