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PROJECT MEMORANDUM  
SYCAMORE-PEÑASQUITOS 230-KV TRANSMISSION LINE PROJECT 
 

Date: May 4, 2018 

To: Billie Blanchard, CPUC Project Manager 

From: Sheila Hoyer, CPUC Monitoring Supervisor 

Subject:   Weekly Report #69 – April 23 to April 28, 2018 

 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with 
the SDG&E Sycamore-Peñasquitos 230-kV Transmission Line Project for the week of April 23 to 
April 28, 2018. 

A summary of the Notices to Proceed, Minor Project Refinement, and Temporary Extra 
Workspace Requests are provided in Tables 1, 2, and 3, respectively.  A summary of Non-
compliance, Project Memoranda and Incidents is provided in Table 4. Daily Inspection Reports 
are provided in Appendix A.  

CPUC/Panorama Environmental Monitors (EMs): Korey Klutz 

STAGING YARDS 

Summary of Activity: 

Stonebridge Staging Yard: 
1. Delivering equipment; inspecting BMPs; and demobilizing equipment.  

Driving Range Staging Yard: 
1. Delivering equipment and inspecting BMPs.   

Vulcan Staging Yard: 
1. Maintaining BMPs; delivering materials and equipment; and delivering, sorting, and 

removing spoil material from night excavations. 

Crestmar Point Staging Area: 
1. Delivering materials and equipment; and inspecting BMPs.  
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Underground Transmission Line: 
1. Nighttime construction activities: No activity. 
2. Daytime construction activities occurred west of I-15 in Segment 5 in Sections 20 and 21 

(approximately at Stations 322+00 to 401+00): Mandreling.  
3. Daytime construction activities occurred east of I-15 in Segment 3 in Sections 7 through 

15 (approximately at Stations 614+00 to P05): Installing and splicing cable; retrieving 
mandrel; and working in vaults.  
 

I-15 Crossing 
1. Construction activities in Segment 5 (approximately at Station 402+50): Boring and 

installing pipe in the sending bore pit located at the end of the Kearny Mesa Road 
cul-de-sac. 

2. Construction activities in Segment 3 in Section 21 (approximately at Station 412+50): 
Auguring holes at the receiving bore pit east of I-15; and shoring. 
 

Overhead Transmission Line: 
1. P03: No activity. 
2. P04: No activity. 
3. P05: Pulling cable. 
4. P06: No activity. 
5. CC MM CP to E39: Sagging; dead ending; and clipping wire. 
 

Peñasquitos Substation:  
1. Pulling wire to CC MM CP. 

Sycamore Substation: 
1. Building racks for new 230-kV and 138-kV lines.  

Environmental Compliance: 
1. All pavement was kept clean during this reporting period. No winds occurred that were 

higher than 20 mph. All off-road diesel-powered construction equipment met a minimum 
of EPA Tier 3 standards or had due diligence documentation provided to CPUC for it.  

2. The contractor followed the recommendations from the Qualified Acoustician for work 
occurring in occupied habitat for the coastal California gnatcatcher and/or least Bell’s 
vireo within or adjacent to the Multiple Habitat Planning Area (MHPA). Specifically, 
idling (including bucket trucks) was prohibited, the use of vehicle radios or any other 
kind of amplification was prohibited, loud conversation/yelling was discouraged, and 
work was limited to one active truck in a given work location. Nesting bird surveys were 
conducted on April 26, 2018, for proposed trenching activities on Pomerado Road, 
Segment 3, Section 1, between stations 415 and 421. No nesting birds were observed 
during the survey. During this reporting period, daily nest monitoring was conducted at 
three different locations. The three locations consist of a pair of common ravens nesting 
near the west side sending bore pit (Segment 4, West of I-15), a house finch pair building 
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a nest in structure E42, and a kestrel pair nesting in a monopole inside the Sycamore 
Substation. The house finch nest was monitored full time in accordance with the 
monitoring approach conditions included in the Buffer Reduction Request that was 
submitted to the CPUC on April 20, 2018. The kestrel and raven nests were spot checked 
throughout the day on a daily basis. Daily monitoring will continue at all nest locations 
until it is determined that the young have fledged, it is not an active nest, or construction 
activities cease at these locations. On April 27, 2018, the CPUC Environmental Monitor 
observed ground disturbance (tire tracks) resulting in crushed vegetation just outside of 
the temporary work space located just north of structure CC MM CP. The Qualified 
Biologist was immediately deployed to the site to investigate the observation. An 
incident report will be submitted to the CPUC upon completion of the investigation. No 
other special-status species were observed during the monitoring period. All project 
equipment arrived clean and free of mud and/or vegetation. 

3. During this reporting period, archaeological, paleontological, and Native American 
monitors were on site for ground-disturbing activities in areas with a moderate to high 
potential for encountering resources. Archaeological, Native American, and 
paleontological monitoring continued for drilling in areas of high potential for 
paleontologically sensitive deposits and archaeological resources. The paleontological 
monitor observed excavation activities east of I-15 and boring activities west of I-15. 
Cultural or Native American monitors were not on-site, as recommended by the CPUC 
qualified archaeologist, during this reporting period due to ground-disturbing activities 
located in areas with a low potential of encountering cultural resources. No cultural or 
paleontological resources were observed during the monitoring effort this reporting 
period. 

4. No hazardous materials releases were recorded during this reporting period.  
5. On April 27, 2018, a Level 3 Non-compliance was issued by the CPUC due to 

repeated non-compliance with the Construction Fire Prevention Plan. The Level 3 
Non-compliance was given after privately owned vehicles were parked within the 
Project right-of-way (specifically the MPR #14 area) without the required fire 
tools.  

6. No nighttime construction activities occurred during this reporting period. Daytime 
underground construction activities occurred Monday through Saturday, from 8:00 am to 
4:00 pm. Daytime construction activities occurred in accordance with the City of San 
Diego approved Traffic Control Permits and Noise Permits. 

7. Project personnel parked their personal vehicles within a designated personal vehicle 
parking area within the project limits within the Stonebridge Staging Yard. Workers 
parked within the work limits of the Driving Range Staging Yard or parked on the 
adjacent public street. Traffic Control Permits were obtained from the City of San Diego.  

8. The QSP conducted required daily inspections during this reporting period. The QSP 
conducted a post-rain inspection on April 23, 2018. The Environmental Inspectors 
inspected equipment to ensure that drip pans were being placed under equipment by the 
contractor. All trash receptacles were covered daily, ingress/egress areas were hand-
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swept, a street sweeper was used in and around work areas, and regular BMP 
maintenance and installation was conducted throughout the week. 

9. All construction and compliance personnel on site during this reporting period 
completed the Project Safety and Environmental Awareness Program (SEAP). To date, 
approximately 1,863 project personnel have received the required SEAP training, and 
1,759 project personnel have received the UXO training. 

10. There were two Compliance Level incidents during this reporting period. On 
April 27, 2018, a Level 3 Non-compliance was issued by the CPUC due to 
repeated non-compliance with the Construction Fire Prevention Plan (Fire Plan). 
The Level 3 Non-compliance was given after privately owned vehicles were 
parked within the Project right-of-way (ROW) (specifically the MPR #14 area) 
without the required fire tools. On April 28, 2018, as a corrective action, privately 
owned vehicles were moved into a public parking area outside of the ROW. 
Additionally, an extended tailboard was held with the Fire Coordinator in which 
the Fire Plan was reviewed with construction crews. Also, on April 27, 2018, the 
CPUC Environmental Monitor observed ground disturbance (tire tracks) resulting 
in crushed vegetation just outside of the temporary work space located just north 
of structure CC MM CP. A nest survey had not been done in this area. The 
Qualified Biologist was immediately deployed to the site to investigate and 
observed that vegetation was crushed when a truck drove off the access road and 
beyond the approved project limits; however, the Qualified Biologist concluded 
that no significant impacts to resources occurred. No bird nests, nesting activities, 
burrows, or Natural Community Conservation Planning-covered species were 
observed within the impact area. A Level 2 Non-Compliance was issued.  

11. No complaints were received during this reporting period.   
12. Agency Representatives during Construction (other than CPUC EMs): None  
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CPUC NOTICES TO PROCEED (NTPs) 

Table 1 summarizes the CPUC NTP activity for the SDG&E Sycamore-Peñasquitos 230-kV 
Transmission Line Project to date. 

Table 1  CPUC NTPs 

NTP # 
Date 

Submitted 
Date 

Issued 
Segment 

# Description 

1 12/05/16 12/29/16 N/A Mobilize and begin operations at the construction 
staging yards. 

2 01/23/17 02/07/17 Segment 
B 

Construct the underground portion of the Project from 
Sycamore Substation to Structure P03, and from 
Structure P05 to Structure CC MM CP. 

3 02/03/17 02/27/17 Segment 
A 

Segment 
C 

1. Overhead construction from Sycamore Substation 
to Structure P06 

2. Overhead construction from Structure CC MM CP to 
the Peñasquitos Substation 

3. Deepwell AC mitigation installation 
4. Construction activities at Sycamore Canyon and 

Peñasquitos Substations 

4 09/27/17 09/28/17 Segment 
B 

Conduct geotechnical boring at the end of the cul-
de-sac of Kearny Mesa Road, west of I-15 in the City of 
San Diego. 

 

MINOR PROJECT REFINEMENT & TEMPORARY EXTRA WORKSPACE REQUESTS 

Tables 2 and 3 summarize the Minor Project Refinements (MPRs) and Temporary Extra 
Workspace (TEWS) Requests have been submitted to date. 

Table 2  Minor Project Refinement (MPR) Requests 
MPR 

Request 
Date 

Submitted 
Date 

Issued 
Segment 

# Description 

#1 12/06/16 1/11/17 Segment 
A 

Underground 230-kV getaway from Sycamore 
Substation to Structure P03. 

#2 01/17/17 01/24/17 Segment 
B 

Realignment of the 230-kV underground transmission 
line from Miramar Road north on Black Mountain Road 
and west on Activity Road. 

#3 03/06/17 03/08/17 Segment 
A 

Provides temporary power to the SDG&E trailer at the 
Stonebridge Staging Yard through the existing power 
box located outside of the existing project boundary. 

#4 04/18/17 04/20/17 Segment 
B 

Modifies the approved 2.61-acre Vulcan Mine Yard 
location approximately 884 feet to the west to an 
approximately 1.71-acre paved area. 
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MPR 
Request 

Date 
Submitted 

Date 
Issued 

Segment 
# Description 

#5 07/10/17 07/11/17 Segment 
B 

Establishes staging yards along southern perimeter of 
Pomerado Road and temporary work spaces north of 
P05 and P06  

#6 08/03/17 08/04/17 Segment 
B 

Establishes staging yards along southern and northern 
perimeters of Pomerado Road  

#7 08/25/17 08/28/17 Segments 
B, C 

Establishes a staging yard at the southwest corner of 
the intersection of Pomerado Road and Avenue of 
Nations (previously approved in TEWS #1), and extends 
the temporary work space surrounding Structure E40 

#8 09/12/17 Denied South of 
Segment 

C 

Adds temporary work areas around 16 poles and 14 
guard structures south of Carroll Canyon Road and 
east of Interstate 805.  The refinement area extends 
approximately 2 miles south of CC MM CP  

#9 10/06/17 10/11/17 Segment 
B 

Adds a paved, developed area off Crestmar Point for 
use as a staging area for vehicles and construction 
equipment. 

#10 11/29/17 11/29/17 Segment 
B 

Authorizes a newly identified underground route option 
for the crossing of Interstate-15, using a tunnel bore 
machine to install the 230-kV line  

#11 11/22/17 11/29/17 Segment 
A 

Adds approximately 0.13 acre of temporary work 
space to accommodate the installation of the 138-kV 
and 230-kV trench packages north of Sycamore 
Canyon Substation 

#12 1/30/18 1/30/18 Segment 
B 

Authorizes approximately 0.96 acre of additional 
temporary workspace located along Kearny Mesa 
Road and west of Interstate 15 for staging vehicles, 
equipment, and materials necessary for installing the 
230-kV line under Interstate-15  

#13 2/01/18 2/05/18 Segment 
B 

Authorizes the installation of five guy wire anchors 
within an existing dirt access road between structures 
P05 and P06 to stabilize and support structure P05 
during trenching and retaining wall construction 
activities  

#14 3/29/18 3/30/18 Segment 
B 

Authorizes an approximately 0.44 acre of additional 
temporary workspace located just northwest of 
structure CC MM CP 

 
Table 3  Temporary Extra Workspace (TEWS) Requests 

TEWS 
Request 

Date 
Submitted 

Date 
Issued 

Segment 
# Description 

#1 06/29/17 07/05/17 B Additional staging area located at the southwest 
corner of the intersection of Pomerado Road and 
Avenue of Nations 

#2 07/19/17 07/19/17 B Addition to approved temporary work area on 
Pomerado Road 
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TEWS 
Request 

Date 
Submitted 

Date 
Issued 

Segment 
# Description 

#3 09/02/17 09/04/17 C New location for temporary guard structure 06 in a 
paved parking lot at the intersection of Lusk Boulevard 
and Wateridge Circle 

#4 12/13/17 12/14/17 C Temporary Work Space for a helicopter landing zone 
located within an asphalt-covered parking lot at 6925 
Lusk Boulevard 

#5 12/27/17 12/29/17 A Temporary Work Space to mobilize and stage a large 
crane that will be used to lift and install a vault located 
at station 676+00 on Stonebridge Parkway 

NON-COMPLIANCES, PROJECT MEMORANDA & INCIDENTS 
No incidents occurred during this reporting period. 

Table 4     Non-Compliances, Project Memoranda, and Other Incidents 
Type Date Location Description 

Level 1 04/12/2017 Segment B Potable water was used in a street sweeper 

Memoranda 04/19/2017 Segment B Traffic incident at Driving Range Staging Yard 

Level 1 04/24/2017 Segment B Presence of trash along the project alignment 

Level 1 05/01/2017 Segment B Working outside of City-approved hours 

Memoranda 05/03/2017 Segment B Traffic incident at Snapple/7-Up Plant 

Memoranda 05/18/2017 Segment B Traffic incident at Station 169+89 

Memoranda 05/23/2017 Segment B Unauthorized non-stormwater discharge 

Level 1 06/08/2017 Segment B Non-adherence to approved Fire Plan 

Level 2 06/15/2017 Segment B Non-adherence to approved Fire Plan 

Memoranda 07/06/2017 Segment B Traffic incident at Carroll Canyon Road 

Level 1 07/20/2017 Segment B Non-adherence to approved Fire Plan 

Memoranda 07/20/2017 Segment B Traffic incident at Miralani Drive 

Memoranda 08/03/2017 Segment B Traffic incident at Pomerado Road 

Memoranda 08/10/2017 Segment B Unauthorized non-stormwater discharge 

Level 1 08/16/2017 Segment B  Staging equipment outside of approved limits 

Level 3 08/28/2017 Segment B Non-adherence to approved Fire Plan 
Non-adherence to SEAP training requirement 
Working outside of approved limits 

Level 1 08/29/2017 Segment C Driving equipment on non-approved access 
road 

Memoranda 09/07/2017 Segment B Unauthorized non-stormwater discharge 
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Type Date Location Description 

Memoranda 09/14/2017 Segment B Spot fire on Pomerado Road caused by grinding 
activity spark  

Level 1 01/14/2018 Segment C Construction materials going outside of 
approved work limits 

Memoranda 03/02/2018 Segment B Traffic incident at Miramar Road 

Level 3 04/27/18 Segment B Non-adherence to approved Fire Plan 

Level 2 04/27/18 Segment B Construction vehicles driving outside of 
approved work area crushing vegetation 
without prior nest survey 
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ATTACHMENT A INSPECTION REPORTS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SDG&E Sycamore-
Peñasquitos 230-kV 
Transmission Line 

Project: Daily Inspection 
Report

Inspection Date 2018-04-27

Start Time 10:30:00

End Time 16:00:00

Monitor Name Korey Klutz

Organization Panorama Environmental, Inc. (Panorama)

Summary of Construction 
Activities

Work included splicing at P03 and Sycamore Substation, overhead at P05, mandreling at vaults, 
boring across I-15 and overhead north of CC MM CP north to Penasquitos Substation.

Summary of Compliance 
Activities

EI’s and monitors were onsite and actively overseeing construction. Although a non-compliance 
observation was detected northeast of the CC MM CP yard. POVs were parked without fire tools 
within the active ROW. In addition, at CC MM CP wood poles that were previously stockpiled by 
Wilson were partially moved and relocated offsite. A pile still remains but during removal some of the 
poles impacted adjacent vegetation east of the SDGE access road. It is unlikely (no visual evidence 
of a nest disturbance) there was an nesting bird impact but no survey was conducted for this impact.

Were any issues encountered? Yes

Incident 
Report

Incident 
Category

Compliance Level

MMCRP 
Compliance 
Level

Level 3: Non-Compliance

Incident Start 
Date

2018-04-27

Resolution Date 2018-04-27

Summary of 
Incident

Personal vehicles for the overhead crews were parked without fire tools within the active ROW. These vehicles were 
parked northeast of the CC MM CP yard. Prior to leaving the site the EI instructed the contractor to place fire tools next 
to the vehicles. There 4 sets for 9 vehicles. No personnel were on site at the time of the initial observation.

Photo Log

Photo

2018-04-27 AM Inspection Report
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Photo

Caption P05 overview.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 15:23:50 GMT-0700 (PDT)
Coordinates: 32.922180, -117.039764
View Direction: West

Photo

Caption Overhead crew near Penasquitos Substation.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 14:25:55 GMT-0700 (PDT)
Coordinates: 32.916079, -117.217174
View Direction: West

Photo
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Photo

Caption POVs parked northeast of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 14:07:43 GMT-0700 (PDT)
Coordinates: 32.890974, -117.203797
View Direction: West

Photo

Caption POVs - crew added 4 set of tools to cover the 9 vehicles.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 14:06:42 GMT-0700 (PDT)
Coordinates: 32.890669, -117.203628
View Direction: West

Photo
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Photo

Caption POVs parked beneath lines northeast of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 13:21:47 GMT-0700 (PDT)
Coordinates: 32.890632, -117.203724
View Direction: Northwest

Photo

Caption Pole pile east of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 13:20:50 GMT-0700 (PDT)
Coordinates: 32.890297, -117.203581
View Direction: West

Photo
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Photo

Caption Small ground disturbance and vegetation impact east of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 13:19:56 GMT-0700 (PDT)
Coordinates: 32.890275, -117.203624
View Direction: East

Photo

Caption Bore work area (east side).

Photo Attributes Capture Date/Time: Fri Apr 27 2018 12:24:10 GMT-0700 (PDT)
Coordinates: 32.893603, -117.113962
View Direction: West

Photo
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Photo

Caption East bore pit site.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 12:22:55 GMT-0700 (PDT)
Coordinates: 32.893590, -117.113709
View Direction: West

Photo

Caption Cultural monitor inspecting spoils at west bore pit site.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 12:04:30 GMT-0700 (PDT)
Coordinates: 32.894546, -117.117443
View Direction: North

Photo
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Photo

Caption West bore pit.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 11:26:03 GMT-0700 (PDT)
Coordinates: 32.894618, -117.117736
View Direction: Northeast

Daily Checklist

Q1 – General Avoidance and Minimization: (a) Were the limits of work areas 
and access roads clearly marked? (b) Were construction activities limited to 
CPUC-approved work areas?

Met Requirements

Q1 Notes All work was conducted within CPUC project approved 
work areas.

Q2 – Air Quality/GHG: (a) Were dust avoidance and minimization 
requirements implemented and monitored adequately? (b) Was dust 
generation below required thresholds? (c) Were equipment and vehicles 
maintained and operated in a manner to limit emissions? (d) Was organic 
waste collected and separated from non-organic waste for appropriate 
composting or recycling, as appropriate?

Met Requirements

Q2 Notes Observed water truck spraying dirt roads to reduce air 
borne particles on overhead sections.

Q3 – Special-Status Plants: Were impact avoidance and minimization 
requirements for special-status plants implemented adequately (e.g., 
avoiding sensitive areas)?

N/A

Q4 – Wildlife (Non-Avian): Were impact avoidance and minimization 
requirements for wildlife implemented adequately (e.g., avoiding sensitive 
areas, covering excavations, and inspecting equipment/trenches)?

Met Requirements

Q5 – Nesting and Burrowing Birds: (a) Were active nests and occupied 
burrows identified and monitored during applicable seasons, as required? (b) 
Were impact avoidance and minimization requirements for any active nests 
or occupied burrows implemented adequately?

Corrections Required

Q5 Notes At CC MM CP wood poles that were previously 
stockpiled by Wilson were moved and relocated offsite. A 
pile still remains but during removal some of the poles 
impacted adjacent vegetation east of the SDGE access 
road. It is unlikely there was an impact to protected 
resources.

Q6 – Water Features and Aquatic Habitat: Were water features avoided? Met Requirements

Q7 – Stormwater, Erosion, and Sediment Control: (a) Were erosion and 
sediment control BMPs in place and functioning properly? (b) Were inactive 
or completed work areas stabilized and/or restored adequately?

Met Requirements

Q8 – Invasive Weed Control: Were procedures to prevent the spread of 
invasive weeds implemented adequately?

Met Requirements

Q9 – Hazardous Materials and Waste Management: (a) Were hazardous 
materials stored and labeled properly? (b) Was hazardous material waste 
disposed of appropriately? (c) Were any spills or leaks addressed 
adequately? (d) Was solid waste collected and disposed of adequately?

Met Requirements

Q10 – Fire Management: (a) Were fire prevention procedures in place? (b) 
Was firefighting equipment available on site?

Met Requirements
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Was firefighting equipment available on site?

Q10 Notes Level 3 non-compliance issued. See non- compliance 
report and photos.

Q11 – Cultural, Paleontological, and Tribal Resources: (a) Were cultural, 
paleontological, and tribal resources monitoring and impact avoidance 
occurring as required? (b) If potential resources or human remains were 
inadvertently discovered, were response procedures and protocols 
implemented as required?

Met Requirements

Q11 Notes Paleo monitor onsite at boring pjt locations

Q12 – Construction Noise: (a) Were noise minimization measures in place, 
as required? (b) If noise complaints were received, were they documented 
and addressed, as required?

Met Requirements

Q13 – Maintain Access: (a) Was access to driveways (e.g., businesses, 
schools, residences) maintained as required? (b) Was access to recreational 
areas maintained and appropriate signage installed? (c) Was pedestrian and 
bicycle access maintained, or were detours clearly defined?

Met Requirements

Q14 – Traffic Control (a) Were flaggers present at all times? (b) Were 
barriers, cones, and signs in place? (c) Were detours clearly marked?

Met Requirements

Q15 – Helicopter Use (a) Were helicopter use restrictions implemented 
adequately? (b) Were helicopter take-off and landing sites within prescribed 
limits?

N/A

Q16 – Worker Training and Communication: Have all workers on site 
received the required environmental trainings for the project?

Met Requirements

Q17 – MMCRP Implementation: (a) Were project activities consistent with the 
approved project as defined in the EIR and subsequent CPUC 
authorizations? (b) Were MMCRP procedures implemented adequately?

Met Requirements
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ATTACHMENT B INCIDENT REPORTS 

 



 

717 Market Street, Suite 650, San Francisco, CA 94103   650-373-1200 
www.panoramaenv.com 

APRIL 27, 2018 NON-COMPLIANCE MEMORANDUM 
Date: April 27, 2018 

To: Jennifer Kaminsky, SDG&E Environmental Manager 

From: Sheila Hoyer, CPUC Monitoring Supervisor 

Subject:   2018-04-27 Level 3 Compliance Incident  

Level 3 Compliance Incident  
The purpose of this memorandum is to advise SDG&E that the CPUC is issuing a Level 3: Non-
Compliance due to repeated non-compliance with the Construction Fire Prevention Plan for the 
Sycamore-Peñasquitos 230-kV Transmission Line Project (Fire Plan).  

Non-Compliance History 

1. May 18, 2017: Fire tools were missing at several work locations. 

2. June 8, 2017: Vehicles, equipment and work areas not equipped with fire tools; pumps 
were not full of water; and improper fire shovels were in use. 

3. June 15, 2017: Vehicles and one work area not equipped with the required fire tools.  

4. July 20, 2017: Worker smoking in non-smoking area. 

5. August 28, 2017: Equipment parked on grass during elevated fire conditions, and 
vehicle parked in ROW not equipped with fire tools.  

6. April 27, 2018: Privately-owned vehicles parked outside of the MPR #14 Staging Area 
without the required fire tools. 

Corrective Action and Remedies  

The Fire Plan must be adhered to at all times. Any additional occurrence of Fire Plan                   
non-compliance could result in the issuance of a Project stop work order.  

Each privately-owned vehicle parked at CC MM CP outside of the Staging Area must have a set 
of required fire tools at all times. 

cc: Billie Blanchard, CPUC 
             Lonn Maier, CPUC CEQA Supervisor 
 Matt Huber, SDG&E 

Ron Walker, AECOM 



SDG&E Sycamore-
Peñasquitos 230-kV 
Transmission Line 

Project: Daily Inspection 
Report

Inspection Date 2018-04-27

Start Time 10:30:00

End Time 16:00:00

Monitor Name Korey Klutz

Organization Panorama Environmental, Inc. (Panorama)

Summary of Construction 
Activities

Work included splicing at P03 and Sycamore Substation, overhead at P05, mandreling at vaults, 
boring across I-15 and overhead north of CC MM CP north to Penasquitos Substation.

Summary of Compliance 
Activities

EI’s and monitors were onsite and actively overseeing construction. Although a non-compliance 
observation was detected northeast of the CC MM CP yard. POVs were parked without fire tools 
within the active ROW. In addition, at CC MM CP wood poles that were previously stockpiled by 
Wilson were partially moved and relocated offsite. A pile still remains but during removal some of the 
poles impacted adjacent vegetation east of the SDGE access road. It is unlikely (no visual evidence 
of a nest disturbance) there was an nesting bird impact but no survey was conducted for this impact.

Were any issues encountered? Yes

Incident 
Report

Incident 
Category

Compliance Level

MMCRP 
Compliance 
Level

Level 3: Non-Compliance

Incident Start 
Date

2018-04-27

Resolution Date 2018-04-27

Summary of 
Incident

Personal vehicles for the overhead crews were parked without fire tools within the active ROW. These vehicles were 
parked northeast of the CC MM CP yard. Prior to leaving the site the EI instructed the contractor to place fire tools next 
to the vehicles. There 4 sets for 9 vehicles. No personnel were on site at the time of the initial observation.

Photo Log

Photo

2018-04-27 AM Incident Report
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Photo

Caption POVs parked northeast of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 14:07:43 GMT-0700 (PDT)
Coordinates: 32.890974, -117.203797
View Direction: West

Photo

Caption POVs - crew added 4 set of tools to cover the 9 vehicles.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 14:06:42 GMT-0700 (PDT)
Coordinates: 32.890669, -117.203628
View Direction: West

Photo
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Photo

Caption POVs parked beneath lines northeast of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 13:21:47 GMT-0700 (PDT)
Coordinates: 32.890632, -117.203724
View Direction: Northwest

Photo

Caption Pole pile east of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 13:20:50 GMT-0700 (PDT)
Coordinates: 32.890297, -117.203581
View Direction: West

Photo
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Photo

Caption Small ground disturbance and vegetation impact east of CC MM CP.

Photo Attributes Capture Date/Time: Fri Apr 27 2018 13:19:56 GMT-0700 (PDT)
Coordinates: 32.890275, -117.203624
View Direction: East
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Sheila Hoyer <sheila.hoyer@panoramaenv.com>

SXPQ-10596-ENV-TR Level 2 Incident Notification 
1 message

SXPQ230kV@semprautilities.com <SXPQ230kV@semprautilities.com> Tue, May 1, 2018 at 11:58 AM
To: billie.blanchard@cpuc.ca.gov, EMoreno5@semprautilities.com, SBoczkiewicz@semprautilities.com,
chelsea.ohanesian@aecom.com, Michelle.Fehrensen@aecom.com, Jkaminsky@semprautilities.com,
kreynolds@semprautilities.com, Jessica.Fernandes@aecom.com, ceck@burnsmcd.com, MHuber@semprautilities.com,
KBasinski@semprautilities.com, LHuerta@seucontractor.com, irodriguez@semprautilities.com,
susanne.heim@panoramaenv.com, sheila.hoyer@panoramaenv.com, Ron.Walker@aecom.com,
TWare@semprautilities.com, jmckay@seucontractor.com
Cc: SXPQ230kV@semprautilities.com

Link to # SXPQ-10596-ENV-TR

To: Blanchard, Billie

From: Moreno, Edith

Remarks:

 
Date:  
Response By:  
Remarks/Response: Hello,  
 
In compliance with Section 4.5 of the Sycamore to Peñasquitos 230 kilovolt (kV) Transmission Line Project's (Project)
Mitigation, Monitoring and Reporting Program (MMCRP), San Diego Gas and Electric (SDG&E) is submitting this Level 2
Compliance Incident Notification associated with the vegetation impacts outside of the approved work area and occurring
prior to a nest survey conducted in the area as required by Mitigation Measure (MM) Biology-7. 
On April 27, 2018, a Wilson construction crew arrived onsite to remove wooden guard structure poles. During removal,
the Wilson crew drove off the access road crushing vegetation. The vegetation impacts occurred within, and just outside
of, the northeast corner of the approved temporary work space limits of the stringing site located north of CC MM CP. In
addition, a nesting bird survey had not been conducted in that area in accordance with MM Biology-7 as vegetation
impacts were not anticipated as a result of this work.  
 
On April 27, 2018 during a routine inspection, the California Public Utilities Commission (CPUC) Environmental Monitor
discovered the crushed vegetation and notified the SDG&E Environmental Inspector (EI). Upon notification from the
CPUC Environmental Monitor, the EI conducted an impact assessment (see attached) of the area on the same day.
During the impact assessment it was observed that two tire tracks, each approximately 2 feet (ft.) wide extended
approximately 7 ft. outside of the approved temporary work space limits and resulted in approximately 6 square ft. of
crushed vegetation. 
 
As a corrective action, Wilson will be required to provide advanced notice of any activities to be performed on the Project
and an EI will accompany Wilson crews to monitor that work occurs within work limits and surveys are performed prior to
any vegetation or ground disturbing activities as required. 
 
Please let me know if you have any questions regarding this Level 2 Incident Notification. 
 
Best,  
Jennifer Kaminsky 
SXPQ Environmental Compliance Lead 
 
 

Issued For: Your Use

Status: No Action Required

 

https://sdge05.sdgels.com/sites/env/ENV%20Transmittal%20Form/CPUC/SXPQ-10596-ENV-TR.xml?OpenIn=Browser
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Link(s) to Attachment(s):

 
20180430_SX-PQ_Impact Assessment_Final.pdf 
260K

https://mail.google.com/mail/u/0/?ui=2&ik=67e2e05fd2&view=att&th=1631d11c75217d8b&attid=0.1&disp=attd&safe=1&zw
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