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Table B-1 Permits and Authorizations Tracking 

Permit/Authorization Purpose and Authority Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

 Status Submitted Approved 

Required Prior to All Construction Activities      

CPUC Permit to Construct (PTC) and 
CEQA compliance  

CPUC authorization to construct the project 
CPUC General Order (GO) 131-D, Section III.B 

MMCRP SDG&E obtained a PTC from CPUC (as issued through the CPUC 
Proceeding Decision). 

CPUC: 
4/25/16 

CPUC: 
Pending 

Pending 

*SDG&E shall submit any requests for Minor Project Refinements (MPRs) or 
Petition for Modifications (PFMs), as needed, prior to deviating from the 
CPUC-approved project.+ 

*CPUC: TBD *CPUC: TBD TBD 
Any MPRs or 
PFMs will be 
tracked 
separately. 

Marine Corps Base Camp Pendleton 
(MCB CPEN) Access Road 
Grading/Maintenance Authorization 
and Traffic Control Permit   

Authorization from MCB CPEN for SDG&E 
annual access road grading/maintenance 
activities  

MM-Traffic-1: Pre-
Construction Road 
Condition Assessment 
Repair 
MM Traffic-2: Traffic Plan  
MM Traffic-4: Traffic 
Controls for Access Road 
Grading 

SDG&E will seek authorization 30 days prior to use of annual access road 
and grading/maintenance activities  

MCB CPEN: 
TBD 

MCB CPEN: 
TBD 

Pending 

State Water Resources Control Board 
(SWRCB) General Permit 

Permit for storm water dischargers associated 
with construction and land disturbance 
activities of one acre or more 
Order No. 2009-0009-DWQ, as amended by 
2010-0014-DWQ and 2012-0006-DWQ 
The General NPDES Permit requires preparation 
and implementation of a Stormwater Pollution 
Prevention Plan (SWPPP) (refer to Table C-2) 

MM Hydrology-1: 
Groundwater Extraction 
MM Hydrology-2: Best 
Management Practices 
Inspection and 
Maintenance 
MM Hydrology-3: 
Stormwater Controls for 
Access Road Grading  

SDG&E shall submit Permit Registration Documents (PRDs) (e.g., Notice of 
Intent [NOI], etc.) once obtained from the SWRCB. 

SWRCB: 
Pending 
CPUC: 
Pending 

SWRCB: 
Pending 
CPUC: 
Pending 

Pending 

SG&E shall submit all Notice of Termination (NOT) forms to CPUC once 
SWPPP requirements have been met and permit coverage has ended. 

SWRCB: 
Pending 
CPUC: 
Pending 

SWRCB: 
Pending 
CPUC: 
Pending 

Pending 

Required Prior to Specific Construction Activities      

MCB CPEN Training Area Request* MCB CPEN when project requires access to 
training areas for equipment and personnel.  

MCB CPEN SDG&E shall obtain access approval prior to construction on affected areas 
of MCB CPEN.* 

MCB CPEN*: 
TBD 

MCB CPEN*: 
TBD 

TBD 

California Coastal Commission (CCC) 
Coastal Development Permit/Waiver 

Permanent or temporary impacts to sensitive 
vegetation communities classified as 
Environmentally Sensitive Habitat Areas (ESHA) 
under the California Coastal Act (CCA). 

MMCRP SDG&E shall apply for a permit or waiver from the CCC prior to impacting 
qualifying sensitive vegetation communities.* Refer to IS/MND Table 3.4-9. 

CCC: TBD 
CPUC: TBD 

CCC: TBD 
CPUC: N/A 

Pending  

City of San Clemente Encroachment 
Permit(s) 

Construction activities involving San Clemente 
roadways not covered by existing franchise 
agreements 
City of San Clemente Municipal Code 

MMCRP SDG&E shall acquire the permit and provide a copy to CPUC prior to work 
within City roadways. 

City: 
Pending 
CPUC: 
Pending 

City: 
Pending 
CPUC: N/A 

Pending 

Required Following Specific Discoveries/Determinations      

United States (U.S.) Army Corps of 
Engineers (USACE) Section 404 
Nationwide Permit* 

Work in waters of the U.S., including wetlands 
Section 404 of the Clean Water Act 

APM HYD-01: Work within 
and near Jurisdictional 
Wetlands 
 
 

SDG&E shall acquire a permit and provide a copy to CPUC prior to 
impacting waters of the U.S., including wetlands.*  

USACE*: TBD 
CPUC*: TBD 

USACE*: TBD 
CPUC*: N/A 

TBD 
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Permit/Authorization Purpose and Authority Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

 Status Submitted Approved 

U.S. Fish and Wildlife Service (USFWS) 
Section 10(a) Incidental Take Permit* 

Regulates impacts on federally-listed, 
threatened, or endangered plants and 
animals, and the habitats upon which they 
depend. 
Section 10 of the Endangered Species Act 

APM BIO-05: Impacts to 
Federally and State 
Listed Species 
MM Biology-1: 
Avoidance and 
Minimization Impacts on 
Special-Status Plants 
MM Biology-5: Arroyo 
Toad Avoidance and 
Minimization 
MM Biology-6: Mitigation 
for Bird Species 
MM Biology-7: Coastal 
California Gnatcatcher 
Avoidance and 
Minimization  
MM Biology-8 Restoration 
for Temporarily 
Impacted Habitat 
MM Biology-9: 
Compensation for 
Permanently Impacted 
Habitat  
MM Biology-11: 
Mitigation for Pacific 
Pocket Mouse 
MM Biology-13: Vernal 
Pool Avoidance and 
Minimization 
MM Biology-14: Access 
Road Grading Measures 

Option 1 (NCCP off-set): SDG&E shall provide the CPUC with a letter from 
CDFW and USFWS stating that enough mitigation credits are available for 
this project at least 30 days prior to any ground-disturbing activities. SDG&E 
shall provide the CPUC with a copy of the Annual Report that shows that 
mitigation credits were used for this project. 

USACE*: TBD 
CPUC*: TBD 

USACE*: TBD 
CPUC*: N/A 

TBD 

SDRWQCB Section 401 Water Quality 
Certification* 

Consistency with state water quality standards, 
prior to issuance of a USACE Section 404 
Permit. 
Section 401 of the Clean Water Act 

APM HYD-01: Work within 
and near Jurisdictional 
Wetlands  
 

SDG&E shall obtain a 401 Permit prior to obtaining a Section 404 Permit from 
USACE, and provide a copy of the permits to CPUC prior to impacting 
waters of the U.S.* 

SDRWQCB*: 
TBD 
CPUC*: TBD 

SDRWQCB*: 
TBD 
CPUC*: N/A 

TBD 

California Department of Fish and 
Wildlife (CDFW) Lake and Streambed 
Alteration Agreement* 

Regulates activities that affect waters of the 
state, including the bed or bank of such 
features 
Fish and Game Code Section 1602 

APM HYD-01: Work within 
and near Jurisdictional 
Wetlands  

SDG&E shall acquire any permit and provide a copy to CPUC prior to 
impacting waters of the state.* 

CDFW*: TBD 
CPUC*: TBD 

CDFW*: TBD 
CPUC*: N/A 

TBD 
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Permit/Authorization Purpose and Authority Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

 Status Submitted Approved 

CDFW Section 2081(b) Incidental Take 
Permits or Consistency Determination* 

Impacts on state-listed, threatened, or 
endangered species, and the habitats upon 
which they depend 
Fish and Game Code Section 2081(b) 

APM BIO-05: Impacts to 
Federally and State 
Listed Species 
MM Biology-1: 
Avoidance and 
Minimization Impacts on 
Special-Status Plants 
MM Biology-5: Arroyo 
Toad Avoidance and 
Minimization 
MM Biology-6: Mitigation 
for Bird Species 
MM Biology-7: Coastal 
California Gnatcatcher 
Avoidance and 
Minimization  
MM Biology-8 Restoration 
for Temporarily 
Impacted Habitat 
MM Biology-9: 
Compensation for 
Permanently Impacted 
Habitat  
MM Biology-11: 
Mitigation for Pacific 
Pocket Mouse 
MM Biology-13: Vernal 
Pool Avoidance and 
Minimization 
MM Biology-14: Access 
Road Grading Measures 

SDG&E shall acquire any permits and provide copies to CPUC prior to any 
incidental take of state-listed species or state-protected habitat.* 

CDFW*: TBD 
CPUC*: TBD 

CDFW*: TBD 
CPUC*: N/A 

TBD 

Notes: 
a All project permits, and authorizations provided by other agencies, must be submitted to CPUC. CPUC reserves the right to review and comment on the accuracy and adequacy of project permits and authorizations, if necessary. 
* Requirements marked with an asterisk are only applicable under specified conditions. 
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Table B-2 Plans Tracking Table 

Plan Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

 Status Submitted Approved 

Required Prior to All Construction Activities 

Environmental Training Program (ETP) Materials MM Biology-3: Worker Training 
MM Cultural-4: Worker Training 
MM Hazards-1: Hazardous Substance 
Management and Emergency Plan  
MM Hazards-3: Unexploded Ordinance and 
Worker Safety Training  

SDG&E shall submit all ETP materials to CPUC for review and approval no less than 30 
days prior to the start of construction. 

CPUC: Pending CPUC: Pending Pending 

Stormwater Pollution Prevention Plan (SWPPP) Construction General Permit CAS000002 
(Order No. 2012-0006-DWQ) 

SWPPP to be prepared, submitted to State Water Board and CPUC, and accepted by 
State Water Board prior to start of construction. 

State Water 
Board:  
CPUC: 

State Water 
Board:  
CPUC: N/A 

Pending 

Traffic Plan  MM Traffic-2: Traffic Plan Traffic Plan Request is submitted to MCB CPEN Police Department Traffic Division, and 
Traffic Control Plan is prepared and submitted to MCB CPEN prior to any traffic 
diversion, lane closure, road closure, or other work within roadways on MCB CPEN. 
SDG&E shall submit all approved plans to the CPUC prior to implementation of any 
traffic diversion, lane closure, or road closure.+ 

MCB CPEN: 
Pending 
CPUC:  
Pending 

MCB CPEN: 
Pending 
CPUC:  
Pending 

Pending 

Required Prior to Specific Construction Activities     

Hazardous Substance Management Plan and 
Emergency Response Plan (HSMERP) 

MM Hazards-1: Hazardous Substance 
Management and Emergency Response Plan 

SDG&E shall submit the HSMERP to the CPUC 30 days prior to construction activities.  
 

CPUC: Pending CPUC: Pending Pending 

Site-Specific Blasting Plan MM Hazards-2: Site-Specific Blasting Plan SDG&E shall submit the plan to MCB CPEN, then the MCB CPEN approved blasting plans 
are submitted to the CPUC at least two weeks prior to blasting.   

MCB CPEN: 
Pending 
CPUC: Pending 
 

MCB CPEN: 
Pending 
CPUC: Pending 
 

Pending 

Required Following Specific Discoveries/Determinations     

Habitat Acquisition Plan 
 

MM Biology-9 Option 1 SDG&E shall use the mitigation credits from SDG&E’s Subregional NCCP to off-
set permanently impacted areas. To demonstrate that sufficient mitigation credits are 
available in the NCCP, SDG&E shall provide the CPUC with a letter from CDFW and 
USFWS stating that enough mitigation credits are available for this project at least 30 
days prior to any ground-disturbing activities. SDG&E shall provide the CPUC with a 
copy of the Annual Report that shows that mitigation credits were used for this project.   
 

CDFW: 
Pending 
USFWS: 
Pending 
MCB CPEN: 
CPUC:  
Pending 

CDFW: 
Pending 
USFWS: 
Pending 
MCB CPEN: 
CPUC: Pending 

Pending 

Habitat Management Plan 
 

MM Biology-9 Option 1 SDG&E shall use the mitigation credits from SDG&E’s Subregional NCCP to off-
set permanently impacted areas. To demonstrate that sufficient mitigation credits are 
available in the NCCP, SDG&E shall provide the CPUC with a letter from CDFW and 
USFWS stating that enough mitigation credits are available for this project at least 30 
days prior to any ground-disturbing activities. SDG&E shall provide the CPUC with a 
copy of the Annual Report that shows that mitigation credits were used for this project. 

CDFW: 
Pending 
USFWS: 
Pending 
MCB CPEN: 
CPUC:  
Pending 

CDFW: 
Pending 
USFWS: 
Pending 
MCB CPEN: 
CPUC: Pending 

Pending 
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Plan Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

 Status Submitted Approved 

Burrowing Owl Monitoring and Mitigation Plan MM Biology-10 SDG&E shall be required to obtain approval from CDFW on the BOMMP. Submit Plan to 
CPUC.+ 

CDFW: 
Pending 
CPUC: Pending 
 

CDFW: 
Pending 
CPUC: N/A 

Pending 

Cultural Resource Avoidance and 
Minimization Plan 

MM Cultural-3 SDG&E shall prepare the Cultural Resource Avoidance and Minimization Plan a 
minimum of 60 days prior to construction.  

MCB CPEN: 
Pending 
Tribes: Pending 
CPUC: Pending 

MCB CPEN: 
Pending 
Tribes: Pending 
CPUC: Pending 

Pending 

Notes: 
a All project Plans required by other agencies must be submitted to CPUC. CPUC reserves the right to review and comment on the accuracy and adequacy of all project Plans, if necessary. 
* Requirements marked with an asterisk are only applicable under specified conditions. 
+ Not all APMs and MMs identify submittal periods; however, where identified CPUC requires SDG&E to submit materials prior to applicable activities to provide sufficient time to review the materials. 
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Table B-3 Notifications Tracking Table 

Notification Entities to Notify Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

Status Submitted Approved 

Required Prior to All Construction Activities    

Cultural 
resource 
monitors  

CPUC, MCB CPEN MM Cultural-1: Cultural 
Resource Monitoring  

SDG&E shall provide the name and credentials of proposed cultural resource monitors to the 
CPUC and MCB CPEN for approval at least 14 days prior to construction. 

CPUC: Pending 
MCB CPEN: 
Pending 

CPUC: Pending 
MCB CPEN: 
Pending 

Pending 

General noise 
notifications  

CPUC, All noise-sensitive 
receptors  

MM Noise-2: Notification and 
Complaints  

SDG&E shall provide notice by mail at least one week prior to construction activities to all 
sensitive receptors and residences within 500 feet of construction sites, staging yards, and 
access roads, and within 1,000 feet of helicopter incidental landing areas and flight paths. 
SDG&E shall also post notices in public areas, including recreational use areas, within 500 feet 
of the project alignment and construction work areas. 

Receptors: 
Pending 
CPUC: Pending 

Receptors: 
Pending 
CPUC: N/A 

Pending 

Parks and trails Recreational Managers and 
Public 

APM REC-01: Construction 
Notification  
MM Recreations-1: Trail Detours 
and Notifications  

Signage will be posted at least four weeks prior to the start of construction in parks and near 
trails that are adjacent to or cross the Proposed Project. Recreational managers will also be 
notified in advance to coordinate at least four weeks prior to the beginning of construction. 
SDG&E shall post signs at trail entrances, informational kiosks, appropriate trail intersections, 
and parking areas to inform trail users of construction activities and temporary trail detours  
at least four weeks prior to the start of construction in recreational areas. 

CPUC: Pending CPUC: N/A Pending 

Traffic 
notifications 

Public MM Traffic-2: Traffic Plan 
 

SDG&E shall also post message boards two weeks prior to work on major roads, which include 
Basilone Road and Cristianitos Road. 

CPUC: Pending CPUC: N/A Pending 

Consult with bus 
and transit 
services 

Transit Providers and Public  MM Traffic-3 Consult with Bus 
and Transit Services  

SDG&E shall consult with the North County Transit District and Orange County Transportation 
Authority at least one month prior to construction to coordinate construction activities 
adjacent to bus stops. SDG&E shall post notices of any temporary bus stop closure at least 14 
days prior to the temporary closure. The notices shall provide information on the nearest 
available bus stop on the bus route and the scheduled duration of closure. 

CPUC: Pending CPUC: N/A Pending 

Required Prior to Specific Construction Activities    

Site-specific 
blasting 

Sensitive Receptors MM Hazards-2: Site Specific 
Blasting Plan  

SDG&E shall notify all sensitive receptors within 1,000 feet of the area of effect at least one 
week prior to the blasting event. The notification shall include the time and location of the 
blasting and provide BMPs that people can use to reduce the noise level experienced at the 
time of the blasting (i.e., stay indoors and close windows). SDG&E shall also alert nearby 
residents immediately prior to blasting by sounding warning signals/sirens. 

CPUC: Pending CPUC: N/A Pending 

Workhour 
deviations within 
San Clemente 
City Limits 

City of San Clemente MM Noise-1: Adherence to City 
of San Clemente Noise 
Ordinance 

In the event construction must occur within the City of San Clemente outside the following 
time windows: 
• Before 7:00 am and after 6:00 pm on weekdays 
• Before 8:00 am and after 6:00 pm on Saturdays 
• Sundays 
• City observed holidays 

SDG&E shall meet and confer with the City of San Clemente, as needed, to discuss any 
anticipated deviations from the requirements of the City’s noise ordinance. 

City: Pending 
CPUC: Pending 

City: Pending 
CPUC: N/A 

Pending 

Required Following Specific Discoveries/Determinations    

Design changes 
for cultural 
resource 
avoidance*  

CPUC MM Cultural-2: Cultural 
Resource Avoidance 
Procedures 

Any design modifications to avoid impacts on discovered cultural resources shall be 
submitted to the CPUC at least 14 days prior to construction. 
 

CPUC*: TBD CPUC: N/A TBD 
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Notification Entities to Notify Requirement Sources Timing and Submittal Requirements 

Review/Coordination a 

Status Submitted Approved 

Federal or state-
listed plants or 
wildlife* 

CPUC, USFWS, CDFW, MCB 
CPEN 

AMP BIO-05 Impacts to 
Federally and State Listed 
Species 
MM Biology-1: Special-status 
Plants  
MM Biology-5: Arroyo Toad 
Avoidance and Minimization  
MM Biology-6: Mitigation for Bird 
Species  
MM Biology-7: Coastal 
California Gnatcatcher  
MM Biology-11: Pacific Pocket 
Mouse   
MM Biology-14: Access Road 
Grading Measures  

*SDG&E shall notify CPUC by email within 24 hours of any discovery of a federal or state-listed 
plant or wildlife species. SDG&E shall then consult with USFWS and/or CDFW to determine if 
permit authorizations are required, as described in Table C-1. In the event SDG&E identifies a 
Federally-listed plant species within a 10-foot radius around power poles, which is the area 
required to be cleared for fire protection purposes, SDG&E shall notify the USFWS and MCB 
CPEN ES Consultation Section, in writing. 

USFW*:  TBD 
CDFW*: TBD 
MCB CPEN*: TBD 
CPUC*: TBD 

USFW*:  TBD 
CDFW*: TBD 
MCB CPEN*: TBD 
CPUC*: TBD 
 

TBD 

Previously 
undiscovered 
cultural 
resources* 

CPUC, MCB CPEN, Native 
American tribes  

MM Cultural-3: Discoveries of 
Cultural Resources  

The Qualified Cultural Resource Specialist will immediately notify the CPUC, MCB CPEN 
archaeologist, and any participating Native American tribes, if appropriate, of the discovery. 
The Qualified Cultural Resource Specialist shall report the discovery and the proposed 
treatment of avoidance to the CPUC, MCB CPEN archaeologist, and participating Native 
American tribes within two days of the find. 

MCB CPEN*: TBD 
Tribes*: TBD 
CPUC*: TBD 
 
 
 

MCB CPEN*: TBD 
Tribes*: TBD 
CPUC*: TBD 
 
 

TBD 

Human remains* CPUC, MCB CPEN, County, 
Native American tribes  

MM Cultural-5: Procedure for 
Discovery of Human Remains  

The CPUC-approved cultural resources specialist/archaeologist, SDG&E, and MCB CPEN (if 
the find is within MCB CPEN) shall be immediately notified. For remains discovered outside of 
MCB CPEN property, SDG&E shall notify appropriate personnel. These procedures include 
notifying the NAHC if the remains are believed to be Native American or the local law 
enforcement if the remains are not believed to be Native American.  

MCB CPEN*: TBD 
County*: TBD 
Tribes*: TBD 
CPUC*: TBD 

MCB CPEN*: TBD 
County*: TBD 
Tribes*: TBD 
CPUC*: TBD 

TBD 

Paleontological 
resources* 

CPUC, MCB CPEN MM Paleo-2: Previously 
Undiscovered Paleontological 
Resources 

The paleontological resource specialist shall be immediately notified.  MCB CPEN*: TBD 
CPUC*: TBD 
 

MCB CPEN*: TBD 
CPUC*: TBD 
 

TBD 

Notes: 
a Notifications and documentation required by other agencies must also be submitted to CPUC. CPUC reserves the right to review and comment on the accuracy and adequacy of notification materials, if necessary. 
* Requirements marked with an asterisk are only applicable under specified conditions. 

 




